

KUDANKULAM NUCLEAR POWER PROJECT

UNIT OF NPCIL [A GOVERNMENT OF INDIA ENTERPRISE]

WEEKLY VENDORS PENDING PAYMENT DETAILS (WORKS)

PERIOD : STATUS AS ON 09/07/2021

Sl.No.	WO No.	Bill Month	Name of the Contractor	RAB No. / Final	Bill Amount	Dt. Of Receipt in F&A	Status
1	600044	Dec-20	Elim Engineering Works	Final	984178	11-06-21	Under Process
2	200855	Mar-21	P Ramachandran	RA Bill	518629	06-07-21	Under Process
3	800885	May-21	Voltech O&M Services Pvt Ltd	RA Bill	1102622	06-07-21	Under Process
4	300369	May-21	Sirius Global Limited	RA Bill	166956	06-07-21	Under Process
5	800868	Apr-21	Roshini Enterprises	RA Bill	606997	06-07-21	Under Process
6	800931	May-21	Sirius Global Limited	RA Bill	757861	06-07-21	Under Process
7	200913	Jun-21	Cawnpore Engineering and Construction Co	RA Bill	3081140	06-07-21	Under Process
8	400445	May-21	Blue Star Limited	RA Bill	565305	06-07-21	Under Process
9	800944	May-21	Cawnpore Engineering and Construction Co	RA Bill	982034	06-07-21	Under Process
10	400449	May-21	JKR Consordium	RA Bill	239659	07-07-21	Under Process
11	200948	Jun-21	C Kathiresan	RA Bill	898536	07-07-21	Under Process
12	200894	Jun-21	PGM Electro Pvt Ltd	RA Bill	905587	07-07-21	Under Process
13	200909	May-21	Suruthi Constructions	RA Bill	2299471	07-07-21	Under Process
14	800911	May-21	Angels Technical Engineering Services Pvt Lt	RA Bill	1109271	07-07-21	Under Process
15	500224	Jun-21	K Kumar Raja Projects Pvt Ltd	RA Bill	1400310	08-07-21	Under Process
16	200906	May-21	Suruthi Constructions	RA Bill	767013	08-07-21	Under Process
17	200920	Jun-21	SOM VCL (JV)	RA Bill	18767816	08-07-21	Under Process
18	800969	May-21	Vega Tech Solutions Pvt Ltd	RA Bill	172464	08-07-21	Under Process
19	800935	Apr-21	Salini NDT Services Pvt Ltd	RA Bill	395330	08-07-21	Under Process
20	300383	May-21	TEXCO	RA Bill	415161	09-07-21	Under Process
21	300381	May-21	TEXCO	RA Bill	2743765	09-07-21	Under Process
22	300379	May-21	TEXCO	RA Bill	2459369	09-07-21	Under Process
23	800922	Jun-21	Enmas India Pvt Ltd	RA Bill	277599	09-07-21	Under Process
24	800928	May-21	Tata Consulting Engineers Ltd	RA Bill	1404200	09-07-21	Under Process
25	800964	Jun-21	Cawnpore Engineering and Construction Co	RA Bill	841850	09-07-21	Under Process
26	500196	Oct-20	Progility Technologies Pvt LTd	Final	566899	17-06-21	Under Process
27	800899	Feb-21	Nestor Engineering Pvt Ltd	Final	334350	18-06-21	Under Process
28	400429	Dec-19	Angels Technical Engineering Services Pvt Lt	Final	7397172	19-06-21	Under Process
29	300373	May-20	Suruthi Constructions	Final	16447	24-06-21	Under Process
30	800896	Oct-19	M Subramanian	Final	972602	24-06-21	Under Process
31	600041	Mar-21	Elim Engineering Works	Final	525194	25-06-21	Under Process
32	800782	May-18	Galaxy Associates	Final	316059	30-06-21	Under Process
33	800759	Jun-19	Tatagari Terrotechnologies Pvt ltd	Final	446827	30-06-21	Under Process
34	300393	Jan-21	S A V Constructions	Final	246921	30-06-21	Under Process
35	200865	Mar-21	M Subramanian	Final	865973	30-06-21	Under Process
36	90724	Mar-21	Mother India Industries	Final	15340	30-06-21	Under Process
37	300366	Oct-20	Irukkandurai Bose Makkal Nala Sangam	Final	433694	30-06-21	Under Process
38	800792	Apr-19	Sivasakthi Power Services Pvt Ltd	Final	345653	03-07-21	Under Process
39	200930	Dec-20	The Institute of Remote Sensing	Final	472000	03-07-21	Under Process
40	500222	Jun-21	Praja Electricals	Final	48304	06-07-21	Under Process
41	400432	Oct-20	JKR Consordium	Final	454225	08-07-21	Under Process
42	200831	Oct-17	Cawnpore Engineering and Construction Co	Final	140387	09-07-21	Under Process