

## KUDANKULAM NUCLEAR POWER PROJECT

UNIT OF NPCIL [A GOVERNMENT OF INDIA ENTERPRISE]

WEEKLY VENDORS PENDING PAYMENT DETAILS (WORKS)

PERIOD : STATUS AS ON 17/07/2021

Sl.No	WO No.	Bill Month	Name of the Contractor	RAB No. / Final	Bill Amount	Dt. Of Receipt in F&A	Status
1	500196	Oct-20	Progrility Technologies Pvt Ltd	Final	566899	17-06-21	Under Process
2	800899	Feb-21	Nestor Engineering Pvt Ltd	Final	334350	18-06-21	Under Process
3	400429	Dec-19	Angels Technical Engineering Serv	Final	7397172	19-06-21	Under Process
4	800919	Jun-21	Voltech O&M Services Pvt Ltd	RA Bill	283527	12-07-21	Under Process
5	700097	May-21	Core Energy Systems Pvt Ltd	RA Bill	442300	12-07-21	Under Process
6	800971	Jan-21	Reltec Calibration Pvt Ltd	RA Bill	883500	12-07-21	Under Process
7	800956	Apr-21	Weltech Engineers	RA Bill	4405030	12-07-21	Under Process
8	800910	Jun-21	Enmas India Pvt Ltd	RA Bill	1449950	13-07-21	Under Process
9	800926	Jun-21	Enmas India Pvt Ltd	RA Bill	1745284	13-07-21	Under Process
10	800963	Jun-21	V R Enterprises	RA Bill	654515	13-07-21	Under Process
11	800975	Jun-21	V R Enterprises	RA Bill	1226200	13-07-21	Under Process
12	800895	Jun-21	Enmas India Pvt Ltd	RA Bill	380225	13-07-21	Under Process
13	800974	Jun-21	Enmas India Pvt Ltd	RA Bill	2205444	13-07-21	Under Process
14	300365	Apr-21	Sirius Global Limited	RA Bill	1609733	15-07-21	Under Process
15	500221	Feb-21	Socomec Innovative Power Solution	RA Bill	78650	15-07-21	Under Process
16	400444	May-21	BHEL	RA Bill	14741642	15-07-21	Under Process
17	500218	Jun-21	Sabari & Leon Electricals Limited	RA Bill	2312193	15-07-21	Under Process
18	800902	Jun-21	Enmas India Pvt Ltd	RA Bill	1786159	15-07-21	Under Process
19	800934	Jun-21	M Subramanian	RA Bill	881260	15-07-21	Under Process
20	600042	Jun-21	Power Conz	RA Bill	256500	15-07-21	Under Process
21	500213	Jun-21	Sabari & Leon Electricals Limited	RA Bill	214962	15-07-21	Under Process
22	801002	Jun-21	Enmas India Pvt Ltd	RA Bill	1980070	15-07-21	Under Process
23	800960	Jun-21	V R Enterprises	RA Bill	788956	16-07-21	Under Process
24	400441	Jun-21	Sakthi Enginnering Works	RA Bill	555963	16-07-21	Under Process
25	200909	May-21	Suruthi Constructions	RA Bill	2285834	16-07-21	Under Process
26	600046	May-21	Praja Electricals	RA Bill	357566	16-07-21	Under Process
27	300375	Jun-21	J D Philomin Palaster Dhas	RA Bill	2524513	16-07-21	Under Process
28	300373	May-20	Suruthi Constructions	Final	16447	24-06-21	Under Process
29	800914	May-21	M S Enterprises	RA Bill	239550	17-07-21	Under Process
30	800924	Jun-21	SPM Instrument India Pvt Ltd	RA Bill	126746	17-07-21	Under Process
31	200820	Jun-21	Larsen & Toubro Limited	RA Bill	115742603	17-07-21	Under Process
32	800844	May-21	Angels Technical Engineering Serv	RA Bill	1170249	17-07-21	Under Process
33	800889	Jun-21	Ahilam Travels	RA Bill	2247940	17-07-21	Under Process
34	400438	Jun-21	Ahilam Travels	RA Bill	190381	17-07-21	Under Process
35	800896	Oct-19	M Subramanian	Final	972602	24-06-21	Under Process
36	800872	Jun-21	Ahilam Travels	RA Bill	917318	17-07-21	Under Process
37	600041	Mar-21	Elim Engineering Works	Final	525194	25-06-21	Under Process
38	800759	Jun-19	Tatagari Terrotechnologies Pvt ltd	Final	446827	30-06-21	Under Process
39	800782	May-18	Galaxy Associates	Final	316059	30-06-21	Under Process
40	200865	Mar-21	M Subramanian	Final	865973	30-06-21	Under Process
41	300366	Oct-20	Irukkandurai Bose Makkal Nala S	Final	433694	30-06-21	Under Process
42	800792	Apr-19	Sivasakthi Power Services Pvt Ltd	Final	345653	03-07-21	Under Process
43	500222	Jun-21	Praja Electricals	Final	48304	06-07-21	Under Process
44	200831	Oct-17	Cawnpore Engineering and Constr	Final	140387	09-07-21	Under Process
45	200923	May-21	Sruthi Magalir Nala Sangam	Final	55210	13-07-21	Under Process