DETAILS OF AWARD OF PURCHASE CONTRACTS VALUING 10 CRORES AND ABOVE CONCLUDED DURING THE MONTH OF February 2020

Sr. No.	Tender No	Item/Nature of Works	No of Tender Received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to lowest Tenderer/ Evaluated L1	Contract No.	Contract Date	Names of Contractor	Value of Contract	Schedule date of completion of supplies	Actual Date of Start Date	Actual Date of completion	Reasons of Delay if any	section
1	CMM/EIC/25-00-3-3400	EPC of Control & Instrumentation Packages for KKNPP 3&4	4	1)Electonics Coorporation of India Ltd., 2)Bharat Heavy Electricals Limited., 3)BGR Energy systems Limited., 4)Larson & Toubro Limited., -4	-	Yes	CMM/EIC/25-00-3-3400/e-PO/37738	06-02-2020	BGR Energy systems Limited.,	923290655	05-04-2024	06-02-2020	In Progress	NA	EIC
2	CMM/EIC/25-00-3-3400	EPC of Control & Instrumentation Packages for KKNPP 3&4 (Supply)	4	1)Electonics Coorporation of India Ltd., 2)Bharat Heavy Electricals Limited., 3)BGR Energy systems Limited., 4)Larson & Toubro Limited., -4	-	Yes	CMM/EIC/25-00-3-3400/ePO/37736	06-02-2020	BGR Energy systems Limited.,	3568709345	05-04-2024	06-02-2020	In Progress	NA	EIC

STATUS OF TENDERS/CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Sr. No.	Tender No	Item/Nature of Works	No of Tender Received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to lowest Tenderer/Evaluated L1	Contract No.	Contract Date	Names of Contractor	Value of Contract	Schedule date of completion of supplies	Actual Date of Start Date	Actual Date of completion	Reasons of Delay if any	Section
3	CMM/FTP/10-31-1-1195	Procurement of Raw Materials, Machining, Heat Treatment, Manufacture, Inspection, Testing, Packing, Safe Delivery & Guarantee of End Fittings and Associated Components for GHAVP-1&2.	3	1)MTAR TECHNOLOGIES (P) LTD, 2)Larsen & Toubro Limited, -2	1)Mishar Dhatu Nigam Limited, -1	Yes	CMM/FTP/10-31-1-1195/e-PO/37381	24-12-2019	Larsen & Toubro Limited	1661558000	23-12-2022	24-12-2019	In Progress	NA	FTP
4	CMM/FTP/10-30-1-1198	Preparation of Drawings, Procurement of raw materials, Fabrication, Inspection, Testing, Supply & Guarantee of ECCS light water accumulators, ECCS air accumulators, PHT Heavy water storage tank, Moderator Heavy water storage tank and Support structure for ECCS light water accumulators for GHAVP-1&2 Project, Haryana.	5	1)BHARAT HEAVY ELECTRICALS LIMITED, 2)LLOYDS STEELS INDUSTRIES LTD., 3)kay bouvet engg pvt ltd, -3	1)Walchandnagar industries Ltd, 2)Patels Airtemp (India) Limited, -2	Yes	CMM/FTP/10-30-1-1198/e-PO/37148	30-12-2019	kay bouvet engg pvt ltd	321573600	29-04-2022	30-12-2019	In Progress	NA	FTP
5	CMM/FTP/10-35-1-1196	Manufacture, Inspection, Assembly, Tubing, Wiring, Shop Testing, Packing and Safe Delivery and Guarantee of Fuelling Machine Heads along with Support Frame Assemblies, Service Tools, Assembly Carts, Transportation Crates, Levelling Mechanism Assembly, Parts of Lower Gimbal Assembly, Additional Assemblies & Components and Additional Ram Assemblies as per Drawings and Technical Specification as per Section-C for GHAVP â€" 1&2 Project.	2	1)MTAR TECHNOLOGIES (P) LTD, 2)Godrej & Boyce Mfg Co Ltd, -2	-	Yes	CMM/FTP/10-35-1-1196/e-PO/36949	29-11-2019	MTAR TECHNOLOGIES (P) LTD	627642000	28-07-2024	29-11-2019	In Progress	NA	FTP
6	CMM/EIC/25-00-3-3428	Procurement / Manufacturing, Inspection, Testing & Supply of Instrumentation Tubing for KKNPP-3&4	2	1)Remi Edelstahl Tubulars Limited, 2)Ratnamani Metals & Tubes Ltd, -2	-	Yes	CMM/EIC/25-00-3-3428/e-PO/36923	17-12-2019	Ratnamani Metals & Tubes Ltd	143104863	16-12-2021	17-12-2019	In Progress	NA	EIC
7	CMM/EIC/25-00-3-3413	Engineering, Procurement and Construction of Automated Radiation Monitoring System (ARMS) Package for KKNPP-3&4	1	1)ELECTRONICS CORPORATION OF INDIA LTD, -1	-	Yes	CMM/EIC/25-00-3-3413/e-PO/36489	10-12-2019	ELECTRONICS CORPORATION OF INDIA LTD	517659030	09-06-2024	10-12-2019	In Progress	NA	EIC

(Manoj Shinde)
Manager (C).

8	CMM/EIC/25-00-3-3413	Engineering, Procurement and Construction of Automated Radiation Monitoring System (ARMS) Package for KKNPP-3&4	1	1)ELECTRONICS CORPORATION OF INDIA LTD, -1	-	Yes	CMM/EIC/25-00-3-3413/e-PO/36488	10-12-2019	ELECTRONICS CORPORATION OF INDIA LTD	2141950955	09-06-2024	10-12-2019	In Progress	NA	EIC
9	CMM/MEQ/20-50-2-1153	Unloading, Storage cum Insurance, Handling, Erection, Testing & Commissioning at Site, Handing over and Guarantee of 220kV Switchyard Extension, Substation, Fire Water Pump House (FWPH) and Fire Alarm and Protection System etc. for Reliable Electrical Power Supply System at Tarapur Maharashtra Site and as per technical specifications and drawings forwarded under Tender No. CMM/MEQ/20-50-2-1153	1	1)BGR Energy Systems Limited, -1	-	Yes	CMM/MEQ/20-50-2-1153/e-PO/36299	22-11-2019	BGR Energy Systems Limited	247530060.9	21.05.2021	22.11.2019	In Progress	NA	MEQ
10	CMM/MEQ/20-50-2-1153	Design, Engineering, Procurement, Manufacture, Quality Assurance, Testing, Packing, Transportation, Safe Delivery to Site of 220kV Switchyard Extension, Substation, Fire Water Pump House (FWPH) and Fire Alarm and Protection System etc. for Reliable Electrical Power Supply System at Tarapur Maharashtra Site and as per technical specifications and drawings forwarded under Tender No. CMM/MEQ/20-50-2-1153	1	1)BGR Energy Systems Limited, -1	-	Yes	CMM/MEQ/20-50-2-1153/e-PO/36298	22-11-2019	BGR Energy Systems Limited	577570142.2	21.05.2021	22.11.2019	In Progress	NA	MEQ
11	CMM/MEQ/25-26-2-1142	Handling, Transportation, Pre-fabrication, Pre-assembly, Assembly, Welding, Erection, Inspection, Commissioning, Load Testing of Material Handling Equipment provided by Purchaser, for KKNPP-3&4 Project.	1	1)MUKAND LIMITED, -1	-	Yes	CMM/MEQ/25-26-2-1142/e-PO/36292	21-11-2019	MUKAND LIMITED	207000000	21.11.2023	21.11.2019	In Progress	NA	MEQ
12	CMM/MEQ/25-26-2-1142	Design, Engineering, Manufacturing, Supply, Handling, Transportation, Pre-fabrication, Pre-assembly, Assembly, Welding, Erection, Inspection, Commissioning, Load Testing and Handing over of the Material Handling Equipment & Trestle metal structures of Material Handling Equipment provided by Purchaser, for KKNPP-3&4 Project.	1	1)MUKAND LIMITED, -1	-	Yes	CMM/MEQ/25-26-2-1142/e-PO/36291	21-11-2019	MUKAND LIMITED	483000000	21.11.2023	21.11.2019	In Progress	NA	MEQ
13	CMM/OPS/69-21-9-3201	Supply of Incor Detector Assembly (ICDA) to KKNPP 1&2	1	1)JSC 'Rusatom Service' -1	-	Yes	35149	19-09-2019	JSC 'Rusatom Service'	350230466	19-06-2020	19-09-2019	In Progress	N.A.	OPS
14	CMM/OPS/00-00-9-3193	End Fittings and associated components	3	1)MTAR TECHNOLOGIES (P) LTD, 2)Larsen & Toubro Limited, -2	1)Mishar Dhatu Nigam Limited, -1	Yes	CMM/OPS/00-00-9-3193/e-PO/34594	23-08-2019	MTAR TECHNOLOGIES (P) LTD	637790000	24-05-2021	23-08-2019	In Progress	N.A.	OPS
15	CMM/OPS/00-00-9-3193	End Fittings and associated components	3	1)MTAR TECHNOLOGIES (P) LTD, 2)Larsen & Toubro Limited, -2	1)Mishar Dhatu Nigam Limited, -1	Yes	CMM/OPS/00-00-9-3193/e-PO/34593	23-08-2019	Larsen & Toubro Limited	637790000	24-05-2021	23-08-2019	In Progress	N.A.	OPS
16	CMM/FTP/00-33-1-1180	Manufacturing, Inspection, Examination, Testing, Tropical Packing and Ex-Works supply of Incoloy-800 Tubes for Steam Generators as per Tender specification and Drawings for future 700 MWe PHW Reactors	1	1)NUCLEAR FUEL COMPLEX, -1	-	Yes	CMM/FTP/00-33-1-1180/e-PO/34247	13-08-2019	NUCLEAR FUEL COMPLEX	11703103295	22-02-2026	13-08-2019	In Progress	NA	FTP

17	CMM/OPS/00-31-9-3229	Procurement of Raw Materials, Manufacturing, Inspection, Testing, Packing, Supply and Guarantee of Zircaloy Components to KGS - 1, Kaiga and RAPS-3, RR Site, Kota.	1	1)NUCLEAR FUEL COMPLEX, -1	-	Yes	CMM/OPS/00-31-9-3229/e-PO/33895	19-09-2019	NUCLEAR FUEL COMPLEX	868286944	18-06-2021	19-09-2019	In Progress	N.A.	OPS
18	CMM/FTP/00-33-1-1179	Manufacture, Inspection, Testing, Tropical Packaging and Ex-Works Supply of Pressuriser and Bleed Condenser Forgings of Material SA 508 Gr.3 CL1 for Future 700MWe PHWRs (4 â„–).	2	1)L&T SPECIAL STEEL AND HEAVY FORGINGS, 2)Heavy Engineering Corporation Limited, -2	-	Yes	CMM/FTP/00-33-1-1179/e-PO/32957	29-05-2019	L&T SPECIAL STEEL AND HEAVY FORGINGS	535600000	19-08-2022	20-05-2019	In Progress	NA	FTP
19	CMM/EIC/23-60-3-3054	Field Instrumentation Package	9	1)M/s Larsen & Toubro Ltd. ECC Division Chennai 2)M/s. HDOL 3)M/s ECIL 4)M/s Technip KT India Ltd 5)M/s Punj Lloyd Ltd 6)M/s. LANCO Infotech Ltd in consortium with M/s Konstelec Engineers Pvt. Ltd. 7)M/s McNally Bharat Engineering Co. Ltd -7	1)M/s. Technimont ICB 2)M/s. Engineers India Ltd. -2	Yes	CMM/EIC/23-60-3-3054/PO/6104	28-06-2012	M/s Larsen & Toubro Ltd. ECC Division Chennai	1950000000	KAPP-3 : 27.06.2015 KAPP-4 : 27.12.2015	28.06.2012	In Prosess	NA	EIC
20	CMM/FTP/10-31-1-1193	Procurement of Raw Material, Manufacturing, Inspection, Testing, Packaging, Supply and Guarantee of Zircaloy Components/Assemblies of Reactivity devices for Gorakhpur Haryana Anu Vidyut Pariyojana â€“ 1&2 (GHAVP-1&2).	1	1)NUCLEAR FUEL COMPLEX, -1	-	Yes	CMM/FTP/10-31-1-1193/e-PO/32865	20-05-2019	NUCLEAR FUEL COMPLEX	410722000.7	19-08-2022	20-05-2019	In Progress	NA	FTP
21	CMM/MISC/47-00-5-4232	Supply of Helium Gas on â€œAs and when Required Basisâ€ as per Section-C : Technical specification of Tender document.	5	1)Air Liquide India Holding Pvt. Ltd., 2)ULTRA PURE GASES (I) PVT LTD, 3)Taiyo Nippon Sanso India Pvt ltd, 4)A.A.TRADERS, 5)Ajay Air Products Pvt Ltd, -5	-	Yes	CMM/MISC/47-00-5-4232/e-PO/31879	22-03-2019	Taiyo Nippon Sanso India Pvt ltd	55932264	21-03-2020	22-03-2019	IN PROCESS	N.A.	MISC
22	CMM/MISC/47-00-5-4232	Supply of Helium Gas on â€œAs and when Required Basisâ€ as per Section-C : Technical specification of Tender document.	5	1)Air Liquide India Holding Pvt. Ltd., 2)ULTRA PURE GASES (I) PVT LTD, 3)Taiyo Nippon Sanso India Pvt ltd, 4)A.A.TRADERS, 5)Ajay Air Products Pvt Ltd, -5	-	Yes	CMM/MISC/47-00-5-4232/e-PO/31878	22-03-2019	Air Liquide India Holding Pvt. Ltd.	55932264	21-03-2020	22-03-2019	IN PROCESS	NA	MISC
23	CMM/OPS/00-15-9-3157	Design, Manufacture, Inspection, Testing, Delivery of Passive Catalytic Recombiner Devices (PCRD).	1	1)ELECTRONICS CORPORATION OF INDIA LTD, -1	-	Yes	CMM/OPS/00-15-9-3157/e-PO/31848	20-03-2019	ELECTRONICS CORPORATION OF INDIA LTD	210985451	19-12-2019	20-03-2019	In Progress	N.A.	OPS
24	CMM/FTP/10-33-1-1149	D2O Heat Exchangers	1	1)BHARAT HEAVY ELECTRICALS LIMITED -1	-	Yes	30599	25-01-2019	BHARAT HEAVY ELECTRICALS LIMITED	540000000	24-07-2021	25-01-2019	In Progress	NA	FTP
25	CMM/FTP/10-32-1-1152	Manufacture,Preparation of Shop Drawings, Fabrication, Examination, Inspection, Testing, Packing, Guarantee, Supply and Delivery of Moderator Heat Exchangers along with its Saddle and Mandatory Spares as per Drawings and Technical Specification for GHAVP-1&2 Project,Harayana.	7	1)BHARAT HEAVY ELECTRICALS LIMITED, 2)Godrej & Boyce Mfg Co Ltd, 3)Godrej & Boyce Mfg Co Ltd, 4)ISGEC, -4	1)Walchandnagar industries Ltd, 2)Titagarh Wagons Limited, 3)SPARKLET ENGINEERS PVT LTD , -3	Yes	CMM/FTP/10-32-1-1152/e-PO/30447	24-01-2019	BHARAT HEAVY ELECTRICALS LIMITED	427407650	23-07-2021	24-01-2019	In Progress	NA	FTP

26	CMM/MEQ/25-24-2-1134	Loading/Unloading, Transportation & handling at site, Storage, Erection, Storage Cum Erection Insurance, Testing, Commissioning, Performance Testing of Equipment, Accessories and Components, Operation and Maintenance Works, Miscellaneous / Re-preservation Services and Handing Over of Diesel Generators and its Auxiliaries required for Kudankulam Nuclear Power Projects-3&4 and as per specification forwarded along with Tender No. CMM/MEQ/25-24-2-1134	1	1)Powerica Limited, -1	-	Yes	CMM/MEQ/25-24-2-1134/e-PO/30360	01-02-2019	Powerica Limited	363343223	KKNPP3:31.01.2024 KKNPP4:30.09.2024	01.02.2019	In Progress	NA	MEQ
27	CMM/MEQ/25-24-2-1134	Design, Engineering, Manufacture, Procurement, Supply, Documentation, Co-ordination, Quality Assurance, Routine and Acceptance Testing at works, Training at works, Packing & Forwarding, Transportation and Safe Delivery to Site and Unloading at Site of Diesel Generators and its Auxiliaries required for Kudankulam Nuclear Power Projects-3&4 and as per specification forwarded along with Tender No. CMM/MEQ/25-24-2-1134	1	1)Powerica Limited, -1	-	Yes	CMM/MEQ/25-24-2-1134/e-PO/30356	01-02-2019	Powerica Limited	5902456778	KKNPP3: 31.01.2024 KKNPP4: 30.09.2024	01.02.2019	In Progress	NA	MEQ
28	CMM/OPS/69-38-9-3186	SERVICE CONTRACT FOR RENDERING TECHNICAL SERVICES TO KKNPP-2	1	1)JSE ATOMSTROYEXPORT -1	-	Yes	CMM/OPS/69-38-9-3186/PO/29726/FE	27-12-2018	JSE ATOMSTROYEXPORT	577034707	26-12-2020	01-10-2018	In Progress	N.A.	OPS
29	CMM/T&C/25-25-4-115	Erection and Commissioning of Sea Water System for KKNPP-3&4 and KKNPP-5&6 projects.	3	1)BGR ENERGY SYSTEMS LIMITED, 2)Tata Projects Limited, 3)Reliance Infrastructure Limited , -3	-	Yes	CMM/T&C/25-25-4-115/e-PO/28906	21-11-2018	Tata Projects Limited	791200000	20-01-2023	21-11-2018	In progress	Not applicable	T&C
30	CMM/T&C/25-25-4-115	Design, Engineering, Procurement, Manufacture, Inspection, Testing, Supply, Packing, Forwarding, Transportation to Site and Guarantee of Sea Water System Piping & Equipments for KKNPP-3&4 and KKNPP-5&6 projects.	3	1)BGR ENERGY SYSTEMS LIMITED, 2)Tata Projects Limited, 3)Reliance Infrastructure Limited , -3	-	Yes	CMM/T&C/25-25-4-115/e-PO/28905	21-11-2018	Tata Projects Limited	3164600000	20-01-2023	21-11-2018	In progress	Not applicable	T&C
31	CMM/OPS/00-73-9-3145	Design, Fabrication, Inspection, Testing, Packing and Delivery of Scrubber Tank (ST) including Internal Support Structures along with Bubble Breaker and Mist Extractor for Containment Filtered Venting System for RAPS-2, TAPS-4, NAPS-1&2, MAPS-1&2 and KAPS-1&2.	5	1)Walchandnagar industries Ltd, 2)LLOYDS STEELS INDUSTRIES LTD., 3)NUBERG ENGINEERING LIMITED, -3	1)Crystal Engineers, 2)kay bouvet engg pvt ltd, -2	Yes	CMM/OPS/00-73-9-3145/e-PO/28469	02-11-2018	NUBERG ENGINEERING LIMITED	145494000	01-11-2019	02-11-2018	In progress	N.A.	OPS
32	CMM/OPS/52-33-9 -3050	Hairpin Heat Exchangers	4	1)Godrej & Boyce Mfg Co Ltd, 2)Walchandnagar industries Ltd, 3)BHARAT HEAVY ELECTRICALS LIMITED, 4)TEMA India Limited, -4	-	Yes	CMM/OPS/52-33-9 -3050/e-PO/27773	05-12-2018	Walchandnagar industries Ltd	1280677758	04-08-2020	05-08-2018	In Progress	N.A.	OPS
33	CMM/FTP/00-31-1-1175	Manufacturing, Inspection, Testing, Packing, Safe Delivery & Guarantee of Austenitic Stainless Steel 304 L Plates for End Shield Assemblies for 4 Nos. of Units of 10 Fleet Reactors as Per Technical Specification No. PC-M-938	4	1)L&T SPECIAL STEEL AND HEAVY FORGINGS, 2)BHARAT FORGE LTD., -2	1)Star Wire India Ltd, 2)Mishar Dhatu Nigam Limited, -2	Yes	CMM/FTP/00-31-1-1175/e-PO/27298	05-11-2018	L&T SPECIAL STEEL AND HEAVY FORGINGS	867132000	04-05-2021	05-11-2018	In Progress	NA	FTP
34	CMM/FTP/00-31-1-1174	Manufacturing, Inspection, Testing, Packing, Storage, Safe Delivery & Guarantee of Austenitic Stainless Steel 304 L Lattice Tubes for End Shield Assemblies For 4 Nos. of Units of 10 Fleet Reactors as per Techincal Specification No. PC-M-936	4	1)Mishar Dhatu Nigam Limited, 2)L&T SPECIAL STEEL AND HEAVY FORGINGS, 3)BHARAT FORGE LTD., -3	1)Star Wire India Ltd, -1	Yes	CMM/FTP/00-31-1-1174/e-PO/27267	01-11-2018	Mishar Dhatu Nigam Limited	680000000	31-10-2021	01-11-2021	In Progress	NA	FTP

35	CMM/FTP/10-21-1-1171	Procurement of materials, manufacture, inspection, assembly, shop testing, packing, guarantee and safe delivery at project site for Roll-on Shield, Fixed Shield and FHS Sealing & Shielding Doors Assemblies and Spares for GHAVP-1&2.as per drawing and Technical Specification PC-E-43 (Rev.02) & PC-E-45 (Rev.01)	4	1)Godrej & Boyce Mfg Co Ltd, 2)kay bouvet engg pvt ltd, 3)MTAR TECHNOLOGIES (P) LTD, -3	1)Titagarh Wagons Limited, -1	Yes	CMM/FTP/10-21-1-1171/e-PO/26502	07-08-2018	kay bouvet engg pvt ltd	172044000	06-08-2021	07-08-2018	In Progress	NA	FTP
36	CMM/MEQ/25-24-2-1129	Erection/Construction, Commissioning & Testing, Tiral Operation, Performance Guarantee (PG) and handing over of system and Components of Main Plant Electrical Package for KKNPP-3&4 Project.	4	1)LARSEN AND TOUBRO LTD, 2)Reliance Infrastructure Limited , 3)BHARAT HEAVY ELECTRICALS LIMITED, 4)BGR Energy Systems Limited, -4	-	Yes	CMM/MEQ/25-24-2-1129/e-PO/26489	08-08-2018	LARSEN AND TOUBRO LTD	1902798550	07.11.2024	08.08.2018	In Progress	NA	MEQ
37	CMM/MEQ/25-24-2-1129	Manufacture, Procurement, Supply, Erection / Construction, Commissioning & Testing, Trial Operation, Performance Guarantee (PG), Handing over of System and Components of Main Plant Electrical Package for KKNPP-3&4 Project.	4	1)LARSEN AND TOUBRO LTD, 2)Reliance Infrastructure Limited , 3)BHARAT HEAVY ELECTRICALS LIMITED, 4)BGR Energy Systems Limited, -4	-	Yes	CMM/MEQ/25-24-2-1129/e-PO/26488	08-08-2018	LARSEN AND TOUBRO LTD	7587107618	07.11.2024	08.08.2018	In Progress	NA	MEQ
38	CMM/FTP/10-31-1-1132	Manufacturing, Inspection, Testing, Packing, Supply & Transportation of Calandria Assemblies and Associated Components for GHAVP â€“ 1&2.	6	1)Godrej & Boyce Mfg Co Ltd, 2)Walchandnagar industries Ltd, 3)kay bouvet engg pvt ltd, 4)ISGEC HITACHI ZOSEN LIMITED, -4	1)MTAR TECHNOLOGIES (P) LTD, 2)Heavy Engineering Corporation Limited, -2	Yes	CMM/FTP/10-31-1-1132/e-PO/24898	12-06-2018	kay bouvet engg pvt ltd	283128000	11-04-2022	12-06-2018	In Progress	NA	FTP
39	CMM/OPS/58-41-9-3125	TECHNICAL ASSISTANCE FOR THREE PHASE SYNCHRONOUS GENERATOR STATOR	2	1)M/s. Trafalgar EPC Private Ltd., Haryana, India 2)M/s TRAFALGAR INTERNATIONAL FZE -2	-	Yes	CMM/OPS/58-41-9-3125/e-PO/25298	29-06-2018	M/s. Trafalgar EPC Private Ltd., Haryana, India	52530768	12-12-2020	29-06-2018	In Progress	N.A.	OPS
40	CMM/OPS/58-41-9-3125	TECHNICAL ASSISTANCE FOR THREE PHASE SYNCHRONOUS GENERATOR STATOR	2	1)M/s. Trafalgar EPC Private Ltd., Haryana, India 2)M/s TRAFALGAR INTERNATIONAL FZE -2	-	Yes	CMM/OPS/58-41-9-3125/e-PO/25294/FE	29-06-2018	M/s TRAFALGAR INTERNATIONAL FZE	562961905	12-11-2019	29-06-2018	In Progress	N.A.	OPS
41	CMM/FTP/10-35-1-1164	Manufacture, inspection, testing packing, guarantee, supply and delivery of FM Bridge & Carriage Assemblies and Spares as per enclosed drawings and Technical Specification PC-E-1060.	2	1)Godrej & Boyce Mfg Co Ltd, 2)MTAR TECHNOLOGIES (P) LTD, -2	-	Yes	CMM/FTP/10-35-1-1164/e-PO/24096	27-04-2018	Godrej & Boyce Mfg Co Ltd	412100000	26-07-2021	27-04-2018	In Progress	NA	FTP
42	CMM/HMP/75-00-10-078	Design, Engineering, Procurement, Manufacture, Supply, Erection / Construction, Testing, Commissioning, Handing over and Performance Guarantee (PG) of Common Services Systems, Structures and Components (SSC) for Kudankulam Nuclear Power Projects-3&4	7	1)Larsen & Toubro Limited, 2)Reliance Infrastructure Limited , 3)BGR ENERGY SYSTEMS LIMITED, 4)TATA PROJECTS LIMITED, 5)BHARAT HEAVY ELECTRICALS LIMITED, -5	1)THE INDURE PVT LTD, 2)Punj Lloyd Limited, -2	Yes	CMM/HMP/75-00-10-078/e-PO/22880	04-04-2018	Reliance Infrastructure Limited	3231129881	03-12-2022	04-04-2018	In progress	NA	HMP
43	CMM/HMP/75-00-10-078	Design, Engineering, Procurement, Manufacture, Supply, Erection / Construction, Testing, Commissioning, Handing over and Performance Guarantee (PG) of Common Services Systems, Structures and Components (SSC) for Kudankulam Nuclear Power Projects-3&4	7	1)Larsen & Toubro Limited, 2)Reliance Infrastructure Limited , 3)BGR ENERGY SYSTEMS LIMITED, 4)TATA PROJECTS LIMITED, 5)BHARAT HEAVY ELECTRICALS LIMITED, -5	1)THE INDURE PVT LTD, 2)Punj Lloyd Limited, -2	Yes	CMM/HMP/75-00-10-078/e-PO/22877	04-04-2018	Reliance Infrastructure Limited	7577561408	03-12-2022	04-04-2018	IN PROGRESS	NA	HMP
44	CMM/FTP/00-33-01-1176	Manufacture, Storage and ex-works supply of Steam Generators Forgings of material 20 MnMoNi55 for future 700 MWe PHWR Reactors.	1	1)L&T SPECIAL STEEL AND HEAVY FORGINGS, -1	-	Yes	CMM/FTP/00-33-01-1176/e-PO/22555	07-03-2018	L&T SPECIAL STEEL AND HEAVY FORGINGS	4425000000	06-05-2021	07-03-2018	In Progress	NA	FTP

45	CMM/FTP/10-33-1-1158	Mechanical design & analysis, preparation of detailed fabrication drawings and document, inspection and testing of Free Issue Material (FIM), procurement of material, fabrication, inspection, examination, testing, preservation, tropical packaging, safe delivery and performance guarantee of 700 MWe PHWR Steam Generators alongwith associated handling/erection/ installation structures and mandatory spares for GHAVP-1&2 Site.	3	1)BHARAT HEAVY ELECTRICALS LIMITED, 2)Larsen & Toubro Limited, -2	1)Walchandnagar industries Ltd, -1	Yes	CMM/FTP/10-33-1-1158/e-PO/22549	08-03-2018	BHARAT HEAVY ELECTRICALS LIMITED	7360583428	07-09-2022	08-03-2018	In Progress	NA	FTP
46	CMM/FTP/10-33-1-1158	Mechanical design & analysis, preparation of detailed fabrication drawings and documents, inspection and testing of Free Issue Material (FIM), procurement of material, fabrication, inspection, examination, testing, preservation, tropical packaging, safe delivery, performance guarantee of 700 MWe PHWR Steam Generators alongwith associated handling/erection/installation structures and mandatory spares for GHAVP-1&2.	3	1)BHARAT HEAVY ELECTRICALS LIMITED, 2)Larsen & Toubro Limited, -2	1)Walchandnagar industries Ltd, -1	Yes	CMM/FTP/10-33-1-1158/e-PO/22546	08-03-2018	Larsen & Toubro Limited	7339438883	07-09-2022	08-03-2018	In Progress	NA	FTP
47	CMM/MEQ/25-00-2-1116	400 kV & 230 kV Switchyards and BoP Electrical areas for KKNPP 3&4.	4	1)LARSEN AND TOUBRO LTD, 2)BGR Energy Systems Limited, 3)siemens ltd, 4)BHARAT HEAVY ELECTRICALS LIMITED, -4	-	Yes	CMM/MEQ/25-00-2-1116/e-PO/22516	22-02-2018	BGR Energy Systems Limited	862079456	28.03.2023	29.03.2018	In Progress	NA	MEQ
48	CMM/MEQ/25-00-2-1116	400 kV & 230 kV Switchyards and BoP Electrical areas for KKNPP 3&4.	4	1)LARSEN AND TOUBRO LTD, 2)BGR Energy Systems Limited, 3)siemens ltd, 4)BHARAT HEAVY ELECTRICALS LIMITED, -4	-	Yes	CMM/MEQ/25-00-2-1116/e-PO/22513	29-03-2018	BGR Energy Systems Limited	3448317824	28.03.2023	29.03.2018	In Progress	NA	MEQ
49	CMM/FTP/10-31-1-1130	Manufacture and Transportation of End Shield Assemblies with loose items for GHAVP-2	4	1)Godrej & Boyce Mfg Co Ltd, 2)Larsen & Toubro Limited, -2	1)Walchandnagar industries Ltd, 2)BHARAT HEAVY ELECTRICALS LIMITED, -2	Yes	CMM/FTP/10-31-1-1130/e-PO/22404	26-03-2018	Godrej & Boyce Mfg Co Ltd	1290000000	25-05-2022	26-03-2018	In Progress	NA	FTP
50	CMM/FTP/10-31-1-1130	Manufacture and Transportation of End Shield Assemblies with loose items for GHAVP-1	4	1)Godrej & Boyce Mfg Co Ltd, 2)Larsen & Toubro Limited, -2	1)Walchandnagar industries Ltd, 2)BHARAT HEAVY ELECTRICALS LIMITED, -2	Yes	CMM/FTP/10-31-1-1130/e-PO/22402	26-03-2018	Larsen & Toubro Limited	1250000000	25-11-2021	26-03-2018	In Progress	NA	FTP
51	CMM/OPS/70-00-9-3038	Primary Coolant Pump	2	1)Kirloskar Brothers Limited, 2)KSB Pumps Limited, -2	-	Yes	CMM/OPS/70-00-9-3038 /e-PO/21941	28-02-2018	Kirloskar Brothers Limited	10620000	27-02-2022	28-02-2018	In Progress	N.A.	OPS
52	CMM/OPS/70-00-9-3038	Primary Coolant Pump	2	1)Kirloskar Brothers Limited, 2)KSB Pumps Limited, -2	-	Yes	CMM/OPS/70-00-9-3038 /e-PO/21940	28-02-2018	Kirloskar Brothers Limited	380489760	27-02-2022	28-02-2018	In Progress	N.A.	OPS
53	CMM/FTP/10-31-1-1133	Manufacturing, Supply and Guarantee of Reactor Header Assemblies for Primary Heat Transport Systems for GHAVP-1&2 site	4	1)Godrej & Boyce Mfg Co Ltd, 2)ISGEC, 3)kay bouvet engg pvt ltd, 4)BHARAT HEAVY ELECTRICALS LIMITED, -4	-	Yes	CMM/FTP/10-31-1-1133/e-PO/21024	22-01-2018	kay bouvet engg pvt ltd	658912000	21-10-2020	22-01-2018	In Progress	NA	FTP
54	CMM/MEQ/10-33-2-1102	Design, Analysis, Preparation of Drawings, Documents, Procedures, Procurement of Materials, Manufacture, Assembly, Inspection, Testing, Packaging, Supply, Delivery & Guarantee of Primary Coolant Pump Motor Units for GHAVP-1&2 Projects.	2	1)KSB Pumps Limited, -1	1)Kirloskar Brothers Limited, -1	Yes	CMM/MEQ/10-33-2-1102/e-PO/20565	17-01-2018	KSB Pumps Limited	4869200000	GHAVP-1 : 16-4-2022 & GHAVP-II : 16-4-2023	17.01.2018	In Progress	NA	MEQ

55	CMM/T&C/75-00-4-105	Design, Construction and Maintenance of Jetty and Associated Structures	7	1)deugro Projects (India) Pvt. Ltd. 2)Express Global Logistics Pvt. Ltd. 3)Panalpina World Transport (I) Pvt Ltd. -3	1)Lee & Muirhead Pvt. Ltd. 2)Team Global Logistics Pvt. Limited 3)All Cargo Logistics Limited 4)Geodis Overseas Pvt. Ltd., -4	Yes	CMM/T&C/75-00-4-105/PO/17989	17-07-2017	deugro Projects (India) Pvt. Ltd.	590000000	16-07-2022	17-07-2017	In progress	Not applicable	T&C
56	CMM/T&C/75-00-4-105	Logistics contract for KKNPP 3&4	7	1)deugro Projects (India) Pvt. Ltd. 2)Express Global Logistics Pvt. Ltd. 3)Panalpina World Transport (I) Pvt Ltd. -3	1)Lee & Muirhead Pvt. Ltd. 2)Team Global Logistics Pvt. Limited 3)All Cargo Logistics Limited 4)Geodis Overseas Pvt. Ltd., -4	Yes	CMM/T&C/75-00-4-105/PO/17988	17-07-2017	deugro Projects (India) Pvt. Ltd.	1629418335	16-07-2022	17-07-2017	In progress	Not applicable	T&C
57	CMM/OPS/52-33-9 -3050	Hairpin Heat Exchangers	4	1)Godrej & Boyce Mfg Co Ltd, 2)Walchandnagar industries Ltd, 3)BHARAT HEAVY ELECTRICALS LIMITED, 4)TEMA India Limited, -4	-	Yes	CMM/OPS/52-33-9 -3050/e-PO/17903	07-12-2017	Walchandnagar industries Ltd	591730352	06-08-2019	07-12-2017	In Progress	N.A.	OPS
58	CMM/HMP/23-70-10-087	Design & Engineering, Manufacture, Procurement, Supply, seismic qualification/testing, inspection, examination, testing,erection, commissioning , performance guarantee (PG), handing over of Fire water spray system including piping, flanges, manual valves,NPCIL approved HILTI make anchor fasterners, electrically operated valves (EV) , Deluge valves assemblies (DV) including its Control and Instrumentation with fire detectors,JBs,LCP etc and other specialties, supports, Mandatory spares and special tools & tackles, if any for Medium Velocity Water Spray System (MVWS) and Multiple Control Zonal Spray System (MCZS)beyond terminal point indicated in the tender specification in RAB and CB	3	1)Sterling and Wilson Limited, 2)TECHNICO INDIA PVT LTD, 3)SFS Fire And Security Private Limited, -3	-	Yes	CMM/HMP/23-70-10-087/e-PO/17873	15-12-2017	Sterling and Wilson Limited	33644750	14-06-2020	15-12-2017	In Progress	NA	HMP
59	CMM/HMP/23-70-10-087	Design & Engineering, Manufacture, Procurement, Supply, seismic qualification/testing, inspection, examination, testing,erection, commissioning , performance guarantee (PG), handing over of Fire water spray system including piping, flanges, manual valves,NPCIL approved HILTI make anchor fasterners, electrically operated valves (EV) , Deluge valves assemblies (DV) including its Control and Instrumentation with fire detectors,JBs,LCP etc and other specialties, supports, Mandatory spares and special tools & tackles, if any for Medium Velocity Water Spray System (MVWS) and Multiple Control Zonal Spray System (MCZS)beyond terminal point indicated in the tender specification in RAB and CB	3	1)Sterling and Wilson Limited, 2)TECHNICO INDIA PVT LTD, 3)SFS Fire And Security Private Limited, -3	-	Yes	CMM/HMP/23-70-10-087/e-PO/17872	15-12-2017	Sterling and Wilson Limited	75206941	14-06-2020	15-12-2017	In Progress	NA	HMP

60	CMM/HMP/23-70-10-087	Design & Engineering, Manufacture, Procurement, Supply, seismic qualification/testing, inspection, examination, testing,erection, commissioning , performance guarantee (PG), handing over of Fire water spray system including piping, flanges, manual valves,NPCIL approved HILTI make anchor fasterners, electrically operated valves (EV) , Deluge valves assemblies (DV) including its Control and Instrumentation with fire detectors,JBs,LCP etc and other specialties, supports, Mandatory spares and special tools & tackles, if any for Medium Velocity Water Spray System (MVWS) and Multiple Control Zonal Spray System (MCZS)beyond terminal point indicated in the tender specification in RAB and CB	3	1)Sterling and Wilson Limited, 2)TECHNICO INDIA PVT LTD, 3)SFS Fire And Security Private Limited, -3	-	Yes	CMM/HMP/23-70-10-087/e-PO/17871	15-12-2017	Sterling and Wilson Limited	31434384	14-06-2019	15-12-2017	In progress	NA	HMP
61	CMM/HMP/23-70-10-087	Design & Engineering, Manufacture, Procurement, Supply, seismic qualification/testing, inspection, examination, testing,erection, commissioning , performance guarantee (PG), handing over of Fire water spray system including piping, flanges, manual valves,NPCIL approved HILTI make anchor fasterners, electrically operated valves (EV) , Deluge valves assemblies (DV) including its Control and Instrumentation with fire detectors,JBs,LCP etc and other specialties, supports, Mandatory spares and special tools & tackles, if any for Medium Velocity Water Spray System (MVWS) and Multiple Control Zonal Spray System (MCZS)beyond terminal point indicated in the tender specification in RAB and CB	3	1)Sterling and Wilson Limited, 2)TECHNICO INDIA PVT LTD, 3)SFS Fire And Security Private Limited, -3	-	Yes	CMM/HMP/23-70-10-087/e-PO/17870	15-12-2017	Sterling and Wilson Limited	75286151	14-06-2019	15-12-2017	In Progress	NA	HMP
62	CMM/OPS/52-33-9 -3050	Hairpin Heat Exchangers	4	1)Godrej & Boyce Mfg Co Ltd, 2)Walchandnagar industries Ltd, 3)BHARAT HEAVY ELECTRICALS LIMITED, 4)TEMA India Limited, -4	-	Yes	CMM/OPS/52-33-9 -3050/e-PO/17369	12-06-2017	Godrej & Boyce Mfg Co Ltd	604204329	11-02-2019	12-06-2017	In Progress	N.A.	OPS
63	CMM/OPS/05-31-9-3102	Manufacturing, Inspection, Testing, Packing, Supply and Guarantee of Zircaloy Components.	1	1)NUCLEAR FUEL COMPLEX, -1	-	Yes	CMM/OPS/05-31-9-3102/e-PO/16740	02-05-2017	NUCLEAR FUEL COMPLEX	738001687	02-07-2018	02-05-2017	In Progress	N.A.	OPS
64	CMM/FTP/75-00-1-1148	Design, Analysis, Procurement of Material, Drawings, Manufacturing, Inspection, Testing, Preservation, Documentation and Delivery of Plate Type Heat Exchangers along with Mandatory and Recommended Spares for KKNPP-3&4	2	1)KELVION INDIA PVT. LTD., 2)Alfalaval India Limited, -2	-	Yes	CMM/FTP/75-00-1-1148/e-PO/16720	11-05-2017	KELVION INDIA PVT. LTD.	144900000	11-10-2019	11-05-2017	In Progress	NA	FTP
65	CMM/FTP/23-73-1-1151	Manufacturing and Delivery of Passive Catalytic Recombiner Devices (PCRDs)/ Passive Auto Catalytic Recombiners (PARs) for Hydrogen Management of RB in severe accident as per technical Specification, Drawings and Tender Documents for RAPP â€“ 7&8.	1	1)ELECTRONICS CORPORATION OF INDIA LTD, -1	-	Yes	CMM/FTP/23-73-1-1151/PO/16300	21-04-2017	ELECTRONICS CORPORATION OF INDIA LTD	60619500	30-09-2019	21-04-2017	In Progress	NA	FTP

66	CMM/FTP/23-73-1-1151	Manufacturing and Delivery of Passive Catalytic Recombiner Devices (PCRDs)/ Passive Auto Catalytic Recombiners (PARs) for Hydrogen Management of RB in severe accident as per technical Specification, Drawings and Tender Documents for KAPP â€“ 3&4.	1	1)ELECTRONICS CORPORATION OF INDIA LTD, -1	-	Yes	CMM/FTP/23-73-1-1151/PO/16299	21-04-2017	ELECTRONICS CORPORATION OF INDIA LTD	60583500	30-09-2019	21-04-2017	In Progress	NA	FTP
67	CMM/FTP/00-00-1-1127	Procurement of all materials, Development, Manufacture, Inspection, Testing, & Supply of Tube Sheet Plates in proof machined condition for End shields of 700 MWe PHWR as per NPCIL Technical specification No.PC-M-1066 Rev-0	1	1)L&T SPECIAL STEEL AND HEAVY FORGINGS, -1	-	Yes	CMM/FTP/00-00-1-1127/e-PO/15995	27-03-2017	L&T SPECIAL STEEL AND HEAVY FORGINGS	180298500	31-12-2019	27-03-2017	In Progress	NA	FTP
68	CMM/OPS/56-00-9-3037	Boiler Feed Pumps	3	1)KSB Pumps Limited, 2)Kirloskar Brothers Limited, -2	1)BHARAT HEAVY ELECTRICALS LIMITED, -1	Yes	CMM/OPS/56-00-9-3037/e-PO/15642	30-10-2017	KSB Pumps Limited	116466000	29-10-2019	30-10-2017	In progress	N.A.	OPS
69	CMM/OPS/56-00-9-3037	Boiler Feed Pumps	3	1)KSB Pumps Limited, 2)Kirloskar Brothers Limited, -2	1)BHARAT HEAVY ELECTRICALS LIMITED, -1	Yes	CMM/OPS/56-00-9-3037/e-PO/15641	09-03-2017	Kirloskar Brothers Limited	129061288	11-03-2019	09-03-2017	In Progress	N.A.	OPS
70	CMM/FTP/23-34-1-1091	Design, Manufacture, Supply of all equipment, plant, erection & commissioning assistance of heavy Water upgrading Plant (UGP) and Waste Management Plant (WMP) Package for RAPP-7&8 project	5	1)kay bouvet engg pvt ltd 2)NUBERG ENGINEERING LIMITED 3)M/s Llyods Steel Industries Limited -3	1)M/s Technofab Engineering Ltd 2)M/s BTL EPC Ltd. -2	Yes	CMM/FTP/22-34-1-1091/PO/14336	17-01-2017	kay bouvet engg pvt ltd	75937214	16-01-2020	17-01-2017	yet to be completed	NA	E&T
71	CMM/FTP/23-34-1-1091	Design, Manufacture, Supply of all equipment, plant, erection 7 commissioning assistance of heavy Water upgrading Plant (UGP) and Waste Management Plant (WMP) Package for RAPP-7&8 project	5	1)kay bouvet engg pvt ltd 2)NUBERG ENGINEERING LIMITED 3)M/s Llyods Steel Industries Limited -3	1)M/s Technofab Engineering Ltd 2)M/s BTL EPC Ltd. -2	Yes	CMM/FTP/22-34-1-1091/PO/14335	17-01-2017	kay bouvet engg pvt ltd	492684181	16-01-2020	17-01-2017	Yet to be completed	NA	E&T
72	CMM/FTP/75-00-1-1147	Design, Analysis, Procurement of raw material, Drawings, Fabrication, Painting, Inspection, Testing, Preservation, Documentation and Delivery of 40 Nos of Stainless Steel Tanks along with Mandatory, Commissioning and Recommended Spares for KKNPP-3&4	5	1)Fabtech Projects & Engineers Ltd, 2)Walchandnagar industries Ltd, 3)Lloyds Steel Industries Limited Engineering Division, -3	1)kay bouvet engg pvt ltd, 2)Mabel Engineers P Ltd, -2	Yes	CMM/FTP/75-00-1-1147/e-PO/14087	29-12-2016	Fabtech Projects & Engineers Ltd	261000000	31-12-2019	29-12-2016	In Progress	NA	FTP
73	CMM/EIC/23-60-3-3278	Engineering, Procurement, Manufacturing, Quality Assurance, Routine and Acceptance tests, Packinga and Forwarding, Transportation & Safe Delivery of Type tested Equipment, Mandatory / Essential Spares, Special Tools & Tackles, Erection and Commissioning, Training, Special Tests and Guarantee for Hydrogen & Steam Concentration Monitoring System for KAPP-3&4 and RAPP-7&8.	1	1)ELECTRONICS CORPORATION OF INDIA LTD, -1	-	Yes	CMM/EIC/22-60-3-3278/e-PO/14019	16-01-2017	ELECTRONICS CORPORATION OF INDIA LTD	4784000	RAPP-7: 15-07-18 RAPP-8: 15-10-18	16-01-2017	In progress	NA	EIC
74	CMM/EIC/23-60-3-3278	Engineering, Procurement, Manufacturing, Quality Assurance, Routine and Acceptance tests, Packinga and Forwarding, Transportation & Safe Delivery of Type tested Equipment, Mandatory / Essential Spares, Special Tools & Tackles, Erection and Commissioning, Training, Special Tests and Guarantee for Hydrogen & Steam Concentration Monitoring System for KAPP-3&4 and RAPP-7&8.	1	1)ELECTRONICS CORPORATION OF INDIA LTD, -1	-	Yes	CMM/EIC/22-60-3-3278/e-PO/14018	16-01-2017	ELECTRONICS CORPORATION OF INDIA LTD	439100154	RAPP-7: 15-07-18 RAPP-8 : 15-10-18	16-01-2017	In Progress	NA	EIC

75	CMM/EIC/23-60-3-3278	Engineering, Procurement, Manufacturing, Quality Assurance, Routine and Acceptance tests, Packinga and Forwarding, Transportation & Safe Delivery of Type tested Equipment, Mandatory / Essential Spares, Special Tools & Tackles, Erection and Commissioning, Training, Special Tests and Guarantee for Hydrogen & Steam Concentration Monitoring System for KAPP-3&4 and RAPP-7&8.	1	1)ELECTRONICS CORPORATION OF INDIA LTD, -1	-	Yes	CMM/EIC/23-60-3-3278/e-PO/14017	16-01-2017	ELECTRONICS CORPORATION OF INDIA LTD	4324000	KAPP-3: 30-06-19 KAPP-4 31-12-19	16-01-2017	In Progress	NA	EIC
76	CMM/EIC/23-60-3-3278	Engineering, Procurement, Manufacturing, Quality Assurance, Routine and Acceptance tests, Packinga and Forwarding, Transportation & Safe Delivery of Type tested Equipment, Mandatory / Essential Spares, Special Tools & Tackles, Erection and Commissioning, Training, Special Tests and Guarantee for Hydrogen & Steam Concentration Monitoring System for KAPP-3&4 and RAPP-7&8.	1	1)ELECTRONICS CORPORATION OF INDIA LTD, -1	-	Yes	CMM/EIC/23-60-3-3278/e-PO/14012	16-01-2017	ELECTRONICS CORPORATION OF INDIA LTD	60584929	KAPP-3: 30-06-19 KAPP-4: 31-12-19	16-01-2017	In Progress	NA	EIC
77	CMM/EIC/23-60-3-3251	Design, Manufacture, Inspection, Routine and Acceptance Tests, Type Tests, Qualification, Packing, Transportation, Safe Delivery and Warranty of Travelling In Core Probe System (TIPS).	1	1)ELECTRONICS CORPORATION OF INDIA LTD, -1	-	Yes	CMM/EIC/22-60-3-3251/e-PO/13784	16-01-2017	ELECTRONICS CORPORATION OF INDIA LTD	22497648	31-12-2019	16-01-2017	In Progress	NA	EIC
78	CMM/EIC/23-60-3-3251	Design, Manufacture, Inspection, Routine and Acceptance Tests, Type Tests, Qualification, Packing, Transportation, Safe Delivery and Warranty of Travelling In Core Probe System (TIPS).	1	1)ELECTRONICS CORPORATION OF INDIA LTD, -1	-	Yes	CMM/EIC/23-60-3-3251/e-PO/13782	05-12-2016	ELECTRONICS CORPORATION OF INDIA LTD	79505664	30-11-2019	16-01-2017	In Progress	NA	EIC
79	CMM/OPS/05-31-9-3104	Procurement of Shielding Plug Assemblies for EMCCR for KAPS-1 Kakrapar Site.	5	1)Siderforgerossi India Pvt. Ltd, 2)MTAR TECHNOLOGIES (P) LTD, -2 -3	1)Avasarala Technologies Limited, 2)Vividh Hi-Fab Pvt. Ltd., 3)Sealmatic India Pvt.Ltd.,	Yes	CMM/OPS/05-31-9-3104/e-PO/13234	11-11-2016	Siderforgerossi India Pvt. Ltd	56561825	31-12-2018	11-11-2016	30-03-2019	Delay Analysis yet to be completed	OPS
80	CMM/OPS/53-00-9-2983 (R-1)	1.0 Supply of 2000 KVA Standby radiator cooled diesel generator along with accessories, auxiliaries and mandatory spares, testing, seismic analysis as per enclosed specification. 2.0 Installation & Commissioning of 2000 KVA Standby radiator cooled diesel generator.	2	1)Diesel Locomotive Works, 2)KIRLOSKAR OIL ENGINES LTD., -2	-	Yes	CMM/OPS/53-00-9-2983 (R-1)/e-PO/12819	12-12-2016	Diesel Locomotive Works	115304551	11-06-2018	12-12-2016	In Progress	N.A.	OPS
81	CMM/OPS/00-01-9-3054	Design, Manufacture, Inspection, Testing, Delivery of Passive Catalytic Recombiner devices (PCRDs)	3	1)ELECTRONICS CORPORATION OF INDIA LTD, -1 -2	1)Membrane System Specialists India Private Limited, 2)jugal udyog,	Yes	CMM/OPS/00-01-9-3054/e-PO/11041	18-07-2016	ELECTRONICS CORPORATION OF INDIA LTD	143644900	31-03-2018	18-07-2016	In progress	N.A.	OPS
82	CMM/FTP/23-53-1-1129	Erection, Testing and Commissioning including storage, handling, loading / unloading, transportation at site, storage- cum-erection insurance, labour charges and handing over of all equipment and system confirming to requirement of tender documents and drawings for Electrical Penetration Assemblies & Cable Sealing Materials Package for RAPP â€" 7&8, as per the tender specifications already forwarded to you along with Tender No. CMM/FTP/23-53-1-1129.	1	1)Fabtech Projects and Engineers Limited -1	-	Yes	CMM/FTP/22-53-1-1129/PO/10469	01-07-2016	Fabtech Projects and Engineers Limited	38908406	31-07-2020	01-07-2016	In Progress	NA	FTP

83	CMM/FTP/23-53-1-1129	Engineering, Procurement, Manufacture, Quality Assurance, Routine and Acceptance tests, Packing and Forwarding, Transportation & Safe Delivery of type tested equipment, mandatory/ essential spares, special tools & tackles, special tests, meeting the requirements of the tender specifications and drawings along with guarantee for Electrical Penetration Assemblies & Cable Sealing Materials Package for RAPP â€“ 7 & 8, as per the tender specifications already forwarded to you along with Tender No. CMM/FTP/23-53-1-1129.	1	1)Fabtech Projects and Engineers Limited -1	-	Yes	CMM/FTP/22-53-1-1129/PO/10468	01-07-2016	Fabtech Projects and Engineers Limited	320782987	31-07-2020	01-07-2016	In Progress	NA	FTP
84	CMM/FTP/23-53-1-1129	Erection, Testing and Commissioning including storage, handling, loading / unloading, transportation at site, storage- cum-erection insurance, labour charges and handing over of all equipment and system confirming to requirement of tender documents and drawings for Electrical Penetration Assemblies & Cable Sealing Materials Package for KAPP â€“ 3&4, as per the tender specifications already forwarded to you along with Tender No. CMM/FTP/23-53-1-1129.	1	1)Fabtech Projects and Engineers Limited -1	-	Yes	CMM/FTP/23-53-1-1129/PO/10467	01-07-2016	Fabtech Projects and Engineers Limited	38908406	30-04-2021	01-07-2016	In Progress	NA	FTP
85	CMM/FTP/23-53-1-1129	Engineering, Procurement, Manufacture, Quality Assurance, Routine and Acceptance tests, Packing and Forwarding, Transportation & Safe Delivery of type tested equipment, mandatory/ essential spares, special tools & tackles, special tests, meeting the requirements of the tender specifications and drawings along with guarantee for Electrical Penetration Assemblies & Cable Sealing Materials Package for KAPP â€“ 3 & 4, as per the tender specifications already forwarded to you along with Tender No. CMM/FTP/23-53-1-1129.	1	1)Fabtech Projects and Engineers Limited -1	-	Yes	CMM/FTP/23-53-1-1129/PO/10466	01-07-2016	Fabtech Projects and Engineers Limited	317718113	30-04-2021	01-07-2016	In Progress	NA	FTP
86	CMM/FTP/22-35-1-1140	Manufacturing, inspection, assembly, shop testing, packing, Supply, safe delivery and Guarantee of Spent Fuel Storage Tray Assemblies, Bay Tool Assemblies and Miscellaneous Items for RAPP â€“ 7&8 Site.	1	1)kay bouvet engg pvt ltd -1	-	Yes	9467	18-05-2016	kay bouvet engg pvt ltd	92000000	18-11-2018	18-05-2016	In Progress	NA	FTP
87	CMM/FTP/22-35-1-1140	Manufacturing, inspection, assembly, shop testing, packing, Supply, safe delivery and Guarantee of Spent Fuel Storage Tray Assemblies, Bay Tool Assemblies and Miscellaneous Items for KAPP â€“ 3&4 Site.	1	1)kay bouvet engg pvt ltd -1	-	Yes	9466	18-05-2016	kay bouvet engg pvt ltd	91500000	18-11-2018	18-05-2016	In Progress	NA	FTP

1)NICCO CORPORATION LIMITED, PROJECT DIVISION	1)kay bouvet engg pvt ltd
2)Avasarala Technologies Limited	2)Nuberg Engineering Limited
3)Furnace Fabrica (India) Ltd.	3)Technofab Manufacturing Limited
4)GEI INDUSTRIAL SYSTEMS LIMITED	4)M/s Offshore Infrastructures Ltd
5)Walchandnagar industries Ltd	-4
6)LARSEN & TOUBRO LIMITED	
7)Punj Lloyd Limited	

				8)M/s Petron Engineering Construction Ltd											
				9)M/s EIL											
				10)M/s Hindustan Dorr Oliver Ltd											
				11)M/s Technip KT Indis Ltd											
				12)M/s Dolphin Offshore Enterprises India Ltd											
				13)M/s McNally bhatat Engineering Company ltd											
88	CMM/FTP/23-34-1-1091	Heavy Water UGP and WMP for KAPP-3&4	17	-13		Yes	CMM/FTP/23-34-1-1091/PO/6090	09-11-2011	M/s Hindustan Dorr Oliver Ltd	69285105	30-06-2019	09-11-2011	yet to be completed	CDD extended upto 30/06/2020	E&T
				1)NICCO CORPORATION LIMITED, PROJECT DIVISION	1)kay bouvet engg pvt ltd										
				2)Avasarala Technologies Limited	2)Nuberg Engineering Limited										
				3)Furnace Fabrica (India) Ltd.	3)Technofab Manufacturing Limited										
				4)GEI INDUSTRIAL SYSTEMS LIMITED	4)M/s Offshore Infrastructures Ltd										
				5)Walchandnagar industries Ltd	-4										
				6)LARSEN & TOUBRO LIMITED											
				7)Punj Lloyd Limited											
				8)M/s Petron Engineering Construction Ltd											
				9)M/s EIL											
				10)M/s Hindustan Dorr Oliver Ltd											
				11)M/s Technip KT Indis Ltd											
				12)M/s Dolphin Offshore Enterprises India Ltd											
				13)M/s McNally bhatat Engineering Company ltd											
89	CMM/FTP/23-34-1-1091	Heavy Water UGP and WMP for KAPP-3&4	17	-13		Yes	CMM/FTP/23-34-1-1091/PO/6089	09-11-2011	M/s Hindustan Dorr Oliver Ltd	399656733	30-06-2019	09-11-2011	yet to be completed	CDD Extended upto 30/06/2020	E&T
				1)M/s Alstom T&D India Ltd	-										
90	CMM/MEQ/22-50-2-1083	400 kV Reactors & Balance work of Switchyard Package for RAPP 7&8	1	-1		Yes	CMM/MEQ/22-50-2-1083/PO/6469	27-12-2013	M/s Alstom T&D India Ltd	29.61 Crores	28.02.2019	27-12-2013	In Progress	NA	MEQ
				1)M/s BHEL	-										
				2)M/s ABB											
91	CMM/PFBR/80-52-2-7037	AC Variable Speed Drive	2	-2		Yes	CMM/PFBR/80-52-2-7037/PO/10053	20-07-2007	M/s BHEL	Rs.57.81 Crores + Euro 3765757	31.04.2019	20.07.2007	In Progress	NA	MEQ
				1) M/s L&T Ltd	-										
				2) M/s Thermax Ltd											
				3) M/s Punj Lloyd Ltd											
				4) M/s GEI Industries System Ltd											
				5) M/s Hindustan Dorr-Oliver Ltd.											
				6) M/s Blue Star Ltd.											
				7) M/s NICCO Corporation Ltd											
92	CMM/MEQ/23-73-2-1055	AC Ventilation Package	7	-7		Yes	CMM/MEQ/22-73-2-1055/PO/6450	04-07-2012	M/s Punj Lloyd Ltd	14 Crores	R-7 : 31-3-2020 & R-8 : 31-3-2021	04-07-2012	In Progress	NA	MEQ
				1) M/s L&T Ltd	-										
				2) M/s Thermax Ltd											
				3) M/s Punj Lloyd Ltd											
				4) M/s GEI Industries System Ltd											
				5) M/s Hindustan Dorr-Oliver Ltd.											
				6) M/s Blue Star Ltd.											
				7) M/s NICCO Corporation Ltd											
93	CMM/MEQ/23-73-2-1055	AC Ventilation Package	7	-7		Yes	CMM/MEQ/23-73/2/1055/PO/6101	04-07-2012	M/s Punj Lloyd Ltd	72.62 Crores	Prov Extn: K-3 : 30-11-2019 & K-4 : 31-12-2019	04-07-2012	In Progress	NA	MEQ
				1) M/s L&T Ltd	-										
				2) M/s Thermax Ltd											
				3) M/s Punj Lloyd Ltd											
				4) M/s GEI Industries System Ltd											
				5) M/s Hindustan Dorr-Oliver Ltd.											
				6) M/s Blue Star Ltd.											
				7) M/s NICCO Corporation Ltd											
94	CMM/MEQ/23-73-2-1055	AC Ventilation Package	7	-7		Yes	CMM/MEQ/23-73/2/1055/PO/6102	04-07-2012	M/s Punj Lloyd Ltd	13.99 Crores	Prov Extn: K-3 : 30-11-2019 & K-4 : 31-12-2019	04-07-2012	In Progress	NA	MEQ

95	CMM/MEQ/23-73-2-1055	AC Ventilation package	7	1)M/s L&T Ltd 2) M/s Thermax Ltd 3) M/s Punj Lloyd Ltd 4) M/s GEI Industries System Ltd 5) M/s Hindustan Dorr-Oliver Ltd 6) M/s Blue Star Ltd. 7) M/s NICCO Corporation Ltd -7	-	Yes	CMM/MEQ/22-73-2-1055/PO/6449	04-07-2012	M/s Punj Lloyd Ltd	72.78 Crs	RAPP 7 : 31.03.2020 RAPP 8 : 31.03.2021	04-07-2012	In Progress	NA	MEQ
96	CMM/PFBR/80-71-2-7052	Air Conditioning & Ventilation	4	1)M/s Blue Star Ltd 2)M/s L&T Ltd 3)M/s Voltas Ltd -3	1)M/s ABB(withdrawn) -1	Yes	CMM/PFBR/80-71-2-7052/PO/10071	31-12-2007	M/s Blue Star Ltd	32.04 Crs	31.07.2017	31.12.2007	In Progress	NA	MEQ
97	CMM/MEQ/23-40-2-1040	Balance of Turbine Island Package for KAPP 3&4	9	1)M/s.Bharat Heavy Electricals Ltd. 2)M/s.Dodsal Enterprises P.Ltd in consortium with M/s. Dodsal Engg & Construction P. Ltd 3) M/s.Gammon India Ltd. 4) M/s.IOT Infra & Energy Services Ltd. 5) M/s.Jyoti Structures Ltd. 6)M/s.Larsen & Toubro Ltd. 7) M/s.Punj Lloyd Ltd. 8) M/s.Tata Projects Ltd. 9) M/s.Thermax Limited -9	-	Yes	CMM/MEQ/23-40-2-1040/PO/6086	28-09-2011	M/s Dodsal Enterprises Ltd	INR 405.28 Cr + USD 1990000 (Rs. 8.91 Cr.) + GBP 388900 (Rs. 2.84 Cr.)+ EURO 4630700 (Rs. 29.91	K-3 : 27-12-2019 and K-4 : 27-12-2020	28-09-2011	In Progress	NA	MEQ
98	CMM/MEQ/23-40-2-1040	Balance of Turbine Island Package for KAPP 3&4	9	1)M/s.Bharat Heavy Electricals Ltd. 2)M/s.Dodsal Enterprises P.Ltd in consortium with M/s. Dodsal Engg & Construction P. Ltd 3) M/s.Gammon India Ltd. 4) M/s.IOT Infra & Energy Services Ltd. 5) M/s.Jyoti Structures Ltd. 6)M/s.Larsen & Toubro Ltd. 7) M/s.Punj Lloyd Ltd. 8) M/s.Tata Projects Ltd. 9) M/s.Thermax Limited -9	-	Yes	CMM/MEQ/23-40-2-1040/PO/6087	28-09-2011	M/s Dodsal Enterprises P.Ltd	387.08 Crores	K-3 : 27-12-2019 & K-4 : 27-12-2020	28-09-2011	In Progress	NA	MEQ
99	CMM/MEQ/22-40-2-1067	Balance of Turbine Island Package for RAPP 7&8	10	1) BHEL 2) Thermax Ltd 3) Jyoti Structures Ltd 4) Lanco Infratech 5) Hindustan Dorr Oliver Ltd 6) L&T Ltd 7) Dodsal Ent.P.Ltd 8) Punj Lloyd 9) IOT Infrastructure 10) Gammon Ansaldo Consortium -10	-	Yes	CMM/MEQ/22-40-2-1067/PO/6458	03-12-2012	M/s L&T Ltd	331.24 Crores+USD 2320000+GBP 400000+EURO 10050000	R-7 : 30-12-2019 & R-8 : 30-6-2020	03-12-2012	In Progress	NA	MEQ
100	CMM/MEQ/22-40-2-1067	Balance of Turbine Island Package for RAPP 7&8	10	1)BHEL 2) Thermax Ltd 3) Jyoti Structures Ltd 4) Lanco Infratech 5) Hindustan Dorr Oliver Ltd 6) L&T Ltd 7) Dodsal Ent.P.Ltd 8) Punj Lloyd 9) IOT Infrastructure 10) Gammon Ansaldo Consortium -10	-	Yes	CMM/MEQ/22-40-2-1067/PO/6459	03-12-2012	M/s L&T Ltd	317.20 Crs	R-7 : 30-12-2019 & R-8 : 30-6-2020	03-12-2012	In Progress	NA	MEQ

101	CMM/HMP/23-70-10-016	COMMON SERVICES PACKAGES	14	1) 1. M/s.L&T Ltd. 2. M/s.Punj Lloyd Ltd. 3. M/s Technip KT India Ltd 4. M/s Hindustan Dorr-oliver Ltd. 5. M/s IOT Infrastructure & Energy Services Ltd. 2) 6. M/s Thermax Ltd. 7. M/s Engineers India Ltd. 8. M/s Mcnally Bharat Engg Co. Ltd. 9. M/s Hindustan Construction Co Ltd. 10. M/s IVRCL Infrastructure & Projects Ltd. 11. M/s Nicco Corporation. -11	1) 1. M/s Shriram EPC Ltd. 2. M/s Walchandnagar Industries Ltd. 3. M/s Dolphin Offshore Enterprises (India) Ltd. -3	Yes	CMM/HMP/23-70-10-016/PO/6070 dtd. 22/07/2011 (supply) for KAPP-3&4	22-07-2011	M/s. Larsen & Toubro Ltd., Chennai	103.16 Crs.	K-3: 22/07/2014 K-4: 22/01/2015	22-07-2011	In progress	NA	HMP
102	CMM/HMP/23-70-10-016	COMMON SERVICES PACKAGES	14	1)QUALIFIED (11 NOS) 1. M/s.L&T Ltd. 2. M/s.Punj Lloyd Ltd. 3. M/s Technip KT India Ltd 4. M/s Hindustan Dorr-oliver Ltd. 5. M/s IOT Infrastructure & Energy Services Ltd. 2) 6. M/s Thermax Ltd. 7. M/s Engineers India Ltd. 8. M/s Mcnally Bharat Engg Co. Ltd. 9. M/s Hindustan Construction Co Ltd. 10. M/s IVRCL Infrastructure & Projects Ltd. 11. M/s Nicco Corporation. -11	1) Un-Qualified: (3) Three 1. M/s Shriram EPC Ltd. 2. M/s Walchandnagar Industries Ltd. 3. M/s Dolphin Offshore Enterprises (India) Ltd. -3	Yes	CMM/HMP/23-70-10-016/PO/6071 dtd. 22/07/2011 (Erection) for KAPP-3&4	22-07-2011	M/s. Larsen & Toubro Ltd., Chennai	31.62 Crs.	K-3: 22/07/2014 K-4: 22/01/2015	22-07-2011	In progress	NA	HMP
103	CMM/HMP/23-70-10-016	COMMON SERVICES PACKAGES	14	1)QUALIFIED (11 NOS) 1. M/s.L&T Ltd. 2. M/s.Punj Lloyd Ltd. 3. M/s Technip KT India Ltd 4. M/s Hindustan Dorr-oliver Ltd. 5. M/s IOT Infrastructure & Energy Services Ltd. 2) 6. M/s Thermax Ltd. 7. M/s Engineers India Ltd. 8. M/s Mcnally Bharat Engg Co. Ltd. 9. M/s Hindustan Construction Co Ltd. 10. M/s IVRCL Infrastructure & Projects Ltd. 11. M/s Nicco Corporation. -11	1)Un-Qualified: (3) Three 1. M/s Shriram EPC Ltd. 2. M/s Walchandnagar Industries Ltd. 3. M/s Dolphin Offshore Enterprises (India) Ltd. -3	Yes	CMM/HMP/22-70-10-016/PO/6415 dtd. 22/07/2011 (supply) for RAPP-7&8	22-07-2011	M/s. Larsen & Toubro Ltd., Chennai	103.16 Crs.	R-7: 22/01/2015 R-8: 22/07/2015	22-07-2011	In progress	NA	HMP
104	CMM/HMP/23-70-10-016	COMMON SERVICES PACKAGES	14	1) QUALIFIED (11 NOS) 1. M/s.L&T Ltd. 2. M/s.Punj Lloyd Ltd. 3. M/s Technip KT India Ltd 4. M/s Hindustan Dorr-oliver Ltd. 5. M/s IOT Infrastructure & Energy Services Ltd. 2) 6. M/s Thermax Ltd. 7. M/s Engineers India Ltd. 8. M/s Mcnally Bharat Engg Co. Ltd. 9. M/s Hindustan Construction Co Ltd. 10. M/s IVRCL Infrastructure & Projects Ltd. 11. M/s Nicco Corporation. -11	1) Un-Qualified: (3) Three 1. M/s Shriram EPC Ltd. 2. M/s Walchandnagar Industries Ltd. 3. M/s Dolphin Offshore Enterprises (India) Ltd. -3	Yes	CMM/HMP/22-70-10-016/PO/6416 dtd. 22/07/2011 (Erection) for RAPP-7&8	22-07-2011	M/s. Larsen & Toubro Ltd., Chennai	31.42 Crs.	R-7: 22/01/2015 R-8: 22/07/2015	22-07-2011	In progress	NA	HMP
105	CMM/EIC/23-60-3-3089	Control Centre Instrumentation Package	5	1)M/s Larsen & Toubro Ltd. 2)Navi Mumbai 3) M/s Electronics Corportation of India Ltd Hyderabad 4) M/s bharat Electronics Limited Kotdwaraz 5)M/s Bharat Heavy Electricals Limited Newdelhi. -5		Yes	CMM/ECI/22-60-3-3089/PO/6456 (RAPP-7&8 Erection)	07-09-2012	M/s. BHEL	10.68 Crs.	RAPP-7 : 31-03-20; RAPP-8 : 30-09-20	07.09.2012	In Progress	NA	EIC
				1)'Qualified (04 Nos) 1. M/s Larsen & Toubro Ltd.												

				2) Navi Mumbai. 2. M/s Electronics Corportation of India ltd.											
				3) Hyderabad. 3. M/s bharat Electronics Limited Kotdwaraz 4. M/s Bharat Heavy Electricals Limited.											
				4) Newdelhi.'											
106	CMM/EIC/23-60-3-3089	CONTROL CENTRE INSTRUMENTATION PACKAGE FOR KAPP 3&4 AND RAPP 7&8	4	-4		Yes	CMM/EIC/23-60-3-3089/PO/6108 (KAPP-3&4 Supply)	07-09-2012	M/s BHEL., NEW Delhi	90.85 Crs	KAPP-3 : 31-12-19; KAPP-4 : 30-06-20	07.09.2012	In Progress	NA	EIC
				1)04 1)'Qualified (04 Nos) 1. M/s Larsen & Toubro Ltd. 2) Navi Mumbai. 2. M/s Electronics Corportation of India ltd. 3) Hyderabad. 3. M/s bharat Electronics Limited Kotdwaraz 4. M/s Bharat Heavy Electricals Limited. 4) Newdelhi.' (4)											
107	CMM/EIC/23-60-3-3089	Control Centre Instrumentation Package for KAPP-3&4 AND RAPP-7&8	4	-4		Yes	CMM/EIC/22-60-3-3089/PO/6455 (RAPP-7&8 Supply)	07-09-2012	M/s. BHEL, New Delhi	90.86 Crs.	RAPP-7 : 31-03-20; RAPP-8 : 30-09-20	07.09.2012	In Progress	NA	EIC
				1)04 1)'Qualified (04 Nos) 1. M/s Larsen & Toubro Ltd. 2) Navi Mumbai. 2. M/s Electronics Corportation of India ltd. 3) Hyderabad. 3. M/s bharat Electronics Limited Kotdwaraz 4. M/s Bharat Heavy Electricals Limited. 4) Newdelhi.' (4)											
108	CMM/EIC/23-60-3-3089	Control Centre Instrumentation Package for KAPP-34&4 and RAPP-7&8	4	-4		Yes	CMM/EIC/23-60-3-3089/PO/6109 (KAPP-3&4 Erection)	07-09-2012	M/s. BHEL, new Delhi	10.68 Crs	KAPP-3 : 31-12-19 ; KAPP-4 : 30-06-20	07.09.2012	In Progress	NA	EIC
					1)M/s Konecranes India Pvt. Ltd										
				1)M/s Anupam Industries Ltd.											
				2) M/s Electromech	-1										
				3) M/s Furnace & Foundry Equipment CO.											
				4) M/s Heavy Machin Building Plant											
				5) M/s Unique Industrial Handlers PVT. Ltd.											
109	CMM/MEQ/23-76-2-1018	Cranes Package for KAPP 3&4 and RAPP 7&8	6	-5		Yes	CMM/MEQ/23-76-2-1018/PO/6084	25-08-2011	M/s Electromech Ltd	12.85 Crs	Prov. Extn upto 31.01.2020	25.08.2011	In progress	NA	MEQ
					1)M/s Konecranes India Pvt.Ltd										
				1)M/s Anupam Industries Ltd.											
				2) M/s Electromech	-1										
				3) M/s Furnace & Foundry Equipment CO.											
				4) M/s Heavy Machin Building Plant											
				5) M/s Unique Industrial Handlers PVT. Ltd.											
110	CMM/MEQ/23-76-2-1018	Cranes Package for KAPP 3&4 and RAPP 7&8	6	-5		Yes	CMM/MEQ/22-76-2-1018/PO/6426	25-08-2011	M/s Anupam Industries	13.01 Crs	Prov. extn : 31-03-2021	25-08-2011	In Progress	NA	MEQ
				1)1. M/s ISGEC	1)1. M/s WIL										
				2) M/s BHEL	2) 2. M/s Tema India Ltd										
111	CMM/FTP/10-33-1-1149	D2O Heat Exchanger along with saddle and recommendatory spares	4	-2	-2	Yes	CMM/FTP/10-33-1-1149/EPO/30599	25-01-2019	M/s BHEL	540000000	24-07-2021	25-01-2019	In progress	NA	FTP
				1)M./s WIL	1)M/s Avasarala										
				2) M/sL&T	2) M/s G R Engg										
				3) M/s Godrej & Boyce	3) M/s Tema INDIA										
				4) M/s HDOL	4) M/s ITM INDS										
				5) M/s ISGEC	5) M/s Titanium										
					6) M/s Bharat Forge										
112	CMM/FTP/23-33-1-1063	D2O Heat Exchangers	11	-5	-6	Yes	CMM/FTP/23-33-1-1063/PO/6047	28-02-2011	M/s L&T	233000000	31-12-2019	28-02-2011	In Progress	NA	FTP
				1)M/s WIL	1)M/s Avasarala										
				2) M/s L&T	2) M/s G.R. Engg										
				3) M/s Godrej & Boyce	3) M/s Tema INDIA										
				4) M/s HDOL	4) M/s ITM Inds LTd										
				5) M/s ISGEC	5) M/s Titanlum										
					6) M/s Bharat Forge										
113	CMM/FTP/23-33-1-1063	D2O Heat Exchangers	11	-5	-6	Yes	CMM/FTP/22-33-1-1063/PO/6397	28-02-2011	M/s HDOL	357700000	30-06-2019	28-02-2011	In Progress	NA	FTP
				1)M/s Associated Powercon	1)Keltron										
				2) M/s Ador Powertron	2)Instant										

114	CMM/OPS/20-55-9-2685	DC full power system for ITFT	5	-2	3)L&T -3	Yes	CMM/OPS/20-55-9-2685/PO 6908 & 6909	10-02-2010	M/s Associated Powercon	14.92 Crs	30-04-2018	10-02-2010	In progress	N.A.	OPS
115	CMM/MEQ/23-50-2-1047	DG Set package for KAPP 3&4 and RAPP 7&8	2	1)M/s L&T Ltd 2)M/s Kirloskar Oil Engines Ltd -2	-	Yes	CMM/MEQ/22-50-2-1047/PO/6424	19-08-2011	M/s Kirlsokar Oil Engines Ltd	188.16 Crs	R-7: 31-01-2020 R-8: 31-01-2020	19-08-2011	In Progress	NA	MEQ
116	CMM/MEQ/23-50-2-1047	DG set package for KAPP 4&4 and RAPP 7&8	2	1)M/s L&T Ltd 2) M/s Kirlsokar Oil Engines Ltd -2	-	Yes	CMM/MEQ/23-50-2-1047/PO/6080	19-08-2011	M/s Kirloskar Oil Engines Ltd	194.54 Crs	K-3: 30-06-2019 K-4: 31-12-2019	19-08-2011	In Progress	NA	MEQ
117	CMM/FTP/23-31-1-1039	Drive Mechanism & Mandatory Spares	8	1)M/s MTAR 2)M/s Avasarala 3)M/s Godrej 4) M/s L&T 5)M/s Lokesh Machines -5	1)M/s BHArat Forge 2) M/s Vividh - Hi-fab 3) M/s AMW-MGM Forgings -3	Yes	CMM/FTP/23-31-1-1039/PO/6028	04-10-2010	M/s Avasarala	167400000	28-02-2019	04-10-2010	In Progress	NA	FTP
118	CMM/HMP/69-00-10-117	ELECTRICAL EQUIPMENT SPARES	1	1)ATOMSTROYEXPORT MOSCOW RUSSIAN FEDERATION -1		Yes	CMM/HMP/69-00-10-117/e-PO/19893/FE DTD 30/11/2017	30-11-2017	ATOMSTROY EXPORT, MOSCOW, RUSSIAN FEDERATION	157.27 Crs.	30-11-2019	30-11-2017	In progress	NA	HMP
119	CMM/HMP/69-00-10-117	ELECTRICAL EQUIPMENT SPARES	1	1)Atomstroyexport Moscow Russian Federation -1		Yes	CMM/HMP/69-00-10-117/e-PO/19894/FE DTD 30/11/2017	30-11-2017	ATOMSTROY EXPORT, MOSCOW, RUSSIAN FEDERATION	209.30 Crs.	30-01-2020	30-11-2017	In progress	NA	HMP
120	CMM/FTP/23-31-1-1047	End Fitting bodies & Associated Components	4	1)M/s L&T 2) M/s MTAR 3) M/s Bharat Forge 4) M/s Avasarla -4		Yes	CMM/FTP/23-31-1-1047/PO/6040	19-01-2011	M/s L&T	288900000	30-06-2020	19-01-2011	In Progress	NA	FTP
121	CMM/EIC/23-60-3-3054	Fiedl Instrumentation Package	9	1)M/s Larsen & Toubro Ltd. ECC Division Chennai 2) M/s ECIL Hyderabad 3) M/s Technip KT India Ltd. Noida 4) M/s Punj Lloyd Ltd. Gurgoan 5) M/s. LANCO Infotech Ltd in consortium with M/s Konstelec Engineers Pvt. Ltd. Mumbai 6) M/s Hindustan Dorr Oliver Ltd. Mumbai 7) M/s McNally Bharat Engineering Co. Ltd. Kolkata -7	1)M/s. Technimont ICB Mumbai 2) M/s. Engineers India Ltd. New Delhi (2) -2	Yes	CMM/EIC/22-60-3-3054/PO/6452	28-06-2012	M/s. Hindusthan Dorr Oliver Lltd., Mumbai	158.14 Crs	RAPP-7: 27.12.2015; RAPP-8: 27.06.2016	28.06.12	In Progress	NA	EIC
122	CMM/EIC/23-60-3-3054	Fiedl Instrumentation Package	9	1)M/s Larsen & Toubro Ltd. ECC Division Chennai 2) M/s ECIL Hyderabad 3) M/s Technip KT India Ltd. Noida 4) M/s Punj Lloyd Ltd. Gurgoan 5) M/s. LANCO Infotech Ltd in consortium with M/s Konstelec Engineers Pvt. Ltd. Mumbai 6) M/s Hindustan Dorr Oliver Ltd. Mumbai 7) M/s McNally Bharat Engineering Co. Ltd. Kolkata (7) -7	1)1)M/s. Technimont ICB Mumbai 2) M/s. Engineers India Ltd. New Delhi (2) -2	Yes	CMM/EIC/22060-3-3054/po/6453	28-06-2012	M/s. Hindusthan Dorr-Oliver Ltd., Mumbai	21.83 Crs	RAPP-7 : 27.12.2015, RAPP-8 : 27.06.2016	28.06.2012	In Progress	NA	EIC
				1)M/s. Larsent & Toubro Ltd. ECC Division Chennai 2) M/s. ECIL Hyderabad 3) M/s. TechnipKT India Ltd. Noida 4) M/s. Punj Lloyd Ltd. Gurgaon 5) M/s. LANCO Infotech Ltd in consoritum with M/s. Konstelec Engineers Pvt Ltd. Mumbai	1)M/s. Technimont ICB Mumbai 2) M/s. Engineers India Ltd. New Delhi										

				6) M/s. Hindusthan Dorr Oliver Ltd. Mumbai											
				7) M/s. McNally Bharat Engineering Co.Ltd. Kolkata											
123	CMM/EIC/23-60-3-3054	Field Instrumentation Package	9	-7	-2	Yes	CMM/EIC/23-60-3-3054/PO/6105	28-06-2012	M/s. Larsen & Toubro Ltd., Chennai	23.36 Crs.	KAPP-3 : 27.06.2015 KAPP-4- 27.12.2015	28.06.2012	In Progress	NA	EIC
				1)M/s NFC											
124	CMM/PFBR/80-31-1-7022	Fuel & Blanket Sub Assemblies	1	-1		Yes	CMM/PFBR/80-31-1-7022/PO/10024	06-03-2006	M/s Nuclear Fuel Complex,Hyderabad	877200000	30-06-2017	06-03-2006	In Progress	NA	FTP
				1)Ms/ MTAR	1)M/s Lokesh Machine										
				2)M/s Avasarla	2) M/s Konecranes										
				3) M/s L&T	-2										
				4) M/s Godrej & Boyce											
125	CMM/FTP/22-35-1-1086	Fuel Transfer Equipment	6	-4		Yes	CMM/FTP/22-35-1-1086/PO/6413	19-08-2011	M/s L&T	135000000	31-12-2020	19-08-2011	In Progress	NA	FTP
				1)M/s MTAR	1)M/s Lokesh Machine										
				2)M/s Avasarla	2) M/s Konecranes										
				3) M/s L&T	-2										
				4) M/s Godrej & Boyce											
126	CMM/FTP/23-35-1-1086	Fuel Transfer Equipment	6	-4		Yes	CMM/FTP/23-35-1-1086/PO/6068	19-08-2011	M/s L&T	134900000	31-03-2019	19-08-2011	In Progress	NA	FTP
				1)M/s MTAR	1)M/s Vividh Hi-Fab										
				2) M/s Avasarla	2) M/s AMW MGM										
				3) M/s Godrej	3) M/s LML										
				4) M/s L&T	-3										
127	CMM/FTP/22-35-1-1031	Fuelling Machine (FM) Heads	7	-4		Yes	CMM/FTP/22-35-1-1031/PO/6369	09-08-2010	M/s Avasarla Technologies Ltd	274400000	31-03-2021	09-08-2010	In Progress	NA	FTP
				1)M/s. ECIL							12.12.2009, Re-fixed upto 31.12.2013				
128	CMM/PFBR/80-62-3-7055	Instrumentation & Control Package	1	-1		Yes	CMM/PFBR/80-62-3-7055/PO/10057	12-09-2007	M/s. ECIL, Hyderabad	225.07 Crs		12.12.2009	In Progress	NA	EIC
				1)M/s. ECIL							12.12.2009 , Refixed upto 31.12.2013				
129	CMM/PFBR/80-62-3-7055	Instrumentation & Control package	1	-1		Yes	CMM/PFBR/80-62-3-7055/PO/10058	12-09-2007	M/s. ECIL	14.93 Crs		12.12.2009	In Progress	NA	EIC
				1)Atomstroyexport Moscow Russian Federation											
130	CMM/HMP/69-00-10-118	INSTRUMENTATION AND CONTROL SPARES	1	-1		Yes	CMM/HMP/69-00-10-118/e-PO/19895/FE DTD 30/11/2017	30-11-2017	ATOMSTROYEXPORT , MOSCOW, RUSSIAN FEDERATION	175.19 Crs.	31-10-2019	30-11-2017	In Progress	NA	HMP
				1)Atomstroyexport Moscow Russian Federation	-										
131	CMM/HMP/69-00-10-118	INSTRUMENTATION AND CONTROL SPARES	1	-1		Yes	CMM/HMP/69-00-10-118/e-PO/19896/FE DTD 30/11/2017	30-11-2017	ATOMSTROYEXPORT , MOSCOW, RUSSIAN FEDERATION	172.53 Crs.	31-03-2019	30-11-2017	In Progress	NA	HMP
				1)M/s.National Insurance Co.Ltd											
				2)M/s.Oriental Insurance Co.Ltd	-										
				3)United India Insurance Co.Ltd											
				4)M/s.New India Assurance Co.Ltd.											
132	CMM/MEQ/23-40-2-1085	Insurance for TG Package for KAPP 3&4	4	-4		Yes	CMM/MEQ/23-40-2-1085 (No PO issued in case of procurement of Insurance Coverage)	29-10-2013	M/s. Oriental Insurance Co. Ltd.	34.48 Crs.	31-03-2021	30.10.2013	In progress	Not applicable	T&C
				1)National Insurance Co.Ltd											
				2)M/s. Oriental Insurance Co. Ltd	-										
				3)United India Insurance Co. Ltd											
				4)M/s. New India Assurance Co. Ltd.											
133	CMM/T&C/INS/00-00-4-091	Insurance for TG Package for RAPP 7&8	4	-4		Yes	CMM/T&C/INS/00-00-4-091(No PO issued in case of procurement of Insurance Coverage)	21-08-2014	M/s. National Insurance Co. Ltd.	35.57 Crs.	31-03-2021	01-10-2014	In progress	Not applicable	T&C
				1)M/s Areva T&D India Limited	1)M/s KEC International Ltd										
				2) M/s. BGR Energy Limited	2) M/s Mcnally Bharat Engg.Co.Ltd										
				3) M/s BHEL	-2										
				4) M/s. Larsen & Toubro Limited											
		Main Plant Electrical System Package for KAPP		5) M/s. Technimont ICB Pvt. Ltd.							Prov. Extn. : K-3 : 31-12-2019 & K-4 :				
134	CMM/MEQ/23-50-2-1038	3&4 and RAPP 7&8	7	-5		Yes	CMM/MEQ/23-50-2/1038/PO/6072	25-08-2011	M/s BGR Energy Systems Ltd	198.11 Crs	31-12-2020	25-08-2011	In Progress	NA	MEQ
				1)M/s Areva T&D India Limited	1)M/s KEC Intl Ltd										
				2) M/s. BGR Energy Limited	2) M/s McNally Bharat Engineering Co.Ltd										
				3) M/s BHEL	-2										
				4) M/s. Larsen & Toubro Limited											
		Main Plant Electrical Systems Package for KAPP		5) M/s. Technimont ICB Pvt. Ltd.							Prov. Extn. : K-3 : 31-12-2019 & K-4 :				
135	CMM/MEQ/23-50-2-1038	3&4 and RAPP 7&8	7	-5		Yes	CMM/MEQ/23-50-2-1038/PO/6073	25-08-2011	M/s BGR Energy Systems Ltd	23.00 Crs	31-12-2020	25-08-2011	In Progress	NA	MEQ

136	CMM/MEQ/23-50-2-1038	Main Plant Electrical Systems Package for KAPP 3&4 and RAPP 7&8	7	1)M/s Areva T&D India Limited 2) M/s. BGR Energy Limited 3) M/s BHEL 4) M/s. Larsen & Toubro Limited 5) M/s. Technimont ICB Pvt. Ltd. -5	1)M/s KEC Intl Ltd 2) M/s Mcnally Bharat Engg.Co.Ltd -2	Yes	CMM/MEQ/23-50-2-1038/PO/6074	25-08-2011	M/s BGR Energy Systems Ltd	4.20 Crs	Prov. Extn. : K-3 : 31-12-2019 & K-4 : 31-12-2020	25-08-2011	In Progress	NA	MEQ
137	CMM/MEQ/23-50-2-1038	Main Plant Electrical Systems Package for KAPP 3&4 and RAPP 7&8	7	1)M/s Areva T&D India Limited 2) M/s. BGR Energy Limited 3) M/s BHEL 4) M/s. Larsen & Toubro Limited 5) M/s. Technimont ICB Pvt. Ltd. -5	1)M/s KEC Intl Ltd 2) M/s McNally Bharat Engg.Co.Ltd -2	Yes	CMM/MEQ/22-50-2-1038/PO/6417	25-08-2011	M/s BGR Energy Systems Ltd	191.87 Crs	R-7 : 31-3-2020 & R-8 : 31-3-2020	25-08-2011	In Progress	NA	MEQ
138	CMM/MEQ/23-50-2-1038	Main Plant Electrical Systems Package for KAPP 3&4 and RAPP 7&8	7	1)M/s Areva T&D India Limited 2) M/s. BGR Energy Limited 3) M/s BHEL 4) M/s. Larsen & Toubro Limited 5) M/s. Technimont ICB Pvt. Ltd. -5	1)M/s KEC Intl Ltd 2) M/s McNally Bharat Engg.Co.Ltd -2	Yes	CMM/MEQ/22-50-2-1038/PO/6418	25-08-2011	M/s BGR Energy Systems Ltd	23.08 Crs	R-7 : 31-3-2020 & R-8 : 31-3-2020	25-08-2011	In Progress	NA	MEQ
139	CMM/MEQ/23-50-2-1038	Main Plant Electrical Systems Package for KAPP 3&4 and RAPP 7&8	7	1)M/s Areva T&D India Limited 2) M/s. BGR Energy Limited 3) M/s BHEL 4) M/s. Larsen & Toubro Limited 5) M/s. Technimont ICB Pvt. Ltd. -5	1)M/s KEC Intl Ltd 2)M/s McNally Bharat Engg.Co.Ltd -2	Yes	CMM/MEQ/23-50-2-1038/PO/6419	25-08-2011	M/s BGR Energy Systems Ltd	4.20 Crs	R-7 : 31-3-2020 & R-8 : 31-3-2020	25-08-2011	In Progress	NA	MEQ
140	CMM/PFBR/80-40-2-7030	Main Plant Package	3	1)M/s BHEL 2)M/s L&T+ Power Machines 3)M/s Dodsal+Skoda -3	-	Yes	CMM/PFBR/80-40-2-7030/PO/10051	29-06-2007	M/s BHEL	296.49 Crs + Euro 21175351, USD 18633654, UKP 1350045	Prov.Extn 31.12.19	29.06.2007	In Progress	NA	MEQ
141	CMM/PFBR/80/40/2-7030	Main Plant Package	3	1)M/s. BHEL 2) M/s. L&T + Power Machines 3)M/s. Dodsal + Skoda -3	-	Yes	CMM/PFBR/80-40-2-7030/PO/10052	29-06-2007	M/s BHEL	INR 32.62 Crs.+ EURO 19000	Prov Extn 31.12.19	29-06-2007	In Progress	NA	MEQ
142	CMM/OPS/56-32-9-2892+2903	Moderator canned Motor Pumps	3	1)M/s Hydrodyne 2)M/s Kirloskar Brother Ltd -2	1)M/s flowwll Pumps -1	Yes	CMM/OPS/56-32-9-2892/PO/7460 &CMM/OPS/56-32-9-2982/PO/7461	28-12-2012	M/s Hydrodyne	10.31 Cr	31-10-2015	28-12-2012	In Progress	N.A.	OPS
143	CMM/FTP/22-32-1-1037	Moderator Heat Exchanger	8	1)M/s BHEL 2) M/s L&T 3) M/s WIL 4) M/s godrej -4	1)M/s GR ENGG 2) M/s Titanium 3) M/s Hindustan Dorr 4) M/s ISGEC -4	Yes	CMM/FTP/23-32-1-1037/PO/6367	13-07-2010	M/s WIL	297000000	31-01-2017	13-07-2010	In Progress	NA	FTP
144	CMM/FTP/22-32-1-1037	Moderator Heat Exchanger	8	1)M/s BHEL 2)M/s L&T 3) M/s WIL 4) M/s Godrej -4	1)M/s GR Engg 2) M/s Titanium 3) M/s Huindustan Dorr 4) M/s ISGEC -4	Yes	CMM/FTP/23-32-1-1037/Po/6018	13-07-2010	M/s WIL	292500000	31-08-2015	13-07-2010	In Progress	NA	FTP
145	CMM/MEQ/23-33-2-1012	Motors for Primary Coolant Pumps	2	1)M/s BHEL -1	1)M/s Kirloskar Electric Co.Ltd -1	Yes	CMM/MEQ/23-33-2-1012/PO/6024	07-09-2010	M/s BHEL	87.31 Crs	K-3:30.6.2018 K-4:30.6.2018	07.09.2010	In Progress	NA	MEQ
146	CMM/MEQ/23-33-2-1012	Motors for Primary Coolant Pumps	2	1)M/s BHEL -1	1)M/s Kirloskar Electric Co.Ltd -1	Yes	CMM/MEQ/22-33-2-1012/PO/6372	07-09-2010	M/s BHEL	87.32 Crs	R-7:30.6.2018 R-8:30.6.2018	07.9.2010	In Progress	NA	MEQ
147	CMMEIC/23-60-3-3120	Nuclear Instrumentation package for KAPP 3&4/RAPP 7&8	2	1)'M/s. L&T Mumbai M/s.ECIL Hyderabad' -1	1)M/s. L&T Mumbai -1	Yes	CMM/EIC/23-60--3-3120/PO/6117	27-09-2013	Ms/ ECIL Hyderabad	96.05 Crs.	26.07.2016	27.09.2013	In Progress	NA	EIC

148	CMMEIC/23-60-3-3120	Nuclear Instrumentation package for KAPP 3&4/RAPP 7&8	2	1)'M/s L&T Mumbai M/s. ECIL Hyderabad' -1	1)M/s. L&T Mumbai -1	Yes	'CMM/EIC/23-6--3-3120/PO/6465 (RAPP 7&8 supply)	27-09-2013	Ms/ ECIL Hyderabad	87.88 Crs.	27.01.2017	28.09.13	In Progress	NA	EIC
149	CMM/EIC/23-60-3-3120	Nuclear Instrumentation Package for KAPP-3&4/RAPP-7&8	2	1)02 M/s. L&T Mumbai; M/s. ECIL Hyderabad -1	1)M/s. L&T Mumbai -1	Yes	CMM/EIC/23-60-3-3120/PO/6118	28-09-2013	M/s. ECIL Hyderabad	6.02 Crs.	26.07.2016	28.09.13	In Progress	NA	EIC
150	CMM/EIC/23-60-3-3120	Nuclear Instrumentation package for KAPP-3&4/RAPP-7&8	2	1) M/s. L&T Mumbai, M/s. ECIL, hyderabad -1	1) M/s. L&T, Mumbai -1	Yes	CMM/EIC/22-60-3-3120/PO/6466	28-09-2013	M/s. ECIL Hyderabad	6.02 Crs.	27.01.2017	28.09.13	In Progress	NA	EIC
151	CMM/MEQ/23-71-2-1016	Plant Water Pump House Package for KAPP 3&4	9	1)M/s.Thermax 2)M/s.Gammon India 3)M/s. Hindustan Cons. Ltd. 4) M/s. L&T 5) M/s. Punj Lloyd 6) M/s. IVRCL 7) M/s.TATA Projects -7	1)M/s Doshion(DVWL) 2) M/s IOTL -2	Yes	CMM/MEQ/23-71-2-1016/PO/6029	06-10-2010	M/s IVRCL	52.68 Crs	Prov. extn upto : 31.12.2019	06.10.2010	In Progress	NA	MEQ
152	CMM/MEQ/23-71-2-1016	Plant water pump house package for KAPP 3&4	9	1)M/s.Thermax 2)M/s.Gammon India 3)M/s. Hindustan Cons. Ltd. 4) M/s. L&T 5) M/s. Punj Lloyd 6) M/s. IVRCL 7) M/s.TATA Projects -7	1)M/s Doshion(DVWL) 2)M/s IOTL -2	Yes	CMM/MEQ/23-71-2-1016/PO/6030	06-10-2010	M/s IVRCL	39.91 Crs	Prov. Extn. Upto. 31.12.2019	06.10.2010	In Progress	NA	MEQ
153	CMM/MEQ/22-71-2-1066	Plant Water Pump House Package for RAPP 7&8	7	1)M/s Hindustan Dorr-Oliver Ltd 2) M/s IOT Infrastructure & Energy Services Ltd 3) M/s IVRCL ltd 4) M/s Lanco Infratech Ltd 5) M/s L&T Ltd 6) M/s INDURE Pvt.Ltd -6	1)M/s UEM India P.Ltd -1	Yes	CMM/MEQ/22-71-2-1066/PO/6443	07-05-2012	M/s IOT Infrastructure & Energy Services Ltd	64.18 Crs	Prov. extn. upto : 13-07-2019	07-05-2012	In Progress	NA	MEQ
154	CMM/MEQ/22-71-2-1066	Plant Water Pump House Package for RAPP 7&8	7	1)M/s Hindustan Dorr-Oliver Ltd 2) M/s IOT Infrastructure & Energy Services Ltd 3) M/s IVRCL ltd 4) M/s Lanco Infratech Ltd 5) M/s L&T Ltd 6) M/s INDURE Pvt.Ltd -6	1)M/s UEM India Pvt.Ltd -1	Yes	CMM/MEQ/22-71-2-1066/PO/6444	07-05-2012	M/s IOT Infrastructure & Energy Services Ltd	34.63 Crs	Prov. Extn. upto : 13-07-2020	07-05-2012	In Progress	NA	MEQ
155	CMM/MEQ/22-71-2-1066	Plant Water Pump House Package for RAPP 7&8	7	1)M/s Hindustan Dorr-Oliver Ltd 2) M/s IOT Infrastructure & Energy Services Ltd 3) M/s IVRCL ltd 4) M/s Lanco Infratech Ltd 5) M/s L&T Ltd 6) M/s INDURE Pvt.Ltd -6	1)M/s UEM India Pvt.Ltd -1	Yes	CMM/MEQ/22-71-2-1066/PO/6445	07-05-2012	M/s IOT Infrastructure & Energy Services Ltd	12.08 Crs	For one year starting from 01.08.2019	01.08.2019	In Progress	NA	MEQ
156	CMM/FTP/22-35-1-1035	Pressuriser along with Top Guide Support	3	1)M/s WIL 2)M/s Godrej 3)M/s L&T -3	-	Yes	CMM/FTP/23-33-1-1035/PO/6023	15-09-2010	M/s L&T	126600000	15-11-2017	15-09-2010	In Progress	NA	FTP
157	CMM/FTP/22-35-1-1035	Pressuriser along with Top Guide Support	3	1)M/s WIL 2)M/s Godrej 3) M/s L&T -3	-	Yes	CMM/FTP/22-33-1-1035/PO/6370	15-09-2010	M/s L&T	322900000	30-09-2018	15-09-2010	In Progress	NA	FTP
											K-3:				

158	CMM/MEQ/23-33-2-1009	Primary coolant pumps	1	1)M/s KSB Pumps Ltd -1	-	Yes	CMM/MEQ/23-33-2-1009/PO/6016	17-06-2010	M/s KSB Pumps Ltd	43.38 Crs	31.03.2015 K4: 31.03.2015	17.6.2010	In Progress	NA	MEQ
159	CMM/MEQ/23-33-2-1009	Primary Coolant Pumps	1	1)M/s KSB Pumps Ltd -1	-	Yes	CMM/MEQ/22-33-2-1009/PO/6366	17-06-2010	M/s KSB Pumps Ltd	42.96 Crs	R-7: 31.03.2015 R-8: 31.03.2015	17.06.2010	In Progress	NA	MEQ
160	CMM/HMP/23-30-10-013	PRIMARY PIPING PACKAGE	9	1)7 1) 1. M/s Dodsal Enterprise pvt ltd. 2)Dubai 2. M/s HCC in consortium with EIL and PES Engrs PVT LTD. 3. M/s IOT Infrastructure and Energy Services Ltd. 4. M/s L& T Ltd. 3) Chennai. 5. M/s Punj Lloyd Ltd. 6. M/s Hindustan Dorr Oliver in consortium with Fernas Construction Co. 4)Turkey. 7. M/s Bharat Heavy Electricals Ltd. (4) -7	1)2 1)1. M/s Jyoti Structures Ltd. 2. M/s Walchandnagar Ind. Ltd. (1) -2	Yes	CMM/HMP/23-30-10-013/PO/6066 Dt 03.06.2011 for KAPP-3&4 Supply	03-06-2011	M/s Punj Lloyd Ltd	258.27 Crs Euro 3162428 (Rs 19.24 Crs)	K-3: 03/12/2014 K-4: 03/06/2015	03-06-2011	In progress	NA	HMP
161	CMM/HMP/23-30-10-013	PRIMARY PIPING PACKAGE	9	1) 1. M/s Dodsal Enterprise pvt ltd. 2)Dubai 2. M/s HCC in consortium with EIL and PES Engrs PVT LTD. 3. M/s IOT Infrastructure and Energy Services Ltd. 4. M/s L& T Ltd. 3) Chennai. 5. M/s Punj Lloyd Ltd. 6. M/s Hindustan Dorr Oliver in consortium with Fernas Construction Co. 4)Turkey. 7. M/s Bharat Heavy Electricals Ltd. -7	1)1. M/s Jyoti Structures Ltd. 2. M/s Walchandnagar Ind. Ltd. -2	Yes	CMM/HMP/23-30-10-013/PO/6067 Dt 03.06.2011 for KAPP-3&4 Erection	03-06-2011	M/s Punj Lloyd Ltd	64.68 Crs	K-3: 03/12/2014 K-4: 03/06/2015	03.06.11	In progress	NA	HMP
162	CMM/HMP/23-30-10-013	PRIMARY PIPING PACKAGE	9	1) 1. M/s Dodsal Enterprise pvt ltd. 2)Dubai 2. M/s HCC in consortium with EIL and PES Engrs PVT LTD. 3. M/s IOT Infrastructure and Energy Services Ltd. 4. M/s L& T Ltd. 3) Chennai. 5. M/s Punj Lloyd Ltd. 6. M/s Hindustan Dorr Oliver in consortium with Fernas Construction Co. 4)Turkey. 7. M/s Bharat Heavy Electricals Ltd. -7	1) 1. M/s Jyoti Structures Ltd. 2. M/s Walchandnagar Ind. Ltd. -2	Yes	CMM/HMP/22-30-10-013/PO/6411 Dt 03.06.2011 for RAPP-7&8 Supply	03-06-2011	M/s Punj Lloyd Ltd	261.16 Crs Euro 3197865 (Rs. 19.46 Crs.)	R-7: 03/06/2015 R-8: 03/12/2015	03-06-2011	In progress	NA	HMP
163	CMM/HMP/23-30-10-013	PRIMARY PIPING PACKAGE	9	1) 1. M/s Dodsal Enterprise pvt ltd. 2)Dubai 2. M/s HCC in consortium with EIL and PES Engrs PVT LTD. 3. M/s IOT Infrastructure and Energy Services Ltd. 4. M/s L& T Ltd. 3) Chennai. 5. M/s Punj Lloyd Ltd. 6. M/s Hindustan Dorr Oliver in consortium with Fernas Construction Co. 4)Turkey. 7. M/s Bharat Heavy Electricals Ltd. -7	1) 1. M/s Jyoti Structures Ltd. 2. M/s Walchandnagar Ind. Ltd. -2	Yes	CMM/HMP/22-30-10-013/PO/6412 Dt 03.06.2011 for RAPP-7&8 Erection	03-06-2011	M/s Punj Lloyd Ltd	Rs 65.41 Crs.	R-7: 03/06/2015 R-8: 03/12/2015	03-06-2011	In progress	NA	HMP

164	CMM/FTP/23-33-1-1042	Reactor Header Assembly	7	1)M/s BHEL 2)M/s Bharat Forge 3)M/s MTAR & M/s Aubert Duval 4) M/s godrej 5) M/s L&T -5	1)M/s ISGEC 2) M/s Kay bouvet -2	Yes	CMM/FTP/23-33-1-1042/PO/6027	07-10-2010	M/s BHEL	496200000	30-11-2016	07-10-2010	In Progress	NA	FTP
165	CMM/FTP/23-33-1-1042	Reactor Header Assembly	7	1)M/s BHEL 2)M/s Bharat forge 3) M/s MTAR & M/s M/s Aubert 4) M/s Godrej 5) M/s L&T -5	1)M/s ISGEC 2) M/s Kay Bouvet -2	Yes	CMM/FTP/22-33-1-1042/PO/6373	07-10-2010	M/s BHEL	496700000	31-01-2018	07-10-2010	In Progress	NA	FTP
166	CMM/FTP/23-21-1-1074	Roll on Shield Asys and Shielding And Sealing Door ASsy	8	1)M/s Avasarla 2)M/s Kaybouvet 3) M/s Mcnally 4) M/s Lloyd steel 5) Lokesh Machines 6) M/s Mukund 7) M/s MTAR -7	1)M/s Vividh Hi-fab -1	Yes	CMM/FTP/23-21-1-1074/PO/6053	23-06-2011	M/s Avasarla	103700000	31-03-2020	23-06-2011	In Progress	NA	FTP
167	CMM/PFBR/80-71-2/7056	Sea Water Pump House & Electctrochlorination Plant Package	2	1)1) M/s KBL 2)M/s Gammon Ltd -2	-	Yes	CMM/PFBR/80-71-2/7056/PO/10079	22-05-2008	M/s KBL	Euro 1814000 + Rs.66.13 Crores	30.08.2019	22.05.2008	In Progress	NA	MEQ
168	CMM/PFBR/80-71-2-7056	Sea Water Pump House & Electrochiorinatin Plant Package	2	1)M/s KBL 2)M/s Gammon Ltd -2	-	Yes	CMM/PFBR/80-71-2-7056/PO/10080	22-05-2008	M/s KBL	Rs 33.10 Crores	30.08.2019	22.05.2008	In Progress	NA	MEQ
169	CMM/FTP/23-31-1-1058	Stand Pipe Thimble Assembly ION Chamber Housing Freeze Jacket	7	1)M/s Godrej 2) M/s L&T 3) M/s MTAR 4) M/s Vividh Hi-Fan 5) M/s Lokesh Machines 6) M/s Avasarla 7) M/s Kaybouvet -7	-	Yes	CMM/FTP/23-31-1-1058/PO/6035	31-12-2010	M/s L&T	125200000	30-06-2019	31-12-2010	In Progress	NA	FTP
170	CMM/FTP/23-31-1-1058	Stand Pipe Thimble Assembly Ion Chamber Housing Freeze jacket	6	1)M/s Godrej 2) M/s L&T 3) M/s MTAR 4) M/s Vividh Hi-Fab 5) M/s Lokesh Machines M/s Avasarala 6) M/s Kay bouvet -6	-	Yes	CMM/FTP/22-31-1-1058/PO/6383	31-12-2010	M/s L&T	125200000	29-02-2020	31-12-2010	In Progress	NA	FTP
171	CMM/FTP/23-33-1-991	Steam Generators	2	1)1. M/s L&T 2) 2. M/s BHEL -2	-	Yes	CMM/FTP/23-33-1-991/PO/6004	23-03-2009	M/s Larsen & Toubro Ltd	3450000000	31-03-2016	23-03-2009	In Progress	NA	FTP
172	CMM/FTP/23-33-1-991	Steam Generators	2	1)M/s L&T 2)M/s BHEL -2	-	Yes	CMM/FTP/23-33-1-991/PO/6005	23-03-2009	M/s BHEL	3450000000	31-10-2019	23-03-2009	In Progress	NA	FTP
173	CMM/FTP/22-33-1-991	Steam Generators	2	1)M/s L&T 2) M/s BHEL -2	-	Yes	CMM/FTP/22-31-1-991/PO/6355	08-09-2009	M/s L&T	3653900000	31-01-2018	08-09-2009	In Progress	NA	FTP
174	CMM/FTP/22-33-1-991	Steam Generators	2	1)M/s L&T 2)M/s BHEL -2	-	Yes	CMM/FTP/22-33-1-991/PO/6356	08-09-2009	M/s BHEL	3653900000	31-03-2020	08-09-2009	In Progress	NA	FTP
175	CMM/MEQ/23-40-2-1024	Supply of equipments for TG Plant package	1	1)M/s BHEL in consortium with M/s Alstom Power System -1	-	Yes	CMM/MEQ/23-40-2-1024/PO/6054	31-03-2011	M/s BHEL in consortium with M/s Alstom Power Systems	EUR 88935688.00 (+) USD 35275000.00 (+) INR 740.75 Crs	KAPP-3 : 31-03-2020 & KAPP-4 : 31-03-2021	31-03-2011	In Progress	NA	MEQ

176	CMM/MEQ/23-40-2-1024	Supply of equipments for TISCS	1	1)M/s BHEL -1	-	Yes	CMM/MEQ/23-40-2-1024/PO/6056	31-03-2011	M/s BHEL	33 Crores	KAPP 3: 31.12.19 KAPP 4: 31.03.20	31-03-2011	In Progress	NA	MEQ
177	CMM/MEQ/23-40-2-1024	Supply of services for TG Plant Package	1	1)M/s BHEL in consortium with M/s Alstom Power Systems -1	-	Yes	CMM/MEQ/23-40-2-1024/PO/6055	31-03-2011	M/s BHEL in consortium with M/s Alstom Projects Ltd	165.42 Crores	KAPP-3 : 31-03-2020 & KAPP-4 : 31-03-2021	31-03-2011	In Progress	NA	MEQ
178	CMM/MEQ/23-50-2-1022	Switchyard package for KAPP 3&4	4	1)M/s BHEL 2) M/s Jyoti Structures Ltd 3) M/s L&T Ltd -3	1)M/s UB Engineering Ltd -1	Yes	CMM/MEQ/23-50-2-1022/PO/6044	24-02-2011	M/s Larsen & Toubro Ltd	32.98 Crores	30-06-2019	24-02-2011	In Progress	NA	MEQ
179	CMM/MEQ/23-50-2-1022	Switchyard Package for KAPP 3&4	4	1)M/s BHEL 2) M/s Jyoti Structures Ltd 3) M/s L&T Ltd -3	1)M/s UB Engineering Ltd -1	Yes	CMM/MEQ/23-50-2-1022/PO/6045	24-02-2011	M/s L&T Ltd	10.48 Crores	30-06-2019	24-02-2011	In Progress	NA	MEQ
180	CMM/MEQ/23-50-2-1022	Switchyard package for RAPP 7&8	5	1)M/s ABB LTD 2) M/s BHEL 3) M/s Jyoti Structures Ltd 4) M/s L&T Ltd -4	1)M/s UB Engineering Ltd -1	Yes	CMM/MEQ/22-50-2-1022/PO/6392	24-02-2011	M/s L&T Ltd	Rs. 31.56 Crores	R-7: 30.06.19 (220kV) R-8: 31.12.19 (220kV) R-7: 31.12.19 (400kV) R-8: 31.12.19 (400kV)	24.02.2011	In Progress	NA	MEQ
181	CMM/MEQ/23-50-2-1022	Switchyard Package for RAPP 7&8	5	1)M/s ABB Ltd 2) M/s BHEL 3) M/s Jyoti Structures Ltd 4) M/s L&T Ltd -4	1)M/s UB Engineering Ltd -1	Yes	CMM/MEQ/22-50-2-1022/PO/6393	24-02-2011	M/s L&T Ltd	Rs.11.84 Crores	R-7: 30.06.19 (220kV) R-8: 31.12.19 (220kV) R-7: 31.12.19 (400kV) R-8: 31.12.19 (400kV)	24.02.2011	In Progress	NA	MEQ
182	CMM/MEQ/23-50-2-1045	Transformer package for KAPP 3&4 and RAPP 7&8	7	1)6 - M/s Areva T&D India Ltd 2) M/s BHEL 3) M/s Crompton Greaves Ltd 4) M/s Siemens Ltd 5) M/s Transformer & Electricals Kerala Ltd 6) M/s Vijay Electricals -6	1)1 - M/s Kanohar Electricals Ltd -1	Yes	CMM/MEQ/23-50-2-1045/PO/6075	19-08-2011	M/s BHEL	Rs.47.79 Crores	31.12.2018	19.08.2011	In Progress	NA	MEQ
183	CMM/MEQ/23-50-2-1045	Transformers Package for KAPP 3&4 and RAPP 7&8	7	1)06 - M/s Areva T&D India Ltd 2) M/s BHEL 3) M/s Crompton Greaves Ltd 4) M/s Siemens Ltd 5) M/s Transformer & Electricals Kerala Ltd 6) M/s Vijay Electricals -6	1)01 - M/s Kanohar Electricals Ltd -1	Yes	CMM/MEQ/23-50-2-1045/PO/6420	19-08-2011	M/s BHEL	Rs.47.46 Crores	R-7 : 30-6-2018 R-8 : 31-3-2019	19.08.2011	In Progress	NA	MEQ

184	CMM/MEQ/23-50-2-1045	Transformers Package for KAPP 3&4 and RAPP 7&8	7	1)06 - M/s Areva T&D India Ltd 2) M/s BHEL 3) M/s Crompton Greaves Ltd 4) M/s Siemens Ltd 5) M/s Transformer & Electricals Kerala Ltd 6) M/s Vijay Electricals -6	1)1 - M/s Kanohar Electricals Ltd -1	Yes	CMM/MEQ/23-50-2-1045/PO/6077	19-08-2011	M/s Toshiba	Rs.34.91 Crores	KAPP -3 : 30-6-2018 KAPP - 4 : 31-12-2018	19.08.2011	In Progress	NA	MEQ
185	CMM/MEQ/23-50-2-1045	Transformers Package for KAPP-3&4 and RAPP-7&8	7	1)M/s Areva T&D India Limited 2) M/s BHEL 3) M/s Crompton Greaves Ltd 4) M/s Siemens Ltd 5) M/s Transformer and Electricals Kerala Ltd. 6) M/s Vijay Electrical -6	1)M/s Kanohar Electrical Ltd. -1	Yes	CMM/MEQ/22-50-2-1045/PO-6422	19-08-2011	M/s Toshiba	33.58 Crs.	RAPP 7: 31.03.2020 RAPP 8: 31.03.2020	19-08-2011	In Progress	NA	MEQ
186	CMM/MEQ/22-41-2-1062	Turbine Generator Plant Package for RAPP 7&8	1	1)M/s BHEL in consortium with M/s Alstom -1	-	Yes	CMM/MEQ/22-41-2-1062/PO/6437	14-08-2012	M/s BHEL in consortium with M/s Alstom Power Systems SA	EURO - 67635177 + USD - 33716887 + INR 1001.22 Crs (as per DOW-B)	R-7 : 13-3-2020 & R-8 : 13-9-2020	14-08-2012	In Progress	NA	MEQ
187	CMM/MEQ/22-41-2-1062	Turbine Generator Plant Package for RAPP 7&8	1	1)M/s BHEL in consortium with M/s Alstom -1	-	Yes	CMM/MEQ/22-41-2-1062/PO/6438	14-08-2012	M/s BHEL in consortium with M/s Alstom Power Systems	BHEL - Rs.159.97 Crores & AIL - Rs.46.45 Crores	R-7 : 13-3-2020 & R-8 : 13-9-2020	14.08.2012	In Progress	NA	MEQ
188	CMM/MEQ/22-41-2-1062	Turbine Generator Plant Package for RAPP 7&8	1	1)01 - M/s BHEL -1	-	Yes	CMM/MEQ/22-41-2-1062/PO/6439	14-08-2012	M/s BHEL	38.11 Crores	13.09.2020	14.08.2012	In Progress	NA	MEQ
189	CMM/MEQ/22-41-2-1062	Turbine Generator Plant Package for RAPP 7&8	1	1)M/s BHEL -1	-	Yes	CMM/MEQ/22-41-2-1062/PO/6440	14-08-2012	M/s BHEL	7.68 Crores	13.09.2020	14.08.2012	In Progress	NA	MEQ
190	CMM/PFBR/80-75-2-7065	Utility Piping Package for PFBR Project	6	1)M/s L&T Ltd 2)M/s Hindustan Dorr Oliver 3)M/s Technofab Engineering -3	1)M/s Unitech Machines 2) M/s Avasarala Technologies 3)M/s Kay-Bouvet Engg.P.Ltd -3	Yes	CMM/PFBR/80-75-2-7065/PO/10092	04-11-2008	M/s Technofab Engineering	Rs.35.08 Crores	31.01.2017	04.11.2008	In Progress	NA	MEQ
191	CMM/FTP/23-31-1-1049	Zircaloy Assy & Components	1	1)M/s NFC -1	-	Yes	CMM/FTP/23-31-1-1049/PO/6015	18-06-2010	M/s Nuclear Fuel Complex	1938800000	31-12-2019	18-06-2010	In Progress	NA	FTP
192	CMM/FTP/23-31-1-1049	Zircaloy Asy & Components	1	1)M/s NFC -1	-	Yes	CMM/FTP/22-31-1-1049/PO/6365	18-06-2010	M/s Nuclear Fuel Complex	1938800000	31-12-2019	18-06-2010	In Progress	NA	FTP