Details of contracts concluded during the month of JULY 2025 & progress of ongoing contracts (R10 Crore and above)

NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : TARAPUR MAHARASHTRA SITE - TAPS-1to 4

corrigendum-1)

1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of No. of " . Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|Bidding (Single / La§t date of tenders Nos. and Names. of parties guallfled not quilified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
y receipt of tender after technical evaluation lowest tenderer/ (Rs. In Crores) " . work
Enquiry Two Bid System) recd. evaluation Supplies / Services
Evaluated L1
Renewal of standard fire and
GEM/2024/B/492539 \::ILEJZ‘:\‘ peS’lIfT::zFEs:r:hPﬂ:lz’e Public L(1d) ’\;/)SMzn‘s;\aG;ne. Ige::ral:;:jrac:c.e GEMC-511687753755894 dt. 01- Ws UNITED INDIA
1 9 q Tender (Two 10-05-2024. Two Bid System |  31-05-2024. 3 ) . ’ NIL Yes ) INSURANCE CO. % 46,27,81,153/- 11-08-2025 12-08-2024 NEW POLICY PURCHASED. _ _
0 coverage for cold zone assets of Part) Co. Ltd. 3) M/s. Universal Sampo 08-2024. LTD.
TAPS-384 , Tarapur for the period Gen. Insurance. )
of one year.
Construction of Onsite Emergenc 4 (Four) 2 (Two) WORK IN PROGRESS : UPTO
TMS/CTC/384- support Centre for Tara urA%omii Public 1) Mis. Anand Construction Grooup 1) Desai mfr(as(ruciure Put. TMS/CTC/CIVIL- M/s. Anand Rs. 33.24 (inclusive PREVIOSUS MONTH 54 75 % +
2 38&4/2020/2273 Dt. PP y P Tender (Two 11/08/2020 (Two Part) 25/08/2021 6 2) M/s. Dipak S. Pimple ) L1 38&4/2021/W.0.-1813 Dtd. o 14-09-2023 15-09-2021 y N _ _
Power Station 1 to 4 at Tarapur " Ltd. Construction Group all tax) THIS MONTH 1.90 % = Total 56.65
26/08/2021 Maharashtra Site Part) 3) M/s. Quick Buildeers 2) M H Khanusiya 26/08/2021 o
4) M/s. Tirupati Sarjan Limited Y o
Engineering, fabrication, supply,
replacement, waste disposal,
inspection, testing & 1) M/s. PES Eng. Pvt. Ltd WORK IN PROGRESS : UPTO
TMS/CTC/TSS- . Public TMS/CTC/TSS- o
3 182/2022/2468 D, commissioning of Reactor |07y 26-02-2022 (Two Part) 05-05-2022 3 2)Mis. LET L. & NIL Yes 182/2022/W.0~1908 dt. 01-11- | WS CORE Eneray | Rs. 3,61,99,00,000 09-05-2024 10-11-2022 PREVIOSUS MONTH 58.84 % + _ _
26/02/2022 Recirculation Piping and other Part) 3) M/s. CORE Energy System Pvt. 2022 Systems Pvt. Ltd (inclusive all tax) THIS MONTH 13.18 % = Total
class-1 piping at TAPS-182 Ltd . 72.02 %.
Boiling Water Reactor, Nuclear
Power Station.
TMS/C&MM- WORK IN PROGRESS : UPTO
Nomination TMS/C&MM-WORKS/MM-
WORKS/MM- TAPS Unit#1 & 2 HP Turbine rotor 1) M/s. Triveni Turbine Limited, M/s. Triveni Turbine | Rs. 34,93,19,052 PREVIOSUS MONTH 65.00 % +
4 182/2024/2531 Dt refurbishment work (Slefzran 12-06-2024 (Single Part) 17-06-2024 ! Banglore NIL Yes 18212024/ go’;fy At 3107 |, inited, Banglore. | (inclusive all tax) 08-01-2025 12-08-2024 THIS MONTH 02.00 % = Total -
12/06/2024. gle Part : 67.00 %.
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : RR SITE - RAPS-1 to 6
1 2 3 4 5 6 7 8 9 10 1" 12 13 14 15 16 17 18 19
Whether contract
Mode of Type of Bidding " . Nos. and names of parties Scheduled date of
Sr No. Tender No. Item/ nature of work Tender Date of publication of NIT | (Single/ Two Bid La§t date of No. of Nos. and names‘ of parties guahfled not qualified after technical awarded to Contract No. & date Name of Contractor Value of Contract completion of Actual date of start of Actual date of completion Reasons for delay If any Remarks
receipt of tender | tender recd. after technical evaluation lowest tenderer (Rs. In Crores) " . work
Enquiry System evaluation Supplies / Services
/ Evaluated L1
(01)
M/s WELTECH ENGINEERS 1)
En-mass Feeder Replacement . (03) Three . M/s WELTECH o, . "
1 PT-A2390R (EMFR) activity of RAPS#3. Public Tender| 22.08.2022 Two Part system 29.09.2022 Nos. ©02) M/sPES irt]dglneers Pvt. Yes . ENGINEERS 10.393275 I 02/01/2023 102.82% Final bill is under process CISF no dues pending
M/s POWER TECH MECH PRIVATE .
LIMITED
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : RR SITE - RAPP-7&8
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Whether contract
Type of Bidding . L Nos. and names of parties Scheduled date of
Sr No. Tender No. Item/ nature of work 3 Date of publication of NIT|(Single/ Two Bid Last date of No. of Nos. and names of parties quahfled not qualified after technical awarded to Contract No. & date Name of Contractor Value of Contract completion of Actual date of start of Actual date of completion Reasons for delay If any Remarks
receipt of tender | tender recd. after technical evaluation lowest tenderer (Rs. In Crores) . . work
System evaluation Supplies / Services
/ Evaluated L1
Supply of structural steel (CS &
88), Cleaning, Fabrication,
Erection, Examination & Testing (01) Gross Work Done value till
of miscellaneous piping & 02 1) M/s HINDUSTAN M/s DIPESH 31.07.2025 is with respect to
1 PT-B2059R supports, including erection of  |Public Tender| 06.07.20 Two Bid system 18.09.20 CONSTRUCTION Yes W.0O. 78170 Dt. 20.03.2021 ENGINEERING 14.019 09.04.2024 09.04.2021 financial progress as per RA bill - _
equipments, installation of anchor (Two) — {M’s DIPESH ENGINEERING WORKS CORPORATION WORKS amount including additional Qty=
fasteners & manpower assistance 82.51%
for miscellaneous works at RAPP-
788.
1) M/s Madhusudan Engineering
" company 1) M/s Singhal Enterprises. . M/s Madhusudan
NPC/RRS78/2019PT- Construction of Permanent Two part . . W.O.No.: N . .
2 B2009 Warehouse RAPP-788 public tender 15-10-2019 Two part tender 30-10-2019 6 2) M/s Dhenijel Enterprises 2)M/s Bluer?h\p Yes 78152 Dated 06/08/2020 Engineering 11.91 05-02-2022 06-08-2020 %14.4 Crores and work competed - Final Bill is under progress
3) M/s Kardam Const. Pvt.Ltd Technologies company
4) M/s RSB Project Ltd.
Handling, Installation, Alignment,
welding & Inspection of Reactor w.0.
y M/s GODREJ & COMPLETION o
3 |NPC/RRS/78/2019/P [System equipment's / components | - PUBLIC 12.02.2019 TWO BID 10.032019 | 01 (ONE) | Ms Godrei & Boyce Mig. Co. Ltd. NILL YES (L1) W.0 NO.-78136, DT-14/05/2019 | BOYCE MFG. 15.97 DATE: 04/03/2022 05-06-2019 Rs 14,90,31,211.00 (93.32%) up to - WO closed
T-B 1927 including initial fuel loading and TENDER SYSTEM Mumbai 31/07/2025
: L CO.LTD, MUMBAI (Extended upto
associated activities at 04.03.2023)
RAPP#788. .03.
Execution of balance work related
s:) Cfnsetf:ccf.fn" ;?:r:f.z;ts:n 27.08.2021 1. Mis. M H Khansuniya
a:t") ¥t"es of fo vr (04) ni mbersg Public .e t 2. Mis LNA INFRAPROJECTS Performance test balance.
4 PT-B 2237R1 i ur (04) nu o 29.07.21 Two Part system - 03 (Three) PRIVATE LIMITED Nil Yes W.O. No 78188 dated: 05/01/2022| M/s M H Khanusiya |~ 82.8706771 30.06.2023 05.01.2022 282.0 Crores Approx. - -
Induced Draught Cooling Towers Tender 02.09.2021 Final bill is in progress
. . ) 3. M/s. BGR Energy systems Ltd.
including allied works for
Rajasthan Atomic Power Project-
Units 7&8.
31.12.20
Construction of On-Site Ext. 01 M/s LNA
5 PT-A2189 Emergency Support Centre At |Public Tender| 24.11.2020 Two Bid system 05.01.21 (One) Ws Iﬁ‘s&ﬁi:t?&?éic.rs Nil Yes ‘;\:d 0176328201 INFRAPROJECTS 26.65 29.12.2023 30.12.2021 %10.90 Crores - _
Rawatbhata Rajasthan Site. (As per R PRIVATE LIMITED
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Construction of 150 nos. Type-IV
& 75 nos. Ty-lll (Spl.) houses
along with associated external

1. M/s BCC Developers and
Promoters Pvt. Ltd.
2. M/s Tirupati Sarjan Limited
3. M/s SOM Projects Pvt. Ltd.
4. M/s RMS Construction Private

1. M/s Vishal Builders

2. M/s RIC Projects Pvt. Ltd.

3. M/s Mark Infrastructure
Private Limited

infrastructure and area 7 Limited 4. Mis Mangla Amit Builders 64531 M/s SOM Project
6 PT-A2296 . . Public Tender| 31.08.2021 Two Part 15.09.2021 (Seventeen)| 5. M/s Jainco Enterprises Pvt. Ltd. Private Limited Yes . . _J 8334.01 18-04-2024 22.00% - _
development works including . 5 . dtd. 21/03/2024 Private Limited ——
demolishing of old bearin: Nos. 6. M/s M. H. Khanusiya 5. M/s RSB Projects Limited
shing . ! g 7. M/s LNA Infraprojects Private 6. M/s Sawhney Buildwell
masonry structure in RR Site L
Colonies Limited LLP
) 8. M/s A.K. Gupta & Co. 7. M/s Hi-Tech Competent
9. M/s Anurag Enterprises Builders Pvt. Ltd.
10. M/s Dev Engineers
Balance work of Natural draught
NDCT cooling tower and cooling water Two part 1) M/s L&T
7 NPC/RRS/78/2021/P 9 9 . P 30.11.2021 Two Part Tender 11.04.2022 2 M/s PCTL Yes LOI issued on 27/07/22 M/s L&T 1296 17/08/2025 18/8/2022 % 1330 Crores Approx. - _
pump house package for RAPP- |Public Tender 2)M/s PCTL
T-B2314 . 0
78&8 including allied works
Supply, delivery, preparation,
fixing/erection, inspection and
guarantee of thermal insulation for
8 PT-B 2406 Main plant HVAC ducting, {5, i renger| 26.07.2022 Two Bid system |  02.00.2022 | (@1 One (O1)Nos. NIL Yes W. O. No. 78203 dtd. 22/12/2022 Mis Adarsh 8.9957476 02/01/2023 1255.85 Lakhs - -
common services piping and Nos. M/s Adarsh Insulations Insulations
equipment as per Technical
Specification for RRS-7&8.
Constructloﬁ of C.ross drainage 1. M/s Technical
works including Bridge, Culverts, )
Construction Co.
Walkway, Tunnels & Trenches, (04) Four 2. M/s SK TOTLA INFRA
9 PT-2366 Roads, plant & sgwerage drain | Public Tender| 22.03.2022 Two Part system 21.04.2022 Nos. 1. Mis M H Khanusiya CONSTRUCTION PVT LTD Yes 78212 dtd. 21.04.2023 M/s M H Khanusiya 19.420559 . 03.03.2023 321.5Cr - _
etc. and other miscellaneous 3. M/s MADHUSUDAN
works of NDCT & CWPH Package | ENGG COMPANY
for RAPP-78&8.
Supply of structural material, 1. Ultra Tech Engineers.
Fabrication, Erection, Welding, . " " 2. Weltech Engineers.
10 LT-2543 Examination & Testing of Limited 28.03.23 Single Bid 45048 (04) Limited Tender 3. Power tech mech Put, Lig.| 1.UIir@ Tech 76224 1. Ultra Tech 11.705718 24 months | 15t day from date of 123% - _
. L Tender system Four . Engineers. dtd. 29.07.2023 Engineers. issue of LOL.
miscellaneous piping and 4. Spectron Engineers
supports works at RAPP-78&8. Private Limited
Design, Supply, construction,
erection, testing and
Commissioning of five nos. of
Sewage treatment plants based 02 1. M/s Ecosystem Resource 1. M/s Malvika Technical 64422 Wis Ecosystem
" PT-B2338R gv . P ) Public Tender| 05.04.2022 Two Part system|  21.04.2022 ) Y ) ) Resource 20.2638 30.04.2025 95% - _
on moving bed biological reactor (Two) nos. Management Pvt.Ltd services dtd. 15.04.2023
. Management Pvt.Ltd
(MBBR) technology for colonies of
NPCIL, RR site at Rawatbhata
(Raj).
M/s MGR
Installation of Balance Reactor : o/ \ ti
12 PT-B 2546 components/equipments and its | Public Tender| 28.03.2023 Two Bid system 45070 1 (One) M’s MGR Fabricators Pvt. Ltd. NIL Yes Fabricators Private 14.77 Rs 15,80,17,247.00 (107.02%) til - _
: Nos. Limited 31/07/2025
associated system of RAPP-8.
Construction of cement concrete 1.M/s Backbone
Internal & Link roads with . . (04) Four 1.M/s M H Khanusiya Construction Pvt Ltd WO No. 64506 M/s Ankita o Slow mobilazation of material
1. PT-B2478 drainage facility in the Public Tender 05.01.2023 Two Bid system 03.02.2023 Nos. 2.M/s Ankita Construction 2.M/s BLUECHIP Yes Dt. 11.12.2023 Construction 1561 30.00% and manpower
neighborhood villages of RR Site. TECHNOLOGIES
Design, Engineering,
Procurement, Construction,
Installation, Testing &
Commissioning of floating Intake
with Pumping system, 6 MLD 1. M/s Malvika Technical
WTP, Pump house along with . (03) Three 1. M/s Vishnu Prakash R Punglia services WO No. 78251 M/s Vishnu Prakash o . .
14 PT-B2518 pumping machinery, 750 KL Public Tender| 28.03.23 Two Part system 01.05.2023 Nos. Limited 2. Mis Kailash chand Yes Dt. 14.02.2024 R Punglia Limited 17.95 16.72% drawing approval from PHED Rajasthan U/p
CWR, piping for rising mains to choudhary
various locations etc. including all
Civil, Electrical, Mechanical and
Instrumentation work as per the
scope of work & specifications.
1) M/s Awadh Security
Services Private Limited
Miscellaneous Instrumentation Gem Public 04 . 2) M/s Ris Management 78265 M/s Dee Vee o
15 GPT-B 2702 Works for RAPP-788. Tender 01.05.2024 Two Part 22.05.2024 (Four) Nos. 1) M/s Dee Vee Projects Limited Private Limited Yes dtd. 26/08/2024 Projects Limited 147.91 25-08-2026 26-08-2024 37.62% - -
3) M/s Shree Jee Manpower
Contractors Private Limited
Construction of Main Plant " 1. Mis BCC Developers and
Boundary Wall. watch towers 1. M/s Jyoti Sarup Mittal Promoters P. Ltd
culverts Ryoads Ydrains ereclio‘n 2. M/s SANJEEV BROTHERS 2. M/s SK
o ¥ 3 . . . 3. M/s Technical Construction CONSTRUCTIONS M/s Chauhan Work in
16 PT-A2673 of Gl Chain link Fencing, erection |Public Tender] 23.12.2023 Two Bid system 15.01.2024 09 (Nine) 3. M/s MADHUSUDAN Yes 78273 dtd. 14.11.2024 brothers 17.63 23.10.2026 24.10.2024 %8.30cr - Progress

of concertina coil and other
misc.works at various locations of
RAPP-788.

Company
4. M/s MHK BUILDCON LLP
5. M/s Chauhan brothers

ENGG COMPANY
4. M/s KVR Construction
Heights Pvt Ltd
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Providing Bus hiring services -
Regular basis company-built ex-
showroom condition deluxe buses
(Bus Chassis and Bus Body

1. M/s GUPTA BROTHERS

1JAY LOGISTIC
2 K.R. JAKHAR
3 KHAIRA TOURIST
SERVICE
4 MNP MOBILITY
PRIVATE LIMITED 5 N.S.
ENTERPRISES
6 NEW GURU KANSHI
TRANSPORT CO.
7 ROYAL SARDAR
ENTERPRISES PRIVATE

Gem Public . 19 2. M/S BABU TRAVELS LIMITED Yes GEMC-511687748026648 dtd. upto date Amount July-2025 Rs.
17 GPT-A2674 mma:z;‘af:afe";dhz’\'":'e::;: Tender 45307 Two Bid system 45328 (Nineteen) 3. M/s Bheru Lal Thelewala 8 SAILANI TOURS AND 21/09/2024 WS R.C.GUPTA 12.36 19.12.2027 20122024 25752168 (19.80%) - )
. 9 9 4. M/S R.C.GUPTA TRAVELS
capacity more than 52 at
Rawatbhata Rajasthan site for the 9 _shaunak arora
eriod o: 36 months. 10 SHREE VAY
P i TRAVELS
11 tripathi construction
12 UDAY TRAVELS
13 UNITED ENGINEERS
14 VIKRAM TRAVELS
15 WISE TRAVEL INDIA
LIMITED
Construction of Main Guard 1. Mis VISHNU
Hoteat (;GH_" for RAPS 8 08 21.102024Auto [ 1. M/S MADHUSUDAN CONSTRUCTION LOI No. RR Site/Head(C&MM- ws Workin
18 PT-2705R and allied wor)'ks at various Public Tender 45575 Two Bid system | extension upto (Four) Nos ENGINEERING CO. 2. M/s TECHNICAL Yes WG)/PT-A2705R/2024M/197 MADHUSUDAN 10.80 4.6 Cr Progress-
) ) 26/10/2024 ) 2. M/s. JYOTI SARUP MITTAL CONSTRUCTION dtd.28.12.2024 ENGINEERING CO. 9
locations of RR Site.
COMPANY
2. M/s VIKHYAT
Total TECHNOLOGIES PRIVATE
Participated LIMITED
B'dde? 171 1. M/S A CUBE ENGINEERING 4. M/s. EXEVIAN
! 3. M/s. RJ ENTERPRISES QUANTECH PRIVATE
Manpower Outsourcing services- | GeM Public . 5. M/s BANWARI LAL YADAV LIMITED GEMC-511687709807841 Dtd. M/S A CUBE o
19 GPT-A 2796 Mandays based Tender 07.11.2024 Single Part Bid 14.11.2024 Ran(iiraer:)-10 6. M/s PRINCE ENTERPRISES 8. M/s NANCY SERVICES Yes 06.12.2024 ENGINEERING 10.86 22-06-2026 23-12-2024 36.73% (Approx.) -
bidder 7. M/s Bheru Lal Thelewala 9. M/s VENKATESHWAR
! SECURITY AND
Selected by
Gem MANPOWER SERVICES
) 10.M/s SHRI KRISHNA
CONSTRUCTIONS
16.CONVOY SECURE LIMITED
Providing Security Services on Total 23 ELITEFALCONS PRIVATE
. " 10.12.2024 - LIMITED Remaining 80 Nos. Bidders "
20 GPT-B 2791 round the clock basis on all days | GeM Public 45615 Two Part Bid ext. Participated | | Axi SECURITY (GUJARAT) are not qulified as per Yes GEMC-511687716155576 Did. | Ms Laxmi Security 1119.22 01-05-2027 02-05-2025 8.00% -
at RR Site Unit-7&8 for a period of Tender Bidders 84 25.04.2024 (Gujarat) Limited
two years. 20.12.2024 LIMITED approved TER
) 66 SECURITY SOLUTION
SERVICES
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : NAPS-1&2
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of No. of " . Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|Bidding (Single / La§t date of tenders Nos. and Names of parties guallfled not quilified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
y receipt of tender after technical evaluation lowest tenderer/ (Rs. In Crores) ) work
Enquiry Two Bid System) recd. evaluation supplies
Evaluated L1
Tender
submission and
) part-1 openning All four parties are QUALIFIED. LOI has becen
Construction of Cement Concrete date is revised issued to L1
Road From Silhari Mod to witch is 30-09- 1-Ms OMVIR SINGH Bidder M/s Omvir
g |NAPSICTCICVLI2022) o e Under corporate Social | - 1Plic Two 18-08-2022 Two Bid system | 2022and | TOUT(04) 2-Ms Khanusiya No Party is disqualified Singh with WOS-7990" date 12/01/2023 M’/s Omvir Singh | Rs.2091,95,516.00 24 months 12/01/2023 File Closed - _
T/976 o Part -Tender Bids 3- M/s N.R.Construciton
Resposibility of Narora Atomic Tender Part-1 . " commencement
- . 4- M/sTechnical Construction
Power Sation Opening on 10- Compan date 21 days
10-2022 pany after issue of LOI
through
ammenment
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : MAPS-1&2
1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of No. of " . Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|Bidding (Single / La,St date of tenders Nos. and Names of parties gualmed not qualified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
y receipt of tender after technical evaluation lowest tenderer/ (Rs. In Crores) ) work
Enquiry Two Bid System) recd. evaluation supplies
Evaluated L1
Construction of On-Site (1)M/s Sekar Constructions,
MAPS/CTC/CSM/PU . . (2)M/s Som Projects Pvt. Ltd., . M/s Sekar Physical progress of work is 97.06% ~
1 BLIC/ET473/2019 Emergency Support Centre at Pulbic Tender] 23-04-2019 Two Bid system 31-05-2019 4 (3)Mis Geo Foundations and Shri A.Kulandai Raj YES 12461 & 15.02.2021 Constructions 50.35 Two years 12.03.2021 & Financial progress is 92.62%

Kalpakkam Site.

Structures Pvt. Ltd.,
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KAKRAPAR GUJARAT SITE - KAPS-1 TO 4

1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Types of " Whether contract
Mode of A No.of " . Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| . Bidding . La.st date of tenders Nos. and Names. of parties guallfled not qualified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
(single/Two Bid | receipt of tender after technical evaluation lowest tenderer/ (Rs. In Crores) " . work
Enquiry recd. evaluation Supplies / Services
System) Evaluated L1
D special apartments:
— Block 1 - (Ato E):
Construction of 1 No. "F" Type A & B — Block - Column RCC up to 1st Slab completed and
Bungalow and 58 Nos. "D Slab shuttering is in progress.
Special" Type Apartments 1. M/s R N Dobariya . N .
C - Block - Column Reinforcement and RCC work in
KAPS/CTC/COMMON including providing . . . KAPS/CTC/COMMON/EMG/CAP/2. " 5 ~
1 JEMG/2022/ET/1334 comprehensive design Pulbic Tender| 16-01-2023 Two Bid system 13-02-2023 3 1. M/s M H Khanusiya 2. Mis Shripad Conchem Yes 023/W0/90244 M/s M H Khanusiya 14.2 30/09/2025 01-08-2023 54.45% pBr::gcrsszs: o)
consultancy only for "D Special" Pvt. Ltd N : . .
. J - Block — Window fascia and Plastering work in progress.
for Kakrapar Gujarat Site L
Townshi H - Block - 5th Floor Masonry is in Progress.
P G & F - Block — All RCC work Completed
F Block — Masonry is in progress
1. M/s Bio Waste
Management Service
KAPS/CMM- Supply & Operation of light 2. M/s MSG Solution and KAPS/CMM-
2 |W/COMMONTTRANS [ vehicles (Cars, SUVS, Pickups & fp, 1o ronger 05-07-2024 Two Bid System |  15-07-2024 7 1. s Geos Enterprises z Services Limited. Yes W/COMMON/TRANSPORT/REV/2| MsS. A. Travels 13.22 31-10-2027 01-11-2024 ongoing / 25% -
PORT/2024/ET- Ambulances) for a period of 36 M/s S. A. Travels 3. M/s R C Gupta 024/WO/T2379
R/1528 months at Kakrapar Gujarat Site. 4. Trinity Enterprises
5. Vinod Transport
Company
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KAIGA SITE - KGS-1 to 4
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of No. of " . Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|Bidding (Single / La§t date of tenders Nos. and Names of parties gualmed not quilified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
y receipt of tender after technical evaluation lowest tenderer/ (Rs. In Crores) " . work
Enquiry Two Bid System) recd. evaluation Supplies / Services
Evaluated L1
i] Excavation work completed.
1) Liya Infratech Pvt Itd, ii] 23% work complete.
2) M.H.Khanusia, Guijarat. (w.r.t. total contract value) i) Delay from AERB in giving
NPC"[J/:((?JIS\;(I‘LTC/E& Err?:r;:t‘;“gz;;oinézﬁer Corrigendum Five(05) | 3) M/s RNR ("ii’;?:.:zgzn bangalore. LOI No. NPCIL/KAIGA/CTC/LOL- Tel\gxsn:?;ge\‘eosn;vl Glt!]o(-::;:iigpr:s;rst Z(I)srzpsljtaer:\.lid pe'm‘szg;‘f/‘;"“z:”hwo"k
! INFRAI2019- | (OESC) and allied works at kaiga |72 Tender|25.11.2019 to 09.12.2020} Two bid System [ 5, 15 2020) | Numbers | 4) Mis P.C.Snehal construction Pt N YES 1828/ 202;) 12112/ 123‘;(;‘0' dated Ltd, Jaypur 3303 31102023 31102022 i For Geo-Technical Investigation , | i) Delay in issue of WO. 10.02.2024 (Ext. 30.04.2025)
20/ET/1328 Site. Ltd, Ahmedabad. o Rajasthan drilling completed. Testing is in hold |iii)Slow rate of progress because
5) Rhetoric Technilogies Pvt Ltd, due to monsoon. of Hard rock"
Jaypur
Bay extension. intallation. M/s Siemens Itd. Work is in Progress - 80% Work
NPCIL/KGS/CTC/EM comrv\;/issionin o% its auxihar‘ies 28.01.2022 to Corrigendum VII Two (02) 1) Mis Siemens Itd Seethakathi completed. Bus reactor
2 U-3-4/2021- 5 9 Public Tender| o Two bid System | Submission on . y Nil YES 800374 Dtd. 14.06.2023 Business Centre, 18.5 20.06.2025 21.06.2023 commissioing is kept under hold _ -
and errection of 2X125 MVAR bus 08.02.2022 numbers 2) GE T&D India Ltd . " L
22/51300/W0O/1611 22.10.2022 Chennai, Tamil due to monsoon. Extension is given
reactors at KGS 3&4
Nadu up to 31.10.2025
1) NTC logistics India Pvt.
Transportation of Special Material 25.04.2023 to 08.05.2023| . Ltd M/s CJ Darcl
NPCIL/KGS/CTC/FH | . ; Corrigendum | . . . o o
3 S-182/2022- in S.hlelded Flask from KGS-18&2, Public Tender| 31.05.2023 to Two bid System | Submission on Four (04) M/s CJ Darcl Logistics Itd. 2) M/s Balmer lawrie & Co. YES 303348 Did. 07.12.2023 Logistics Itd.., 12.77 Excl GST 26.12.2024 27.12.2023 Work is in Progress - 72% Work B _
23/ETI787 Kaiga to SFSF, Kalpakkam and 21.06.2023 21.06.2023 numbers Ltd 19, tilak bazar hisar, completed
back to KGS 1&2 by road (CORRIGENDUM-I) o 3) M/s MFC Transport Pvt. Haryana
Ltd
M/s Avasarala
Technologies .
o Work is in progress - 10% EMCCR
4 | NPCILKGSICTC/PH | KGS-1 En-mass Coolant channel |5 i 1onqer| 06.12.2023 to 27.12.2023| Two bid System | 27.12.2023 One Mis Avasarala Technologies Limited |'/S Avasarala Technologies YES 303355 dt. 01.05.2024 Limited., #60 25.741-(Excl 31.08.2027 01.03.2025 preparatary works are completed. _ -
S-1&2/2023/ET/1824 replacement work number (1) Limited Somanahalli, 26th 18%GST) ) "
SOQR items not yet done till date.
KM Kanakapura
Road, Bangalore
M/s Weltech
engineers, 6/73
NPCIL/KGS/CTC/MM| En-Masse Feeder Replacement . . One . . bazar street sadras 10.45 (Excl L 5
5 U-182/2023/ET-1830 activity of KGS-1. Public Tender|22.12.2024 to 12.01.2024| Two bid System 12.01.2024 number (1) M/s Weltech engineers, M/s Weltech engineers YES 303358 dt. 03.06.2024 Kalpakkam 18%GST) 14.12.2026 15.12.2024 Work is in progress - 15%.
kanchipuram
Tamilnadu
M/s Nandi
Construction of 2 nos of Associcates,. Work is in Progress -4%
2024 NPCIL 188658 multistoried Tower blocks (Stilt Three (03) 1. M/s Nandi Associates Ground floor, No. Revised Architectural drawing
6 - 4 - +10 storied) comprising of 120 |Public Tender|04.03.2024 to 01.04.2024| Two bid System 01.04.2024 Numbers 2. New homes infrastructure NIL YES 500079 dt. 17.09.2024 11, 1st cross 39.07 24.09.2026 17.09.2024 finalised, Excavation & soling , PCC - -
- nos of type ‘D’ residential quarters 3. NIR construction Pvt. Ltd. sundar nagar gokul completed.foundation work under
in Phase-3 at Kaiga Township extn. Bengaluru - progress
urban
1) M/s ALL WAYS BEST
CARRIERS
1) M/s AGARWALS CARRIERS INDLZJ)S’\'I/!/;\ggr:’gﬁ/LATE
CORPORATION OF INDIA
LIMITED M/s MFC Transport
Transportation of Special Material 2) M/s CJ DARCL LOGISTICS 3 '!/I;ICE'II'SE'\AI_:;\AOI?é%T‘C Private Limited,
in Shielded flask from KGS-384 Ten (10) LIMITED 4) Mis PROCAM 1201, 12th floor Shock absorber assemblies for flask
7 GeM/2024/B/5324550| Kaiga to SFSF Kalpakkam and | Public Tender|09.09.2024 to 30.09.2024| Two bid System 30.09.2024 Numbers LOGISTICS PRIVATE YES 900981 dt. 12.03.2025 DLH park S V Road 8.39 07.08.2027 Yet to start. (08.06.25)] transportation is being fabricated at - -

movement of flask back to KGS
3&4 by road

3) M/s NTC LOGISTICS INDIA
PRIVATE LIMITED

4) M/s MFC TRANSPORT PRIVATE
LIMITED

LIMITED
5) M/s RESHAMSINGH
AND COMPANY PRIVATE
LIMITED
6) M/s SEA LAND SUPPLY
CHAIN SERVICES
PRIVATE LIMITED

Goregaon West
Mumbai,
Maharashtra

a suppliers shop
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“Providing brand new 08nos. 49-
52+D seater completely ready
built Bus(Bus body & Chassis

1) M/s ANNPURNA TAXI SERVICE

SERVICES
3) M/s EXSERCO INTEGRATED
SERV-TECH PRIVATE LIMITED
4) M/s LUCKY CAB SERVICE
5) M/s ATS SERVICES
6) M/'s NEXTGEN COACHES

2) M/s EX-SERVICEMAN SECURITY

1) M/s ACC LOGISTICS
2) M/s EXEVIAN

manufactured by the same PRIVATE LIMITED QUANTECH PRIVATE M/s ROYAL
GEM/2024/B/573284 ) . . . Sixteen 7) M/s RAKSHAN ENTERPRISES LIMITED GEMC-511687700807168 SARDAR Service End Date : o
8 5 m:l;\:rf‘zr;tfroer)‘ r\:\il;teh S::Srzra‘gd Public Tender|27.12.2024 to 16.01.2025| Two bid System 16.01.2025 (16) Number| 8) Mis ROYAL SARDAR 3) Mis KHAIRA TOURIST YES Date : 24-Apr-2025 ENTERPRISES 8.12 22-Jul-2028 23.07.2025 Work under progress -3% - -
operation on monthly basis for ENTERPRISES SERVICE PRIVATE LIMITED
Ka’i) 2 Generatin Sl;;\on for the 9) M/s SURYAUDAY FLEET 4) M/s SRI TIRUPATI
O o thes yoars. CARRIER LLP TRAVELS
p years. 10) M/S V B ENGINEERING
SYSTEM
11) M/s VAJRESHWARI
ENTERPRISES
12) M/s VIKAS TRANSLINES
PRIVATE LIMITED PRIVATE LIMITED
Construction of one multistoried 1) M/s NANDI ASSOCIATES 1) M/'s SWEET HOME
Tower block (Stilt +10 storied) 2) /s NEW HOMES CONSTRUCTIONS Architectural drawing
2024_NPCIL_211939 L o~ . . Five(05) INFRASTRUCTURE 2) M/s SIRI M/s Nandi - .
9 B rzz::;s:::g 3;?12,20"5‘ ofh;ysp:;)at Public Tender|22.10.2024 to 13.11.2024| Two bid System 13.11.2024 Numbers 3) Mis RAMSHREE GLOBAL CONSTRUCTIONS YES 500089 dt. 04.04.2025 Associates 18.8 11.04.2027 11.04.2025 hnallsed,Strucrttl)ﬂisdsrawmg under
e o CONSTRUCTIONS PRIVATE INFRASTRUCTURE progress.
< P LIMITED PRIVATE LIMITED
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KAIGA SITE - KAIGA-5&6
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
" Whether contract
Mode of Types of No. of " . Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|Bidding (Single / La§t date of tenders Nos. and Names. of parties guallfled not quilified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
y receipt of tender after technical evaluation lowest tenderer/ (Rs. In Crores) . . work
Enquiry Two Bid System) recd. evaluation Supplies / Services
Evaluated L1
1) M/s. PC Snehal
Construction Pvt. Ltd.
2)M/s. KEC Internation
limited
Main Plant Civil Works for Kaiga- 1) Mis Bekem - Avantika-sii v) | 3™ S'T_Tmi:f“s Pt \is Bekem Infra
586 (Package-I) Earthwork, (M/S Bekem Infra Project Pvt. Ltd- .
N " . Corrigendum I 4) M/s MHK AT PLT (JV) NPCIL/KGS/CTC/CIVIL- Project Pvt. Ltd, -
1 |NPCILUKGSICTC/CIVI| Dewatering, Confirmatory sub-sail {5, \ o e er|02.02.2021 to 06.02.2021| Two bid System | Submission on |o7eeN(14) Lead partner) 5) M/S Surya cons. Pvt. Ltd YES 586/2022/W0/1498 dated. Lead Partner 127.08 21.10.2023 22.04.2022 Work is in Progress - 72.5% _ 21.02:2023 (Ext. 30.06.2024) (Ext. 31.10.2024)
L-58&6/2022/W0/1498 investigations, Consolidation Numbers 2) M/s. SRRCIPL - SIPIL (JV) ) (Ext. 30.06.2025)
" 23.02.2021 " 6)M/S. Suroj Buildcon Pvt 22.04.2022 Hyderabad,
grouting & PCC (Mud mat) for 3) M/s. ITD cementation India Itd. 7) Mis. RMN infrastructures Telangana
main plant buildings, Kaiga 5&6 4) Bridge and roof co. India Ltd. . limited 9
8) M/s. Gannon Dunkerly
and Co. Itd.
9) M/S LAN - YCC-ACG (JV)
10) M/s Tarmat- Sonai (JV)
Design, Engineering, Supply,
Inspection, Testing, Packing,
P ot o
Fabrica{ion Civil wt;rks Er?ec;ion ELECTRICALS s MEGHA
L " ! LIMITED 2.LARSEN ENGINEERING
CMM/FTP/09-30-1- Examination, Testing, Three (03 ) AND CMM/FTP/09-30-1-1255/PO/0047
I N . avetern | aggpg | Three@©3)  AND . 04 o 09 R
2 1255 Cor.nmlsslomng, Operation and  |Public Tender]| 44962 Two bid System 45026 Numbers |TOUBRO LIMITED 3 MEGHA YES & 23-04-2025 INFRASTRUCTURE 12786.93 22-4-2031 23-04-2025 Work is in Progress - 0% _
Maintenance of Nuclear Island
Mega EPC Package (NIMEP) for ENGINEERING AND S
g. N 9 INFRASTRUCTURES LIMITED
Kaiga-5&6 Project as per the LIMITED
Technical Specification and
Drawings under Tender No.
CMM/FTP/09-30-1-1255
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI :JAITAPUR NUCLEAR POWER PROJECT
1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of No. of " . Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|Bidding (Single / La,St date of tenders Nos. and Names of parties guallfled not quilified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
N receipt of tender after technical evaluation lowest tenderer/ (Rs. In Crores) work
Enquiry Two Bid System) recd. evaluation

Evaluated L1

Supplies / Services

NIL,
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KUDANKULAM SITE - KKNPP-1&2
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Types of " Whether contract
Mode of A No.of " . Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| . Bidding . La.st date of tenders Nos. and Names. of parties guallfled not qualified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
(single/Two Bid | receipt of tender after technical evaluation lowest tenderer/ (Rs. In Crores) " . work
Enquiry recd. evaluation Supplies / Services
System) Evaluated L1
Ahilam Travels,
62-1/9, Assisi New
Building,
NPCIL/KK- 2 (Two) Court Road,
1&2/TRANSPORT/PT 1 (One) Nagercoil-629 001.
/2022/132 Supply of 10 nos. brand new . " GEMC-511687753516753 dated Phone: 04652 Physical progress : 77.78%
A 36 months(01.04.2026)
T |(cEM2022/B1263132 buses (50 seater) on hire E-Tender 18.10.2022 Two Bid 14.11.2022 8 1. Mis. Ahilam Travels, Nagercoil. |y po 0k Arora, Kota. Yes 03.01.2023 223706 10.98 monins( ) 02.04.2023 Financial progress : 68.98% - -
2. M/s. New Yadav Tourist, New Delhi.
0, Dated: 13-10-2022) Mobile :
9442023706
E-mail:
ahilamtravels@gmai
l.com
Tata Projects
Limited,
SBG Services, 6th
NPCIL/KK- Operation and Maintenance 1(One) s Ienillwzo;cwer Physical Progress: 46.66%
2 1&2/0&M/WM&AP/P | Contract of Desalination plant at E-Tender 30.01.2022 Two Bid 31.03.2022 1 Nil Yes 801032 dated 20.04.2023 pBe umpet ' 7.7 60 months(31.03.2028) 01.04.2023 Financial Progress:41.74% _
T/2022/09 KKNPP 182 for five years M/s. Tata Projects Limited, Hyderabad gumpet,
Hyderabad — 500
003,
Telangana.
06 Nos.
1. M/s.Bajaj Allianz General
Insurance Company Limited 03 Nos.
2. M/s. National Insurance Company | 1. M/s. ICICI Lombard GIC
Limited Ltd.
Purchase of Standard Fire & . | Insurance Policy is live till
3 . Rell 5 3 -
NPCIL/KK- Special Perils Policy (SFSP) for 3. Ms. Ref 'a”?oGi';era' nsurance GéN’\é’; /LFLFIE(S)JS:'\"%E GEMC-511687709155315 dtd 30.03.2026 / Physical & Financial
g . Ltd. 1 ve 202 . N . ~ .
3 1&2/AD/F&A/PT/2024] Cold Zone Assets of KKNPP Unit E-Tender 26.11.2024 Two Bid 17.01.2025 09 Nos. 4. Mis. The New India Assurance COMPANY LIMITED Yes 26.03.2025 01 Year(30.03.2026) 31.03.2025 progress is Not Appll.cab\e for.thls Work in progress.
nrr 1, 2 and Common assets for a . . contract as Insurance is a Contigent
eriod of one year Company Limited 3. M’s. Universal Sompo Liabilt
P Y 5. Mls. The Oriental Insurance General Insurance Y
Company Limited COMPANY Limited
6. M/s. United India Insurance
Company Limited
Voltech O And M
03 (Three) Servll_cierer:‘:;wate
NPCIL/KK- Support services for operation 01 (one) Voltech Eco 'Ilower
1&2/0&M/OPERATIO . - 1. M/s. Enmas India Private Limited, ! . . o
4 N/PT/2024/48 | 2N monitoring of various reactor | g oo 25.03.2024 Two Bid 15.04.2024 3 Chennai Mis. Infinite E-Governance Yes GEMC-511687723980135 dated No.2/428, 14.42 24 months(05.08.2026) 06.08.2024 Physical progress:49.31% Financial _ B
and auxiliary systems in KKNPP . . L 25.07.2024 Mount Poonamalle Progress:47.54%
(GEM/2024/B/480506 Unit-182" for 24 Months (2 Years) 2. M/s. Voltech O And M Services Services Private Limited, Road
5; Dated 25.03.2024) Privated Limited, Chennai Vaijapur y
Ayyappanthangal,
Chennai - 600 056.
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NPCIL/KK-
1&2/AD/HRG/PT/202
4146
(GEM/2024/B/482062
1, dated 05.04.2024)

Security Support Services at
Anuvijay Township & KKNPP 1&2
Premises

E-Tender

05.04.2024

Two Bid

26.04.2024

48

01 (One)

M/s. Tamilnadu EX-Servicemen's

Corporation Limited, Chennai

77 Nos.
1 M/s. A .E . Securitas, New
Delhi
2 Mfs. A1 Security Services
and A1 Facility Services,
Chennai.
3 M/s. Advanced Hr Solutions,
Noida
4 Ms. Alert Enterprises, New
Delhi
5 M/s. Ardhu Mardhu Private
Limited, Lucknow
6 M/s. Armed Management
Services, Mehsana
7 Mis. Aryan Security Service,
Bhopal
8 M/s. Authentic Human Jobs
Solution Private Limited,
Kushi Nagar
9 M/s. Awadh Security
Services Pvt Ltd, Kolkata
10 M/s. Bdot Techmec
Management and
Multiservices Private Limited,
Bijnor

11 M/s. CDSS Detective And

Security Services Private
Limited, Chennai

12 M/s. Checkmate Services

Private Limited, Vadodara
13 M/s. Cyclops Security And
Allied Services Private

Limited, New Delhi.

14 M/s. Drivya Security And
Intelligence Services Private
Limited, Thane
15 M/s. EX Men's Force-1,
Madurai
16 M/s. Garuda Security
Missions, Coimbatore.

17 MIs. Gravityvision Arena
Private Limited, Lucknow
18 M/s. Group 7 Guards
(India) Private Limited,

Mumbai
19 M/s. J B Security Services,
New Delhi
20 M/s. Jagdamba Service
Solutions Private Limited,
Mumbai
21 M/s. Jan Sansadhan
Kendra, Kanpur.

22 M/s. Jeet Security
Services, Uttar Pradesh.
23 M/s. Jupiter Administrative
And Security Services Private
Limited, New Delhi
24 M/s. K N Kalidas Security

Service,

25 M/s. Kanishk Enterprises,

Delhi
26 M/s. Khushboo Security
Services (Pvt), Bhopal
27 M/s. Mavericks Placement
And Consultancy Service
Private Limited, Lucknow
28 M/s. P M Security And
Manpower Agencies, Chennai
29 M/s. Pandian R Security
Agency, Chennai
30 M/s. PK Sunriso &
Associates, Madurai
31 M/s. Roushan Enterprise,
Patna
32 M/s. SA India (SAI),
Haryana
33 M/s. SA India Resources,
Haryana
34 M/s. Safal Hospitality And
Maintainance Services,
Ahmedabad
35 M/s. SAINDIA Resources
Private Limited, Haryana
36 M/s. Samradh Poorva
Infotech Private Limited,
Lucknow
37 Ms. Shiv Industrial
Security Services (REGD),
Uttar Pradesh
38 M/s. Shree Jee Manpower
Contractors Private Limited,
Haryana
39 Ms. Sidheshwar Security
Services, Madhya Pradesh.
40 M/s. SS Enterprises, New
Delhi

elhi
41 M/s. Thirumal Facilities
Service, Chennai
42 M/s. TMS Security
Services, New Delhi
43 M/s. Top One Security
Services, New Delhi
44 M/s. Tripathi Brothers
Services, New Delhi
45 Mfs. UK. Security
Services, Chennai
46 M/s. Ujjawal Common
Service Centre, Kaushambi
47 M/s. Xpert Facility
Services, Hydershakote

GEMC-511687752237950 dated
22.08.2024

TAMILNADU EX-
SERVICEMEN'S
CORPORATION
LIMITED (TEXCO)
(A Govt. of
Taminadu
Undertaking)
Major
Parameswaran
Memorial Building,
No.2, West Mada
Street,
Srinagar colony,
Saidapet,
Chennai - 600015

36 months
(31.08.2027)

01.09.2024

Physical Progress:30.55
Financial Progress:30.49

Work in progress.
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KUDANKULAM SITE - KKNPP-3 to 6

1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Types of . Whether contract
Mode of A No.of " . Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| . Bidding . La.st date of tenders Nos. and Names. of parties guallfled not qualified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
(single/Two Bid | receipt of tender after technical evaluation lowest tenderer/ (Rs. In Crores) " . work
Enquiry recd. evaluation Supplies / Services
System) Evaluated L1
2 Nos.
. Work order No. : 200819 (LOI :
NPCIL / KK3&4 / 2 Nos. 1. M/s Hindustan
1 |consT/cmiLpr | Construction of Hydro- technical fo, e 23.04.2016 Two 26.09.2016 4 1. M/s Larsen and Toubro construction company Ltd. Yes NPCIL/KKNPP/ CTC/2017/S/ | Mis Larsen & 2197.00 30.04.2023 17.03.2017 Financial progress up to last month - _
structure for Phase-2 of KKNPP " . 567 Toubro Ltd 93.65%
2016/18 2. M/s Afcons Infrastructure pvt Itd. 2. M/s Reliance infra
td Dt:03.03.17)
3 Nos.
Construction of Reactor Buildin, 4 Nos. (i) M/s Hindustan
o . 9 1. M/s Larsen & Toubro Ltd y Work Order No. : 200820 (LOI :
NPCIL / KK-384 1 Reactor Auxiliary Building, 2. Mis Reliance Infrastructure Limited | COnsiruction Company Ltd NPCIL / KKNPP/ CTC /2017 /S / | Mis Larsen & Financial progress up to last month
2 CONST/CIVIL/PT/ Turbine Building, Diesel Public Tender| 10.05.2016 Two 21.09.2016 7 N y . (i) M/s Shapooriji Palloniji & Yes 1593.87 30.06.2022 31.03.2017 prog P - _
i 3. M/s Simplex infrastructure Limited o 568 Toubro Ltd 99.54%
2016/33 Generator Building & other Safety 4. M/s TATA Projects Co Pvt Limited Dt:03.03.17)
related Structures of KKNPP 3&4 ) Limited d (iii) M/s Nagarjuna T
Construction Co Ltd
Erection work of Turbine,
Generator, Condenser and
Secondary Cycle & Sea water
NPCIL/KK- iszls‘em i:glﬂs;:en'aswsl?: 25-06-2018 & 02 Nos 1 No Financial progress up to last month
3 |ssa/consTmecHp| PPN ngpanting - puplic Tender| 14.06.2018 Two 3 1. Bharat Heavy Electricals Limited o Yes WO no: 400442 Mis. BHEL 44091 27.11.2023 28.06.2019 progress up _
insulation, anti- corrosive 29-08-2018 . o M/s. Tata Project Limited 42.01%
T/2018/56 " 2. Reliance Infrastructure Limited
coating  and structural steel
works in Turbine Buildings and
Sea water structures of KKNPP
3&4.
Handling, transportation, pre-
fabrication, assembly, welding,
erection, inspection &
testing of piping and
erection  of associated
NPCIL/KK: Zzz‘ezz:?;:k;? ctvg: 02 Nos Financial progress up to last month
4 |384/CONSTIMECHP ¢ 168, structures, Public Tender| 30.06.2018 TWO 11.07.2018 2 1. Bharat Heavy Electricals Limited - Yes WO no: 400444 M’s. BHEL 486.62 24.02.2024 25.08.2019 inancial progress up - _
insulation for nuclear  and . 43.79%
T/2018/60 o . 2. M/s. Tata Project Limited
nuclear auxiliary ~ systems in
Reactor, Reactor auxiliary
buildings, solid radioactive waste
reprocessing and storage
building and new fuel storage
building of KKNPP Unit- 3&4
04 Nos
Construction of 360 Nos. (D- 1. M/s. SOM & VCL(V)
y 2. M/s. Renaatus Projects Private
NPCIL/KK- type 240 Nos., D-special- Limited Financial progress up to last month
5 384/CONST/CIVIL- | 80 Nos. and E-type-40 Nos.) |Public Tender 12.02.2019 Two 20.02.2019 4 " . NIL Yes WO no: 200920 M/s. SOM VCL (JV) 137.60 05-09-2022 06-03-2020 prog P _ -
. 3. M/s. Silpa Projects and 100%
INFRA/PT/2018/150 | of residential quarters (9 blocks of .
G+10 floors) at Anuvijay Township infrastructure (1) Pvt.Ltd
4. M/s. URC Construction Private
Limited
Erection of Ventilation & Air
conditioning, Chilled water & Fire
fighting systems equipment,
piping issued as free issue
material; including supply,
NPCIL/KK- fa:"\”i'amz &t'e o s Ofn M/s PES Engi Financial to last montt
6 |3&4/cONST/MECH|  ventiation ducting, suppo Public tender 31-05-2019 Two 27.07-2019 1 M/s PES Engineers Pvt. Ltd nil Yes WO: 400453 dt. 30.11.2021 s ngineers 241.29 11-10-2025 12-10-2021 inancia progress up to fast montt - _ ~
structures for equipment, duct & Pvt. Ltd 46.88%
/PT/2019/44 A
piping; surface preparation,
supply & application of
anticorrosive painting, hot & cold
insulation of ducting & piping of
main plant buildings of KKNPP-
3&4 (VACF- Erection Package)
1. M/s. The New India Assurance
Company Limited, Nagercoil.
2. M/s. ICICI Lomban.:l GIC Limited, | 1. M/s. Na%noflal Insur?nce M/s. The New
NPCIL/KK- Erection All Risk Policy of KKNPP Mumbai. Company Limited, Tuticorin India Assurance Financial progress up to last month
s 2 -
7 |3&4/consT/Pms/p| = u:“s 3&?" Public tender 08-09-2021 Two 02-11-2021 6 3. M/s. Reliance General Insurance 2. M/s. Bajaj Allianz Yes WO: 700099 dtd: 23.07.2022 C;m‘ . L’im“e | 17717.70.000.00 25/07/2026 26/07/2022 inancial prog o 4‘;5’ . .
T/2020/90 Company Limited, Bangalore. General Insurance If] rcoll, -
4.M/s. The Oriental Insurance | Company Limited, Mumbai agercotl
Company Limited, Mumbai.
supply and application of 2 no. of bidders,
NPCIL/KK- protective coating and antifouling 1. M/s.Ocean Life Spaces India Pvt. One Bidder, LOI no: M/s.0Ocean Life . N
. ; i A Financial progress up to last month -
8 3&4/CONST/CIVIL/ coating for hydro technical Public tender 30-03-2023 Two 25-05-2023 3 Ltd, Chennai M/s.SOM VCL]V, Yes NPCIL/KKNPP/CTC/2024/S/103| Spaces India Pvt. 17600,00,001.00 31-08-2024 02-01-2024 91.94% - -
PT/2023/24 structures (HTS) in contact with 2. M/s.HG India (Consortium), Gurageon dtd: 23/01/2024 (WO no-201022) Ltd, Chennai TR
sea water for KKNPP3- Nagpur
NPCIL/KK- Implementation of modifications in 02 nos.Qualified
1. M/s P ch Mech Pri Financial progres 1 h-
o |3&4/const/mech | Generator, Secondary cydleand |\ 1y gor 06-03-2024 Two Bid 15-04-2024 2 /s Powertech Mech Private NIL Yes 400467 M/s. welltech 1766,09,145.00 19-09-2025 23-07-2024 inancial progress up to last month . .
JPT/2024/29 Sea water systems piping at Limited 2331 %

KKNPP-384

2.M/s WELTECH ENGINEERS
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Handling, transportation,
fabrication, welding , erection,
inspection of piping and metal 03 nos.Qualified
NPCIL/KK- structures for implementation of 1. M/s. Weltech Engineers One Bidder, Financial progress up to last month -
10 3&4/CONST/MECH | design change notice and revised | Public tender 14-03-2024 Two Bid 13-04-2024 4 2. M/s. PES Engineers Private Limited |1. M/s.Hardware Tools and Yes 400470 M/s. welltech 16,57,53,300 03-08-2024 10.789% -
/PT/2024/34 working drawings in Reactor 3. M/s. Power Tech Mech Private | Machinery Projects Pvt. Ltd. )
safety and Reactor auxiliary Limited
buildings of KKNPP Unit-3 & Unit -
4.
Implementation of modifications
NPCIL/KK- as per DCN, FCN, Revised WDs, ) )
11 |3&4/coNst/CIvIL/ exeoution of new scope, Public tender 23.03.2024 Two Bid 17-04-2024 2 1 Party (M/s SA.V, Vadakkankulam) | 1 P21 (M/SSRS Yes 201034 M/SS.AV 2717,59,242.00 18082026 | th week of August 20| Fnancial progress up to last month - .
PT/2024/35 completion of hold Pomcns of. ,Tuticorin) ,Vadakkankulam 15.49%
structures under main plant civil
contract at KKNPP-384
Construction of Reactor Building, Lo
NPCIL/KK- Reactor Auxiliary Building 2 (Two) 1 (One) NPCIL/KKNPP/CTC/2021/S/338
5&6/CONST/CIVIL/PT]| Turbine Building, Diesel ’ 1. M/s. Larsen & Toubro, Chennai M/s. AFCONS Dt: 11.02.2021 Mis. Larsen & 64 months Financial progress up to last month -
12 /2020/49 . y E-Tender 16.06.2020 Two Bid 23.09.2020 3 2. M/s. TATA Projects Ltd., Infrastructures Limited, Yes . 2304.89 25.02.2021 NIL Work in progress.
Generator Building and other . ) Toubro, Chennai (24.06.2026) 4225 %
Safety Related Structures of KK- Secunderabad Mumbai WO : 200847
Dt : 20.04.2021
5&6
NPCIL-HQ/CTC/
KKNPP 384 / Construction of Spent Fuel Manual LOI: M/s. Larsen & 36 months Financial progress up to last Month -
13 CONST/CIVIL/ Storage Facility (SFSF) for mode NA Single part NA 1 NA NA NA NPCIL / ED(P-LWR) /2021 /M / Toubro Limited, 241.38 (08.09.2024) 09-09-2021 86.58 % NIL Work in progress.
Nomination / 2021 / Kundankulam Unit-3&4 (Nomination) 71Dt : 27.08.2021 Chennai
01
Bidder-1/6: M/s. CJ DARCL
CONSORTIUM (i) M/s. CJ DARCL
Logistics Limited (Leader of
consortium), (i) M/s. Nabros
Transport Private Limited
(Consortium Partner).
Bidder-2/6 :EXGGB Consortium. (i)
M/s. Express Global Logistics Private
Limited (Leader of consortium); (ii)
M’s. Bertling Logistics India Private
Limited (Consortium Partner); M/s. CJ DARCL
(iii) M/s. Globe Forwarding Agencies CONSORTIUM.
Private Limited (Consortium Partner). LOI No. (i) M/s. CJ DARCL
NPCIL/KK- Inland Transportation (by road/ Public Bidd.er-4/6 :PBISMRQBY Con.somurn. ) . NPCIL/KKNPP/CTC/2022/S/1360 | Logistics Limited
14 |ss6/coNsTIMECHP barge) and Warehouse Tender (E- 11.11.2021 Two part 27.11.2021 6 (b Mis. Prism Logistics Private —  Bidder-3/6 :M/s. Ardeshir B. Yes 01.06.2022 (Leader of 51.054 13.06.2026 14.06.2022 Financial progress up to last month - NIL Work in progress.
T/2021/130 Management for KKNPP-586 Tender) Limited (Leader of con»sorllu‘m): (ii) Cursetjee & Sons Limited consortium), (ii) 80.72 %
M/s. Ruby Infralogistics Private WO0:400456 M/s. Nabros
Limited (Consortium Partner). Date: 16-08-2022 Transport Private
Bidder-5/6 : M/s. Total ABC Limited (Consortium
consortium.(i) M/s. ABC India Limited Partner).
(Leader of consortium); (i) M/s. Total
Movements Private Limited
(Consortium Partner); (iii) M/s. JH
Parabia Transport Private Limited
(Consortium Partner).
Bidder-6/6: DB Consortium. (i) M/s.
Deugro Projects (India) Private
Limited (Leader of consortium};(ii)
M/s. Boxco Logistics India Private
Limited (Consortium Partner).
NPCIL/KK- Geotechnical Investigations and two part e-
15 |586/CONST/CIVIL/PT| Construction of On Site public tender 28.06.2023 Two part 25.07.2023 1 Mis. RK & SONS NA NA 201020 WS RK & 37.8735354 (09.02.2024)+ 27 09.02.2024 Financial progress up to last Month - NIL Work in progress.
. Dated:27.01.2024 Sons,Salem months 16.60 %
12023/47 Emergency Support Centre. basis
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KOVVADA NUCLEAR POWER PROJECT
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Types of " Whether contract
Mode of A No.of y . Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| . Bidding . La§t date of tenders Nos. and Names. of parties ‘?”a"f'ed not qualified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
Enquiry (single/Two Bid | receipt of tender recd. after technical evaluation evaluation lowest tenderer/ (Rs. In Crores) Supplies / Services work
System) Evaluated L1

NIL,
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : MBRAPP NUCLEAR POWER PROJECT
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Types of " Whether contract
Mode of A No.of " . Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| . Bidding . La.st date of tenders Nos. and Names. of parties guallfled not qualified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
(single/Two Bid | receipt of tender after technical evaluation lowest tenderer/ (Rs. In Crores) " . work
Enquiry recd. evaluation Supplies / Services
System) Evaluated L1
1. Nutan School -Work completed.
NPCIL/HQ/CTCIMBR Construction of school buildings Public e- § (s Jai baba, M/s M H Khanusia, NPCIL/HQ/CT&;AOBLRAPP/CSR/SC asztaﬂPl;f 20:00: ) Klvvorl;comnlle&(edd
1 APP/CSR/SCHOOL ! 9 26.08.2022 Two bid system. | 22.09.2022 5 M’s Larc Associates Pvt Ltd, Mis 0 Yes M/s M H Khanusia 12.61Cr 23-09-2024 24.03.2023 99.74% Additional Qty ratumbi School :- Work completed.
BUILDING/2022/57: near plant site under CSR Tender R.N.Dobariya, M/s KEECO BUILDING/2022/573/W.0./101182 4. Bari School - Preliminary work is going on
u 022/573 -N.Dobariya, Ms ) DATED: 12.04.2023 * completion date extended upto 30-08-2025 as per additional
quantities.
Testing of Sample of ingredients for concrete has been
completed.
6 Mix Design preparation is under progress.
1. Mis Jai Baba Construction Geotechnical pr<.7§edure for SBC ha§ been proof checked
Company and drilling of boreholes will start soon.
NPCIL/HQ/CMM . ) 2. Mis Jyoti Sarup Mittal 2 NPCIL/HQ/CMM Water and Electricity arrangement for construction is under
WORKS/MBRAPP/G Construction of Main guard house Public e- 3. M/s Kamla Electricals & WORKS/MBRAPP/GUARD Mss Jai Baba Issue of construction drawings progress.
2 and Main gate complex at 04-04-2024 Two bid system. 24-04-2024 8 ) . 1. M/s Bansal and Company Yes HOUSE/2024/598/200946 Construction 18.88 Cr 15-01-2025 14-07-2026 0.00% " 9 Source qualification of construction materials is under
UARD MBRAPP Tender Engineering Co. Company from HQ to EIC awaited. progress
HOUSE/2024/598 4. s MH_K BUILDCONLLP 2. M/s SP Construction Dated 31/12/2024 Establishment of site office is under progress.
5. M/s Build Well Engineers . . .
. Some construction layout and structural drawings of Main
6. M/s SSP Promoters & Builders Pvt
Ld Gate has been released to the contractor.
Main physical work at site is yet to be started.
Work is under progress
10 1. Survey completed
1. M/s Jai Gurudev Enterprises 5 2. Geotechnical work completed
2. M/s MHK BUILDCON LLP 1. M/s Apex Tarmac Pvt Ltd 3. Road work:
3. M/s Sarjan Infracon Pvt. Ltd. 2. M/s Kamla Electricals & NPCIL-HQ/CMM Earthwork — Subgrade of 2.4 Km Road completed
NPCIL-HQ/CMM Construction of Patrolling road Public e- 4. M/s Wagad Infraprojects Pvt. Ltd. Engineering Co. WORKS/MBRAPP/CIVIL/2024/601 M/s MHK 4. Pipe Culvert:
3 WORKS/MBRAPP/CI along property fencin (Piase—z) Tender 06-03-2024 Two bid system. 01-04-2024 15 5. M/s Kartar Singh Contractor 3. M/s Shree Construction Yes I/W0/200943 BUILDCON LLP 23.32Cr 45614 17-05-2026 23.24% NA 3 Pipe Culvert work completed
VIL/2024/601 9 property 9 6. M/s. Dharamshi Lalji Co. 4. M/s KUNAL Dated Wing walls of 2 culvert under progress
7. M/s Shri Balaji Construction Co. CONSTRUCTION CO. 11/11/2024
8. M/S SAIYYED AKHTAR ALI 5. M/s JAINCO 5. Box Culvert:
9. M/s Parul Construction Company ENTERPRISES PVT LTD 3 Box Culverts upto top slab completed
10. M/s Shiv Enterprises Wing walls of 3 culverts completed
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ MUMBAI : GORAKHPUR HARYANA ANU VIDYUT PARIYOJANA
1 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Types of " Whether contract
Mode of A No.of " o Nos. and Names of parties Scheduled date of
Sr.No. Item/Nature of work Tender Date of Publication of NIT| , . Bidding . La§t date of tenders Nos. and Names. of parties ‘?'“a"f'e" not qualified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
(single/Two Bid | receipt of tender after technical evaluation lowest tenderer/ (Rs. In Crores) " . work
Enquiry recd. evaluation Supplies / Services
System) Evaluated L1
Construction for Main Plant
Buildings and Structures and 04) Physical progess up to last month -
other associated works (Civil M/s. BHEL, L . 322 % .
1 [NPOIL/GHAVPICTCI2] 5 - kage-ll) of Gorakhpur Haryana | 1Pl 15-06-2018 Two bid system. |  23-08-2018 5 o Mis. Simplex Infra. Ltd., Yes GHAVP-182/CIVIIWO-78, Did: | M's. Tata Projects 2208.85 Cr. 16/02/2025 17/03/2019 & NA ___ Ongoing Work
: : Tender M/s. Tata Projects Ltd. 15/02/2019 Ltd. Provisional Time Extension upto 14.08.2025
Anu Vidyut Pariyojana-18&2 at M/s. L&T, Financial progress up to last month -
Village: Gorakhpur, Distt. M/s. Reliance Infra. Ltd. 32.16 %.
Fatehabad, Haryana.
03)
Construction of 284 Nos. 05) M/s. A'S Enterprises — SIB Actual Completion Date
Multistory Residential units and 2 M/s. Consort Builders Pvt. Ltd., M/s. Jv, 15-Fepb-2024 )
NPCIL/GHAVP/CTC/2] Nos. of Residential Bungalows of Public e- . Surya Contractors Pvt. Ltd., M/s. M/s. Kamladityya GHAVP-1&2/Civil/lW0-93, M/s. Surya . Work completed
2 different categories along with Tender 27-07-2019 Two bid system. 05-09-2019 8 Saraogi Builders Limited, M/s. Construction Private Yes Dtd:06/02/2020 contractors Pvt. Ltd. 11746 Cr. 09-04-2021 03-05-2020 . . & As per Approved delay analysis Final bill processed
. ) y N L Financial progress up to last month -
property wall at GHAVP township, Varindera Constructions Limited, M/s. Limited, 101.68 %
Agroha, Distt- Hisar, Haryana. RDS Project Limited M/s. Sivanssh Infrastructure ) o
Development Private Limited
Construction of Township Office,
Guard House, Gate, Convenience 05)
Shopping, Water Treatment Plant, M/s. SPG Infra projects Private
Sewage Treatment Plant, P
Electrical Substation along with Limited, 02) Actual Completion Date : Work Completed.
- 9 Mss. K S M Bashir Mohammad and - Mss. SPG 15-Feb-2024 " -ompleted.
NPCIL/GHAVP/CTC/2 Township External Area Public e- . M/s. Survi Projects Pvt. Ltd., GHAVP-1&2/Civil/0107, Dtd: . Additional & Extra quantity of Rs. 18.23 Cr has been
3 . . 14-10-2019 Two bid system. 02-12-2019 7 Sons, . " Yes Infraprojects Private 64.88 Cr. 17/04/2022 18/01/2021 & Delay analysis not done
Development Works including Tender " " M/s. Him Shikhar 19/12/2020 L approved.
M/s. Kamladityya Construction y Limited Financial progress up to last month - . "
roads, sewage system, water ) o Construction Pvt. Ltd. Final bill under process.
supply system, storm water Private Limited, 103.14 %.
SuppY systerm i Mss. Som Projects Private Limited.,
drainage system and other allied Mis. RSB Projects Limited
works at GHAVP township, ) d )
Agroha, Distt- Hisar, Haryana.
Design, Manufacture,
Const‘rucvm‘n, Supply. .Erecucn, Physical progess up to last month -
Commissioning & Testing of four o1) Mis. Paharpur 8.1%
N X 1%
4 |NPCIL/GHAVPICTC/2)numbers Induced Draught Cooling | Public e- 01-06-2020 Two bid system. | 17-08-2019 1 M’s. Pahadpur Cooling Towers Put. NIL Yes 21110211, Dtd: 10/01/2022  |Cooling Towers Pvt. 168 Cr. 10-09-2025 04-10-2022 NA Ongoing Work
Towers and allied works for Tender
Ltd Ltd. Financial progress up to last month -
Gorakhpur Haryana Anu Vidyut 7.26 %
Pariyojana, Units 1&2, Distt. ) o
Fatehabad, Haryana.
10)
M/s. Anurag Enterprises,
M/s. Surya Contractors Pvt. Ltd.,
M/s. SB Hospital & Healthcare Private
Construction of Guest House, Limited, Actual Completion Date :
Club House, School, Creche, M/s. RNR Constructions Pvt. Ltd., o1) Mss. R K Tyagi 06_034024 : Completed work.
5 [NPCIWGHAVPICTC/2| - Transport Office along with Public e- 27-08-2021 Two bid system. |  30-09-2021 11 Ws. RMS Construction PYL. Ltd., |y oot kumar Garg Yes 61210220, Dtd: 09/05/2022 | Constructions Pvt. 39.18 Cr. 12-07-2023 06-08-2022 & Delay analysis not done Additional & Extra quantity of Rs. 11.94 Cr has been
External Area Development Tender M/s. Bansal Infratech Synergis India approved.
f s Contractor Ltd. Financial progress up to last month - y
Works at GHAVP township, Limited, 104.21 9% Final bill under process.
Agroha, Distt — Hisar, Haryana. M/s. Tirupati Sarjan Limited, i
M/s. Harcharan Dass Gupta,
M/s. Him Shikhar Construction Pvt.
Ltd.,
M/s. R K Tyagi Constructions Pvt. Ltd.
M/s. RBT Projects
India Pvt. Ltd.
Development of external area "
including development of lawns, 04) M/s. Gauri Buildcon Pvt. Ltd., M/s. 04) "{:Zi:i‘xiﬁ:na;:mmn (Amendment in the Physical proges;sti/p to last month -
gardens, sports grounds, roadside ~ Sbtech Projects & Engineers Private o | Company's name o i . "
6 |NPCILIGHAVPICTCI2I™ o tation and maintenance of | o2 03-05-2023 Two bid system. |  03-06-2023 8 Limited, Mis. VCC Landscapes | A9"iSense Landscape, Mis. Yes 61210263, Did: 03/11/2023 | from Mis. SB Tech 9.65 Cr. 16-11-2025 17-11-2023 % NA Value of Contract s excluding GST amount.
Tender . L Haryana Menpower & Ongoing Work
same at NPCIL Anugrah Private Limited, M/s. Him Shikhar . Projects and
. . . . Services, M/s. Mehta . Financial progress up to last month -
Township, Agroha, Dist: Hisar Construction Pvt. Ltd. Construction Compan Engineers Pvt. Ltd. 57.45%
(Haryana). pany to Mis. RBT 457
Projects India Pvt.
Ltd.)
Additional Geotechnical
y . Physical progess up to last month -
Investigations, Dwatering/ Ground 98%
N . /o .
7 Improvement Trials and its oo - - - - - - - WO-21110275, Did: 02/03/2024 M/s Bauer 70.80 Cr. 01-03-2025 16-03-2024 & NA ) _ Ongoing Work
qualificaiton for remedial actions Financial progress up to last month - Provisional time extension upto 14.09.2025
(Phase-2 works) at GHAVP-182 progress up
" 66.54 %
site
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : CMPAPP NUCLEAR POWER PROJECT
1 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19
Types of y Whether contract
Mode of A No.of " . Nos. and Names of parties Scheduled date of
Sr.No. Item/Nature of work Tender Date of Publication of NIT| , . Bidding . Lagt date of tenders Nos. and Names of parties gualmed not qualified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
(single/Two Bid | receipt of tender after technical evaluation lowest tenderer/ (Rs. In Crores) " . work
Enquiry recd. evaluation Supplies / Services
System) Evaluated L1
NIL.
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