DETAILS OF AWARD OF PURCHASE CONTRACTS VALUING 10 CRORES AND ABOVE CONCLUDED DURING THE MONTH OF October 2020

: Whether
Mode Types of L : Nos. and Names contract Schedule
D iddi i : : : Actual Date :
of a't ¢ o.f : Bidding | Last Df“e of | Noof Nos, and Names of parties qualified of ;{an:tles not awarded to Contract Names of Value of ~date of Actual Date Reasons of ;
Sr.No. Tender No Item/Nature of Works Publication’ | [Single/ | Receipt of | Tender 8 2 qualified after Contract No. : - of B section
Tender 3 : : after technical evaluation i fowest Date Contractor Contract completion. | of Start Date 5 Delay if any
of NIT Two Bid Tender. Received : technical 2 completion
Type system) evalustion Tenderer/ of supplies :
Y Evaluated L1
NIL
STATUS OF TENDERS/CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER
i : Whether
Mode . Types of Nos. and Names con:ract " schedule ‘
: iddi i Actual Date
of Daf. e o.f Bl.d ding | Last D.ate of | Noof Nos. and Names of parties qualified of p.ames not awarded to Contract Names of Value of date of Actual Date Reasons of ;
Sr.No. Tender No item/Nature of Works : Publication |- {Single/: | Receiptof | Tender 8 T qualified after : Contract No. ; L . of . Section
: Tender : _ i i after technical evaluation lowest Date Contractor. Contract completion | of Start Date | 4 Delay if any
of NIT Two Bid Tender Received technical . completion
Type System) evaluation Tenderer/: of supplies
¥ Evaluated L1
Running contract for supply of Helium Gas
purified to 99.995% minimum purity as per
technical specification No. PP-E-00077, in
Purchaser&€™s cylinders of 6 Cu. Mtr. capacity 1)Air Liguide India Holding Pvt. Ltd.,
including transportation of filled/empty cylinders CMM/MISC/00-00-
from/to various NPCIL Stations. as per Section-C : {Public Single 2)Taiyo Nippon Sanso India Pvt itd, 5-4312/e- Air Liquide india
1]CMM/MISC/00-00-5-4312 Technical specification of Tender document. Tender 15-05-2020}Part 12-06-2020 2 -2}- Yes P0/41408 21-08-2020{Holding Pvt. Ltd. 59316583] 20-08-2021{ 21-08-2020}In Progress |NA MISC
Running contract for supply of Helium Gas
purified t0 99.995% minimum purity as per
technical specification No. PP-E-00077, in
Purchasera€™s cylinders of 6 Cu. Mtr. capacity 1)Air Liquide India Holding Pvt. Ltd.,
including transportation of filled/empty cylinders CMM/MISC/00-00-
from/to various NPCIL Stations. as per Section-C : [Public Single 2)Taiyo Nippon Sanso india Pvt itd, 5-4312/e- Taiyo Nippon Sanso
2{CMM/MISC/00-00-5-4312 Technical specification of Tender document. Tender 15-05-2020fPart 12-06-2020 2 -21- Yes PQ/41405 21-08-2020{india Pvt ltd 59316583] 20-08-2021f 21-08-2020{in Progress [NA MISC
1}M/s. Joint-Stock Company M/s. Joint-Stock
Spaers for main steam turbine and TDEP (Turbine|Single Single :RUSATOM SERVICE' Company
3{CMM/OPS/69-21-9-3179 Driven Feedwater Pump) Steam Turbines. Tender 01-03-2015]Part 20-03-2019 1 -1]- Yes 39285{ 27-04-2020}:RUSATOM SERVICE' 34687124321 27-12-2021] 27-04-2020}in Progress |NA OPS
1iBlectonics Ceorporation cf indie
Lid.,
2)Bharat Heavy Electricals Limited,,
3)BGR Energy systems Limited.,
EPC of Control & Instrumentation Packages for  |Public 4)Larson & Toubro Limited., CMM/EIC/25-00-3- BGR Energy systems
4]CMM/EIC/25-00-3-3400 KKNPP 384 Tender 06-08-2018{ Two Part 02-05-2019 4 -41- Yes 3400/e-P0/37738 06-02-2020]Limited., 923280655f 06-04-2024] 06-02-2020{!n Progress [NA EiC
1)Electonics Coorporation of India
Ltd.,
2)Bharat Heavy Electricals Limited.,
3)BGR Energy systems Limited.,
EPC of Control & Instrumentation Packages for  jPublic 4)Larson & Toubro Limited., CMM/EIC/25-00-3- BGR Energy systems
5ICMM/EIC/25-00-3-3400 KKNPP 3&4 {Supply) Tender 06-08-2018{Two Part 02-05-2019 4 -4f- Yes 3400/eP0Q/37736 06-02-2020]Limited., 35687093451 06-04-2024} 06-02-2020]in Progress |NA EIC
Procurement of Raw Materials, Machining, Heat
Treatment, Manufacture, Inspection, Testing, 1)Mishar Dhatu
Packing, Safe Delivery & Guarantee of End 1)MTAR TECHNOLOGIES (P) LTD, Nigam Limited,
Fittings and Associated Components for GHAVP- |Public 2)Larsen & Toubro Limited, -1 CMM/FTP/10-31-1] Larsen & Toubro -
6|CMM/FTP/10-31-1-1195 182. Tender 30-10-2018}Two Part 26-12-2018 3 -2 Yes 1195/e-P0O/37381 24-12-2019|Limited 1661558000] 23-12-2022] 24-12-2019{In Progress |NA FTP
Preparation of Drawings, Procurement of raw
materials, Fabrication, Inspection, Testing, Supply 1)BHARAT HEAVY ELECTRICALS 1)Walchandnagar
& Guarantee of ECCS light water accumulators, LIMITED, industries Ltd,
ECCS air accumulators, PHT Heavy water storage 2)Patels Airtemp
tank, Moderator Heavy water storage tank and 2)LLOYDS STEELS INDUSTRIES LTD,, _|(india) Limited,
Support structure for ECCS light water Public 3)kay bouvet engg pvt Itd, -2 CMM/FTP/10-30-1 kay bouvet engg pvt
7ICMM/FTP/10-30-1-1198 accumulators for GHAVP-1&2 Project, Haryana. [Tender | 11-02-2019{Two Part 15-04-2019 5 -3 Yes 1198/e-PO/37148 30-12-2019]1td 321573600] 29-04-2022] 30-12-2019{In Progress |NA FTP
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CMM/FTP/10-35-1-1196

Manufacture, Inspection, Assembly, Tubing,
Wiring, Shop Testing, Packing and Safe Delivery
and Guarantee of Fuelling Machine Heads along
with Support Frame Assemblies, Service Tools,
Assembly Carts, Transportation Crates, Levelling
Mechanism Assembly, Parts of Lower Gimbal
Assembly, Additional Assemblies & Components
and Additional Ram Assemblies as per Drawings
and Technical Specification as per Section-C for
GHAVP 3€” 1&2 Project.

Public
Tender

08-03-2019

Two Part

06-06-2019

1)MTAR TECHNOLOGIES (P) LTD,

2)Godrej & Boyce Mfg Co Ltd,

Yes

CMM/FTP/10-35-1
1196/e-P0O/36949

29-11-201%

MTAR
TECHNOLOGIES (P}
LTD

627642000

28-07-2024

29-11-2019

in Progress

NA

FTP

CMM/EIC/25-00-3-3428

Procurement / Manufacturing, Inspection,
Testing & Supply of Instrumentation Tubing for
KKNPP-3&4

Public
Tender

15-02-2019

Twao Part

22-05-2019

1)Remi Edelstahl Tubulars Limited,

2)Ratnamani Metals & Tubes Ltd,

Yes

CMM/EIC/25-00-3-
3428/e-P0/36923

17-12-2019

Ratnamani Metals &
Tubes Ltd

143104863

16-12-2021

17-12-2019

In Progress

NA

EIC

CMM/EIC/25-00-3-3413

Engineering, Procurement and Construction of
Automated Radiation Monitoring System {ARMS)
Package for KKNPP-3&4

Single
Tender

12-10-2018

Twao Part

26-12-2018

1)ELECTRONICS CORPORATION OF
INDIA LTD,

Yes

CMM/EIC/25-00-3-
3413/e-P0/36489

10-12-2018

ELECTRONICS
CORPORATION OF
INDIA LTD

517659030

09-06-2024

10-12-2019

In Progress

NA

EiC

CMM/EIC/25-00-3-3413

Engineering, Procurement and Construction of
Automated Radiation Monitoring System (ARMS)
Package for KKNPP-3&4

Single
Tender

12-10-2018

Two Part

26-12-2018

1)ELECTRONICS CORPORATION OF
INDIA LTD,

Yes

CMM/EIC/25-00-3-
3413/e-P0/36488

10-12-2019

ELECTRONICS
CORPORATION OF
INDIA LTD

2141950855

09-06-2024

10-12-2018

in Progress

NA

EIC

CMM/MEQ/20-50-2-1153

Unloading, Storage cum Insurance, Handling,
Erection, Testing & Commissioning at Site,
Handing over and Guarantee of 220kv
Switchyard Extension, Substation, Fire Water
Pump House {FWPH) and Fire Afarm and
Protection System etc. for Reliable Electrical
Power Supply System at Tarapur Maharashtra
Site end as per technical specifications end
drawings forwarded under Tender No.
CMM/MEQ/20-50-2-1153

Public
Tender

20-12-2018

Two Part

28-02-2019

1}BGR Energy Systems Limited,

-1}-

Yes

CMIM/MEQ/20-50-
2-1153/e-
P0/36299

22-11-2019

BGR Energy Systems
Limited

247530060.9

21.05.2021

22.11.2019

in Progress

MEQ

13

CMM/MEQ/20-50-2-1153

Design, Engineering, Procurement, Manufacture,
Quality Assurance, Testing, Packing,
Transportation, Safe Delivery to Site of 220kV
Switchyard Extension, Substation, Fire Water
Pump House (FWPH) and Fire Alarm and
Protection System etc. for Reliable Electrical
Power Supply System at Tarapur Maharashtra
Site and as per technical specifications and
drawings forwarded under Tender No.
CMM/MEQ/20-50-2-1153

Public
Tender

20-12-2018

Two Part

28-02-20189

1)BGR Energy Systems Limited,

Yes

CMM/MEQ/20-50-
2-1153/e-
P0/36298

22-11-2019

BGR Energy Systems
Limited

577570142.2

21.05.2021

22.11.2019

In Progress

MEQ

CMM/MEQ/25-26-2-1142

Handling, Transportation, Pre-fabrication, Pre-
assembly, Assembly, Welding, Erection,
Inspection, Commissioning, Load Testing of
Material Handling Equipment provided by
Purchaser, for KKNPP-384 Project.

Public
Tender

14-08-2018

Two Part

29-11-2018

1)MUKAND LIMITED,

l-

Yes

CMM/MEQ/25-26-
2-1142/e-
PO/36292

21-11-2019

MUKAND LIMITED

207000000

21.11.2023

21.11,2019

In Progress

MEQ

CMM/MEQ/25-26-2-1142

Design, Engineering, Manufacturing, Supply,
Handling, Transportation, Pre-fabrication, Pre-
assembly, Assembly, Welding, Erection,
Inspection, Commissioning, Load Testing and
Handing over of the Material Handling
Equipment & Trestie metal structures of Material
Handling Equipment provided by Purchaser, for
KKNPP-3&4 Project.

Public
Tender

14-08-2018

Two Part

29-11-2018

1)MUKAND LIMITED,

E1R

Yes

CMM/MEQ/25-26-
2-1142/e-
PO/36291

21-11-2019

MUKAND LIMITED

483000000

21.11.2023

21.11.2019

In Progress

MEQ

CMM/OPS/69-21-9-3201

Supply of Incor Detector Assembly (ICDA) to
KKNPP 1&2

Single
Tender

05-02-2019

Single
Part

20-02-2019

1)JSC 'Rusatom Service'

Yes

35149

15-09-2019

1SC "Rusatom
Service'

350230466

19-06-2020

19-08-2018

31-12-2020 -
Amendment-
| dated

OPS

LY

1)MTAR TECHNOLOGIES (P} LTD,

1)Mishar Dhatu
Nigam Limited,

MTAR




Public 2)Larsen & Toubro Limited, -1 CMM/OPS/00-00-9 TECHNOLOGIES (P}
17{CMM/OPS/00-00-9-3193 End Fittings and associated components Tender 14-08-2018{Two Part 26-09-2018 3 -2 Yes 3193/e-PO/34594 23-08-2019]LTD 637790000} 24-05-2021] 23-08-2019{in Progress [N.A. OPS
1)Mishar Dhatu
1)MTAR TECHNOLOGIES (P) LTD, Nigamn Limited,
Public 2)Larsen & Toubro Limited, -1 CMM/OPS/00-00-9 Larsen & Toubro
18]CMIM/OPS/00-00-9-3193 End Fittings and associated components Tender 14-08-2018|Two Part 26-09-2018 3 -2 Yes 3193/e-P0Q/34593 23-08-2019{Limited 637790000} 24-05-2021] 23-08-2019|in Progress [N.A. OPS
Manufacturing, Inspection, Examination, Testing,
Tropical Packing and Ex-Works supply of incoloy-
800 Tubes for Steam Generators as per Tender
specification and Drawings for future 700 MWe  {Single Single 1)NUCLEAR FUEL COMPLEX, CMM/FTP/00-33-1 NUCLEAR FUEL
18|CMM/FTP/00-33-1-1180 PHW Reactors Tender 22-01-2018|Part 15-06-2018 1 -1§- Yes 1180/e-P0O/34247 13-08-2019;COMPLEX 11703103295] 22-02-2026f 13-08-2019|In Progress |NA FTp
Procurement of Raw Materials, Manufacturing,
Inspection, Testing, Packing, Supply and
Guarantee of Zircaloy Components to KGS - 1, Single Single 1)NUCLEAR FUEL COMPLEX, CMM/OPS/00-31-9 NUCLEAR FUEL
20{CMM/OPS/00-31-9-3229 Kaiga and RAPS-3, RR Site, Kota. Tender | 05-03-2019{Part 26-03-2019 1 -11- Yes 3229/e-P0O/33895 19-09-2019]COMPLEX 868286944] 18-06-2021] 19-09-2019{in Progress {N.A. OPS
1)L&T SPECIAL STEEL AND HEAVY
Manufacture, Inspection, Testing, Tropical FORGINGS,
Packaging and Ex-Works Supply of Pressuriser 2)Heavy Engineering Corporation L&T SPECIAL STEEL
and Bleed Condenser Forgings of Material SA 508 |Public Limited, CMM/FTP/00-33-1- AND HEAVY
21]CMM/FTP/00-33-1-1179 Gr.3 CL1 for Future 700MWe PHWRs {4 §,-). Tender 21-05-2018{Two Part 03-07-2018 2 -2{- Yes 1179/e-PO/32957 29-05-2019}FORGINGS 5356000001 19-08-2022] 20-05-2019{in Progress |NA FTP
1)M/s Larsen & Toubro Ltd. ECC 1)M/s.
Division Chennal Technimont ICB
2)M/s. Engineers
2)M/s. HDOL India Ltd.
3)M/s ECIL -2
4)M/s Technip KT India Ltd
5)M/s Punj Lioyd Ltd
6)M/s. LANCO Infotech Ltd in
consortium with M/s Konstelec
Engineers Pvt. Ltd. KAPP-3:
7)M/s McNally Bharat Engineering Co. M/s Larsen & 27.06.2015
Public Ltd CMM/EIC/23-€0-3- Toubro Ltd. ECC KAPP-4 :
2o JTHSN ol Freic inarumentation Package Tender 20-05-2011Two Fart 01-08-2011 < -7 Yes 2054/F0/6104 28-06-2012]Civisicn Chennai 155C00CCC0{27.12.2015 }28.06.2012  |in Presess NA EiC
Procurement of Raw Material, Manufacturing,
Inspection, Testing, Packaging, Supply and
Guarantee of Zircaloy Components/Assemblies of
Reactivity devices for Gorakhpur Haryana Anu Single Single 1)NUCLEAR FUEL COMPLEX, CMM/FTP/10-31-1+ NUCLEAR FUEL
23ICMM/FTP/10-31-1-1193 Vidyut Pariyojana 3€" 182 (GHAVP-1&2). Tender 02-11-2018|Part 05-12-2018 1 -1]- Yes 1193/e-PO/32865 20-05-2019]COMPLEX 410722000.7] 19-08-2022] 20-05-2018{In Progress [NA FTP
1)Air Liguide India Holding Pvt. Ltd.,
2)ULTRA PURE GASES {I) PVT LTD,
3)Taiyo Nippon Sanso India Pvt itd,
Supply of Helium Gas on d€ceAs and when 4)A.A.TRADERS, CMM/MISC/47-00-
Required Basisé€ as per Section-C : Technical Public Single 5)Ajay Air Products Pvt Ltd, 5-4232/e- Taiyo Nippon Sanso
24{CMM/MISC/47-00-5-4232 specification of Tender document. Tender 17-01-2019]Part 08-02-2019 5 -51- Yes PO/31879 22-03-2019{India Pvt itd 55932264] 20-08-2021f 21-08-2020{IN PROCESS |N.A. MISC
1)Air Liguide India Holding Pvt. Ltd.,
2JULTRA PURE GASES {I) PVT LTD,
3)Taiyo Nippon Sanso India Pvt itd,
Supply of Helium Gas on &€ceAs and when 4)A.A.TRADERS, CMM/MISC/47-00-
Required Basisa€ as per Section-C : Technical Public Single S)Ajay Air Products Pvt Ltd, 5-4232/e- Air Liquide India
25]CMM/MISC/47-00-5-4232  |specification of Tender document. Tender | 17-01-2019{Part 08-02-2019 5 -5|- Yes PO/31878 22-03-2019}Holding Pvt. Ltd. 55932264| 21-06-2020] 22-03-2019}IN PROCESS {NA MISC
Design, Manufacture, Inspection, Testing, 1)ELECTRONICS CORPCRATION OF ELECTRONICS
Delivery of Passive Catalytic Recombiner Devices |Public INDIA LTD, CMM/OPS/00-15-9 CORPORATION OF
261CMM/0OPS/00-15-9-3157 {PCRD). Tender 23-04-2018{Two Part 30-05-2018 1 -1§- Yes 3157/e-P0O/31848 20-03-2019{INDIA LTD 210985451} 19-12-2019] 20-03-2019{iN PROCESS |N.A. OPS
1)BHARAT HEAVY ELECTRICALS BHARAT HEAVY
Public LIMITED ELECTRICALS
271CMM/FTP/10-33-1-1149 D20 Heat Exchangers Tender 20-07-2018}Two Part 25-09-2018 1 -1i- Yes 30598} 25-01-2019{LIMITED 540000000] 24-07-2021} 25-01-2019}In Progress |NA FTP




Manufacture,Preparation of Shop Drawings,
Fabrication, Examination, Inspection, Testing,
Packing, Guarantee, Supply and Delivery of
Moderator Heat Exchangers along with its Saddle

1)BHARAT HEAVY ELECTRICALS 1)Walchandnagar

LIMITED, industries Ltd,
2)Titagarh

2)Godrej & Boyce Mfg Co Ltd, Wagons Limited,
3)SPARKLET

ENGINEERS PVT

and Mandatory Spares as per Drawings and 3)Godrej & Boyce Mfg Co Ltd, LTD, BHARAT HEAVY
Technical Specification for GHAVP-18&2 Public 4)ISGEC, -3 CMM/FTP/10-32-1 ELECTRICALS
28{CMM/FTP/10-32-1-1152 Project,Harayana. Tender 25-01-2018|Two Part 12-04-2018 -4 Yes 1152/e-P0O/30447 24-01-2019{LIMITED 427407650] 23-07-2021{ 24-01-2019{in Progress |NA FTP
Loading/Unloading, Transportation & handling at
site, Storage, Erection, Storage Cum Erection
Insurance, Testing, Commissioning, Performance
Testing of Equipment, Accessories and
Components, Operation and Maintenance
Works, Miscellaneous / Re-preservation Services
and Handing Over of Diesel Generators and its
Auxiliaries required for Kudankulam Nuclear KKNPP3:31.0
Power Projects-3&4 and as per specification CMM/MEQ/25-24- 1.2024
forwarded along with Tender No. CMM/MEQ/25- | Public 1)Powerica Limited, 2-1134/e- KKNPP4:30.0
291CMM/MEQ/25-24-2-1134 24-2-1134 Tender 06-11-2017|Two Part 23-04-2018 -1y- Yes PO/30360 01-02-2019{Powerica Limited 363343222.5{9.2024 01.02.2019 iIn Progress [INA MEQ
Design, Engineering, Manufacture, Procurement,
Supply, Documentation, Co-ordination, Quality
Assurance, Routine and Acceptance Testing at
works, Training at works, Packing & Forwarding,
Transportation and Safe Delivery to Site and
Unloading at Site of Diesel Generators and its
Auxiliaries required for Kudankulam Nuclear KKNPP3:31.0
Power Projects-3&4 and as per specification CMM/MEQ/25-24- 1.2024
forwarded along with Tender No. CMM/MEQ/25- | Public 1)Powerica Limited, 2-1134/e- KKNPP4:30.0
ACICMM/MEQ/28-24-2-1124 24-2-1124 Tender 06-11-2017}Two Part 23-04-2018 -11- Yes PO/30356 01-02-2012{Powerica Limited 59024567789.2024 01.02.201% In Progress |[NA MEQ
CMIM; CFS/65-28-¢
SERVICE CONTRACT FOR RENDERING TECHNICAL {Single Single 1)JSE ATOMSTROYEXPORT 3186/F0/29726/F ISE
31]CMM/OPS5/69-38-9-3186 SERVICES TO KKNPP-2 Tender 08-06-2018)Part 19-06-2018 -1{- Yes E 27-12-2018JATOMSTROYEXPORT 577034707] 26-12-2020f 01-10-2018}in Progress [N.A. OPS
1)BGR ENERGY SYSTEMS LIMITED,
2)Tata Projects Limited,
Erection and Commissioning of Sea Water Public 3)Reliance Infrastructure Limited, CMM/T&C/25-25- Not
32{CMM/T&C/25-25-4-115 System for KKNPP-3&4 and KKNPP-5&6 projects. [Tender 13-12-2017|Two Part 23-03-2018 -3- Yes 4-115/e-P0/28906 | 21-11-2018|Tata Projects Limited 791200000] 20-01-2023{ 21-11-2018}In progress lapplicable |T&C
Design, Engineering, Procurement, Manufacture,
Inspection, Testing, Supply, Packing, Forwarding, 1)BGR ENERGY SYSTEMS LIMITED,
Transportation to Site and Guarantee of Sea 2)Tata Projects Limited,
Water System Piping & Equipments for KKNPP-  {Public 3)Reliance Infrastructure Limited , CMM/T&C/25-25- Not
33|CMM/T&C/25-25-4-115 3&4 and KKNPP-5&6 projects. Tender 13-12-2017|Two Part 23-03-2018 -3} Yes 4-115/e-P0/28905 21-11-2018|Tata Projects Limited 3164600000§ 20-01-2023f 21-11-2018]in progress |applicable {T&C
Design, Fabrication, inspection, Testing, Packing 1)Crystal
and Delivery of Scrubber Tank (ST} including 1)Walchandnagar industries Ltd, Engineers,
Internal Support Structures along with Bubble 2)kay bouvet engg
Breaker and Mist Extractor for Containment 2)LLOYDS STEELS INDUSTRIES LTD., pvt itd, NUBERG
Filtered Venting System for RAPS-2, TAPS-4, Public 3INUBERG ENGINEERING LIMITED, -2 CMM/0PS/00-73-9 ENGINEERING
34]CMM/OPS/00-73-9-3145 NAPS-1&2, MAPS-1&2 and KAPS-1&2. Tender 11-09-2017{Two Part 31-10-2017 -3 Yes 3145/e-PQ/28469 02-11-2018{LIMITED 145494000 01-11-2019{ 02-11-2018}IN PROCESS [N.A. 0OPS
1)Godrej & Boyce Mfg Co Lid,
2)Walchandnagar industries Ltd,
3)BHARAT HEAVY ELECTRICALS
LIMITED,
Public 4)TEMA India Limited, CMM/OPS/52-33-9 Walchandnagar
35/CMM/OPS/52-33-9 -3050 Hairpin Heat Exchangers Tender 16-06-2016{Two Part 29-07-2016 -4]- Yes -3050/e-P0O/27773 05-12-2018}industries Ltd 1280677758} 04-08-2020] 05-08-2018IN PROCESS [N.A, OPS
Manufacturing, Inspection, Testing, Packing, Safe 1)L&T SPECIAL STEEL AND HEAVY 1)Star Wire India
Delivery & Guarantee of Austenitic Stainless Steel FORGINGS, Ltd,
304 L Plates for End Shield Assemblies for 4 Nos. 2)Mishar Dhatu L&T SPECIAL STEEL
of Units of 10 Fleet Reactors as Per Technical Public 2)BHARAT FORGE LTD., Nigam Limited, CMM/FTP/00-31-1- AND HEAVY
36]CMM/FTP/00-31-1-1175 Specification No. PC-M-938 Tender 10-07-2017|Two Part 06-09-2017 -2 -2{Yes 1175/e-P0Q/27298 05-11-2018]FORGINGS 867132000 04-05-2021} 05-11-2018}in Progress |NA FTP




Manufacturing, inspection, Testing, Packing, 1)Star Wire India
Storage, Safe Delivery & Guarantee of Austenitic 1)Mishar Dhatu Nigam Limited, Ltd,
Stainless Steel 304 L Lattice Tubes for End Shield 2)L&T SPECIAL STEEL AND HEAVY
Assemblies For 4 Nos. of Units of 10 Fleet FORGINGS, -1
Reactors as per Techincal Specification No. PC-M-{Public 3)BHARAT FORGE LTD., CMM/FTP/00-31-14 Mishar Dhatu Nigam
37[CMM/FTP/00-31-1-1174 936 Tender 10-07-2017{Two Part 05-09-2017 -3 Yes 1174/e-P0/27267 01-11-2018|Limited 680000000} 31-10-2021{ 01-11-2021]in Progress |[NA FTP
Procurement of materials, manufacture,
inspection, assembly, shop testing, packing,
guarantee and safe delivery at project site for 1)Titagarh
Roll-on Shield, Fixed Shield and FHS Sealing & 1)Godrej & Boyce Mfg Co Ltd, Wagons Limited,
Shielding Doors Assemblies and Spares for 2)kay bouvet engg pvt Itd, 1
GHAVP-1&2.3s per drawing and Technical Public 3)MTAR TECHNOLOGIES (P) LTD, CMM/FTP/10-21-1 kay bouvet engg pvt
38]CMM/FTP/10-21-1-1171 Specification PC-E-43 {Rev.02) & PC-E-45 (Rev.01) [Tender 29-06-2017{Two Part 23-08-2017 -3 Yes 1171/e-PO/26502 07-08-2018]Itd 172044000} 06-08-2021] (7-08-2018}In Progress |[NA FTP
1JLARSEN AND TOUBRO LTD,
Erection/Construction, Commissioning & Testing, 2)Reliance Infrastructure Limited ,
Tiral Operation, Performance Guarantee (PG) 3)BHARAT HEAVY ELECTRICALS
and handing over of system and Components of LIMITED, CMM/MEQ/25-24-
Main Plant Electrical Package for KKNPP-3&4 Public 4)BGR Energy Systems Limited, 2-1129/e- LARSEN AND
39{CMM/MEQ/25-24-2-1129 Project. Tender 26-09-2017{Two Part 12-01-2018 -41- Yes P0O/26489 08-08-2018{TOUBRO LTD 1902798550(07.11.2024 |08.08.2018 |In Progress {NA MEQ
Manufacture, Procurement, Supply, Erection / T)LARSEN AND TOUBRO LTD,
Construction, Commissioning & Testing, Trial 2)Reliance Infrastructure Limited ,
Operation, Performance Guarantee (PG), 3)BHARAT HEAVY ELECTRICALS
Handing over of System and Components of LIMITED, CMM/MEQ/25-24-
Main Plant Electrical Package for KKNPP-3&4 Public 4)BGR Energy Systems Limited, 2-1129/e- LARSEN AND
A0]CMM/MEQ/25-24-2-1129 Project. Tender 26-09-2017{Two Part 12-01-2018 -41- Yes P0/26488 08-08-2018|TOUBRO LTD 7587107618{07.11.2024 ]08.08,.2018 {In Progress |NA MEQ
1)MTAR
TECHNOLOGIES
1)Godrej & Boyce Mfg Co Ltd, (P} LTD,
2)Heavy
Engineering
Corporation
2)Walchandnagar industries Lid, Limited,
Manufacturing, Inspection, Testing, Packing, 3)kay bouvet engg pvt Itd, 2
Supply & Transportation of Calandria Assemblies {Public 4)ISGEC HITACH! ZOSEN LIMITED, CMM/FTP/10-31-1- kay bouvet engg pvt
41]CMM/FTP/10-31-1-1132 and Associated Components for GHAVP 3€” 1&2. [Tender 19-09-2017{Two Part 08-11-2017 -4 Yes 1132/e-P0/24898 12-06-2018}itd 283128000 11-04-2022f 12-06-2018{in Progress [NA FTp
1)M/s. Trafalgar EPC Private Ltd.,
Haryana, india
2)M/s TRAFALGAR INTERNATIONAL M/s. Trafalgar EPC
TECHNICAL ASSISTANCE FOR THREE PHASE Single Single FZE CMM/OPS/58-41-9 Private Ltd.,
42]CMM/0OPS/58-41-9-3125 SYNCHRONOQUS GENERATOR STATOR Tender 02-03-20171Part 17-05-2017 -24- Yes 3125/e-PO/25298 29-06-2018{Haryana, india 52530768} 12-12-2020] 29-06-2018}In Progress |N.A. OPS
1}M/s. Trafalgar EPC Private Ltd.,
Haryanag, India
2)M/s TRAFALGAR INTERNATIONAL CMM/OPS/58-41-9
TECHNICAL ASSISTANCE FOR THREE PHASE Single Single FZE 3125/e- M/s TRAFALGAR
43]CMM/OPS/58-41-5-3125 SYNCHRONQUS GENERATOR STATOR Tender 02-03-2017{Part 17-05-2017 -21- Yes PO/25294/FE 29-06-2018} INTERNATIONAL FZE 562961905| 12-11-2019] 29-06-2018]In Progress |N.A. OPS
Manufacture, inspection, testing packing,
guarantee, supply and delivery of FM Bridge & 1)Godrej & Boyce Mfg Co Ltd,
Carriage Assemblies and Spares as per enclosed [Public 2)MTAR TECHNOLOGIES (P) LTD, CMM/FTP/10-35-1- Godrej & Boyce Mfg
44]CMM/FTP/10-35-1-1164 drawings and Technical Specification PC-E-1060. {Tender 21-04-2017Two Part 22-06-2017 -2{- Yes 1164/e-PO/24096 27-04-2018{Co Ltd 412100000f 26-07-2021] 27-04-2018]in Progress [NA TP
1)THE INDURE PVT
1)Larsen & Toubro Limited, LTD,
2)Punj Uoyd
Design, Engineering, Procurement, Manufacture, 2)Reliance Infrastructure Limited , Limited,
Supply, Erection / Construction, Testing, 3)BGR ENERGY SYSTEMS LIMITED, 2
Commissioning, Handing over and Performance 4)TATA PROJECTS LIMITED,
Guarantee (PG) of Common Services Systems, S)BHARAT HEAVY ELECTRICALS CMM/HMP/75-00- Reliance
Structures and Components {SSC) for Public LIMITED, 10-078/e- Infrastructure
45| CMM/HMP/75-00-10-078 Kudankulam Nuclear Power Projects-3&4 Tender 22-07-2016]Two Part 31-01-2017 -5 Yes P0/22880 04-04-2018Limited 3231129881] 03-12-2022f 04-04-2018]In progress |NA HMP
1)THE INDURE PVT
1jLarsen & Toubro Limited, LD,




Design, Engineering, Procurement, Manufacture,

2)Punj Lloyd

2)Reliance Infrastructure Limited , Limited,
Supply, Erection / Construction, Testing, 3)BGR ENERGY SYSTEMS LIMITED, )
Commissioning, Handing over and Performance 4)TATA PROJECTS LIMITED,
Guarantee (PG) of Common Services Systems, 5)BHARAT HEAVY ELECTRICALS CMM/HMP/75-00- Reliance
Structures and Components (55C) for Public LIMITED, 10-078/e- infrastructure IN
46]CMM/HMP/75-00-10-078 Kudankulam Nuclear Power Projects-3&4 Tender 22-07-2016Two Part 31-01-2017 -5 Yes P0/22877 04-04-2018|Limited 7577561408] 03-12-2022] 04-04-2018}PROGRESS {NA HMP
Manufacture, Storage and ex-works supply of 1)L&T SPECIAL STEEL AND HEAVY CMM/FTP/00-33- L&T SPECIAL STEEL
Steam Generators Forgings of material 20 Public FORGINGS, 01-1176/e- AND HEAVY
47}CMM/FTP/00-33-01-1176 MnMoNi55 for future 700 MWe PHWR Reactors. {Tender 27-09-2017}Two Part 30-11-2017 -1]- Yes PQ/22555 07-03-2018]FORGINGS 4425000000 06-05-2021} 07-03-2018}in Progress |[NA FTP
Mechanical design & analysis, preparation of
detailed fabrication drawings and document,
inspection and testing of Free issue Material
{FIM), procurement of material, fabrication,
inspection, examination, testing, preservation,
tropical packaging, safe delivery and
performance guarantee of 700 MWe PHWR 1)BHARAT HEAVY ELECTRICALS 1)Walchandnagar
Steam Generators alongwith associated LIMITED, industries Ltd, BHARAT HEAVY
handling/erection/installation structures and Public 2)Larsen & Toubro Limited, -1 CMM/FTP/10-33-14 ELECTRICALS
48{CMM/FTP/10-33-1-1158 mandatory spares for GHAVP-1&2 Site. Tender 24-11-2016{Two Part 14-02-2017 -2 Yes 1158/e-PQ/22549 08-03-2018}LIMITED 7360583428] 07-09-2022] 08-03-2018]in Progress |NA FTP
Mechanical design & analysis, preparation of
detailed fabrication drawings and documents,
inspection and testing of Free Issue Material
(FIM), procurement of material, fabrication,
Bren . exeminalion, testing, preservation,
ucpical peckaging, safe delivery, performance
guarantee of 700 MWe PHWR Steam Generators 1)BHARAT HEAVY ELECTRICALS 1)Walchandnagar
alongwith associated LIMITED, industries Ltd,
handling/erection/installation structures and Public 2)Larsen & Toubro Limited, -1 CMM/FTP/10-33-1- Larsen & Toubro
49{CMM/FTP/10-33-1-1158 mandatory spares for GHAVP-182. Tender 24-11-2016{Two Part 14-02-2017 -2 Yes 1158/e-P(0/22546 08-03-2018}Limited 7339438883f 07-09-2022] 08-03-2018}In Progress |NA FTP
1)LARSEN AND TQUBRO LTD,
2)BGR Energy Systems Limited,
3)siemens Jtd,
4)BHARAT HEAVY ELECTRICALS CMM/MEQ/25-00-
400 kV & 230 kV Switchyards and BoP Electrical  {Public LIMITED, 2-1116/e- BGR Energy Systems
S50|CMM/MEQ/25-00-2-1116 areas for KKNPP 3&4. Tender 15-12-2016{Two Part 08-05-2017 -41- Yes PO/22516 22-02-2018|Limited 862079456}28.03.2023 {29.03.2018 |In Progress jNA MEQ
1)LARSEN AND TOUBRO LTD,
2}BGR Energy Systems Limited,
3)siemens {td,
4)BHARAT HEAVY ELECTRICALS CMM/MEQ/25-00-
400 kV & 230 kV Switchyards and BoP Electrical |Public LIMITED, 2-1116/e- BGR Energy Systems
51]CMM/MEQ/25-00-2-1116 areas for KKNPP 3&4. Tender 15-12-2016jTwo Part 09-05-2017 -41- Yes P0/22513 29-03-2018]Limited 3448317824128.03.2023 ]29.03.2018 |In Progress [NA MEQ
1)Walchandnagar
1)Godrej & Boyce Mfg Co Ltd, industries Ltd,
2)BHARAT HEAVY
ELECTRICALS
Manufacture and Transportation of End Shield  {Public 2)Larsen & Toubro Limited, LIMITED, CMM/FTP/10-31-1+ Godrej & Boyce Mfg
52}CMM/FTP/10-31-1-1130 Assemblies with loose items for GHAVP-2 Tender 01-07-2016|Two Part 23-08-2016 -2 -21Yes 1130/e-P0O/22404 26-03-2018{Co Ltd 1290000000f 25-05-2022} 26-03-2018}In Progress INA FiP
1}Walchandnagar
1}Godrej & Boyce Mfg Co Ltd, industries Ltd,
2)BHARAT HEAVY
ELECTRICALS
Manufacture and Transportation of End Shield Public 2)Larsen & Toubro Limited, LIMITED, CMM/FTP/10-31-14 Larsen & Toubro
53]CMM/FTP/10-31-1-1130 Assemblies with loose items for GHAVP-1 Tender 01-07-2016{Two Part 23-08-2016 -2 -2|Yes 1130/e-P0/22402 26-03-2018]Limited 1250000000] 25-11-2021} 26-03-2018}In Progress [NA FTP
1)Kirloskar Brothers Limited,
Limited 2)KSB Pumps Limited, CMM/OPS/70-00-9 Kirloskar Brothers
54|CMM/OPS/70-00-9-3038 Primary Coolant Pump Tender 11-02-2015{Two Part 06-04-2015 -2i- Yes 3038 /e-P0/21941 28-02-2018]Limited 10620000f 27-02-2022} 28-02-2018in Progress |[N.A. OPS




1)Kirloskar Brothers Limited,
Limited 2)KSB Pumps Limited, CMM/OPS/70-00-9 Kirloskar Brothers
55{CMM/0OPS/70-00-9-3038 Primary Coolant Pump Tender | 11-02-2015{Two Part 06-04-2015 -2]- Yes 3038 /e-PO/21940 | 28-02-2018|Limited 3804897601 27-02-2022] 28-02-2018{in Progress |N.A. QOPS
1)Godrej & Boyce Mfg Co Ltd,
2)ISGEC,
3)kay bouvet engg pvt Itd,
Manufacturing, Supply and Guarantee of Reactor 4)BHARAT HEAVY ELECTRICALS
Header Assemblies for Primary Heat Transport  |Public LIMITED, CMM/FTP/10-31-1- kay bouvet engg pvt
56]CMM/FTP/10-31-1-1133 Systems for GHAVP-1&2 site Tender 24-08-2017|Two Part 10-10-2017 -41- Yes 1133/e-P0/21024 22-01-2018]Itd 658912000} 21-10-2020f 22-01-2018}in Progress |[NA FTP
Design, Analysis, Preparation of Drawings,
Documents, Procedures, Procurement of
Materials, Manufacture, Assembly, inspection, GHAVP-1: 16
Testing, Packaging, Supply, Delivery & Guarantee 1)Kirtoskar CMM/MEQ/10-33- 4-2022 &
of Primary Coolant Pump Motor Units for GHAVP-{Pubfic 1)KSB Pumps Limited, Brothers Limited, 2-1102/e- GHAVP-II : 16
57|CMM/MEQ/10-33-2-1102  |1&2 Projects. Tender | 09-08-2016|Two Part | 31-10-2016 -1 -1]Yes PO/20565 17-01-2018}KSB Pumps Limited 4869200000}4-2023 17.01.2018 |in Progress |NA MEQ
1)Lee & Muirhead
1}deugro Projects (India) Pvt. Ltd. Pvt. Ltd.
2)Team Globatl
Logistics Pvt.
2)Express Global Logistics Pvt. Ltd. Limited
3)Panalpina World Transport {I) Pvt  |3)All Cargo
Ltd. Logistics Limited
4)Geodis Overseas
Design, Construction and Maintenance of Jetty  |Public -3|Pvt. Ltd., CMM/T&C/75-00- deugro Projects Not
58|CMM/T&C/75-00-4-105 and Associated Structures Tender | 07-07-2016{Two Part | 17-10-2016! -4]Yes 4-105/P0/17989 17-07-2017}(India) Pvt. Ltd. 590000000] 16-07-2022| 17-07-2017|In progress |applicable  |T&C
1)Lee & Muirhead
1)deugro Projects (India) Pvt. Ltd. Pvt. Ltd.
2)Team Globat
Logistics Pyt
2)Express Global Legistics Pvt. Ltd. Limited
3)Panalpina World Transport (1) Pyt [3)All Cargo
Ltd. Logistics Limited
4)Geodis Overseas
Public -3|Pvt. Ltd., CMM/T&C/75-00- deugro Projects Not
59]CMM/T&C/75-00-4-105 Logistics contract for KKNPP 384 Tender 07-07-2016{Two Part 17-10-2016 -4}Yes 4-105/PQ/17988 17-07-2017|(India) Pvt. Ltd. 1629418335] 16-07-2022| 17-07-2017In progress japplicable T&C
1}Godrej & Boyce Mfg Co Ltd,
2)Walchandnagar industries Ltd,
3)BHARAT HEAVY ELECTRICALS
LIMITED,
Public 4)TEMA India Limited, CMM/OPS/52-33-9 Walchandnagar
60{CMM/OPS/52-33-9 -3050 Hairpin Heat Exchangers Tender 16-06-2016{Two Part 29-07-2016 -41- Yes -3050/e-PO/17903 07-12-2017}industries Ltd 591730352] 06-08-2019] 07-12-2017]IN PROCESS |N.A. OPS
DESEN & ENGMESTING, VISNUTacTure;
Procurement, Supply, seismic
qualification/testing, inspection, examination,
testing,erection, commissioning , performance
guarantee (PG), handing over of Fire water spray
system including piping, flanges, manual
valves,NPCIL approved HILTI make anchor
fasterners, electrically operated valves (EV),
Deluge valves assemblies {DV} including its
Control and Instrumentation with fire
detectors,Bs,LCP etc and other specialties,
supports, Mandatory spares and special tools &
tackles, if any for Medium Velocity Water Spray 1)Sterling and Wilson Limited,
System-{MVWS) and Multiple Controf Zonal 2)TECHNICO INDIA PVT LTD,
Spray System {MCZS)beyond terminal point 3)SFS Fire And Security Private CMM/HMP/23-70-
indicated in the tender specification in RAB and  |Public Limited, 10-087/e- Sterling and Wilson
61]CMM/HMP/23-70-10-087 CB Tender 19-10-2016{Two Part 28-12-2016 -3§- Yes PO/17873 15-12-2017}Limited 33644750| 14-06-2020f 15-12-2017|In Progress [NA HMP




62

CMM/HMP/23-70-10-087

Design & Engineering, Manutacture,
Procurement, Supply, seismic
qualification/testing, inspection, examination,
testing,erection, commissioning , performance
guarantee (PG), handing over of Fire water spray
system including piping, flanges, manual
valves,NPCIL approved HILTI make anchor
fasterners, electrically operated valves (EV),
Deluge valves assemblies {DV) including its
Control and Instrumentation with fire
detectors,)Bs,LCP etc and other specialties,
supports, Mandatory spares and special tools &
tackles, if any for Medium Velocity Water Spray
System {MVWS} and Multiple Control Zonal
Spray System {(MCZS)beyond terminal point
indicated in the tender specification in RAB and
CB

Public
Tender

19-10-2016

Two Part

28-12-2016

1)Sterling and Wilson Limited,

2)TECHNICO INDIA PVT LTD,

3)SFS Fire And Security Private
Limited,

Yes

CMM/HMP/23-70-
10-087/e-
PO/17872

15-12-2017

Sterling and Wilson
Limited

75206941

14-06-2020

15-12-2017

in Progress

NA

HMP
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CMM/HMP/23-70-10-087

CESTE S TTEITCETIME, WIanuTdc o e,
Procurement, Supply, seismic
qualification/testing, inspection, examination,
testing,erection, commissioning , performance
guarantee (PG), handing over of Fire water spray
system including piping, flanges, manual
valves,NPCIL approved HILTI make anchor
fasterners, electrically operated valves (EV},
Deluge valves assemblies (DV) including its
Control and Instrumentation with fire
detectors,JBs,LCP etc and other specialties,
supports, Mandatory spares and special tools &
tackles, if any for Medium Velocity Water Spray
System (MVWS) and Multiple Control Zonal
Spray System (MCZS}beyond terminal point
indicated in the tender specification in RAB and
CB

Public
Tender

18-10-2016

Two Part

28-12-2016

1)Sterling and Wilson Limited,

2)TECHNICO INDIA PVT LTD,

3)SFS Fire And Security Private
Limited,

Yes

CMM/HMP/23-70-
10-087/e-
P0O/17871

15-12-2017

Sterling and Wilson
Limited

31434384

14-06-2019

15-12-2017

in progress

HMP

CMM/HMP/23-70-10-087

Procurement, Supply, seismic
qualification/testing, inspection, examination,
testing,erection, commissioning , performance
niee {FG), handing over of Fire water spray
system inciuding piping, flanges, manual
valves,NPCIL approved RILTI make anchor
fasterners, electrically operated valves (EV),
Deluge valves assemblies (DV) including its
Control and Instrumentation with fire
detectors,JBs,LCP etc and other specialties,
supports, Mandatory spares and special tools &
tackles, if any for Medium Velocity Water Spray
System (MVWS} and Multiple Control Zonal
Spray System {MCZS)beyond terminal point
indicated in the tender specification in RAB and
CB

Public
Tender

19-10-2016

Two Part

28-12-2016

1)Sterling and Wilson Limited,

2)TECHNICO INDIA PVT LTD,

3)SFS Fire And Security Private
Limited,

-3]-

Yes

CMM/HMP/23-70-
10-087/e-
PO/17870

15-12-2017

Sterling and Wilson
Limited

75286151

14-06-2018

15-12-2017

in Progress

NA

HMP
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CMM/OPS/52-33-9 -3050

Hairpin Heat Exchangers

Public
Tender

16-06-2016

Two Part

29-07-2016

1)Godrej & Boyce Mfg Co Ltd,

2)Walchandnagar industries Ltd,

3)BHARAT HEAVY ELECTRICALS
LIMITED,

4)TEMA India Limited,

-41-

Yes

CMM/OPS/52-33-9
-3050/e-PO/17369

12-06-2017

Godrej & Boyce Mfg
Co Ltd

604204329

11-02-2019

12-06-2017

IN PROCESS

N.A,

OPs
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CMM/OPS/05-31-9-3102

Manufacturing, Inspection, Testing, Packing,
Supply and Guarantee of Zircaloy Components.

Single
Tender

02-09-2016

Single
Part

29-09-2016

1)NUCLEAR FUEL COMPLEX,

Yes

CMM/OPS/05-31-9
3102/e-P0/16740

02-05-2017

NUCLEAR FUEL
COMPLEX

738001687

02-07-2018

02-05-2017

in Progress

N.A.

OPS
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CMM/FTP/75-00-1-1148

Design, Analysis, Procurement of Material,
Drawings, Manufacturing, Inspection, Testing,
Preservation, Documentation and Delivery of
Plate Type Heat Exchangers along with

Mandatory and Recommended Spares for KKNPP-{Public

384

Tender

10-03-2016

Two Part

15-06-2016

1)KELVION INDIA PVT. LTD.,

2)Alfalaval India Limited,

2]-

Yes

CMM/FTP/75-00-1
1148/e-P0/16720

11-05-2017

KELVION INDIA PVT.
LTD.

144900000

11-10-2019

11-05-2017

in Progress

NA

FTP

68

CMM/FTP/23-73-1-1151

Manufacturing and Delivery of Passive Catalytic
Recombiner Devices {PCRDs)/ Passive Auto
Catalytic Recombiners {PARs) for Hydrogen
Management of RB in severe accident as per
technical Specification, Drawings and Tender
Documents for RAPP 3€“ 788.

Public
Tender

15-07-2016

Two Part

07-08-2016

1JELECTRONICS CORPORATION OF
INDIA LTD,

Yes

CMM/FTP/23-73-1
1151/P0/16300

21-04-2017

ELECTRONICS
CORPORATION OF
INDIA LTD

60619500

30-08-2019

21-04-2017

in Progress

NA

FTP




Manufacturing and Delivery of Passive Catalytic
Recombiner Devices (PCRDs)/ Passive Auto
Catalytic Recombiners {PARs) for Hydrogen
Management of RB in severe accident as per 1}ELECTRONICS CORPORATION OF ELECTRONICS
technical Specification, Drawings and Tender Public INDIA LTD, CMM/FTP/23-73-1 CORPORATION OF
691CMM/FTP/23-73-1-1151 Documents for KAPP 3€" 384, Tender 15-07-2016{Two Part 07-09-2016 -14- Yes 1151/P0/16299 21-04-20171NDIA LTD 60583500] 30-09-2019] 21-04-2017}In Progress |[NA FTP
Procurement of all materials, Development,
Manufacture, Inspection, Testing, & Supply of
Tube Sheet Plates in proof machined condition 1)L&T SPECIAL STEEL AND HEAVY L&T SPECIAL STEEL
for End shields of 700 MWe PHWR as per NPCIL  |Public FORGINGS, CMM/FTP/00-00-1- AND HEAVY
70]CMM/FTP/00-00-1-1127 Technical specification No.PC-M-1066 Rev-0 Tender | 28-12-2016|Two Part | 09-02-2017 -1} Yes 1127/e-P0O/15995 | 27-03-2017|FORGINGS 180298500} 31-12-2019] 27-03-2017In Progress |NA FTP
1)BHARAT HEAVY
ELECTRICALS
1)KSB Pumps Limited, LIMITED,
Limited 2)Kirloskar Brothers Limited, -1 CMM/OPS/56-00-9
71{CMM/OP5/56-00-9-3037 Boiler Feed Pumps Tender | 11-02-20151Two Part |  29-04-2015 -2 Yes 3037/e-P0O/15642 |  30-10-2017|KSB Pumps Limited 116466000 29-10-2019]  30-10-2017}IN PROCESS |N.A. OPS
1)BHARAT HEAVY
ELECTRICALS
1}KSB Pumps Limited, LIMITED,
Limited 2)Kirloskar Brothers Limited, -1 CMM/OPS/56-00-9 Kirloskar Brothers
72]CMM/OPS/56-00-9-3037 Boiler Feed Pumps Tender 11-02-2015{Two Part 29-04-2015 -2 Yes 3037/e-PO/15641 08-03-2017}Limited 129061288] 11-03-2019] 09-03-2017}IN PROCESS |N.A. OPS
1}M/s Technofab
1}kay bouvet engg pvt Itd Engineering Ltd
Design, Manufacture, Supply of all equipment, 2)M/s BTL EPC
plant, erection & commissioning assistance of 2)NUBERG ENGINEERING LIMITED Ltd.
heavy Water upgrading Plant {UGP) and Waste
Management Plant (WMP) Package for RAPP-7&8]Public 3)M/s Uyods Steel Industries Limited -2 CMM/FTP/22-34-1- kay bouvet engg pvt
731CMM/FTP/23-34-1-1091 project Tender 03-09-2016{Two Part 28-10-2016 -3 Yes 1091/P0/14336 17-01-2017}itd 75937214] 16-01-2020] 17-01-2017}IN PROCESS [NA E&T
1)M/s Technofab
1)kay bouvet engg pvt itd Engineering Lid
Design, Manufacture, Supply of all equipment, 2)M/s BTL EPC
plant, erection 7 commissioning assistance of 2)NUBERG ENGINEERING LIMITED Ltd.
heavy Water upgrading Plant (UGP) and Waste
Management Plant (WMP) Package for RAPP-7&8}Public 3)M/s Liyods Steel Industries Limited -2 CMM/FTP/22-34-1- kay bouvet engg pvt
74{CMM/FTP/23-34-1-1091 project Tender 03-09-2016{Two Part 28-10-2016 -3 Yes 1091/P0/14335 17-01-2017}itd 4926841811 16-01-2020] 17-01-2017]IN PROCESS [NA E&T
1}kay bouvet engg
Design, Analysis, Procurement of raw material, 1)Fabtech Projects & Engineers Ltd, |pvt Itd,
Drawings, Fabrication, Painting, Inspection, 2)Mabel Engineers
Testing, Preservation, Documentation and 2)Walchandnagar industries Ltd, P Ltd,
Delivery of 40 Nos of Stainless Steel Tanks along 3)Lioyds Steel Industries Limited
with Mandatory, Commissioning and Public Engineering Division, -2 CMM/FTP/75-00-1- Fabtech Projects &
75|CMM/FTP/75-00-1-1147 Recommended Spares for KKNPP-384 Tender | 10-03-2016|Two Part | 19-05-2016 -3 Yes 1147/e-PO/14087 | 29-12-2016{Engineers Ltd 261000000f 31-12-2019 29-12-2016|In Progress |NA FTP
Engineering, Procurement, Manufacturing,
Quality Assurance, Routine and Acceptance tests,
Packinga and Forwarding, Transportation & Safe
Delivery of Type tested Equipment, Mandatory /
Essential Spares, Special Tools & Tackles, Erection
and Commissioning, Training, Special Tests and 1}ELECTRONICS CORPORATION OF ELECTRONICS RAPP-7:15-
Guarantee for Hydrogen & Steam Concentration |Public INDIA LTD, CMM/EIC/22-60-3- CORPORATION OF 07-18 RAPP-
761CMM/EIC/23-60-3-3278 Monitoring System for KAPP-384 and RAPP-7&8. | Tender 14-09-2015|Two Part 17-12-2015 -11- Yes 3278/e-P0/14019 16-01-2017[INDIA LTD 4784000]8:15-10-18 16-01-2017]In progress [NA EIC
Engineering, Procurement, Manufacturing,
Quality Assurance, Routine and Acceptance tests,
Packinga and Forwarding, Transportation & Safe
Delivery of Type tested Equipment, Mandatory /
Essential Spares, Special Tools & Tackles, Erection
and Commissioning, Training, Special Tests and 1)ELECTRONICS CORPORATION OF ELECTRONICS RAPP-7:15-
Guarantee for Hydrogen & Steam Concentration |Public INDIA LTD, CMM/EIC/22-60-3- CORPORATION OF 07-18 RAPP-8
771CMM/EIC/23-60-3-3278 Monitoring System for KAPP-384 and RAPP-7&8. {Tender 14-09-2015{Two Part 17-12-2015 -1}- Yes 3278/e-P0O/14018 16-01-2017{INDIA LTD 439100154:15-10-18 16-01-2017}in Progress {NA EIC

G



CMM/EIC/23-60-3-3278

Engineering, Procurement, Manufacturing,
Quality Assurance, Routine and Acceptance tests,

‘|Packinga and Forwarding, Transportation & Safe

Delivery of Type tested Equipment, Mandatory /
Essential Spares, Special Tools & Tackles, Erection
and Commissioning, Training, Special Tests and
Guarantee for Hydrogen & Steam Concentration
Monitoring System for KAPP-384 and RAPP-7&8.

Public
Tender

14-08-2015

Two Part

17-12-2015

1)ELECTRONICS CORPORATION OF
INDIA LTD,

Yes

CMM/EIC/23-60-3-
3278/e-P0/14017

16-01-2017

ELECTRONICS
CORPORATION OF
INDIA LTD

4324000

KAPP-3:30-06
19 KAPP-4 314
12-19

16-01-2017

In Progress

NA

EIC
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CMM/EIC/23-60-3-3278

Engineering, Procurement, Manufacturing,
Quality Assurance, Routine and Acceptance tests,
Packinga and Forwarding, Transportation & Safe
Delivery of Type tested Equipment, Mandatory /
Essential Spares, Special Tools & Tackles, Erection
and Commissioning, Training, Special Tests and
Guarantee for Hydrogen & Steam Concentration
Monitoring System for KAPP-384 and RAPP-7&8.

Public
Tender

14-09-2015

Two Part

17-12-2015

1)ELECTRONICS CORPORATION OF
INDIA LTD,

Yes

CMM/EIC/23-60-3-
3278/e-P0/14012

16-01-2017

ELECTRONICS
CORPORATION OF
INDIALTD

60584929

KAPP-3: 30-
06-2019
KAPP-4:31-12
19

16-01-2017

in Progress

NA

EiC

80

CMM/EIC/23-60-3-3251

Design, Manufacture, inspection, Routine and
Acceptance Tests, Type Tests, Qualification,
Packing, Transportation, Safe Delivery and
Warranty of Travelling In Core Probe System
(TIPS).

Single
Tender

06-04-2015

Two Part

11-05-2015

1)ELECTRONICS CORPORATION OF
INDIA LTD,

Yes

CMM/EIC/22-60-3-
3251/e-P0O/13784

16-01-2017

ELECTRONICS
CORPORATION OF
INDIA LTD

22497648

31-12-2019

16-01-2017

in Progress

NA

EIC
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CMM/EIC/23-60-3-3251

Design, Manufacture, Inspection, Routine and
Acceptance Tests, Type Tests, Qualification,
Packing, Transportation, Safe Delivery and
Warranty of Travelling In Core Probe System
{TIPS).

Single
Tender

06-04-2015

Two Part

11-05-2015

1JELECTRONICS CORPORATION OF
INDIA LTD,

-1

Yes

CMM/EIC/23-60-3-
3251/e-P0/13782

05-12-2016

ELECTRONICS
CORPORATION OF
INDIA LTD

79505664

30-11-2019

16-01-2017

in Progress

NA

EiC

tof Shielding Plug Assemblies fer
oy XAFS-1 Kekraper Site.

Pubhc
Tender

11-08-201€

Two Part

02-06-201€

1)Siderforgerossi India Pvt. Ltd,

1)Avasarala
Technologies
Limited,

2)MTAR TECHNOLOGIES (P) LTD,

2Wividh Hi-Fab
Pvt. 1td,,

3)Sealmatic India

Pvt.Ltd.,

-3]Yes

CMIM/OPS/05-31-S
2104/e-P0/12234

-
N
s
.
)
o
Pt
™

Siderfcrgerassi India
Fvt. ttd

31-12-201¢€

11-11-201€

IN PROCESS

Delay
Analysis yet
toke
completed

QFS
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CMM/OPS/53-00-9-2983 (R-
1)

1.0 Supply of 2000 KVA Standby radiator cooled
diesel generator along with accessories,
auxiliaries and mandatory spares, testing, seismic
analysis as per enclosed specification. 2.0
installation & Commissioning of 2000 KVA
Standby radiator cooled diesel generator,

Public
Tender

26-05-2015

Two Part

31-07-2015

1)Diesel Locomotive Works,

2)KIRLOSKAR OIL ENGINES LTD.,

Yes

CMM/OPS/53-00-9
2983 (R-1)/e-
PO/12819

12-12-2016

Diesel Locomotive
Works

115304551.4

11-06-2018

12-12-2016

IN PROCESS

N.A.

QOPS
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CMM/0PS/00-01-9-3054

Design, Manufacture, Inspection, Testing,
Delivery of Passive Catalytic Recombiner devices
{PCRDs)

Public
Tender

19-08-2015

Two Part

24-09-2015

1)ELECTRONICS CORPORATION OF
INDIA LTD,

1}Membrane

System Specialists

India Private
Limited,

'
oy

2)jugal udyog,

-2{Yes

CMM/OPS/00-01-9
3054/e-P0/11041

18-07-2016

ELECTRONICS
CORPORATION OF
INDIA LTD

143644900

31-03-2018

18-07-2016

In progress

N.A.

QPS
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CMM/FTP/23-53-1-1129

Erection, Testing and Commissioning including
storage, handling, loading / unloading,
transportation at site, storage- cum-erection
insurance, labour charges and handing over of all
equipment and system confirming to
requirement of tender documents and drawings
for Electrical Penetration Assemblies & Cable
Sealing Materials Package for RAPP 3€” 7&8, as
per the tender specifications already forwarded
to you along with Tender No. CMM/FTP/23-53-1-
1129.

Public
Tender

02-09-2015

Two Part

17-11-2015

1)Fabtech Projects and Engineers
Limited

Yes

CMM/FTP/22-53-1
1129/P0/10469

01-07-2016

Fabtech Projects and
Engineers Limited

38508406

31-07-2020

01-07-2016

in Progress

NA

FTP

Engineering, Procurement, Manufacture, Quality
Assurance, Routine and Acceptance tests,
Packing and Forwarding, Transportation & Safe
Delivery of type tested equipment, mandatory/
essential spares, special tools & tackles, special
tests, meeting the requirements of the tender
specifications and drawings along with guarantee
for Electrical Penetration Assemblies & Cable
Sealing Materials Package for RAPP 5€” 7 & 8, as




per the tender specifications already forwarded 1)Fabtech Projects and Engineers
to you along with Tender No. CMM/FTP/23-53-1- |Public Limited CMM/FTP/22-53-1 Fabtech Projects and
86]CMM/FTP/23-53-1-1129 1129. Tender 02-09-2015{Two Part 17-11-2015 1 -11- Yes 1129/P0/10468 01-07-2016{Engineers Limited 320782987} 31-07-2020] 01-07-2016]in Progress |NA FTP
Erection, Testing and Commissioning including
storage, handling, loading / unloading,
transportation at site, storage- cum-erection
insurance, labour charges and handing over of all
equipment and system confirming to
requirement of tender documents and drawings
for Electrical Penetration Assemblies & Cable
Sealing Materials Package for KAPP 3€” 3&4, as
per the tender specifications already forwarded 1)Fabtech Projects and Engineers
to you along with Tender No. CMM/FTP/23-53-1- |Public Limited CMM/FTP/23-53-1- Fabtech Projects and
87|CMM/FTP/23-53-1-1129 1129. Tender 02-03-2015{Two Part 17-11-2015 1 -11- Yes 1129/P0/10467 01-07-2016)Engineers Limited 38908406] 30-04-2021] 01-07-2016}In Progress |NA FTP
Engineering, Procurement, Manufacture, Quality
Assurance, Routine and Acceptance tests, '
Packing and Forwarding, Transportation & Safe
Delivery of type tested equipment, mandatory/
essential spares, special tools & tackles, speciat
tests, meeting the requirements of the tender
specifications and drawings along with guarantee
for Electrical Penetration Assemblies & Cable
Sealing Materials Package for KAPP 3€" 3 & 4, as
per the tender specifications already forwarded 1)Fabtech Projects and Engineers
to you along with Tender No. CMM/FTP/23-53-1- {Public Limited CMM/FTP/23-53-1- Fabtech Projects and
88]CMM/FTP/23-53-1-1129 1129. Tender 02-09-2015{Two Part 17-11-2015 1 -1}- Yes 1129/P0/10466 01-07-2016|{Engineers Limited 317718113} 30-04-2021} 01-07-2016}In Progress [NA TP
Manufacturing, inspection, assembly, shop
testing, packing, Supply, safe delivery and
Guarantee of Spent Fuel Storage Tray
Assemblies, Bay Tool Assemblies and Public 1)kay bouvet engg pvt Itd kay bouvet engg pvt
83}CMM/FTP/22-35-1-1140 Miscellaneous items for RAPP 3€ 7&8 Site. Tender 05-02-2015]Two Part 15-04-2015 1 -11- Yes 9467] 18-05-2016}itd 92000000] 18-11-2018] 18-05-2016}in Progress |NA FTP
Manufacturing, inspection, assembly, shop
testing, packing, Supply, safe delivery and
Guarantee of Spent Fuel Storage Tray
Assemblies, Bay Tool Assemblies and Public 1}kay bouvet engg pvt itd kay bouvet engg pvt
90{CMM/ETP/22-35-1-1140 Miscellaneous ltems for KAPP 3€” 384 Site. Tender 05-02-2015{Two Part 15-04-2015 1 -1§- Yes 9466f 18-05-2016]itd 91500000] 18-11-2018] 18-05-2016}In Progress {NA FTP
1)NICCO CORPORATION LIMITED, 1)kay bouvet engg
PROJECT DIVISION pvt Itd
2)Nuberg
Engineering
2)Avasarala Technologies Limited Limited
X 3)Technofab
Manufacturing
3)Furnace Fabrica (India) Ltd. Limited
4)M/s Offshore
4)GEI INDUSTRIAL SYSTEMS LIMITED [Infrastructures Ltd
5)Walchandnagar industries Ltd -4
6)LARSEN & TOUBRO LIMITED
7}Punj Uloyd Limited
8)M/s Petron Engineering
Construction Ltd
9)M/s EIL
10)M/s Hindustan Dorr Oliver Ltd
11}M/s Technip KT Indis Ltd
12)M/s Dolphin Offshore Enterprises
india Ltd cbD
13)M/s McNally bhatat Engineering extended
Public Company Itd CMM/FTP/23-34-1- M/s Hindustan Dorr upto
91]CMM/FTP/23-34-1-1091 Heavy Water UGP and WMP for KAPP-3&4 Tender 11-03-2011{Two Part 14-06-2011 17 -13 Yes 1091/PQ/6090 09-11-2011|Oliver Ltd 69285105] 30-06-2019} 09-11-2011)in Progress ]30/06/2020 |[E&T
1)NICCO CORPORATION LIMITED, 1}kay bouvet engg
PROJECT DIVISION pvt itd
2}Nuberg
Engineering
2)Avasarala Technologies Limited Limited
3)Technofab
Manufacturing
3)Furnace Fabrica (India) Ltd. Limited
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CMM/FTP/23-34-1-1091

Heavy Water UGP and WMP for KAPP-3&4

Public
Tender

11-03-2011

Two Part

14-06-2011

17

GE! INDUSTRIAL SYSTEMS LIMITED

4)M/s Offshore
Infrastructures Ltd

Walchandnagar industries Ltd

-4

Punj Lioyd Limited

4
5)
6)LARSEN & TOUBRO LIMITED
7)
8

JM/s Petron Engineering
Construction Ltd

9M/s EIL

10}M/s Hindustan Dorr Oliver Ltd

11)M/s Technip KT Indis Ltd

12)M/s Dolphin Offshore Enterprises

India Ltd

13}M/s McNally bhatat Engineering
Company Itd

-13

Yes

CMM/FTP/23-34-1-
1091/P0O/6089

09-11-2011

M/s Hindustan Dorr
Oliver Ltd

399656733

30-06-2019

09-11-2011

In Progress

cDD
Extended
upto
30/06/2020

E&T
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CMM/MEQ/22-50-2-1083

400 kV Reactors & Balance work of Switchyard
Package for RAPP 788

Public

16-11-2012

Two Part

01-02-2013

1)M/s Alstom T&D India Ltd

Yes

CMM/MEQ/22-50-
2-1083/P0/6469

27-12-2013

M/s Alstom T&D
india Ltd

29.61 Crores

28.02.2019

27-12-2013

In Progress

NA

MEQ

CMM/PFBR/80-52-2-7037

AC Variable Speed Drive

Public

05-04-2005

Twao Part

05-04-2005

1)M/s BHEL

2)M/s ABB

Yes

CMM/PFBR/80-52-
2-7037/P0/10053

20-07-2007

M/s BHEL

Rs.57.81 Crores
+ Euro 3765757

31.04.2019

20.07.2007

in Progress

NA

MEQ

CMM/MEQ/23-73-2-1055

AC Ventilation Package

Public

18-06-2011

Two Part

26-09-2011

M/s L&T Ltd

)
} M/s Thermax Ltd
} M/s Punj Lioyd Ltd

1
2
3
4} M/s GE! Industries System Ltd

5) M/s Hindustan Dorr-Oliver Ltd.

6) M/s Blue Star Ltd.

7) M/s NICCO Corporation Ltd

Yes

CMM/MEQ/22-73-
2-1055/P0O/6450

04-07-2012

M/s Punj Lioyd Ltd

14 Crores

R-7:31-12-
2020 & R-8:
31-3-2021

04-07-2012

In Progress

NA

MEQ

[Te)
e

CMM/MEQ/23-73-2-1058

AC Ventilation Package

Public

18-06-2011

Two Part

26-09-2011

1) M/s L&T Lid

2) M/s Thermax Ltd

3) M/s Punj Uoyd Ltd

4) M/s GEI Industries System Ltd

5) M/s Hindustan Dorr-Oliver Ltd.

6) M/s Blue Star Ltd.

7) M/s NICCO Corporation Ltd

-7}~ Yes

CMM/MEQ/23-
73/2/1055/PQ/610
1

04-07-2012

M/s Punj Lloyd Ltd

72.62 Crores

Prov Extn: K-
3:30-11-
2015 & K-4:
31-12-2019

04-07-2012

In Progress

NA

MEQ
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CMM/MEQ/23-73-2-1055

AC Ventilation Package

Public

18-06-2011

Two Part

26-09-2011

1) M/s L&T Ltd

2) M/s Thermax Ltd

3) M/s Punj Uoyd Ltd

4) M/s GEl industries System Ltd

5) M/s Hindustan Dorr-Oliver Ltd,

6) M/s Blue Star Ltd.

7} M/s NICCO Corporation Ltd

Yes

CMM/MEQ/23-
73/2/1055/P0/610
2

04-07-2012

M/s Punj Lloyd Ltd

13.99 Crores

Prov Extn: K-
3:30-11-
2019 & K-4:
31-12-2019

04-07-2012

In Progress

NA

MEQ
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CMM/MEQ/23-73-2-1055

AC Ventilation package

Public

18-06-2011

Two Part

26-09-2011

M/s L&T Lid

)
} M/s Thermax Ltd
)} M/s Punj Lioyd Ltd

1
2
3
4) M/s GEl Industries System Ltd

5) M/s Hindustan Dorr-Oliver Ltd

6) M/s Blue Star Ltd.

7) M/s NICCO Corporation Ltd

Yes

CMM/MEQ/22-73-
2-1055/P0/6449

04-07-2012

M/s Punj Uoyd Ltd

72.78Cr

R-7:31-12-
2020 & R-8:
31-03-2021

04-07-2012

In Progress

NA

MEQ
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CMM/PFBR/80-71-2-7052

Air Conditioning & Ventilation

Public

11-04-2006

Two Part

13-02-2007

1)M/s Blue Star Ltd

1IM/s
ABB{withdrawn)

2)M/s L&T Ltd

-1

3)M/s Voltas Ltd

-3 Yes

CMM/PFBR/80-71-
2-7052/P0/10071

31-12-2007

M/s Blue Star Ltd

Rs.32.04 Crores

31.07.2017

31.12,2007

In Progress

MEQ

CMM/MEQ/23-40-2-1040

Balance of Turbine Island Package for KAPP 3&4

Public

12-11-2010

Two Part

25-04-2011

1)M/s.Bharat Heavy Electricals Ltd.

2)M/s.Dodsal Enterprises P.Ltd in
consortium with M/s. Dodsal Engg &
Construction P. Ltd

3) M/s.Gammon India Ltd.

4) M/s.10T Infra & Energy Services
Ltd.

5) M/s.Jyoti Structures Ltd.

6}M/s.Larsen & Toubro Lid.

7) M/s.Punj Lloyd Ltd.

M/s.Tata Projects Ltd.

8)
9} M/s.Thermax Limited

Yes

CMM/MEQ/23-40-

2-1040/PO/6086

28-09-2011

M/s Dodsal
Enterprises Ltd

tNR 405.28 Cr +
USD 1990000
{Rs. 8.91Cr.) +
GBP 388500
(Rs. 2.84 Cr.}+
EURO 4630700
{Rs. 29.91

K-3:27-12-
2019 and K-4
1 27-12-2020

28-09-2011

In Progress

NA

MEQ




CMM/MEQ/23-40-2-1040

Balance of Turbine Island Package for KAPP 384

Public

12-11-2010

Two Part

25-04-2011

1}M/s.Bharat Heévy Electricals Ltd.

2)M/s.Dodsal Enterprises P.Ltd in
consortium with M/s. Dodsal Engg &
Construction P. Ltd

3) M/s.Gammon India Ltd.

4) M/s.10T Infra & Energy Services
Ltd.

5} M/s.dyoti Structures Ltd.

6)M/s.Larsen & Toubro Ltd.

7) M/s.Punj Lloyd Ltd.

8) M/s.Tata Projects Ltd.

9) M/s.Thermax Limited

CMM/MEQ/23-40-
2-1040/P0/6087

28-09-2011

M/s Dodsal
Enterprises P.L1d

387.08 Crores

K-3:27-12-
2019 & K-4:
27-12-2020

28-09-2011

in Progress

MEQ
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CMM/MEQ/22-40-2-1067

Balance of Turbine Island Package for RAPP 7&8

Public

12-08-2011

Two Part

04-08-2012

10

1) BHEL

2) Thermax Ltd

3) Jyoti Structures Ltd

4) Lanco Infratech

5) Hindustan Dorr Oliver Ltd

6) L&T Ltd

7) Dodsal Ent.P.Ltd

8) Punj Lloyd

9) 10T Infrastructure

10} Gammon Ansaldo Consortium

-10

CMM/MEQ/22-40-
2-1067/P0/6458

03-12-2012

M/s L&T Ltd

331.24
Crores+UspD232
0000+GBP
400000+EURO
10050000

R-7:30-12-
2019 &R-8:
30-6-2020

03-12-2012

In Progress

MEQ
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CMM/MEQ/22-40-2-1067

Balance of Turbine Island Package for RAPP 7&8

Public

12-08-2011

Two Part

04-09-2012

1)BHEL

2) Thermax Ltd

3) Jyoti Structures Ltd

4) Lanco Infratech

5} Hindustan Dorr Oliver Ltd

5) L&T Ltd

10

7) Dodsal Ent.P.Ltd

8) Punj Lloyd

9) 10T Infrastructure

10) Gammon Ansaldo Consortium

-10

CMM/MEQ/22-40-
2-1067/P0O/6459

03-12-2012

M/s L&T Ltd

317.20 Crores

R-7:30-12-
2019 &R-8:
30-6-2020

03-12-2012

in Progress

MEQ

104

CMM/HMP/23-70-10-016

COMMMON SERVICES PACKAGES

Public

04-11-2010

Two Part

07-02-2011

1} 1. M/s.L&T Ltd. 2. M/s.Punj Lloyd
Ltd. 3. M/s Technip KT India Ltd 4.
M/s Hindustan Dorr-oliver Ltd. 5. M/s
10T Infrastructure & Energy Services
Ltd.

1) 1. M/s Shriram
EPC Ltd. 2. M/s
Walchandnagar
Industries Ltd. 3.
M/s Dolphin
Offshore
Enterprises {India)
Ltd.

2) 6. M/s Thermax Ltd. 7. M/s
Engineers India Ltd. 8. M/s Mcnally
Bharat Engg Co. Ltd. 9. M/s Hindustan
Construction Co Ltd. 10. M/s IVRCL
Infrastructure & Projects Ltd. 11. M/s
Nicco Corporation.

14

-11

Yes

CMM/HMP/23-70-
10-016/P0O/6070
dtd. 22/07/2011
{supply) for KAPP-
3&4

22-07-2011

M/s. Larsen &
Toubro Ltd., Chennai

Rs 103.16 Crs.

K-3:
22/07/2014 K
4:
22/01/2015

22-07-2011

In progress

HMP
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CMM/HMP/23-70-10-016

COMMMON SERVICES PACKAGES

Public

04-11-2010

Two Part

07-02-2011

1)QUALIFIED (11 NOS) 1. M/s.L&T Ltd.
2. M/s.Punj Lloyd Ltd. 3. M/s Technip
KT India Ltd 4. M/s Hindustan Dorr-
oliver Ltd. 5. M/s IOT Infrastructure &
Energy Services Ltd.

EY R4k} uum(n:u.
{3) Three 1. M/s
Shriram EPC Ltd.
2. M/s
Walchandnagar
tndustries Ltd. 3.
M/s Dolphin
Offshore
Enterprises (India)
Ltd.

2) 6. M/s Thermax Ltd. 7. M/s
Engineers India Ltd. 8. M/s Mcnally
Bharat Engg Co. Ltd. 9. M/s Hindustan
Construction Co Ltd. 10. M/s IVRCL
Infrastructure & Projects Ltd. 11. M/s
Nicco Corporation.

-3

14

-11

Yes

CMM/HMP/23-70-
10-016/P0O/6071
dtd. 22/07/2011
{Erection) for KAPP
384

22-07-2011

M/s. Larsen &
Toubro Ltd., Chennai

Rs 31.62 Crs.

K-3:

22/07/2014 K
4:
22/01/2015

In progress

HMP

22-07,2011

)



1)QUALIFIED (11 NOS) 1. M/s.L&T Ltd.
2. M/s.Punj Lloyd Ltd. 3. M/s Technip
KT India Ltd 4. M/s Hindustan Dorr-
ofiver Ltd. 5. M/s 10T Infrastructure &
Energy Services Ltd.

TIOTTOanme U,

Three 1. M/s
Shriram EPC Ltd.
2. M/s
Walchandnagar
industries Ltd. 3.
M/s Dolphin
Offshore

Enterprises {India)

Ltd.

ST

2) 6. M/s Thermax Ltd. 7. M/s
Engineers india Ltd. 8. M/s Mcnally
Bharat Engg Co. Ltd. 9. M/s Hindustan

CMM/HMP/22-70-

Construction Co Ltd. 10. M/s IVRCL 10-016/P0O/6415 R-7:
Infrastructure & Projects Ltd. 11. M/s dtd. 22/07/2011 22/01/2015
Nicco Corporation. -3 (supply) for RAPP- M/s. Larsen & R-8:
106]CMM/HMP/23-70-10-016 COMMMON SERVICES PACKAGES Public 04-11-2010|Two Part 07-02-2011 14 -11 Yes 788 22-07-2011{Toubro Ltd,, Chennai|Rs 103.16 Crs. 122/07/2015 22-07-2011jiIn progress  [NA HMP
L OTT U aTnicu.
(3) Three 1. M/s
Shriram EPC Ltd.
2. M/s
Walchandnagar
1) QUALIFIED {11 NOS) 1. M/s.L&T Industries Ltd. 3.
Ltd. 2. M/s.Punj Lloyd Ltd. 3. M/s M/s Dolphin
Technip KT India Ltd 4. M/s Hindustan |Offshore
Dorr-ofiver Ltd. 5. M/s 0T Enterprises {India}
Infrastructure & Energy Services Ltd. fiLtd.
2) 6. M/s Thermax Ltd. 7. M/s
Engineers India Ltd. 8. M/s Mcnally
Bharat Engg Co. Ltd. 9. M/s Hindustan CMM/HMP/22-70-
Construction Co Ltd. 10. M/s IVRCL 10-016/P0/6416 R-7:
Infrastructure & Projects Ltd. 11. M/s dtd. 22/07/2011 22/01/2015
Nicco Corporation. -3 (Erection) for M/s. Larsen & R-8:
107{CMM/HMP/23-70-10-016 COMMMON SERVICES PACKAGES Public 04-11-2010}Two Part 07-02-2011 14 -11 Yes RAPP-7&8 22-07-2011|Toubro Ltd., ChennailRs 31.42 Crs. 22/07/2015 22-07-2011}In progress {NA HMP
1}W/s Larsen & Toubro Lid.
2)Navi Mumbai
3) M/s Electronics Corportation of
India Ltd Hyderabad
4) M/s bharat Electronics Limited
Kotdwaraz CMM/ECI/22-60-3-
5)M/s Bharat Heavy Electricals 3089/P0/6456 RAPP-7: 31-
Limited Newdeihi. {RAPP-788 03-20; RAPP-
108]CMM/EIC/23-60-3-3089 Control Centre Instrumentation Package Public 05-07-2011}Two Part 30-09-2011 4 4 Yes Erection) 07-09-2012fM/s. BHEL 4,'10.68 Crs. 8:30-09-20 }07.03.2012 |in Progress |NA EiC
1)'Qualified {04 Nos) 1. M/s Larsen &
Toubro Ltd.
2) Navi Mumbai. 2. M/s Electronics
Corportation of india itd.
3) Hyderabad. 3. M/s bharat
Electronics Limited Kotdwaraz 4. M/s
Bharat Heavy Electricals Limited. CMM/EIC/23-60-3- KAPP-3:31-
CONTROL CENTRE INSTRUMENTATION PACKAGE 4) Newdelhi.' 3083/P0/6108 M/s BHEL., NEW 12-19; KAPP-
1091CMM/EIC/23-60-3-3089 FOR KAPP 3&4 AND RAPP 788 Public 05-07-2011{Twao Part 30-09-2011 4 -4 Yes (KAPP-3&4 Supply)] 07-09-2012{Delhi 3, 90.85 Crs 4:30-06-20 }07.09.2012 In Progress {NA EIC
1)04 1)'Qualified (04 Nos) 1. M/s
Larsen & Toubro Ltd. 2) Navi Mumbai.
2. M/s Electronics Corportation of
india Itd. 3) Hyderabad. 3. M/s bharat
Electronics Limited Kotdwaraz 4. M/s
Bharat Heavy Electricals Limited. 4) CMM/EIC/22-60-3- RAPP-7: 31-
Control Centre Instrumentation Package for KAPP Newdelhi.' (4) 3089/P0/6455 M/s. BHEL, New 03-20; RAPP-
110[CMM/EIC/23-60-3-3089 38&4 AND RAPP-788 Public 05-07-2011|Two Part 30-09-2011 4 -4 Yes {RAPP-7&8 Supply)] 07-09-2012iDelhi 3,'90.86 Crs. 8:30-09-20 {07.09.2012 |in Progress [NA EIC
1)04 1)'Qualified (04 Nos) 1. M/s
Larsen & Toubro Ltd. 2) Navi Mumbai.
2. M/s Electronics Corportation of
India Itd. 3) Hyderabad. 3. M/s bharat
Electronics Limited Kotdwaraz 4. M/s CMM/EIC/23-60-3-
Bharat Heavy Electricals Limited. 4) 3089/P0/6109 KAPP-3 : 31-
Control Centre Instrumentation Package for KAPP. Newdelhi.' (4) (KAPP-384 M/s. BHEL, new 12-19 ; KAPP-
111}CMM/EIC/23-60-3-3089 3484 and RAPP-7&8 Public 05-07-2011]Two Part 30-09-2011 4 -4 Yes Erection) 07-09-2012}Delhi 4,'10.68 Crs 4:30-06-20 {07.09.2012 |in Progress |NA EIC
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1)M/s Anupam Industries Ltd,

1}M/s Konecranes
India Pvt. Ltd

2) M/s Electromech -1
3) M/s Furnace & Foundry Equipment
CO.
4) M/s Heavy Machin Building Plant
5} M/s Unigue Industrial Handlers Prov. Extn
PVT. Ltd. CMM/MEQ/23-76- upto
112|CMM/MEQ/23-76-2-1018 Cranes Package for KAPP 384 and RAPP 7&8 Public 28-01-2011{Two Part 21-03-2011 6 -5 Yes 2-1018/P0/6084 25-08-2011}M/s Electromech Ltd Rs.12.85 Crores |31.01.2020 {25.08.2011 {In progress INA MEQ
1}M/s Konecranes
1)M/s Anupam industries Ltd. india Pvt.Ltd
2) M/s Electromech -1
3} M/s Furnace & Foundry Equipment
CO.
4) M/s Heavy Machin Building Plant
5) M/s Unique Industrial Handlers
PVT, Ltd. CMM/MEQ/22-76- M/s Anupam Prov. extn ;
113]CMM/MEQ/23-76-2-1018 Cranes Package for KAPP 384 and RAPP 788 Public 28-01-2011]|Two Part 21-03-2011 6 -5 Yes 2-1018/P0/6426 25-08-2011}Industries Rs.13.01 Crores |31-03-2021 25-08-2011In Progress |NA MEQ
1)1. M/s ISGEC 1)1. M/s WiL
2) 2. M/s Tema
D20 Heat Exchanger along with saddle and 2) M/s BHEL india Ltd CMM/FTP/10-33-1
114{CMM/FTP/10-33-1-1149 recommendatory spares Public 20-07-2018{Two Part 25-09-2018 4 -2 -2fYes 1149/EPO/30599 25-01-2019}M/s BHEL 540000000 24-07-2021} 25-01-2019}In progress {NA FTP
1)M./s WIL 1)M/s Avasarala
2) M/sL&T 2) M/s GREngg
3) M/s Tema
3) M/s Godrej & Boyce INDIA
4) M/s HDOL 4) M/s ITM INDS
5) M/s ISGEC 5) M/s Titanium
6) M/s Bharat
-5|Forge CMM/FTP/23-33-1
115 CMM/FTP/23-33-1-1063 D20 Heat Exchangers Public 10-05-2010{Two Part 02-08-2010 11 -6]Yes 1063/P0/6047 28-02-2011{M/s L&T 233000000] 31-12-2019] 28-02-2011}In Progress {NA FTP
1}M/s WiL 1)M/s Avasarala
2) M/s L&T 2) M/s G.R. Engg
3) M/s Tema
3} M/s Godrej & Boyce INDIA
4) M/s ITM Inds
4) M/s HDOL L7d
5) M/s ISGEC 5) M/s Titanlum
6) M/s Bharat
-5|Forge CMM/FTP/22-33-1
116{CMM/FTP/23-33-1-1063 D20 Heat Exchangers Public 10-05-2010{Two Part 02-08-2010 11 -6{Yes 1063/P0/6397 28-02-2011|M/s HDOL 357700000} 30-06-2019f 28-02-2011}In Progress [NA FTP
1)M/s Assaciated Powercon 1)Keltron
2) M/s Ador Powertron 2)Instant CMM/OP5/20-55-9
-2|3)L&T 2685/P0 6908 & M/s Associated
117}]CMM/OPS/20-55-9-2685 DC full power system for ITFT Public 08-03-2008{ Two Part 04-11-2008 5 -3{Yes 6909 10-02-2010}Powercon 14.92 Crs 30-04-2018] 10-02-2010}In progress {N.A. OPS
1)M/s L&T Ltd R-7:31-01-
2)M/s Kirloskar Oil Engines Ltd CMM/MEQ/22-50- M/s Kirlsokar Oil 2020 R-8:31-
118]CMM/MEQ/23-50-2-1047 DG Set package for KAPP 3&4 and RAPP 7&8 Public 30-12-2010{Two Part 11-04-2011 2 -2}~ Yes 2-1047/P0/6424 19-08-2011|Engines Ltd 188.16 Crores ]01-2020 19-08-2011]in Progress {NA MEQ
1}M/s L&T Ltd K-3:30-06-
2) M/s Kirlsokar Oil Engines Ltd CMM/MEQ/23-50- M/s Kirloskar Oil 2019 K-4:31-
119{CMM/MEQ/23-50-2-1047 DG set package for KAPP 484 and RAPP 7&8 Public 30-12-2010|Two Part 11-04-2011 2 -21- Yes 2-1047/P0/6080 19-08-2011}Engines Ltd 194.54 Crores  [12-2019 19-08-2011]In Progress |NA MEQ
1)M/s BHArat
1)M/s MTAR Forge
2) M/5 Vividh - Hi-
2)M/s Avasarala fab
3) M/s AMW-
3)M/s Godrej MGM Forgings
4) M/s L&T -3
5)M/s Lokesh Machines CMM/FTP/23-31-1
120{CMM/FTP/23-31-1-1039 Drive Mechanism & Mandatory Spares Public 15-01-2010{Two Part 01-04-2010 8 -5 Yes 1039/P0/6028 04-10-2010|M/s Avasarala 167400000{ 28-02-2019] 04-10-2010{In Progress |NA FTP
CMM/HMP/65-00- ATOMSTROYEXPORT
1)JATOMSTROYEXPORT MOSCOW 10-117/e- , MOSCOW,
Single RUSSIAN FEDERATION PO/19893/FE DTD RUSSIAN
121|CMM/HMP/69-00-10-117 ELECTRICAL EQUIPMENT SPARES Single 28-11-2017]Part 28-11-2017 1 -1 -1{Yes 30/11/2017 30-11-2017{FEDERATION Rs 157.27 Crs. 30-11-2019] 30-11-2017]In progress |NA HMP
CMM/HMP/63-00- ATOMSTROYEXPORT




1)Atomstroyexport Moscow Russian 10-117/e- , MOSCow,
Single Federation PO/19894/FE DTD RUSSIAN
122|CMM/HMP/69-00-10-117 ELECTRICAL EQUIPMENT SPARES Single 28-11-2017}Part 28-11-2017 -1 -1jYes 30/11/2017 30-11-2017{FEDERATION Rs 208.30 Crs. 30-01-2020{ 30-11-2017jin progress |NA HMP
1)M/s L&T
2) M/s MTAR
3) M/s Bharat Forge
4) M/s Avasarla CMM/FTP/23-31-1
123{CMM/FTP/23-31-1-1047 End Fitting bodies & Associated Components Public 23-06-2010]|Two Part 26-07-2010 -41- Yes 1047/P0/6040 19-01-2011|M/s L&T 288900000] 30-06-2020] 19-01-2011fIn Progress [NA FTP
1)M/s.
1)M/s Larsen & Toubro Ltd. ECC Technimont ICB
Division Chennai Mumbai
2) M/s. Engineers
India Ltd. New
2) M/s ECIL Hyderabad Delhi {2}
3) M/s Technip KT India Ltd. Noida -2
4) M/s Punj Lloyd Ltd, Gurgoan
5) M/s. LANCO Infotech Ltd in
consortium with M/s Konstelec
Engineers Pvt, Ltd. Mumbai
6) M/s Hindustan Dorr Oliver Ltd.
Mumbai RAPP-
7) M/s McNally Bharat Engineering M/s. Hindusthan 7:27.12.2015
Co. Ltd. Kolkata CMM/EIC/22-60-3- Dorr Oliver Litd., ; RAPP-
124{CMM/EIC/23-60-3-3054 Fiedl Instrumentation Package Public 20-05-2011]|Two Part 01-08-2011 -7 Yes 3054/P0/6452 28-06-2012]Mumbai 4,'158.14 Crs  18:27.06.2016 |28.06.12 In Progress [NA EIC
1)M/s Larsen & Toubro Ltd. ECC
Division Chennai 2) M/s ECIL
Hyderabad 3) M/s Technip KT india
Ltd. Noida 4) M/s Punj Lioyd Ltd.
Gurgoan 5) M/s. LANCO Infotech Ltd
in consortium with M/s Konstelec 1}1)M/s.
Engineers Pvt. Ltd. Mumbai 6) M/s Technimont ICB
Hindustan Dorr Oliver Ltd. Mumbai 7) {Mumbai 2) M/s. RAPP-7 :
M/s McNally Bharat Engineering Co.  |Engineers India M/s. Hindusthan 27.12.2015,
Ltd. Kolkata (7) Ltd. New Delhi (2) CMMY/EIC/22060-3- Dorr-Oliver Ltd., rapp-8:
1251CMM/EIC/23-60-3-3054 Fiedl Instrumentation Package Public 20-06-2011fTwo Part 01-08-2011 -1 -1lYes 3054/po/6453 28-06-2012|Mumbai 3,21.83 Crs 27.06.2016 }28.06.2012 In Progress  [NA EIC
1)M/s.
1)M/s. Larsent & Toubro ttd. ECC Technimont ICB
Division Chennai Mumbai
2) M/s. Engineers
India Ltd. New
2) M/s. ECIL Hyderabad Delhi
3) M/s. TechnipKT India Ltd. Noida -2
4} M/s. Punj Lloyd Ltd. Gurgaon
5) M/s. LANCO Infotech Ltd in
consoritum with M/s. Konstelec
Engineers Pvt Ltd. Mumbai
6) M/s. Hindusthan Dorr Oliver Ltd.
Mumbai KAPP-3 :
7) M/s. McNally Bharat Engineering 27.06.2015
Co.Ltd. Kolkata CMM/EIC/23-60-3- M/s. Larsen & KAPP-4-
126{CMM/EIC/23-60-3-3054 Field instrumentation Package Public 20-05-2011{Two Part 01-08-2011 -7 Yes 3054/P0/6105 28-06-2012| Toubro Ltd., Chennai}3,'23.36 Crs. 27.12.2015 [28.06.2012 lin Progress [INA EIC
1}M/s NFC CMM/PFBR/80-31- M/s Nuclear Fuel
127{CMM/PFBR/80-31-1-7022 Fuel & Blanket Sub Assemblies Single 11-07-2003]Two Part 11-01-2005 -14- Yes 1-7022/P0/10024 06-03-2006|Complex,Hyderabad 877200000] 30-06-2017| 06-03-2006}In Progress [NA FTP
1)M/s Lokesh
1}Ms/ MTAR Machine
2) M/s
2)M/s Avasarla Konecranes
3} M/s L&T -2
4) M/s Godrej & Boyce CMM/FTP/22-35-1-
128}CMM/FTP/22-35-1-1086 Fuel Transfer Equipment Public 19-10-20111Two Part 14-03-2011 -4 Yes 1086/P0/6413 19-08-2011|M/s L&T 135000000 31-12-2020{ 19-08-2011]in Progress [NA FTP
1)M/s Lokesh
1)M/s MTAR Machine
’ 2) M/s
2)M/s Avasarla Konecranes
3) M/s L&T -2
4) M/s Godrej & Boyce CMM/FTP/23-35-14
129]CMM/FTP/23-35-1-1086 Fuel Transfer Equipment Public 19-01-2011{Two Part 14-03-2011 -4 Yes 1086/P0/6068 19-08-2011{M/s L&T 134900000} 31-03-2019] 19-08-2011}In Progress {NA FTP




1)M/s Vividh Hi-

1)M/s MTAR Fab
2) Mfs AMW
2) M/s Avasarla MGM
3) M/s Godrej 3) M/s LML
4) M/s L&T -3 CMM/FTP/22-35-1] M/s Avasarla
130{CMM/FTP/22-35-1-1031 Fuelling Machine (FM) Heads Public | 20-11-2009|Two Part | 04-02-2010 -4 Yes 1031/P0/6369 09-08-2010{Technologies Ltd 274400000f 31-03-2021} 09-08-2010}In Progress |NA FTP
12.12.2009,
1)M/s. ECIL Hyderabad CMM/PFBR/80-62- M/s. ECIL, Re-fixed upto
131{CMM/PFBR/80-62-3-7055 Instrumentation & Control Package Single 07-02-2007|Two Part 27-02-2007 -1]- Yes 3-7055/P0/10057 12-09-2007{Hyderabad 8,15 Crs, 31.1%.;0(1)3 12.12.2009 !In Progress [INA EIC
12.12.2009,
Single 1)M/s. ECIL CMM/PFBR/80-62- Refixed upto
132|CMM/PFBR/80-62-3-7055  |Instrumentation & Control package Single | 25-01-2019|Part 27-02-2007 -1] - Yes 3-7055/P0/10058 | 31-01-2011}Mm/s. ECIL 5,'15 Crs 31.12.2013 [12.12.2009 |in Progress |NA EIC
CVIM7HMP/63-00- ATOMSTROYERPORT
1)Atomstroyexport Moscow Russian 10-118/e- , MOSCOwW,
Single Federation PO/19895/FE DTD RUSSIAN
133|CMM/HMP/69-00-10-118 _ |INSTRUMENTATION AND CONTROL SPARES Single | 28-11-2017|Part 28-11-2017 -1 Yes 30/11/2017 30-11-2017|FEDERATION Rs175.19Crs. | 31-10-2019| 30-11-2017in Progress |NA HMP
CMM7HMP/69-00- ATOMSTROYEXPCORT
1)Atomstroyexport Moscow Russian 10-118/e- , MOSCOw,
Single Federation PO/19896/FE DTD RUSSIAN
134|CMM/HMP/69-00-10-118 INSTRUMENTATION AND CONTROL SPARES Single 28-11-2017]Part 28-11-2017 -1 Yes 30/11/2017 30-11-2017{FEDERATION Rs 172.53 Crs. 31-03-2019] 30-11-2017{in Progress |NA HMP
1)M/s.National insurance Co.Ltd CMM/MEQ/23-40-
2)M/s.Oriental insurance Co.Ltd 21085 (No PO
3)United India Insurance Co.Ltd issued in case of
procurement of
Single 4)M/s.New India Assurance Co.Ltd. insurance M/s. Oriental Not
135|CMM/MEQ/23-40-2-1085 Insurance for TG Package for KAPP 3&4 Limited | 24-05-2013}Part 31-05-2013 -41- Yes Coverage) 29-10-2013}Insurance Co. Ltd. Rs. 34.48 Cr. 31-03-2021130.10.2013  |in progress japplicable }T&C
1}National Insurance Co.Ltd CMM/T&C/INS/00-
2)M/s. Oriental Insurance Co. Ltd 00-4-091(No PO
3)United India Insurance Co. Ltd issued in case of
procurement of
Single 4)M/s. New India Assurance Co. Ltd. Insurance M/s. National Not
136{CMM/T&C/INS/00-00-4-091 |insurance for TG Package for RAPP 7&8 Limited | 11-04-2014{Part 28-04-2014 -4i- Yes Coverage) 21-08-2014}Insurance Co. Ltd. Rs. 35.57 Cr. 31-03-2021] 01-10-2014fin progress |applicable |T&C
TJVI7s REC
1)M/s Areva T&D India Limited International Ltd
2) M/s Mcnally
Bharat
2} M/s. BGR Energy Limited Engg.Co.Ltd
3) M/s BHEL 2 Prov. Extn. :
4) M/s. Larsen & Toubro Limited K-3:31-12-
Main Plant Electrical System Package for KAPP 5) M/s. Technimont ICB Pvt. Ltd. CMM/MEQ/23-50- M/s BGR Energy 2019 & K-4 :
137]CMM/MEQ/23-50-2-1038 384 and RAPP 788 Public 10-08-2010{Two Part 31-01-2011 -5 Yes 2/1038/P0/6072 25-08-2011fSystems Ltd 198.11 Crores {31-12-2020 25-08-2011]in Progress {NA MEQ
1)M/s KEC
1)M/s Areva T&D India Limited International Ltd
2) M/s McNally
Bharat
Engineering
2} M/s. BGR Energy Limited Co.Ltd
3) M/s BHEL 2 Prov. Extn. :
4) M/s. Larsen & Toubro Limited K-3:31-12-
Main Plant Electrical Systems Package for KAPP 5) M/s. Technimont ICB Pvt. Ltd. CMM/MEQ/23-50- M/s BGR Energy 2019 & K-4:
138{CMM/MEQ/23-50-2-1038 384 and RAPP 7&8 Public 10-08-2010{Two Part 31-01-2011 -5 Yes 2-1038/P0/6073 25-08-2011|Systems Ltd 23.00 Crores 31-12-2020 25-08-2011}in Progress [NA MEQ
1)M/s KEC
1)M/s Areva T&D India Limited International Ltd
2) M/s Mcnally
Bharat
2) M/s. BGR Energy Limited Enge.Co.Ltd
3) M/s BHEL 2 Prov. Extn. :
4) M/s. Larsen & Toubro Limited K-3:31-12-
Main Plant Electrical Systems Package for KAPP 5) M/s. Technimont ICB Pvt. Ltd. CMM/MEQ/23-50- M/s BGR Energy 2019 & K-4:
139{CMM/MEQ/23-50-2-1038 38&4 and RAPP 7&8 Public 10-08-2010{Two Part 31-01-2011 -5 Yes 2-1038/P0O/6074 25-08-2011}Systems {Ltd 4.20 Crores 31-12-2020 25-08-2011]In Progress [NA MEQ
1)M/s KEC
1)M/s Areva T&D india Limited International Ltd
2) M/s McNally
Bharat
2) M/s. BGR Energy Limited Engg.Co.Ltd
3) M/s BHEL -2
4) M/s. Larsen & Toubro Limited R-7:31-3-
Main Plant Electrical Systems Package for KAPP 5) M/s. Technimont ICB Pvt. Ltd. CMM/MEQ/22-50- M/s BGR Energy 2020 & R-8:
140{CMM/MEQ/23-50-2-1038 384 and RAPP 7&8 Public 10-08-2010{Two Part 31-01-2011 -5 Yes 2-1038/P0O/6417 25-08-2011]Systems Ltd 191.87 Crores  }31-3-2020 25-08-2011}in Progress |NA MEQ
1}M/s KEC

1)M/s Areva TRD India Limited

international Ltd




2) M/s McNally
Bharat

2) M/s. BGR Energy Limited Engg.Co.ltd
3) M/s BHEL -2
4) M/s. Larsen & Toubro Limited R-7:31-3-
Main Plant Electrical Systems Package for KAPP 5) M/s. Technimont ICB Pvt. Ltd. CMM/MEQ/22-50- M/s BGR Energy 2020 & R-8:
141|CMM/MEQ/23-50-2-1038 3&4 and RAPP 7&8 Public 10-08-2010|Two Part 31-01-2011 -5 Yes 2-1038/P0/6418 25-08-2011|Systems Ltd 23.08 Crores  131-3-2020 25-08-2011}in Progress  |NA MEQ
1)M/s KEC
1)M/s Areva T&D India Limited International Ltd
2)M/s McNally
Bharat
2) M/s. BGR Energy Limited Engg Co.Ltd
3) M/s BHEL -2
4) M/s. Larsen & Toubro Limited R-7:31-3-
Main Plant Electrical Systems Package for KAPP 5) M/s. Technimont ICB Pvt. Ltd. CMM/MEQ/23-50- M/s BGR Energy 2020 & R-8:
142|CMM/MEQ/23-50-2-1038 3&4 and RAPP 7&8 Public 10-08-2010fTwo Part 31-01-2011 -5 Yes 2-1038/P0/6419 25-08-2011[Systems Lid 4.20 Crores 31-3-2020 25-08-2011]In Progress |NA MEQ
R3Z9649
1)M/s BHEL Crores + Euro
2)M/s L&T+ Power Machines 21175351, USD
3}M/s Dodsal+Skoda CMM/PFBR/80-40- 18633654, UKP |Prov.Extn
143|CMM/PFBR/80-40-2-7030 Main Plant Package Public 23-09-2005{Two Part 31-03-2006 -31- Yes 2-7030/P0/10051 29-06-2007|M/s BHEL 1350045 31.12.2019 }29.06.2007 in Progress |[NA MEQ
1)M/s. BHEL
2) M/s. L&T + Power Machines
3}M/s. Dodsal + Skoda CMM/PFBR/80-40- INR 32.62 Crs.+ |Prov Extn
1441CMM/PFBR/B0/40/2-7030  |Main Plant Package Public 23-09-2005{ Two Part 31-03-2006 -31- Yes 2-7030/P0/10052 29-06-2007{M/s BHEL EURO 19000  |31.12.19 29-06-2007|In Progress  |NA MEQ
1)M/s flowwli CMM/OPS/56-32-9
1)M/s Hydrodyne Pumps 2892/P0O/7460
CMM/OPS/56-32-9- 2)M/s Kirloskar Brother Ltd -1 &CMM/OPS/56-324
145]2892+2903 Moderator canned Motor Pumps Public 16-02-2012{Two Part 03-07-2012 ’ -2 Yes 9-2982/P0/7461 28-12-20121M/s Hydrodyne 10.31Cr 31-10-2015] 28-12-2012{In Progress |N.A. QPSS
1)M/s BHEL 1)M/s GR ENGG
2) M/s L&T 2) M/s Titanium
3} M/s Hindustan
3) M/s WIL Dorr
4) M/s godrej 4) M/s ISGEC CMM/FTP/23-32-1+
146|CMM/FTP/22-32-1-1037 Moderator Heat Exchanger Public 16-12-2009Two Part 18-02-2010 -4 -41Yes 1037/P0O/6367 13-07-2010{M/s WIL 297000000 31-01-2017] 13-07-2010{!n Progress {NA FTP
1)M/s BHEL 1)M/s GR Engg
2)M/s L&T 2) M/s Titanium
3) M/s Huindustan
3) M/s WIL Dorr
4) M/s Godrej 4) M/s ISGEC CMM/FTP/23-32-1
147[CMM/FTP/22-32-1-1037 Moderator Heat Exchanger Public 16-12-2009{Two Part 18-02-2010 -4 -41Yes 1037/P0/6018 13-07-2010{M/s WIL 282500000{ 31-08-2015] 13-07-2010{In Progress |NA FTP
1)M/s Kirloskar K-
1)M/s BHEL Electric Co.Ltd CMM/MEQ/23-33- 3:30.6.2018 K
148|CMM/MEQ/23-33-2-1012 Motors for Primary Coolant Pumps Public 28-12-2009|Two Part 23-02-2010 -1 -1{Yes 2-1012/P0/6024 07-09-2010{M/s BHEL Rs.87.31 Crores {4:30.6.2018 107.09.2010 {in Progress [NA MEQ
R~
1)M/s Kirloskar 7:30.6.2018
1)M/s BHEL Electric Co.Ltd CMM/MEQ/22-33- R-
148{CMM/MEQ/23-33-2-1012 Motors for Primary Coolant Pumps Public 28-12-2009{Two Part 23-02-2010 -1 -1]Yes 2-1012/P0O/6372 07-09-2010]M/s BHEL Rs.87.32 Crores [8:30.6.2018 {07.9.2010 In Progress [NA MEQ
1)'M/s. L&T Mumbai M/s.ECIL 1)M/s. L&T
Nuclear Instrumentation package for KAPP Hyderabad' Mumbai CMM/EIC/23-60--3 3,"96.05 Cr.
150iCMMEIC/23-60-3-3120 3&4/RAPP 7&8 Public 16-01-2012|Two Part 30-04-2013 -1 -1iYes 3120/P0Q/6117 27-09-2013{Ms/ ECIL Hyderabad [3,'6.02Crs. 26.07.2016 {27.09.2013 In Progress |NA EIC
1)'M/s L&T Mumbai M/s. ECIL 1)M/s. L&T 'CMM/EIC/23-6--3-
Nuclear Instrumentation package for KAPP Hyderabad’ Mumbai 3120/P0O/6465
151|CMMEIC/23-60-3-3120 3&4/RAPP 7&8 Public 16-01-2012|Two Part 30-04-2013 -1 -1iYes {RAPP 7&8 supply) |  27-09-2013{Ms/ ECIL Hyderabad }3,'87.88 Crs. 27.01.2017 128.09.13 In Progress  {NA EIC
M/s. ECIL Hyderabad 1)M/s. L&T
Nuclear Instrumentation Package for KAPP- -1 CMM/EIC/23-60-3-
152|CMM/EIC/23-60-3-3120 38A4/RAPP-788 Public 16-01-2012{Two Part 30-04-2013 -1iYes 3120/P0/6118 28-09-2013]M/s. ECIL Hyderabad}3,'6.02 Crs. 26.07.2016 ]28.09.13 In Progress  |NA EiC
M/s. L&T
M/s. ECIL
Nuclear Instrumentation package for KAPP- -1 CMM/EIC/22-60-3-
153]CMM/EIC/23-60-3-3120 3&4/RAPP-788 Public 16-01-2012|Two Part 30-04-2013 -1 Yes 3120/P0/6466 28-09-2013]M/s. ECIL Hyderabad}3,'6.02 Crs. 27.01.2017 }28.09.13 In Progress  [NA EIC
1}Mm/s
1)M/s.Thermax Doshion{DVWL)
2)M/s.Gammon India 2) M/s 10TL
3)M/s. Hindustan Cons. Ltd. -2

4) M/s. L&T

5) M/s. Punj tloyd




6) M/s. IVRCL Prov. extn
7) M/5.TATA Projects CMM/MEQ/23-71- upt0:
154}CMM/MEQ/23-71-2-1016 Plant Water Pump House Package for KAPP 3&4 |Public 02-03-2010]|Two Part 10-06-2010 -7 Yes 2-1016/P0/6029 06-10-2010]M/s IVRCL Rs.52.68 Crores [31.12.2019 ]06.10.2010 |in Progress [NA MEQ
1)M/s
1)M/s.Thermax Doshion(DVWL)
2)M/s.Gammon india 2}M/s 10TL
3)M/s. Hindustan Cons. Ltd. -2
4) M/s. L&T
5) M/s. Punj Lloyd
6) M/s. IVRCL Prov. Extn.
7) M/s.TATA Projects CMM/MEQ/23-71- Upto.
1551CMM/MEQ/23-71-2-1016 Plant water pump house package for KAPP 384 [Public 02-03-2010|Two Part 10-06-2010 -7 Yes 2-1016/P0/6030 06-10-2010{M/s IVRCL Rs.39.91 Crores {31.12.2019 ]06.10.2010 |In Progress {NA MEQ
1)M/s UEM India
1)M/s Hindustan Dorr-Oliver Ltd P.Ltd
2} M/s 10T Infrastructure & Energy
Services Ltd -1
3} M/s IVRCL Itd
4) M/s Lanco infratech Ltd
5) M/s L&T Ltd M/s 10T Prov. extn.
6) M/s INDURE Pvt.Ltd CMM/MEQ/22-71- Infrastructure & upto : 13-07-
156]CMM/MEQ/22-71-2-1066 Plant Water Pump House Package for RAPP 7&8 [Public 11-04-2011{Two Part 01-06-2012 -6 Yes 2-1066/P0/6443 07-05-2012]Energy Services Ltd {64.18 Crores 2019 07-05-2012]in Progress [NA MEQ
1)M/s UEM India
1)M/s Hindustan Dorr-Oliver Ltd Pvt.Ltd
2) M/s 10T Infrastructure & Energy
Services Ltd -1
3) M/s IVRCL Itd
4) M/s Lanco Infratech Ltd
5) M/s L&T Ltd M/s 10T Prov. Extn.
6) M/s INDURE Pvt.Ltd CMM/MEQ/22-71- Infrastructure & upto : 13-07-
1571CMM/MEQ/22-71-2-1066 Plant Water Pump House Package for RAPP 788 |Public 11-04-2011{Two Part 01-06-2012 -6 Yes 2-1066/P0/6444 07-05-2012|Energy Services Ltd {34.63 Crores 2020 07-05-2012}in Progress INA MEQ
1)M/s UEM india
1}M/s Hindustan Dorr-Oliver Ltd pvt.Ltd
2} M/s 10T Infrastructure & Energy
Services Ltd 1
3) M/s IVRCL Itd
4) M/s Lanco Infratech Ltd
5) M/s L&T Ltd M/s 10T For one year
6) M/s INDURE Pvt.Ltd CMM/MEQ/22-71- infrastructure & starting from
158{CMM/MEQ/22-71-2-1066 Plant Water Pump House Package for RAPP 7&8 |Public 11-04-2011|Two Part 01-06-2012 -6 Yes 2-1066/P0/6445 07-05-2012 Energy Services Ltd [12.08 Crores 01.08.2019 {01.08.2019 |Iin Progress [NA MEQ
1)M/s WIL
2)M/s Godrej
3)M/s L&T CMM/FTP/23-33-1-
159|CMM/FTP/22-35-1-1035 Pressuriser along with Top Guide Support Public 16-12-2009{Two Part 22-02-2010 -31- Yes 1035/P0/6023 15-09-2010{M/s L&T 126600000] 15-11-2017] 15-09-2010{in Progress |[NA FTP
1)M/s WIL
2)M/s Godrej
3) M/s L&T CMM/FTP/22-33-1-
160{CMM/FTP/22-35-1-1035 Pressuriser along with Top Guide Support Public 16-12-2009|Two Part 12-02-2010 -3}- Yes 1035/P0/6370 15-09-2010{M/s L&T 322900000{ 30-09-2018}] 15-035-2010}In Progress {NA FTP
K-
1)M/s KSB Pumps Ltd CMM/MEQ/23-33- 3:31.03.2015
161{CMM/MEQ/23-33-2-1009 Primary coolant pumps Single 30-12-2009{Two Part 22-02-2010 -1f- Yes 2-1009/P0/6016 17-06-2010|M/s KSB Pumps Ltd {Rs.43.38 Crores {K4:31.03.201 {17.6.2010 In Progress |NA MEQ
1}JM/s KSB Pumps Ltd CMM/MEQ/22-33- 7:31.03.2015
162|CMM/MEQ/23-33-2-1009 Primary Coolant Pumps Single 30-12-2009]|Two Part 22-02-2010 -1~ Yes 2-1009/P0/6366 17-06-2010|M/s KSB Pumps ttd {Rs.42.96 Crores {R- 17.06.2010 |In Progress [NA MEQ
L IS DUUsar Oe T prise et
Itd. 2)Dubai 2. M/s HCC in consortium
with EIt and PES Engrs PVT LTD. 3.
! M/s 10T infrastructure and Energy
Services Ltd. 4. M/s L& T Ltd. 3)
Chennai. 5. M/s Punj Lioyd Ltd. 6. M/s |1)2 1)1. M/s Jyoti
Hindustan Dorr Oliver in consortium  |Structures Ltd. 2.
with Fernas Construction Co. M/s CMM/HMP/23-30- K-3:
4)Turkey. 7. M/s Bharat Heavy Walchandnagar 10-013/P0O/6066 Rs 258.27 Crs  |03/12/2014 K
Electricals Ltd. (4) Ind. Ltd. {1) Dt 03.06.2011 for Euro 3162428 ( |4:
163[CMM/HMP/23-30-10-013 PRIMARY PIPING PACKAGE Public 21-07-2010}Two Part 13-12-2010 -7 -2}Yes KAPP-384 Supply 03-06-2011|M/s Punj Lloyd Ltd  |Rs 19.24 Crore) |03/06/2015 03-06-2011j!n progress INA HMP

1) 1. M/s Dodsal Enterprise pvt itd.

)T M7s Jyoti
Structures Ltd. 2.
M/s
Walchandnagar
Ind. Ltd.
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CMM/HMP/23-30-10-013

PRIMARY PIPING PACKAGE

Public

21-07-2010

Two Part

13-12-2010

2)Dubai 2. M/s HCC in consortium
with EIL and PES Engrs PVT LTD. 3.
M/s 10T Infrastructure and Energy
Services Ltd. 4. M/s L& T Ltd.

3) Chennai. 5. M/s Punj Lloyd Ltd. 6.
M/s Hindustan Dorr Oliver in
consortium with Fernas Construction
Co.

4)Turkey. 7. M/s Bharat Heavy
Electricals Ltd.

-7

Yes

CMIM/HMP/23-30-
10-013/P0/6067
Dt 03.06.2011 for
KAPP-384 Erection

03-06-2011

M/s Punj Lioyd Ltd

Rs 64.68 Crs

K-3:
03/12/2014 K;
4:
03/06/2015

03.06.11

in progress

NA

HMP
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CMM/HMP/23-30-10-013

PRIMARY PIPING PACKAGE

Public

21-07-2010

Two Part

13-12-2010

1) 1. M/s Dodsal Enterprise pvt itd.

171 M/s Jyoti
Structures Ltd. 2.
M/s
Walchandnagar
Ind. Ltd.

2)Dubai 2. M/s HCC in consortium
with EIL and PES Engrs PVT LTD. 3.
M/s 10T Infrastructure and Energy
Services Ltd. 4. M/s L& T Ltd.

-2

3) Chennai. 5. M/s Punj Lloyd Ltd. 6.
M/s Hindustan Dorr QOliver in
consortium with Fernas Construction
Co.

4)Turkey. 7. M/s Bharat Heavy
Electricals Ltd.

-7

Yes

CMM/HMP/22-30-
10-013/P0/6411
Dt 03.06.2011 for
RAPP-7&8 Supply

03-06-2011

M/s Punj Lloyd Ltd

Rs 261.16 Crs
Euro 3197865
(Rs. 19.46 Crs.)

R-7:
03/06/2015
R-8:
03/12/2015

03-06-2011

in progress

NA

HMP
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CMM/HMP/23-30-10-013

PRIMARY PIPING PACKAGE

Public

21-07-2010

Two Part

13-12-2010

1) 1. M/s Dodsal Enterprise pvt Itd.

17T, M7s Tyoti
Structures Ltd. 2.
M/s
Walchandnagar
Ind. Ltd.

2)Dubai 2. M/s HCC in consortium
with Eit and PES Engrs PVT LTD. 3.
M/s 10T infrastructure and Energy
Services Ltd. 4. M/s5 L& T Ltd.

3) Chennai. 5. M/s Punj Lloyd Ltd. 6.
M/s Hindustan Dorr Oliver in
consortium with Fernas Construction
Co.

4)Turkey. 7. M/s Bharat Heavy
Electricals Ltd.

Yes

CMM/HMP/22-30-
10-013/P0/6412
Dt 03.06.2011 for
RAPP-788 Erection

03-06-2011

M/s Punj Lioyd Ltd

Rs 65.41 Crs,

R-7:
03/06/2015
R-8:
03/12/2015

03-06-2011

In progress

NA

HMP
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CMM/FTP/23-33-1-1042

Reactor Header Assembly

Public

31-12-2008

Two Part

15-03-2010

1)M/s BHEL

1)M/s ISGEC

2)M/s Bharat Forge

2) M/s Kay bouvet

3)M/s MTAR & M/s Aubert Duval

-2

4) M/s godrej

5) M/s L&T

Yes

CMM/FTP/23-33-1
1042/P0/6027

07-10-2010

M/s BHEL

496200000

30-11-2016

07-10-2010

In Progress

NA

FTP
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CMM/FTP/23-33-1-1042

Reactor Header Assembly

Public

31-12-2008

Two Part

15-03-2010

1)M/s BHEL

1)M/s ISGEC

2}M/s Bharat forge

2} M/s Kay Bouvet

3} M/s MTAR & M/s M/s Aubert

-2

4) M/s Godrej

S)M/s L&T

Yes

CMM/FTP/22-33-1
1042/P0/6373

07-10-2010

M/s BHEL

496700000

31-01-2018

07-10-2010

In Progress

NA

FTP
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CMM/FTP/23-21-1-1074

Roll on Shield Asys and Shielding And Sealing
Door ASsy

Public

28-08-2010

Two Part

02-11-2010

1)M/s Avasarla

1}M/s Vividh Hi-
fab

2)M/s Kaybouvet

-1

3) M/s Mcnally

4) M/s Lioyd steel

5) Lokesh Machines

6) M/s Mukund

7) M/s MTAR

Yes

CMM/FTP/23-21-1-
1074/P0/6053

23-06-2011

M/s Avasarla

103700000

31-03-2020

23-06-2011

In Progress

NA

FTP
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CMM/PFBR/80-71-2/7056

Sea Water Pump House & Electctrochiorination
Plant Package

Public

16-03-2007

Two Part

06-07-2007

1)1) M/s KBL

2)M/s Gammon Ltd

-2

Yes

CMM/PFBR/80-71-
2/7056/P0/10079

22-05-2008

M/s KBL

Euro 1814000 +
Rs.66.13 Crores

30.08.2018

22.05.2008

In Progress

NA

MEQ

N3

Sea Water Pump House & Electrochiorinatin

1)M/s KBL

2)M/s Gammon Ltd

CMM/PFBR/80-71-




171}CMM/PFBR/80-71-2-7056 Plant Package Public 16-03-2007{Two Part 06-07-2007 -2{- Yes 2-7056/PC/10080 22-05-2008{M/s KBL Rs 33.10 Crores |30.08.2019 }{22.05.2008 {in Progress [NA MEQ
1)M/s Godrej
2) M/s L&T
3} M/s MTAR
4) M/s Vividh Hi-Fan
5) M/s Lokesh Machines
6) M/s Avasaria
Stand Pipe Thimble Assembly ION Chamber 7) M/s Kaybouvet CMM/FTP/23-31-14
172{CMM/FTP/23-31-1-1058 Housing Freeze jacket Public 08-05-2010{Two Part 29-07-2010 -7}~ Yes 1058/P0O/6035 31-12-2010}M/s L&T 125200000] 30-06-2019] 31-12-2010]in Progress [NA FTP
1}M/s Godrej
2) M/s L&T
3) M/s MTAR
4) M/s Vividh Hi-Fab
5) M/s Lokesh Machines
6) M/s Avasarala
Stand Pipe Thimble Assembly lon Chamber 7) M/s Kay bouvet CMM/FTP/22-31-1-
173{CMM/FTP/23-31-1-1058 Housing Freeze jacket Public 08-05-2010}Two Part 29-07-2010 -7}- Yes 1058/P0/6383 31-12-2010}{M/s L&T 125200000] 29-02-2020} 31-12-2010fIn Progress |NA FTP
1)1 M/s L&T
2) 2. M/s BHEL CMM/FTP/23-33-1- M/s Larsen &
174{CMM/FTP/23-33-1-991 Steam Generators Limited 27-05-2008{Two Part 24-10-2008 -2 Yes 991/P0/6004 23-03-2009{Toubro Ltd 3450000000 31-03-2016}f 23-03-2009{!n Progress |NA FTP
1)M/s L&T
2)M/s BHEL CMM/FTP/23-33-14
175{CMM/FTP/23-33-1-991 Steam Generators Limited | 27-05-2008}Two Part 24-10-2008 -2 Yes 991/P0/6005 23-03-2009{M/s BHEL 3450000000] 31-10-2019| 23-03-2009]In Progress  |NA FTP
1JM/s L&T
2) M/s BHEL CMM/FTP/22-31-1
1761CMM/FTP/22-33-1-991 Steam Generators Limited 27-05-2008]Two Part 24-10-2008 -2 Yes 991/P0/6355 08-09-2008{M/s L&T 3653900000 31-01-2018] 08-09-2009{in Progress [NA FTP
1)M/s LRT
2)M/s BHEL -1 CMM/FTP/22-33-1
177|CMM/FTP/22-33-1-991 Steam Generators Limited 27-05-2008{Two Part 24-10-2008 -2 Yes 991/P0/6356 08-09-2009{M/s BHEL 3653900000f 31-03-2020| 08-09-2009{in Progress |NA FIP
M/s BHEL in UR KAPP-3 . 31-
1}M/s BHEL in consortium with M/s consortium with M/s{88935688.00 [12-2020 &
Alstom Power System CMM/MEQ/23-40- Alstom Power (+) USD KAPP-4: 31~
178{CMM/MEQ/23-40-2-1024 Supply of equipments for TG Plant package Single 04-05-2010]Two Part 29-12-2010 -1}- Yes 2-1024/P0/6054 31-03-2011{Systems 35275000.00 12-2021 31-03-2011}in Progress [NA MEQ
KAPP 3:
1)M/s BHEL CMM/MEQ/23-40- 31.12.19
179{CMM/MEQ/23-40-2-1024 Supply of equipments for TISCS Single 04-05-2010{Two Part 29-12-2010 -1f- Yes 2-1024/P0/6056 31-03-2011}M/s BHEL 33 Crores KAPP 4: 31-03-2011|in Progress [NA MEQ
KAPP-3 31
1}M/s BHEL in consortium with M/s M/s BHEL in 12-2020 &
Alstom Power Systems CMM/MEQ/23-40- consortium with M/s KAPP-4 : 31-
180|CMM/MEQ/23-40-2-1024 Supply of services for TG Plant Package Single 04-05-2010{Two Part 29-12-2010 -1]- Yes 2-1024/P0/6055 31-03-2011}Alstom Projects Ltd }165.42 Crores }12-2021 31-03-2011]in Progress [NA MEQ
1)M/s UB
1)M/s BHEL Engineering Ltd
2) M/s Jyoti Structures Ltd -1
3) M/s L&T Ltd CMM/MEQ/23-50- M/s Larsen &
181{CMM/MEQ/23-50-2-1022 Switchyard package for KAPP 3&4 Public 07-05-2010|Two Part 28-07-2010 -3 Yes 2-1022/P0/6044 24-02-2011|Toubro Ltd 32.98 Crores 30-06-2019] 24-02-2011]in Progress [NA MEQ
1)M/s UB
1)M/s BHEL Engineering Ltd
2) M/s Jyoti Structures Ltd -1
3) M/s L&T Ltd CMM/MEQ/23-50-
1821CMM/MEQ/23-50-2-1022 Switchyard Package for KAPP 384 Public 07-05-2010| Two Part 28-07-2010 -3 Yes 2-1022/P0/6045 24-02-2011{M/s L&T Ltd 10.48 Crores 30-06-2019] 24-02-2011}In Progress |{NA MEQ
-
1)M/s U8B 7:30.06.19(2
1)M/s ABB LTD Engineering Ltd 20kV) R-
2) M/s BHEL Ky 8:30.06.21(2
3) M/s Jyoti Structures Ltd 20kV) R-
4) M/s L&T Ltd CMM/MEQ/22-50- 7:30.06.21(4
183{CMM/MEQ/23-50-2-1022 Switchyard package for RAPP 7&8 Public 07-05-2010|Two Part 28-07-2010 -4 Yes 2-1022/P0/6392 24-02-20111M/s L&T Ltd Rs. 31.56 Crores]00kV) R- 24.02.2011 In Progress INA MEQ
b
1)M/s uB 7:30.06.19(2
1)M/s ABB Ltd Engineering Ltd 20kV) R-
2) M/s BHEL 1 8:30.06.21(2
3) M/s Jyoti Structures Ltd 20kV) R-
4) M/s L&T Ltd CMM/MEQ/22-50- 7:30.06.21(4
184} CMM/MEQ/23-50-2-1022 Switchyard Package for RAPP 788 Public 07-05-2010{Two Part 28-07-2010 -4 Yes 2-1022/P0O/6393 24-02-2011|M/s L&T Ltd Rs.11.84 Crores J00kV) R- 24.02.2011  {in Progress [NA MEQ
1)1 - M/s Kanohar
1)6 - M/s Areva T&D India Lid Electricals Ltd
2) M/s BHEL -1
3) M/s Crompton Greaves Ltd
4) M/s Siemens Ltd

N2



Transformer package for KAPP 3&4 and RAPP

5} M/s Transformer & Electricals
Kerala Ltd

6) M/s Vijay Electricals

CMM/MEQ/23-50-

185{CMM/MEQ/23-50-2-1045 7&8 Public 29-12-2010{Two Part 18-03-2011 -6 Yes 2-1045/P0/6075 19-08-2011{M/s BHEL Rs.47.79 Crores 131.12.2018 }19.08.2011 |in Progress [NA MEQ
1)01 - M/s
Kanohar
1)06 - M/s Areva T&D india Ltd Electricals Ltd
2) M/s BHEL -1
3} M/s Crompton Greaves Ltd
4) M/s Siemens Ltd
5} M/s Transformer & Electricals
Kerala Ltd R-7: 30-6-
Transformers Package for KAPP 3&4 and RAPP 6) M/s Vijay Electricals CMM/MEQ/23-50- 2018 R-8; 31
186{CMM/MEQ/23-50-2-1045 788 Public 29-12-2010|Two Part 18-03-2011 -6 Yes 2-1045/P0/6420 19-08-2011{M/s BHEL Rs.47.46 Crores {3-2019 19.08.2011 |in Progress |NA MEQ
1)1 - M/s Kanohar
1)06 - M/s Areva T&D India Ltd Electricals Ltd
2) M/s BHEL -1
3) M/s Crompton Greaves Ltd
4} M/s Siemens Ltd
5) M/s Transformer & Electricals KAPP -3 : 30-
Kerala Ltd 6-2018 KAPP
Transformers Package for KAPP 3&4 and RAPP 6) M/s Vijay Electricals CMM/MEQ/23-50- 4:31-12-
187[CMM/MEQ/23-50-2-1045 7838 Public 29-12-2010{Two Part 18-03-2011 -6 Yes 2-1045/P0Q/6077 19-08-2011{M/s Toshiba Rs.34.91 Crores {2018 19.08.2011  |In Progress |NA MEQ
1)M/s Kanohar
1)M/s Areva T&D india Limited Electrical Ltd.
2) M/s BHEL -1
3) M/s Crompton Greaves Ltd
4) M/s Siemens Ltd
5) M/s Transformer and Electricals RAPP 7:
Kerala Ltd. 31.03.2021
Transformers Package for KAPP-3&4 and RAPP- 6) M/s Vijay Electrical CMM/MEQ/22-50- RAPP 8:
188|CMM/MEQ/23-50-2-1045 7&8 Public 29-12-2010fTwo Part 18-03-2011 -6 Yes 2-1045/P0-6422 19-08-2011{M/s Toshiba 33.58 Crs. 31.03.2021 19-08-2011}In Progress |NA MEQ
M/s BHEL in EURO-
1)M/s BHEL in consortium with M/s consortium with M/s[67635177 + R-7:13-09-
Nomon Alstom CMM/MEQ/22-41- Alstom Power USD - 33716887{2021 & R-8:
1ESICMVI/VIE(G/22-41-2-1C62 Turbine Generatar Plant Package for RAPP 7&8 |ation 26-08-2011|Two Part 10-12-2012 -1~ Yes 2-1062/P0/6437 14-08-2012}Systems SA +INR 1001.22 (13-9-2022 14-08-2012]In Progress INA MEQ
My/s BHEL in BHEL -
1)M/s BHEL in consortium with M/s consortium with M/s|Rs.159.97 R-7:13-3-
Nomon Alstom CMM/MEQ/22-41- Alstom Power Crores & AIlL- }2020 & R-8:
190{CMM/MEQ/22-41-2-1062 Turbine Generator Plant Package for RAPP 7&8 |ation 26-08-2011]Two Part 10-12-2012 -14- Yes 2-1062/P0/6438 14-08-2012|Systems Rs.46.45 Crores }13-9-2020 14.08.2012 |in Progress [NA MEQ
Nomon 1)01 - M/s BHEL CMM/MEQ/22-41-
191{CMM/MEQ/22-41-2-1062 Turbine Generator Plant Package for RAPP 7&8 |ation 28-06-2011]Two Part 10-12-2012 -1i- Yes 2-1062/P0/6439 14-08-2012|M/s BHEL 38.11 Crores 13.09.2020 }14.08.2012 |in Progress |NA MEQ
Nomon 1)M/s BHEL CMM/MEQ/22-41-
192{CMM/MEQ/22-41-2-1062 Turbine Generator Plant Package for RAPP 7&8 |ation 26-08-2011|Two Part 10-12-2012 -1}- Yes 2-1062/P0/6440 14-08-2012{M/s BHEL 7.68 Crores 13.09.2020 [14.08.2012 |in Progress |NA MEQ
1)M/s Unitech
1)M/s L&T Ltd Machines
2} M/s Avasarala
2)M/s Hindustan Dorr Oliver Technologies
3)M/s Kay-Bouvet
3)M/s Technofab Engineering Engg.P.Ltd CMM/PFBR/80-75- M/s Technofab Delay from
193}CMM/PFBR/80-75-2-7065 Utility Piping Package for PFBR Project Public 08-10-2007{Two Part 18-12-2007 -3 -3jYes 2-7065/P0/10092 04-11-2008]Engineering Rs.35.08 Crores 131.01.2017 {04.11.2008 {30.11.2017 |Supplier MEQ
Single 1)M/s NFC 1INIL CMM/FTP/23-31-1 M/s Nuclear Fuel
194]CMM/FTP/23-31-1-1049 Zircaloy Assy & Components Single 13-03-2010jfPart 12-04-2010 -1 -1{Yes 1049/P0/6015 18-06-2010]|Complex 1938800000 31-12-2019] 18-06-2010]In Progress |NA FTP
Single 1)M/s NFC 1INl CMM/FTP/22-31-1- M/s Nuclear Fuel
195|CMM/FTP/23-31-1-1049 Zircaloy Asy & Components Single 13-03-2010}Part 18-06-2010 -1 -1{Yes 1049/P0/6365 18-06-2010]Complex 1938800000f 31-12-2019] 18-06-2010}In Progress |NA FTP




