Details of contracts concluded during the month of AUGUST 2025 & progress of ongoing contracts (R10 Crore and above)

NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : TARAPUR MAHARASHTRA SITE - TAPS-1to 4

1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No. of . Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT| (Single / Two Bid La.s( date of tenders Nos. and Names of parties gualmed not quilified after technical awarded fo lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
. receipt of tender after technical evaluation tenderer/ (Rs. In Crores) . . work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
Renewal of standard fire and
special perils (SFSP) Policy 1) M/s. United Gen. Insurance Co. M/s UNITED INDIA
4 GEM/2024/B/492539 including STFI & Earthquake |Public Tender 10-05-2024. Two Bid System 31-05-2024. 3 Ltd. 2) M/s. Reliance ‘Gen. Insurance NIL Yes GEMC-511687753755894 dt. 01- INSURANCE CO. % 46,27,81,153)- 11-08-2025 12-08-2024 POLICY EXPIRED ON 11-08.2025. B B
0 coverage for cold zone assets of | (Two Part) Co. Ltd. 3) M/s. Universal Sampo 08-2024. LTD.
TAPS-384 , Tarapur for the period Gen. Insurance. )
of one year.
Construction of Onsite Emergenc 4 (Four) 2 (Two) WORK IN PROGRESS : UPTO
TMS/CTC/384- support Centre for Tarapur Agtorm(y: Public 1) Mis. Anand Construction Grooup 1) Desai inf:aslruc\ure Pvt TMS/CTC/CIVIL- M/s. Anand Rs. 33.24 (inclusive PREVIOSUS MONTH Sé 65 % +
2 384/2020/2273 Dt. PP P Tender (Two 11/08/2020 (Two Part) 25/08/2021 6 2) M/s. Dipak S. Pimple ) L1 384/2021/W.0.-1813 Dtd. . T 14-09-2023 15-09-2021 ) ° _ _
Power Station 1 to 4 at Tarapur . Ltd. Construction Group all tax) THIS MONTH (0.85% ) % = Total (
26/08/2021 Maharashtra Site Part) 3) M/s. Quick Buildeers 2) M H Khanusiya 26/08/2021 57.50% ) %
4) M/s. Tirupati Sarjan Limited 4 Rt
Engineering, fabrication, supply,
replacement, waste disposal,
inspection, testing & 1) M/s. PES Eng. Pvt. Ltd. WORK IN PROGRESS : UPTO
TMS/CTC/TSS- Public TMS/CTC/TSS-
commissioning of Reactor 2) M/s. L&T Ltd. & M/s. CORE Energy | Rs. 3,51,99,00,000 PREVIOSUS MONTH 72.02 % +
3 1&2;26(/}322//223228 bt Recirculation Piping and other Ten(;ea:(()Two 26-02-2022 (Two Part) 05-05-2022 3 3) M/s. CORE Energy System Pvt. NIL Yes 182/2022/W 020;;’08 dt 0111 Systems Pvt. Ltd. (inclusive all tax) 09-05-2024 10-11-2022 THIS MONTH ( 04.31%)% = Total ( - -
) class-1 piping at TAPS-1&2 Boiling Ltd ) 76.33% ) %.
Water Reactor, Nuclear Power
Station.
TMS/C&MM- WORK IN PROGRESS : UPTO
Nomination TMS/C&MM-WORKS/MM-
WORKS/MM- TAPS Unit#1 & 2 HP Turbine rotor 1) M/s. Triveni Turbine Limited, M/s. Triveni Turbine | Rs. 34,93,19,052 PREVIOSUS MONTH 67.00 % +
4 182/2024/2531 Dt refurbishment work (S‘IE"'::;" 12-06-2024 (Single Part) 17-06-2024 ! Banglore NIL Yes 18212024/ go’;fy At 3107 | iited, Banglore. | (inclusive all tax) 08-01-2025 12-08-2024 THIS MONTH (3.00% ) % = Total -
12/06/2024. 9 ) . (70.00% ) %.
Purchase / Renewal of Standard In view of
Tusicawn | P e Strrs | Tonder ‘Gorsubmied 1) Wi The Ortal nsurance LOIssued on 08062025 | 1) M. Th Orirtal
5 W/F&A/2025/NT- Y 9 05-08-2025 Nomination 9 N 1 ) NIL L1 TMS/C&MM-W/F&A/2025/W.0 - | Insurance Company| Rs 33,04,00,000 11-08-2026 12-08-2025 NEW POLICY ISSUED. _ _
2565 Earthquake coverage for cold zone| ~ (Manual thru. nominated Company Ltd. 1964 dtd 20/08/2025 Ltd
assets of TAPS-3&4 for the period Mode) bidder on 06-08- ) .
of one year. 2025.
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : RR SITE - RAPS-1 to 6
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Whether contract
Mode of Type of Bidding " Nos. and names of parties Scheduled date of
Sr No. Tender No. Item/ nature of work Tender Date of publication of NIT| (Single/ Two Bid La.s( date of No. of Nos. and names. of parties ‘_‘”a"f‘ed not qualified after technical awarded to lowest Contract No. & date Name of Contractor Value of Contract completion of Actual date of start of Actual date of completion Reasons for delay If any Remarks
. receipt of tender | tender recd. after technical evaluation tenderer (Rs. In Crores) . . work
Enquiry System evaluation Supplies / Services
/ Evaluated L1
(01)
M/s WELTECH ENGINEERS o1
En-mass Feeder Replacement . (03) Three . M/s WELTECH o, . - "
1 PT-A2390R (EMFR) activity of RAPSH3. Public Tender 22.08.2022 Two Part system 29.09.2022 Nos. (©2) M/isPES Er;gmeers Pvt. Yes - ENGINEERS 10.393275 . 02/01/2023 102.82% Final bill is under process CISF no dues pending
M/s POWER TECH MECH PRIVATE )
LIMITED
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : RR SITE - RAPP-7&8
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Whether contract
Type of Bidding " Nos. and names of parties Scheduled date of
Sr No. Tender No. Item/ nature of work 3 Date of publication of NIT| (Single/ Two Bid La.s( date of No. of Nos. and names. of parties guahf\ed not qualified after technical awarded to lowest Contract No. & date Name of Contractor Value of Contract completion of Actual date of start of Actual date of completion Reasons for delay If any Remarks
receipt of tender | tender recd. after technical evaluation tenderer (Rs. In Crores) . . work
System evaluation Supplies / Services
/ Evaluated L1
Supply of structural steel (CS &
S8), Cleaning, Fabrication,
Erection, Examination & Testing of (01) Gross Work Done value till
miscellaneous piping & supports, 02 M/s HINDUSTAN M/s DIPESH 31.08.2025, is with respect to
1 PT-B2059R including erection of equipments, |Public Tender| 06.07.20 Two Bid system 18.09.20 CONSTRUCTION Yes W.0. 78170 Dt. 20.03.2021 ENGINEERING 14.019 09.04.2024 09.04.2021 financial progress as per RA bill - _
installation of anchor fasteners & (Two) | Mis DIPESH ENGINEERING WORKS CORPORATION WORKS amount including additional Qty=
manpower assistance for 82.51%
miscellaneous works at RAPP-
788.
1) M/s Madhusudan Engineering
company 1) M/s Singhal Enterprises. M/s Madhusudan
NPC/RRS78/2019PT- Construction of Permanent Two part ) . . W.O.No.: N . ) .
2 B2009 Warehouse RAPP-78&8 public tender 15-10-2019 Two part tender 30-10-2019 6 2) M/s Dhenjel Enterprises 2)Mis Blue?hlp Yes 78152 Dated 06/08/2020 Engineering 11.91 05-02-2022 06-08-2020 %14.4 Crores and work competed - Final Bill is under progress
3) M/s Kardam Const. Pvt.Ltd Technologies company
4) M/s RSB Project Ltd.
Handling, Installation, Alignment,
welding & Inspection of Reactor W.0.
NPC/RRS/78/2019/P | S Stemge Ui mint's / components PUBLIC TWO BID M/s Godrej & Boyce Mfg. Co. Ltd M's GODRE. & COMPLETION Rs 14,90,31,211.00 (93.32%) up to
3 .y . d p . P 12.02.2019 19.03.2019 1 (ONE) g v " 9. Co. Ltd. NILL YES (L1) W.O NO.-78136, DT-14/05/2019 BOYCE MFG. 15.97 DATE: 04/03/2022 05-06-2019 e -32%) up - WO closed
T-B 1927 including initial fuel loading and TENDER SYSTEM Mumbai 31/08/2025
y - CO.LTD, MUMBAI (Extended upto
associated activities at 04.03.2023)
RAPP#788. o
Execution of balance work related
s.tjo Olonjrr:cctt:g: :;:rl:‘f\::g\en 27.08.2021 . Mis. M H Khansuniya
az:i)vftyies of fou‘r (04) numbersg Public : e)ét 2. M/s LNA INFRAPROJECTS Performance test balance.
4 PT-B 2237R1 . 29.07.21 Two Part system iy 3 (Three) PRIVATE LIMITED Nil Yes W.O. No 78188 dated: 05/01/2022 | M/s M H Khanusiya 82.8706771 30.06.2023 05.01.2022 %82.0 Crores Approx. - .
Induced Draught Cooling Towers Tender 02.09.2021 Final bill is in progress
N . ) 3. M/s. BGR Energy systems Ltd.
including allied works for
Rajasthan Atomic Power Project-
Units 7&8.
31.12.20
Construction of On-Site Ext. 01 M/s LNA
5 PT-A2189 Emergency Support Centre At |Public Tender]| 24.11.2020 Two Bid system 05.01.21 (One) Mis LNA INFRtT;\;?;ECTS PRIVATE Nil Yes Z:/d 017614222? INFRAPROJECTS 26.65 29.12.2023 30.12.2021 % 11.2 Crores - _
Rawatbhata Rajasthan Site. (As per R PRIVATE LIMITED

corrigendum-1)
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Construction of 150 nos. Type-IV
& 75 nos. Ty-lIl (Spl.) houses

1. M/s BCC Developers and
Promoters Pvt. Ltd.
2. M/s Tirupati Sarjan Limited
3. M/s SOM Projects Pvt. Ltd.
4. M/s RMS Construction Private

1. M/s Vishal Builders

2. M/s RIC Projects Pvt. Ltd.
3. M/s Mark Infrastructure
Private Limited

misc.works at various locations of
RAPP-788.

5. M/s Chauhan brothers

4. M/s KVR Construction

Heights Pvt Ltd

alor:gf‘rﬂ:gc‘j:«sui:‘aa(sg ::;Zma' 7 Limited 4. M/s Mangla Amit Builders 64531 Mis SOM Project
6 PT-A2296 " Public Tender| 31.08.2021 Two Part 15.09.2021 (Seventeen)| 5. M/s Jainco Enterprises Pvt. Ltd. Private Limited Yes . . _J 8334.01 18-04-2024 24.00% - _
development works including . . L dtd. 21/03/2024 Private Limited
demolishing of old bearin Nos. 6. M/s M. H. Khanusiya 5. M/s RSB Projects Limited
Ishing B ! g 7. M/s LNA Infraprojects Private 6. M/s Sawhney Buildwell
masonry structure in RR Site e
Colonies Limited LLP
) 8. M/s A.K. Gupta & Co. 7. M/s Hi-Tech Competent
9. M/s Anurag Enterprises Builders Pvt. Ltd.
10. M/s Dev Engineers
Balance work of Natural draught
NDCT cooling tower and cooling water Two part 1) M/s L&T
7 NPC/RRS/78/2021/P 9 9 . p 30.11.2021 Two Part Tender 11.04.2022 2 M/s PCTL Yes LOI issued on 27/07/22 M/s L&T 1296 17/08/2025 18/8/2022 % 1350 Crores Approx. - _
pump house package for RAPP- |Public Tender 2)M/s PCTL
T-B2314 . 0
78&8 including allied works
Supply, delivery, preparation,
fixing/erection, inspection and
guarantee of thermal insulation for
8 PT-B240p | Plant HVAC ducting, common|p i ronger 26.07.2022 Two Bid system | 02.00.2022 | ©1)One (O Nos. NIL Yes W.0. No. 78203 did. 221212002 | M/S Adarsh 8.9957476 02/01/2023 1255.85 Lakhs - -
services piping and equipment as Nos. M/s Adarsh Insulations Insulations
per Technical Specification for
RRS-788.
Const.ruchorj of Cross drainage 1. Mis Technical
works including Bridge, Culverts, )
Construction Co.
Walkway, Tunnels & Trenches, (04) Four 2. M/s SK TOTLA INFRA
9 PT-2366 R;zd:}‘zlzr'\rt‘:' iei::sr:ag:e((j)r:;n Public Tender 22.03.2022 Two Part system 21.04.2022 Nos. 1. /s M H Khanusiya CONSTRUCTION PVT LTD Yes 78212 dtd. 21.04.2023 M/s M H Khanusiya 19.420559 . 03.03.2023 %22 Cr - _
works of NDCT & CWPH Package SQA,\l‘sGhéA(I?;’\;JFS';J’\E)fN
for RAPP-7&8.
Supply of structural material, 1. Ultra Tech Engineers.
Fabrication, Erection, Welding, . " " 2. Weltech Engineers.
10 LT-2543 Examination & Testing of Limited 28.03.23 Single Bid 45048 (04) Limited Tender 3. Power tech mech Put, Lid.| - U@ Tech 76224 1. Ultra Tech 11.705718 24 months 15th day from date of 130% - _
. . Tender system Four . Engineers. dtd. 29.07.2023 Engineers. issue of LOI.
miscellaneous piping and supports 4. Spectron Engineers
works at RAPP-78&8. Private Limited
Design, Supply, construction,
erection, testing and
Commissioning of five nos. of
Sewage treatment plants based on 02 1. M/s Ecosystem Resource 1. M/s Malvika Technical 64422 Mis Ecosystem
11 PT-B2338R 9 pla Public Tender 05.04.2022 Two Part system |  21.04.2022 : V : ‘ Resource 20.2638 30.04.2025 95% - _
moving bed biological reactor (Two) nos. Management Pvt.Ltd services dtd. 15.04.2023
N Management Pvt.Ltd
(MBBR) technology for colonies of
NPCIL, RR site at Rawatbhata
(Raj).
M/s MGR
Installation of Balance Reactor y i %) i
12 PT-B 2546 components/equipments and its | Public Tender| 28.03.2023 Two Bid system 45070 01 (One) M/s MGR Fabricators Pvt. Ltd. NIL Yes Fabricators Private 14.77 Rs 17,89,99,897 (121.23%) til - _
Nos. Limited 31/08/2025
associated system of RAPP-8.
Construction of cement concrete 1.M/s Backbone
g Internal & Link roads with drainage . . (04) Four 1.M/s M H Khanusiya Construction Pvt Ltd WO No. 64506 M/s Ankita o Slow mobilazation of material .
3 PT-B2478 facility in the neighborhood villages| Public Tender 05.01.2023 Two Bid system 03.02.2023 Nos. 2.M/s Ankita Construction 2.M/s BLUECHIP Yes Dt. 11.12.2023 Construction 15.61 30.00% and manpower
of RR Site. TECHNOLOGIES
Design, Engineering, Procurement,
Construction, Installation, Testing
& Commissioning of floating Intake
With Pumping system, 6 ML.D 1. M/s Malvika Technical
WTP, Pump house along with (03) Three 1. M/s Vishnu Prakash R Punglia services WO No. 78251 M/s Vishnu Prakash
g . . . . 3 o ~ . .
14 PT-B2518 pu.m.plng ma.chlnery,.750 KL C.WR, Public Tender| 28.03.23 Two Part system 01.05.2023 Nos. Limited 2. M/s Kailash chand Yes Dt. 14.02.2024 R Punglia Limited 17.95 17.00% drawing approval from PHED Rajasthan U/p
piping for rising mains to various choudha
locations etc. including all Civil, i
Electrical, Mechanical and
Instrumentation work as per the
scope of work & specifications.
1) M/s Awadh Security
Services Private Limited
Miscellaneous Instrumentation Gem Public 04 . 2) M/s Ris Management 78265 M/s Dee Vee o
15 GPT-B 2702 Works for RAPP-788. Tender 01.05.2024 Two Part 22.05.2024 (Four) Nos. 1) M/s Dee Vee Projects Limited Private Limited Yes dtd. 26/08/2024 Projects Limited 147.91 25-08-2026 26-08-2024 41.84% - -
3) M/s Shree Jee Manpower
Contractors Private Limited
Construction of Main Plant ) 1. Mis BCC Developers and
Boundary Wall, watch towers, 1. M/s Jyoti Sarup Mittal Promoters P. Ltd
culverts, RZads &ra\ns erechonl of 2. Mis SANJEEV BROTHERS 2. Mis SK
16 PT-A2673 Gl Chain link Fencing, erection of |Public Tender| 23.12.2023 Two Bid system |  15.01.2024 | 09 (Nine) 3. Mis Technical Construction CONSTRUCTIONS Yes 78273 dtd. 14.11.2024 s Chauhan 17.63 23.10.2026 24.10.2024 2118cr - Work in
concertina coil and other Company 3. M/s MADHUSUDAN brothers Progress
4. M/s MHK BUILDCON LLP ENGG COMPANY
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Providing Bus hiring services -
Regular basis company-built ex-
showroom condition deluxe buses
(Bus Chassis and Bus Body

Gem Public

1. M/s GUPTA BROTHERS

1JAY LOGISTIC
2 K.R. JAKHAR
3 KHAIRA TOURIST
SERVICE

LIMITED 5 N.S.
ENTERPRISES

6 NEW GURU KANSHI
TRANSPORT CO.

7 ROYAL SARDAR

4 MNP MOBILITY PRIVATE

. 19 2. M/S BABU TRAVELS ENTERPRISES PRIVATE Yes GEMC-511687748026648 dtd. upto date Amount August-2025 Rs.
17 GPT-A2674 mrg:::lafiz:‘:?;:dhl;)\l/i:\ess:arg: Tender 45307 Two Bid system 45328 (Nineteen) 3. M/s Bheru Lal Thelewala LIMITED 21/09/2024 M/S R.C.GUPTA 12.36 19.12.2027 20.12.2024 29306867 (22.53%) - -
y 9 9 4. M/S R.C.GUPTA 8 SAILANI TOURS AND
capacity more than 52 at TRAVELS
Rawatbhata Rajasthan site for the
eriod of 36 months. 9 shaunak arora
P ) 10 SHREE VIJAY TRAVELS
11 tripathi construction
12 UDAY TRAVELS
13 UNITED ENGINEERS
14 VIKRAM TRAVELS
15 WISE TRAVEL INDIA
LIMITED
" 1. M/s VISHNU
c‘;”(;re“ﬁ'ﬂ’)‘ f‘[’fr ’gi‘g :;’T;d;:’n”;e 21.10.2024Auto 04 1. /S MADHUSUDAN CONSTRUCTION LOI No. RR Site/Head(C&MM- wis Workin
18 PT-2705R allied works at various locations of Public Tender 45575 Two Bid system | extension upto (Four) Nos ENGINEERING CO. 2. M/s TECHNICAL Yes WG)/PT-A2705R/2024M/197 MADHUSUDAN 10.80 ¥50Cr Progress-
) 26/10/2024 ) 2. M/s. JYOTI SARUP MITTAL CONSTRUCTION dtd.28.12.2024 ENGINEERING CO. 9
RR Site.
COMPANY
2. M/s VIKHYAT
TECHNOLOGIES PRIVATE
Total LIMITED
Participated 1. M/S A CUBE ENGINEERING 4. M/s. EXEVIAN
Bidder 171 3. M/s. RJ ENTERPRISES QUANTECH PRIVATE
Manpower Outsourcing services- | GeM Public " 5. M/s BANWARI LAL YADAV LIMITED GEMC-511687709807841 Dtd. M/S A CUBE o
19 GPT-A2796 Mandays based Tender 07.11.2024 Single Part Bid | 14.11.2024 | 0. iam-10| 6. Mis PRINCE ENTERPRISES | 8. Mis NANCY SERVICES Yes 06.12.2024 ENGINEERING 10.86 22-06-2026 23-12-2024 43.24% )
(Ten) bidder 7. M/s Bheru Lal Thelewala 9. M/s VENKATESHWAR
Selected by SECURITY AND
Gem . MANPOWER SERVICES
10.M/s SHRI KRISHNA
CONSTRUCTIONS
16.CONVOY SECURE LIMITED
23 ELITEFALCONS PRIVATE
Providing Security Services on Total L .
) " 10.12.2024 L LIMITED Remaining 80 Nos. Bidders . .
20 GPT-B 2791 round the clock basis on all days | GeM Public 19-11-2024 Two Part Bid ext. Participated | | Ax\MI SECURITY (GUJARAT) are not qulified as per Yes GEMC-511687716155576 Did. | M/s Laxmi Security 1119.22 01-05-2027 02-05-2025 9.60% -
at RR Site Unit-7&8 for a period of Tender Bidders 84 25.04.2024 (Gujarat) Limited
two years. 20.12.2024 LIMITED approved TER
) 66 SECURITY SOLUTION
SERVICES
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : NAPS-1&2
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No. of o Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|(Single / Two Bid LE,SQ date of tenders Nos. and Names of parties 9“3"“9" not quilified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation tenderer/ (Rs. In Crores) ) work
Enquiry System) recd. evaluation supplies
Evaluated L1
Tender
submission and
part-1 openning
;Q;’ﬁ’g&iiﬁﬁg?é Construction of Bituminous Road |Public Tender; ?vifh‘issyigl—;es
1 from Silhari Mod to Ratanpur Two Part 15.7.2025 Two Bid system Six (6) Under Process Under Process Under Process Under Process Under Process Under Process Under Process Under Process Under Process - _
2025_NPCIL_239824 2022 and
- = under CSR Tender
_1) Tender Part-1
Opening on 10-
10-2022 through
ammenment
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : MAPS-1&2
1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No. of L Nos. and Names of parties Scheduled date of
. f
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|(Single / Two Bid Lgst date of tenders Nos. and Name§ of parties gualmed not qualified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation tenderer/ (Rs. In Crores) . work
Enquiry System) recd. evaluation supplies
Evaluated L1
Construction of On-Site (1)M/s Sekar Constructions,
MAPS/CTC/CSM/PU . . (2)M/s Som Projects Pvt. Ltd., . M/s Sekar Physical progress of work is 98.35% ~
1 BLIC/ET473/2019 Emerg(}e(r:gasktzfr::rsligenlre at  |Pulbic Tender] 23-04-2019 Two Bid system 31-05-2019 4 (3)W/s Geo Foundations and Shri A.Kulandai Raj YES 12461 & 15.02.2021 Constructions 50.35 Two years 12.03.2021 & Financial progress is 93.40%
. Structures Pvt. Ltd.,
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KAKRAPAR GUJARAT SITE - KAPS-1 TO 4

1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No.of . Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| (single/Two Bid La.s( date of tenders Nos. and Names of parties 9“3"“6‘1 not qualified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation tenderer/ (Rs. In Crores) . . work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
D special apartments:
Block 1 - (Ato E):
A, B & C- Block -1st Slab Concreting completed and
Construction of 1 No. Column RCC & Reinforcement work in progress up to 2nd
Bungalow and 58 Nos. "D Special” 1. Mis R N Dobariya 24 months Slab,
KAPS/CTC/COMMON Type Apartments including . . . y . KAPS/CTC/COMMON/EMG/CAP/2. " 30-Aug-2025 5 D&E - Block - Slab Shuttering work in progress.
1 JEMGI2022/ET/1334 | providing comprehensive design Pulbic Tender| 16-01-2023 Two Bid system 13-02-2023 3 1. M/s M H Khanusiya 2. Mis S?:u:afn(;onchem Yes 023/W0/90244 M/s M H Khanusiya 14.2 and Extended upto 01-08-2023 58.16% Block 2 - (F to J):
consultancy only for "D Special” for| vt 11-March-2027 J - Block — Internal Plastering work Completed & Plumbing
Kakrapar Guijarat Site Township work in progress.
H — Block -Masonry work is completed, window fascia &
Internal plastering work in Progress.
G & F -Block — Masonry work is in progress.
1. M/s Bio Waste
Management Service
KAPS/CMM- Supply & Operation of light 2. M/s MSG Solution and KAPS/CMM-
2 |W/COMMONTTRANS [ vehicles (Cars, SUVS, Pickups & fp, 1o ronger 05-07-2024 Two Bid System |  15-07-2024 7 1. Mis Geos Enterprises z Servioes Limited. Yes W/COMMON/TRANSPORT/REV/2| MsS. A. Travels 13.22 31-10-2027 01-11-2024 27% completed - -
PORT/2024/ET- Ambulances) for a period of 36 M/s S. A. Travels 3. M/s R C Gupta 024/WO/T2379
R/1528 months at Kakrapar Gujarat Site. 4. Trinity Enterprises
5. Vinod Transport
Company
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KAIGA SITE - KGS-1 to 4
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No. of . Nos. and Names of parties Scheduled date of
. f
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|(Single / Two Bid Lgst date of tenders Nos. and Name§ of parties gualmed not quilified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation tenderer/ (Rs. In Crores) . . work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
i] Excavation work completed.
1) Liya Infratech Pvt Itd, ii] 23% work complete. i) Delay from AERB in giving
NPCIL/KGS/CTC/E& 2) MH.Khanusia, Gujarat. Mangalore. M/s Rhetoric (w.r.t. total contract value) ermission for earthwork
US(CIVIL- Construction of On-site Emergency!| Corrigendum Five(05) 3) M/s RNR Construction, bangalore. LOI No. NPCIL/KAIGA/CTC/LOI- Technilogies Pvt il Geo—m‘av . ing is completed. & Geo. P excavation
1 Support Center (OESC) and allied [Public Tender|25.11.2019 to 09.12.2020| Two bid System 9 4) M/s P.C.Snehal construction Pvt Nil YES 1328/ 2020-21/ 104 LOI dated 9 33.03 31.10.2023 31.10.2022 . Pping P - " L . 10.02.2024 (Ext. 30.04.2025)
INFRA/2019- y " (30.12.2020) Numbers Ltd, Jaypur mapping report also submitted. ii) Delay in issue of WO.
works at kaiga Site. Ltd, Ahmedabad. 31.12.2020 . - . - .
20/ET/1328 . " Rajasthan vi] For Geo-Technical Investigation , | iii)Slow rate of progress because
5) Rhetoric Technilogies Pvt Ltd, - PR "
drilling completed. Testing is in hold of Hard rock'
Jaypur
due to monsoon.
Bay extension, intallation M/s Siemens Itd. Work is in Progress - 80% Work
NPCIL/KGS/CTC/EM comwﬁssmnin 0} its auxilia;ies 28.01.2022 to Corrigendum VII Two (02) 1) Mis Siemens Itd Seethakathi completed. Bus reactor
2 U-3-4/2021- . 9 Public Tender| P Two bid System | Submission on . y Nil YES 800374 Dtd. 14.06.2023 Business Centre, 18.5 20.06.2025 21.06.2023 commissioing is kept under hold due _ -
and errection of 2X125 MVAR bus 08.02.2022 numbers 2) GE T&D India Ltd N . o
22/51300/WO/1611 22.10.2022 Chennai, Tamil to monsoon. Extension is given up to
reactors at KGS 3&4
Nadu 31.10.2025
1) NTC logistics India Pvt.
Transportation of Special Material 25.04.2023 to 08.05.2023 Ltd M/s CJ Darcl
NPCIL/KGS/CTC/FH | . N Corrigendum | - X L L o
3 S-182/2022- in Shielded Flask from KGS-18&2, Public Tender! 31.05.2023 to Two bid System | Submission on Four (04) M/s CJ Darcl Logistics Itd. 2) M/s Balmer lawrie & Co. YES 303348 Dtd. 07.12.2023 L.oglshcs Itd.: 12.77 Excl GST 26.12.2024 27.12.2023 Work is in Progress - 77% Work B _
23/ETI787 Kaiga to SFSF, Kalpakkam and 21.06.2023 21.06.2023 numbers Ltd 19, tilak bazar hisar, completed
back to KGS 182 by road (CORRIGENDUM-I) o 3) M/s MFC Transport Pvt. Haryana
Ltd
M/s Avasarala
Technologies
NPCIL/KGS/CTC/FH | KGS-1 En-mass Coolant channel . . One number . . M/s Avasarala Technologies Limited., #60 25.74/-(Excl Work is in progress - 15% EMCCR
4 S-182/2023/ET/1824 replacement work Public Tender|06.12.2023 to 27.12.2023| Two bid System 27.12.2023 o M/s Avasarala Technologies Limited Limited YES 303355 dt. 01.05.2024 Somanahall, 26th 18%GST) 31.08.2027 01.03.2025 preparatary works are completed. _
KM Kanakapura
Road, Bangalore
M/s Weltech
engineers, 6/73
NPCIL/KGS/CTC/MM| En-Masse Feeder Replacement . . One number| . . bazar street sadras 10.45 (Excl L o
5 U-182/2023/ET-1830 activity of KGS-1. Public Tender|22.12.2024 to 12.01.2024| Two bid System 12.01.2024 " M/s Weltech engineers, M/s Weltech engineers YES 303358 dt. 03.06.2024 kalpakkam 18%GST) 14.12.2026 15.12.2024 Work is in progress - 18%.
kanchipuram
Tamilnadu
Work is in Progress -5%
e ocare o o
multistoried Tower blocks (Stilt +10 1. M/s Nandi Associates . N . . -
6 |2024NPCIL_188658] o\ ied) comprising of 120 nos of | Public Tender|04.03.2024 to 01.04.2024| Two bid System |  01.04.2004 | TN"e€ 03 2. New homes infrastructure NIL YES 500079 dt. 17.09.2024 Ground floor, No. 39.07 24.09.2026 17.09.2024 2. Reinforcement laying for footing is - -
1 . . . Numbers N 11, 1st cross sundar completed for tower-2
type ‘D’ residential quarters in 3. NIR construction Pvt. Ltd. .
) N nagar gokul extn. 3. one number of footing is casted forf|
Phase-3 at Kaiga Township
Bengaluru - urban tower-1
4. other works are in progress
1) M/s ALL WAYS BEST
CARRIERS
1) M/s AGARWALS CARRIERS INDfJ)SMF/I:IgSAEI;ﬁ;.ATE
CORPORATION OF INDIA
LIMITED M/s MFC Transport
Transportation of Special Material 2) M/s CJ DARCL LOGISTICS 3) AS/SICE;SEML\[Azfé?DTIC Private Limited,
in Shielded flask from KGS-384 Ten (10) LIMITED 4) /s PROCAM 1201, 12th floor Shock absorber assemblies for flask
7 GeM/2024/B/5324550| Kaiga to SFSF Kalpakkam and | Public Tender|09.09.2024 to 30.09.2024| Two bid System 30.09.2024 Numbers LOGISTICS PRIVATE YES 900981 dt. 12.03.2025 DLH park S V Road 8.39 07.08.2027 Yet to start. (08.06.25) | transportation is being fabricated at a - -

movement of flask back to KGS
3&4 by road

3) M/s NTC LOGISTICS INDIA
PRIVATE LIMITED

4) M/s MFC TRANSPORT PRIVATE
LIMITED

LIMITED
5) M/s RESHAMSINGH AND
COMPANY PRIVATE
LIMITED
6) M/s SEA LAND SUPPLY
CHAIN SERVICES
PRIVATE LIMITED

Goregaon West
Mumbai,
Maharashtra

suppliers shop
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1) M/s ANNPURNA TAXI SERVICE
2) M/s EX-SERVICEMAN SECURITY
SERVICES
3) M/s EXSERCO INTEGRATED
SERV-TECH PRIVATE LIMITED
- 4)M/s LUCKY CAB SERVICE
“ . 49-
Froding brand now 98nos. 4 5) Mis ATS SERVICES 1) Mis ACC LOGISTICS
bl Bua(ous bodp 2 Cyhass‘sy 6) Mis NEXTGEN COACHES 2) Mis EXEVIAN
manufactured byylhe same PRIVATE LIMITED QUANTECH PRIVATE M/s ROYAL
GEM/2024/B/573284 . . . Sixteen (16)| 7) M/s RAKSHAN ENTERPRISES LIMITED GEMC-511687700807168 SARDAR Service End Date : o
8 5 m;n;\:rf:jt;truf; I:i/:teh gz:gz:gd Public Tender|27.12.2024 to 16.01.2025| Two bid System 16.01.2025 Number 8) Mis ROYAL SARDAR 3) Mis KHAIRA TOURIST YES Date : 24-Apr-2025 ENTERPRISES 8.12 22-Jul-2028 23.07.2025 Work under progress -3% -
operation on monthly basis for ENTERPRISES SERVICE PRIVATE LIMITED
Kali) 2 Generatin Sla‘ion for the 9) M/s SURYAUDAY FLEET 4) M/s SRI TIRUPATI
O ot of s Sors. CARRIER LLP TRAVELS
p years. 10) M/S V B ENGINEERING
SYSTEM
11) M/s VAJRESHWARI
ENTERPRISES
12) M/s VIKAS TRANSLINES
PRIVATE LIMITED PRIVATE LIMITED
Construction of one multistoried 1) M/s NANDI ASSOCIATES 1) M/s SWEET HOME
Tower block (Stilt +10 storied) 2) M/s NEW HOMES CONSTRUCTIONS
2024_NPCIL_211939 L P . . Five(05) INFRASTRUCTURE 2) M/s SIRI M/s Nandi s . _
9 R r:zzz:::g :)faggrgoirs‘ ofh;yspee_scat Public Tender|22.10.2024 to 13.11.2024| Two bid System 13.11.2024 Numbers 3) Mis RAMSHREE GLOBAL CONSTRUCTIONS YES 500089 dt. 04.04.2025 Associates 18.8 11.04.2027 11.04.2025 Enabling work is in progress.
Ka(\] a Townsh‘? CONSTRUCTIONS PRIVATE INFRASTRUCTURE
< P LIMITED PRIVATE LIMITED
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KAIGA SITE - KAIGA-5&6
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
- " Whether contract
Mode of Types of Bidding No. of . Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT| (Single / Two Bid La.st date of tenders Nos. and Names of parties f‘“a""ed not quilified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation tenderer/ (Rs. In Crores) . . work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
1) M/s. PC Snehal
Construction Pvt. Ltd.
2)M/s. KEC Internation
limited
Main Plant Civil Works for Kaiga- 1) Mis Bekem - Avantika-Siri (Jv) (ws| ) WS SRR Projects Pvt.
586 (Package-l) Earthwork Bekem Infra Project Pvt. Ltd- Lead Limited Ms Bekem Infra
N . - Corrigendum I ) 4) M/s MHK AT PLT (JV) NPCIL/KGS/CTC/CIVIL- Project Pvt. Ltd, -
1 |NPCILUKGSICTCICIVI| Dewatering, Confirmatory sub-soil |, o e yrl02.02.2021 to 06.02.2021) Two bid System | Submission on | Forteen(14) partner) 5) M/S Surya cons. Pvt. Ltd YES 586/2022/W0/1498 dated. Lead Partner 127.08 21.10.2023 22.04.2022 Work is in Progress - 83.5% _ 21.02:2023 (Ext. 30.06.2024) (Ext. 31.10.2024)
L-58&6/2022/W0/1498 investigations, Consolidation Numbers 2) M/s. SRRCIPL - SIPIL (JV) . (Ext. 30.06.2025)
) 23.02.2021 ) ) 6)M/S. Suroj Buildcon Pvt 22.04.2022 Hyderabad,
grouting & PCC (Mud mat) for 3) M/s. ITD cementation India Itd. 7) Mis. RMN infrastructures Telangana
main plant buildings, Kaiga 5&6 4) Bridge and roof co. India Ltd. : Jimited 9
8) M/s. Gannon Dunkerly
and Co. Itd.
9) M/S LAN - YCC-ACG (JV)
10) M/s Tarmat- Sonai (JV)
Design, Engineering, Supply,
Inspection, Testing, Packing,
o Tonorelr o e
Civil works YErecIi:n YExaminatiorY\ ELECTRICALS Mis MEGHA
Testin‘g Comm;ssioning ' LIMITED 2.LARSEN ENGINEERING
CMM/FTP/09-30-1- e . . . . Three (03) AND CMM/FTP/09-30-1-1255/P0O/0047 s
2 1255 Operation and Maintenance of | Public Tender| 44962 Two bid System 45026 Numbers | TOUBRO LIMITED amecHA] 0 T YES & 23-04-2025 INFRASTRUCTURE 12786.93 22-4-2031 23-04-2025 Enabling work is in progress -
Nuclear Island Mega EPC
Package (NIMEP) for Kaiga-586 ENGINEERING AND S
.g 9 . INFRASTRUCTURES LIMITED
Project as per the Technical
" . LIMITED
Specification and Drawings under
Tender No. CMM/FTP/09-30-1-
1255
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI :JAITAPUR NUCLEAR POWER PROJECT
1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No. of . Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|(Single / Two Bid La,SQ date of tenders Nos. and Name§ of parties Fua'ﬁ'ed not quilified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation tenderer/ (Rs. In Crores) . . work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
NIL
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KUDANKULAM SITE - KKNPP-1&2
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No.of . Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| (single/Two Bid La.s( date of tenders Nos. and Names of parties 9“6"“6‘1 not qualified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
. receipt of tender after technical evaluation tenderer/ (Rs. In Crores) . . work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
Ahilam Travels,
62-1/9, Assisi New
Building,
NPCIL/KK- 2 (Two) Court Road,
1&2/TRANSPORT/PT 1 (One) Nagercoil-629 001.
12022/132 Supply of 10 nos. brand new . " GEMC-511687753516753 dated Phone: 04652 Physical progress : 80.56% Financial
A 36 months(01.04.2026)
T |(cEM2022/B1263132 buses (50 seater) on hire E-Tender 18.10.2022 Two Bid 14.11.2022 8 1. Mis. Ahilam Travels, Nagercoil. |y po 0k Arora, Kota. Yes 03.01.2023 223706 10.98 monins( ) 02.04.2023 progress :71.63% - -
2. M/s. New Yadav Tourist, New Delhi. "
0, Dated: 13-10-2022) Mobile :
9442023706
E-mail:
ahilamtravels@gmai
l.com
Tata Projects
Limited,
SBG Services, 6th
NPCIL/KK- Operation and Maintenance 1(One) s \enzlizo;ower Physical Progress: 47.29%
2 1&2/0&M/WMB&AP/P | Contract of Desalination plant at E-Tender 30.01.2022 Two Bid 31.03.2022 1 Nil Yes 801032 dated 20.04.2023 pBe umpet ! 71.71 60 months(31.03.2028) 01.04.2023 Financial Progress:43.30%
T/2022/09 KKNPP 1&2 for five years M/s. Tata Projects Limited, Hyderabad gumpet,
Hyderabad - 500
003,
Telangana.
06 Nos.
1. M/s.Bajaj Allianz General Insurance
Company Limited 03 Nos.
2. M/s. National Insurance Company | 1. M/s. ICICI Lombard GIC
. Limited L.,
NPCILKK. sg:;c:la::r;; iiji':;a(ggf) P 3. Mis. Reliance General Insurance | 2. Mis.IFFCO-TOKIO Insurance Policy is live till 30.03.2026
Co. Ltd. GENERAL INSURANCE GEMC-511687709155315 dtd / Physical & Financial progress is Not .
- .11, .01. 3 s Roder 01 Year(30.03.2026) .03. - .
3 1&2/AD/F&A/PT/2024| Cold Zone Assets of KKNPP Unit E-Tender 26.11.2024 Two Bid 17.01.2025 09 Nos. 4. Mis. The New India Assurance COMPANY LIMITED Yes 26.03.2025 ‘ear( ) 31.03.2025 Applicable for this contract as Work in progress.
nrr 1,2 and Common assets for a N . : " L
eriod of one year Company Limited 3. M/s. Universal Sompo Insurance is a Contigent Liability
P ¥ 5. M/s. The Oriental Insurance General Insurance
Company Limited COMPANY Limited
6. M/s. United India Insurance
Company Limited
Voltech O And M
03 (Three) Servllri:ren?‘:dnvate
NPCIL/KK- Support services for operation and 01 (one) Voltech Eco 'i'ower
1&2/0&M/OPERATIO : - 1. M/s. Enmas India Private Limited, ! . o i :
4 NIPT/2024/48 | Monitoring of various reactorand g oy 25.03.2024 Two Bid 15.04.2024 3 Chennai M. Infinite E-Governance Yes GEMC-511687723980135 dated No.2/429, 14.42 24 months (05.08.2026) 06.08.2024 Physical progress:53.47% Financial
auxiliary systems in KKNPP Unit- . . . L 25.07.2024 Mount Poonamalle Progress:51.52%
(GEM/2024/B/480506 182" for 24 Months (2 Years) 2. M/s. Voltech O And M Services Services Private Limited, Road
5; Dated 25.03.2024) Privated Limited, Chennai Vaijapur y
Ayyappanthangal,
Chennai - 600 056.
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NPCIL/KK-
1&2/AD/HRG/PT/202
4146
(GEM/2024/B/482062
1, dated 05.04.2024)

Security Support Services at
Anuvijay Township & KKNPP 182
Premises

E-Tender

05.04.2024

Two Bid

26.04.2024

48

01 (One)

M/s. Tamilnadu EX-Servicemen's

Corporation Limited, Chennai

77 Nos.
1 M/s. A E . Securitas, New
Delhi
2 Mis. A1 Security Services
and A1 Facility Services,
Chennai.
3 M/s. Advanced Hr Solutions,
Noida
4 M/s. Alert Enterprises, New
Delhi
5 M/s. Ardhu Mardhu Private
Limited, Lucknow
6 M/s. Armed Management
Services, Mehsana
7 M’s. Aryan Security Service,
Bhopal
8 M/s. Authentic Human Jobs
Solution Private Limited, Kushi
Nagar
9 M/s. Awadh Security
Services Pvt Ltd, Kolkata
10 M/s. Bdot Techmec
Management and
Multiservices Private Limited,
Bijnor
11 M/s. CDSS Detective And
Security Services Private
Limited, Chennai
12 M/s. Checkmate Services
Private Limited, Vadodara
13 Mis. Cyclops Security And
Allied Services Private
Limited, New Delhi.

14 M/s. Drivya Security And
Intelligence Services Private
Limited, Thane
15 M/s. EX Men's Force-1,
Madurai
16 M/s. Garuda Security
Missions, Coimbatore.

17 M/s. Gravityvision Arena
Private Limited, Lucknow
18 M/s. Group 7 Guards (India)

Private Limited, Mumbai

19 M/s. J B Security Services,

New Delhi
20 M/s. Jagdamba Service
Solutions Private Limited,
Mumbai
21 Ms. Jan Sansadhan

Kendra, Kanpur.

22 M/s. Jeet Security Services,

Uttar Pradesh.

23 M/s. Jupiter Administrative

And Security Services Private
Limited, New Delhi

24 M/s. K N Kalidas Security
Service, Arakkonam

25 M/s. Kanishk Enterprises,
Delhi
26 M/s. Khushboo Security
Services (Pvt), Bhopal
27 M/s. Mavericks Placement
And Consultancy Service
Private Limited, Lucknow
28 M/s. P M Security And
Manpower Agencies, Chennai
29 M/s. Pandian R Security
Agency, Chennai
30 M/s. PK Sunriso &
Associates, Madurai
31 M/s. Roushan Enterprise,
Patna
32 M/s. SA India (SAI),
Haryana
33 M/s. SA India Resources,
Haryana
34 M/s. Safal Hospitality And
Maintainance Services,
Ahmedabad
35 M/s. SAINDIA Resources
Private Limited, Haryana
36 M/s. Samradh Poorva
Infotech Private Limited,
Lucknow
37 M/s. Shiv Industrial Security|
Services (REGD), Uttar
Pradesh
38 M/s. Shree Jee Manpower
Contractors Private Limited,
Haryana
39 Ms. Sidheshwar Security
Services, Madhya Pradesh.
40 M/s. SS Enterprises, New
Delhi
41 M/s. Thirumal Facilities
Service, Chennai
42 M/s. TMS Security
Services, New Delhi
43 Ms. Top One Security
Services, New Delhi
44 Ms. Tripathi Brothers
Services, New Delhi
45 M/s. U.K. Security Services,
Chennai
46 M/s. Ujjawal Common
Service Centre, Kaushambi
47 M/s. Xpert Facility Services,
Hydershakote

GEMC-511687752237950 dated
22.08.2024

TAMILNADU EX-
SERVICEMEN'S
CORPORATION
LIMITED (TEXCO)
(A Govwt. of
Taminadu
Undertaking)
Major
Parameswaran
Memorial Building,
No.2, West Mada
Street,
Srinagar colony,
Saidapet,
Chennai - 600015

36 months
(31.08.2027)

01.09.2024

Physical Progress:33.33
Financial Progress:33.29

Work in progress.
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KUDANKULAM SITE - KKNPP-3 to 6

1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No.of L Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| (single/Two Bid La.s( date of tenders Nos. and Names of parties 9“6"“6‘1 not qualified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
. receipt of tender after technical evaluation tenderer/ (Rs. In Crores) . . work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
2 Nos.
Work order No. : 200819 (LOI :
NPCIL / KK3&4 / . 2 Nos. 1. M/s Hindustan y y
1 |consTrcwiLpr | Construction of Hydro- technical fo, oo 23.04.2016 Two 26.09.2016 4 1. M/s Larsen and Toubro construction company Ltd. Yes NPCIL/KKNPP/ CTC /2017 /S /| Mis Larsen & 2197.00 30.04.2023 17.03.2017 Financial progress up to last month - _
structure for Phase-2 of KKNPP " . 567 Toubro Ltd 93.65%
2016 /18 2. M/s Afcons Infrastructure pvt Itd. 2. M/s Reliance infra
td Dt:03.03.17)
3 Nos.
Construction of Reactor Buildin: 4 Nos. (i) M/s Hindustan
I~ - .g, 1. M/s Larsen & Toubro Ltd ) Work Order No. : 200820 (LOI :
NPCIL /KK-384 / | Reactor Auxiliary Building, Turbine 2. Mis Reliance Infrastructure Limited | COnstrustion Company Ltd NPCIL / KKNPP/ CTC /2017 /S /| Mss Larsen & Financial progress up to last month -
2 CONST / CIVIL / PT / |Building, Diesel Generator Building | Public Tender| 10.05.2016 Two 21.09.2016 7 N y . (ii) M/s Shapoorji Pallonji & Yes 1593.87 30.06.2022 31.03.2017 prog P - _
3. M/s Simplex infrastructure Limited L 568 Toubro Ltd 99.54%
2016/33 & other Safety related Structures . Co Pvt Limited
4. M/s TATA Projects . Dt:03.03.17)
of KKNPP 384 Limited (iii) M/s Nagarjuna
Construction Co Ltd
Erection work of Turbine,
Generator, Condenser and
Secondary Cycle & Sea water
NPCIL/KK- System equipments and  piping 02 Nos . y
3 |384/CONSTIMECH/P| including painting , insulation, |Public Tender 14.06.2018 Two 25-06-2018 & 3 1. Bharat Heavy Electricals Limited INo Yes WO no: 400442 M’s. BHEL 440.91 27.11.2023 28.06.2019 Financial progress up to last month _
" 29-08-2018 : o Ms. Tata Project Limited 42.42%
T/2018/56 anti- corrosive  coating  and 2. Reliance Infrastructure Limited
structural steel works in
Turbine Buildings and Sea water
structures of KKNPP 3&4.
Handling, transportation, pre-
fabrication, assembly, welding,
erection, inspection & testing
of piping and erection of
associated  equipment along
NPCIL/KK- with accessories, structures, 02 Nos Financial progress up to last month -
4 3&4/CONST/MECH/P| insulation for nuclear and |Public Tender 30.06.2018 TWO 11.07.2018 2 1. Bharat Heavy Electricals Limited - Yes WO no: 400444 M/s. BHEL 486.62 24.02.2024 25.08.2019 prog| P - _
™, . " 44.96%
T/2018/60 nuclear auxiliary ~ systems in 2. M/s. Tata Project Limited
Reactor, Reactor auxiliary
buildings, solid radioactive waste
reprocessing and storage
building and new fuel storage
building of KKNPP Unit- 3&4
04 Nos
Construction of 360 Nos. (D-type 1. Mis. SOM & VCL(JV)
2. M/s. Renaatus Projects Private
NPCIL/KK- 240 Nos., D-special- Limited Financial progress up to last month -
5 3&4/CONST/CIVIL- |80 Nos. and E-type-40 Nos.) of|Public Tender 12.02.2019 Two 20.02.2019 4 " NIL Yes WO no: 200920 M/s. SOM VCL (JV) 137.60 05-09-2022 06-03-2020 prog P _ _
. " 3. Ms. Silpa Projects and 100%
INFRA/PT/2018/150 | residential quarters (9 blocks of .
G+10 floors) at Anuvijay Township infrastrucure (1) Pvt.Ltd
4. M/s. URC Construction Private
Limited
Erection of Ventilation & Air
conditioning, Chilled water & Fire
fighting systems equipment, piping
issued as free issue material;
including supply, fabrication &
NPCTL/KK- erecfion af ventiafion ducfing, M/s PES Engineers Financial progress up to last month -
6  |3&4/CONST/MECH | support structures for equipment, | Public tender 31-05-2019 Two 27-07-2019 1 M/s PES Engineers Pvt. Ltd nil Yes WO: 400453 dt. 30.11.2021 ot Ltz 241.29 11-10-2025 12-10-2021 prog o 735 B N
/PT/2019/44 duct & piping; surface preparation, vt e
supply & application of
anticorrosive painting, hot & cold
insulation of ducting & piping of
main plant buildings of KKNPP-
38&4 (VACF- Erection Package)
1. M/s. The New India Assurance
Company Limited, Nagercoil. .
2. M/s. ICICI Lombard GIC Limited, Cl’ M/s. NEF'O_':‘];I";“:?@
. X ompany Limited., Tuticorin| .
NPCIL/KK- ) . Mumbai. LA M/s. The New India .
2.M/s. B All G 1| Fi 1| S to last th -
7 |3&asconstpmsyp| Erection Al '::f:;‘;fy Of KKNPP | b biic tender 08-09-2021 Two 02-11-2021 6 3. M/s. Reliance General Insurance 1/ S baje) C'“‘“Z enera Yes WO: 700099 dtd: 23.07.2022 | Assurance Company| 17717,70,000.00 25/07/2026 26/07/2022 fnancia ngr;;;:/’, © fast mon .
T/2020/90 Company Limited, Bangalore. "E,Lr':'tnzc MO';}:":Y Limited, Nagercoil. A
4. M/s. The Oriental Insurance Amited, Mumba
Company Limited, Mumbai.
supply and application of 2 no. of bidders,
NPCIL/KK- protective coating and antifouling 1. M/s.Ocean Life Spaces India Pvt. One Bidder, LOI no: M/s.Ocean Life Fi al (5 up to last th-
8  |3&4/CONST/CIVIL/|  coating for hydro technical | Public tender 30-03-2023 Two 25052023 3 Ltd, Chennai M/s. SOM VCLJV, Yes NPCIL/KKNPP/CTC/2024/S/103| Spaces India Pvt. | 17600,00,001.00 31-08-2024 02-01-2024 fancial p"’g';;;:s © fastmon -
PT/2023/24 structures (HTS) in contact with 2. M/s.HG India (Consortium), Gurageon dtd: 23/01/2024 (WO no-201022) Ltd, Chennai o
sea water for KKNPP3- Nagpur
Implementation of modifications in 02 nos.Qualified
NPCIL/KK- G itor, Si d I d 1. M/s Powertech Mech Private Financial progress up to last month -
9 |3&4/CONST/MECH | Peneraton secondary eycle and | oy penger 06-03-2024 Two Bid 15-04-2024 2 : rtec NIL Yes 400467 M/s. welltech 1766,09,145.00 19.09-2025 23-07-2024 a1 progress up fo fas .
JPT/2024/29 Sea water systems piping at Limited 25.81 %
KKNPP-384 2. M/s WELTECH ENGINEERS
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Handling, transportation,
fabnca(llon, \;Je!d!ng s e;ectlo‘n,‘ 03 nos.Qualified
NPCIL/KK- ‘|"Sp|e° ‘°”f° _p'p"”g a"l :T‘e @ / 1. M/s. Weltech Engineers One Bidder, Financial to last month
10 |3&4/CcONST/MECH | Structures forimplementation Of {5, 1o ionder 14-03-2024 Two Bid 13-04-2024 4 2. M/s. PES Engineers Private Limited| 1. M/s.Hardware Tools and Yes 400470 M/s. welltech 16,57,53,300 03-08-2024 inancial progress up to fast month - E -
design change notice and revised . . ) 14.55%
/PT/2024/34 . 2e 1o 3.M/s. Power Tech Mech Private | Machinery Projects Pvt. Ltd.
working drawings in Reactor safety| L
e - Limited
and Reactor auxiliary buildings of
KKNPP Unit-3 & Unit -4.
Implementation of modifications as
NPCIL/KK- * DCNV('FCN% vl 1Party (M/SS.RS M/SS.AV Fi ial ss up to last th
11 |3&4/const/CIviL/ exeauition of new scope, Public tender 23.03.2024 Two Bid 17-04-2024 2 1 Party (M/s S.A.V.,Vadakkankulam) arty (M/SSR! Yes 201034 /SSA. 2717,59,242.00 18-08-2026 | th week of August 202f T Progress up tofastmonth - E -
completion of hold portions of ,Tuticorin) ,Vadakkankulam 21.81%
PT/2024/35 N o
structures under main plant civil
contract at KKNPP-3&4
LOI:
NPCIL/KK- Construction of Reactor Building, 2 (Two) 1 (One) NPCIL/KKNPP/CTC/2021/S/338
5&6/CONST/CIVIL/PT| Reactor Auxiliary Building, Turbine 1. M/s. Larsen & Toubro, Chennai M/s. AFCONS Dt: 11.02.2021 Mis. Larsen & 64 months Financial progress up to last month -
12 /2020/49 Building, Diesel Generator Building|] E-Tender 16.06.2020 Two Bid 23.09.2020 3 2. M/s. TATA Projects Ltd., Infrastructures Limited, Yes Tcub;'o Chennai 2304.89 (24.06.2026) 25.02.2021 P 943 355/ NIL Work in progress.
and other Safety Related Secunderabad Mumbai WO : 200947 ! o ) °
Structures of KK-5&6 Dt : 20.04.2021
KIE‘:F?;LBZ(j;g(;ﬁéT Construction of Spent Fuel Manual mode Lo!: Ws. Larsen & 36 months Financial progress up to last Month -
13 . Storage Facility (SFSF) for - NA Single part NA 1 NA NA NA NPCIL / ED(P-LWR) /2021 /M / Toubro Limited, 241.38 09-09-2021 prog P NIL Work in progress.
1 CIVIL / Nomination / " (Nomination) (08.09.2024) 87.79 %
Kundankulam Unit-3&4 71Dt : 27.08.2021 Chennai
2021/01
Bidder-1/6: M/s. CJ DARCL
CONSORTIUM (i) M/s. CJ DARCL
Logistics Limited (Leader of
consortium), (i) M/s. Nabros
Transport Private Limited (Consortium
Partner).
Bidder-2/6 :EXGGB Consortium. (i)
M/s. Express Global Logistics Private
Limited (Leader of consortium);(ii) M/s.
Bertling Logistics India Private Limited
_ (Consortium Partner); Mss. CJ DARCL
(iii) M/s. Globe Forwarding Agencies
. . . CONSORTIUM.
Private Limited (Consortium Partner). LOINo (i) Mis. CJ DARCL
Bidder-4/6 :PRISVIRUBY Consortium. NPCIL/IKKNPP/CTC/2022/S/1360 | - Logistics Limited
NPCIL/KK- Inland Transportation (by road/ fo, \ o el (i) Ws. Prism Logistics Private Limited | i 10 6 s Ardeshir B 01.06.2022 (Leader of Financial progress up to last month -
14 586/CONST/MECH/P barge) and Warehouse 11.11.2021 Two part 27.11.2021 6 (Leader of consortium); (i) M/s. Ruby " an L Yes o y " 51.054 13.06.2026 14.06.2022 prog P NIL Work in progress.
(E-Tender) - . . Cursetjee & Sons Limited consortium), (ii) 84.45 %
T/2021/130 Management for KKNPP-586 Infralogistics Private Limited .
(Consortium Partner), WO0:400456 M/s. Nabros
Bidder-5/6 : Mis. Total ABC Date: 16-08-2022 L‘T":"’:Zzp(‘(’:';:s'g’:jm
consortium. (i) M/s. ABC India Limited Partner)
(Leader of consortium); (ii) M/s. Total :
Movements Private Limited
(Consortium Partner); (iii) M/s. JH
Parabia Transport Private Limited
(Consortium Partner).
Bidder-6/6: DB Consortium. (i) M/s.
Deugro Projects (India) Private
Limited (Leader of consortium);(ii) M/s.
Boxco Logistics India Private Limited
(Consortium Partner).
NPCIL/KK- Geotechnical Investigations and two part e-
+ -
15 |586/CONST/CIVIL/PT| Construction of On Site public tender 28.06.2023 Two part 25.07.2023 1 Mis. RK & SONS NA NA 201020 MIS RK & 37.8735354 (09.02.2024)+ 27 09.02.2024 Financial progress up to last Month NIL Work in progress.
N Dated:27.01.2024 Sons,Salem months 17.37 %
12023/47 Emergency Support Centre. basis
5 (Five) No's of parties Qualified.
1. M/s. Bajaj Allianz General 2 (Two) No's of parties
Tail end risk marine insurance Insurance Company Limited Disqualified.
policy for inland transit of Russian 2. M/s. ICICI Lombard General
NPCIL/KK- Federation (RF) consignments Public Tender| Insurance Company Limited 1. M/s. IFFCO-TOKIO Contract No: GEMC- M/s. Reliance Service End Date -| Service Start Date - | Financial progress up to last month -
16 586/CONST/E&I/PT/2 supplied vide Break-bulk / 26.06.2024 Two part 18.11.2024 7 3. M/s. National Insurance Company |General Insurance Company/| Yes 511687732214693 Dated General Insurance 41.7472369 prog! P NIL Work in progress.
. (E-Tender) o ) o 11.05.2027 12.05.2025 8.44 %
024/80 container Limited Limited 06.05.2025 Company Limited
/air shipment from Tuticorin port / 4. M/s. Reliance General Insurance 2. M/s. The New India
any Indian Airport to KKNPP site. Company Limited Assurance Company Limited
5. M/s. United India Insurance
Company Limited
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KOVVADA NUCLEAR POWER PROJECT
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No.of ! . Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| (single/Two Bid La.st date of tenders Nos. and Names of parties 9“3"“5‘1 not qualified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation tenderer/ (Rs. In Crores) . . work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
NIL
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : MBRAPP NUCLEAR POWER PROJECT
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No.of . Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| (single/Two Bid La.s( date of tenders Nos. and Names of parties 9“6"“6‘1 not qualified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
. receipt of tender after technical evaluation tenderer/ (Rs. In Crores) . . work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
1. Nutan School -Work completed.
NPCILHQ/CTC/MBR Construction of school buildings Public e- 5 (Wis Jai baba, M/s M H Khanusia, NPCIL/HQ/CTSI/(’;A(?LRAPP/CSR/SC asztaﬂPl;f 20:00: ) \(,vakkcomplle‘?dd
1 APP/CSR/SCHOOL : 9 26.08.2022 Two bid system. | 22.09.2022 5 M’s Larc Associates Pt Ltd, Mis 0 Yes M/s M H Khanusia 12.61Cr 23-09-2024 24.03.2023 99.74% Additional Qty ratumbi School :- Work completed.
BUILDING/2022/57: near plant site under CSR Tender RIN.D iva, Mis KEECO BUILDING/2022/573/W.0./101182 4. Bari School - Preliminary work is going on
u 022/573 -N.Dobariya, Ms ) DATED: 12.04.2023 * completion date extended upto 30-08-2025 as per additional
quantities
Mix Design preparation is under progress.
6 Geotechnical procedure for SBC has been proof checked
1. M/s Jai Baba Construction and drilling ‘of boreholes will start soon.
Company Water and Electricity arrangement for construction
" 2 NPCIL/HQ/CMM completed.
ng&g{;g&i’g\;@ Construction of Main guard house Public e- 32.M’\;IS/SKJayn(:T‘aS;2::;t’ri'cw:|:ﬂ8\ WORKS/MBRAPP/GUARD M/s Jai Baba lssue of construction drawings Source qualification of construction materials is under
2 and Main gate complex at 04-04-2024 Two bid system. 24-04-2024 8 : . . 1. M/s Bansal and Company Yes HOUSE/2024/598/200946 Construction 18.88 Cr 15-01-2025 14-07-2026 0.00% 9 progress.
UARD Tender Engineering Co. from HQ to EIC awaited.
MBRAPP Company Establishment of site office is under progress.
HOUSE/2024/598 4. M/s MHK BUILDCON LLP " . . .
. 2. M/s SP Construction Dated 31/12/2024 Some construction layout and structural drawings of Main
5. M/s Build Well Engineers
" Gate has been released to the contractor.
6. M/s SSP Promoters & Builders Pvt . . o
Lid Main physical work at site is yet to be started.
Work is under progress
10 1. Survey completed
1. M/s Jai Gurudev Enterprises 5 2 Geol‘echnic:l worl?com leted
2. M/s MHK BUILDCON LLP 1. M/s Apex Tarmac Pvt Ltd ) 3. Road work: P
3. M/s Sarjan Infracon Pvt. Ltd. 2. M/s Kamla Electricals & NPCIL-HQ/CMM Earthwork — Sub. irade of 2.4 'Km Road completed
NPCIL-HQ/CMM Construction of Patrolling road Public e- 4. M/s Wagad Infraprojects Pvt. Ltd. Engineering Co. WORKS/MBRAPP/CIVIL/2024/601 M/s MHK 4gPi o Culv‘err P
3 WORKS/MBRAPP/CI along property fencin Pgase 2 Tender 06-03-2024 Two bid system.| 01-04-2024 15 5. M/s Kartar Singh Contractor 3. M/s Shree Construction Yes /W0/200943 BUILDCON LLP 23.32Cr 45614 17-05-2026 29.46% NA 5pi e(': ‘pen ork C'om leted
VIL/2024/601 9 property 9 ( -2) 6. M/s. Dharamshi Lalji Co. 4. M/s KUNAL Dated win ﬁv . ! Vf A w e :. oo
7. Mis Shri Balaji Construction Co. CONSTRUCTION CO. 11/11/2024 9 35 SB"ox Cc:w: " complete
8. M/S SAIYYED AKHTAR ALI 5. M/s JAINCO 3 Box Culver‘ts upto 1o sl‘ab completed
9. Mis Parul Construction Company | ENTERPRISES PVT LTD ’ plo top P
. ) Wing walls of 3 culverts completed
10. M/s Shiv Enterprises
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : GORAKHPUR HARYANA ANU VIDYUT PARIYOJANA

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No.of L Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| (single/Two Bid Lgst date of tenders Nos. and Names of parties 9“3""9" not qualified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation tenderer/ (Rs. In Crores) . . work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
Construction for Main Plant
Buildings and Structures and other 04) Physical progess up to last month -
associated works (Civil Package-Il) . M/s. BHEL, . . . 32.5% .
1 [NPCIL/CHAVPICTCI2) ¢ i rakhpur Haryana Anu Vidyut | 401 & 15.06-2018 Two bid system. | 23-08-2018 5 on Mss. Simplex Infra. Ltd., Yes GHAVP-182/CivilWO-78, Did: | Ms. Tata Projects 2208.85 Cr. 16/02/2025 17/03/2019 & NA __ Ongoing Work
018/PT-85 L . Tender M/s. Tata Projects Ltd. 15/02/2019 Ltd. . Provisional Time Extension upto 14.10.2025
Pariyojana-1&2 at Village: M/s. L&T, Financial progress up to last month -
Gorakhpur, Distt. Fatehabad, M/s. Reliance Infra. Ltd. 32.44 %.
Haryana.
Construction of 284 Nos. Multistory| 05) 03)
Residential units and 2 Nos. of M/s. Consort Builders Pvt. Ltd., M/s. Mis.A'S Enje\);prlses -sie Actualéi)l:;:—ezig)zn‘tDaie :
P NPCIL/GHAVP/CTC/2| Resdemm\ Bungal.ows of different| Public e- 27.07-2019 Two bid system. 05-09-2019 8 Surya antra.ctors PY‘Z Ltd., M/s. Mis. Kamladityya Yes GHAVP-T &2/CivillW0-93, M/s. Surya 117.46 Cr. 09-04-2021 03-05-2020 & As per Approved delay analysis .Work.completed
019/PT-109 categories along with property wall Tender Saraogi Builders Limited, M/s. " . . Dtd:06/02/2020 contractors Pvt. Ltd. y Final bill processed
. . . y o Construction Private Limited, Financial progress up to last month -
at GHAVP township, Agroha, Distt- Varindera Constructions Limited, M/s.
Hisar, Haryana RDS Project Limited M’s. Sivanssh Infrastructure 101.68 %.
» Haryana. d Development Private Limited
Construction of Township Office,
Guard House, Gate, Convenience 05)
Shopping, Water Treatment Plant, M/s. SPG Infra projects Private
Sewage Treatment Plant, P "
Electrical Substation along with Limited, 02) Actual Completion Date : Work Completed
. 9 . M/s. K'S M Bashir Mohammad and . - M/s. SPG 15-Feb-2024 ™ ~omp N
NPCIL/GHAVP/CTC/2 Township External Area Public e- . M/s. Survi Projects Pvt. Ltd., GHAVP-1&2/Civil/0107, Dtd: . . Additional & Extra quantity of Rs. 18.23 Cr has been
3 " 14-10-2019 Two bid system. 02-12-2019 7 Sons, Yes Infraprojects Private 64.88 Cr. 17/04/2022 18/01/2021 & Delay analysis not done
019/PT-113 Development Works including Tender ’ " . M/s. Him Shikhar 19/12/2020 L ) y approved.
M/s. Kamladityya Construction Private ) Limited Financial progress up to last month - . "
roads, sewage system, water P Construction Pvt. Ltd. Final bill under process.
supply system, storm water Limited, 103.14 %.
pply system. ) Mis. Som Projects Private Limited.,
drainage system and other allied M’s. RSB Projects Limited
works at GHAVP township, ) d )
Agroha, Distt- Hisar, Haryana.
Design, Manufacture,
C""S‘T”“"’T" Supply, .Erecucn, Physical progess up to last month -
Commissioning & Testing of four o1) Mis. Paharpur 8.37%
N . X .37%
4 |NPCIL/GHAVPICTCI2] numbers Induced Draught Cooling | - Public e- 01-06-2020 Two bid system. | 17-08-2019 1 M/s. Pahadpur Cooling Towers Pvt. NIL Yes 21110211, Dtd: 10/01/2022 | Cooling Towers Pvt. 168 Cr. 10-09-2025 04-10-2022 NA Ongoing Work
020/PT-127 Towers and allied works for Tender . :
Ltd Ltd. Financial progress up to last month -
Gorakhpur Haryana Anu Vidyut 7.26 %
Pariyojana, Units 1&2, Distt. .26 %.
Fatehabad, Haryana.
10)
M/s. Anurag Enterprises,
M/s. Surya Contractors Pvt. Ltd.,
M/s. SB Hospital & Healthcare Private
Construction of Guest House, Club Limited, Actual Completion Date :
House, School, Creche, Transport M/s. RNR Constructions Pvt. Ltd., o1) Mss. RK Tyagi 06-03-2024 ) Completed work.
5  [NPCILGHAVPICTC/2| - Office along with External Area | - Public e- 27-08-2021 Two bid system. |  30-09-2021 11 Mss. RMS Construction PVE. Lid., |y s ol kumar Garg Yes 61210220, Dtd: 09/05/2022 | Constructions Pvt. 39.18 Cr. 12-07-2023 06-08-2022 & Delay analysis not done Additional & Extra quantity of Rs. 11.94 Cr has been
021/PT-150 Development Works at GHAVP Tender M/s. Bansal Infratech Synergis India ) ) approved.
. . : L Contractor Ltd. Financial progress up to last month - y
township, Agroha, Distt — Hisar, Limited, 104.21 % Final bill under process.
Haryana. M/s. Tirupati Sarjan Limited, h o
M/s. Harcharan Dass Gupta,
M/s. Him Shikhar Construction Pvt.
Ltd.,
M/s. R K Tyagi Constructions Pvt. Ltd.
M/s. RBT Projects
Development of external area India Pvt. Ltd.
including development of lawns, 04) Ms. Gauri Buildcon Put. Ltd., Mis, | %) M/S: Jandu Construction Physical progess up to last month -
gardens, sports grounds, roadside Sbtech Projects & Engineers Private India Pt. Ltd., Mis. (Amendment in the 69%
6 NPCIL/IGHAVP/CTCI2 plantation and maintenance of Public e 03-05-2023 Two bid system. 03-06-2023 8 Limited, M/s. VCC Landscapes Private Agrisense Landscape, W/s. Yes 61210263, Dtd: 03/11/2023 Company's name 9.65 Cr. 16-11-2025 17-11-2023 % NA Value of Contract is excluding GST amount.
023/PT-196 Tender . " N Haryana Menpower from M/s. SB Tech & Ongoing Work
same at NPCIL Anugrah Limited, M/s. Him Shikhar . . .
. ) Services, M/s. Mehta Projects and Financial progress up to last month -
Township, Agroha, Dist: Hisar Construction Pvt. Ltd. .
(Haryana) Construction Company Engineers Pvt. Ltd. 57.45%
ry: - to M/s. RBT Projects
India Pvt. Ltd.)
Additional Geotechnical :
. Physical progess up to last month -
Investigations, Dwatering/ Ground 98%
N . /o .
7 NA Improvement Trialls and ts {00 - - - - - - - WO-21110275, Did: 02/03/2024 M/s Bauer 70.80 Cr. 01-03-2025 16-03-2024 & NA ) _ Ongoing Work
qualificaiton for remedial actions Financial progress up to last month - Provisional time extension upto 14.09.2025
(Phase-2 works) at GHAVP-182 progress b
N 66.54 %
site
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : CMPAPP NUCLEAR POWER PROJECT
1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No.of o Nos. and Names of parties Scheduled date of
. f
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| (single/Two Bid Lgst date of tenders Nos. and Names of parties gualmed not qualified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation tenderer/ (Rs. In Crores) . . work
Enquiry System) recd. evaluation Evaluated L1 Supplies / Services

NIL.

Page 11 of 11




