Details of contracts concluded during the month of MARCH 2025 & progress of ongoing contracts (R10 Crore and above)

NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : TARAPUR MAHARASHTRA SITE - TAPS-1 to 4

1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No. of . L Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|(Single / Two Bid La.st date of tenders Nos. and Name§ of parties f‘“a""e" not quilified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation ) tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
Renewal of standard fire and
special perils (SFSP) Policy 1) M/s. United Gen. Insurance Co. M/s UNITED INDIA
4 GEM/2024/B/492539 including STFI & Earthquake |Public Tender| 10-05-2024. Two Bid System 31-05-2024. 3 Ltd. 2) M/s. Reliance Gen. Insurance NIL Yes GEMC-511687753755894 dt. 01- INSURANCE CO. 246.27,81,153)- 11-08-2025 12-08-2024 NEW POLICY PURCHASED. B B
0 coverage for cold zone assets of | (Two Part) Co. Ltd. 3) M/s. Universal Sampo 08-2024. LTD
TAPS-3&4 , Tarapur for the period Gen. Insurance. .
of one year.
Construction of Onsite Emergenc, 4 (Four) 2 (Two) WORK IN PROGRESS : UPTO
TMS/CTC/384- support Centre for Tara| rAglorm(i Public 1) Wis. Anand Construction Grooup 1) Desai infrastructure Pvt TMS/CTC/CIVIL- M/s. Anand Rs. 33.24 (inclusive PREVIOSUS MONTH 4{ 12% +
2 384/2020/2273 Dt. | SUPP pu Tender (Two 11/08/2020 (Two Part) 25/08/2021 6 2) M/s. Dipak S. Pimple uetu L1 384/2021/W.0.~1813 Dtd Y 14-09-2023 15-09-2021 Se _ _
Power Station 1 to 4 at Tarapur . Ltd. Construction Group all tax) THIS MONTH 02.10 % = Total 43.22
26/08/2021 Maharashtra Site Part) 3) M/s. Quick Buildeers 2) M H Khanusiya 26/08/2021 %
) 4) M/s. Tirupati Sarjan Limited v o
Engineering, fabrication, supply,
replacement, waste disposal,
inspection, testing & " 1) M/s. PES Eng. Pvt. Ltd. WORK IN PROGRESS : UPTO
TMS/CTC/TSS- Public TMS/CTC/TSS-
commissioning of Reactor 0o e 2) M/s. L&T Ltd. & . _11. | M/s. CORE Energy | Rs. 3,51,99,00,000 05 44 PREVIOSUS MONTH 47.14 % +
3 182/2022/2468 DL | g0 i iation Piping and other | 1one” (Two 26:02-2022 (Two Part) 05-05-2022 3 3) Mis. CORE Energy System Pt NIL Yes 18212022/W.0~1908 dt. 01-11- | g tome put. Lid. | (inclusive all tax) 09-05-2024 10-11-2022 THIS MONTH 00.00 % = Total 47.14 - -
26/02/2022. . . Part) 2022.
class-1 piping at TAPS-1&2 Boiling Ltd. %.
Water Reactor, Nuclear Power
Station
TMS/C&MM- WORK IN PROGRESS : UPTO
Nomination TMS/C&MM-WORKS/MM-
WORKS/MM- TAPS Unit#1 & 2 HP Turbine rotor . 1) M/s. Triveni Turbine Limited, M/s. Triveni Turbine | Rs. 34,93,19,052 PREVIOSUS MONTH 50.00 % +
4 182/2024/2531 Dt. refurbishment work. Tender 12-06-2024 (Single Part) 17-06-2024 ! Banglore. NIL Yes 182/2024/W.0~1937 dt. 31-07- | 5oy Banglore. | (inclusive all tax) 08-01-2025. 12-08-2024 THIS MONTH 05.00 % = Total 55.00 -
(Single Part) 2024.
12/06/2024. %.
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : RR SITE - RAPS-1 to 6
1 2 3 4 5 6 7 8 9 10 1" 12 13 14 15 16 17 18 19
Whether contract
Mode of Type of Bidding . Nos. and names of parties Scheduled date of
Sr No. Tender No. Item/ nature of work Tender Date of publication of NIT | (Single/ Two Bid La.s( date of No. of Nos. and names. of parties qualified not qualified after technical awarded to lowest Contract No. & date Name of Contractor Value of Confract completion of Actual date of start of Actual date of completion Reasons for delay If any Remarks
) receipt of tender | tender recd. after technical evaluation y tenderer (Rs. In Crores) work
Enquiry System evaluation Supplies / Services
/ Evaluated L1
(01)
M/s WELTECH ENGINEERS ©1)
En-mass Feeder Replacement (03) Three M/s WELTECH o, . " .
1 PT-A2390R (EMFR) activity of RAPS#3. Public Tender| 22.08.2022 Two Part system 29.09.2022 Nos. ©2) MisPES ir:jgmeers Pvt. Yes . ENGINEERS 10.393275 - 02/01/2023 102.82% Final bill is under process with HR/Finance
M/s POWER TECH MECH PRIVATE )
LIMITED
31.07.2024 ( Rs 26.95 crore
2 PT-A2384R En-mass Coolant channel |5\ 1onger 22.08.2022 Two Part system|  20.00.2022 | (©1)One oy NA Yes W.0 No. 64350 did. 25.11.2022 | /S Avasarala 27.2680122 (98.83%) paid, Final bill of approx 26 _
replacement of RAPS-3 Nos. M/s Avasarala Technoligies Limited Technoligies Limited Iakh pending
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : RR SITE - RAPP-7&8

1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Whether contract
Type of Bidding . Nos. and names of parties Scheduled date of
Sr No. Tender No. Item/ nature of work 3 Date of publication of NIT | (Single/ Two Bid La.st date of No. of Nos. and names. of parties qualified not qualified after technical awarded to lowest Contract No. & date Name of Contractor Value of Contract completion of Actual date of start of Actual date of completion Reasons for delay If any Remarks
receipt of tender | tender recd. after technical evaluation y tenderer (Rs. In Crores) work
System evaluation Supplies / Services
/ Evaluated L1
Supply of structural steel (CS &
88), Cleaning, Fabrication,
Erection, Examination & Testing of (01)
m\sce\laneous‘p\pmg & s.upporls, ) 02 1) M/s HINDUSTAN M/s DIPESH Gross Work Done value till
1 PT-B2059R including erection of equipments, |Public Tender| 06.07.20 Two Bid system 18.09.20 (Two) M/s DIPESH ENGINEERING WORKS CONSTRUCTION Yes W.O. 78170 Dt. 20.03.2021 ENGINEERING 14.019 09.04.2024 09.04.2021 28.03.2025 is= 80.565% - _
installation of anchor fasteners & CORPORATION WORKS o : B
manpower assistance for
miscellaneous works at RAPP-
78&8.
1) M/s Madhusudan Engineering
" company 1) M/s Singhal Enterprises. M/s Madhusudan
NPC/RRS78/2019PT- Construction of Permanent Two part W.O.No.: . "
2 82009 Warehouse RAPP-788 public tender 15-10-2019 Two part tender 30-10-2019 6 2) M/s Dhenjel Enterprises 2)Mis B\ue‘ch\p Yes 78152 Dated 06/08/2020 Engineering 11.91 05-02-2022 06-08-2020 %14.4 Crores Approx. - Final Bill is under progress
3) M/s Kardam Const. Pvt.Ltd Technologies company
4) M/s RSB Project Ltd.
Handling, Installation, Alignment,
welding & Inspection of Reactor W.0.
. 5 . M/s GODREJ & COMPLETION o,
3 |NPC/RRS/78/2019/P | System equipment's / components | PUBLIC 12.02.2019 TWO BID 19.03.2019 1(ong) | Ms Godrei & Boyce Mig. Co. Ltd. NILL YES (L1) W.O NO.-78136, DT-14/05/2019 |  BOYCE MFG. 15.97 DATE: 04/03/2022 05-06-2019 Rs 14,90,31,211.00 (93.32%) up to _ WO closed
T-B 1927 including initial fuel loading and TENDER SYSTEM Mumbai 31/03/2025
. CO.LTD, MUMBAI (Extended upto
associated activities at 04.03.2023)
RAPP#788. .03.
Execution of balance work related
Slt.lo oy nse‘rr:cc:\f: ' gi?;tgssn 27.08.2021 1. Mis. M H Khansuniya
asgvft'\es of louvr (04) numbersg Public : e)é( 2. Mis LNA INFRAPROJECTS Performance test balance.
4 PT-B 2237R1 . 29.07.21 Two Part system N 03 (Three) PRIVATE LIMITED Nil Yes W.O. No 78188 dated: 05/01/2022 | M/s M H Khanusiya 82.8706771 30.06.2023 05.01.2022 %82.0 Crores Approx. - ) P )
Induced Draught Cooling Towers Tender 02.09.2021 Final bill is in progress
) . ) 3. M/s. BGR Energy systems Ltd.
including allied works for
Rajasthan Atomic Power Project-
Units 7&8.
31.12.20
Construction of On-Site Ext. 01 M/s LNA
5 PT-A2189 Emergency Support Centre At |Public Tender| 24.11.2020 Two Bid system 05.01.21 (One) Mis LNA INFRt:‘;\:?.EJECTS PRIVATE Nil Yes :Yd (1761422? INFRAPROJECTS 26.65 29.12.2023 30.12.2021 % 7.66 Crores - _
Rawatbhata Rajasthan Site. (As per . PRIVATE LIMITED
corrigendum-1)
Balance work of Natural draught
NDCT cooling tower and cooling water Two part 1) M/s L&T
6 NPC/RRS/78/2021/P 9 9 P 30.11.2021 Two Part Tender|  11.04.2022 2 M/s PCTL Yes LOI issued on 27/07/22 M/s L&T 1296 17/08/2025 18/8/2022 % 1239 Crores Approx. - _
pump house package for RAPP- |Public Tender] 2)M/s PCTL
T-B2314 A
78&8 including allied works
Supply, delivery, preparation,
fixing/erection, inspection and
guarantee of thermal insulation for
7 PT-B 2406 M plant HVAC ducling, common|p, e rongerd 26.07.2022 Two Bid system | 02.092022 | ©1)One (01) Nos. NIL Yes W. 0. No. 78203 did. 22/12/2022 | WS Adarsh 8.9957476 02/01/2023 994.58 Lakhs - -
services piping and equipment as Nos. M/s Adarsh Insulations Insulations
per Technical Specification for
RRS-7&8.
Const.rucllon of C.ross drainage 1. Mis Technical
works including Bridge, Culverts, )
Construction Co.
Walkway, Tunnels & Trenches, (04) Four 2. M/s SK TOTLA INFRA
8 PT-2366 F:zd:,rlz\zn::r fnei:/j;;::eiruasm Public Tender| 22.03.2022 Two Part system 21.04.2022 Nos. 1. Mis M H Khanusiya CONSTRUCTION PVT LTD Yes 78212 dtd. 21.04.2023 M/s M H Khanusiya 19.420559 - 03.03.2023 %12.7cr - _
works of NDCT & CWPH Package 3 éﬂh:SG’gAé):J::5$N
for RAPP-788.
Supply of structural material, 1. Ultra Tech Engineers.
Fabrication, Erection, Welding, L " 2. Weltech Engineers.
9 LT-2543 Examination & Testing of Limited 28.03.23 Single Bid 45048 (04) Limited Tender 3. Power tech mech Pvt, Ltd.| 2V Tech 78224 1. Ultra Tech 11.705718 24 months 15th day from date of 105% - _
. Tender system Four Engineers. dtd. 29.07.2023 Engineers. issue of LOI.
miscellaneous piping and supports 4. Spectron Engineers
works at RAPP-78&8. Private Limited
Design, Supply, construction,
erection, testing and
Commissioning of five nos. of
Sewage treatment plants based on 02 1. M/s Ecosystem Resource 1. M/s Malvika Technical 64422 Mis Ecosystem
10 PT-B2338R g‘ 5 P Public Tender| 05.04.2022 Two Part system 21.04.2022 . ¥ ) ) Resource 20.2638 30.04.2025 78% - _
moving bed biological reactor (Two) nos. Management Pvt.Ltd services dtd. 15.04.2023
) Management Pvt.Ltd
(MBBR) technology for colonies of
NPCIL, RR site at Rawatbhata
(Raj).
" M/s MGR
Installation of Balance Reactor : . o\ tif
11 PT-B 2546 components/equipments and its | Public Tender| 28.03.2023 Two Bid system 45070 01 (One) M’s MGR Fabricators Pvt. Ltd. NIL Yes Fabricators Private 14.77 Rs 11,89,71,440.00 (80.57%) tll - _
: Nos. Limited 31/03/2025
associated system of RAPP-8.
Construction of cement concrete 1.M/s Backbone
Internal & Link roads with drainage . " (04) Four 1.M/s M H Khanusiya Construction Pvt Ltd WO No. 64506 M/s Ankita o Slow mobilazation of material
12 PT-B2478 facility in the neighborhood villages| Public Tender 05.01.2023 Two Bid system 03.02.2023 Nos. 2.M/s Ankita Construction 2.M/s BLUECHIP Yes Dt. 11.12.2023 Construction 15.61 18.70% and manpower
of RR Site. TECHNOLOGIES
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Design, Engineering, Procurement,
Construction, Installation, Testing
& Commissioning of floating Intake
V\:,/[‘I'I::’P:’umr‘:\:‘iszzteezéyng\/:/}E 1. Mis Malvika Technical Drawing
L . (03) Three 1. M/s Vishnu Prakash R Punglia services WO No. 78251 M/s Vishnu Prakash ¥30cr
13 PT-B2518 pumping ma.cljlnery..750 KL C.:WR. Public Tender| 28.03.23 Two Part system 01.05.2023 NoS. Limited 2. Mis Kailash chand Yes Dt. 14.02.2024 R Punglia Limited 17.95 approx) work in
piping for rising mains to various Progress
" . " L choudhary
locations etc. including all Civil,
Electrical, Mechanical and
Instrumentation work as per the
scope of work & specifications.
1) M/s Awadh Security
Services Private Limited
Miscellaneous Instrumentation Gem Public 04 . ’ 2) M/s Ris Management 78265 M/s Dee Vee o
14 GPT-B 2702 Works for RAPP-788. Tender 01.05.2024 Two Part 22.05.2024 (Four) Nos. 1) M/s Dee Vee Projects Limited Private Limited Yes dtd. 26/08/2024 Projects Limited 147.91 25-08-2026 26-08-2024 8.44% - -
3) M/s Shree Jee Manpower
Contractors Private Limited
Construction of Main Plant ) ) 1. Mfs BCC Developers and
Boundary Wall, watch towers, 1. M/s Jyoti Sarup Mittal Promoters P. Ltd
culve:‘ts Rr;/ads t;rvavins ere"(‘;lionv of 2. M/s SANJEEV BROTHERS 2. Mis SK
15 PT-A2673 GI Chain link Fencing, erection of |Public Tender 23.12.2023 Two Bid system |  15.01.2024 [ 09 (Nine) 3. Ms Technical Construction CONSTRUCTIONS Yes 78273 dtd. 14.11.2024 Mis Chauhan 17.63 23.10.2026 24.10.2024 233cr - Workin
concertina coil and other Company 3. M/s MADHUSUDAN brothers Progress
misc.works at various locations of 4. M/s MHK BUILDCON LLP ENGG COMPANY
: RAPP-788 5. M/s Chauhan brothers 4. M/s KVR Construction
: Heights Pvt Ltd
1 JAY LOGISTIC
2 K.R. JAKHAR
3 KHAIRA TOURIST
SERVICE
4 MNP MOBILITY PRIVATE
LIMITED 5 N.S.
Providing Bus hiring services - ENTERPRISES
Regular bgas's com| gn -built ex- & NEW GURU KANSHI
h ng‘: om c Indin npd Iywau 0 TRANSPORT CO.
© "(Bu"s o e B dyses 1. Mis GUPTA BROTHERS 7 ROYAL SARDAR
Gem Public . 19 2. M/S BABU TRAVELS ENTERPRISES PRIVATE Yes GEMC-511687748026648 dtd. 8.98% (Rs.1,16,83,271 /-) up to
6 GPT-A2674 mma::'f‘afifj‘r‘e';dhx:e::;x Tender 45307 Two Bid system 45328 (Nineteen) 3. Mis Bheru Lal Thelewala LIMITED 21/09/2024 MIS R.C.GUPTA 12.36 19.12.2027 20122024 March-25.(March.-Rs 35,28,933/-) ) -
. 9 9 4. M/S R.C.GUPTA 8 SAILANI TOURS AND
capacity more than 52 at TRAVELS
Rawatbhata Rajasthan site for the
eriod of 36 months. 9 shaunak arora
P ) 10 SHREE VIJAY TRAVELS
11 tripathi construction
12 UDAY TRAVELS
13 UNITED ENGINEERS
14 VIKRAM TRAVELS
15 WISE TRAVEL INDIA
LIMITED
. 1. M/s VISHNU
C‘;"(T\;gﬁ‘ﬁ;‘ ;’r g:';sG;at;dsH"n” dse 21.10.2024Auto 04 1. M/S MADHUSUDAN CONSTRUCTION LOI No. RR Site/Head(C&MM- ws
17 PT-2705R allied works at various \oca(io?ws of Public Tender| 45575 Two Bid system | extension upto (Four) Nos ENGINEERING CO. 2. M/s TECHNICAL Yes WG)/PT-A2705R/2024M/197 MADHUSUDAN 10.80 0.75 Cr -
26/10/2024 ) 2. M/s. JYOTI SARUP MITTAL CONSTRUCTION dtd.28.12.2024 ENGINEERING CO.
RR Site.
COMPANY
2. M/s VIKHYAT
TECHNOLOGIES PRIVATE
Total LIMITED
Participated 1. M/S A CUBE ENGINEERING 4. M/s. EXEVIAN
Bidder 171 3. M/s. RJENTERPRISES QUANTECH PRIVATE
Manpower Outsourcing services- | GeM Public . " 5. M/s BANWARI LAL YADAV LIMITED GEMC-511687709807841 Dtd. M/S A CUBE o
8 GPT-A2796 Mandays based Tender 07.11.2024 Single Part Bid | 14.11.2024 | o jam-10]| 6. Mis PRINCE ENTERPRISES | 8. Mis NANCY SERVICES Yes 06.12.2024 ENGINEERING 10.86 22-06-2026 23-12-2024 1215% -
(Ten) bidder 7.M/s Bheru Lal Thelewala 9. M/s VENKATESHWAR
Selected by SECURITY AND
Gem . MANPOWER SERVICES
10.M/s SHRI KRISHNA
CONSTRUCTIONS
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : NAPS-1&2
1 2 3 4 5 6 7 8 9 10 1" 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No. of . . Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|(Single / Two Bid La.st date of tenders Nos. and Names. of parties f‘“a""e" not quilified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation y tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation supplies
Evaluated L1
Tender
submission and LOl has beeen
Construction of Cement Concrete par\-1v0pen‘n|ng Allfour parties are QUALIFIED. issued to L1
Road From Silhari Mod to date is revised 1-Ms OMVIR SINGH Bidder M/s Omvir
1 |NAPSICTCICVLI2022] o toour Under corporate Social | - UPie TWo 18-08-2022 Two Bid system | "N 8 30-09- | Four (04) 2Mis Khanusiya No Party is disqualified Singh with WOS-7990" date 12/01/2023 M/s Omvir Singh | Rs.2091,95,516.00 24 months 12/01/2023 Under progress - _
IPT/976 - . Part -Tender 2022 and Bids 3- M/s N.R.Construciton
Resposibility of Narora Atomic . commencement
: Tender Part-1 4- M/sTechnical Construction
Power Sation . date 21 days after|
Opening on 10- Company issue of LOI
10-2022 through
ammenment
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : MAPS-18&2
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No. of . . Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|(Single / Two Bid La.st date of tenders Nos. and Name§ of parties f‘“a""Ed not qualified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation y tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation supplies
Evaluated L1
Construction of On-Site (1)M/s Sekar Constructions,
MAPS/CTC/CSM/PU 4 " 05 (2)M/s Som Projects Pvt. Ltd., . R M/s Sekar Physical progress of work is 82.57% ~ ~
1 BLIC/ET473/2019 Emergigigaitgfnogiientre at  |Pulbic Tender| 23-04-2019 Two Bid system 31-05-2019 4 (3)Mis Geo Foundations and Shri A.Kulandai Raj YES 12461 & 15.02.2021 Constructions 50.35 Two years 12.03.2021 & Financial progress is 80.69%
) Structures Pvt. Ltd.,
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KAKRAPAR GUJARAT SITE - KAPS-1 TO 4
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No.of . o Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| (single/Two Bid La.st date of tenders Nos. and Name§ of parties 9“3""“ not qualified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation y tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
D special apartments:
Block 1 - (A to E): P C C below Grade Slab is completed.
! - Block 2- (F to J) :
Construction of 1 No. 'F” Type | J Block — 5th floor slab completed, 1st, 2nd & 3rd Floor
Bungalow and 58 Nos. "D Special 1. M/s R N Dobariya Masonary is in Progress,Overhead Water Tank column
1 |KAPS/CTCICOMMON|  Type Apartments including 5 o 1o ger 16-01-2023 Two Bid system | 13-02-2023 3 1. Mis M H Khanusiya 2. M/s Shripad Conchem Yes KAPSICTC/COMMON/EMGICAPI2| 11 14 Khanusiya 142 30/09/2025 01-08-2023 41.48% . casting in progress.
J/EMG/2022/ET/1334 | providing comprehensive design 023/W0/90244
" o Pvt. Ltd | — Block — 5th Slab completed.
consultancy only for "D Special for| N
i H — Block - 5th slab Column Casting is in progress. 1st &
Kakrapar Guijarat Site Township o
2nd floor masonary is in Progress.
G Block - 1st slab completed. 2nd slab column completed.
F Block — 1st Slab completed, 2nd slab column completed.
1. M/s Bio Waste
Management Service
KAPS/CMM- Supply & Operation of light 2. M/s MSG Solution and KAPS/CMM-
2 | WICOMMONITRANS | vehices (Cars, SUVs, Pickups & o \ o oo 05-07-2024 Two Bid System | 15-07-2024 7 1. /s Geos Enterprises 2 Services Limited. Yes W/COMMON/TRANSPORT/REV/2| M/sS. A. Travels 13.22 31-10-2027 01-11-2024 13% completed .
PORT/2024/ET- Ambulances) for a period of 36 M/s S. A. Travels 3. M/s R C Gupta 024/WO/72379
R/1528 months at Kakrapar Gujarat Site. 4. Trinity Enterprises

5. Vinod Transport
Company
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KAIGA SITE - KGS-1 to 4

1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No. of . o Nos. and Names of parties Scheduled date of
3 |
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|(Single / Two Bid Last date of tenders Nos. and Name§ of parties qualified not quilified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation y tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
i] Excavation work completed.
ii] 22.5% work complete.(w.r.t. total
contract value)
- . . o
1) Liya Infratech Pvt itd, fi] Geo-mapping of about 70% of | o
y area is completed. i) Delay from AERB in giving
NPCIL/KGS/CTC/E& 2)MH.Khanusia, Gujarat. Mangalore. M/s Rhetoric iv] Sr.Geologist from GSl visited the ermission for earthwork
US(CVIL- Construction of On-site Emergency Corrigendum Five(05) 3) M/s RNR Construction, bangalore. LOI No. NPCIL/KAIGA/CTC/LOI- Technilogies Pvt .site forgGeo-ma ing and P excavation
1 Support Center (OESC) and allied |Public Tender|25.11.2019 to 09.12.2020| Two bid System 9 4) M/s P.C.Snehal construction Pvt Nil YES 1328/ 2020-21/ 104 LOI dated 9 33.03 31.10.2023 31.10.2022 pping N " . . 10.02.2024 (Ext. 30.04.2025)
INFRA/2019- ) ’ (30.12.2020) Numbers Ltd, Jaypur recommanded for excavating the ii) Delay in issue of WO.
works at kaiga Site. Ltd, Ahmedabad. 31.12.2020 . . . I
20/ET/1328 ) . Rajasthan weak zone area's and cleaning which| iii)Slow rate of progress because
5) Rhetoric Technilogies Pvt Ltd,
Jaypur is under progress. of Hard rock
VP! v] Drilling for confirmatory Geo-
Technical Investigation is under
progress.
Bay extension, intallation, Mis Siemens td.
NPCIL/KGS/CTC/EM - . L Corrigendum VII " Seethakathi L 700 Work is in Progress
2 U-3-4/2021- comrmsspnmg of its auxiliaries Public Tender| 28.01.2022 to Two bid System | Submission on Two (02) ) Ms Slemen‘s ttd. Nil YES 800374 Dtd. 14.06.2023 Business Centre, 18.5 20.06.2025 21.06.2023 Work is in Progress - 70% Work _ 1 Number bus reactor is proposed to be charged in month
and errection of 2X125 MVAR bus 08.02.2022 numbers 2) GE T&D India Ltd . completed. N e . :
22/51300/W0O/1611 22.10.2022 Chennai, Tamil of April-2025, if Grid clearance is received
reactors at KGS 3&4
Nadu
1) NTC logistics India Pvt.
Transportation of Special Material 25.04.2023 to 08.05.2023 . Ltd M/s CJ Darcl
NPCIL/KGS/CTC/FH | . N Corrigendum | . N e . o
3 S-182/2022- in Svhlelded Flask from KGS-182, Public Tender| 31.05.2023 to Two bid System | Submission on Four (04) M/s CJ Darcl Logistics Itd. 2) M/s Balmer lawrie & Co. YES 303348 Dtd. 07.12.2023 L.OgIShCS Itd., 12.77 Excl GST 26.12.2024 27.12.2023 Work is in Progress - 62% Work ~ ~
23/ET787 Kaiga to SFSF, Kalpakkam and 21.06.2023 21.06.2023 numbers Ltd 19, tilak bazar hisar, completed
back to KGS 1&2 by road (CORRIGENDUM-I) o 3) M/s MFC Transport Pvt. Haryana
Ltd
M/s Avasarala
Technologies " .
These dates are tentative dates. Till
NPCIL/KGS/CTC/FH | KGS-1 En-mass Coolant channel . One number . L M/s Avasarala Technologies Limited., #60 25.74/-(Excl Lo
4 S-182/2023/ET/1824 replacement work Public Tender|06.12.2023 to 27.12.2023| Two bid System 27.12.2023 ) M/s Avasarala Technologies Limited Limited YES 303355 dt. 01.05.2024 Somanahalli, 26th 18%GST) 31.08.2027 01.03.2025 now job is not started. _
(EMCCR)
KM Kanakapura
Road, Bangalore
M/s Weltech
engineers, 6/73
NPCIL/KGS/CTC/MM| En-Masse Feeder Replacement . One number . . bazar street sadras 10.45 (Excl Work started. Preparatory work
5 U-182/2023/ET-1830 activity of KGS-1. Public Tender|22.12.2024 to 12.01.2024| Two bid System 12.01.2024 ) M/s Weltech engineers, M/s Weltech engineers YES 303358 dt. 03.06.2024 Kalpakkam 18%GST) 14.12.2026 15.12.2024 under progress
kanchipuram
Tamilnadu
Consirution of 2 nos of Azﬂsljc'i\‘c:::; Work is in Progress -Site clearance
multistoried Tower blocks (Stilt +10 1. M/s Nandi Associates o ; .
o |202NPCILI8B658 (ioried) comprising of 120 nos of [Public Tender|04.03.2024 to 01.04.2024 Two bid System | 01.04.2024 | T O3 | 5 Ny nomes infrastructure NIL YES 500079 dt. 17.09.2024 Ground floor, No. 39.07 24.09.2026 17.00.2024 work completed, Revised - -
A PN . Numbers . 11, 1st cross sundar Architectural drawing finalised,soling
type ‘D’ residential quarters in 3. NIR construction Pvt. Ltd.
) . nagar gokul extn. and PCC work under progress.
Phase-3 at Kaiga Township
Bengaluru - urban
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KAIGA SITE - KAIGA-5&6
1 2 3 4 5 6 7 8 9 10 1" 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No. of . " Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|(Single / Two Bid La.st date of tenders Nos. and Name§ of parties f‘“a""ed not quilified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation y tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
1) M/s. PC Snehal
Construction Pvt. Ltd.
2)M/s. KEC Internation
limited
Main Plant Civil Works for Kaiga- 1) M/s Bekem - Avantika-Siri (JV) (M/S 3)Ms SRB F‘ro]ects Pvt.
5&6 (Package-l) Earthwork, Bekem Infra Project Pvt. Ltd- Lead Limited Ms Bekem Infra
) ! Corrigendum I ) 4) M/s MHK AT PLT (JV) NPCIL/KGS/CTC/CIVIL- Project Pvt. Ltd, -
7 [NPCILKGSICTCICIVI| Dewatering, Confirmatory sub-soil |, . o derf02.02.2021 to 06.02.2021| Two bid System | Submission on | 7ort€en(14) pariner) 5) M/S Surya cons. Pvt. Ltd YES 586/2022/WO/1498 dated. Lead Partner 127.08 21.10.2023 22.04.2022 Work is in Progress - 54% _ 21.02.2023 (Ext. 30.06.2024) (Ext. 31.10.2024)
L-5&6/2022/W0/1498 investigations, Consolidation Numbers 2) M/s. SRRCIPL - SIPIL (JV) P (Ext. 30.06.2025)
23.02.2021 ) 6)M/S. Suroj Buildcon Pvt 22.04.2022 Hyderabad,
grouting & PCC (Mud mat) for 3) M/s. ITD cementation India Itd. 7) Mis. RMN infrastructures Telangana
main plant buildings, Kaiga 5&6 4) Bridge and roof co. India Ltd. . imited 9
8) M/s. Gannon Dunkerly
and Co. Itd.
9) M/S LAN - YCC-ACG (JV)
10) M/s Tarmat- Sonai (JV)
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI :JAITAPUR NUCLEAR POWER PROJECT
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No. of " o Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|(Single / Two Bid Last date of tenders Nos. and Name§ of parties qualified not quilified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation y tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation Supplies / Services

Evaluated L1

NIL,
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KUDANKULAM SITE - KKNPP-1&2
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No.of " . Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| (single/Two Bid La.st date of tenders Nos. and Name§ of parties 9“3""“ not qualified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation y tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
Ahilam Travels,
62-1/9, Assisi New
Building,
NPCIL/KK- 2 (Two) Court Road,
1&2/TRANSPORT/PT 1 (One) Nagercoil-629 001.
12022/132 Supply of 10 nos. brand new . . GEMC-511687753516753 dated Phone: 04652 Financial progress 61.42% &
- .10. 1. - Mss. X . 36 months(01.04.2026) .04,
! (GEM/2022/B/263132 buses (50 seater) on hire E-Tender 13102022 Two Bid 14.11.2022 3 1. Mfs. Ahilam Trave\§, Nagercoil M/s. Shaunak Arora, Kota. Yes 03.01.2023 223706 10.98 onths( ) 02.04.2023 Physical progress 66.67% -
2. M/s. New Yadav Tourist, New Delhi. .
0, Dated: 13-10-2022), Mobile :
9442023706
E-mail:
ahilamtravels@gmai
l.com
Tata Projects
Limited,
SBG Services, 6th
. Floor,
NPCIL/KK- Operation and Maintenance 1(One) Splendid Tower, Physical (Financial) progress up to
2 1&2/0&M/WM&AP/P | Contract of Desalination plant at E-Tender 30.01.2022 Two Bid 31.03.2022 1 Nil Yes 801032 dated 20.04.2023 pBe umpet ’ 71.71 60 months(31.03.2028) 01.04.2023 4 Mar-2025 - 40% p(34995“/) P _ _
T/2022/09 KKNPP 182 for five years M/s. Tata Projects Limited, Hyderabad gumpet, oIS
Hyderabad - 500
003,
Telangana.
05 (Five)
United India
1. M/s. ICICI Lombard General Insurance Company
Purchase of Standard Fire & Insurance Co Ltd. 02 (Two) Limited,
NPCIL/KK1&2/AD/F& Special Perils Insurance Policy 2. M/s. National Insurance Company 1. Mis. Bajaj Allianz General Divisional Office,
3 APTIRFQI2023198 | ocap) for Cold Zone area Assets |  E-Tender 11.10.2023 Two Bid 21.12.2023 7  Limited Insurance Company Limited Yes GEMC-511667753329148 dated Nagercoil, 55.19 12 months(30.03.2025) 30.03.2024 30.03.2025 _ Work Completed
(GEM/2023/B/406826 . 3. M/s. Reliance General Insurance ; 19.03.2024 No 1/5, 2nd floor,
; of KKNPP Unit 1, 2 and Common 2. M/s. The Oriental .
1, Dated: 11.10.2023) assets for a period of one year Co. Ltd. Insurance Company Limited Athisamy Arcade,
P ¥ 4. M/s. The New India Assurance pany PWD Road,
Company Limited Nagercoil-629002
5. M/s. United India Insurance
Company Limited
Voltech O And M
03 (Three) Sew\lti:;i::vate
NPCIL/KK- ) ! 01 (one) : !
Support services for operation and . . . Voltech Eco Tower, Expected Date of completion:
1&2/0&M/OPERATIO - : 1. M/s. Enmas India Private Limited, .
4 N/PT/2024/48 monitoring of various reactorand | - ¢ ro o 25.03.2024 Two Bid 15.04.2024 3 Chennai Mis. Infinite E-Governance Yes GEMC-511667723980135 dated No.2/428, 14.42 24 months(05.08.2026) 06.08.2024 05.08.2026  Physical B B
auxiliary systems in KKNPP Unit- . . . 25.07.2024 Mount Poonamalle progress:33.33% Financial
(GEM/2024/B/480506 182" for 24 Months (2 Years) 2. M/s. Voltech O And M Services Services Private Limited, Road Progress:31.54%
5; Dated 25.03.2024) Privated Limited, Chennai Vaijapur N gress:31.54%
Ayyappanthangal,
Chennai - 600 056.
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NPCIL/KK-
1&2/AD/HRG/PT/202
4/46
(GEM/2024/B/482062
1, dated 05.04.2024)

Security Support Services at
Anuvijay Township & KKNPP 1&2
Premises

E-Tender

05.04.2024

Two Bid

26.04.2024

48

1 (One)

M/s. Tamilnadu EX-Servicemen's

Corporation Limited, Chennai

77 Nos.
1 M’s. A .E . Securitas, New
Delhi
2 Mis. A1 Security Services
and A1 Facility Services,
Chennai.
3 M/s. Advanced Hr Solutions,
Noida
4 M/s. Alert Enterprises, New
Delhi
5 M/s. Ardhu Mardhu Private
Limited, Lucknow
6 M/s. Armed Management
Services, Mehsana
7 Mis. Aryan Security Service,
Bhopal
8 M/s. Authentic Human Jobs
Solution Private Limited, Kushi
Nagar
9 M/s. Awadh Security
Services Pvt Ltd, Kolkata
10 M/s. Bdot Techmec
Management and
Multiservices Private Limited,
Bijnor
11 M/s. CDSS Detective And
Security Services Private
Limited, Chennai
12 M/s. Checkmate Services
Private Limited, Vadodara
13 Mis. Cyclops Security And
Allied Services Private
Limited, New Delhi.

14 M/s. Drivya Security And
Intelligence Services Private
Limited, Thane
15 M/s. EX Men's Force-1,
Madurai
16 M/s. Garuda Security
Missions, Coimbatore.

17 M’s. Gravityvision Arena
Private Limited, Lucknow
18 M/s. Group 7 Guards (India)
Private Limited, Mumbai
19 M/s. J B Security Services,
New Delhi
20 M/s. Jagdamba Service
Solutions Private Limited,
Mumbai
21 M/s. Jan Sansadhan
Kendra, Kanpur.

22 M/s. Jeet Security Services,
Uttar Pradesh.

23 M/s. Jupiter Administrative
And Security Services Private
Limited, New Delhi
24 M/s. K N Kalidas Security
Service, Arakkonam

25 M/s. Kanishk Enterprises,
Delhi
26 M/s. Khushboo Security
Services (Pvt), Bhopal
27 M/s. Mavericks Placement
And Consultancy Service
Private Limited, Lucknow
28 M/s. P M Security And
Manpower Agencies, Chennai
29 M/s. Pandian R Security
Agency, Chennai
30 M/s. PK Sunriso &
Associates, Madurai
31 M/s. Roushan Enterprise,
Patna
32 M/s. SA India (SAI),
Haryana
33 M/s. SA India Resources,
Haryana
34 M/s. Safal Hospitality And
Maintainance Services,
Ahmedabad
35 M/s. SAINDIA Resources
Private Limited, Haryana
36 M/s. Samradh Poorva
Infotech Private Limited,
Lucknow
37 M/s. Shiv Industrial Security|
Services (REGD), Uttar
Pradesh
38 Ms. Shree Jee Manpower
Contractors Private Limited,
Haryana
39 Ms. Sidheshwar Security
Services, Madhya Pradesh.
40 M/s. SS Enterprises, New
Delhi
41 M/s. Thirumal Facilities
Service, Chennai
42 M/s. TMS Security
Services, New Delhi
43 M/s. Top One Security
Services, New Delhi
44 Ms. Tripathi Brothers
Services, New Delhi
45 M/s. U.K. Security Services,
Chennai
46 M/s. Ujjawal Common
Service Centre, Kaushambi
47 M/s. Xpert Facility Services,
Hydershakote

GEMC-511687752237950 dated
22.08.2024

TAMILNADU EX-
SERVICEMEN'S
CORPORATION
LIMITED (TEXCO)
(A Gowt. of
Taminadu
Undertaking)
Major
Parameswaran
Memorial Building,
No.2, West Mada
Street,
Srinagar colony,
Saidapet,
Chennai - 600015

36 months
(31.08.2027)

01.09.2024

Physical and Financial Progress :

19.44%

Work in progress.
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KUDANKULAM SITE - KKNPP-3 to 6

1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No.of . o Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| (single/Two Bid La.st date of tenders Nos. and Name§ of parties 9“3""“ not qualified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation y tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
2 Nos.
. Work order No. : 200819 (LOI :
NPCIL / KK3&4 / . . 2 Nos. 1. M/s Hindustan . ;
1 |consTremLpr| Construction of Hydro- technical o, L oo 23.04.2016 Two 26.09.2016 4 1. Mis Larsen and Toubro construction company Ltd. Yes NPCIL /KKNPP/ CTC /2017 /S /] Mis Larsen & 2197.00 30.04.2023 17.03.2017 Financial progress up to last month - _
structure for Phase-2 of KKNPP N . 567 Toubro Ltd 93.65%
2016/18 2. M/s Afcons Infrastructure pvt Itd. 2. M/s Reliance infra .
1 Dt : 03.03.17)
3 Nos.
Construction of Reactor Buildint 4 Nos. (i) M/s Hindustan
o " ,g’ 1. M/s Larsen & Toubro Ltd y Work Order No. : 200820 (LOI :
NPCIL /KK-384 / | Reactor Auxiliary Building, Turbine 2. M/s Reliance Infrastructure Limited Construgtion Company Ltd NPCIL / KKNPP/ CTC /2017 /S / M/s Larsen & Financial progress up to last month
2 CONST / CIVIL / PT / | Building, Diesel Generator Building|Public Tender| 10.05.2016 Two 21.09.2016 7 N y . o (ii) M/s Shapoorji Pallonji & Yes 1593.87 30.06.2022 31.03.2017 prog P - _
3. M/s Simplex infrastructure Limited . 568 Toubro Ltd 92.42%
2016/33 & other Safety related Structures 4. M/s TATA Projects Co Pvt Limited Dt : 03.03.17)
of KKNPP 3&4 ) Limited ) (iii) M/s Nagarjuna T
© Construction Co Ltd
Erection work of Turbine,
Generator, Condenser and
Secondary Cycle & Sea water
NPCIL/KK- System equipments and  piping 02 Nos . .
3 |384/CONSTIMECH/P| including painting , insulation, |Public Tender 14.06.2018 Two 25-06-2018 & 3 1. Bharat Heavy Electricals Limited INo Yes WO no: 400442 M/s. BHEL 440.91 27.11.2023 28.06.2019 Financial progress up to last month _
y . " 29-08-2018 o M/s. Tata Project Limited 38.54%
T/2018/56 anti- corrosive  coating  and 2. Reliance Infrastructure Limited
structural steel works in
Turbine Buildings and Sea water
structures of KKNPP 3&4.
Handling, transportation, pre-
fabrication, assembly, welding,
erection, inspection & testing
of piping and erection of
associated equipment along
NPCIL/KK- with  accessories, structures, 02 Nos Financial progress up {o last month
4 384/CONST/MECH/P| insulation fornuclear and |Public Tender| 30.06.2018 TWO 11.07.2018 2 1. Bharat Heavy Electricals Limited - Yes WO no: 400444 M/s. BHEL 486.62 24.02.2024 25.08.2019 progl P - _
: . N L 40.12%
T/2018/60 nuclear auxiliary ~ systems in 2. M/s. Tata Project Limited
Reactor, Reactor auxiliary
buildings, solid radioactive waste
reprocessing and storage
building and new fuel storage
building of KKNPP Unit- 3&4
04 Nos
Construction of 360 Nos. (D-type 1. Mis. SOM & V.CL(JV).
3 2. M/s. Renaatus Projects Private
NPCIL/KK- 240 Nos., D-special- Limited Financial progress up to last month
5 384/CONST/CIVIL- |80 Nos. and E-type-40 Nos.) of|Public Tender| 12.02.2019 Two 20.02.2019 4 " . NIL Yes WO no: 200920 M/s. SOM VCL (JV) 137.60 05-09-2022 06-03-2020 prog P _ Revised work order value
) " 3. M/s. Silpa Projects and 95.07%
INFRA/PT/2018/150 residential quarters (9 blocks of .
G+10 floors) at Anuvijay Township infrastructure (1) Pvt Ltd
4. M/s. URC Construction Private
Limited
Erection of Ventilation & Air
conditioning, Chilled water & Fire
fighting systems equipment, piping
issued as free issue material;
including supply, fabrication &
NPCIL/KK- eraction of ventilation ducting, M/s PES Engineers Financial progress up to last month -
6 |3&4/CONST/MECH| support structures for equipment, | Public tender 31-05-2019 Two 27-07-2019 1 M/s PES Engineers Pvt. Ltd nil Yes WO: 400453 dt. 30.11.2021 - Lf‘ * 241.29 11-10-2025 12-10-2021 ! Prog! 31%»195 © B _
/PT/2019/44 duct & piping; surface preparation, ) o
supply & application of
anticorrosive painting, hot & cold
insulation of ducting & piping of
main plant buildings of KKNPP-
3&4 (VACF- Erection Package)
1. M/s. The New India Assurance
Company Limited, Nagercoil. ) )
2. M/s. ICICI Lombard GIC Limited, Ctxc:yz::::zg";ﬁﬁ“;fﬂ
a . i
NPCIL/KK- : ) ) Mumbai. e M/s. The New India S )
7 |s&asconst/pmsyp| Erection Al ?:‘s:szc;fy Of KKNPP [ 1 biic tender 08-09-2021 Two 02-11-2021 6 3. M/s. Reliance General Insurance | > M{;:i?:'cfgi:z if"““l Yes WO: 700099 ditd: 23.07.2022  |Assurance Company| 17717,70,000.00 25/07/2026 26/07/2022 Financial pmgr;gigf/’ to last month -
T/2020/90 Company Limited, Bangalore. e Limited, Nagercoil. 78%
4. M/s. The Oriental Insurance tmited, Mumbat
Company Limited, Mumbai.
supply and application of 2 no. of bidders,
NPCIL/KK- protective coating and antifouling 1. M/s.Ocean Life Spaces India Pvt. One Bidder, LOI no: M/s.Ocean Life . .
" . . . . Financial progress up to last month -
8 3&4/CONST/CIVIL/ coating for hydro technical Public tender 30-03-2023 Two 25-05-2023 3 Ltd, Chennai M/s. SOM VCL ]V, Yes NPCIL/KKNPP/CTC/2024/5/103| Spaces India Pvt. 17600,00,001.00 31-08-2024 02-01-2024 91.94%
PT/2023/24 structures (HTS) in contact with 2. M/s.HG India (Consortium), Gurageon dtd: 23/01/2024 (WO no-201022) Ltd, Chennai R
sea water for KKNPP3- Nagpur
NPCIL/KK- Implementation of modifications in 02 nos.Qualified
o |3&4/consT/mucy | Gonerator. Secondary cydleand | )y gor 06-03-2024 Two Bid 15-04-2024 2 1. M/s Powertech Mech Private NIL Yes 400467 M/s. welltech 1766,09,145.00 19-09-2025 23072024 Financial progress up to last month -
/PT/2024/29 Sea water systems piping at Limited 8.20 %

KKNPP-384

2.M/s WELTECH ENGINEERS
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Handling, transportation,
fabrlca&lon‘ \;veldlng s e;echo‘n,l 03 nos.Qualified
NPCIL/KK- 'I"S"lec '°"f° _"“"I"g a”t (me @ . 1. M/s. Weltech Engineers One Bidder, Financial 10 last month
10 |3&4/coNsT/MECH | Structures forimplementation of 1o o der 14-03-2024 Two Bid 13-04-2024 4 2. M/s. PES Engineers Private Limited | 1. M/s.Hardware Tools and Yes 400470 M/s. welltech 16,57,53,300 03-08-2024 mnancial progress up to fast month -
design change notice and revised . . . 442 %
/PT/2024/34 . 0 3.M/s. Power Tech Mech Private | Machinery Projects Pvt. Ltd.
working drawings in Reactor safety L 7
o . Limited
and Reactor auxiliary buildings of
KKNPP Unit-3 & Unit -4.
Implementation of modifications as
NPCIL/KK- * DCNVtFCN% i 1Party (M/SS.R.S M/SS.AV Fi ial ss up to last th
11 |3&4/CcONST/CIVIL/ execution o New scope, Public tender 23.03.2024 Two Bid 17-04-2024 2 1 Party (M/s S.A.V. Vadakkankulam) arty (M/SSR! Yes 201034 M/SS.A. 2717,59,242.00 1808-2026 | th week of August 202] © 14 ProBTess up o fast month -
completion of hold portions of ’ ,Tuticorin) ,Vadakkankulam 5.96 %
PT/2024/35 f >
structures under main plant civil
contract at KKNPP-3&4
Lot :
NPCIL/KK- Construction of Reactor Building, 2 (Two) 1 (One) NPCIL/KKNPP/CTC/2021/S/338
5&6/CONST/CIVIL/PT| Reactor Auxiliary Building, Turbine 1. M/s. Larsen & Toubro, Chennai M/s. AFCONS Dt: 11.02.2021 Ms. Larsen & 64 months Financial progress up to last month -
12 12020/49 Building, Diesel Generator Building| E-Tender 16.06.2020 Two Bid 23.09.2020 3 2. M/s. TATA Projects Ltd., Infrastructures Limited, Yes Toub‘ro Chennai 2304.89 (24.06.2026) 25.02.2021 progl 37 u/p NIL Work in progress.
and other Safety Related Secunderabad Mumbai WO : 200947 ' o °
Structures of KK-586 Dt : 20.04.2021
KE:F?;’LS';?//S(;iéT Construction of Spent Fuel Manual mode LOI: Mss. Larsen & 36 months Financial progress up to last Month -
13 Storage Facility (SFSF) for - NA Single part NA 1 NA NA NA NPCIL / ED(P-LWR) /2021 /M / Toubro Limited, 241.38 09-09-2021 prog P NIL Work in progress.
/ CIVIL / Nomination / . (Nomination) " (08.09.2024) 78.30 %
Kundankulam Unit-384 71Dt : 27.08.2021 Chennai
2021701
Bidder-1/6: M/s. CJ DARCL
CONSORTIUM (i) M/s. CJ DARCL
Logistics Limited (Leader of
consortium), (i) M/s. Nabros
Transport Private Limited (Consortium
Partner).
Bidder-2/6 :EXGGB Consortium. (i)
M/s. Express Global Logistics Private
Limited (Leader of consortium);(ii) M/s.
Bertling Logistics India Private Limited
_ (Consortium Partner); Mis. CJ DARCL
(iii) M/s. Globe Forwarding Agencies
: N CONSORTIUM.
Private Limited (Consortium Partner). "
Bidder-4/6 :PRISMRUBY Consortium. LOI No. (i) Mrs. CJ DARCL
" " . . . P NPCIL/KKNPP/CTC/2022/S/1360 | Logistics Limited
NPCIL/KK- Inland Transportation (by road/ Public Tender| (i) Ms. Prism Logistics Private Limited Bidder-3/6 :M/s. Ardeshir B. 01.06.2022 (Leader of Financial progress up to last month -
14 586/CONST/MECH/P barge) and Warehouse 11.11.2021 Two part 27.11.2021 6 (Leader of consortium); (ii) M/s. Ruby e L Yes o ) " 51.054 13.06.2026 14.06.2022 prog P NIL Work in progress.
(E-Tender) e . . Cursetjee & Sons Limited consortium), (i) 66.34 %
T/2021/130 Management for KKNPP-5&6 Infralogistics Private Limited 5
(Consortium Partner) WO0:400456 M/s. Nabros
Bidder-5/6 : Ms. Total ABC Date: 16-08-2022 LI:[;Z"(Q::(;’:EM
consortium.(i) M/s. ABC India Limited Partner)
(Leader of consortium); (i) M/s. Total :
Movements Private Limited
(Consortium Partner); (i) M/s. JH
Parabia Transport Private Limited
(Consortium Partner).
Bidder-6/6: DB Consortium. (i) M/s.
Deugro Projects (India) Private
Limited (Leader of consortium);(ii) M/s.
Boxco Logistics India Private Limited
(Consortium Partner).
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KOVVADA NUCLEAR POWER PROJECT
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No.of . . Nos. and Names of parties Scheduled date of
3 |
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| (single/Two Bid Last date of tenders Nos. and Name§ of parties qualified not qualified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation y tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
NIL
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : MBRAPP NUCLEAR POWER PROJECT
1 2 3 4 5 6 7 8 9 10 1" 12 13 14 15 16 17 18 19
" Whether contract
Mode of Types of Bidding No.of . . Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| (single/Two Bid La.s( date of tenders Nos. and Names. of parties f‘“a""ed not qualified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation y tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
1. Nutan School -Construction work completed.
2. Danpur School - Construction work completed
3. Katumbi School :-
1) PB complete
2) Grade slab completed
3) Column completed
NPCILHQICTCMBR | i1 tion of school buildings |  Public e- 5 (s Jai baba, M/s M H Khanusia, NPCIL/HQ/CTE@CT ARPICSRISC 2) S: Su‘a: Compu‘e:ej
1 | aPPicsriscHooL 9 26.08.2022 Two bid system. | 22.09.2022 5 Mis Larc Associates Pvt Ltd, M/s 0 Yes Mis M H Khanusia 12.61Cr 23-09-2024 24.03.2023 99.63% Additional Qty ) FF slab complete
Y near plant site under CSR Tender . BUILDING/2022/573/W.0./101182 6) Brick work is completed
BUILDING/2022/573 R.N.Dobariya, M/s KEECO ) DATED: 12.04.2023 7) Inner & Outer plaster work completed
8) Plumbing and waterprrofing work completed
9) Electrical work completed
10) Doors & Windows work completed
11) Paint work Completed
* completion date extended upto 30-08-2025 as per additional
quantities
6
1. M/s Jai Baba Construction
Company Kick off meeting of EIC with Contractor completed.
" " 2 NPCIL/HQ/CMM P
Wg;gsl_//I\H/ISé(/:\’\:’g/G Construction of Main guard house Public e- 32M’\;|s/sK‘2/n::IaSEﬁ::::?riT;:I& WORKS/MBRAPP/GUARD Mis Jai Baba Issue of construction drawings SuurcePhjasl‘i(:iacla‘:i,s:\koaft:olfslfu)tlji‘ot:r::tit:;:i under
2 and Main gate complex at 04-04-2024 Two bid system. 24-04-2024 8 ) . 1. M/s Bansal and Company Yes HOUSE/2024/598/200946 Construction 18.88 Cr 15-01-2025 14-07-2026 0.00% " 9 q
UARD MBRAPP Tender Engineering Co. Company from HQ to EIC awaited. progress.
HOUSE/2024/598 4. Mss MH.K BU”—DCO'N LLP 2. M/s SP Construction Dated 31/12/2024
5. M/s Build Well Engineers
6. M/s SSP Promoters & Builders Pvt
Ltd
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1. M/s Jai Gurudev Enterprises 5
2. M/s MHK BUILDCON LLP 1. M/s Apex Tarmac Pvt Ltd
3. M/s Sarjan Infracon Pvt. Ltd. 2. M/s Kamla Electricals & NPCIL-HQ/CMM Work has been started
NPCIL-HQ/CMM Construction of Patrolling road Public e- 4. M/s Wagad Infraprojects Pvt. Ltd. Engineering Co. WORKS/MBRAPP/CIVIL/2024/601 Mis MHK 1. Survey completed
3 WORKS/MBRAPP/CI along property fencin: (P?\ase-Z) Tender 06-03-2024 Two bid system. 01-04-2024 15 5. M/s Kartar Singh Contractor 3. M/s Shree Construction Yes /W0/200943 BUILDCON LLP 23.32Cr 45614 17-05-2026 5.36% NA 2. Geotechnical work completed
VILI2024/601 9 property 9 6. M/s. Dharamshi Lalji Co. 4. Mis KUNAL Dated 3. Earthwork Running
7. M/s Shri Balaji Construction Co. CONSTRUCTION CO. 11/11/2024
8. M/S SAIYYED AKHTAR ALI 5. M/s JAINCO
9. M/s Parul Construction Company ENTERPRISES PVT LTD
10. M/s Shiv Enterprises
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : GORAKHPUR HARYANA ANU VIDYUT PARIYOJANA
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No.of . . Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| (single/Two Bid La.st date of tenders Nos. and Name§ of parties f‘“a""e" not qualified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation y tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
Construction for Main Plant
Buildings and Structures and other 04) Physical progess up to last month -
associated works (Civil Package-Il) M/s. BHEL, " 38.80 %
NPCIL/GHAVP/CTC/2, Public e- 1 HAVP-1&2 [ -78, Dtd: M/s. Tata P
1 ClL/G ICTCI2| o Gorakhpur Haryana Anu Vidyut | 401 & 15-06-2018 Two bid system. |  23-08-2018 5 o M’s. Simplex Infra. Ltd., Yes ¢ &2/Civil'wo-78, Did Us. Tata Projects 2208.85 Cr. 16/02/2025 17/03/2019 & NA Ongoing Work
018/PT-85 ’ " Tender M/s. Tata Projects Ltd. 15/02/2019 Ltd. . )
Pariyojana-18&2 at Village: M/s. L&T, Financial progress up to last month -
Gorakhpur, Distt. Fatehabad, M’s. Reliance Infra. Ltd. 30.28 %.
Haryana.
Construction of 284 Nos. Multistory 05) 03)
Residential units and 2 Nos. of M/s. Consort Builders Pvt. Ltd., M/s. Ws. AS Enﬁ/rpnses -SiB Aclual1§o|:n:e;;|(ezﬁ:;)2n4Da(e :
identi f diff - . Ltd., Ms. ; - ivilWO- . el I .
2 NPCIL/GHAVP/CTC/2| Residential Bungalf)ws of different| Public e: 27.07-2019 Two bid system. 05-09-2019 8 Surya Cz?ntréctom Pvt. Ltd., M/s, Mis. Kamladityya Yes GHAVP. ‘1&2/CIVI|/WO 93, M/s. Surya 117.46 Cr. 09-04-2021 03-05-2020 & Delay analysis not done ) Comp eted work.
019/PT-109 categories along with property wall Tender Saraogi Builders Limited, M/s. " . . Dtd:06/02/2020 contractors Pvt. Ltd. . ) Final bill under process.
. ) y o Construction Private Limited, Financial progress up to last month -
at GHAVP township, Agroha, Distt- Varindera Constructions Limited, M/s. .
M’s. Sivanssh Infrastructure 98.13 %.
Hisar, Haryana. RDS Project Limited P
Development Private Limited
Construction of Township Office,
Guard House, Gate, Convenience 05)
Shopping, Water Treatment Plant, M/s. SPG Infra projects Private
Sewage Treatment Plant, "
Electrical Substation along with Limited, 02) Actual Completion Date :
. M/s. K'S M Bashir Mohammad and o " . M/s. SPG 15-Feb-2024 Completed work.
3 [NPCILGHAVPICTC/2 Township Extemal Area Public e- 14-10-2019 Two bid system. | 02-12-2019 7 Sons, Mis. Survi Projects Pvt. Ltd., Yes GHAVP-182/CIVil0107, Dtd: [\ 0o cects Private 64.88 Cr. 17/04/2022 18/01/2021 & Delay analysis not done Additional quantity of Rs. 13.59 Cr has been approved.
019/PT-113 Development Works including Tender y . . M/s. Him Shikhar 19/12/2020 . . ; . .
M/s. Kamladityya Construction Private Limited Financial progress up to last month - Final bill under process.
roads, sewage system, water Limited Construction Pvt. Ltd. 103.13 %
3 .13 %.
s.upply system, storm water M/s. Som Projects Private Limited.,
drainage system and other allied Ms. RSB Projects Limited
works at GHAVP township, ) d .
Agroha, Distt- Hisar, Haryana.
Design, Manufacture,
Conslrugtlon, Supply,‘Erect\on, Physical progess up to last month -
Commissioning & Testing of four o1) Mis. Paharpur %
N . /o
4 |NPCIL/GHAVPICTC/2) numbers Induced Draught Cooling | - Public e- 01-06-2020 Two bid system. | 17-08-2019 1 Mis. Pahadpur Cooling Towers Pvt. NIL Yes 21110211, Dtd: 10/01/2022 | Cooling Towers Pvt. 168 Cr. 10-09-2025 04-10-2022 NA Ongoing Work
020/PT-127 Towers and allied works for Tender " ;
. Ltd Ltd. Financial progress up to last month -
Gorakhpur Haryana Anu Vidyut 6.34 %
Pariyojana, Units 1&2, Distt. R
Fatehabad, Haryana.
10)
M/s. Anurag Enterprises,
M/s. Surya Contractors Pvt. Ltd.,
M/s. SB Hospital & Healthcare Private
Construction of Guest House, Club Limited, Actual Completion Date
House, School, Creche, Transport M/s. RNR Constructions Pvt. Ltd., o1) Mis. RK Tyagi 06-0(?(-2024 :
5 |NPOILIGHAVPICTCI2) Office along with Extenal frea | Public e- 27-08-2021 Two bid system. [ 30-09-2021 i Mis. RMS Constrution PVt L. | - e ashok Kumar Garg Yes 61210220, Dtd: 09/05/2022 | Constructions Pvt, 3818 Cr. 12-07-2023 06-08-2022 & NA _ Completed work.
021/PT-150 Development Works at GHAVP Tender M/s. Bansal Infratech Synergis India . ) Final bill under process.
y . . Contractor Ltd. Financial progress up to last month -
township, Agroha, Distt — Hisar, Limited, 99.49 %
Haryana. M’s. Tirupati Sarjan Limited, Bt
M/s. Harcharan Dass Gupta,
M/s. Him Shikhar Construction Pvt.
Ltd.,
M/s. R K Tyagi Constructions Pvt. Ltd.
M/s. RBT Projects
India Pvt. Ltd.
Development of external area 04) Ms. Jandu Construction
including development of lawns, 04) M/s. Gauri Buildcon Pvt. Ltd., M/s. ) . Physical progess up to last month -
. India Pvt. Ltd., M/s. (Amendment in the o
NPCIL/GHAVP/CTC/2) gardens, sports grounds, roadside Public e- Sbtech Projects & Engineers Private Agrisense Landscape, Mis Company's name 51 %
6 plantation and maintenance of 03-05-2023 Two bid system. 03-06-2023 8 Limited, M/s. VCC Landscapes Private ’ ) Yes 61210263, Dtd: 03/11/2023 9.65 Cr. 16-11-2025 17-11-2023 & NA Value of Contract is excluding GST amount.
023/PT-196 Tender - . . Haryana Menpower from M/s. SB Tech . ;
same at NPCIL Anugrah Limited, M/s. Him Shikhar . ) Financial progress up to last month -
. . . ) Services, M/s. Mehta Projects and
Township, Agroha, Dist: Hisar Construction Pvt. Ltd. y 4135 %
(Haryana) Construction Company Engineers Pvt. Ltd.
yana). to M/s. RBT Projects
India Pvt. Ltd.)
Additional Geotechnical .
L . Physical progess up to last month -
Investigations, Dwatering/ Ground 80 %
N . o
7 NA Improvement Trialls and its Nomination - - B . - . - WO0-21110275, Dtd: 02/03/2024 M/s Bauer 70.80 Cr. 01-03-2025 16-03-2024 & NA Ongoing Work
qualificaiton for remedial actions Financial progress up to last month -
(Phase-2 works) at GHAVP-1&2 i ial prog up
N 56.00 %
site
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : CMPAPP NUCLEAR POWER PROJECT
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No.of " o Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| (single/Two Bid Last date of tenders Nos. and Name§ of parties qualified not qualified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation y tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation Evaluated L1 Supplies / Services

NIL,
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