DETAILS OF AWARD OF PURCHASE CONTRACTS VALUING 10 CRORES AND ABOVE CONCLUDED DURING THE MONTH OF NOVEMBER 2024

Sr.N Tender No Item/Nature of Works Mode of Date of Types of Last Date of | No of Tender | Nos. and Names of parties qualified Nos. and Names of Whether Contract No. Contract Date Names of Value of Schedule date of | Actual Date of | Actual Date of completion | Reasons of
0. Tender Type | Publication of | Bidding(Single/ Receipt of Received after technical evaluation parties not qualified after contract Contractor Contract completion of Start Date Delay if any
NIT Two Bid Tender technical evaluation awarded to supplies
System) lowest
Tenderer/Eval
uated L1
1 |Tender No. ~|Hiring of Consultants - Milestone/Deliverable| Public Tender 06/02/24 Two Part 02/27/24 2 1. Fugro Survey 1. M/s. Geoservices Maritime | FUGRO SURVEY GEMC- 04/11/24 FUGRO SURVEY 311615084 10/02/26 11/11/24
NPCIL/HQ/CMM- Based - Civi Engineering Services Private Limited (INDIA) PRIVATE | 511687799769980 {INDIA) PRIVATE
WG/91/2024/PT/136 Consultant; Offshore seismic survey and LIMITED LIMITED
offshore geotechnical investigations agency;
Yes; Hybrid(As specified in scope of work) for
JNPP
2 |Tender No. - Construction of Box culverts, wing walls and Public 45446 Two Part 45383 15 1. Ms Jai Gurudev Enterprises_689145 1. M/s Apex Tarmac Pvt.  [M/s MHK WO No. 200943 11/11/24 M/s MHK 233228500 16/05/2026 18/11/2024
NPCIL/HQ/CMM- minor prestressed bridges along with allied civil Tender 2. MHK_BUILDCON_LLP_683669 3. Ltd. 2. M/s KAMLA Buildcon LLP Buildcon LLP
WG/91/2024/PT/143 works along patrolling road of MBRAPP site sarjan_infracon_Pvt_Ltd 4. ELECTRICALS AND
wagad_infraprojects_pvt_ltd 5. ENGINEERING CO 3.
Kartar singh Contractor 6. M/s. Shree Construction
3 (63369 Supply of spares and overhauling services for GE T&D sT 03/08/23 TWO PART 08/16/23 1 GE T&D INDIA LIMITED 0 GE T&D INDIA GEMC- 11/25/24 GE T&D INDIA 123290468 05/14/27 11/25/24
LTD make GENERATOR LMITED 511687763337500 LIMITED
CIRCUIT BREAKERS
STATUS OF TENDERS/CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER
Sr.N Tender No Item/Nature of Works Mode of Date of Types of Last Date of | No of Tender | Nos. and Names of parties qualified Nos. and Names of Whether Contract No. Contract Date Names of Value of| Schedule date of | Actual Date of | Actual Date of completion | Reasons of
0. Tender Type | Publication of | Bidding{Single/ Receipt of Received after technical evaluation parties not qualified after contract Contractor Contract| completion of Start Date Delay if any
NIT Two Bid Tender technical evaluation awarded to supplies
System} lowest
Tenderer/
Evaluated L1
1 |CMM/EIC/25-00-3-3450 Engineering, Procurement, Construction of Single 07/19/19|Two Part 11/06/19 1 r Yes CMM/EIC/25-00-3- 09/08/21|ELECTRONICS 143504884.9 11/08/24 09/08/21 IN PROGRESS NA
Physical Protection System (PPS) for KKNPP-3&4 |Tender 1)ELECTRONICS CORPORATION OF INDIA 3450/e-PO/48910 CORPORATION OF
Praject LIMITED. INDIA LIMITED
-1
2 |CMM/EIC/25-00-3-3450 Engineering, Procurement, Construction of Single 07/19/19|Two Part 11/06/19 1 - Yes CMM/EIC/25-00-3- 09/08/21|ELECTRONICS 458995768.7 11/08/24 09/08/21 IN PROGRESS NA
Physical Protection System (PPS) for KKNPP-3&4 | Tender 1)ELECTRONICS CORPORATION OF INDIA 3450/e-P0O/48909 CORPORATION OF
Project LIMITED, INDIA LIMITED
-1
3 |CMM/EIC/25-00-3-3436 Design & Engineering, Procurement, Public 06/21/19|Two Part 11/25/19 4 Yes CMM/EIC/25-00-3- 03/23/21|Tema India Ltd. 1052620562 09/30/23 03/30/21 IN PROGRESS DP EXTENDED
Manufacturing & Fabrication, Testing & Tender 1)Tema India Ltd., 1)Godrej & Boyce Mfg Co 3436/e-PO/45966 VIDE
Qualification, assembly of bought out items & Ltd, AMENDMENT-
fabricated items, Inspection & Testing, Packaging 2|Larsen & Toubro Limited, -1 V| DTD
and Delivery of Instrument Support Stands 3)BHARAT HEAVY ELECTRICALS LIMITED, 25.04.2024
(Stainless steel and Titanium) and spare " KKNPP-3 & 4:
4 |CMM/EIC/25-00-3-3400 EPC of Control & Instrumentation Packages for Public 08/06/18|Two Part 05/02/19 4 - Yes CMMY/EIC/25-00-3- 02/06/20|BGR Energy 923290655 04/05/24 02/06/20 IN PROGRESS NA
KKNPP 3&4 Tender 1)Electonics Coorporation of India Ltd., 3400/e-PO/37738 systems Limited.,
2}Bharat Haavy Electrnicals Limited,,
318GR Energy systems Limited
4)Larson & Toubro Limited.,
-4
5 |CMM/EIC/25-00-3-3400 EPC of Control & Instrumentation Packages for Public 08/06/18 | Two Part 05/02/19 4 - Yes CMM/EIC/25-00-3- 02/06/20|BGR Energy 3568709345 04/05/24 02/06/20 In progress NA
KKNPP 3&4 (Supply) Tender 1)Electonics Coorporation of India Ltd., 3400/eP0/37736 systems Limited.,
2i8harat Heavy Electricals Limited
3]BGR Energy systems Limited.,
A)Lzarson & Toubro Limited.,
-4
6 |CMM/EIC/25-00-3-3413 Engineering, Pracurement and Construction of Single 10/12/18|Two Part 12/26/18 1 - Yes CMM/EIC/25-00-3- 12/10/139|ELECTRONICS 517659030 06/03/24 12/10/19 In Progress NA
Automated Radiation Monitoring System (ARMS) |Tender 1)ELECTRONICS CORPORATION OF INDIA 3413/e-PO/36489 CORPORATION OF
Package for KKNPP-3&4 LTD INDIA LTD
-1
7 |CMM/EIC/25-00-3-3413 Engineering, Procurement and Construction of Single 10/12/18|Two Part 12/26/18 1 - Yes CMM/EIC/25-00-3- 12/10/13|ELECTRONICS 2141950955 06/09/24 12/10/19 In Progress NA
Automated Radiation Monitoring System {ARMS) |Tender 1)ELECTRONICS CORPORATION OF INDIA 3413/e-PO/36488 CORPORATION OF
Package for KKNPP-3&4 LTD. INDIA LTD
-1
8 |CMM/EIC/23-60-3-3054 Field Instrumentation Package Public 05/20/11|Two Part 08/01/11 9 Yes CMM/EIC/23-60-3- 06/28/12|M/s Larsen & 1950000000|KAPP-3 : 28.06.2012 In Progress DELIVERY
Tender 1)M/s Larsen & Toubro Ltd. ECC Division |1)M/s. Technimont ICB 3054/P0/6104 Toubro Ltd. ECC 27.06.2015 KAPP- PERIOD
Chennai Division Chennai 4:27.12.2015 EXTENDED
2)M/s. HDOL 2)M/s. Engineers India Ltd. VIDE AMD-
XXXIt Amd
5:::; FrCILhr' KT India Ltd = ptd.
& 3 iacnnip [:
5|M/s Pun] Lloyd Ltd 23.:3.2022
6)M/s. LANCO Infotech Ltd in consortium
with M/s Konstelec Engineers Pvt. Ltd. {APPS :
31.03.2023
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1)M/s. Larsent & Toubro Ltd. ECC Division | 1)M/s. Technimont ICB 3054/P0/5105 Toubro Ltd., 27.06.2015 KAPP- PERIOD
\Chennai Mumbai Chennai 4-27.12.2015 EXTENDED
2) M/s. ECIL Hyderabad 2} M/s. Engineers India VIDE AMD-XVI
Ltd. New Delhi Dtd.
3} M/s. Tecr‘mipKT India Ltd. Noida -2 10.06.2024
4} M/s. Puni Lloyd Ltd. Gurzacn PD Extn
5) M/s. LANCO Infotech Ltd in consoritum KAPP-3:
with M/s. Konstelec Engineers Pvt Ltd. 03.01.2022
Mumbal
6) M/s. Hindusthan Dorr Oliver Ltd. KAPP-4:
Mumbai 30.09.2023
7) M/s. McNally Bharat Engineering
Co.L1d. Kolkata
-7
20 |CMM/PFBR/80-62-3-7055 |Instrumentation & Control Package Single 02/07/07|Two Part 02/27/07 1 Yes CMM/PFBR/80-62-3+ 09/12/07|M/s. ECIL, 15 Crs(12.12.2009, Re- [12.12.2009 In Progress DP Extended
1)M/s. ECIL Hyderabad 7055/PO/10057 Hyderabad fixed upto vide Amd XXVI
-1 3112 2013 1101 3074
21 |CMM/PFBR/80-62-3-7055 [Instrumentation & Control package Single 01/25/19|Single Part 02/27/07 1 Yes CMM/PFBR/80-62-3 01/31/11|M/s. ECIL 15Crs{12.12.2009, 12.12.2009 In Progress DP Extended
1)M/s. ECIL 1)M/s. ECIL 7055/P0/10058 Refixed upto vide Amd XIX
-1 -1 31122013 1101 3074
22 |CMMEIC/23-60-3-3120 Nuclear Instrumentation package for KAPP Public 01/16/12|Two Part 04/30/13 2 Yes CMM/EIC/23-60--3- 09/27/13|Ms/ ECIL Rs 96.05 Cr.|26.07.2016 27.09.2013 in Progress DP Extended
384/RAPP 7&8 1)'M/s. L&T Mumbal M/s.ECIL 1)M/s. L&T Mumbai 3120/P0O/6117 Hyderabad Rs 6.02Crs. vide Amd -XVIII
Hyderabad' Dtd.
1 -1 A8 01 Jnzd
23 |CMMEIC/23-60-3-3120 Nuclear Instrumentation package for KAPP Public 01/16/12|Two Part 04/30/13 2 Yes 'CMM/EIC/23-6--3- 09/27/13|Ms/ ECIL Rs 87.88 Crs.|27.01.2017 28.03.13 In Progress DP Extended
3&4/RAPP 788 1)'M/s L&T Mumbai M/s. ECIL Hyderabad'[1)M/s. L&T Mumbai 3120/P0/6465 Hyderabad vide Amd Xl
(RAPP 7&8 supply) Dtd.
-1 -1 23129037
24 |CMM/EIC/23-60-3-3120 Nuclear Instrumentation Package for KAPP- Public 01/16/12|Two Part 04/30/13 2 Yes CMM/EIC/23-60-3- 09/28/13|M/s. ECIL Rs. 6.02 Crs.|26.07.2016 28.09.13 In Progress Amd-XV Amd
3R4/RAPP-7&8 1)02 M/s. L&T Mumbai; M/s. ECIL 1M/, L&T 3120/PO/6118 Hyderabad Dtd.
Hyderabad 05.01.2024
-1|2) Mumbai for DP Extn
-2 KADE 38a:
25 [CMM/EIC/23-60-3-3120 Nuclear Instrumentation package for KAPP- Publie 01/16/12|Two Part 04/30/13 2 Yes CMM/EIC/22-60-3- 09/28/13|M/s. ECIL Rs 6.02 Crs.|27.01.2017 28.09.13 In Progress DP Extended
384/RAPP-7&8 1102 M/s. L&T Mumbai 1)01 M/s. L&T 3120/P0O/6466 Hyderabad vide Amd-1X
2} M/s. ECIL 2) Mumbai Dtd.
2) Hyderabad -2 93.12.2022
-3 DDC DADD 7 -
26 CMM/00-00-3-3607 Establishment of New Network at HQ Public 10.10.2023 Two Part 25.10.2023 4 M/s Mahindra Defence System Ltd., M/s Adhyanta Engineering Yes GeMC: 08/30/24 M/s Micropoint 13.90Crs Supply: 08/30/24 In Progress NA
Pvt. Ltd. 511687704781683 Computers P, 27.04.2025
/s Micropoint Computer P. Ltd., Ltd., Mumbai Services:
/s Trucom Network P. Ltd., 23 A4 S03A
27 | CMM/HMP/25-26-10-193 | Fluroketone Gas (SGE) based and Condensed Two Part 05/30/23 Two Bid 09/08/23 One 1)Thermosystems Pvt Ltd Nil Yes CMM/HMP/25-26- 02/21/24 Thermosystems 439909188 KKNPP-3- 02/21/24 Under Process
Aerosol (SGL) based Firefighting system Pubtic 10-193/P0/0021 Pyt Ltd 20/05/2025
{Supply Contract} Tender KKNPP-4-
20/08/7025
Fluroketone Gas (SGE) based and Condensed Two Part 05/30/23|Two Bid 09/08/23 One 1)Thermosystems Pvt Ltd Nil Yes CMM/HMP/25-26- 02/21/24|Thermosystems 50275639|KKNPP-3- 02/21/24 Under Process
Acrosol [SGL| based Firefighting svstem Public 10-193/P0O/0022 Put [td 20/05/2025
28 | CMM/HMP/10-30-10-164 Nuclear Island Package Two Part 02/24/21 Two Bid 12/30/21 One i) TATA Projects Ltd Nil Yes CMM/HMP/10-30- 03/28/24 Larsen and 16388010170 GHAVP-1- 03/28/24 Under Process
Public ii) BHEL 10-164/P0O/0017 Toubro Ltd 27/09/2027
Tender iii} Larsen and Toubro Ltd (Supply cantract) GHAVP-2-
27/63420
Nil Yes CMM/HMP/10-30- 03/28/24|Larsen and 5373122105|GHAVP-1- 03/28/24 Under Process
10-164/P0/0018 Toubro Ltd 27/09/2027
(Erection contract) GHAVP-2-
27/03/2028
Nil Yes CMM/HMP/10-30- 03/28/24|Larsen and 58454525|Date will be 03/28/24 Under Process
10-164/P0O/0013 ( Toubro Ltd intimated later to
Operation and the Supplier
Maintenanral
29 |CMM/HMP/91-56-10-190  [Hydraulic Drain Valve for KKNPP-5&6 Two Part Two Bid 06-12-20222 One M/s. L&T Valves Nil Yes CMM/HMP/91-56- 01/05/23|M/s. L&T Valves 64633421 07/05/24 01/05/23 Under Process
Public 10-190/e-PO/56954
Tender
30 |CMM/HMP/25-26-10-178  |Supply and Delivery of Radioactive Air Filters and |e-TENDER 08/30/22|Two part 11/16/22 5 4 0|Yes CMM/HMP/25-26- 09/06/23|M/s. Bengal 371688168 09/06/25 09/06/23 In progress -
Personal Survival System for KKNPP-3&4 Project {However one [M/s. Nikhtish Engineering Pvt .Ltd. 10-178/ PO/00D04 Industries Pvt.
bid was M/s. Core Energy Systems Pvt .Ltd. Ltd.
rejected as  |M/s. Tema India Ltd. In consortium
tender fee was |[M/s. Bengal (ndustries Pvt. Ltd. with
not submitted) 1) M/s. Aerosol
Filters Pvt. Ltd. &
2) M/s. Airfilco
Filteration
Systems Pvt. Ltd.
{All members are
MSEs)
31 | CMM/HMP/23-30-10-013 PRIMARY PIPING PACKAGE PT 21.07.10 TPT 13.12.10 9 yes CMM/HMP/23-30- (03.06.2011 M/s Punj Lioyd 225827 Crs | KAPP-3-03.12.17 03.06.11 Yet to be completed
1. M/s Dodsal Enterprise pvt itd.,Dubai |1, M/s Jyoti Structures Ltd. 10-013/PO/6066 Dt Ltd. Euro 3162428 | KAPP-4-31.12.18
2. M/s HCC in consortium with EIL and 2. M/s Walchandnagar 03.06.2011 for KAPP/ {Rs. 15.24 Crore})
PES Engrs PVTLTD. Ind. Ltd. %4 Sunoky
3. M/s 10T Infrastructure and Energy CMM/HMP/23-30- X64.68 Crs KAPP-3-03.12.17 03.06.11 Yet to be completed
Services Ltd. 10-013/PQ/6067 Dt KAPP-4j31.12.18
4. M/s L& T Ltd., Chennai. 03.06.2011 for KAPP
5. M/s Punj Lioyd Ltd. 3&4 Erection
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44 | CMM/MEQ/25-26-2-1179

shipment, Transportation & safe delivery to site
with proper packing of Vapour Compression
Safety Chillers with Special Tools & Tackles, all
controls, accessories and auxiliaries along with
mandatory and Commissioning Spares for KKNPP-

agio

Design, Development, Procurement of Raw

Public

-2

45 | CMM/MEQ/00-33-2-1146

Material, Manufacture, Fabrication, Assembly,
Inspection, Testing, Seismic Qualification,
Performance Testing, Quality Surveillance,
Packing, Forwarding, Shipment, Safe Delivery to
Site and Guarantee of Ventilation Channel Closing
Devices with Erection Accessories for Main Plant
Ventilation and Air Conditioning (A/C) Systems for
KKNPP-3&4 Project.

Tender

Public

07/27/21

Two Part

10/20/21

1)L&T Valves Limited,

1)SAISIDHA SUGAR
EQUIPMENTS AND
ENGINERRING COMPANY
BVT. T

2)Tema India Ltd.,

-1

3)CORE Energy Systéms Pvt. Ltd.,

CMM/MEQ/25-26-2

1179/e-PO/55143

09/09/22

L&T Valves
Limited

287213659

09.09.2024 09.09.2022

Prototype development
works in progress.

NA

Design, Analysis, Manufacturing, Inspection,
Assembly, Testing, Painting, Proper packaging,
Delivery at site and Guarantee of High Préssure,
Vertically mounted, Single stage, Single suction,
Double discharge volute casing type Centrifugat
Primary Coolant Pump and Electric Motor alang
with Auxiliaries and Accessories, Special Toals,
Mandatory Spares, Instrumentation along with

Vibration Monitoring System and Paperless
recorder, etc. as detailed in Specification no. PC-E-
00210-R0, PC-E-503-R1 and datasheets for fleet

£0c q

Design, Qualification of Design by Analysis,

Tender

10/10/18

Two Part

12/26/18

1)KSB Pumps Limited,

1)Kirloskar Brothers
Limited,

-1 -1

CMM/MEQ/00-33-2
1146/e-PO/53976

07/08/22

KSB Pumps
Limited

5993516966,

KAIGA-5-
07.04.2026,
KAIGA-6 -
07.04.2027,
Spares-
07.04.2027

08.07.2022

In Progress

NA

46 | CMM/MEQ/10-30-2-1171

Preparation of drawings, Documents, Procedures,
Procurement of materials, Manufacture,
Assembly, Inspection, Testing, Packing &

Forwarding, Safe Delivery to site and Guarantee

of Safety Pump Motor Units (Shut Down Cooling

Pump Motor Units) along with Mandatory spares,

Special Tools, Support Structure and Base Frame

as detailed in Specification no. PC-E-186 Rev.0
and PC-E-502 Rev.1 for GHAVP-1&2 Project

Public
Tender

12/31/19

Two Part

07/07/20

1)Kirloskar Brothers Limited,

1)WILO Mather and Platt
Pumps Pvt. Ltd,

'
AN

2)BHARAT PUMPS &
COMPRESSOR LIMITED,

3)Sulzer Pumps India Pvt.
Ltd.,

-3

Yes

CMM/MEQ/10-30-2
1171/e-PO/52253

03/16/22

Kirloskar Brathers
Limited

172508085

GHAVP-1:
15.09.2024,
GHAVP-2 :
15.03.2025

16.03.2022

In Progress

NA

47 | CMM/MEQ/73-70-2-1185

ADDITIONAL CHILLED WATER PLANT PACKAGE
FOR KAPP-384 & RAPP-7&8 PROJECTS

Public
Tender

12/07/21

Two Part

01/07/22

1)CORE Energy Systems Pvt. Ltd.,

2)sterling and Wilson Limited,

Yes

CMM/MEQ/72-70-2
1185/e-PO/51943

02/18/22

Sterling and
Wilson Limited

102898131

17.02.2024 18.02.2022

In Progress

NA

48 | CMM/MEQ/73-70-2-1185

ADDITIONAL CHILLED WATER PLANT PACKAGE
FOR KAPP-3&4 & RAPP-7&8 PROJECTS

Public
Tender

12/07/21

Two Part

01/07/22

1)CORE Energy Systems Pvt. Ltd.,

2)sterling and Wilson Limited,

Yes

CMM/MEQ/72-70-2
1185/e-P0/51942

02/18/22

Sterling and
Wilson Limited

283241699

17.02.2024 18.02.2022

In Progress

NA

49 | CMM/MEQ/73-70-2-1185

ADDITIONAL CHILLED WATER PLANT PACKAGE
FOR KAPP-3&4 & RAPP-7&8 PROJECTS

Public
Tender

12/07/21

Two Part

01/07/22

1)CORE Energy Systems Pvt. Ltd.,

2)Sterling and Wilsen Limited,

Yes

CMM/MEQ/73-70-2
1185/e-P0O/51941

02/18/22

Sterling and
Wilson Limited

106701030

17.08.2023 18.02.2022

In Progress

NA

50 | CMM/MEQ/73-70-2-1185

ADDITIONAL CHILLED WATER PLANT PACKAGE
FOR KAPP-3&4 & RAPP-78&8 PROJECTS

Public
Tender

12/07/21

Two Part

01/07/22

1)CORE Energy Systems Pvt. Ltd.,

2)sterling and Wilson Limited,

CMM/MEQ/73-70-2
1185/e-PO/51938

02/18/22

Sterling and
Wilson Limited

281724636

17.08.2023 18.02.2022

In Progress

NA

51 | CMM/MEQ/10-50-2-1178

Loading / Unloading, Storage cum Insurance,
Handling, Erection, Civil works, Testing &

Public
Tender

Commissioning at site, Handing over and

12/11/20

Two Part

02/08/21

1)Larsen & Toubro Limited

48614

09/06/21

Larsen & Toubro
Limited

1053197031

GHAVP-1:
05.03.2026,
GHAVP-2 :

06.05.2021

AR

S

IN PROGRESS

NA
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63 | CMM/MEQ/25-24-2-1129 | Erection/Construction, Commissioning & Testing, Public 09/26/17 Two Part 01/12/18 i Yes CMM/MEQ/25-24-2 08/08/18 LARSEN AND 1502798550 07.11.2024 08.08.2018 In Progress NA
Tiral Operation, Performance Guarantee (PG} and Tender 1)LARSEN AND TOUBRO LTD, 1129/e-PO/26489 TOUBROLTD
handing over of system and Compenents of Main 2)Reliance Infrastructure Limited .
Plant Electrical Package for KKNPP-3&4 Project. 3)BHARAT HEAVY ELECTRICALS LIMITED,
4|BGR Energzy Systermns Limited,
-4
64 | CMM/MEQ/25-24-2-1129 Manufacture, Procurement, Supply, Erection / Public 09/26/17 Two Part 01/12/18 - Yes CMM/MEQ/25-24-2 08/08/18 LARSEN AND 7587107618 07.11.2024 08.08.2018 In Progress NA
Construction, Commissioning & Testing, Trial Tender 1JLARSEN AND TOUBRO LTD. 1129/e-P0/26488 TOUBRO LTD
QOperation, Performance Guarantee (PG), Handing 2}Reliance Infrastructure Limited .
over of System and Components of Main Plant 3)BHARAT HEAVY ELECTRICALS LIMITED,
Electrical Package for KKNPP-3&4 Project.
418GR Energy Systems Limited,
-4
65 | CMM/MEQ/25-00-2-1116 | 400 kV & 230 kV Switchyards and BoP Electrical Public 12/15/16 Two Part 05/09/17 - Yes CMM/MEQ/25-00-2 02/22/18 BGR Energy 862079456 28,03.2023 29.03.2018 In Progress NA
areas for KKNPP 384, Tender 11LARSEN AND TOUBRO LTD, 1116/e-PO/22516 Systems Limited
2]8GR Energy Systems Limited,
3jsiemens ltd.
4)BHARAT HEAVY ELECTRICALS LIMITED,
-4
66 | CMM/MEQ/25-00-2-1116 | 400 kv & 230 kV Switchyards and BoP Electrical Public 12/15/16 Two Part 05/09/17 - Yes CMM/MEQ/25-00-2 03/29/18 BGR Energy 3448317824 28.03.2023 29.03.2018 In Progress NA
areas for KKNPP 3&4. Tender 1)LARSEN AND TOUBRO LTD, 1116/e-PO/22513 Systems Limited
2)BGR Energy Systems Limited,
3]siemens ftd,
4)BHARAT HEAVY ELECTRICALS LIMITED,
-4
67 | CMM/MEQ/10-33-2-1102 Design, Analysis, Preparation of Drawings, Public 08/03/16 Two Part 10/31/16 Yes CMM/MEQ/10-33-2 01/17/18 KSB Pumps 48695200000 GHAVP-1:16-4- 17.01.2018 in Progress NA
Documents, Procedures, Procurement of Tender 1)KSB Pumps Limited, 1)Kirloskar Brothers 1102/e-P0O/20565 Limited 2022 & GHAVP-II :
Materials, Manufacture, Assembly, Inspection, Limited 16-4-2023
Iesting Packaping Sunniu Deliver & Guarantes -1 -1
68 | CMM/PFBR/80-52-2-7037 AC Variable Speed Drive Public 04/05/05 Two Part 04/05/05 N Yes CMM/PFBR/80-52-2 07/20/07 M/s BHEL Rs.57.81 Crores 31.04.2019 20.07.2007 In Progress NA
7037/P0O/10053 + Euro 3765757
1)M/s BHEL
2)M/s ABB
-2
69 | CMM/MEQ/23-73-2-1055 AC Ventilation Package Public 06/18/11 Two Part 09/26/11 - Yes CMM/MEQ/22-73-2 07/04/12 M/s Punj Lloyd 14 Crores| R-7 : 30-06-2023 07/04/12 In Progress NA
1) M/s L&T Ltd 1055/P0/6450 Ltd & R-8:31-12-
2023
2) M/s Thermax Ltd
3) M/s Punj Lloyd Ltd
4) M/s GEl Industries System Ltd
5) M/s Hindustan Dorr-Oliver Ltd.
6) M/s Blue Star Ltd.
7) M/s NICCO Corparation Ltd
-7
70 | CMM/MEQ/23-73-2-1055 AC Ventilation Package Public 06/18/11 Two Part 09/26/11 - Yes CMM/MEQ/23- 07/04/12 M/s Punj Lloyd 72.62 Crores|Prov Extn: K-3 : 31 07/04/12 In Progress NA
1) M/s L&T Ltd 73/2/1055/PC/6101 Ltd 03-2020 & K-4:
31-03-2023
2) M/s Thermax Ltd
3) M/s Punj Lloyd Ltd
4) M/s GEl Industries System Ltd
5) M/s Hindustan Dorr-Oliver Ltd.
6) M/s Blue Star Ltd.
7) M/s NICCO Corporation Ltd
-7
71 | CMM/MEQ/23-73-2-1055 AC Ventilation Package Public 06/18/11 Two Part 03/26/11 - Yes CMM/MEQ/23- 07/04/12 M/s Punj Lloyd 13.99 Crores|Prov Extn: K-3 : 31 07/04/12 in Progress NA
1) M/s L&T Ltd 73/2/1055/P0/6102 Ltd 03-2020 & K-4:
31-03-2023

2) M/s Thermax Ltd

3) M/s Punj Lloyd Ltd
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9) M/s.Thermax Limited

-9
75 | CMM/MEQ/23-40-2-1040 | Balance of Turbine Island Package for KAPP 3&4 Public 11/12/10 Two Part 04/25/11 9 Yes CMM/MEQ/23-40-2 09/28/11 M/s Dodsal 387.08 Crores KAPP- 09/28/11 In Progress Delay analysis
1)M/s Bharat Heavy Electricals Ltd. 1040/P0O/6087 Enterprises P.Ltd 3:27.09.2023 is in pracess
KAPP-
— - 4:27.09.2023
2)M/s.Dodsal Enterprises P.Ltd in
consortium with M/s. Dodsal Engg &
Construction P. Ltd
= 3) M/s.Gammeon India Ltd.
4) M/s.10T Infra & Energy Services Ltd.
5) M/sJyoti Structures Ltd.
6)M/s.Larsen & Toubro Ltd.
7) M/s.Pun;j Lloyd Ltd.
8) M/s.Tata Projects Ltd.
9) M/s.Thermax Limited
9
76 | CMM/MEQ/22-40-2-1067 | Balance of Turbine island Package for RAPP 788 Public 08/12/11 Two Part 09/04/12 10 Yes CMM/MEQ/22-40-2 12/03/12 M/s L&T Ltd 331.24 RAPP- 12/03/12 In Progress Interim Delay
1) BHEL 1067/P0O/6458 Crores+USD232| 7:31.12.2023 analysis report
0000+GBP RAPP- is under review
400000+EURO| 8:30.06.2024 with site L1
2) Thermax Ltd 10050000 committee
3) Jyoti Structures Ltd
4) Lanco Infratech
5) Hindustan Dorr Qliver Ltd
6) L&T Ltd
7) Dodsal Ent.P.Ltd
8) Punj Lloyd
9) 10T Infrastructure
10) Gammon Ansaldo Consortium
-10
77 | CMM/MEQ/22-40-2-1067 | Balance of Turbine Island Package for RAPP 7&8 Public 08/12/11 Two Part 09/04/12 10 Yes CMM/MEQ/22-40-2 12/03/12 M/s L&T Ltd 317.20 Crores RAPP- 12/03/12 In Progress Interim Delay
1067/P0O/6459 7:31.12.2023 analysis report
RAPP- is under review
8:30.06.2024 with site L1
committee

1)BHEL

2) Thermax Ltd
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2) M/s. BGR Energy Limited

2) M/s Menally Bharat

Engg.Co.Ltd
3) M/s BHEL -2
4} M/s. Larsen & Toubro Limited
5) M/s. Technimont ICB Pvt. Ltd.
-5
83 | CMM/MEQ/23-50-2-1038 | Main Plant Electrical Systems Package for KAPP Public 08/10/10 Two Part 01/31/11 Yes CMM/MEQ/22-50-2 08/25/11 M/s BGR Energy 191.87 Crores| R-7 : 31-3-2020 & 08/25/11 In Progress NA
3&4 and RAPP 7&8 1)M/s Areva T&D India Limited 1)M/s KEC International 1038/P0O/6417 Systems Ltd R-8 :31-3-2020
Ltd
2) M/s. BGR Energy Limited 2) M/s McNally Bharat
Engg.Co.Ltd
3) M/s BHEL -2
4) M/s. Larsen & Toubro Limited
5) M/s. Technimont ICB Pvt. Ltd.
-5
84 | CMM/MEQ/23-50-2-1038 | Main Plant Electrical Systers Package for KAPP Public 08/10/10 Two Part 01/31/11 Yes CMM/MEQ/22-50-2 08/25/11 M/s BGR Energy 23.08 Crores|R-7 : 31-3-2020 & 08/25/11 In Progress NA
3&4 and RAPP 7&8 1)M/s Areva T&D India Limited 1)M/s KEC International 1038/P0/6418 Systems Ltd R-8 : 31-3-2020
Ltd
2) M/s. BGR Energy Limited 2) M/s McNally Bharat
Engg.Co.Ltd
3) M/s BHEL -2
4) M/s. tarsen & Toubro Limited
5) M/s. Technimont ICB Pvt. Ltd.
-5
85 | CMM/MEQ/23-50-2-1038 | Main Plant Electrical Systems Package for KAPP Public 08/10/10 Two Part 01/31/11 Yes CMM/MEQ/23-50-2 08/25/11 M/s BGR Energy 4,20 Crores|R-7 : 31-3-2020 & 08/25/11 In Progress NA
3&4 and RAPP 788 1038/P0O/6419 Systems Ltd R-8:31-3-2020
1)M/s Areva T&D India Limited 1)M/s KEC International
Ltd ’
2) M/s. BGR Energy Limited 2)M/s McNally Bharat
Engg.Co.Ltd
3) M/s BHEL 2
4) M/s. Larsen & Toubro Limited
5) M/s. Technimont ICB Pvt. Ltd.
-5
86 | CMM/PFBR/80-40-2-7030 Main Plant Package Public 09/23/05 Two Part 03/31/06 - Yes CMM/PFBR/80-40-2 06/29/07 M/s BHEL Rs.296.49 Crores Prov.Extn 29.06.2007 In Progress NA
7030/P0O/10051 + Euro 31.12.2019
1)M/s BHEL 21175351, USD
18633654, UKP
1350045
2)M/s L&T+ Power Machines
3)M/s Dodsal+Skoda
-3
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2) M/s Jyoti Structures Ltd

-1

3) M/s L&T Ltd

97 | CMM/MEQ/23-50-2-1022 Switchyard package for RAPP 788 Public 05/07/10 Two Part 07/28/10 Yes CMM/MEQ/22-50-2 02/24/11 M/s L&T Lid Rs. 31.56 Crores R- 24.02.2011 In Progress NA
' 1)M/s ABB LTD 1)M/s UB Engineering Ltd 1022/P0/6392 7:30.06.19(220kV
)R-
8:30.06.21(220kV
2) M/s BHEL -1 )R-
7:30.06.21(400kV
3) M/s Jyoti Structures Ltd )R-
8:30.06.21(400kV
4) M/s L&T Ltd )
4
98 | CMM/MEQ/23-50-2-1022 Switchyard Package for RAPP 7&8 Public 05/07/10 Two Part 07/28/10 Yes CMM/MEQ/22-50-2 02/24/11 M/s L&T Ltd Rs.11.84 Crores R- 24.02.2011 In Progress NA
1)M/s ABB Ltd 1)M/s UB Engineering Ltd 1022/P0O/6393 7:30.06.19(220kV
)R-
2) M/s BHEL -1 8:30.06.21(220kV
)R-
3) M/s Jyoti Structures Ltd 7:30.06.21(400kV
)R-
) MJs L&T Ltd 8:30.06.21(400kV
)
-4
99 | CMM/MEQ/23-50-2-1045 |Transformer package for KAPP 3&4 and RAPP 788 Public 12/29/10 Two Part 03/18/11 Yes CMM/MEQ/23-50-2 08/19/11 M/s BHEL Rs.47.79 Crores 31.12.2018 19.08.2011 In Progress NA
1)6 - M/s Areva T&D India Ltd 1)1 - M/s Kanohar 1045/P0/6075
Electricals Ltd
2) M/s BHEL 1
3) M/s Cromptan Greaves Ltd
4) M/s Siemens Ltd
5) M/s Transformer & Electricals Kerala
Ltd
6) M/s Vijay Electricals
-6
100 | CMM/MEQ/23-50-2-1045 Transformers Package for KAPP 384 and RAPP Public 12/29/10 Two Part 03/18/11 Yes CMM/MEQ/23-50-2 08/19/11 M/s BHEL Rs.47 46 Crores|R-7 : 30-6-2018 R- 19.08.2011 In Progress NA
788 1)06 - M/s Areva T&D India Ltd 1)01 - M/s Kanchar 1045/P0/6420 8:31-3-2019
Electricals Ltd
2) M/s BHEL -1
3) M/s Crompton Greaves Ltd
4) M/s Siemens Ltd
5) M/s Transformer & Electricals Kerata
Ltd
6) M/s Vijay Electricals
-
101 | CMM/MEQ/23-50-2-1045 | Transformers Package for KAPP 3&4 and RAPP Public 12/2%/10 Two Part 03/18/11 Yes CMM/MEQ/23-50-2 08/19/11 M/s Toshiba Rs.34.91 Crores| KAPP-3:30-6- 19.08.2011 In Progress NA
788 1)06 - M/s Areva T&D India Ltd 1)1 - M/s Kanohar 1045/P0/6077 2018 KAPP - 4:31
Electricals Ltd 12-2018
2) M/s BHEL -1
3) M/s Crompton Greaves Ltd
4) M/s Siemens Ltd
S) M/s Transformer & Electricals Kerala
6) M/s Vijay Electricals
-6
102 | CMM/MEQ/23-50-2-1045 | Transformers Package for KAPP-3&4 and RAPP- Public 12/29/10 Two Part 03/18/11 Yes CMM/MEQ/22-50-2 08/19/11 M/s Toshiba 33.58 Crs. RAPP 7: 08/19/11 In Progress NA
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113 | CMM/OPS/56-50-9-3413 | Supply of Electrical Equipments / Systems for On Public 08/05/21 Two Part 01/13/22 - Yes CMM/OPS/56-50-9- 01/27/23 Kirloskar Ol 66410352 04/26/24 01/27/23 In Progress NA
Site Emergency Support Center at six sites of Tender 3413/e-PO/57164 Engines Limited
NPCIL i.e. RAPS, KAPS, MAPS, TAPS, KGS & NAPS
and Installation & Commissioning at RAPS anly.
114 | CMM/OPS/58-66-9-3500 SUPPLY OF MATERIALS FOR UP-GRADATION OF Single 02/18/22 Single Part 04/22/22 - Yes CMM/OPS/58-66-9- 01/02/23 ELECTRONICS 170112545 02.01.2025 02.01.2023 In Progress NA
COMPUTERISED OPERATOR INFORMATION Tender 3500/e-PO/56825 CORPORATION OF
SYSTEM {COIS) AND INSTALLATION AT KGS-3&4 INDIA LTD
SITE
115 | CMM/OPS/56-50-9-3458 Supply, Installation & Commissioning of 415 V Public 09/30/21 Two Part 12/01/21 - Yes CMM/OPS/56-50-8- 12/27/22 Pyrotech 236025629 26.09.2023 27.12.2022 In Progress NA
Switchgear boards at RAPS-3. Tender 3458/e-PO/56691 Electronics Pvt.
L. L=l
116 | CMM/OPS/58-60-9-3414 | Supply, Instailation & Commissioning of Severe Public 06/30/21 Two Part 10/12/21 Yes CMM/QPS/58-60-9- 08/05/22 SLN Technologies 139566932 02/05/23 08/05/22 In Progress NA
Accident Parameter Monitoring System (SAPMS) Tender 3414/e-P0O/54547 Pvt. Ltd.
at Nine Stations of NPCIL i.e. KGS-1&2, KGS-3&4,
MAP5-182, RAPS-1&2, RAPS-3&4, RAPS-5&86,
KAPS-182, NAPS-1&2 & TAPS-3&4.
117 | CMM/OPS/00-00-9-3505 | Supply of 1 no. of qualified & in operation Spent Single 06/06/22 Single Part 07/05/22 M/s. JSC TENEX-Logistics - Yes CMM/OPS/00-00-9- 07/07/22 M/s. JSC TENEX- 404214284 01/07/23 07/07/22 In Progress NA
Fuel Transport Container (CASK TUK-13V} for Tender 3505/P0/54293 Logistics
Away From Reactor (AFR) Spent Fuel Storage
Eacllity for uAankulaen nits-182
118 | CMM/OPS/19-00-9-3340(R-|  Design, Development, Preparation of design Public 09/24/21 Two Part 12/02/21 - Yes CMM/OPS/19-00-9- 07/05/22 Haoltec Asia Pvt. 558140000 07/05/25 07/05/22 In Progress NA
1) documents and analysis report, Procurement of Tender 3340(R-1)/e- Ltd
raw material, Manufacture, Fabrication, PO/53901
Assembly, Inspection, Testing, Qualification,
Quality surveillance, Supply to KKNPP-182 site
and Supervision during installation of Spent Fuel
Storage Racks (SFSR) for Away from Reactor (AFR})
Spent Fuel Storage Facility at KKNPP-1&2 Site.
119 | CMM/OPS/53-41-9-3191 | DESIGN, MANUFACTURE, INSPECTION, TESTING, Public 11/22/18 Two Part 03/25/19 Yes CMM/OPS/53-41-9- 06/10/22 Bharat Heavy 210274453 Section-Al: 12 10.06.2022 In Progress NA
SUPPLY AND GUARANTEE OF COMPLETE SET OF Tender 3191/e-PO/53595 Electricals Limited months from date
CONDUCTOR BARS & ACCESSORIES FOR of PO and Section
REWINDING OF TURBOGENERATOR ALONG WITH A2: 4 months
COMMISSIONING SPARES & DISMANTLING, from site
ASSEMBLING, REWINDING OF TURBOGENERATOR readiness
AS PER DETAILED SCOPE IN TECHNICAL SECTION
120 | CMM/OPS/69-00-9-3496 | Functional testing, operation, maintenance, data Single 12/01/21 Single Part 01/05/22 - Yes CMM/OPS/69-00-9- 04/13/22 M/s. HRID-NON 162061959 13.04.2023 13.04.2022 In Progress NA
collection, analysis and submission of report using Tender 3496/P0/52790 DESTRUCTIVE
Automated inspection systems [SK-27 & SK-38] TESTING LTD
for IS| of Reactor Pressure Vessel (RPV) & its
internals and Steam Generators during RSD #4 of
Unit-2 and RSD#6 of Unit-1 at KKNPP-1&2.
121 | CMM/OPS/69-00-9-3428 | RENDERING TECHNICAL ASSISTANCE SERVICES TO Single 08/19/21 Single Part 09/03/21 - Yes CMM/OPS/69-00-9- 03/29/22 M/s.Joint-stock 459869729 36 months from 29.03.2022 in Progress NA
THE CUSTOMER DURING POST WARRANTY Tender 3428/P0O/43788/FE company 01.04.2022
PERIOD OF OPERATION OF KUDANKULAM NPP 'Atomstroyexport'
LIMITS 187
122 | CMM/OPS/58-60-9-3424 Supply of Analogue Transmitters for Severe Public 07/16/21 Two Part 08/27/21 - Yes CMM/OPS/58-60-9- 03/31/22 Baldota Control 147829936 01.05.2023 31.03.2022 In Progress NA
Accident Parameter Monitoring System {SAPMS) Tender 3424/e-P0O/52403 And Equipments
gt Six Statigns of NECIL Pyt itd
123 | CMM/OPS/00-00-8-3358 Design, Development, Preparation of design Public 12/14/20 Two Part 02/22/21 Yes CMM/OPS/00-00-9- 01/31/22 Vividh Hi-Fab Pvt.| 465734200 31.07.2024 31.01.2022 In Progress NA
documents & analysis report, Procurement of raw|  Tender 3358 /e-P0O/51273 Ltd.
material; Manufacture, Fabrication, Assembly,
Inspection, Testing, Quality surveillance, Supply to
KKNPP site, |nstallation and Commissioning and
Training of Fuel Transfer Machine (FTM) for Away
From Reactor (AFR) Spent Fuel Storage Facility at
KKNPP-1&2. (GeM Availability Report and Past
Transaction Summary: Report [D:
GEM/GARPTS/14122020/KF5XVY240077)
124 | CMM/OPS/55-33-09-3165 supply of Hydraulic Shock Arresters with Public 04/24/18 Two Part 06/04/18 M/s. LISEGA SE Yes CMM/OPS/55-33-09 06/25/21 M/s. LISEGA SE 262607593 24.06.2022 25.06.2021 In Progress Request for
necessary spares along with thermal insulation Tender 3165/P0/46640 extension on
pads to support various equipment and Piging 25.06.2022
during earthquake, Pipe rupture and other with 10
dynamic load for KAPS-18&2.
125 | CMM/0OPS/07-31-9-3224 Manufacture, Inspection, Assembly, Testing, Public 07/12/19 Two Part 08/19/19 Yes CMM/OPS/07-31-9- 01/01/21 MTAR 120454598 12/31/22 01/01/21 27.05.2023 Approval
Packing and Supply of Sealing Plug Assemblies, Tender 3224/e-P0O/44185 Technologies {P) towards Final
Seal Discs and Accessories for Enmasse Coalant Ld Extension
Channel Replacement (EMCCR) of RAPS-3 and awaited
¥t Lisite
126 | CMM/OPS/69-00-9-3313 | Deputation of Specialist from RF/Third Country, Single 02/25/20 Single Part 03/17/20 M/s.JSC Rusatom Not Aplicable Yes 43930 12/11/20 15C A«Rusatom 1341925065 12/31/23 12/11/20 IN PROGRESS NA
Technical assistance services from M/s Kurchatov | Tender ServiceA»

Institute, RF and services of M/s Siempelkamp NIS
Ingenieurgesellschaft MBH, Germany for

Overhauling of Reactor Main Joint Multi Stud

Tensioner {MST) during 6 RSDs of KKNPP-1&2.
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145 |GeM Bid No. CCTV & PIDS at TAPS-3&4 Single 08/07/23 Single Part 01-Sep-23 M/s.ECIL Not Aplicable Yes GEMC- 19.01.2024 M/s.ECIL 145,139,150 18.01.2025 19.01.2024 In Progress N.A.
GEM/2023/B/3682214 Tender 511687768761427
dated 11,.08.2023
(Fila no_OPS/A5451
146 |GeM Bid No. Supply & Installation of LP Turbine 5th Stage Limited 27.06.2023 Two Part 18-Jul-23 M/s.BHEL Not Aplicable Yes GEMC- 31.01.2024 M/s.BHEL 123,552,000 25.04.2025 31.01.2024 In Progress N.A.
GEM/2023/B/3594321 blade at KGS-2. Tender 511687794228437
(File Number -
CMM/OPS/57-41-9-3538)
147 [contract no. GEMC- AMC FOR ECIL SUPPLIED SYSTEMS AT TAPS3&4 Single 30.11.2023 | Single Part 22.12.2023 M/s.ECIL Yes GEMC- 14.02.2024 M/s.ECIL 115,197,504 21.02.2025 14.02.2024 In Progress N.A.
511687770562831 dtd. MAIN PLANT Tender 511687770562831
14.02.2024 (OPS/3573)
148 |P.0. No.CMM/OP5/56-63-9- | Radiation Resistant Camera System at RAPS-3&4. Public 23.11.2022 Two Part 28.03.2023 1) Core Engineering 1) Core Engineering Yes PO/0020 21.02.2024 M/s.Advancetech | 206,951,414 21.04.2026 21.02.2024 In Progress N.A.
3525/P0/0020 dated 2) NDT Technology 2} NDT Technology Controls. Pvt.
21.02.2024 3) Advance Tech Controls. 3) Baldota Ltd., Gujarat
4) Baldota
149 |CMM/OPS/70-60-9-3522 Up-gradation of COIS and E&C at TAPS-384 Site. Single 11/23/22 Two Part 26.05.2023 M/s.ECIL - Yes e-PO/0014 28.02.2024 M/s.ECIL 312,372,114 28.02.2026 28.02.2024 In Progress N.A.
Tender Limited
150 |CMM/OPS/69-01-9-3537 Works for cutting out & withdrawal of Single 24.05.2023 Single Part 30.06.2023 M/s.JSC Rusatom Not Aplicable Yes PO/0016/FE 28.02.2024 M/s.JSC Rusatom | 133,101,946 28.08.2026 28.02.2024 In Progress N.A.
surveillance specimens of RPV Tender
151 |CMM/OPS/69-00-09-3529 Spares of TG and Excitation system & safety Single 06.02.2023 Single Part 07.03.2023 M/s.JSC Rusatom Not Aplicable Yes PO/0023/_FE 29.02.2024 M/5.JSC Rusatom 193,822,351 29.08.2026 25.02.2024 In Progress N.A.
system HT motors Tender
152 |CMM/OPS/69-00-9-3526 Spares for Desalination Plant Mechanical Vapour 26.12.2022 Two Part 1) M/s.IDE Water Technologies, Israel -— Yes PO/00024 08.04.2024 M/s.IDE Water 122,900,000 08.04.2026 08.04.2024 In Progress N.A.
Compressor Unit for KKNPP-1&2 Technologies,
Israel
153 |GEM/2023/B/3465364 Supply of 415V AC Switchgear at NAPS-1&2 05/19/23 Two Part 28-Jun-23 1) M/s.Pyrotech Electronics Pvt. Ltd, Yes GEMC- 08.04.2024 M/s.PYROTECH 379,500,000 02/07/25 08.04.2024 In Progress N.A.
Udaipur 511687721387292 ELECTRONICS
PVT.LTD.
154 |GEM/2024/B/4595661 Prototype CZT Based MCA For CFVS Activity Single 02/13/24 Single Part 28-Feb-24 M/s.ECIL Not Aplicable Yes GEMC- 29.04.2024 M/s.ECIL 119,079,339 04/29/26 29.04.2024 In Progress N.A.
Monitoring System Tender 511687737021683
155 |CMM/OPS/69-01-9-3567 Deputation of Manufacturer / other specialists Single 11/13/23 Single Part 13-Dec-23 M/s.JSC Rusatom Not Aplicable Yes PO/0027/FE 09.05.2024 M/sJSC Rusatom | 1,460,570,678 09.12.2027 09.05.2024 in Progress N.A.
from Russian Federation during RSD of KKNPP- Tender
1&2.
156 |KKNPP/1&2/CMM)/1225845 | Supply of safety system HT motors at KKNPP-1&2.|  Single 05.04.2023 | Single Part 22.05.2023 M/s.JSC Rusatom Not Aplicable Yes PO/0028/FE 15.05.2024 | M/s.JSCRusatom | 105,935,766 15.11.2025 15,05.2024 In Progress N.A.
(OPS/3593) Tender
157 |GEM/2023/8/4204583 HTP for PHE Single 17.11.2023 Single Part 09.12.2023 M/s. Alfa Laval India Pvt. Ltd., Pune Not Aplicable Yes GEMC- 30.05.2024 M/s. Alfa Laval 156,912,140 03/06/25 30.05.2024 n Progress N.A.
(OPS/3572) Tender 511687707416460 India Pvt. Ltd.,
Pune
158 |CMM/OPS/69-00-9-3544 Supply of Upper & Lower Cover plates and Cover Single 27.06.2023 | Single Part 27.06.2023 M/s.JSC Rusatom Not Aplicable Yes /PO/0029/FE 14.06.2024 | M/s.J5C Rusatom 379,613,467 14.12.2025 14.06.2024 In Progress N.A.
plates for Thrust bearings for reactor coolant Tender
pumps at KKNPP-1&2.
159 |GEM/2024/B/4433266 Supply of Seaclor Electrode Model & Skids at 21.01.2024 Single Part 23-Feb-23 M/s.DE NORA INDIA LIMITED, Goa - Yes GEMC- 01.07.2024 M/s.DE NORA 387,158,000 07/01/26 01.07.2024 In Progress N.A.
File No. OPS/3579 KKNPP-1&2 Forwarded for your action 511687763955863 INDIA LIMITED,
Goa
160 |File no. CMM/OPS/69-00-9- |Heat Transfer Plates for PHE at KKNPP-1&.2. Public 06.02.2024 Single Part 01-Mar-23 M/s.HETAL ENTERPRISE - Yes GEMC- 05.07.2024 M/s.HETAL 152,466,160 01/01/25 05.07.2024 in Progress N.A.
3585 Tender 511687737958306 ENTERPRISE
161 |GEM/2024/B/4834636 Annual Maintenance Contract (AMC) for ECIL Single 04/10/24 Single Part 27-Apr-24 M/s.ECIL - Yes GEMC- 21.08.2024 M/s.ECIL 131,485,608 10/31/26 11/01/24 In Progress N.A.
File no. OPS/3590) supplied systems at RAPS-1&2 and RAPS-5&6. Tender 511687763661140
162 |CMM/T&C/25-25-4-115 Erection and Commissioning of Sea Water System |Public 12/13/17|Two Part 03/23/18 Yes CMM/T&C/25-25-4- 11/21/18|Tata Projects 791200000 02/15/25 11/21/18 In progress Not applicable
for KKNPP-3&4 and KKNPP-5&6 projects. Tender 11BGR ENERGY SYSTEMS LIMITED, 115/e-PO/28906 Limited
2)Tata Projects Limited,

»
ety




ssai3o4d ul €Z/TE/€0 9Z/0€/€0 000000TZTT ledeupueydlem|€2/TE/E0 -T-T€-00/d14/WIND 14 zz/refeo ed om1|zz/T0/20 dlgnd| Suunideynuei jo uoneredald ‘Wi JO UOIRjOD EYZT-T-TE-00/d14/ININD
PT1 SelIsNpuUl JeeUpUBUD|EM | £ FoE T TOTRTOOT T o Ty
T- PSHIWIT 0IqNoL 73 uasie(g ajes ‘uolepadsuel 10) Juipeot ‘Suyoed ‘Sunss)
VN TaIITATT ‘uoleujwexd ‘vondadsu| ‘Auiuiyaeln ‘uoiedtiqed ST
pajw] £99£5/0d-3/€%21 S3ID0TONHIIL ¥VLN(T P31 0D BN 2vhog 7 [aupon(T Jopua)| ‘jelalely mey adue|eg Jo JuaWaInd0ld ‘sSuimelg
$524804d U} £2/1£/50 9Z/0€/€0 000000TZT1T oiqno| g ussie|€Z/TE/€0 -T-T€-00/d14/WWD v Tz/ve/s0 ved om1{2Z/T0/L0 aqnd| Suuniosejnuew jo uoiieiedsid ‘W4 JO UORIB||CY|  EETT-T-TE-00/dL4/IWIAD
PY7 S9UISNpUl JeZeuplUeqa[ef(e TO ey T DUTRE OO PO Ty ToreTeTT
PSNWIT 0IGNOL g USSIEY (| 85 ‘Uoneuodsues) Joj Suipeot ‘Buyaed ‘Bunsal
YN TQILIATT ‘uopeulExX] ‘uozadsu| ‘Bululyden ‘uoiieslqey veT
P31 00 By #99£5/0d-3/E¥TT SIIDOTONHIIL ¥YLIN(T P31 02 84N 3ohog g [aupon(T 13pua)| ‘(elsie MmeY JdUe|Eg JO JUBWBINICIY SBuimel]
ssa/801d ul €Z/T€/€0 97/0€/€0 000000TZTT sahog g [2JpoD (€Z/TE/E0 -T-T€-00/d L4/WIND ¥ 2z/ve/s0 Hed om[ (zzZ/T0/L0 olignd| Buumoenue Jo uoileredald ‘INI4 JO UORIS|ICD EYTT-T-TE-00/dL4/WIAD
‘P¥1 BlpU| BWBL{E AT ANV IS J0] OoT, TIETHO T UeH peT e
P11 5813 puUl JezeupUey2[EM{T 30UBLLIONAJ PUB US3W aIIM gd JO UoneAnIe
N QITS3EISNANT Buipn|aul Buiyoed ysaw aam (gd) azuoig Jadsoyd €11
86825/0d-3/8721 $1331S SAADTHT P31 0 B3N 99404 73 (aupoo(T Japual pue A|quiassy uwnjoD Uoie||lIsid JO 231ueliens
ssa.504d Ul €2/82/€0 £Z/L2f10 09S86T19S 'PY1 BIpUl BWS |£7/6Z/€0 -T-p€-00/dL4/WIND 14 zz/20/80 Ued OM1|TZ/OT/TT angnd pue Ajddng ‘Buiisa) ‘uondadsu| ‘ainloeinueiy 8ZZT-T-v£-00/dL3/NIND
"7 EIpUf BWSL{E i e e T T s
1- P¥1 SelISNpuU| JEZeUPUBYS[EM(Z | 32UBLLIOLIS] PUB YSBW 3l|M g JO UOIIBAIIIE
YN CLTSIGISAANT Suipnpu; Supioed Yssw aJim (gd) szuolg Jadsoyd 2T
668£5/0d-3/8221 $1331S SAA0T(T P¥100 BN 92408 7 [upos(T Japual|  pue Ajquisssy uwnoD UOEj|IIsIg JO 99uLienD
ss9.801d u| €2/82/€0 £z/tzfeo 095861195 'PY1 BlpU| BWS ] |£7/8T/E0 -T-b€-00/d14/NND ¥ 72/20/80 ued OML|TZ/0T/TT algnd pue Ajddns ‘Buiisa) ‘uondadsul ‘sindenuely 8TZT-T-7E-00/d LI/ ININD
P31 elpu| BW3L (g TEE AN I0] UOToTy ST §T W TTET
T- P¥7 SSInSNPUl JeSeUPUELI e (2 2IUBLLIOYIS PUB YS3L 1M gd JO UO[1eAlIR
VN ALTSIISNAN] Buipnjoul Buppped Yssw alim (gd) 9zuolg Jadsoyd T
006£5/0d-3/8221 $1331S SAAOTI(T P31 0D 8jIA 92409 g [24poo(T lapual pue AjqLUaSSYy ULIN|OD UOLe||135I] JO 31ueleng
ssaigo1d u| £7/87/€0 LT/LefTT 095861195 ‘PI7 BIpU| BWS) |ET/8T/E0 -T-¥£-00/dL4/WIND 14 zefzo/80 ued OML[TZ/OT/TT s11qnd pue Ajddns ‘Suisa ‘uonssdsu| ‘ainydejnuely] 872T-T-#E-00/dLd/IWND
(23]
BIpU| JUBYNSUS)
N Buuasuiduy o
1sespeoug s/A
YA Wniposuod
Ul P11 3Ad WlsAs 62985/0d3/52ZT saseds Aiorepepy yum Buole (4s4s)
5218044 Ul £2/0/80 SZ/€0/80 TSLp0885T AB1sug 8100 S/ |£2/v0/80 -1-00-5Z/d L4/WIND o {nod) vo 1d|  Aupoeg afiesols (ang Juads Jojaeay wouy Aemy|  §Z2T-T-00-SZ/did/WIAND
(P11
elpuj JueynNSUC)
N Bulsauduz P11 s13awiBu3 g s18l01d Yaaiged /N b 601
1seapeolg s/ aund“o) Supssuidug
YIIM WINj3Iosuel 9 siuawdinb3 Jedng eypisies s/N '€
Ul a1 3ad Wiaashs 82985/0d3/5TTT P17 3nd wiagsAs ABsaug 2400 s/N T saleds Alojepein ynm Suoje {454s)
$53.804d Ul €2/v0/80 S2/€0/80 £¢6270S50T A81au3 210D 5/IN|€2/70/80 -T-00-52/dL4/WIAD leqUIN‘(YINTLIPI elpul BWSL S/IN T ze/re/co pig om1|TZ/€0/2T 1d Ayl|10e4 98e103s jang Juads Jo1oeaY woly Aemy STTT-T-00-GZ/dL4/WIAD
VYN Pailq . PRE-SJVI JOof SSTeds UIm
ssai8o4d u| ¥T/62/¥0 §2/62/L0 95 6STELLSY P¥1 187 S/ [¥2/62/70 9200/0d Je1ns "p¥T 131 S/W Buo|y Algwiassy 3jpung agn Jasuspuod pasjs|  89TT-T-ce-0T/dL4/ N | BT
wana 3 [l =0
YN 2pOLU 3334 JBPUN H-dAYHD YMHJ 3MIl 00 104 291
ssai801d u) +2/92/v0 £2/97/%0 000000TZTT Y1 181 S/ | PZ/9T/%0 5200/0d paseq souewsopad uo pI7 197 S/IN sjuaodwo) paleldossy pue sal|quiassy plaiys pu3 £PZT-T-TE-00/dL4/ININD
SoA llleddeJtyonig “piq lljeddesyaniiL
IAd BIPU| SIISNODY S/IN € P17 3Ad BIPU SIISNODY S/IN "
aund “p11 aung “p17 1Ad Auedwo) upssuiduz
¥N wnd Auedwon BuusauiBug pue s3uawdinb3 sesng eypisies s/IAl '€ 981
pue sjuawidinbg aund
peqetapAH Je3ns eypisies s/N 7 P17 IAd SWSISAS $58I0.4 SWIDY S/N T
“Ind $2UNNIS T850£8LYLL8ITTS aund “py] Ind swialsAs peqesapAH S9G-ddNN
ssai80.d u| vZ/0T/90 52/01/90 SZ6S0T6ST usalo e} oA S/IN|¥Z/0T/90 OWID/ESTT/dLY §59201d WY S/N ‘T “IAd SBINIINIIS USRI BIOA S/NT|  (Unod)ro £2/%0/80 pigomL £2/0€/90 1d 10} syue) 3821035 |98)S UOGIED PUR [33]5 SSajulels €STT-2T-T6/dLI/WIND
‘P17 "0 aauelnsu) ¥8LBLYBTLLBITTS P17 '0) IdueInssyY 474
a|gesi|dde 30N 2/0€/60 €2/10/0T ve/0E/60 TO9YESYLT |euoiien 's/j|€2/6Z/60 -OW3ID T1 elpu| MaN 'S/IN 'ON TO | "P17°0D adueunsu| [eUCEN S/ "GN TO [4 £20T°60°ST 1dL €Z0TBO'TE 1d -ddvY 40} sagesyjoed gD PUE D] 10} S3191j0d IDN 669S68€/8/ET0T/N2D | 69T
- V-
PIt
"IN $BISIINQ SIPOID(P|E-
PaTI|
soisi8o7 0die) ||y{e| Pl Ind (1) Hodsuesl puom euldjeued(g
PRHWIN IAd
521351807 |egGO|D WeaL(7 *PIT "1Ad 521351807 [eqOj9 ssa4dxa(z
‘P11 "IAd (E1pUl) 686£1/04/507 "P1] "1Ad PESYINIA 78 397(T *p17 *3Ad (R1pU|) s33[04d 018nap(T tapusl $3N13NU3S PIIRPOSSY puB
sjqexdde JoN ssa180.4d u| LT/L1/20 zZ/9T/L0 000000065 spalold 018naq|LT/£T/L0 -#-00-52/281/WWD S8A L ST/L1/01 ued OML|9T/20/L0 2llqnd|  A3I3( Jo S2URUSIUIBY PUB UDIIDNIISUCD ‘Udisaq SOT-H-00-S£/81/NWD| ¥9T
€ *s309f0.d 9°8G-ddNY) PUB HRE
P 3IN1oNI3Selju] SduBiay(E -dd NI 10} s3uawdinby 7 Suidid wWaisAs 1a3em
pajwin s353l0.d B1eL(T £33 {0 @3)URIEND pUE 3)IS 0} UojjeuodsueI ]
paywin S068Z/0d-3/STT ‘Q3LINITSINILSAS ADYHINI HOQ(T Japus)| ‘SBuipiemiod ‘Buppded ‘Ajddns ‘Buisa) ‘uoidsdsup
ajqedydde JoN ssauBoud v 8T/1Z/1T ST/ST/20 000009791€ sjoafold e3eL (8T/1T/TT +-ST-ST/OBL/WIND saA 3 € 81/€¢/e0 Med OML|LT/ET/ZT J1|qNd| ‘3IN1EJNUBIA “JUSWSINI0Ld ‘Buasuldug ‘udisaq STI-4-S2-SZ/2RL/WIND| €9T
&
“pa3Illl] 81N3dNAISeU[ BaUelEH|E




Drawings, Procurement of Balance Raw Material, |Tender 1)Godrej & Boyce Mfg Co Ltd 1)MTAR TECHNOLOGIES 1243/e-PQ/57662 industries Ltd
176 Fabrication, Machining, Inspection, Examination, LIMITED, NA
Testing, Packing, Loading for Transpartation, Safe 2jtarsen & Toubre Limited -1
Daliuars B G A L intmarting ai Sita nd 3)Walchandnagar industries Ltd
177 CMM/FTP/09-35-1-1214 Procurement of Raw Materials, Manufacture, Public 04/27/21|Two Part 08/04/21 - Yes 57634 03/03/23|Godrej & Boyce 722160000 06/02/26 03/03/23 In Progress NA
Inspection, Assembly. Shon Testing, Packing, Tender 1jGodre| & Boyce Mfg Co Ltd Mfy Co Ltd
CMM/FTP/73-30-1-1227 Raw Material, Machining, Fabrication, Assembly, |Public 12/09/21|Two Part 01/25/22 Yes CMM/FTP/73-30-1- 10/14/22|Echaar 115640000 04/01/25 10/14/22 In Progress
Inspection, Testing, Packing and Supply of Spent | Tender 1)Godre]j & Bayce Mfg Co Ltd, 1)Unimech aerospace and 1227/e-PQ/55726 Equipments Pvt.
Fuel Storage Trays of KAPP-38&4 Manufacturing Pvt Ltd, Ltd.
2)MTAR Technologies (P) Ltd, 2)SAISIDHA SUGAR
178 EQUIPMENTS AND i
ENGINERRING COMPANY
PVT 1TD
3)BHARAT FORGE LTD -2
4)Yantra Kaushalya Engineers Pvt Ltd,
5iEchaar Eauipments Pvt, Ltd.
CMM/FTP/09-35-1-1214 | Procurement of Raw Materials, Manufacture, Public 04/27/21|Two Part 08/04/21 Yes CMM/FTP/09-35-1- 09/05/22|MTAR 722160000 12/04/25 09/05/22 In Progress
179 Inspection, Assembly, Shop Testing, Packing, Tender 1)Godrej & Boyce Mfg Co Ltd, 1)Echaar Equipments Pvt. 1214/e-PO/55127 Technologies (F) NA
Guarantee, Supply & Safe Delivery of FM Bridge & Ltd. . Ltd
Carriage fzeamblise 314 Snaras for Kaios-S8& and 2)MTAR Technologies (P] Ltd, -1
CMM/FTP/S1-00-1-1236 Procurement of Raw Material, Fabrication, Public 02/16/22|Two Part 03/24/22 Yes CMM/FTP/91-00-1- 09/07/22|VRL 234925020 11/30/24 09/07/22 In Progress
Painting, Inspection, Testing, Documentation &  |Tender 1JVRL AUTOMATION ENGINEERING AND | 1)SAISIDHA SUGAR 1236/e-P0O/54999 AUTOMATION
applying preservation coating and delivery of PROJECTS PVT LTD, EQUIPMENTS AND : ENGINEERING
180 Stainless Steel Storage Tanks along with ENGINERRING COMPANY AND PROJECTS NA
Mandatory & Commissioning Spares for KKNPP- PYT 1TD PVT LTD
586. 2)Avasarala Technologies Limited, 2)Dipesh Engineering
Works.
CMM/FTP/00-31-1-1220 Raw Material Procurement, Manufacture, Public 03/30/21|Two Part 06/15/21 Yes CMM/FTP/00-31-1- 08/26/22|Larsen & Toubro 672600000 02/25/27 08/26/22 In Progress
Inspection, Testing, Packing, Transportation, Safe |Tender 1)Godrej & Boyce Mfg Co Ltd, 1)MTAR Technologies (P) 1220/e-PO/54860 Limited
181 Delivery & Guarantee of Calandria Assemblies and Ltd. NA
its Attachments for 700 MWe PHWR 10 Fleet 2)Walchandnagar industries Ltd, 2)kay bouvet engg pvt Itd,
Reactors (GEM Repart ID:
Ead e A DarTe b ara e el RlaL e AL T 3)Larsen & Toubro Limited, -2
CMM/FTP/00-31-1-1220 Preparation of detailed Fabrication Drawings and |Public 03/30/21|Two Part 06/15/21 Yes CMM/FTP/00-31-1- 08/03/22|Walchandnagar 672600000 02/02/27 08/03/22 In Progress
Documents, Procurement of Raw Materials, Tender 1)Godrej & Boyce Mfg Co Ltd, 1)MTAR Technologies (P) 1220/e-P0/54147 industries Ltd
182 Fabrication, Machining, Inspection, Examination, Ltd, NA
Testing, Packing, Loading for Shipment, 2)}Waichandnagar industries Ltd, 2)kay bouvet engg pvt Itd,
Transportation, Safer Delivery and Guarantee of
S e aed e & itack i TR 3)Larsen & Toubro Limited, -2
CMM/FTP/10-31-1-1133 Manufacturing, Supply and Guarantee of PHT Public 10/22/21{Two Part 11/29/21 Yes CMM/FTP/10-31-1- 04/13/22|Walchandnagar 814200000 05/12/25 04/13/22 In Progress
Reactor Header Assemblies for for GHAVP-1&2.  |Tender 1)Walchandnagar industries Ltd, 1)MTAR Technologies (P} 1133/e-PO/52832 industries Ltd
GeM certificate ID: Ltd
GEM/GARPTS/07102021/UBKGOE3FYAMX dated 2)ISGEC, 2)Dipesh Engineering
183 07/10/2021 valid up to 06/11/2021 Works NA
JiGodre) & Boyce Mig Co Ltd -2
d\Larsen & Toubro Limited,
5)BHARAT HEAVY ELECTRICALS LIMITED,
CMM/FTP/10-35-1-1226  |Procurement of raw materials & bought-out Public 09/16/21|Two Part 11/23/21 Yes CMM/FTP/10-35-1- 03/31/22|MTAR 765067986 03/30/26 03/31/22 In Progress
184 items, manufacture, inspection, assembly, shop  |Tender 1)Godrej & Boyee Mfg Co Ltd, 1)Echaar Equipments Pvt. 1226/e-P0/52647 Technologies (P) .
testing, packing, supply, safe delivery and Ltd. . Ltd
\iearcanty of Eusl Transfer [ET) sailinment fr 2JMTAR Technologies (P] Ltd, 2|BHARAT FORGE LTD.
CMM/FTP/10-31-1-1210 Procurement of Raw Material, Manufacture, Public 02/12/20|Two Part 06/15/20 Yes CMM/FTP/10-31-1- 01/27/22|Echaar 81561954 01/27/26 01/27/22 In Progress
Inspection, Shap Testing, Assembly, Packing, Tender 1)Echaar Equipments Pvt. Ltd. , 1)Hardcoats (India) Pvt. 1210/e-PO/51256 Equipments Pvt.
185 Guarantee, Supply & safe Delivery of Fuel Locator Ltd.. Ltd. NA
Assemblies for Gorakhpur Haryana Anu Vidyut 2}Avasarala Technologies Limited, -1
Pariyojana-182 (GHAVP-182), Haryana. 3)S{DERFORGEROSSI INDIA PVT LTD,
4)MTAR Technologies (P} Ltd,
CMM/FTP/10-31-1-1210 Procurement of Raw Material, Manufacture, Public 02/12/20|Two Part 06/15/20 Yes CMM/FTP/10-31-1- 01/27/22|MTAR 81561954 01/27/26 01/27/22 In Progress
Inspection, Shop Testing, Assembly, Packing, Tender 1)Echaar Equipments Pvt. Ltd., 1}Hardcoats (India) Pvt. 1210/e-P0O/51255 Technolagies (P)
186 Guarantee, Supply & safe Delivery of Fuel Locator Ltd.. Ltd NA
Assemblies for Gorakhpur Haryana Anu Vidyut 2]Avasarzia Technalogies Limited, -1
Pariyojana-182 (GHAVP-182), Haryana. 3|SIDERFORGEROSS! INDIA PVT LTD,
4)MTAR Technolozies (P} Ltd,
CMM/FTP/10-31-1-1212 Manufacture, Inspection, Testing, Packing, Supply |Public 08/20/20|Two Part 12/01/20 Yes CMM/FTP/10-31-1- 02/21/22|Unimech 279900720 02/20/25 02/21/22 In Progress
and Guarantee of Drive Mechanisms and Spares  |Tender 1junimech aerospace and Manufacturing |1)Yantra Kaushalya 1212/e-PO/S1172 aerospace and
for Shut off Rod {SR), Contral Rod (CR) and PvtLtd. Engineers Pvt Ltd. Manufacturing
187 Adjuster Rod (AR) Systems for Ghorakhpur 2)Avasarala Technologies Limited, 2)Echaar Equipments Pvt. Pyt Ltd NA
Haryana Anu Vidyut Pariyojana -1&2 (GHAVP- Ltd.
1&2). IIMTAR Tachnologies (P) Ltd, -2
4|Godre| & Boyce Mfg Co Ltd,
CMM/FTP/10-36-1-1209 Procurement of Material, Manufacture, Public 12/24/19|Two Part 02/26/20 Yes CMM/FTP/10-36-1- 11/26/21|Walchandnagar 246856000 11/26/24 11/26/21 In Progress
Inspection, Examination, Testing, Preservation,  |Tender 1)Walchandnagar industries Ltd, 1)kay bouvet engg pvt Itd, 1209/e-PO/50281 industries Ltd
188 Tropical packaging, Safe Delivery of Passive Decay NA
Heat Removal System - Condenser (PDHRS-CD) 2)BHARAT HEAVY ELECTRICALS LIMITED, -1
almng with coaeac far CHAVDIRTD Droizrt
CMM/FTP/25-22-1-1217 Design, Fabrication, Inspection, Testing, Painting, |Public 04/12/21|Two Part 06/11/21 Yes CMM/FTP/25-22-1- 11/17/21|Volta Green 353768720 05/16/24 11/17/21 In Progress
Documentation, Packing, Safe Delivery, Supply Tender 1)Walchandnagar industries Ltd, 1)SAISIDHA SUGAR 1217/e-P0/49860 Structures Private
and Guarantee of Large Diameter Carbon Steel EQUIPMENTS AND Limited
189 Passive Heat Removal System (PHRS) Air Duct ENGINERRING COMPANY NA
complete with all accessories and Mandatory, BVT | T
Commissioning and Recommended Spares/Tools 2)Volta Green Structures Private Limited, izlE:i!rC[I)ENT ENVIROTECH
I J Lal. s M, asal. sl L ey
CMM/FTP/10-31-1-1208 Standpipe Thimble Package {Standpipe Thimble |Public 12/06/19|Two Part 03/12/20 - Yes CMM/FTP/10-31-1- 11/15/21|Echaar 179006000 |GHAVP_1 - 11/15/21 In Progress
Assemblies and other equipment of Reactivity | Tender 1)¥antra Kaushalya Engineers Pvt Ltd, 1208/e-PO/49825 Equipments Pvt. 14/11/2024,
1an Devices) Ltd. GHAVP-2 - Na
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CMM/FTP/10-30-1-1198 Preparation of Drawings, Procurement of raw Public 02/11/19|Two Part 04/15/19 5 Yes CMM/FTP/10-30-1- 12/30/19|kay bouvet engg 321573600 11/30/25 12/30/19 In Progress
materials, Fabrication, Inspection, Testing, Supply |Tender 1)BHARAT HEAVY ELECTRICALS LIMITED, |1)Walchandnagar 1198/e-PO/37148 pvt Itd
208 & Guarantee of ECCS light water accumulators, = industries Ltd NA
ECCS air accumulators, PHT Heavy water storage 2)LLOYDS STEELS INDUSTRIES LTD., 2)Patels Airtemp (India)
tank, Moderator Heavy water storage tank and Limited
Fiimmeet chertis bie SFEE liakt s 3}kay bouvet engg pvt Itd. -2
CMM/FTP/10-35-1-1196 Manufacture, Inspection, Assembly, Tubing, Public 03/08/19|Two Part 06/06/19 2 Yes CMM/FTP/10-35-1- 11/29/19MTAR 627642000 01/28/25 11/259/19 in Progress
209 Wiring, Shop Testing, Packing and Safe Delivery  |Tender 1IMTAR Technologies (P) Ltd, 1196/e-PO/36949 Technologies (P} NA
and Guarantes pf Fuelline Machine Hegds alone 2iGodre| & Bovee Mfg Co Ltd, i
210 CMM/FTP/00-33-1-1180 Manufacturing, Inspection, Examination, Testing, |Single 01/22/18|Single Part 06/15/18 1 Yes CMM/FTP/00-33-1- 08/13/19|NUCLEAR FUEL 11703103295|15-07-2024 08/13/19 In Progress NA
Tropical Packing and Ex-Works sugzly of incoloy- | Tender 1iINUCLEAR FUEL COMPLEX, 1180/e-PO/34247 COMPLEX 31-07-2025
CMM/FTP/00-33-1-1179 Manufacture, Inspection, Testing, Tropical Public 05/21/18|Two Part 07/03/18 2 - Yes CMM/FTP/00-33-1- 05/29/19|L&T SPECIAL 535600000 06/30/25 05/29/19 In Progress
Packaging and Ex-Works Supply of Pressuriser and [Tender 1)L&T SPECIAL STEEL AND HEAVY 1179/e-PO/32957 STEEL AND HEAVY
211 Bleed Condenser Forgings of Material SA 508 Gr.3 FORGINGS FORGINGS NA
CL1 for Future 700MWe PHWRs (4 4,). 2)Heavy Engineering Corporation Limited,
912 CMM/FTP/10-31-1-1193 Procurement of Raw Material, Manufacturing, Single 11/02/18(Single Part 12/05/18 1 - Yes CMM/FTP/10-31-1- 05/20/19|NUCLEAR FUEL 410722000.7|GHAVP-1- 05/20/19 In Progress NA
Inspection, Testing. Fackaging. Supnly and Tender 1INUCLEAR FUEL COMPLEX, 1193/2-PO/32865 COMPLEX 31/12/2025
CMM/FTP/10-33-1-1149 D20 Heat Exchangers Public 07/20/18|Two Part 08/25/18 1 o Yes 30599 01/25/19|BHARAT HEAVY 540000000 GHAVP-1- 01/25/19 In Progress
213 Tender 1)BHARAT HEAVY ELECTRICALS LIMITED ELECTRICALS 24/09/2023 NA
LIMITED GHAYP-2.
CMM/FTP/10-32-1-1152 Manufacture,Preparation of Shop Drawings, Public 01/25/18|Two Part 04/12/18 7 Yes CMM/FTP/10-32-1- 01/24/19|BHARAT HEAVY 427407650 GHAVP-1 01/24/19 In Progress
Fabrication, Examination, Inspection, Testing, Tender 1)BHARAT HEAVY ELECTRICALS LIMITED, |1)Walchandnagar 1152/e-P0O/30447 ELECTRICALS 31/03/2024,
Packing, Guarantee, Supply and Delivery of industries Ltd LIMITED GHAVP-2
214 Moderator Heat Exchangers along with its Saddle 2)Godrej & Boyce Mfg Co Ltd, 2)Titagarh Wagons 31/03/2025 NA
and Mandatory Spares as per Drawings and Limited
Technical Specification for GHAVP-182 3)Godrej & Boyce Mfg Co Ltd, 3)SPARKLET ENGINEERS
Project,Harayana. EVILTD
4)ISGEC, -3
CMM/FTP/10-21-1-1171 Procurement of materials, manufacture, Public 06/29/17|Two Part 08/23/17 4 Yes CMM/FTP/10-21-1- 08/07/18|kay bouvet engg 172044000 12/31/24 08/07/18 In Progress
inspection, assembly, shop testing, packing, Tender 1)Godrej & Boyce Mfg Co Ltd, 1)Titagarh Wagons 1171/e-PO/26502 pvt itd
215 guarantee and safe delivery at project site for Roll Limited NA
on Shield, Fixed Shield and FHS Sealing & 2]kay bouvet angg oyt Itd, -1
ialdine Macee 8 Milme and Caacas foe road ALID 3)MTAR Technologies (P} Ltd,
CMM/FTP/10-31-1-1132 Manufacturing, Inspection, Testing, Packing, Public 09/19/17|Two Part 11/08/17 6 Yes CMM/FTP/10-31-1- 06/12/18|kay bouvet engg 283128000|GHAVP-1 06/12/18 In Progress
Supply & Transportation of Calandria Assemblies |Tender 1)Godrej & Boyce Mfg Co Ltd, 1)MTAR Technologies (P) 1132/e-PO/24898 pvt Itd 30/09/2024
and Associated Components for GHAVP 8€" 182, Ltd GHAVP-2
216 2)Walchandnagar industries Ltd, 2)Heavy Engineering 30/06/2025 NA
Corporation Limited.
3lkay bouvet engg pvt Itd, -2
AJISGEC HITACH! ZOSEN LIMITED,
CMM/FTP/10-35-1-1164 Manufacture, inspection, testing packing, Public 04/21/17|Two Part 06/22/17 2 Yes CMM/FTP/10-35-1- 04/27/18|Godrej & Boyce 412100000 12/31/24 04/27/18 In Progress
17 guarantee, supply and delivery of FM Bridge &  [Tender 1)Godre] & Boyee Mig Co Ltd, 1164/e-PO/240%6 Mfg Co Ltd NA
Carriags Assembliss and Spares as per encloged 2)MTAR Technolozies (P) Ltd,
CMM/FTP/00-33-01-1176  [Manufacture, Storage and ex-works supply of Public 09/27/17| Two Part 11/30/17 1 Yes CMM/FTP/00-33-01- 03/07/18|L&T SPECIAL 4425000000 10/31/24 03/07/18 In Progress
218 Steam Generators Forgings of material 20 Tender 1)L&T SPECIAL STEEL AND HEAVY 1176/e-PQ/22555 STEEL AND HEAVY NA
MnhdoNiss for futurs 700 MWe PHWR Begciors FORGINGS, FORGINGS
CMM/FTP/10-33-1-1158 Mechanical design & analysis, preparation of Public 42698| Twao Part 42780 3 Yes CMM/FTP/10-33-1- 43167 [BHARAT HEAVY 7360583428 06/30/26 09/07/22 In Progress
219 detailed fabrication drawings and document, Tender 1}BHARAT HEAVY ELECTRICALS LIMITED, |1)Walchandnagar 1158/e-P0/22549 ELECTRICALS NA
inspection and testing of Free Issue Material industries Ltd, LIMITED
(1A} nrocursmant of materizl fabreation 2)Larsen & Toubro Limited, -1
CMM/FTP/10-31-1-1130 Manufacture and Transportation of End Shield Public 07/01/16|Two Part 08/23/16 4 Yes CMM/FTP/10-31-1- 03/26/18|Godrej & Boyce 1290000000 05/25/25 03/26/18 In Progress
Assemblies with locose items for GHAVP-2 Tender 1)Godrej & Boyce Mfg Co Ltd, 1)Walchandnagar 1130/e-PO/22404 Mfg Co Ltd
220 industries Ltd, NA
2)Larsen & Toubro Limited, 2)BHARAT HEAVY
ELECTRICALS LIMITED,
CMM/FTP/75-00-1-1148 Design, Analysis, Procurement of Material, Public 03/10/16|Two Part 06/15/16 2 - Yes CMM/FTP/75-00-1- 05/11/17|KELVION INDIA 144800000 11/30/23 05/11/17 In Progress
221 Drawings, Manufacturing, Inspection, Testing, Tender LIMELVION INDIA PVT. LTD. 1148/e-PO/16720 PVT. LTD. NA
Pressryation Docimentation and Dalivery of 2)Aifalaval India Limited
CMM/FTP/23-34-1-1091 Design, Manufacture, Supply of all equipment, Public 09/03/16| Twa Part 10/28/16 5 Yes CMM/FTP/22-34-1- 01/17/17|kay bouvet engg 75937214(31-12-2025 01/17/17 yet to be completed
plant, erection & commissioning assistance of Tender 1)kay bouvet engg pvt Itd 1)M/s Technofab 1091/P0/14336 pvt Itd 31-12-2025
222 heavy Water upgrading Plant (UGP) and Waste Engineering Ltd NA
Management Plant (WNP) Package for RAPP-788 2)NUBERG ENGINEERING LIMITED 2)M/s BTL EPC Ltd.
g 3)M/s Llyods Steel Industries Limited -2
CMM/FTP/23-34-1-1091 Design, Manufacture, Supply of all equipment, Public 09/03/16|Two Part 10/28/16 5 Yes CMM/FTP/22-34-1- 01/17/17 |kay bouvet engg 492684181 |UGP 31-12-2025 01/17/17 Yet to be completed
plant, erection 7 commissioning assistance of Tender 1}kay bouvet engg pvt ltd 1)M/s Technofab 1091/P0/14335 pvt itd WMP 31-12-2025
223 heavy Water upgrading Plant (UGP) and Waste Engineerinz Ltd NA
Management Plant (WMP) Package for RAPP-7&8 |2JNUBERG ENGINEERING LIMITED 2)M/s BTL EPC Ltd.
roiact 3IM/s Llvods Steel Industries Limited -2
CMM/FTP/23-53-1-1129 Erection, Testing and Commissioning including Public 09/02/15|Two Part 11/17/15 1 Yes CMM/FTP/22-53-1- 07/01/16|Fabtech Projects 38908406|R7 - 31/01/2023 07/01/16 In Progress
224 storage, handling, loading / unloading, Tender 1)Fabtech Projects and Engineers Limited 1129/P0/10469 and Engineers R8-31/10/2024 NA
franspartation at sits storage- clime-eraction Limnitad
CMM/FTP/23-53-1-1129 Engineering, Procurement, Manufacture, Quality |Public 09/02/15|Two Part 11/17/15 1 - Yes CMM/FTP/22-53-1- 07/01/16|Fabtech Projects 320782987|R7 - 31/01/2023 07/01/16 In Progress
225 Assurance, Routine and Acceptance tests, Packing | Tender 1)Fabtech Projects and Engineers Limited 1129/P0/10468 and Engineers RS - 31/10/2023 NA
and Forwarding. Transoportation & Safe Deliyery of Lirpited
CMM/FTP/23-53-1-1129 Erection, Testing and Commissioning including Public 09/02/15|Two Part 11/17/15 1 - Yes CMM/FTP/23-53-1~ 07/01/16|Fabtech Projects 38908406 12/31/22 07/01/16 In Progress
226 storage, handling, loading / unloading, Tender 1)Fabtech Projects and Engineers Limited 1129/P0/10467 and Engineers NA
transportation gt site. storage- cum-erectior Limmited
CMM/FTP/23-53-1-1123 Engineering, Procurement, Manufacture, Quality |Public 09/02/15|Two Part 11/17/15 1 Yes CMM/FTP/23-53-1- 07/01/16|Fabtech Projects 317718113 12/31/22 07/01/16 In Progress
227 Assurance, Routine and Acceptance tests, Packing | Tender 1)Fabtech Projects and Engineers Limited 1129/P0O/10466 and Engineers NA
and Forwardine Trapsoortation & Safe Delivery of Lirnited
228 CMM/FTP/22-35-1-1140 Manufacturing, inspection, assembly, shop Public 02/05/15|Two Part 04/15/15 1 - Yes 9467 05/18/16|kay bouvet engg 92000000 06/30/25 05/18/16 In Progress NA
testing packing, Supoly, safe delivery and Tender 1}kay bouvet engg pvt Itd oyt itd
229 CMM/FTP/22-35-1-1140 Manufacturing, inspection, assembly, shop Public 02/05/15|Two Part 04/15/15 1 - Yes 9466 05/18/16|kay bouvet engg 91500000/ 08/30/23 05/18/16 In Progress NA
testing, packing, Supply, safe delivery and Tender 1)kay bouvet engg pvt Itd ovt Itd
CMM/FTP/23-34-1-1091 Heavy Water UGP and WMP for KAPP-384 Public 03/11/11|Two Part 06/14/11 17 Yes CMM/FTP/23-34-1- 11/09/11|M/s Hindustan 69285105|UGP 15/07/2024 11/09/11 yet to be completed
Tender 1)NICCO CORPORATION LIMITED, 1)kay bouvet engg pvt itd 1091/P0O/6090 Daorr Oliver Ltd
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240 |GHAVP/CMM/1044 1700KW ground mounted solar power plant (Civif Part) |Public 09/19/23 | Two Bid System 11/29/23| 6(M/s.Pixon |1.M/s. Subhash Infraengineers Pvt. Lid. 1. M/s. Enerture Technologies Yes CMM/Project/Electric 21/08/2024 |M/s Suryam 12243691.27 02/20/25 21/08/2024 N.A. N.A.
Green Energy |2. M/s. Topsun Energy Limited al/ELE/1044/PO-851 International
Private Limited |3. M/s. Suryam International Private Limited Private Limited
(Part | Bid was |4. M/s. Gensol Engineering Limited
not opened as
bidder did not
provided PBG,
required as per
the tender
terms and
conditions. )
241 | CMM/T&C/INS/00-00-4/150 | Ocean Freighting of Project cargo in containers GeM 04/07/24 Two Part 25/07/2024 5 1) M/s. Balmer Lawrie and Co. Ltd. 1) M/s. Tiger Logistics Yes GEMC- 21/10/2024 M/s. Balmer | 11,52,78,713 23/10/2025 24/10/2024 In Progress Not applicable
(Bid No. from Russia and Third countries port to Tuticorin 2) M/s. Sarjak Container Lines Pvt Ltd. India Ltd. 511687728371221 Lawrie and Co.
GEM/2024/B/5040604) Port 3) M/s. Tiger Logistics India Ltd. 2) M/s. Total Movements Ltd
4) M/s. Total Movements Pvt Ltd. Pvt Ltd
5) M/s. SARR Freights Corporation 3) M/s. SARR Freights
Corporation.







