DETAILS OF AWARD OF PURCHASE CONTRACTS VALUING 10 CRORES AND ABOVE CONCLUDED DURING THE MONTH OF November 2018
Weather
Types of No of Nos. and Names of | contract
Mode of | - Date of | v,p : Last Date of | Tende Nos, and Names of parties B 5 Schedule date Actual Date
. |Bidding{Singl . e . parties not qualified | awarded to Names of Value of . Actual Date of Reasons of
Sr.No.| Tender No item/Nature of Works Tender | Publication N Receipt of r qualified after technical ; Contract No. Contract Date of completion of R
e/ Two Bid ) 3 after technical lowest Contractor Contract 3 Start of Work A Delay if any
Type of NIT Tender . |Receiv evaluation . of supplies completion
System) evaluation Tenderer/E
ed ’
valuated L1
SOLARIS
1)SOLARIS CHEMICAL CHEMICAL
CMM/OPS/69-1 Supply of Fire Resistant Synthetic Fluid, | Single CORPORATION A Unit Of Solaris CMM/OPS/69-38-9- CORPORATION A
1 -05-2 i -05- iy . - -11-201 680753930 26-03-2019 26-11-2018 18-03-2019 -
38-9-3181 | Brand 36" FYRQUEL-L for KKNPP-182 | Tender | O+0>2018 | SinglePart | 18-05-2018 | 1 Speciality Chemicals Pvt Ltd ves 3181/e-PO/29431 | 20 & | uUnitof solaris
Speciality
-1 Chemicals Pvt Ltd
. L 1)BGR ENERGY SYSTEMS LIMITED
Erection and Commissioning of Sea Water
CMM/T&C/25- Public CMM/T&C/25-25-4- Tata Projects Not
2 System for KK - KKNPP- -12- -03- i imi - Y -11- 7912 0 20-01-2023 21-11-2018 |
254115 ystem for NPrO.aegcfsand 586 Tender 13-12-2017 | Two Part | 23-03-2018 3 2)Tata Projects Limited es 115/e-PO/28906 21-11-2018 Limited 9120000 n progress applicable
projects. 3)Reliance infrastructure Limited
-3
Design, Engineering, Procurement, 1}BGR ENERGY SYSTEMS LIMITED
Manufacture, inspection, Testing, Supply, 2)Tata Projects Limited
CMM/T&C/25-| Packing, Forwarding, Transportation to Public CMM/T&C/25-25-4- Tata Projects Not
3 -12-2017 -03- i imi - -11-201 164600000 20-01-2023 21-11-2018 I ogre
25-4-115 | Site and Guarantee of Sea Water System | Tender 13122017 TwoPart | 23-03-2018 | 3 | 3)Reliance Infrastructure Limited ves 115/e-P0O/28905 21 018 Limited 316 0 0 n progress applicable
Piping & Equipments for KKNPP-3&4 and
KKNPP-5&6 projects. -3
Design, Fabrication, Inspection, Testing,
Packing and Delivery of Scrubber Tank 1)Walchandnagar industries Ltd | 1)Crystal Engineers,
(ST} including internal Support Structures . 2)kay b NUBERG R
CMM/OPS/00- p ay bouvet engg pvt _93.9. Work
4 /OPS/ along with Bubble Breaker and Mist Uelie 111092017 | Twopart |31-20-2017| 5 |2LLOYDS STEELS INDUSTRIES LTD. Itd Yes ~|CMM/OPS/0073-9-1 )11 J0s8 | ENGINEERING | 145494000 | 01-11-2019 | 02-11-2018 oren -
73-9-3145 . . Tender s 3145/e-PO/28469 Progress
Extractor for Containment Filtered LIMITED
Venting System for RAPS-2, TAPS-4, NAPS 3)NUBERG ENGINEERING LIMITED -2
1&2, MAPS-1&2 and KAPS-1&2. 3
Manufacturing, Inspection, Testing, 1)L&T SPECIAL STEEL AND HEAVY ) ia ttd
Packing, Safe Delivery & Guarantee of FORGINGS 1)Star Wire India Ltd, L&T SPECIAL
CMM/FTP/00- | Austenitic Stainless Steel 304 L Plates for | Public 2)Mishar Dhatu CMM/FTP/00-31-1-
5 -07-2017 1 Two P -09-2017 -11-201 TEEL Al 867132000 04-05-2021 05-11-2018 InP NA
31-1-1175 | End Shield Assemblies for 4 Nos. of Units | Tender | 007 20 wo Part | 06-09-20 4 2)BHARAT FORGE LTD. Nigam Limited Yes 1175/e-p0j27208 | 0112018 STEEL AND > n Frogress
. 2 HEAVY FORGINGS
of 10 Fleet Reactors as Per Technical
Specification No. PC-M-938 2 -2
Manufacturing, Inspection, Testing,
Packing, Storage, Safe Delivery & 1}Mishar Dhatu Nigam Limited | 1)Star Wire India Ltd,
Guarantee of Austenitic Stainless Steel
CMM/FTP/00- publi 2)L&T SPECIAL STEEL AND HEAVY FTP/00-31-1- Mish
6 /FTP/ 304 L Lattice Tubes for End Shield W01 110-07-2017| TwoPart | 05092017 | 4 INGS 1 Yes | CMM/FTP/OO3L-1 ) 1) oong flishar Dhatu | 0000000 | 31-10-2021 | 01-11-2021 | inprogress|  na
BLL-1174 | hes For 4N £ Units of 10 Fl Tender FORG 1174/e-P0/27267 Nigam Limited
ssemblies For 4 Nos. of Units of 10 Fleet 3)BHARAT FORGE LTD.
Reactors as per Techincal Specification
No. PC-M-936 -3




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Weather
Types of No of Nos. and Names of | contract
Mode of Date of X y_p ] Last Date of | Tende Nos. and Names of parties 5 . Schedule date Actual Date
.. |Bidding(Sing! R R X parties not qualified | awarded to Names of Value of X Actual Date of Reasons of
Sr.No.| Tender No item/Nature of Works Tender | Publication . Receipt of r qualified after technical ) Contract No. Contract Date of completion of K
e/ Two Bid i i after technical lowest Contractor Contract i Start Date . Delay if any
Type of NIT Tender  |Receiv evaluation R of supplies completion
System) evaluation Tenderer/E
ed .
valuated L1
. a P -38-9- .
CMM/OPS/69- ' ‘ . Single . 1)M/s. ISC a€cefiUSATOM CMM/OPS/69-38-9 . M/s. ISC Work in
7 Service Contract with JSC Rusatom Service 31-05-2018 | Single Part | 26-06-2018 1 SERVICESE - Yes 3183/e- 01-08-2018 a€eRUSATOM 169670312 01-08-2019 01-08-2018 -
38-9-3183 Tender . Progress
-1 PO/26879/FE SERVICESE
Procurement of materials, manufacture,
inspection, assembly, shop testing, -
1)Titagarh Wagons
packing, guarantee and safe delivery at 1)Godrej & Boyce Mfg Co Ltd, ) Lgimited €
CMM/FTP/10- | project site for Roll-on Shield, Fixed Shield| Public - CMM/FTP/10-21-1- kay bouvet engg
8 -06-2017 | Two Part | 23-08-2017 4 2)kay bouvet en vt Itd, -1 -08- 1720440 -08-202 7-08-2018 InpP N
21-1-1171 and FHS Sealing & Shielding Doors | Tender | 20 wora 3-08-20 Jhay EED ves 1171/e-P0/26502 | 07 08-2018 pvt Itd 044000 | 06-08-2021 | 07-08 nFrogress A
Assemblies and Spares for GHAVP-1&2.as 3)MTAR TECHNOLOGIES (P) LTD,
per drawing and Technical Specification
PC-E-43 (Rev.02) & PC-E-45 (Rev.01) -3
1M ARSEN AND TOURRO LTD
Erection/Construction, Commissioning & . e
Testing, Tiral Operation, Performance 2)Reliance Infrastructure Limited,
CMM/MEQ/25 ! i Publi MEQ/25-24-2- Yettob
9 IMEQ/251 ¢ arantee (PG) and handing over of YOI 1 26.09-2017| TwoPart |12-01-2018| 4 | 3)BHARAT HEAVY ELECTRICALS - Yes  |MM/MEQ/2S 08-08-2018 LARSEN AND 1 1 002708550 | 07.11.2024 | 08.08.2018 ertobe NA
24-2-1129 ] Tender 1129/e-P0O/26489 TOUBRO LTD completed
system and Components of Main Plant LIMITED,
Electrical Package for KKNPP-38&4 Project. 4)BGR Energy Systems Limited,
-4
1)LARSEN AND TOUBRO LTD,
Manufacture, Procurement, Supply, . " o
Erection / Construction, Commissioning & 2)Reflance Infrastructure Limited ,
CMM/MEQ/251 Testing, Trial Operation, Performance Public 3)BHARAT HEAVY ELECTRICALS CMM/MEQ/25-24-2- LARSEN AND Yet to be
10 26-09- Part 32-01-201 4 - Y -08- 7107618 07.11.2024 08.08.2018 NA
24-2-1129 | Guarantee (PG, Handing over of System | Tender | 20002017 | TwoPa 8 LIMITED, es 1129/e-pO/26488 | CEO8208 | rougroLTD | 7B completed
and Components of Main Plant Electrical o
Package for KKNPP-3&4 Project. 4)BGR Energy Systems Limited,
-4
1)MTAR
1)Godrej & Boyce Mfg Co Ltd, TECHNOLOGIES (P)
Manufacturing, Inspection, Testing, LTD,
FTP/10- Packing, i i Publi -31-1-
1 |CMMFTP/ acking, Supply & Transportation of ublic 1 16.08-2017| Twopart |08-112017] 6 o Yes | CMM/FTP/IOSLL- |, e oong | KBV BOUVELengE | ooyiog000 | 11-04-2022 | 12-062018 | Inprogress|  na
31-1-1132 Calandria Assemblies and Associated Tender . . 2)Heavy Engineering 1132/e-P0/24898 pvt itd
o 2)Walchandnagar industries Ltd, o
Components for GHAVP 3€" 1&2. Corporation Limited,
3)kay bouvet engg pvt itd, -2
TECHNICAL ASSISTANCE FOR THREE 1)M/s. Trafalgar EPC Private Ltd., M/s. Trafal
CMM/OPS/58- SSISTANCE FO Single _ Harvana. India CMM/OPS/58-41-9- /s. Trafalgar Work in
12 41-9-3125 PHASE SYNCHRONOCUS GENERATOR Tender 02-03-2017 | Single Part | 17-05-2017 2 ryana, - Yes 3125/e-P0/25298 29-06-2018 EPC Private Lid., 52530768 12-12-2020 29-06-2018 Progress -
STATOR 2)M/s TRAFALGAR Haryana, India €
INTERNATIONAL FZE
Cvi/ops/sg.| TECHNICALASSISTANCE FORTHREE | 1)M/s. Trafalgar EPC Private Ltd., CMM/OPS/58-41-9- M/s TRAFALGAR Workin
13 41.9.3125 PHASE SYNCHRONOUS GENERATOR Tenier 02-03-2017 | Single Part | 17-05-2017 | 2 Haryana, India - Yes 3125/e- 29-06-2018 | INTERNATIONAL | 86649932 | 15-10-2019 29-06-2018 Progress -
STATOR 2)M/s TRAFALGAR PO/25296/FE FZE &
INTERNATIONAL FZE
1}M/s. Trafal P i "
CMM/ops/ss.| TECHNICALASSISTANCE FORTHREE | (- IM/s r;: g:;: Ii;gvate ttd CMM/OPS/58-41-9- M/s TRAFALGAR Workin
14 41-9-3125 PHASE SYNCHRONOUS GENERATOR Tenier 02-03-2017 | Single Part | 17-05-2017 2 Z)M/rsyTRA’FALGAR - Yes 3125/e- 29-06-2018 INTERNATIONAL | 562961905 12-11-2019 29-06-2018 Progress -
ATOR 294/FE
ST INTERNATIONAL FZE PO/25294/ FzE
1)Electronics Corporation of india
Comprehensive Annual Maintenance Limited, Electronics
CMM/EIC/00- Contract (CAMC) for RFID smart card Single . CMM/EIC/00-10-3- . 28.01.2018 to
8-01-201 lep 24-01- - Y -06- f | 112 28.01.2018 leted -
15 | 1033373 | Access Control System, VMS, TAMS, CCTV| Tender | 15012018 | Single Part | 24-01-2018 | 1 . e 3373/e-pO/24626 | OC 062018 ii;‘::ﬁ:;?t’;g 12302685 | 55 01,201 8 complete

systems for NPCIL HQ and Sites.

E@,




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER
Weather
Types of No of Nos. and Names of | contract
Mode of | Date of . Y,P . Last Date of | Tende Nos. and Names of parties 3 X Schedule date Actual Date
. - | Bidding(Sing! R o X parties not qualified | awarded to Names of Value of X Actual Date of Reasons of
Sr.No.| Tender No item/Nature of Works Tender | Publication ; Receipt of v qualified after technical K Contract No. Contract Date of completion of s
e/ Two Bid . . after technical fowest Contractor Contract R Start Date . |Delayif any
Type of NIT Tender |Receiv evaluation R of supplies completion
System) evaluation Tenderer/E
ed
valuated L1
Manufacture, inspection, testing packing, 1)Godrej & Boyce Mfg Co Ltd,
guarantee, supply and delivery of Fivi ) 2)MTAR TECHNOLOGIES (P) LTD )
CMM/FTP/10- - i Public ’ CMM/FTP/10-35-1- Godrej & Boyce
16 B A li -04- P -06- - -04-2018 412100000 26-07-2021 27-04-2018 In Progress NA
35-1-1164 ridge & Carriage ssgmb ies and Sp?res Tender 21-04-2017 | Two Part | 22-06-2017 2 Yes 1164/e-PO/24096 27-0 Mfg Co Ltd g
as per enclosed drawings and Technical
Specification PC-E-1060. -2
Service Contract for Deputation of 1)oint Stock Company, Joint Stock
CMM/OPS/69-|  Manufacturer /Other Specialist from Single Atomstroyexport, CMM/OPS/69-38-09- Workin | 95% work
17 12-02-2 i 15-03- - Y 11-04-2 C A 211615727 11-01-2018 10-03-2018
38-09-3171 |Russian Federation During Refuelling Shut| Tender 02-2018 | Single Part 5-03-2018 ! es 3171/P0O/23982/FE 04-2018 ompany Progress | completed
-1 Atomstroyexport,
Down of KKNPP-2,RSD # 1.
. 1)THE INDURE PVT
Design, Engineering, Procurement, 1)tarsen & Toubro Limited, LTD,
Manufacture, Supply, Erection / ) o ] o
Construction, Testing, Commissioning, 2)Reliance Infrastructure Limited , | 2)Punj Lioyd Limited, feliance
CMM/HMP/75 Handing over and Performance Public CMM/HMP/75-00- IN
18 22-07-2016 | TwoP -01-2017 7 - 04-04-2018 Infrastruct 3231129881 03-12-2022 04.04.18 NA
00-10-078 | Guarantee (PG) of Common Services | Tender | 220 2 wo Part | 31-01-20 3)BGR ENERGY SYSTEMS LIMITED, 2 Yes | 10-078/e-p0/22880 n 'f'fn r:e d”re PROGRESS
Systems, Structures and Components 4)TATA PROJECTS LIMITED,
(SSC) for Kudankulam Nuclear Power 5)BHARAT HEAVY ELECTRICALS
Projects-384 LIMITED,
5
THE INDURE PVT
1)tarsen & Toubro Limited, Y LTDU
Design, Engineering, Procurement, 2
Manufacture, Supply, Erection / 2)Reliance Infrastructure Limited , | 2)Punj Llioyd Limited,
Construction, Testing, Commissioning, Reliance
CMM/HMP/75 Handing over and Performance Public 3)}BGR ENERGY SYSTEMS LIMITED, =2 CMM/HMP/75-00- IN
1 -07-2016§ Two P -01-2017 7 ’ Y 04-04-201 Inf ct 7577561408 03-12-2022 04-04-2018 NA
® | 00-10078 | Guarantee (PG) of Common Services | Tender | 22072016 TwoPart | 31:01-20 ® | 10-078/e-p0/22877 R 'S‘:;:e b PROGRESS
Systems, Structures and Components 4)TATA PROJECTS LIMITED,
(SSC) for Kudankulam Nuclear Power 5)BHARAT HEAVY ELECTRICALS
Projects-3&4 UMITED,
5
Manufacture, Storage and ex-works 1JL&T SPECIAL STEEL AND HEAVY L&T SPECIAL
CMM/FTP/00-{ supply of Steam Generators Forgings of Public FORGINGS, CMM/FTP/00-33-01-
20 7-09-2017 | T 30-11-2017 . - Y 7-03-2 STEEL AND 4425000000 06-05-2021 07-03-2018 In Progress NA
33-01-1176 | material 20 MnMoNiSS for future 700 | Tender |~ wo Part o7t | 1176/e-posa2sss | 07032018 ¢
-1 HEAVY FORGINGS
MWe PHWR Reactors.
Mechanical design & analysis, preparation
of detailed fabrication drawings and
document, inspection and testing of Free
Issue Material (FIM), procurement of
material, fabrication, inspection,
BHARAT HEAVY
MM g - . . ) a1
21 |CMM/FTP/10-|  examination, testing, preservation, | Public | )\ 1\ oo ol oo b | 14000007 | 3 Yes | CMM/FTPIO-33-1- | 0 032018 ELECTRICALS | 7360583428 | 07-09-2022 | 08-03-2018 | InProgress|  NA
33-1-1158 tropical packaging, safe delivery and Tender 1158/e-PO/22549 LIMITED
performance guarantee of 700 MWe 1)BHARAT HEAVY ELECTRICALS | 1)Walchandnagar
PHWR Steam Generators alongwith LIMITED industries Ltd
associated handling/erection/instaliation 2)Larsen &Toubr(,) Lried 1 :
structures and mandatory spares for -
GHAVP-1&2 Site. 2




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Weather
Types of No of Nos. and Names of | contract
Mode of Date of . y-p i Last Date of | Tende Nos. and Names of parties N N Schedule date Actual Date
L Bidding{Sing! . " A parties not qualified | awarded to Names of Value of Actual Date of Reasons of
Sr.No.| Tender No item/Nature of Works Tender | Publication : Receipt of r qualified after technical K Contract No. Contract Date of completion of .
e/ Two Bid . . after technical fowest Contractor Contract ) Start Date . Delay if any
Type of NIT Tender |Receiv evaluation ) of supplies completion
System) od evaluation Tenderer/E
valuated L1
Mechanical design & analysis, preparation
of detailed fabrication drawings and
documents, inspection and testing of Free
Issue Material (FIM), procurement of
material, fabrication, inspection,
CMM/FTP/10- examination, testing, preservation, Public CMM/FTP/10-33-1- Larsen & Toubro
22 24-11-201 Two P 14-02-2017 Y -03-2018 73394 7-09-2022 08-03-2018 In Progress NA
33-1-1158 tropical packaging, safe delivery, Tender 016 | Two Part 3 es 1158/e-p0/22546 | 050320 Limited 339438883 | 0 &
performance guarantee of 700 MWe
PHWR Steam Generators alongwith 1}BHARAT HEAVY ELECTRICALS 1)'Walcha.ndnagar
associated handling/erection/installation LIMITED, — industries Ltd,
structures and mandatory spares for 2)Larsen & Toubro Limited, '
GHAVP-1&2. -
1JLARSEN AND TOUBRO LTD,
CMM/MEQ/25{ 400 kV & 230 kV Switchyards and BoP Public o CMM/MEQ/25-00-2- BGR Energy Yet to be
2 15-12-201 Part | 09-05-2017 4 2)BGR Energy Systems Limited, - Y -02-2018 620794 28.03.2023 29.03.2018 NA
3 | 00-2-1116 Electrical areas for KKNPP 384 Tender | 1°712:2026| TwoPa By 2y e 1116/e-p0j22516 | 220+ Systems Limited | 02079456 completed
3)siemens ltd,
1)LARSEN AND TOUBRO LTD,
2)BGR Energy Systems Limited,
MM/MEQ/2 400 kv Switch BoP Publi : -00-2- Yetto b
24 |CMM/MEQ/25) 4001V & 230 kV Switchyards and Bo ublic 4 )¢ 122016 | TwoPart | 09-05-2017 | 4 3)siemens td, - Yes  |CMM/MEQ/25-00 29-03-2018 BGRENCTBY | 3448317824 | 28032023 | 29.03.2018 et to be NA
00-2-1116 Electrical areas for KKNPP 3&4. Tender 4)BHARAT HEAVY ELECTRICALS 1116/e-P0/22513 Systems Limited completed
LIMITED,
-4
1)indian Oil Corporation Limited
2)BHARAT PETROLEUM M/s. Hindustan
KKNPP/CMM Publi KKNPP
25 / / High Speed Diesel ublic 01-11-2017 | Single Part | 22-11-2017 3 CORPORATION LTD - Yes /182/CMM/1 12-02-2018 Petroleum 33038214 - - - -
15884 Tender - 5884/P0:11972 R
3}M/s. Hindustan Petroleum Corporation Ltd.
Corporation Ltd.
-3
1)Indian Qil Corporation Limited BHARAT
KKNPP/CMM/ . X Public R KKNPP/1&2/CMM/1 PETROLEUM
26 High Speed Diesel 01-11-2017| Single Part | 22-11-2017 3 2)BHARAT PETROLEUM - Yes ) 12-02-2018 33038214 - - - .
15884 Tender CORPORATION LTD 5884/P0:11971 CORP(L)TRI;\T!ON
3)M/s. Hindustan Petroleum
Corporation Ltd.
1}Indian Qil Corporation Limited
. 2)BHARAT PETROLEUM Indian Oil
KKNPP/CMM/ . R Public KKNPP/1&2/CMM/1 .
High Speed D | 01-11-2017 ingle P -11- - Y -02- 34039372 - - - -
27 15884 igh Speed Diese Tender Single Part | 22-11-2017 3 CORPORATION LTD es 5884/P0:11970 12-02-2018 CorApo‘rat;on
3)M/s. Hindustan Petroleum Limited
Corporation Ltd.
-3
i 1}Waichandnagar
drej & B Mf L
1)Godrej & Boyce Mfg Co Ltd, industries Ltd,
Manufacture and Transportation of End 2)BHARAT HEAVY
CMM/FTP/10- Publi L -31-1- :
28 [FTPI10-1 " hield Assemblies with loose items for | © ™' |01.07-2016 | TwoPpart | 23-08-2016| 4 2)tarsen & Toubro Limited, ELECTRICALS ves | CMM/FTP/10-3 26-03-2018 | COUIEBOVE | 000000000 | 25-05-2022 | 2603-2018 | inProgress |  NA
GHAVP-2 ,
-2 2




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER
Weather
Types of No of Nos. and Names of | contract
Mode of | Date of . y'p ! Last Date of | Tende Nos. and Names of parties 5 " Schedule date Actual Date
o Bidding(Sing! A ) . parties not qualified | awarded to Names of Value of N Actual Date of Reasons of
Sr.No.| TenderNo item/Nature of Works Tender | Publication . Receipt of Y gualified after technical B Contract No. Contract Date of completion of 5
e/ Two Bid . K after technical lowest Contractor Contract R Start Date A Delay if any
Type of NIT Tender . |Receiv evaluation A of supplies completion
System) ed evaluation Tenderer/E
valuated L1
i 1)Waichandnagar
&B Mf
_— i oo 1)Godrej & Boyce Mfg Co Ltd, industries Ltd,
anufacture and Transportation of En .
CMM/FTP/10- i Public CMM/FTP/10-31-1- Larsen & Toubro
29 hiel ies wi i -07- -08- -03- -11- -03-2018 | inP
31-1-1130 Shield AssemblGle;Av://l;hlloose items for Tender 01-07-2016 | Two Part 23-08-2016 4 2)BHARAT HEAVY Yes 1130/e-P0/22402 26-03-2018 Limited 1250000000 25-11-2021 26-03-2 n Progress NA
- 2)Larsen & Toubro Limited, ELECTRICALS
LIMITED,
-2 -2
. 1)Kirloskar Brothers Limited ; i
CMM/OPS/70- Limited ’ CMM/OPS/70-00-9- Kirloskar Brothers Work in
30 Pri { P 11-02- -04- imi - -02- 27-02-2022 28-02-2018 -
00-5-3038 rimary Coolant Pump Tender 1-02-2015; TwoPart | 06-04-2015 2 2)KSB Pumgs Limited, Yes 3038 /e-P0/21941 28-02-2018 Limited 10620000 02-20. 8 Progress
o 1)Kirloskar Brothers Limited . :
CMM/OPS/70- ! Limited . CMM/OPS/70-00-9- Kirloskar Brothers Work in
31 P Cool P -02-2015| TwoP -04- imi - -02- 4897 7-02-2022 28-02-2018 -
00-9-3038 rimary Coolant Pump Tender 11-02-20 wo Part 06-04-2015 2 2)KSB Pumgs Limited, Yes 3038 /e-PO/21940 28-02-2018 Limited 380489760 2 Progress
1}Godrej & Boyce Mfg Co Ltd,
Manufacturing, Supply and Guarantee of 2)ISGEC,
CMM/FTP/10-| Reactor Header Assemblies for Primary | Public 3)kay bouvet engg pvt Itd, CMM/FTP/10-31-1- kay bouvet engg
2 -08-2017 -10- - -01- -10-2020 22-01-201 InP N
3 31-1-1133 | Heat Transport Systems for GHAVP-1&2 | Tender 24082017 TwoPart | 10-10-2017 | 4 4)BHARAT HEAVY ELECTRICALS Yes 1133/e-PO/21024 22:01-2018 pvt Itd 658912000 | 21-10 01-2018 nrrogress A
site LIMITED,
-4
Design, Analysis, Preparation of Drawings,
Documents, Procedures, Procurement of
Materials, Manufacture, Assembly, . GHAVP-1 : 16-4.
CMIM/MEQ/16 Publ -33-2- KSBP Yet to be
33 IMEQ/ION | cpection, Testing, Packaging, Supply, | © 2" |09-08.2016| Twopart |31-102016 | 2 . 1)Kirloskar Brothers Yes  |CMM/MEQ/I0-33-2- o ) song SBPUMDS | 1069200000 |2022 & GHAVP-|  17.01.2018 etto NA
33-2-1102 ) ) Tender 1}KSB Pumps Limited, o 1102/e-PO/20565 Limited completed
Delivery & Guarantee of Primary Coolant Limited, II: 16-4-2023
Pump Motor Units for GHAVP-18&2
Projects. 1 -1
' R 1)M/s. Trafalgar International FZE.
CMM/OPS/71-| Spares for 0JSC Turboatom make Turbine| Single . ¢ CMM/OPS/71-41-9- M/s. Trafalgar
34 19-04- Single P -05- - -10- 12762001 4-09-2019 23-10-2017 27-12-2018 -
41-9-3130 model no. K-240-4.0 for RAPS-6 Tender | 19042017 SinglePart | 18-05-2017 | 1 . Yes 3130/P0/18937 1310-2007 1 ernational F2E., 0010 | 04-09-20
1)Lee & Muirhead
j India) Pvt. .
1)deugro Projects (India) Pvt. Ltd Pyt Ltd.
2T lobal
2)Express Global Logistics Pvt. Ltd. Logis)ti::’nvte Eitr’:ite d
CMM/T&C/75-| Design, Construction and Maintenance of | Public ) CMM/T&C/75-00-4- deugro Projects Not
35 07-07-2016 | Two Part 17-10-2016 7 Yi 7-07-2017 550000000 16-07-2022 17-07-2017 in progress X
00-4-105 Jetty and Associated Structures Tender wera 3)Panalpina World Transport (I} | 3)All Cargo Logistics & 105/P0/17989 ! {india) Pvt. Ltd. prog applicable
Pvt Ltd. Limited
3 4)Geodis Overseas
Pvt. Ltd.,
-4
1)Lee & Muirhead
1}d Projects {India) Pvt. .
Jdeugro Projects (India) Pvt. Ltd Put. Ltd.
2)Team Global
E Global Logisti . Ltd.
R y 2)Express Global Logistics Pvt. Ltd Logistics Pvt. Limited .
M 75- L Public CMM/T&C/75-00-4- deugro Projects Not
36 00-4-105 Logistics contract for KKNPP 3&4 Tender 07-07-2016 | Two Part 17-10-2016 7 3)Panalpina World Transport {I) | 3)All Cargo Logistics Yes 105/P0/17988 17-07-2017 (India) Pvt. Ltd. 1629418335 16-07-2022 17-07-2017 in progress applicable
Pt Ltd. Limited
3 4)Geodis Overseas
Pvt. Ltd.,
-4
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CMM/OPS/52-

33-9-3050

Hairpin Heat Exchangers

Public
Tender

16-06-2016

Two Part

29-07-2016

1)Godrej & Boyce Mfg Co Ltd,

2)Walchandnagar industries Ltd,

3)BHARAT HEAVY ELECTRICALS
LIMITED,

4}TEMA india Limited,

-4

- Yes

CMM/OPS/52-33-9 -

3050/e-PO/17903

07-12-2017

Walchandnagar
industries Ltd

591730352

06-08-2019

07-12-2017

Work in
Progress

38

CMM/HMP/23

70-10-087

Design & Engineering, Manufacture,
Procurement, Supply, seismic
qualification/testing, inspection,
examination, testing,erection,
commissioning , performance guarantee
(PG), handing over of Fire water spray
system including piping, flanges, manual
valves,NPCIL approved HILTI make anchor
fasterners, electrically operated valves
(EV}, Deluge valves assemblies (DV)
including its Control and Instrumentation
with fire detectors,)Bs,LCP etc and other
specialties, supports, Mandatory spares
and special tools & tackles, if any for
Medium Velocity Water Spray System
{MVWS) and Multiple Control Zonal Spray
System (MCZS)beyond terminal point
indicated in the tender specification in

RAB and CB

Public
Tender

19-10-2016

Two Part

28-12-2016 3

-3

CMM/HMP/23-70-
10-087/e-P0O/17873

15-12-2017

Sterling and
Wilson Limited

33644750

14-06-2020

15-12-2017

In Progress

NA

39

CMM/HMP/23.
70-10-087

Design & Engineering, Manufacture,

Procurement, Supply, seismic

qualification/testing, inspection,

examination, testing,erection,
commissioning , performance guarantee
{PG), handing over of Fire water spray
system including piping, flanges, manual
valves,NPCIL approved HILTI make anchor
fasterners, electrically operated valves
(EV), Deluge valves assemblies (DV)
including its Control and Instrumentation
with fire detectors,JBs,LCP etc and other
specialties, supports, Mandatory spares
and special tools & tackles, if any for
Medium Velocity Water Spray System
{MVWS) and Multiple Control Zonal Spray
System {MCZS}beyond terminal point
indicated in the tender specification in
RAB and CB

Public
Tender

19-10-2016

Two Part

28-12-2016 3

1)Sterling and Wilson Limited,

2)TECHNICO INDIA PVT LTD,

3)SFS Fire And Security Private
Limited,

-3

- Yes

CMM/HMP/23-70-
10-087/e-P0/17872

15-12-2017

Sterling and
Wilson Limited

75206941

14-06-2020

15-12-2017

in Progress

NA

Design & Engineering, Manufacture,
Procurement, Supply, seismic
qualification/testing, inspection,

examination, testing,erection,
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STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER
Weather
Types of No of R Nos. and Names of | contract !
Mode of Da‘te o,f Bidding{Sing! Last D.ate of | Tende Nos. a‘nd Names of part es parties not qualified | awarded to Names of Value of Schedule d?te Actual Date of Actual Date Reasons of
Sr.No.| Tender No item/Nature of Works Tender | Publication © Receipt of r qualified after technical ) Contract No. Contract Date of completion of :
e/ Two Bid K A after technical fowest Contractor Contract R Start Date R Delay if any
Type of NIT Tender |Receiv evaluation . of supplies completion
System) ed evaluation Tenderer/E
valuated L1
commissioning , performance guarantee 1)Sterling and Wilson Limited,
{PG), handing over of Fire water spray 2)TECHNICO INDIA PVT LTD,
system including piping, flanges, manual 3)SFS Fire And Security Private
valves,NPCIL approved HILTI make anchor Limited,
fasterners, electrically operated valves . R
40 C“’;’gf/l gggé 231  (EV), Deluge valves assemblies (DV) :e“nlj:r 19102016 | TwoPart | 28122016 | 3 . Yes fo“_’g‘g; ZMP'Z/Z;;; 15-12-2017 V\ifj;:”ﬁr::’ti o | 31434384 | 14062013 | 15122017 | InProgress NA
including its Control and Instrumentation
with fire detectors,JBs,L.CP etc and other
specialties, supports, Mandatory spares
and special tools & tackles, if any for
Medium Velocity Water Spray System 3
{MVWS) and Multiple Control Zonal Spray
System (MCZS)beyond terminal point
indicated in the tender specification in
RAB and CB
Design & Engineering, Manufacture,
Procurement, Supply, seismic
qualification/testing, inspection,
examination, testing,erection,
commissioning , performance guarantee
(PG), handing over of Fire water spray
system including piping, flanges, manual
valves,NPCIL approved HILTI make anchor
fasterners, electrically operated valves . .
a1 C"A?X/l’gggé 23  (EV), Deluge valves assemblies (DV) :e”nz': 19-10-2016 | TwoPart |28-12-2016| 3 - Yes 1%'5"0'\;7/ 2’\’%/237;30 15-12-2017 V\i::;:"ﬁf:ﬂ: o | 75286151 | 14062019 | 15-122017 | inProgress |  NA
including its Control and Instrumentation
with fire detectors,JBs,LCP etc and other
specialties, supports, Mandatory spares
and special tools & tackles, if any for
Medium Veiout?l Water Spray System 1)Sterfing and Wilson Limited,
{MVWS) and Multipte Control Zonal Spray
System (MCZS)beyond terminal point Z)TECENICO INDIA f’\fl' L,TD’
indicated in the tender specification in 3)5FS Fire A'?d ?ecursty Private
RAB and CB Limited,
-3
1)Godrej & Boyce Mfg Co Ltd,
2)Walchandnagar industries Ltd, provisionaly
42 C'\;z;(_);gégz' Hairpin Heat Exchangers TPe”nt;':r 16-06-2016 | TwoPart | 29-07-2016 | 4 | 3)BHARAT HEAVY ELECTRICALS - Yes cx}‘;ﬂggg{)ﬁj’: ég | 12-06-2017 Gi\:;?éﬁigce 604204329 | 11-02-2019 | 12-06-2017 :\r':::e':s E“E’;)de‘j
LUMITED, t015/05/19
4)TEMA India Limited,
-4
Part Supply
Manufacturing, [nspection, Testing, : Received
43 cngr;/‘lgipls 0/25' Packing, Supply and Guarantee of Zircaloy Tsézi':r 02-09-2016 | Single Part | 29-09-2016 | 1 1)NUCLEAR FUEL COMPLEX, - Yes ng"z/g:g;i;tg' 02-05-2017 NUCCC;E:;L;;EL 738001687 | 02-07-2018 | 02-05-2017 Cﬁ:;fe:’: ", |provisionaly
Components. 1 extended
upto 30-9-
Design, Analysis, Procurement of
Material, Drawings, Manufacturing,
CMM/FTP/75. | InSPection, Testing, Preservation, Public 1)KELVION INDIA PVT. LTD,, . eMM/FTP/7500-1-| .. . | xkevonmoa | oo b b .. -



STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER
Weather
Types of No of Nos. and Names of | contract
Mode of Date of . Y_p ) Last Date of | Tende Nos. and Names of parties A " Schedule date Actual Date
.. |Bidding(Singl R R R parties not qualified | awarded to Names of Value of X Actual Date of Reasons of
Sr.No.| Tender No item/Nature of Works Tender | Publication i Receipt of 4 qualified after technical ) Contract No. Contract Date of completion of |
ef Two Bid 3 . after technical lowest Contractor Contract R Start Date . {Delayif any
Type of NIT Tender . |Receiv evaluation . : of supplies completion
System) ed evaluation Tenderer/E
valuated L1
23 0011148 uonunmnmmmmre—mre Tender T0U3-2016 TWOPart T5-06-2016 Z = YES 1148/e-P0/16720 TI;U52017 VT LTD. TATI00000T TI-TU-20TY TI:U5-2017 T PTORIESS WA
Heat Exchangers along with Mandatory 2)Alfalaval India Limited
and Recommended Spares for KKNPP- !
384
-2
Manufacturing and Delivery of Passive
Catalytic Recombiner Devices (PCRDs)/
Passive Auto Catalytic Recombiners ELECTRONICS .
CMM/FTP/23- Public CMM/FTP/23-73-1-
-07- -09- - -04- -10- -04-
45 73-1-1151 (PA.RS) for Hydrc?gen Management' of RB Tender 15-07-2016| Two Part | 07-09-2016 1 1)ELECTRONICS CORPORATION OF Yes 1151/P0/16300 21-04-2017 CORPORATION 60619500 20-10-2018 21-04-2017 In Progress NA
in severe accident as per technical INDIA LTD OF INDIA LTD
Specification, Drawings and Tender -
Documents for RAPP 3€“ 788. -1
Manufacturing and Delivery of Passive
Catalytic Recombiner Devices {(PCRDs)/
Passive Auto Catalytic Recombiners ELECTRONICS
CMM/FTP/23- Public CMM/FTP/23-73-1-
46 73-1-1151 (PA.Rs) for Hydrc.agen Management' of RB Tender 15-07-2016 | Two Part | 07-09-2016 1 1)ELECTRONICS CORPORATION OF - Yes 1151/P0/16299 21-04-2017 CORPORATION 60583500 20-10-2018 21-04-2017 In Progress NA
in severe accident as per technical INDIA LTD OF INDIALTD
Specification, Drawings and Tender :
Documents for KAPP 3€" 3&4. -1
Loading/Unloading, Transportation &
handling at site, Storage, Civil Works
(Design, Engineering, Construction,
finishing & handing over), Erection,
Storage Cum Erection Insurance, Testing,
Commissioning, Performance Testing of !
CMM/ETM/60 Publ MM/ETM BGR E et to be
47 /ETM/60| ¢ (uipments, Trial Operation and Handing| “2'° | 03.09-2016| TwoPart | 26-10-2016 | 4 1JRAJESH POWER Yes | CMM/ETM/GO/BL/LI 0 o o017 "e'8Y | 127088125 | 17-04-2019 | 18042017 | Y NA
/81/11/0002 £ Civi X Tender 1)BGR Energy Systems Limited 1/0002/e-PO/16153 Systems Limited completed
over of Civil Works, Equipment and ’ SERVICES PVT LTD,
Systems & assistance during performance
test of 33/11/0.415kV construction power Z)BVG INDIA LIMITED, 2)KSA POWERINFRA
supply substation and liaisoning with PRIVATE LIMITED,
state electricity board on Lump sum basis
for GHAVP -2 -2
Design, Engineering, Procurement,
Manufacture, inspection, Testing,
CMM/ETM/60 Pacmggc;; meardin% o DEe A Publ 1)BGR Energy Systems Limited LIRAIESH POWER CMM/ETM/60/81/ BGRE Y b
and Guarantee of ltems, Equipment, ublic , 1/1 nergy et to be
-09-2016 | Two Part | 26-10-2016 | 4 SERVICES PVT LTD, Y 18-04-2017 171325875 | 17-04-2019 18-04-2017 NA
48 /81/11/0002 | Systems, Accessories, Mandatory Spares, | Tender 03-09-2016 wora s 1/0002/e-PO/16152 8-04-201 Systems Limited completed
i SA POWERINFRA
Special Tools and Tackles of 2)BVG INDIA LIMITED, 2)K
33/11/0.415kV construction power supply PRIVATE LIMITED,
substation on Lump sum basis for GHAVP B 2
Procurement of all materials,
Development, Manufacture, Inspection,
Testing, & Supply of Tube Sheet Plates in . L&T SPECIAL
CMM/FTP/00- Publ CMM/FTP/00-00-1-
49 00 :{ 11;_] proof machined condition for End shields Teunt;:r 28-12-2016 | Two Part | 09-02-2017 1 - Yes 1127//e P/O(ﬁSO:Q; 27-03-2017 STEEL AND 180298500 31-03-2019 27-03-2017 In Progress NA
of 700 MWe PHWR as per NPCIL 1)L&T SPECIAL STEEL AND HEAVY HEAVY FORGINGS
Technical specification No.PC-M-1066 Rev FORGINGS,
0 -1
1)BHARAT HEAVY
- 1)}KSB Pumps Limited ELECTRICALS ;
CMM/OPS/56- . Limited 4 CMM/OPS/56-00-9- KSB Pumps Work in
Boiler Feed P 11-02-2015| Two P -04- Y 30-10-2017 116466000 29-10-2019 30-10-2017 -
501 60-9-3037 ofler reed Fumps Tender woPart | 25:04-2015 | 3 LIMITED, es 3037/e-PO/15642 Limited Progress
2)Kirloskar Brothers Limited, -1
-2




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Weather
Types of No of Nos. and Names of | contract
Mode of | Date of . y.p 3 Last Date of | Tende Nos. and Names of parties " IR Schedule date Actual Date
RO Bidding{Sing! A . X parties not qualified | awarded to Names of Value of . Actual Date of Reasons of
Sr.No.| Tender No item/Nature of Works Tender | Publication B Receipt of v qualified after technical X Contract No. Contract Date of completion of B
: e/ Two Bid . . . after technical lowest Contractor Contract b Start Date b Delay if any
Type of NIT Tender - {Receiv evaluation : of supplies completion
System) evaluation Tenderer/E
ed
valuated L1
1)BHARAT HEAVY Provisionaly
i 1)KS8B Pumps Limited ELECTRICALS . ;
CMM/OPS/56- i Limited ’ CMM/OPS/56-00-9- Kirloskar Brothers Work in extended
51 Boiler Feed P 11-02-2 Two Part | 29-04- -03- 129061288 | 11-03-2019 | 09-03-2017
00-9-3037 oller Feed Pumps Tender 02-2015 wora 9-04-2015 3 LIMITED, ves 3037/e-PO/15641 05-03-2017 Limited Progress up to
2)Kirloskar Brothers Limited, -1 31/12/19
-2
Comprehensive Annual Maintenance
Contract {CAMC) for RFID Smart card
based Access Control System (ACS), ; Electronics
CMM/EIC/00- { -10-3- 28-01-2017 to
52 /EIC/ Visitor Management System (VMS), Time Single 21-12-2016 | Single Part | 29-12-2016 1 - Yes CMM/EIC/00-10-3 10-02-2017 Corporation of | 1017133112 10-02-2017 completed -
10-3-3331 4 Attend M t Svst Tender 3331/e-P0O/14564 India Limited 27-01-2018
an endance Management System 1)Electronics Corporation of India ndia Limite
(TAMS) and CCTV Systems for HQ and 12 Limited
sites of NPCIL for the period of One year ] -
1}M/s Technofab
i 1)kay b !
Design, Manufacture, Supply of all Jkay bouvet engg pvt Itd Engineering Ltd
equipment, plant, erection &
MM/FTP/23- issioni i fh W, i 2)NUBERG ENGINEERING LIMITED | 2)M/s BTL EPC Ltd. -34-1- t to be
s3 |© 32”{ . o; : Comm'ss'?'”g:lss':tznés © de;,"y . ater TP ”bd"c 03-09-2016| TwoPart |2810-2016| 5 Yes C'\fggi F;ngg’;‘ 61 17012017 | *Y b°”"f;e"gg 75937214 | 16012020 | 17-01-2017 c‘(’jn f’ete y NA
ha upgrading Plant (UGP) and Waste ender 3)M/s Llyods Steel Industries /PO/ pvtit p
Management Plant (WMP) Package for - -2
Limited
RAPP-7&8 project 3
1)M/s Technofab
Design, Manufacture, Supply of alt 1)kay bouvet engg pvt Itd Engineering Ltd
equipment, plant, erection 7
CMM/FTP/23- issioni 1 Publi 2)NUBERG ENGINEERING LIMITED | 2)M/s BTLEPC Ltd. _34-1- Yetto b
54 / o/ 3 C°mm'ss'c;’?'"g Tss'mnce of heavy Water|  Public |\ o >016| Twopart | 28102016 | s Yes | MMAFTP22:34-1-1 ) ) oo | RO b°“"eze"gg 492684181 | 16-01-2020 | 17-01-2017 ' N y NA
34-1-1091 upgrading Plant (UGP) and Waste Tender 3)M/s Llyods Steel Industries 1091/P0/14335 pvt It complete
Management Plant {(WMP) Package for Limited -2
RAPP-7&8 project 3
Fabtech Proj Engi b t
Design, Analysis, Procurement of raw 1Fabtec rOJL:;tS & Engineers  |1)kay 0"1':2 engg pvt
material, Drawings, Fabrication, Painting, - -
inspection, Testing, Preservation 2)Walchandnagar industries Ltd 2)Mabel Engineers P
CMM/FTP/75- o ' ! Public ! Ltd, CMM/FTP/75-00-1- Fabtech Projects
55 D t d Del f 40 N f 10-03-201 T -05-201 -12- 261000000 31-03-2019 29-12-2016 In Progress NA
00-1-1147 | DOcumentation and Delivery of 40Nos of | . 110-03-2016 | TwoPart | 19-05-2016 | 5 e e imited Yes 1147/e-p0714087 | 2O #2018 | g Engineers Ltd nrroe
Stainless Stee! Tanks along with Engineering Division -2
Mandatory, Commissioning and g E -
Recommended Spares for KKNPP-3&4 -3
Engineering, Procurement,
Manufacturing, Quality Assurance,
Routine and Acceptance tests, Packinga
and Forwarding, Transportation & Safe
Delivery of Type tested Equipment, A ELECTRONICS RAPP-7: 15-07-
CMM/EIC/23- Publ 22-60-3- Yet to be
56 50 3/32'//8 Mandatory / Essential Spares, Special Teundlecr 14-09-2015{ Two Part 17-12-2015 1 - Yes CE’;’\;;\/SI;EIE’/C)/lﬁ(())lsg 16-01-2017 CORPORATION 4784000 18 RAPP-8:15- 16-01-2017 completed -
Tools & Tackies, Erection and € OF INDIALTD 10-18 P
Cogxmlssmmng,fTrami(r;g, Spec;a! Tests 1)ELECTRONICS CORPORATION OF
and Guarantee for Hydrogen & Steam INDIA LTD,
Concentration Monitoring System for
KAPP-3&4 and RAPP-7&8. -1
Engineering, Procurement,
Manufacturing, Quality Assurance,
Routine and Acceptance tests, Packinga
and Forwarding, Transportation & Safe 1)ELECTRONICS CORPORATION OF
Delivery of Type tested Equipment, . INDIA LTD, ELECTRONICS RAPP-7:15-07-
CMM/EIC/23- . X Public CMM/EIC/22-60-3- Yet to be
7 Mandat E tial S 3 I 14-09-201 17-12- - -01- ATION 439100154 | 18 RAPP-8 :15- 16-01-2017 -
5 60-3-3278 arLaochssenli pares _SP?C|a Tender 09-2015| Two Part 12-2015 1 Yes 3278/e-P0/14018 16-01-2017 C,?,.RP(?\R .S\ 3910015 8 AP f completed




/

STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER
Weather
Types of No of Nos. and Names of | contract
Mode of Date of N VP ) Last Date of | Tende Nos. and Names of parties " ) Schedule date Actual Date
. |Bidding(Sing! R i R parties not qualified | awarded to Names of Value of N Actual Date of Reasons of
Sr.No.! Tender No Item/Nature of Works Tender | Publication . Receipt of r qualified after technical N Contract No. Contract Date of completion of )
e/ Two Bid . . after technical lowest Contractor Contract . Start Date . Delay if any
Type of NIT Tender |Receiv evaluation of supplies completion
System) ed evaluation Tenderer/E
valuated L1
TOUTS & TAtKIES, ETECUOT ariy UFINDIATTD T0-I8
Commissioning, Training, Special Tests
and Guarantee for Hydrogen & Steam 1
Concentration Monitoring System for
KAPP-3&4 and RAPP-7&8.
Engineering, Procurement,
Manufacturing, Quality Assurance,
Routine and Acceptance tests, Packinga
and Forwarding, Transportation & Safe
Delivery of Type tested Equipment, . ELECTRONICS KAPP-3:30-06-
CMM/EIC/23- Publ -60-3- Yetto b
58 | e 3/ X 2; 83 Mandatory / Essential Spares, Special Te‘;t;:r 14-09-2015| TwoPart |17-122015| 1 - Yes ?:%Sigflfmi 16-01-2017 | CORPORATION | 4324000 | 19KAPP-431-| 16-01-2017 C;n f;t: y .
Tools & Tackles, Erection and OF INDIA LTD 12-19 P
Commissioning, Training, Special Tests 1)ELECTRONICS CORPORATION OF
and Guarantee for Hydrogen & Steam INDIA LTD
Concentration Monitoring System for *
KAPP-384 and RAPP-7&8. -1
Engineering, Procurement,
Manufacturing, Quality Assurance,
Routine and Acceptance tests, Packinga
and Forwarding, Transportation & Safe
Delivery of Type tested Equipment, R ELECTRONICS KAPP-3: 30-06-
CMM/EIC/23- Publ MM/E} -60-3- Yet to be
59 60 3{ 3248 Mandatory / Essential Spares, Special TeL;d:r 14-09-2015{ Two Part 17-12-2015 1 - Yes C3278§e gg/ifglaz 16-01-2017 CORPORATION 60584929 2019 KAPP- 16-01-2017 comoieted -
Tools & Tackles, Erection and OF INDIA LTD 4:31-12-19 P
Commissioning, Training, Special Tests 1JELECTRONICS CORPORATION OF
and Guarantee for Hydrogen & Steam INDIA LTD
Concentration Monitoring System for -
KAPP-3&4 and RAPP-7&8. -1
Design, Manufacture, inspection, Routine
and Acceptance Tests, Type Tests, ) ELECTRONICS
CMM/EIC/23- | CMM/EIC/22-60-3- Yet to be
60 60‘3/—3221 Qualification, Packing, Transportation, T'S;:i:r 06-04-2015| Two Part 11-05-2015 1 1)}ELECTRONICS CORPORATION OF - Yes 3251;e §/0/136'(/)81 16-01-2017 CORPORATION 22497648 31-12-2019 16-01-2017 COTT\ eted -
Safe Delivery and Warranty of Travelling INDIA LTD, OF INDIALTD P
in Core Probe System (TIPS). 1
Design, Manufacture, inspection, Routine
and Acceptance Tests, Type Tests, . ELECTRONICS
CMM/EIC/23- e . ) Single CMM/EIC/23-60-3- yet to be
61 60-3-3251 Quahflc.ation, Packing, Transportatlo.n, Tender 06-04-2015| Two Part 11-05-2015 1 1)ELECTRONICS CORPORATION OF - Yes 3251/e-P0/13782 05-12-2016 CORPORATION 79505664 31-03-2019 16-01-2017 completed -
Safe Delivery and Warranty of Travelling INDIA LTD OF INDIA LTD
In Core Probe System (TIPS). 1
A |
1)Siderforgerossi India Pvt. Ltd, 1) va.sara.a X 90% Supply
Technologies Limited, .
Received
CMM/OPS/05-| Procurement of Shielding Plug Assemblies| Public 2)Vividh Hi-Fab Pvt. CMM/OPS/05-31-9- Siderforgerossi Workin |[provisionaly
62 11-08-2 Two Part | 02-09- 5 Y 11-11-2 56561825 1-12-2018 | 11-11-2016
31-9-3104 | for EMCCR for KAPS-1 Kakrapar Site. | Tender | L 052016 TwoPart | 02-05-2016 2IMTAR TECHNOLOGIES (P} LTD, Ltd., & | 3104/e-PO/13234 016 1 india Put. Ltd 8 3 Progress | extended
) 3)Sealmatic India upto 30-3-
pvt.Ltd., 19
-3
1)Avasarala
i i India Pvt. L
1)Siderforgerossi India Pvt. Ltd, Technologies Limited,
Procurement of Shielding Plug Assemblies MTAR
CMM/OPS/05- Publi i i MM -31-8-
63 /OPS/0S- - EMCCR for KAPS-1 / KAPS -2, Kakrapar| ' “o'C |11-08-2016 | TwoPart |02-09-2016| s 2)MTAR TECHNOLOGIES (P) LTD 2)Vividh Hi-Fab Pwvt. Yes CMM/OPS/0S-31-9-| g 102016 | TECHNOLOGIES | 56561825 | 27-10-2018 28-10-2016 | 28-10-2018 -
31-9-3104 Site Tender ’ Ltd., 3104/e-PO/13013 (PYLTD



STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER
Weather
Types of No of Nos. and Names of | contract
Mode of | Date of . y_p ) Last Date of | Tende Nos. and Names of parties i N Schedule date Actual Date
R Bidding{Singl L ) A parties not qualified | awarded to Names of Value of ; Actual Date of Reasons of
Sr.No.] Tender No Item/Nature of Works Tender | Publication . Receipt of r qualified after technical H Contract No. Contract Date ; of completion of 3
e/ Two Bid . - after technical fowest Contractor Contract 3 Start Date . Delay if any
Type of NIT Tender - |Receiv evaluation of supplies completion
System) ed evaluation Tenderer/E
valuated L1
5 3)Sealmatic India i
Pvt.Ltd.,
-3
A i
1)Siderforgerossi india Pvt. Ltd, Techr?c)ﬂ;gaizasrii:nited
P f ing Plug A i 4 MTA|
CMM/OPS/05- rocurgment [o) Seahng ug Assemblies, Public CMIM/OPS/05-31-9- TAR
64 31-6-3099 Seal Discs & Accessories for EMCCR for Tender 08-08-2016{ Two Part 30-08-2016 4 2)Sealmatic Indi Yes 3099/e-P0/12994 03-11-2016 TECHNOLOGIES | 102085115.3 | 02-11-2018 03-11-2016 01-11-2018 -
KAPS-1&2, Kakrapar Site. 2)MTAR TECHNOLOGIES (P)LTD, | 2 ezV";"’u'; nae (P)LTD
-2 -2
- Supply
1.0 Supply of 2000 KVA Standby radiator pendin
cooled diesel generator along with Delay frs;n
CMM/OPS/53- accessones,.auxlha.neé and malndatory Public 1)Diesel Locomotive Works, CMM/OPS/53-00-S- Diesel Locomotive Yettobe | DLW's end
65 | 00-9-2983 (R-| spares, testing, seismic analysis as per Tender 26-05-2015{ Two Part | 31-07-2015 2 ’ - Yes 2983 (R-1)/e- 12-12-2016 Works 1153045514 | 11-06-2018 12-12-2016 completed |provisional
1) enclosed specification. 2.0 Installation & 2)KIRLOSKAR OIL ENGINES LTD., PO/12819 P extendedy
Commissioning of 2000 KVA Standby up to
radiator cooled diesel generator. -2 31/3/2020
1)M/s RAIMAN{
CMM/OPS/05- Procurement of End Fitting and Public LMTAR TECHNOLOGIES (P) LTD, FITTINGS PVT LTD, CMM/OPS/05-31-9 Larsen & Toubro
66 Al iated C ts for EMCCR/EMFR 12-07-2 Two Part -08-2016 4 i Y hatd 29-09-2016 421360000 31-10-2018 29-09-2016 20-12-2018 -
31-9-3006 | -ocated Lomponents for / Tender 016 | TwoPart | 0508 2)Larsen & Toubro Limited, 2)Mishar Dhatu e 3096/e-P0/12530 9 Limited
for KAPS Nigam Limited,
-2 -2
CMiM/0oPS/71- i i M/s.
67 /0PS/ Spares for Turbo Generator SINBle | 1 1.08-2015 | Single Part | 12-01-2016 | 1 | 1WM/s. Trafalgar International FZE - Yes 12468 16-09-2016 /s Trafalgar | oop1a514 | 31-03-2018 | 16-09-2016 | 31-03-2018 -
41-9-3040 Tender I International FZE
CMM/OPS/53- Publi
68 67 2_30:353 Portal Monitoring System Tel:;::r 27-02-2016 | Two Part 21-04-2016 1 1)M/s. VF a.s. - Yes 12415 31-10-2016 M/s. VF a.s. 151864352 20-12-2017 31-10-2016 22-06-2018 -
-1
1)M/s RAJMANI
CMIM/OPS/05- Procurement of End Fitting and Public LJMTAR TECHNOLOGIES {P) LTD, FITTINGS PVT LTD, CMM/OPS/05-31-9 MTAR
69 Associated Components for EMCCR/EMFR 12-07-2016 | Two Part | 09-08-2016 4 . 2)Mishar Dhatu Yes 22-09-2016 TECHNOLOGIES | 487005600 21-06-2018 22-09-2016 21-06-2018 -
31-9-3096 Tender 2)Larsen & Toubro Limited, X . 3096/e-P0O/12340
for KAPS Nigam Limited, (PYLTD
-2 -2
CMMJ/EIC/00- Single 1)Electronics Corporation of india Electronics From
70 CAMC for RFID 15-12-2015| Single Part | 22-12-2015 1 Limited - Yes 9053 20-06-2016 Corporation of 126014006 | 28.01.2016 to 28.01.2016 completed -
10-3-3290 Tender .
-1 India Limited 27.01.2017
Prototype
M
1)ELECTRONICS CORPORATION OF | 1/Membrane System approved
o " | INDIA LTD Specialists India ONICS supply is
esign, Manufacture, Inspection, Testing, . s . i ELECTRON! .
CMM/OPS/00- bl Private Limited, PS/00-01-9- Yettobe | awaited-
71 01_2_305/4 Delivery of Passive Catalytic Recombiner ':eL:'ndlecr 15-08-2015] Two Part 24-09-2015 3 Yes C?"\gg,;//z :c/)(;(1)1%14§ 18-07-2016 CORPORATION 143644900 31-03-2018 18-07-2016 completed rov\\:i;ional
devices (PCRDs) -1 2)jugal udyog, OF INDIA LTD P P Y
extended
5 upto 31-8-
) 19
Erection, Testing and Commissioning
including storage, handling, loading /
unloading, transportation at site, storage-
cum-erection insurance, labour charges
and handing over of ail equipment and
Fabtech Projects
CMM/FTP/23-| system confirming to requirement of Public CMM/FTP/22-53-1- X
7 -09-201 17-11- 1 - 1-07- £ 3890 31-12-2018 01-07-2016 In Progress NA
2 53-1-1129 tender documents and drawings for Tender 02092015 Two Part 11-2015 Yes 1129/P0O/10469 01-07-2016 andLirzisgers 908406 gres
Electrical Penetration Assemblies & Cable
Sealing Materials Package for RAPP 4€"




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Sr.No.

Tender No

tem/Nature of Works

Mode of
Tender
Type

Date of
Publication
of NIT

Types of
Bidding(Sing!
e/ Two Bid
System)

Last Date of
Receipt of
Tender

No of
Tende
4
Receiv
ed

Nos. and Names of parties
qualified after technical
evaluation

Nos. and Names of
parties not qualified

after technical
evaluation

Weather
contract
awarded to
fowest
Tenderer/E
valuated L1

Contract No.

Contract Date

Names of
Contractor

Value of
Contract

Schedule date
of completion
of supplies

Actual Date of
Start Date

Actual Date
of
completion

Reasons of
Delay if any

7&8, as per the tender specifications
already forwarded to you along with
Tender No. CMM/FTP/23-53-1-1129.

1)Fabtech Projects and Engineers
Limited

-1

73

CMM/FTP/23-
53-1-1129

Engineering, Procurement, Manufacture,
Quality Assurance, Routine and
Acceptance tests, Packing and
Forwarding, Transportation & Safe
Delivery of type tested equipment,
mandatory/ essential spares, special tools
& tackles, special tests, meeting the
requirements of the tender specifications
and drawings along with guarantee for
Electrical Penetration Assemblies & Cable
Sealing Materials Package for RAPP 3€" 7
& 8, as per the tender specifications
already forwarded to you along with
Tender No. CMM/FTP/23-53-1-1129.

Public
Tender

02-09-2015

Two Part

17-11-2015

1)Fabtech Projects and Engineers
Limited

-1

Yes

CMM/FTP/22-53-1-
1129/P0/10468

01-07-2016

Fabtech Projects
and Engineers
Limited

320782987

31-12-2018

01-07-2016

in Progress

NA

74

CMM/FTP/23-
53-1-1129

Erection, Testing and Commissioning
including storage, handling, loading /
unloading, transportation at site, storage-
cum-erection insurance, labour charges
and handing over of all equipment and
system confirming to requirement of
tender documents and drawings for
Electrical Penetration Assemblies & Cable
Sealing Materials Package for KAPP &€
38&4, as per the tender specifications
already forwarded to you along with
Tender No. CMM/FTP/23-53-1-1129.

Public
Tender

02-08-2015

Two Part

17-11-2015

1)Fabtech Projects and Engineers
Limited

-1

Yes

CMM/FTP/23-53-1-
1125/P0/10467

01-07-2016

Fabtech Projects
and Engineers
Limited

38908406

30-04-2021

01-07-2016

In Progress

NA

75

CMM/FTP/23-
53-1-1129

Engineering, Procurement, Manufacture,
Quality Assurance, Routine and
Acceptance tests, Packing and
Forwarding, Transportation & Safe
Delivery of type tested equipment,
mandatory/ essential spares, special tools
& tackles, special tests, meeting the
requirements of the tender specifications
and drawings along with guarantee for
Electrical Penetration Assemblies & Cable
Sealing Materials Package for KAPP 3€“ 3
& 4, as per the tender specifications
already forwarded to you along with
Tender No. CMM/FTP/23-53-1-1129.

Public
Tender

02-09-2015

Two Part

17-11-2015

1)Fabtech Projects and Engineers
Limited

-1

Yes

CMM/FTP/23-53-1-
1129/P0/10466

01-07-2016

Fabtech Projects
and Engineers
Limited

317718113

30-04-2021

01-07-2016

In Progress

NA

76

CMM/FTP/22-
35-1-1140

Manufacturing, inspection, assembly,
shop testing, packing, Supply, safe
delivery and Guarantee of Spent Fuel
Storage Tray Assemblies, Bav Tool

Public
Tender

05-02-2015

Two Part

15-04-2015

Yes

9467

18-05-2016

kay bouvet engg
pvt Itd

92000000

18-11-2018

18-05-2016

In Progress

NA




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Weather
Types of No of Nos. and Names of | contract
Mode of | Date of R y,p ) Last Date of { Tende Nos, and Names of parties 5 , Schedule date Actual Date
o 1 Bidding{Singl R R B parties not qualified | awarded to Names of Value of N Actual Date of Reasons of
St.No.| Tender No Item/Nature of Works Tender | Publication - Receipt of r qualified after technical X Contract No. Contract Date of completion of ‘
. e/ Two Bid ; ) after technical fowest Contractor Contract 2 Start Date : Delay if any
Type of NIT Tender ' |Receiv evaluation ) of supplies completion
System) od evaluation Tenderer/E
valuated L1
Assemblies and Miscellaneous Items for 1}kay bouvet engg pvt Itd
RAPP 3€" 7&8 Site. -1
Manufacturing, inspection, assembly,
shop testing, packing, Supply, safe
CMM/FTP/22-| delivery and Guarantee of Spent Fuel Public kay bouvet engg
77 5-02-201 15-04-2 - Y 4 -05-2016 91500000 18-11-2018 18-05-2016 In Progress NA
35-1-1140 Storage Tray Assemblies, Bay Tool Tender 0 015 Two Part 5-04-2015 ! es 9466 18 pvt Itd &
Assemblies and Miscellaneous ltems for 1Jkay bouvet engg pvt itd
KAPP &€" 384 Site. -1
1}NICCO CORPORATION LIMITED, {1}kay bouvet engg pvt
PROJECT DIVISION itd
2)N i i
2)Avasarala Technologies Limited ) uberg E'nglneermg
Limited
3)Technofab
3)Furnace Fabrica {India) Ltd. Manufacturing
Limited
4)GE! INDUSTRIAL SYSTEMS 4)M/s Offshore
LIMITED Infrastructures Ltd
S)Walchandnagar industries Ltd -4
CMM/FTP/23-| Heavy Water UGP and WMP for KAPP- Public CMM/FTP/23-34-1- M/s Hindustan yet to be
7 -03-2011 14-06- Y -11-2011 69285105 30-06-2019 09-11-2011 -
| 3411001 384 Tender | 11032011 TwoPart | 140620111 17 | G)LARSEN & TOUBRO LIMITED e 1001/p0f6000 | 97120 Dorr Oliver Ltd completed
7)Punj Lloyd Limited
8)M/s Petron Engineering
Construction Ltd
S)M/s EIL
10)M/s Hindustan Dorr Oliver Ltd
11)M/s Technip KT Indis Ltd
12)M/s Dolphin Offshore
Enterprises india Ltd
13)M/s McNally bhatat
Engineering Company Itd
-13
1}NICCO CORPORATION LIMITED, |1)kay bouvet engg pvt
PROJECT DIVISION Itd
N Engi i
2)Avasarala Technologies Limited 2 Uberg .ngmeenng
Limited
3)Technofab
3)Furnace Fabrica (India) Ltd. Manufacturing
Limited
4)GE} INDUSTRIAL SYSTEMS 4)M/s Offshore
LIMITED infrastructures Ltd
5)Walchandnagar industries Ltd -4
CMM/FTP/23-| Heavy Water UGP and WMP for KAPP- Public CMM/FTP/23-34-1- M/s Hindustan yet to be
7 1-03-2011 14-06-2 -11-2011 399656733 30-06-2019 09-11-2011 -
% | 34-1-1001 384 Tender | - Two Part 06-20111 17 | GJLARSEN & TOUBRO LIMITED ves 1091/P0/6089 09-11-20 Dorr Oliver Ltd 3 completed

7)Punj Lioyd Limited

8)}M/s Petron Engineering
Construction Ltd

9)M/s EIL

10}M/s Hindustan Dorr Oliver Ltd

11)M/s Technip KT indis Ltd

12)M/s Dolphin Offshore
Enterprises India Ltd




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Sr.No.

Tender No

Item/Nature of Works

Mode of
Tender
Type

Date of
Publication
of NIT

Types of
Bidding(Singl
e/ Two Bid
System)

Last Date of
Receipt of
Tender

No of
Tende
r
Receiv
ed

Nos. and Names of parties
qualified after technical
evaluation

Nos. and Names of
parties not qualified
after technical
evaluation

Weather
contract
awarded to
lowest
Tenderer/E
valuated L1

Contract No.

Contract Date

Names of
Contractor

Value of
Contract

Schedule date
of completion
of supplies

Actual Date of
Start Date

Actual Date
of
completion

Reasons of
Delay if any

13)M/s McNally bhatat
Engineering Company ltd

-13

80

CMM/MEQ/22
50-2-1083

400 kV Reactors & Balance work of
Switchyard Package for RAPP 7&8

Public

16-11-2012

Two Part

01-02-2013

1)M/s Alstom T&D India Ltd

-1

Yes

CMM/MEQ/22-50-2-
1083/P0O/6469

27-12-2013 00:00

M/s Alstom T&D
India Ltd

29.61 Crores

28.02.2019

27-12-2013

Yet to be
completed

NA

81

CMM/PFBR/80
52-2-7037

AC Variable Speed Drive

Public

05-04-2005

Two Part

05-04-2005

1)M/s BHEL

2)M/s ABB

-2

Yes

CMM/PFBR/80-52-2-
7037/P0/10053

20-07-2007 00:00

M/s BHEL

Rs.57.81
Crores + Euro
3765757

31.04.2019

20.07.2007

Yet to be
completed

NA

82

CMM/MEQ/23
73-2-1055

AC Ventilation Package

Public

18-06-2011

Two Part

26-038-2011

1) M/s L&T Ltd

2) M/s Thermax Ltd

3} M/s Punj Lloyd Ltd

4) M/s GE! Industries System Ltd

5) M/s Hindustan Dorr-Oliver Ltd.

6) M/s Blue Star Ltd.

7) M/s NICCO Corporation Ltd

-7

Yes

CMM/MEQ/22-73-2-
1055/P0/6450

04-07-2012 00:00

M/s Punj Lioyd
Ltd

14 Crores

R-7 :31-3-2020
& R-8:31-3-
2021

04-07-2012

Yet to be
completed

NA

83

CMM/MEQ/23
73-2-1055

AC Ventilation Package

Public

18-06-2011

Two Part

26-09-2011

1) M/s L&T Ltd

2) M/s Thermax Ltd

3) M/s Punj Lioyd Ltd

4) M/s GEI Industries System Ltd

5) M/s Hindustan Dorr-Oliver Ltd.

6) M/s Blue Star Ltd.

7) M/s NICCO Corporation Ltd

-7

Yes

CMM/MEQ/23-
73/2/1055/P0O/6101

04-07-2012 00:00

M/s Punj Lloyd
Ltd

72.62 Crores

Prov Extn: K-3:
30-06-2019 & K
4:31-12-2019

04-07-2012

Yet to be
completed

NA

84

CMM/MEQ/23
73-2-1055

AC Ventilation Package

Public

18-06-2011

Two Part

26-09-2011

1) M/s L&T Ltd

2) M/s Thermax Ltd

3) M/s Punj Lioyd Ltd

4) M/s GEl industries System Ltd

5) M/s Hindustan Dorr-Oliver Ltd.

6) M/s Blue Star Ltd.

7) M/s NICCO Corporation Ltd

-7

Yes

CMM/MEQ/23-
73/2/1055/P0/6102

04-07-2012 00:00

M/s Punj Lloyd
Ltd

13.99 Crores

Prov Extn: -3 :
30-06-2019 & K
4:31-12-2019

04-07-2012

Yet to be
completed

NA

85

CMM/MEQ/23
73-2-1055

AC Ventilation package

Public

18-06-2011

Two Part

26-09-2011

1)M/s L&T Ltd

2} M/s Thermax Ltd

3) M/s Punj Lloyd Ltd

4) M/s GEI Industries System Ltd

5) M/s Hindustan Dorr-Oliver Ltd

6) M/s Blue Star Ltd.

7) M/s NICCO Corporation Ltd

-7

Yes

CMM/MEQ/22-73-2-
1055/P0/6449

04-07-2012 00:00

M/s Punj Lioyd
Ltd

72.78Cr

RAPP 7 :
31.03.2020
RAPP 8:
31.03.2021

04-07-2012

Yet to be
completed

NA

86

CMM/PFBR/80
71-2-7052

Air Conditioning & Ventilation

Public

11-04-2006

Two Part

13-02-2007

1)M/s Blue Star Ltd

1)M/s
ABB(withdrawn)

2)M/s L&T Ltd

-1

3)M/s Voltas Ltd

-3

Yes

CMM/PFBR/80-71-2-
7052/P0/10071

31-12-2007 00:00

M/s Blue Star Ltd

Rs.32.04
Crores

31.07.2017

31.12.2007

Yet to be
completed

NA




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Sr.No.

Tender No

item/Nature of Works

Mode of
Tender
Type

Date of
Publication
of NIT

Types of
Bidding(Sing!
ef Two Bid
System)

Last Date of
Receipt of
Tender

No of
Tende
r
Receiv
ed

Nos. and Names of parties
qualified after technical
evaluation

Nos. and Names of
parties not qualified
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evaluation
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fowest
Tenderer/E
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Contract No.

Contract Date

Names of
Contractor

Value of
Contract

Schedule date
of completion
of supplies

Actual Date of
Start Date

Actual Date
of
completion

Reasons of
Delay if any

87

CMM/MEQ/23
40-2-1040

Balance of Turbine Island Package for
KAPP 3&4

Public

12-11-2010

Two Part

25-04-2011

1)M/s.Bharat Heavy Electricals Ltd.

2)M/s.Dodsal Enterprises P.Ltd in
consortium with M/s. Dodsal Engg
& Construction P. Ltd

3) M/s.Gammon India Ltd.

4} M/s.10T Infra & Energy Services
Ltd.

5) M/s.Jyoti Structures Ltd.

6)M/s.Larsen & Toubro Ltd.

7) M/s.Punj Lioyd Ltd.

8) M/s.Tata Projects Ltd.

9) M/s.Thermax Limited

-9

Yes

CMM/MEQ/23-40-2-
1040/P0O/6086

28-09-2011 00:00

M/s Dodsal
Enterprises Ltd

INR 405.28 Cr
+USD
1990000 {Rs.
8.91Cr.} +
GBP 388900
(Rs. 2.84 Cr.)}+
EURO
4630700 (Rs.
29.91

K-3:27-3-2019
and K-4 : 27-3-
2020

28-08-2011

Yet to be
completed

NA

88

CMM/MEQ/23
40-2-1040

Balance of Turbine Island Package for
KAPP 384

Public

12-11-2010

Two Part

25-04-2011

1}M/s.Bharat Heavy Electricals Ltd.

2)}M/s.Dodsal Enterprises P.Ltd in
consortium with M/s. Dodsal Engg
& Construction P. Ltd

3} M/s.Gammon india Ltd.

4) M/s.10T infra & Energy Services
Ltd.

5) M/s.Jyoti Structures Ltd.

6)M/s.Larsen & Toubro Ltd.

7) M/s.Punj Lloyd Ltd.

8) M/s.Tata Projects Ltd.

9) M/s.Thermax Limited

-9

Yes

CMM/MEQ/23-40-2-
1040/P0/6087

28-09-2011 00:00

M/s Dodsal
Enterprises P.L.td

387.08 Crores

K-3:27-3-2019
& K-4:27-3-
2020

28-09-2011

Yet to be
completed

NA

89

CMM/MEQ/22
40-2-1067

Balance of Turbine Island Package for
RAPP 788

Public

12-08-2011

Two Part

04-09-2012

10

1) BHEL

2) Thermax Ltd

3) Jyoti Structures Ltd

4) Lanco Infratech

5) Hindustan Dorr Oliver Ltd

6) L&T Ltd

7) Dodsal £nt.P.Ltd

8) Punj Lloyd

9} 10T infrastructure

10) Gammon Ansaldo Consortium

-10

Yes

CMM/MEQ/22-40-2-
1067/P0/6458

03-12-2012 00:00

M/s L&T Ltd

331.24
Crores+JSD23
20000+GBP
400000+EURO
10050000

R-7:30-12-
2019 & R-8: 30
6-2020

03-12-2012

Yet to be
completed

NA

90

CMM/MEQ/22
40-2-1067

Balance of Turbine Island Package for
RAPP 788

Public

12-08-2011

Two Part

04-09-2012

10

1)BHEL

2) Thermax Ltd

3) Jyoti Structures Ltd

4) Lanco Infratech

5) Hindustan Dorr Oliver Ltd

6) L&T Ltd

7) Dodsal Ent.P.Ltd

8) Punj Lloyd

9) 10T Infrastructure

10) Gammon Ansaldo Consortium

-10

Yes

CMM/MEQ/22-40-2-
1067/P0/6459

03-12-2012 00:00

M/s L&T Ltd

317.20 Crores

R-7:30-12-
2019 & R-8:30
6-2020

03-12-2012

Yet to be
completed

NA




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER
Weather
Types of No of Nos. and Names of | contract
Mode of Date of ) y.p ) Last Date of | Tende Nos. and Names of parties 5 e Schedule date Actual Date
L Bidding(Sing! A ) N parties not qualified | awarded to Names of Value of ) Actual Date of Reasons of
Sr.No.| TenderNo item/Nature of Works Tender | Publication . Receipt of 3 qualified after technical . . Contract No. Contract Date of completion of X
e/ Two Bid ] N after technical lowest Contractor Contract 3 Start Date i Delay if any
Type of NIT Tender |Receiv evaluation R of supplies completion
System) evaluation Tenderer/E
ed
valuated L1
1) 1. M/s Shriram EPC
1) 1. M/s.L&T Ltd. 2. M/s.Punj Ltd. 2. M/s
Lioyd Ltd. 3. M/s Technip KT India Walchandnagar
Ltd 4. M/s Hindustan Dorr-oliver | Industries Ltd. 3. M/s
ttd. 5. M/s 10T Infrastructure & Dolphin Offshore
Energy Services Ltd. Enterprises (India) CMM/HMP/23-70-
Ltd. 10-016/P0/6070 M/s. Larsen &
CMM/HMP/234 K-3-31.12.18 K~ Yet to b
91 / /23 COMMMON SERVICES PACKAGES Public | 04-11-2010{ Two Part 07-02-2011 14 Yes dtd. 22/07/2011 | 22-07-2011 00:00 Toubro Lid., Rs 103.16 Crs. 3-31.12.18 22.07.11 etiooe NA
70-10-016 2) 6. M/s Thermax Ltd. 7. M/s , 4-30.06.19 completed
(supply) for KAPP- Chennai
Engineers india Ltd. 8. M//s Mcnally 384
Bharat Engg Co. Ltd. 9. M/s
Hindustan Construction Co Ltd. 10. -1
M/s IVRCL Infrastructure &
Projects Ltd. 11. M/s Nicco
Corporation.
-2
1) Un-Qualified: (3)
1)JQUALIFIED {11 NOS) 1. M/s.L&T | Three 1. M/s Shriram
Ltd. 2. M/s.Punj Lloyd Ltd. 3. M/s EPC Ltd. 2. M/s
Technip KT India Ltd 4. M/s Walchandnagar
Hindustan Dorr-oliver Ltd. 5. M/s | Industries Ltd. 3. M/s
10T lnfrastnjlcture & Energy Dolphir'\ Offshoxje CMM/HMP/23-70-
MM HMP/23 Services Ltd. Enterprises {India) 10-016/PO/6071 M/s. Larsen & (3311218 K. Vet to be
92 COMMMON SERVICES PACKAGES Public | 04-11-2010] Two Part 07-02-2011 14 Ltd. Yes dtd. 22/07/2011 | 22-07-2011 00:00 Toubro Ltd., Rs 31.62 Crs. C 22.07.11 NA
70-10-016 i K 4-30.06.19 completed
(Erection) for KAPP- Chennai
2} 6. M/s Thermax Ltd. 7. M/s 384
Engineers India Ltd. 8. M/s Mcnally
Bharat Engg Co. Ltd. 9. M/s
Hindustan Construction Co Ltd. 10. -1
M/s IVRCL Infrastructure &
Projects Ltd. 11. M/s Nicco
Corporation.
-2
1)Un-Qualified: {3)
1JQUALIFIED (11 NOS) 1. M/s.L&T | Three 1. M/s Shriram
Ltd. 2. M/s.Punj Lloyd Ltd. 3. M/s EPC Ltd. 2. M/s
Technip KT India Ltd 4. M/s Walchandnagar
Hindustan Dorr-oliver Ltd. 5. M/s | industries Ltd. 3. M/s
10T Infrastructure & Energy Dolphin Offshore CMM/HMP/22-70-
Services Ltd. Enterprises {India) 10-016/P0O/6415 M/s. Larsen &
MM/HMP/2 R-7-31.12.20R- Yet to be
93 ¢ / /23 COMMMON SERVICES PACKAGES Public {04-11-2010| Two Part | 07-02-2011 14 Ltd. Yes dtd. 22/07/2011 |22-07-2011 00:00 Toubro Ltd., Rs 103.16 Crs. 3 22.07.11 etto NA
70-10-016 X 8-31.12.20 completed
(supply} for RAPP- Chennai
2} 6. M/s Thermax Ltd. 7. M/s 788
Engineers India Ltd. 8. M/s Mcnally
Bharat Engg Co. Ltd. 9. M/s
Hindustan Construction Co Ltd. 10. -1
M/s IVRCL Infrastructure &
Projects Ltd. 11. M/s Nicco
Corporation.
-2




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

No of Weather
T f 3 f
Mode of | . Date of . YP s o. Last Date of | Tende Nos. and Names of parties Nos. and Name? ° contract Schedule date Actual Date
- | Bidding{Singl R ) R parties not qualified | awarded to Names of Value of X Actual Date of Reasons of
Sr.No.| Tender No item/Nature of Works Tender - | Publication | 3 Receipt of r qualified after technical X Contract No. Contract Date of completion of .
ef Two Bid ] . after technical lowest Contractor Contract ) Start Date . Delay if any
Type of NIT Tender |Receiv evaluation 3 of supplies completion
System) evaluation Tenderer/E
ed
valuated L1
1) Un-Qualified: (3)
1) QUALIFIED {11 NOS) 1. M/s.L&T | Three 1. M/s Shriram
Ltd. 2. M/s.Punj Lioyd Ltd. 3. M/s EPC Ltd. 2. M/s
Technip KT India Ltd 4. M/s Walchandnagar
Hindustan Dorr-oliver Ltd. 5. M/s | Industries Ltd. 3. M/s
107 Infrastrtfcture & Energy Dolphir? Offshore CMM/HMP/22-70-
CMHMP/23) Services Ltd. Enterprises {India) 10-016/PO/6416 M/s. Larsen & f7.3112.20 R, Vet to be
94 COMMMON SERVICES PACKAGES Public }04-11-2010{ TwoPart | 07-02-2011 14 Ltd. Yes dtd. 22/07/2011 {22-07-2011 00:00 Toubro Ltd., Rs 31.42 Crs. T 22.07.11 NA
70-10-016 . i 8-31.12.20 completed
(Erection) for RAPP- Chennai
2) 6. M/s Thermax Ltd. 7. M/s 788
Engineers India Ltd. 8. M/s Mcnally
Bharat Engg Co. Ltd. 9. M/s
Hindustan Construction Co Ltd. 10. -1
M/s IVRCL Infrastructure &
Projects Ltd. 11. M/s Nicco
Corporation.
-2
1)M/s Larsen & Toubro Ltd. 1)Not Applicable
2)Navi Mumbai -1
3) M/s Electronics Corportation of
CMM/EIC/23- India Ltd Hyderabad CMM/ECI/22-60-3- RAPP- Yet to be
95 60-3-3089 Control Centre Instrumentation Package Public | 05-07-2011| Two Part 30-09-2011 4 b e Yes 3089/P0/6456 07-09-2012 00:00 M/s. BHEL 3,'10.68 Crs. |7:31.03.19;RAP 07.09.12 completed -
4) M/s bharat Electronics Limited (RAPP-78&8 Erection) P-8:31.12.19 p
Kotdwaraz
5)M/s Bharat Heavy Electricals
Limited Newdelhi.
-5
1)'Qualified (04 Nos) 1. M/s Larsen .
bl
& Toubro Ltd. 1INot Applicable
2} Navi Mumbai. 2. M/s Electronics 4
Corportation of India ltd.
CMM/EIC/23-60-3- KAPP-
CMM/EIC/23- | CONTROL CENTRE INSTRUMENTATION . M/s BHEL., NEW | . . . Yet to be
96 60-3-3089 PACKAGE FOR KAPP 3&4 AND RAPP 788 Public |05-07-2011{ Two Part 30-09-2011 4 3) Hyderabad. 3. M/s bharat Yes 3089/P0/6108 07-09-2012 00:00 Delhi 3,790.85 Crs }3:31.03.19;KAP 07.09.12 completed
Electronics Limited Kotdwaraz 4. (KAPP-38&4 Supply) P-4:30.06.19
M/s Bharat Heavy Electricals
Limited.
4) Newdelhi.'
-4
1)04 1)'Qualified (04 Nos) 1. M/s
Larsen & Toubro Ltd. 2) Navi
Murmbai. 2. M/s Electronics
) Corportation of India Itd. 3) CMM/EIC/22-60-3- RAPP-
CMMY/EIC/23- | Control Centre Instrumentation Package . 1)Not Applicable . M/s. BHEL, New | , . ) . Yet to be
97 60-3-3089 for KAPP-38&4 AND RAPP-7&8 Public | 05-07-2011| Two Part 30-09-2011 4 Hyderabad. 3. M/s bharat Yes 3089/P0/6455 07-09-2012 00:00 Delhi 3,'90.86 Crs. |7:31.03.19;RAP 07.09.12 completed
Electronics Limited Kotdwaraz 4. (RAPP-788 Supply} P-8:31.12.19

M/s Bharat Heavy Electricals
Limited. 4) Newdelhi.' (4)

-1




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED FARLIER
Weather
Types of No of Nos. and Names of contract
Mode of Date of . y,p ) Last Date of | Tende Nos. and Names of parties N i Schedule date Actual Date
. .. |Bidding{Sing! R R ) parties not qualified | awarded to Names of Value of X Actual Date of Reasons of
Sr.No.! Tender No Item/Nature of Works Tender .| Publication . Receipt of r qualified after technical . Contract No. Contract Date of completion of :
ef Two Bid ) n after technical lowest Contractor Contract ) Start Date . Delay if any
Type of NIT Tender |Receiv evaluation . of supplies completion
System) ed evaluation Tenderer/E
valuated L1
1)04 1)'Qualified {04 Nos) 1. M/s
Larsen & Toubro Ltd. 2) Navi
Mumbai, 2. M/s Electronics
. i i CMM/EIC/23-60-3- KAPP-
CMM/EIC/23- | Centre inst Pack Corportation of India Itd. 3) < M/s. BHEL, Yet to b
98 /EIC/25-| Control Centre Instrumentation Package | . | s 07.2011| Twopart | 30092011 4 Hyderabad. 3. M/s bharat 1)Not Applicable Yes 3089/p0/6109 |07-00-2012 00:00| M/SBELREW | 5 6 crs [3:31.0310:km0|  07.00.12 ettobe
60-3-3089 for KAPP-348&4 and RAPP-7&8 A M ) Delhi . completed
Electronics Limited Kotdwaraz 4. (KAPP-3&4 Erection) P-4:30.06.19
M/s Bharat Heavy Electricals
Limited. 4) Newdelhi.' (4)
-1 -1
1)M/s Konecranes
M Ind ies Ltd.
1}M/s Anupam Industries Ltd india Pvt. Ltd
2) M/s Electromech -1
3) M/s Furnace & Foundry
CMM/MEQ/23] Cranes Package for KAPP 384 and RAPP ! Equipment CO. CMM/MEQ/23-76-2- M/s Electromech Rs.12.85 Yet to be
99 Public {28-01-2011| TwoP 21-03-2011 | 6 ¥ 25-08-2 : 31-07-2019 | 25-08-2011 NA
76-2-1018 788 uotle wo Part 4) M/s Heavy Machin Building es 1018/p0j60ss | 2> 08-201100:00 Ltd Crores completed
Plant
5) M/s Unique Industrial Handlers
PVT. Ltd.
-5
X 1)M/s Konecranes
M/s A Ltd.
1}M/s Anupam Industries Ltd India Pvi.Ltd
2) M/s Electromech -1
3) M/s Furnace & Foundry
CMM/MEQ/23{ Cranes Package for KAPP 384 and RAPP ) Equipment CO. CMM/MEQ/22-76-2- M/s Anupam Rs.13.01 Prov. extn : 31- Yet to be
100 Publ 28-01-2011| Two Part 21-03-2011 6 Y 25-08-2f :00 25-08-2011 NA
76-2-1018 788 ublie wora 4} M/s Heavy Machin Building e 1018/P0/6426 5-08-2011 00 Industries Crores 03-2021 completd
Plant
5) M/s Unique Industrial Handlers
PVT. Ltd.
-5
1)M./s WIL 1)M/s Avasarala
2) M/sL&T 2) M/s G R Engg
3) M/s Godrej & Boyce 3) M/s Tema INDIA
CMM/FTP/23- MM/FTP/23-33-1-
101 /FTP/23 D20 Heat Exchangers Public |10-05-2010| TwoPart |02:08-2010| 11 4) M/s HDOL 4) M/s ITM INDS Yes | CMM/FTP/23-33-1- | 0 ) 2011 00:00]  M/sLaT 233000000 | 31-03-2019 | 28022011 | In Progress NA
33-1-1063 5) M/s ISGEC 5) M/s Titanium 1063/PO/6047
-5 6) M/s Bharat Forge
-6
1)M/s WiL 1)M/s Avasarala
2) M/s L&T 2) M/s G.R. Engg
3) M/s Godrej & Boyce 3} M/s Tema INDIA
MM/FTP/23- -33-1-
102 | MM/FTP/ D20 Heat Exchangers Public |10-05-2010| TwoPart |02-08-2010| 11 4) M/s HDOL AM/sTMIndsLTd |y | CMM/FTP/22-33-0- | 11 00:00]  M/sHDOL | 357700000 | 30-062019 | 28-02-2011 | inProgress|  NA
33-1-1063 5) M/s ISGEC 5) M/s Titanlumn 1063/P0/6397
-5 6) M/s Bharat Forge
-6
1)M/s Associated Powercon 1)Keltron
CMM/OPS/20-55-9- ) Supply .
MM/OPS/20- d E
103 |CMM/OPS/ DC full power system for ITFT Public |08-03-2008| TwoPart |04-11-2008| 5 2) M/s Ador Powertron Zinstant Yes 2685/P0 6908 & |10-02-201000:00] “/SASORted | ) o crs | 30082018 | 10022010 | Completed | E8C™
55-9-2685 -2 3L&T Powercon progress
3 6909 on 30-6-16
104 CMM/MEQ/23{ DG Set package for KAPP 384 and RAPP public |30-12-2010| Two Part 11-08-2011 5 Y, K'll)Mlis LgT Etd - ™ Yes CMM/MEQ/22-50-2- 19-08-2011 00:00 M/s Kirlsokar Oil 188.16 Crores R-7:31-01-2020 19-08-2011 Yet to be NA
50-2-1047 788 /s Kirlos 3'2 L onginestb 1047/PO/6424 ' Engines Ltd ' R-8:31-01-2020 completed
CANARAINAEN/YI2] N2 eat narkana fnr VADD A2.4 2nd RADD 1M/s L&T Ltd CNANAIRAEN /28N M /e Wirlncbar Ail Y2 2N.NEIN1Q Vat tn ha




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER
Weather
Types of No of Nos, and Names of | contract
Mode of | - Date of e i Last Date of | Tende Nos. and Names of parties 5 o Schedule date Actual Date
S Bidding(Sing! X ) ) parties not qualified | awarded to Names of Value of X Actual Date of Reasons of
Sr.No. |~ Tender No item/Nature of Works Tender | Publication . Receipt of r qualified after technical X Contract No. Contract Date of completion of .
ef Two Bid 3 K after technical lowest Contractor Contract . Start Date . Delay if any
Type of NIT Tender - .| Receiv evaluation . of supplies completion |
System) od evaluation Tenderer/E
valuated L1
105 S TS £ T ST PUCR g TOT T T T T PToh 303501 Toapar T Tio13000 - s e Py o] B Py Ll B Tw Ty reTtoTT A
50-2-1047 788 vee 0] TwoPe O 21 2) s Kirlsokar Oil Engines Ltd Yes 1047/p0/6080 |+ OB 20T 0000 e s L " | k-4:31-12-2019 completed
-2
1}M/s MTAR 1)M/s BHArat Forge
2)M/s Avasarala 2) M/s Vividh - Hi-fab
CMM/FTP/23- l R CMM/FTP/23-31-1-
106 Drive Mech & Mandatory S Publ 15-01-2010| Two P -04- . -10-201 : M/s A i 167400000 28-02-2019 04-10-2010 in Progress NA
31-1-1039 rive Mechanism andatory Spares ublic 5-01 wo Part 01-04-2010 8 3)M/s Godrej 3) M/s AMW-MGM Yes 1039/P0/6028 04-10-2010 00:00 /s Avasarala 6 rog
Forgings
4) M/s L&T -3
5)M/s Lokesh Machines
-5
1)M/s MTAR 1)M/s Bhjarat Forge
2)M/s AVasarala 2) M/s Vividh Hi-Fab
CMm/FTP/23- . . CMM/FTP/22-31-1- Final
107 Mech Publi -01- -04- i . -10- ! -12-2019 04-10-2010 13-06-2018
31-1-1039 Drive Mechanism & Mandatory Spares ublic | 15-01-2010} Two Part | 01-04-2010 8 3) M/s Godrej 2 Yes 1039/P0/6374 04-10-2010 00:00 M/s MTAR 167400000 30-1 3 Extension
4) M/s L&T
5) M/s Lokesh Machines
-5
CMM/HMP/69-00- ATOMSTROYEXP
CMM/HMP/69 1)ATOMSTROYEXPORT MOSCOW 10 1/0 117§e ORT. MOSCOW. vet to be
108 ELECTRICAL EQUIPMENT SPARES Singl 28-11-2017 | Single Part | 28-11-2017 1 Y - g 30-11-2017 00:00 ! " {Rs 157.27 Crs.| 30-11-2018 30-11-2017 NA
00-10-117 Q ngle e RUSSIAN FEDERATION es PO/19893/FE DTD 0 RUSSIAN completed
-1 -1 30/11/2017 FEDERATION
CMM/HMP/69-00- ATOMSTROYEXP
CMM/HMP/69 - - et to be
109 /HMP/ ELECTRICAL EQUIPMENT SPARES Single |28-11-2017| Single Part | 28-11-2017 | 1 1)Atomstroyexport Moscow 10 Yes 10-117/e 30-11-2017 00:00| ORT MOSCOW, 10 50030 crs.|  31.05.19 30112017 | NA
00-10-117 Russian Federation PO/19894/FE DTD RUSSIAN completed
-1 -1 30/11/2017 FEDERATION
1)M/s L&T 1)NIL
pas . . 2) M/s MTAR -1
CMM/FTP/23- End Fitting bodies & Associated ; CMM/FTP/23-31-1-
110 -06-2011 Two P -07- -01- : 0000 31-05-2019 19-01-2011 InP NA
31-1-1047 Components Public | 23-06-2010 wo Part | 26-07-2010 4 3) M/s Bharat Forge Yes 1047/P0/6040 19-01-2011 00:00 M/s L&T 28891 0 5 9-0 n Progress
4) M/s Avasaria
-4
1)M/s L&T )Nl
L . . 2) M/s MTAR -1
CMM/FTP/23- End Fitting Bodies & Associated . CMM/FTP/22-31-1-
111 -06- -07- -02- K -07-201 11-02-2 inP NA
3111047 Components Public |23-06-2010| TwoPart | 26-07-2010| 4 3) M/s Bharat Forge Yes 1047/p0/6304 | M 02-201100:00]  M/s MTAR 286800000 | 30-07-2018 02-2011 | in Progress
4) M/s Avasarla
-4
1)M/s Larsen & Toubro Ltd. ECC | 1)M/s. Technimont
Division Chennai 1CB Mumbai
2} M/s. Engineers
2) M/s ECIL Hyderabad India Ltd. New Delhi
(2}
3) M/s Technip KT India Ltd. Noida -2
) M/s P loyd Ltd. G M/s. Hindusthan RAPP- RAPP-
4) M/s Punj Lloyd Ltd. Gurgoan . . . . .
CMM/EIC/23- -60-3- 7:30.06.20; 7:30.06.20;
112 /EiC/ Fiedl Instrumentation Package Public | 20-05-2011| Two Part | 01-08-2011 9 Yes CMM/EIC/22-60-3 28-06-2012 00:00| Dorr Oliver Litd., | 4,'158.14 Crs 28.06.12 -
60-3-3054 5) M/s. LANCO Infotech Ltd in 3054/P0/6452 Mumbai RAPP- RAPP-
consortium with M/s Konstelec 8:31.12.20 8:31.12.20
Engineers Pvt. Ltd. Mumbai
6) M/s Hindustan Dorr Oliver Ltd.
Mumbai
7) M/s McNally Bharat Engineering
Co. Ltd. Kolkata
-7 [N




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

>

Weather
Types of No of Nos. and Names of | contract
Mode of | Date of X y.p 1Last Date of | Tende Nos. and Names of parties i N ] Schedule date Actual Date
Co o | Bidding(Singl N N . parties not qualified | awarded to Names of Value of X Actual Date of Reasons of
Sr.No.| Tender No item/Nature of Works Tender | Publication . Receipt of r qualified after technical X Contract No. Contract Date of completion of .
e/ Two Bid . a after technical lowest Contractor Contract ) Start Date i Delay if any
Type of NIT Tender {Receiv evaluation i of supplies completion
System) ed evaluation Tenderer/E
valuated L1
1)M/s Larsen & Toubro Ltd, ECC
Division Chennai 2) M/s ECIL
Hyderabad 3) M/s Technip KT
India Ltd. Noi ju
ndia Ltd. Noida 4) M/s Punj Lloyd 1)1)M/s. Technimont
Ltd. Gurgoan 5) M/s. LANCO ] RAPP-
CMMJEIC/23 Infotech Ltd in consortium with | 'C5 Mumbai 2) M/s. CMM/EIC/22060-3 M/s. Hindusthan 7:30.06.20; Yet to be
- : ion P . e e ) Engineers India Ltd. T 128-06- : -0l .| oa21. o 28.01.12 -
113 60-3-3054 Fiedl Instrumentation Package Public |20-06-2011| Two Part | 01-08-2011 9 M/s Konstelec Engineers Pvt. Ltd. New Deihi 2] Yes 3054/po/6453 28-06-2012 00:00| Dorr-Oliver Ftd , | 4'21.83Crs RAPP- completed
Mumbai 6) M/s Hindustan Dorr Mumbai 8:31.12.20
Oliver Ltd. Mumbai 7) M/s
McNally Bharat Engineering Co.
Ltd. Kolkata (7)
-1 -1
1)M/s. Larsent & Toubro Ltd. ECC | 1)M/s. Technimont
Division Chennai 1CB Mumbai
2} M/s. Engineers
LECILH
2) M/s. ECIL Hyderabad India Ltd. New Delhi
3} M/s. TechnipKT India Ltd. Noida -2
4) M/s. Punj Lioyd Ltd. G M/s. Larsen & KAPP-
. j td. Gurgaon . . .
CMM/EIC/23- s. Funj Loy CMM/EIC/23-60-3- 3:30.06.19; Yet to be
i { Publi 20-05- rt 1-08- -06- K . 3,'23.3 . 28.06.12 -
114 60-3-3054 Field Instrumentation Package ublic 0-05-2011| Two Pa 01-08-2011 9 ) Yes 3054/P0/6105 28-06-2012 00:00 Tocu:er:nL;d , E] 6 Crs KAPP- completed
5) M/s. LANCO Infotech Ltd in 4:30.06.20
consoritum with M/s. Konstelec
Engineers Pvt Ltd. Mumbai
6) M/s. Hindusthan Dorr Oliver
Ltd. Mumbai
7} M/s. McNally Bharat
Engineering Co.Ltd. Kolkata
-7
1)07 M/s Larsen & Toubro Ltd. ECC| 1)02 M/s Tecnimont
Division Chennai ICB Mumbai
2) M/s Engi
2) M/s ECIL Hyderabad ) M/s Engineers
India Ltd. New Delhi UsSD332034.3
2 (+)Euro
3} M/s Technip KT India Ltd. Noida -2 1872178.44
CMM/EIC/23-60-3- M/s Larsen & (+) CHF KAPP-
M - 4) M/s Punj Lioyd Ltd. Gurgoan 6104 D 3:30.06.19; Yet to b
115 CMM/EIC/23 FIELD INSTRUMENTATION PACKAGE Public | 20-05-2011| Two Part 01-08-2011 9 Yes 3054/PO/ t 28-06-2012 00:00 Toubro Ltd., 31681.19 28.06.12 ettobe -
60-3-3054 : 28.06.2012 for KAPP . _ KAPP- completed
5) M/s. LANCO Infotech Ltd in Chennai (+)3,'154.15
consortium with M/s Konstelec 384 Supply Crs {Total of 4;30.06.20
Engineers Pvt. Ltd. Mumbai above 3,
6) M/s Hindustan Dorr Oliver Ltd. 169.53 Crs)
Mumbai
7) M/s McNally Bharat Engineering
Co. Ltd. Kolkata
-7
M/s Nuclear Fue!
CMM/PFBR/80 . . 1)One 1)NA CMM/PFBR/80-31-1-
Fuel & Biank A -07- Two P -01- 1 Y -03- : ,Hyd 77 -06-2017 06-03-200 inP NA
116 31-1-7022 uei & Blanket Sub Assemblies Single | 11-07-2003 wo Part 11-01-2005 2)M/s NFC 1 es 7022/P0/10024 06-03-2006 00:00 Comple)z;:I yderab] 877200000 30 5 n Progress
-2
1)M/s Lokesh
1)Ms/ MTAR
IMs/ Machine
CMM/FTP/22- MM/ETP/22-35-1-
117 /FTP/ Fuel Transfer Equipment Public |19-10-2011| TwoPart |14-03-2011| 6 2)M/s Avasarla 2) M/s Konecranes Yes | CMM/FTR/22-35-1- 1 1o oo o011 0000] /s L&T 135000000 | 31-12-2019 | 19-08-2011 | InProgress| NA
35-1-1086 3) M/s L&T -2 1086/P0/6413




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Weather
Types of No of Nos. and Names of | contract
Mode of | Date of E y,p ) tast Date of | Tende Nos. and Names of parties 5 o Schedule date Actual Date
iy Bidding(Singl . . parties not qualified | awarded to Names of Value of : Actual Date of Reasons of
Sr.No.| Tender No item/Nature of Works Tender | Publication : Receipt of r qualified after technical : Contract No. Contract Date of completion coof L
e/ Two Bid ;. . after technical lowest Contractor Contract ) Start Date ) Delay if any
Type of NIT Tender . |Receiv evaluation : of supplies completion
System) evaluation Tenderer/E
ed
valuated L1
4) M/s Godrej & Boyce
-4
1)M/s Lokesh
1)M/s MTAR
IM/s Machine
CMM/FTP/23- . 2)M/s Avasarla 2) M/s Konecranes CMM/FTP/23-35-1-
118 Fuel Transfer £ ment Publi 19-01-2011{ Two Part 14-03-2011 Y 19-08-2011 00: M/s L&T 134900000 31-03-2019 159-08-2011 in Progress NA
35-1-1086 o AR e wore ° 3) M/s L&T 2 e 1086/PO/6068 01100:00 /s 3 g
4) M/s Godrej & Boyce
-4
1)M/s MTAR 1)M/s Vividh Hi-Fab
CMM/FTP/22- _35-1-
119 /FTP/ Fuelling Machine (FM) Heads Public |20-11-2009| TwoPart |04-02-2000| 7 2} M/s Avasarla 2) M/s AMW MGM Yes | CMM/FTP/22:35-1- | oo o s0100000] . M/S AV | 01000000 | 30-06-2019 | 00-08:2010 | inProgress|  NA
35-1-1031 3) M/s Godrej 3) M/s LML 1031/P0O/6369 Technologies Ltd
4) M/s L&T -3
-4
PO-
CMM/PFBR/80 R CMM/PFBR/80-62-3- M/s. ECiL, Yet to be Yet to be
12 | i -02- -02- i -09- ; 3] 3 :31.12. 12.09.07
0 62-3-7055 nstrumentation & Control Package Single |07-02-2007| Two Part | 27-02-2007 1 1)One 1}Not Applicable No 7055/P0/10057 12-09-2007 00:00 Hyderabad 4,'15Crs, }10058:31.12.21 09.0 completed | completed
-1 -1 1 Prov. Extn.
31.12.11 prov
CMM/PFBR/80 _ ) . CMM/PFBR/80-62-3- Yet to be yet to be
121 | -01- -02- -01- ; . a, 12.09.07
62-3-7055 nstrumentation & Control package Single | 25-01-2019| Single Part | 27-02-2007 1 i1 1)M/s. ECIL Yes 7055/P0/10058 31-01-2011 00:00 M/s. ECIL 4,'15 Crs exten upto S completed | completed
-1 -1 30.03.18
CMM/HMP/69-00- ATOMSTROYEXP
CMM/HMP/69 INSTRUMENTATION AND CONTROL . 1)Atomstroyexport Moscow 10-118/e- ORT, MOSCOW, Yet to be
122 j Single |28-11-2017 | Single Part | 28-11-2017 1 Yes 30-11-2017 00:00 ’ ’ {Rs 175.19 Crs. 31.07.19 30-11-2017 NA
00-10-118 SPARES € € Russian Federation 20 PO/19895/FE DTD RUSSIAN completed
-1 -1 30/11/2017 FEDERATION
CMM/HMP/69-00- ATOMSTROYEXP
CMM/HMP/69 INSTRUMENTATION AND CONTROL - - Yet to b
123 /HMP/ co Single |28-11-2017| Single Part | 28-11-2017 | 1 L)Atomstroyexport Moscow 10 Yes 10-118/e 30-11-2017 00:00| OFT, MOSCOW, o 17953 ¢rs.| 30-11-2018 | 30-11-2017 N NA
00-10-118 SPARES Russian Federation PO/19896/FE DTD RUSSIAN completed
-1 -1 30/11/2017 FEDERATION
1)M/s.National Insurance Co.Ltd
CMM/MEQ/23-40-2-
2)M/s.Oriental Insurance Co.Ltd /MEQ/ ;
CMM/MEQ/23 1085 { No PO issued M/s. Oriental Not
124 Insurance for TG Package for KAPP 3&4 | Limited | 24-05-2013 Single Part | 31-05-2013 4 R - Yes in case of 29-10-2013 00:00 ) Rs.28.60Cr. | 31-12-2019 30.10.2013 in progress .
40-2-1085 3)United India Insurance Co.Ltd Insurance Co. Ltd. applicable
procurement of
. Insurance Coverage)
4)M/s.New India Assurance Co.Ltd.
-4
1)National Insurance Co.Ltd
2)M/s. Oriental Insurance Co. Ltd CMM/T&C/INS/00-
00-4-091(No PO
CMM/T&C/INS o M/s. National Not
125 /00-00-4-091 nsurance for TG Package for RAPP 7&8 | Limited | 11-04-2014 | Single Part | 28-04-2014 4 3)United india Insurance Co. Ltd Yes issued in case of |21-08-2014 00:00 Insurance Co. Ltd. Rs.35.57 Cr 31-03-2021 01-10-2014 in progress applicable
- procurement of
4)M/s. New India Assurance Co. Insurance Coverage)
Ltd.
-4
1M
1)}M/s Areva T&D india Limited ) /,s KEC
international Ltd
2IM 1i
2) M/s. BGR Energy Limited ) M/s Menally
Bharat Engg.Co.Ltd K-3 : 30-06-
CMM/MEQ/23{ Main Plant Electrical System Package for . 3} M/s BHEL -2 CMM/MEQ/23-50- M/s BGR Energy . Yet to be
126 Publ -08-201 T 1-01- -08- ! . -4 :304 25-08-2011 NA
50-2-1038 KAPP 384 and RAPP 788 ublic | 10-08 0 wo Part 31-01-2011 7 Yes 2/1038/P0/6072 25-08-2011 00:00 Systems Ltd 198.11 Crores { 2019 & K-4 : 3 completed
4) M/s. Larsen & Toubro Limited 6-2019

5) M/s. Technimont ICB Pvt. Ltd.

-5




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Weather
Types df No of Nos. and Names of contract
Mode of Date of ; y,p . Last Date of | Tende Nos. and Names of parties " X Schedule date Actual Date
.. |Bidding(Sing! R - A parties not qualified | awarded to Names of Value of X Actual Date of Reasons of
Sr.No.] Tender No item/Nature of Works Tender | Publication : Receipt of r qualified after technical Contract No. Contract Date of completion of X
e/ Two Bid . ., after technical lowest Contractor Contract . Start Date . Delay if any
Type of NIT Tender |Receiv evaluation R of supplies completion
System) evaluation Tenderer/E
ed
valuated L1
KEC
1)M/s Areva T&D india Limited 1)M/_S
international Ltd
2) M/s McNally
2) M/s. BGR Energy Limited Bharat Engineering
i i Co.Ltd K-3 : 30-06-
CMM/MEQ/231 Main Plant Electrical Systems Package for ) CMM/MEQ/23-50-2- M/s BGR Energy Yet to be
127 Publ -08- 1-01-2011 7 - -08- : 23.0 201 K-4: 25-08-2011
50-2-1038 KAPP 384 and RAPP 788 ublic 1 10-08-2010 Two Part | 31-01-20 3) M/s BHEL 2 Yes 1038/p0/6073 | 2> OB 2OLLO000) g doms e | 2300 Crores 0332"2%1 . 8-20 completed | "
4) M/s. Larsen & Toubro Limited
5) M/s. Technimont ICB Pvt. Ltd.
-5
1)M/s KE
1)M/s Areva T&D india Limited ) /.S ¢
international Ltd
. 2) M/s Mcnally
.BGRE Li
2) M/s nergy Limited Bharat Engg.Co.Ltd K3 :
CMM/MEQ/23] Main Plant Electrical Systems Package for ) 3} M/s BHEL -2 CMM/MEQ/23-50-2- M/s BGR Energy ’
128 Pubt -08- -01-2011 7 Y -08- ! . 30.06.2019 & K{ 25-08-2011 NA N
50-2-1038 KAPP 384 and RAPP 788 ublic ] 10-08-2010{ Two Part | 31-01-20 — es 1038/P0/6074 25-08-2011 00:00 Systems Ltd 4.20 Crores 5 A
4) M/s. Larsen & Toubro Limited 4:30.6.2019
5) M/s. Technimont ICB Pvt. Ltd.
-5
. 1)M/s KEC
| Limi
1)M/s Areva T&D India Limited International Ltd
Nall
2) M/s. BGR Energy Limited 2) M/s McNally
Bharat Engg.Co.Ltd R-7 : 31-3-2019
CMM/MEQ/23{ Main Plant Electrical Systems Package for ) 3) M/s BHEL 22 CMM/MEQ/22-50-2- M/s BGR Energy :
12 Publ -08- 1-01-201 -08- : 191.87 & R-8:31-3- 25-08-2011 NA
9 50-2-1038 KAPP 384 and RAPP 788 ublic | 10-08-2010| TwoPart | 31-01-2011 7 Yes 1038/P0/6417 25-08-2011 00:00 Systems Ltd 87 Crores 3 NA
4) M/s. Larsen & Toubro Limited 2019
5) M/s. Technimont ICB Pvt. Ltd.
-5
1)M/s Areva T&D india Limited 1)M/'s KEC
International Ltd
2) M/s McNall
2} M/s. BGR Energy Limited ) M/s McNally
Bharat Engg.Co.Ltd R-7:31-3-2019
CMM/MEQ/231 Main Plant Electrical Systems Package for 3) M/s BHEL -2 CMM/MEQ/22-50-2- M/s BGR Energy : Yet to be
13 Publi 10-08- -01-2011 7 Y -08- ; R & R-8:31-3- 25-08-2011 NA
01 502-1038 KAPP 3&4 and RAPP 788 ublic | 10-08-2010 | TwoPart | 31-01-2 e 1038/p0fea1g |20 0B 20ML0000) o emseg | 2308 Crores completed
4) M/s. Larsen & Toubro Limited 2019
5} M/s. Technimont ICB Pvt. Ltd.
-5
1)M/s Areva T&D India Limited 1)M/,S KEC
International Ltd
McNally Bharat
2) M/s. BGR Energy Limited | 2/ McNally Bhara
e Engg.Co.Ltd R-7:31-3-2019
CMM/MEQ/234 Main Plant Electrical Systems Package for ) 3) M/s BHEL 2 CMM/MEQ/23-50-2- M/s BGR Energy : Yet to be
Publ -08- p -01- -08- : 42 R-8:31-3- 25-08-2011 A
131 50-2-1038 KAPP 384 and RAPP 788 ublic ]| 10-08-2010| Two Part 31-01-2011 7 Yes 1038/P0/6419 25-08-2011 00:00 Systems Ltd 0 Crores & R-8:31-3 5-08-20 completed N
4) M/s. Larsen & Toubro Limited 2019
5) M/s. Technimont ICB Pvt, Ltd.
-5
1)M/s BHEL Rs.296.49
2)M/s L&T+ Power Machines Crores + Euro
135 |CMM/PFBR/80 Main Plant Packaoe public 1 722.nann0s ] Twapart | 21032006 1 2 3)M/s Dodsal+Skoda - Vac CMM/PFBR/80-40-2-{ . e 5007 acan M/< RHFI 21175351, Prov.Extn 29 06 20N7 Yetto be NA




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Weather
Types of No of Nos. and Names of contract
Mode of Date of X y‘p . Last Date of | Tende Nos. and Names of parties i | Schedule date Actual Date
ARDR Bidding(Sing! 3 ) A parties not qualified | awarded to Names of Value of ; Actual Date of Reasons of
Sr.No.| Tender No Item/Nature of Works Tender | Publication . k Receipt of [ qualified after technical i Contract No. Contract Date of completion of ]
e/ Two Bid . ; after technical lowest Contractor Contract i Start Date : K Delay if any
Type of NIT Tender | |Receiv evaluation . of supplies completion
System) od evaluation Tenderer/E
valuated L1
40-2-7030 s 7030/P0/10051 7 UsD 31.12.2019 completed
3 18633654,
UKP. 1350045
1)M/s. BHEL INR 32.62
CMM/PFBR/80 ) ) 2) M/s. L&T + Power Machines CMM/PFBR/80-40-2- ) Prov Extn YET TO BE
133 Main Plant Pack Public | 23-09-2005| TwoP 1-03-2 - -06- : HEL . o 29-06-2007 NA
/40/2-7030 ain Flant Fackage ublic ) 23-09-2005 | TwoPart | 31-03-2006 | 3 3)M/s. Dodsal + Skoda ves 7030/P0j10052 | 2> 06-200700:00)  M/sB Crslg ;:)R 31.12.19 COMPLETED
-3
CMM/OPS/56-32-9 &C to be
CMM/GPS/56- 1)M/s Hydrodyne 1)M/s flowwil Pumps 2892/P0O/7460 Supply taken up
134 32-9- Moderator canned Motor Pumps Public }16-02-2012] Two Part | 03-07-2012 3 Yes &CMM/OPS/56-32-9 28-12-2012 00:00{ M/s Hydrodyne 1031 Cr 31-10-2015 28-12-2012 completed during
2892+2903 2)M/s Kirloskar Brother Ltd -1 el 09/07/15. | EMCCR of
2982/P0/7461
2 KGS-1
1)M/s BHEL 1)M/s GR ENGG
2) M/s L&T 2) M/s Titanium
CMM/FTP/22- ) 3) M/s Hindustan CMM/FTP/23-32-1-
-12- -02- -07- : -01- -07- N
135 |72 11037 Moderator Heat Exchanger Public |16-12-2008| TwoPart | 18-02-2010] 8 3) M/s WIL Dorr Yes 1037/P0/6367 13-07-2010 00:00 M/s WIL 297000000 | 31-01-2017 13-07-2010 | In Progress A
4) M/s godrej 4) M/s ISGEC
-4 -4
1)M/s BHEL 1)M/s GR Engg
2)M/s L&T 2) M/s Titanium
CMM/FTP/22- : 39-1-
136 i Moderator Heat Exchanger Public |16-12-2009| TwoPart |18-02-2010| 8 3) M/s WIL 3) M/s Huindustan Yes | MMFTP/23-32:0- 14 o) s01000:00]  mfswiL 292500000 | 31-08-2015 | 13-07-2010 | In Progress NA
32-1-1037 Dorr 1037/Po/6018
4) M/s Godrej 4) M/s ISGEC
-4 -4
137 |MMIMEQU231 ) 1 ors for Primary Coolant Pumps Public |2812-2009| TwoPart | 23-02-2010] 2 1)M/s BHEL Hws Kiroskar Yes |CMM/MEQ/23-33-2-1 o) o 001000:00]  Mys BHEL Rs.87.31 1K3:30.6.2018K1 ) 09010 | TETTODE NA
33-2-1012 v P Electric Co.Ltd € 1012/PO/6024 - : s Crores 4:30.6.2018 o completed
-1 -1
138 |MMMEQ/23) o v for Primary Coolant Pumps | Public | 28-12-2008 | Two Part | 23-02-2010 | 2 1)M/s BHEL 1)|M/S-Kir|05kar v CMM/MEQ/22-33-2-) ) 16 5010 00:00]  M/s BHEL Rs87.32 |R7:306.2018R) o g opgp | Yettobe NA
33-2-1012 v P - E ec"”clc"'“d e 1012/P0/6372 - ' Crores 8:30.6.2018 = completed
i 1)’'M/s. L&T Mumbai M/s.ECIL A KAPP-
CMMEIC/23- Nuclear Instrumentation package for ) 1)M/s. L&T Mumbai CMM/EIC/23-60--3- Ms/ ECIL 4,'96.05 Cr. Yet to be
1 Publ -01-2012| T -04- ' : -09- ; :31.03.19; 28.09.1 -
39 | 60-33120 KAPP 384/RAPP 788 ublic 1 16-01-2012 | TwoPart | 30-04-2013 | 2 Hyderabad ves 3120/p0f6117 |20 09201300001 e rabad 5%6.02Crs. | oL 03-19KAP 3| completed
-1 -1 P-4:31.12.19
: 1)'M/s L&T Mumbai M/s. ECIL ) 'CMM/EIC/23-6--3- RAPP-
CMMEIC/23- |  Nuclear Inst tat kage f Ms/ ECI Yettob
140 / ueiear ‘nstumentation packagetor | public | 16-01-2012| Twopart |30-04-2013| 2 Hyderabad' LM/s. L&T Mumbai | yeg 3120/PO/6465 | 27-09-2013 00:00 SEAL 1 gy 88 crs. |7:31.07.20R8P ] 28.09.13 ettobe
60-3-3120 KAPP 3&4/RAPP 7&8 Hyderabad completed
-1 -1 {RAPP 7&8 supply) P-8:30.09.20
1)02 M/s. L&T Mumbai; M/s. ECIL 1)M/s. L&T KAPP-
CMMY/EIC/23-|  Nuclear instrumentation Package for . Hyderabad ’ CMM/EIC/23-60-3- M/s. ECiL 3:31.03.19; Yet to be
141 Public | 16-01-2 Two P -04-201 -09- ; 3,'6. . 28.09.13
60-3-3120 KAPP-3&4/RAPP-7&8 ublic 01-2012} TwoPart | 30-04-2013 ) 2 ) 2) Mumbai ves 3120/pofe118 | 250201300001 e abag | 2E02Crs KAPP- compelted
) 4:31.12.19
1)02 M/s. L&T Mumbai 1)01 M/s. L&T RAPP- RAPP-
CMM/EIC/23-|  Nuclear Instrumentation package for ' 2) M/s. ECIL 2) Mumbai CMM/EIC/22-60-3- M/s. ECIL . 7:31.07.20; 7:31.07.20;
142 Pubt -01-2012{ T -04- : -09- : 6. . 28.09.1 -
60-3-3120 KAPP-384/RAPP-7&8 ublic *| 16-01-20 woPart |30-04-20131 2 3) Hyderabad o) Yes 3120/p0/6ags | TOTROBO000 erabag | 26020 RAPP- 80913 RAPP-
3 8:30.09.20 8:30.09.20
1)M/s
M/s.Th
1)M/s.Thermax Doshion{DVWL}
2)M/s.Gammon India 2} M/s 10TL
CMM/MEQ/23] Plant Water Pump House Package for , 3)M/s. Hindustan Cons. Ltd. -2 CMM/MEQ/23-71-2- Rs.52.68 Yet to be
14 Public | 02-03-2 P -06- -10-~ ; .06.2 .10.2010 NA
30 1016 KAPP 384 ublic 3-2010| TwoPart | 10-06-2010] 9 4) M/s. L&T Yes 1016/P0/6028 06-10-2010 00:00]  M/s IVRCL Crores 30.06.2019 06.10.2 completed
5) M/s. Punj Lloyd
6) M/s. IVRCL
7) M/s.TATA Projects
-7
M
1)M/s.Thermax M/s

Doshion(DVWL}




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Weather
Types of No of Nos, and Names of | contract
Mode of Date of l y? A Last Date of | Tende Nos, and Names of parties i - Schedule date Actual Date
L Bidding(Sing! . 5 . parties not qualified | awarded to Names of Value of ) Actual Date of Reasons of
Sr.No.| Tender No item/Nature of Works Tender | Publication . Receipt of r qualified after technical N Contract No. Contract Date of completion of .
. e/ Two Bid N . after technical lowest : Contractor Contract ) Start Date i Delay if any
Type of NIT Tender |Receiv evaluation . of supplies completion
System) evaluation Tenderer/E
ed
valuated L1
2)M/s.Gammon India 2)M/s 10TL
3)M/s. Hindustan Cons, Ltd. -2
CMM/MEQ/23{ Plant water pump house package for , CMM/MEQ/23-71-2- Rs.39.91 Yet to be
144 Pub! -03-2010] TwoP -06- . -10- : RCL .06.201 06.10.2010 NA
71-2-1016 KAPP 384 ublic | 02-03-20 wo Part 10-06-2010 9 4) M/s lf&T Yes 1016/P0/6030 06-10-2010 00:00 M/s VI Crores 30.06.2019 completed
5) M/s. Punj Lloyd
6) M/s. IVRCL
7) M/s. TATA Projects
-7
1M M i
1)M/s Hindustan Dorr-Oliver Ltd JM/s UEM India
P.Ltd
2) M/s 10T Isnfra_struitl.;re & Energy 1 M/s 10T
CMM/MEQ/221 Plant Water Pump House Package for . ervices Lt CMM/MEQ/22-71-2- Infrastructure & Yet to be
145 | -04-2011| Two P -06- -05- ! 4. 4-07- 07-05-2012 A
7121066 RAPP 788 Public |11-04-20 wo Part | 01-06-2012 | 7 3) M/s IVRCL Itd Yes 1066/P0/6443 07-05-2012 00:00 Energy Services 64.18 Crores | 14-07-2019 completed N
4) M/s Lanco Infratech Ltd Ltd
5) M/s L&T Ltd
6) M/s INDURE Pvt.Ltd
-6
3
1)M/s Hindustan Dorr-Oliver Ltd 1)M/s UEM India
Pvt.Ltd
2y M/s 10T ISnfrastruitL:jre & Energy 1 M/s 10T
i t
CMM/MEQ/22{ Plant Water Pump House Package for . ervices CMM/MEQ/22-71-2- Infrastructure & Yet to be
146 Publ 11-04-20111 TwoP -06-2012 7 -05- 0: 4. 14-07-2019 07-05-2012 NA
71-2-1066 RAPP 788 uotie 0 wo Part | 01-06 3) M/s IVRCL Itd ves 1066/P0/6444 07-05-2012 00:00 Energy Services 34.63 Crores completed
4) M/s Lanco Infratech Ltd Ltd
5) M/s L&T Ltd
6) M/s INDURE Pvt.Ltd
-6
) 1)M/s UEM India
Dorr-Oli
1}M/s Hindustan Dorr-Qliver Ltd Pyt Ltd
2) M/s 10T lsnfra'struitt;re & Energy 1 M/s 10T Tobe
CMM/MEQ/22{ Plant Water Pump House Package for ) ervices Lt CMM/MEQ/22-71-2- Infrastructure & commenced Yet to be
147 Publ -04- P -06- -05- K 12.0 14-07-201 NA
71-2-1066 RAPP 788 ublic }11-04-2011 | TwoPart | 01-06-2012 | 7 3) M/s IVRCL itd Yes 1066/P0fsass |07 0520120000 o o Services 8 Crores 072019 | frer intimation | completed
4) M/s Lanco Infratech Ltd L1d from site
5) M/s L&T Ltd
6) M/s INDURE Pvt.Ltd
-6
1)M/s WIL
CMM/FTP/22- i CMM/FTP/23-33-1-
148 35_:{_103{5 Pressuriser along with Top Guide Support| Public | 16-12-2009| Two Part | 22-02-2010 3 Zgh;lhi‘s/ffg;ej - Yes 103/5/Pé/6023 15-09-2010 00:00 M/s L&T 126600000 15-11-2017 15-039-2010 In Progress NA
-3
1)M/s WIL
CMM/FTP/22- i CMM/FTP/22-33-1-
149 35_3/._10;5 Pressuriser along with Top Guide Support| Public |16-12-2009| Two Part | 12-02-2010 3 Z)BTKAS/S(EQTJ - Yes 103/S/Pé/6370 15-09-2010 00:00 M/s L&T 322900000 30-09-2018 15-039-2010 In Progress NA
-3
CMM/MEQ/23 , ] : 1)M/s KSB Pumps Ltd CMM/MEQ/23-33-2- M/sKSBPumps | Rs.43.38 |K-3:31.03.2015 Yet to be
50 P lant -12-2009 ] Two P -02- - -06- ! 17.6.2010 NA
1 33-2-1009 rimary coolant pumps Single | 30-12-200 wo Part | 22-02-2010 1 2} Yes 1009/PO/6016 17-06-2010 00:00 Ltd Crores K4:31.03.2015 completed
CMM/MEQ/23 ) CMM/MEQ/22-33-2- M/sKSB Pumps | Rs.42.96 |R-7:31.03.2015 Yet to be
P | P ingl -12- Two P -02- 1)M/s KSB Pumps Ltd - -06- | 17.06.2010 NA
151 33-2-1009 rimary Coolant Pumps Single {30-12-2009 wo Part | 22-02-2010 1 m/ P Yes 1009/PO/6366 17-06-2010 00:00 Ltd Crores £-8:31.03.2015 completed

-1




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Weather
Types of No of Nos. and Names of | contract
Mode of | Date of . y.p A Last Date of | Tende Nos. and Names of parties N o Schedule date Actual Date
oo oo Bidding{Singt R R ) parties not qualified | awarded to Names of Value of N Actual Date of Reasons of
Sr.No.| Tender No Item/Nature of Works Tender | Publication , Receipt of r qualified after technical B Contract No. Contract Date of completion of 3
. e/ Two Bid . : after technical fowest Contractor Contract ) Start Date . {Delay if any
Type of NIT ! Tender . |Receiv evaluation . of supplies completion
System) evaluation Tenderer/E
ed .
valuated L1
1)7 1) 1. M/s Dodsal Enterprise pvt
itd. 2)Dubai 2. M/s HCC in
consortium with EIL and PES Engrs
P\/;j]’ :E.TD. 3. ISVI/S<IOT I!.:;ra:t:;(/:tul‘rz ; l)ftl)l. lz’lt/ds 12)'0’3/ CMM/HMP/23-30- Rs 258.27 Crs KAPP-3-
CMM/HMP/23 and tnergy services Ltd. 4. M/s L& | Structures Ltd. 2. M/s 10-013/P0/6066 Dt M/s Punj Lioyd | Euro 3162428 ) Yet to be
152 PRIMARY PIPING PACKAGE Public | 21-07-2010| TwoP 3-12-2 i - Y -06- g 30.11.18 KAPP-|  03.06.11 NA
30-10-013 6 uolic | 21-07-20101 TwoPart | 13122010 | 9 | Tltd.3)Chennai. 5. M/sPunj | Walchandnagar Ind. ®  103.06.2011 for kapp| 0% 082011 00:00 Ltd (Rs19.24 04_ 30? 118 completed
Lloyd Ltd. 6. M/s Hindustan Dorr Ltd. (1) 384 Supply Crore) .11,
Cliver in consortium with Fernas
Construction Co. 4)Turkey. 7. M/s
Bharat Heavy Electricals Ltd. (4)
-1 -1
1)1. M/s Jyoti
Structures Ltd. 2. M/s
1.M/sD | i td.
1) /s Dodsal Enterprise pvt Itd Walchandnagar Ind.
Ltd.
2)Dubai 2. M/s HCC in consortium
with EIL and PES Engrs PVT LTD. 3. 1 CMM/HMP/23-30- KAPP-3-
CMM/HMP/23. ) -013/P Punj Yettob
153 /HMP/ PRIMARY PIPING PACKAGE Public |21-072010| TwoPart |13-12-2010| o |M/s1OTInfrastructure and Energy Yes | 10-013/PO/606T Dt | oy e a1 ooon| M/EPUNIHOYA | oy egcrs 204118 KAPP-|  03.06.11 ctiobe NA
30-10-013 Services Ltd. 4. M/s L& T Ltd. 03.06.2011 for KAPP ttd 4-30.11.19 completed
384 Erection o
3) Chennai. 5. M/s Punj Lioyd Ltd.
6. M/s Hindustan Dorr Qliver in
consortium with Fernas
Construction Co.
4)Turkey. 7. M/s Bharat Heavy
Electricals Ltd.
-4
1) 1. M/s Jyoti
Structures Ltd. 2. M/s
1}1i. M |E j .
] /s Dodsal Enterprise pvt itd Walchandnagar Ind.
Ltd.
2)Dubai 2. M/s HCC in consortium
with EL and PES Engrs PVT LTD. 3. CMM/HMP/22-30- Rs 261.16 Crs
CMM/HMP/23 M/s 10T Infrastruct dE 2 10-013/P0O/6411 Dt M/s Punj Lloyd | Euro 3197865 RAPP-7- Yet to be
. s nfrastructure and Energy -
154 PRIMARY PIPING PACKAGE Public |} 21-07-2010| Two Part 13-12-2010 9 -06- 0:00 30.09.20 RAPP- 03.06.11 NA
30-10-013 uol wora Services Ltd. 4. M/s L& T Ltd. Yes  103.06.2011 for Rapp 030620110 Ltd (Rs. 1946 |7 7T completed
7&8 Suppl Crs. .
3} Chennai. 5. M/s Punj Lloyd Ltd. pely )
6. M/s Hindustan Dorr Oliver in
consortium with Fernas
Construction Co.
4)Turkey. 7. M/s Bharat Heavy
Electricals Ltd.
-4
1} 1. M/s Jyoti
Structures Ltd. 2. M/s
1) 1. Dodsal i ftd.
} 1. M/s Dodsal Enterprise pvt Itd Walchandnagar Ind.
Ltd.
2)Dubai 2. M/s HCC in consortium
with £IL and PES Engrs PVT LTD. 3. : CMM/HMP/22-30-
- RAPP-7-
CMM/HMP/23 M/s 10T Infrastructure and Energy 10-013/P0/6412 Dt M/s Punj Lioyd Yet to be
155 PRIMARY PIPING PACKA Publi -07-2 -12- : -06- : K . .09. - .06.11 NA
30-10-013 CKAGE ublic |21-07-2010| TwoPart |13-12-2010( 9 Services Ltd. 4. M/s L& T Ltd. Yes | 2 06.2011 for Rapp] 03-06-2011 00:00 Ltd Rs 65.41 Crs :-308093 12(1 sgzp 03.06 completed




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Sr.No.

Tender No

Item/Nature of Works

Mode of
Tender
Type

Date of
Publication
of NIT

Types of
Bidding(Sing!
e/ Two Bid
System)

tast Date of
Receipt of
Tender

No of
Tende
r
Receiv
ed

Nos. and Names of parties
qualified after technical
evaluation

Nos. and Names of
parties not qualified
after technical
evaluation

Weather
contract
awarded to
fowest
Tenderer/E
valuated L1

Contract No.

Contract Date

Names of
Contractor

Value of
Contract

Schedule date
of completion
of supplies

Actual Date of
Start Date

Actual Date
of
completion

Reasons of
Delay if any

3) Chennai. 5. M/s Punj Lloyd Ltd.
6. M/s Hindustan Dorr Oliver in
consortium with Fernas
Construction Co.

4)Turkey. 7. M/s Bharat Heavy
Electricals Ltd.

-4

/&8 Erection

156

CMM/FTP/23-
33-1-1042

Reactor Header Assembly

Public

31-12-2009

Two Part

15-03-2010

1)M/s BHEL

1)M/s ISGEC

2)M/s Bharat Forge

2) M/s Kay bouvet

3)M/s MTAR & M/s Aubert Duval

-2

4) M/s godrej

5) M/s L&T

-5

Yes

CMM/FTP/23-33-1-

1042/P0/6027

07-10-2010 00:00

M/s BHEL

456200000

30-11-2016

07-10-2010

in Progress

NA

157

CMM/FTP/23-
33-1-1042

Reactor Header Assembly

Public

31-12-2009

Two Part

15-03-2010

1)M/s BHEL

1)M/s ISGEC

2)M/s Bharat forge

2) M/s Kay Bouvet

3) M/s MTAR & M/s M/s Aubert

-2

4) M/s Godrej

5) M/s L&T

-5

Yes

CMM/FTP/22-33-1-

1042/P0/6373

07-10-2010 00:00

M/s BHEL

496700000

31-01-2018

07-10-2010

in Progress

NA

158

CMM/FTP/23-
21-1-1074

Roll on Shield Asys and Shielding And
Sealing Door ASsy

Public

28-08-2010

Two Part

02-11-2010

1)M/s Avasarla

1)M/s Vividh Hi-fab

2)M/s Kaybouvet

-1

3} M/s Mcnally

4) M/s Lloyd steel

5) Lokesh Machines

6) M/s Mukund

7) M/s MTAR

7

Yes

CMM/FTP/23-21-1-

1074/P0/6053

23-06-2011 00:00

M/s Avasarla

103700000

31-03-2020

23-06-2011

In Progress

NA

159

CMM/PFBR/80
71-2/7056

Sea Water Pump House &
Electctrochlorination Plant Package

Public

16-03-2007

Two Part

06-07-2007

1)1) M/s KBL

2)M/s Gammon Ltd

-2

Yes

CMM/PFBR/80-71-
2/7056/P0/10079

22-05-2008 00:00

M/s KBL

Euro 1814000
+Rs.66.13
Crores

31.03.2019

22.05.2008

Yet to be
completed

NA

160

CMM/PFBR/80
71-2-7056

Sea Water Pump House &
Electrochiorinatin Plant Package

Public

16-03-2007

Two Part

06-07-2007

161

CMM/FTP/23-
31-1-1058

Stand Pipe Thimble Assembly ION
Chamber Housing Freeze Jacket

Public

08-05-2010

Two Part

29-07-2010

1}M/s KBL

2)M/s Gammon Ltd

-2

Yes

CMM/PFBR/80-71-2-

7056/P0/10080

22-05-2008 00:00

M/s KBL

Rs 33.10
Crores

31.09.2019

22.05.2008

Yet to be
completed

NA

1)M/s Godrej

1)Nil

2) M/s L&T

-1

3) M/s MTAR

4) M/s Vividh Hi-Fan

5) M/s Lokesh Machines

6) M/s Avasarla

7) M/s Kaybouvet

=1

Yes

CMM/FTP/23-31-1-

1058/P0/6035

31-12-2010 00:00

M/s L&T

125200000

31-03-2018

31-12-2010

in Progress

NA

162

CMM/FTP/23-
31-1-1058

Stand Pipe Thimble Assembly lon
Chamber Housing Freeze jacket

Public

08-05-2010

Two Part

29-07-2010

1)M/s Godrej

1)Nil

2) M/s L&T

-1

3) M/s MTAR

4) M/s Vividh Hi-Fab

5) M/s Lokesh Machines M/s
Avasarala

6) M/s Kay bouvet

-6

Yes

CMM/FTP/22-31-1-

1058/P0/6383

31-12-2010 00:00

M/s L&T

125200000

31-03-2018

31-12-2010

In Progress

NA

163

CMM/FTP/23-
33-1-991

Steam Generators

Limited

27-05-2008

Two Part

24-10-2008

1)1. M/s L&T

2) 2. M/s BHEL

-2

Yes

CMM/FTP/23-33-1-

991/P0/6004

23-03-2009 00:00

M/s Larsen &
Toubro Ltd

3450000000

31-03-2016

23-03-2009

In Progress

NA

164

CMM/FTP/23-

221001

Steam Generators

Limited

27-05-2008

Two Part

24-10-2008

1)M/s L&T

2)M/s BHEL

Yes

CMM/FTP/23-33-1-

Qa1 /onfannc

23-03-2009 00:00

M/s BHEL

3450000000

31-10-2019

23-03-2009

In Progress

NA




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Weather
Types of No of Nos. and Names of | contract
Mode of | - Date of . y_p . Last Date of | Tende Nos. and Names of parties g . Schedule date Actual Date
R Bidding(Singl A . : parties not qualified | awarded to Names of Value of 3 Actual Date of Reasons of
Sr.No.| Tender No Item/Nature of Works Tender | Publication - Receipt of r qualified after technical X Contract No. Contract Date . of completion of .
- e/ Two Bid ’ after technical fowest Contractor Contract | Start Date A Delay if any
Type of NIT Tender ' |Receiv evaluation . of supplies completion
System) od evaluation Tenderer/E
valuated L1
CEar e 3 TTTITUTOTY
1)M/s L&T 1INIL
CMM/FTP/22- MM/FTP/22-31-1-
165 33'/1_99/1 Steam Generators Limited | 27-05-2008| Two Part 24-10-2008 2 2} M/s BHEL -1 Yes ¢ 99§/PO//262353; 08-09-2009 00:00 M/s L&T 3653900000 31-01-2018 08-09-2009 In Progress NA
-2
1)M/s L&T 1)NIL
CMM/FTP/22- FTP/22-33-1-
166 /FTR/ Steam Generators Limited | 27-05-2008| Two Part 24-10-2008 2 2)M/s BHEL -1 Yes CMM/FTP/22-33-1 08-09-2009 00:00 M/s BHEL 3653900000 31-12-2019 08-09-2009 In Progress NA
33-1-991 3 991/P0/6356
- M/s BHEL in = KAPP-3 : 30-6-
CMM/MEQ/23 Supply of equipments for TG Plant ) 1)M/s BHEL in consortium with CMM/MEQ/23-40-2- consortium with | 88935688.00 ) Yet to be
167 { -05- Two P -12- - -03- 1 201 KAPP-4 31-03-2011 NA
20.2-1004 package Single |04-05-2010| TwoPart |29-12-2010| 1 M/s Alstom Power System Yes 1024/p0f6054 | 3O3201L0000) T (+) USD 935; i o completed
-1 Power Systems | 35275000.00 f -
fa) INIR 74N 76
CMM/MEQ/23 . , 1)M/s BHEL CMM/MEQ/23-40-2- K-3:31.12.2019 Yet to be
168 Supply of e ments for TISCS Single | 04-05-2010] Two Part 29-12-2010 1 - Y 31-03-2011 00:00 M/s BHEL 33 Crores 31-03-2011 NA
40-2-1024 pply of equip né v 1 e 1024/PO/6056 / : K-4:30.06.2020 completed
Supply of Primary Pressurising Pump 1)M/s BP&CL 1)M/s KBL ) .
CMM/MEQ/23{ Motor Unit & Emergency Core Coolin 2)M/s KSB Pumnps Ltd 1 CMM/MEQ/23-33-2 Final Extension
169 gency Lore LOONNE | o plic | 29-07-2010| TwoPart | 30-09-2010| 3 J/5 KSB Pumps Lt u Yes 26-04-201100:00] M/sBP&CL | 12.71 Crores |K-3:31-08-2018] 26-04-2011 |31-08-2018|  NA
33-2-1033 System Pump Motor Units (Vertical 1033/P0/6060
. -2 K-4:31-08-2018
Mechanical Seal Type Nuclear Pumps)
Supply of Primary Pressurising Pump 1)M/s BP&CL 1)M/s KBL ’ !
CMM/MEQ/23] Motor Unit & E Core Cooli 2) M/s KSB 1 CMM/MEQ/22-33-2 Final Extension
170 otor Uit & tmergency Lore COOINE | b e | 29-07-2010| TwoPart | 30-09-2010| 3 > " Yes 26-04-201100:00| M/sBP&CL | 12.57 Crores |R-7:31-08-2018] 26-04-2011 | 31-08-2018|  NA
33-2-1033 System Pump Motor Units (Vertical 1033/P0O/6404
. -2 R-8:31-08-2018
Mechanical Seal Type Nuclear Pumps)
M/s BHEL in
CMM/MEQ/23 ] . 1)M/s BHEL in consortium with CMM/MEQ/23-40-2- consortium with K-3:30-6-2018 Yet to be
171 Supply of for TG Plant Pack Singl 4-05-2010f TwoP 9-12-2010 1 - 1-03- :00 165.42 C 31-03-2011 NA
40-2-1024 upply of services for ant Package ingle | 04-05-2 woPart |2 M/s Alstom Power Systems Yes 1024/P0/6055 31-03-2011 00:0 M/s Alstom rores K-4:31-12-2018 completed
-1 Projects Ltd
1)M/s BHEL 1IM/s UBL!;Z;xgmeenng
CMM/MEQ/23 . . CMM/MEQ/23-50-2- M/s Larsen & Yet to be
172 ki f -05- -07- i - -02- : . -06-201 24-02-2011 NA
50-2-1022 Switchyard package for KAPP 3&4 Public | 07-05-2010] Two Part 28-07-2010 4 2} M/s Jyoti Structures Ltd 1 Yes 1022/P0/6044 24-02-2011 00:00 Toubro Ltd 32.98 Crores 30-06-2019 02-20 completed
3) M/s L&T Ltd
-3
1M i i
1)M/s BHEL M/s UBLiggmeermg
CMM/MEQ/23 M -50-2- Yet to be
173 /MEQ/ Switchyard Package for KAPP 3&4 Public | 07-05-2010| Two Part | 28-07-2010 4 2) M/s lyoti Structures Ltd -1 Yes CMM/MEQ/23-50-2 24-02-2011 00:00 M/s L&T Ltd 10.48 Crores | 30-06-2019 24-02-2011 etto NA
50-2-1022 1022/P0/6045 completed
3) M/s L&T Ltd
-3
1)M i i
1)M/s ABB LTD M/s UBL!iggmeermg
CMM/MEQ/23 i . 2) M/s BHEL -1 CMM/MEQ/22-50-2- Rs. 31.56 Yet to be
174 S hyard k for RAPP 788 Publ 07-05-2010 Part 28-07- Y, -02-201 : T Ltd 31.03.201 24.02.2011 NA
£0.2-1022 witchyard package for ublic 0 Two Pa 8-07-2010 5 3) M/ Iyoti Structures Lid es 1022/P0/6392 24-02-2011 00:00] M/sL& Crores 9 completed
4) M/s L&T Ltd
-4
1)M/s ABB Ltd 1}M/s UBL:gmeermg
CMM/MEQ/23 - -50-2- Rs.11.84 Yetto b
175 /MEQ/ Switchyard Package for RAPP 788 Public |07-05-2010| TwoPart |28-07-2010| 5 2) M/s BHEL 1 Yes  |MM/MEQ/22-50-2-1 ) ) 201100:00] /s L&T Ltd s-11.8 31.03.2019 | 24.02.2011 ettobe NA
50-2-1022 3) M/s Jyoti Structures Ltd 1022/P0/6393 Crores completed
4) M/s L&T Ltd
-4
1)1 - M/s Kanohar
1)6-M D Indi
)6 - M/s Areva T&D India Ltd Electricals Ltd
2) M/s BHEL -1
3} M/s Crompton Greaves Ltd
CMM/MEQ/23{ Transformer package for KAPP 3&4 and . CMM/MEQ/23-50-2- Rs.47.79 Yet to be
176 Publ 29-12-2010| TwoP -03-2011 i -08- . M/s BH 1.12.2018 19.08.2011 NA
50-2-1045 RAPP 788 ublic 9-12-20 wo Part | 18 0 7 4) M/s Siemens Ltd ‘ Yes 1045/P0/6075 19-08-2011 00:00 /s BHEL Crores 31.12 completed
5} M/s Transformer & Electricals
Kerala Ltd
6) M/s Vijay Electricals
-6 A




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Weather
Types of No of Nos. and Names of | contract
Mode of | Date of I Y'p ) Last Date of | Tende Nos. and Names of parties N ) ) Schedule date Actual Date
. 1Bidding{Sing! R R . R parties not qualified | awarded to Names of Value of X Actual Date of Reasons of
Sr.No.| Tender No item/Nature of Works Tender | Publication ) Receipt of T qualified after technical ) Contract No. Contract Date of completion of B
e/ Two Bid . : after technical fowest Contractor Contract . Start Date . Delay if any
: Type of NIT Tender  |Receiv evaluation R of supplies completion
System) ed evaluation Tenderer/E
valuated L1
1)01-M/sK h
1)06 - M/s Areva T India ttg | 11O%~M/s Kanohar
Electricals Ltd
2) M/s BHEL -1
177 |CMM/MEQ/23] Transformers Package for kPP 3&dand | oo oo oo | 3) M/s Crompton Greaves Ltd ves  |MMMEQ/23S02 o ool s BreL Rs4746 |R-7:306-2018| .. | Yettobe A
50-2-1045 RAPP 788 4) M/s Siemens Ltd 1045/PO/6420 ' Crores  |R-8:313-2019| = completed
5} M/s Transformer & Electricals
Kerala Ltd
6) M/s Vijay Electricals
-6
- h
1)06 - M/s Areva T&D India Lt | /=~ M/s Kanohar
Electricals Ltd
2) M/s BHEL -1
3) M/s Crompton Greaves Ltd KAPP -3 : 30-6-
MM/MEQ/234 T £ Pack for KAPP 384 and CMM/MEQ/23-50-2- Rs.34. Yetto b
178 |CMM/MEQ/23{ Transformers Package for %1 public |29-12-2010| TwoPart |18032011| 7 4) M/s Siemens Ltd Yes /MEQ/23-50-2-1 ) 082011 00:00] M/ Toshiba $391 | 018 KAPP-4:| 19.08.2011 ettove NA
50-2-1045 RAPP 7&8 1045/P0/6077 Crores completed
5) M/s Transformer & Electricals 31-12-2018
Kerala Ltd
6) M/s Vijay Electricals
-6
M/s K
1)M/s Areva T&D India Limited 1M/s . anohar
Electrical Ltd.
3) M/ Crzc:n’:a;;.-soif:ave Ltd = RAPP 7:
s r s
CMM/MEQ/231 Transformers Package for KAPP-3&4 and § CMM/MEQ/22-50-2- i 31.03.2020 Yet to be
17 | 29-12-2011 Two P -03-2011 7 i Y -08- M . . 19-08-2011 NA
9 50-2-1045 RAPP-788 Public 9 010 wo Part | 18-03-20 4) M/s Siemens Ltd : es 1045/P0-6422 19-08-2011 00:00{ M/s Toshiba 33.58 Crs RAPP 8: completed
5) M/s Transformer and Electricals
31.03.2020
Kerala Ltd.
6) M/s Vijay Electrical
-6
M/s BHEL in EURO- |0 2. 13.3.2020
CMM/MEQ/22{ Turbine Generator Plant Package for |Nomonati 1)M/s BHEL in consortium with CMM/MEQ/22-41-2- consortium with | 67635177 + . Yet to be
180 26-08-2011| Two Part 10-12-2012 1 - Y 14-08-2012 00: & R-8:13-9- 14-08-2012 NA
41-2-1062 RAPP 788 on wora 0 M/s Alstom e 1062/P0/6437 001 /s Alstom UsD - oo 9 completed
-1 Power Systems SA| 33716887 +
M/s BHEL in BHEL- |- - 1335020
CMM/MEQ/22{ Turbine Generator Plant Package for |Nomonati 1)M/s BHEL in consortium with CMM/MEQ/22-41-2- consortium with { Rs.159.97 : Yet to be
181 26-08-2011 | Two Part 10-12-2012 1 - Y 14-08-2012 00:00 & R-8:13-9- 14.08.2012 NA
41-2-1062 RAPP 788 on wora M/s Alstom e 1062/P0/6438 M/s Alstom Crores & AlL - 2020 completed
-1 Power Systems Rs.46.45
CMM/MEQ/22{ Turbine Generator Plant Package for |Nomonati 1)01 - M/s BHEL CMM/MEQ/22-41-2- Yet to be
28-06- Two Part 10-12- - Yi -08- 0: M/s 8H . 13.09.2020 14.08.2012 NA
182 41-2-1062 RAPP 788 on 8-06-2011 wo Pa 0 2012 1 xy es 1062/P0/6439 14-08-2012 00:00 /s BHEL 38.11 Crores 8.20 completed
CMM/MEQ/22] Turbine Generator Plant Package for |Nomonati CMM/MEQ/22-41-2- Yet to be
26-08-2011 Two P 0-12-2012 1 - Y, 4-08- ! EL 7. .08. 14.08.2012 NA
183 41-2-1062 RAPP 788 on 08-20 wo Part 1 0 1)M/518HEL es 1062/P0/6440 14-08-2012 00:00 M/s BH 68 Crores 13.09.2020 completed
1)M/s L&T Ltd 1)M/s Unitech
Machines
) 2) M/s Avasarala
CMM/PFBR/B0 2)M/s H Dorr Ofi MM/PF -75-2- M/sT f: Rs.35.08 Yettob
184 /PFBR/BOT ity piping Package for PFBR Project | Public | 08-10-2007| TwoPpart |18.12-2007| 6 JM/s Hindustan Dorr Oliver Technologies ves |CMM/PFBR/BO-75-2- ) 11 2008 00:00| M/ Technofab s 31.01.2017 | 04.11.2008 ettobe NA
75-2-7065 7065/P0/10092 Engineering Crores completed
3)M/s Technofab Engineerin 3)M/s Kay-Bouvet
& € Engg.P.Ltd
-3 -3
CMM/FTP/23- CMM/FTP/23-31-1- M/s Nucl Fuel
185 | 1_{_ ) 0: 5 Zircaloy Assy & Components Single |13-03-2010] Single Part | 12:04-2000| 1 1)""{ iNFC “_';”L Yes 0 4/ ofp é eo1s | 18-06-201000:00 /s Co”;i rx Y¢'1 1038800000 | 30-09-2018 | 18-06-2010 | InProgress|  NA
CMM/FTP/23- ) . . 1)M/s NFC 1Nl CMM/FTP/22-31-1- M/s Nuclear Fuel
Zircaloy Asy & C t | 13-03-2010| Single P -06-2010 1 Yi 18-06-2011 ! 1938800000 1-03-2019 18-06-2010 In Progre: A
186 31-1-1049 ircaloy Asy & Components Single ingle Part | 18-06 ") 3 es 1049/P0O/6365 8-06-2010 00:00 Complex 31-03 n Progress N,




