DETAILS OF AWARD OF PURCHASE CONTRACTS VALUING 10 CRORES AND ABOVE CONCLUDED DURING THE MONTH OF December 2018

Weather
contract
T Nos. N f Schedule
Mode of - {Date of Ype's of - |Last Date of No of Nos. and Names of parties os.and ames. o awarded Actual Date |Reasons
S Bidding{Sing R X K parties not qualified Names of Value of date of Actual Date of :
Sr.No. |Tender No  |item/Nature of Works Tender - |Publication .7 IReceipt of Tender qualified after technical R to lowest - |Contract No. Contract Date A of of Delay
le/ Two Bid ] . after technical Contractor Contract completion |Start Date N’
Type of NIT Tender Received = jevaluation : Tenderer/E . completion {if any
System) evaluation of supplies
valuated
L1
SERVICE CONTRACT FOR JSE
CMM/OPS/6 ingl -38-9- Work i
1 o8 ; o 8/ o |RENDERING TECHNICAL :':f deer 08-06-2018 [Single Part |19-06-2018 |1 1)ISE ATOMSTROYEXPORT - Yes 2!1\2;?//;?;/52/96322?;?; 27-12-2018 ATOMSTROYEXP (577034707  |26-12-2020 |01-10-2018 rzrr:s's
SERVICES TO KKNPP-2 -1 ORT prog
1)Godrej & Boyce Mfg Co Ltd
2)Walchandnagar industries Ltd
CMM/OPS/5 . Public CMM/OPS/52-33-9 - Walchandnagar Work in
2 H H Exch -06- -07- - -12- 1280677758 |04-08-2020 [05-08-2018 -
2-33-9 -3050 airpin Heat Exchangers Tender 16-06-2016 |Two Part 29-07-2016 4 3)BHARAT HEAVY ELECTRICALS Yes 3050/e-PO/27773 05-12-2018 industries Ltd Progress
LIMITED
4)TEMA India Limited
-4
STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER
Weather
: contract
T f Nos.and N Schedule . :
Mode of ' {Date of \./pe.s 2 . jLast Date of No of Nos. and Names of parties os‘an ames: of awarded . checy Actual Date |Reasons
L Bidding{Sing g . 5 parties not qualified Names of Value of date of - |Actual Date of
Sr.No. {Tender No - |item/Nature of Works Tender . |Publication - IReceipt of Tender qualified after technical , to lowest  |Contract No. Contract Date 8 of of Delay
le/ Two Bid , A after technical : : Contractor Contract completion {Start Date e
Type of NIT- Tender Received - |evaluation Tenderer/E : : completion |if any
System) evaluation of supplies :
; : valuated
i1
1)SOLARIS CHEMICA'L . . SOLARIS
Supply of Fire Resistant EORF"C:":AE:)N A U;m;v? Lf:;‘aﬂs CHEMICAL
MM/OPS/6 Singl peciaiity Lhemicals ’ PS/69-38-9- RPORATION A
3 2_3 s-é-a ) 3/ 1 [synthetic Fluid, Brand a€” T':f d‘; 04-05-2018 |Single Part |18-05-2018 |1 ; Yes gn’;"//fpg//z%j’:lg 26-11-2018 Sgitpoi Sobﬁs 680753930 |26-03-2010 |26-11-2018  |18-03-2019 |-
FYRQUEL-L for KKNPP-182 s
Speciality
. Chemicals Pvt Ltd
1)BGR ENERGY SYSTEMS LIMITED,
Erection and Commissioning of Not
CMM/T&C/2 Publi j imi -25-4- i
4 /TEC/2 | o Water System for KknpP- |PUP" 113159017 |Twopart  |23-03-2018 |3 2)Tata Projects Limited, - Yes CMM/T&C/25-25-4- 1,1 119018 Tata Projects 1,41500000  |20-01-2023 |21-11-2018  {in progress |applicab
5-25-4-115 ) Tender . L 115/e-P0O/28906 Limited
3&4 and KKNPP-5&6 projects. 3)Reliance Infrastructure Limited , e
-3
Design, Engineering,
Procurement, Manufacture,
Inspection, Testing, Supply, 1)BGR ENERGY SYSTEMS LIMITED,
Packing, Forwarding, ) i Not
CMM/T&C/2 Publ : [, MM/T&C/25-25-4- Tata P
5 /T8C/2 | o nsportation to Site and ublic 15192017 |TwoPart  [23-03-2018 |3 2)Tata Projects Limited, - Yes CMM/TEC/25-25-4- 1,1 11 5018 ata Projects 13164600000 |20-01-2023 [21-11-2018  |In progress |applicabl
5-25-4-115 f Tender 115/e-PO/28905 Limited
Guarantee of Sea Water 3)Reliance Infrastructure Limited , €
System Piping & Equipments
for KKNPP-3&4 and KKNPP-5&6
projects. -3
Design, Fabrication, Inspection,
Testing, Packing and Delivery of
Scrubber Tank (ST) including
Internal Support Structures . 1 f : n NUBERG .
CMM/OPS/0 Publ )Walchandnagar industries Ltd,  |1)Crystal Engineers, .73-9- Work
6 /OPS/0 1. |ong with Bubble Breaker and | 2" 111.09-2017 |Twopart  |31-102017 |5 Yes CMM/OPS/00-73-5- 1, 11 2018 ENGINEERING  |145494000 01-11-2019 |02-11-2018 |- o " |
0-73-9-3145 | . Tender 2)kay bouvet engg pvt 3145/e-P0O/28469 Progress
Mist Extractor for Containment Z)LLOYDS STEELS INDUSTRIES LTD. \4 BEP LIMITED
Filtered Venting System for Itd,
RAPS-2, TAPS-4, NAPS-182, 3)NUBERG ENGINEERING LIMITED, |-2
MAPS-1&2 and KAPS-1&2.
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STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Weather
contract
T f Nos.and N f Schedul
Mode of |Date of 8\3’:;?10( Sin Last Date of No of Nos. and Names of parties ::ti::notan::; f?e d awarded Names of Value of d:t: ot; © Actual Date of Actual Date |Reasons
Sr.No. {Tender No . |ltem/Nature of Works Tender |Publication g ; & Receipt of Tender qualified after technical P -q to lowest |Contract No. Contract Date . of of Delay
le/ Two Bid . . after technical Contractor Contract completion |Start Date A X
Type of NIT Tender Received jevaluation ) Tenderer/E X completion [if any
System) evaluation of supplies
valuated
L1
{ i T SPECIAL STEEL AND HEAVY
Manufacturing, Inspection, L& 1)Star Wire India Ltd,
Testing, Packing, Safe Delivery FORGINGS,
& Guarantee of Austenitic L&T SPECIAL
CMM/FTP/O |Stainless Steel 304 L Plates for {Public 2)Mishar Dhatu Nigam CMM/FTP/00-31-1- STEEL AND
7 10-07-2017 |Two Part -09-2017 2)BHARAT FORGE LTD,, - Y -11- 867132000 |04-05-2021 |05-11-2018  |in Progress |NA
0-31-1-1175 |End Shield Assembliesfor4  |Tender |00 wora 06-05-20 4 Limited, e 1175/e-POj27208 |00 112018 HEAVY nFrog
Nos. of Units of 10 Fleet FORGINGS
Reactors as Per Technical 5 )
Specification No. PC-M-938
Manufacturing, Inspection,
Testing, Packing, Storage, Safe
Delivery & Guarantee of 1)Mishar Dhatu Nigam Limited, 1)Star Wire India Ltd,
cMM/ETR/o |Pustenitic Stainless Steel 304 1L 1, |\ o CMM/FTP/00-31-1 Mishar Dhatu
8 0-31-1-1174 Lattice Tubes for End Shield Tender 10-07-2017 |Two Part 05-09-2017 4 2)LAT SPECIAL STEEL AND HEAVY -1 Yes 1174/e-PO/27267 01-11-2018 Nigam Limited 680000000 31-10-2021 {01-11-2021 In Progress |NA
Assemblies For 4 Nos. of Units FORGINGS, € :
of 10 Fleet Reactors as per 3)BHARAT FORGE LTD,,
Techincal Specification No. PC- 3
M-936 )
CMM/OPS/6 |Service Contract with JSC Single 1)M/s. JSC 3€ceRUSATOM CMM/OPS/69-38-9 M/s. J5C Work in
9 . 8 31-05-2018 |Single Part {26-06-2018 1 IM/s. A avee - Yes 01-08-2018 a€RUSATOM  |169670312 01-08-2019 |01-08-2018 -
9-38-9-3183 |[Rusatom Service Tender SERVICE&E 3183/e-P0O/26879/FE i Progress
1 SERVICESE
Procurement of materials,
manufacture, inspection,
assembly, shop testing,
packing, guarantee and safe
delivery at project site for Roll- 1 Titagarh Wagons
[}
CMM/FTP/1 |on Shield, Fixed Shield and FHS {Public 1)Godrej & Boyce Mfg Co Ltd T CMM/FTP/10-21-1- kay bouvet engg
10 -06-2017 [Two Part 23-08-2017 ! Y 7-08-201 172044000 {06-08-2021 {07-08-2018 In Progress {NA
0-21-1-1171 |Sealing & Shielding Doors Tender |2 wora 3-08-2017 14 T — — L'lm'tEd' es 1171/e-pOf26502 |0/ 082018 pvt Itd &
Assemblies and Spares for Jkay bouvet engg p 4 .
GHAVP-1&2.as per drawing 3)MTAR TECHNOLOGIES (P) LTD,
and Technical Specification PC-
E-43 (Rev.02) & PC-E-45 3
(Rev.01) )
1JLARSEN AND TOUBRO LTD,
2)Reliance Infrastructure Limited ,
(c;rectxc{n/.Co?str;ctroni fral 3)BHARAT HEAVY ELECTRICALS
Oommtxlssmr;:nrgf Testing, Tira LIMITED,
peration, Performance —
CMM/MEQ/ . 4)BGR Energy Systems Limited,
Guarantee (PG) and handing Public CMM/MEQ/25-24-2- LARSEN AND Yet to be
11 |25-24-2- 26-09-2017 [Two P 12-01-2018 |4 - -08- 1902798550 |{07.11.2024 |08.08.2018 NA
116 over of system and Tender wo Part 112-01-2 Yes 1129/e-P0/26489 | 2082018 TOUBRO LTD completed

Components of Main Plant
Electrical Package for KKNPP-
3&4 Project.
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STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Weather
contract
T § Nos. and N f Schedule
Mode of  {Date of Ype's o . |Last Date of No of Nos. and Names of parties os‘an ames' o awarded Actual Date {Reasons
R Bidding(Sing X R R parties not qualified Names of Value of date of Actual Date of
Sr.No. {Tender No = |item/Nature of Works Tender - {Publication .~ IReceipt of Tender qualified after technical . to lowest - {Contract No. Contract Date . of of Delay
e/ Two Bid R ; after technical Contractor Contract completion {Start Date . K
Type of NIT Tender Received |evaluation R Tenderer/E 2 completion |if any
System) evaluation of supplies
valuated
11
1)LARSEN AND TOUBRO LTD,
Manufacture, Procurement,
Supply, Erection / Construction, . o
CMM/MEQ/‘ Commissioning & Testing, Trial 2)Reliance Infrastructure Limited ,
. . 949 Y b
12 [25-242- gper"’t'tc’"' (Ppe(gz";::f:e ;“bgc 26:09-2017 |TwoPart |12-01-2018 |4 - Yes i:’;‘g"// M:g//;;;;; % 108-08-2018 %TJS:;OAL'\;‘; 7587107618 [07.11.2024 |08.08.2018 cz:"'etee o |na
1129 f”;‘ at" ee i ng °"e; encer 3)BHARAT HEAVY ELECTRICALS e P
o _ys em and Components o LIMITED,
Main Plant Electrical Package
for KKNPP-3&4 Project.
4)BGR Energy Systems Limited,
-4
R 1)MTAR TECHNOLOGIES
Manufacturing, Inspection, 1)Godrej & Boyce Mfg Co Ltd, (P) LTD,
Testing, Packing, Supply & 2)Heavy Engi i
. . . ] ] vy Engineering
CMM/FTP/L |Transportation of Calandria Public 2)Walchandnagar industries Ltd CMM/FTP/10-31-1- kay bouvet engg
13 19-09-2017 T 08-11-2017 ! i imi 12-06-201 2831 11-04-2022 {12-06-2018 In Progress [NA
0-31-1-1132 |Assemblies and Associated  [Tender |12 00 2017 [Two Part 6 S = C2°' poration Limited, _ |Yes 1132/e-P0/24898 06-2018 put itd 83128000 o8
Components for GHAVP 3€“ Jkay bouvet engg pvt itd, .
1&2. ANSGEC HITACHI ZOSEN LIMITED,
-4
1}M/s. Trafalgar EPC Private Ltd.,
TECHNICAL ASSISTANCE FOR i Haryana, India M/s. Trafalgar R
CMM/OPS/5 Singl - MM/OP. -41-9- Work in
14 8-41-é- 312/5 THREE PHASE SYNCHRONOQUS Trng dir 02-03-2017 |Single Part }17-05-2017 2 2)M/s TRAFALGAR - Yes gl N S//eo Pg//szgs 29 89 29-06-2018 EPC Private Ltd., {52530768 12-12-2020 129-06-2018 Pro relss -
GENERATOR STATOR INTERNATIONAL FZE Haryana, India g
-2
1)M/s. Trafalgar EPC Private Ltd.,
TECHNICAL ASSISTANCE FOR R Haryana, India M/s TRAFALGAR R
CMM/OPS/5 Singl L -41-9- Work in
15 8-41—4—31215 THREE PHASE SYNCHRONOUS Tz‘ngdeer 02-03-2017 |Single Part |{17-05-2017 2 2)M/s TRAFALGAR - Yes gxh://opp(s)//zz:;;yzg 29-06-2018 INTERNATIONAL }86649932 15-10-2019 {29-06-2018 Progress -
GENERATOR STATOR INTERNATIONAL FZE € FZE &
-2
1)M/s. Trafalgar EPC Private Ltd.,
TECHNICAL ASSISTANCE FOR . Haryana, India M/s TRAFALGAR R
CMM/OPS/5 Singl L -41-9- Work in
16 8 41_;312/5 THREE PHASE SYNCHRONOUS T::ng dzr 02-03-2017 |Single Part |17-05-2017 |2 2)M/s TRAFALGAR - Yes g'lwzb_rf// O:(S)//E;i : 91 jF g |29-06-2018 INTERNATIONAL |562961905 |12-11-2019 {29-06-2018 Pm'r;SS -
GENERATOR STATOR INTERNATIONAL FZE € FZE &
-2
Comprehensive Annual l - - -
Maintenance Contract (CAMC) 1.)E _ectromcs Corporation of India .
CMM/EIC/00]for RFID smart card Access  |Single Limited, CMM/EIC/00-10-3- Electronics 28.01.2018
17 18-01-201 ingle P -01-2018 1 - -06- i f 28.01.2018 completed |-
10-3-3373  |Control System, VMS, TAMS,  |Tender 8 |Single Part124-01-20 Yes 3373/e-POf2a626 |00 002018 f‘;‘;ﬁ:’é’g d° 112302685 t2°7 01,2015 P
CCTV systems for NPCIL HQ and -1 n e
Sites.
Manufacture, inspection,
testing packing, guarantee, 1)Godrej & Boyce Mfg Co Ltd,
supply and delivery of FM . .
CMM/FTP/1 | 7] - . Public 2 CMM/FTP/10-35-1- Godrej & Boyce
18 Brid Assembl 21-04-2017 [Two P 06-2017 |2 JMTAR TECHNOLOGIES (P) LTD, | 27-04-201 6-07-2021 |27-04-2018  |In Progress |NA
0-35-1-1164 ridge & Carriage Assemblies Tender 04-20 wo Part 22-0 Yes 1164/e-P0/24096 04-2018 Mfg Co Ltd 412100000 |2 n Progres

and Spares as per enclosed
drawings and Technical
Specification PC-E-1060.




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Weather
Types of Nos. and Names of contract Schedule
Mode of |Date of Yp K - lLast Date of No of Nos. and Names of parties i ) awarded Actual Date |Reasons
B Bidding(Sing . i ) parties not qualified Names of Value of date of Actual Date of
Sr.No. |Tender No  |ltem/Nature of Works Tender . |Publication .. |Receipt of Tender qualified after technical . to lowest (Contract No. Contract Date : of of Delay
e/ Two Bid A | after technical Contractor Contract completion [Start Date . .
Type of NIT Tender Received . jevaluation h Tenderer/E X completion {if any
System) evaluation of supplies
valuated
L1
Singl Atomstroyexport, CMM/OP _29.00_ : Work in K
19 |9-38-09-  |Specialist from Russian 8% 112.02-2018 |Single Part |15-03-2018 |1 - Yes /OPS/65-38-09- 1,1 142018 Company 211615727 |11-01-2019 |10-03-2018 rem o qwor
. ) . Tender 3171/P0O/23982/FE Atomstroyexport Progress complet
3171 Federation During Refuelling 1 ed
Shut Down of KKNPP-2,RSD # 1. ) ’
Design, Engineering,
Procurement, Manufacture, L
. . 1)Larsen & Toubro Limited, 1YTHE INDURE PVT LTD,
Supply, Erection / Construction,
Testing, Commissioning, .
CMM/HMP/ . ) 2)Reliance Infrastructure Limited , |2)Punj Lioyd Limited Reliance
H Pubi ’ ’ M -00-10- IN
20 |75.00-10- |Hendingoverand Performance jPublic |, o o0 Lo P |a1012017 |7 Yes CMM/HMP/75-00-10- 1) 014 2018 Infrastructure 3231129881 |03-12-2022 |04.04.18 NA
Guarantee (PG) of Common Tender 078/e-P0O/22880 o PROGRESS
078 . 3)BGR ENERGY SYSTEMS LIMITED, |-2 Limited
Services Systems, Structures
and Components (SSC) for 4)TATA PROJECTS LIMITED,
Kudankulam Nuclear Power S)BHARAT HEAVY ELECTRICALS
Projects-3&4 LIMITED,
-5
Design, Engineering,
Procurement, Manufacture, 1)Larsen & Toubro Limited, 1)THE INDURE PVT LTD,
Supply, Erection / Construction,
Testi issioning, . o . .
CMM/HMP/ stml;;i, (;?:r";::lf;r:rf;irmance oublic 2)Reliance Infrastructure Limited , |2)}Punj Lioyd Limited, MNP/ 75.00.10 Reliance N
21 75-00-10- & 22-07-2016 |{Two Part 31-01-2017 7 Yes 04-04-2018 Infrastructure 7577561408 [03-12-2022 }04-04-2018 NA
078 Guarantee {PG) of Common Tender 3)BGR ENERGY SYSTEMS LIMITED, |-2 078/e-P0/22877 Limited PROGRESS
Services Systems, Structures ATTATATR S
and Components (55C) for J PROJECTS LIMITED,
Kudankulam Nuclear Power 5)BHARAT HEAVY ELECTRICALS
Projects-3&4 LIMITED,
-5
CMM/ETP/0 Manufacture, Storage and ex- L&T SPECIAL
k ly of Publi MM/F -33-01- T A
22 o331 |WOrkssupplyof Steam O 197.00.2017 [TwoPart  [30-12-2017 |1 LIL&T SPECIAL STEEL AND HEAVY | Yes CMM/FTP/00-33-01- | 03 2018 STEELAND 4425000000 |06-05-2021 |07-03-2018  |in Progress |NA
1176 Generators Forgings of material|Tender FORGINGS, 1176/e-P0O/22555 HEAVY
20 MnMoNi55 for future 700 -1 FORGINGS
Mechanical design & analysis,
preparation of detailed
fabrication drawings and
document, inspection and
testing of Free Issue Material
(FIM), procurement of material,
fabrication, inspection,
BHARAT HEAVY
MM/F inati i i TP/10-33-1-
23 |CMM/FTP/1 |examination, testing, Public — |9411-2016 |TwoPart  |14-02-2017 |3 Yes CMM/FTP/10-33-1- 1,0 03,2018 ELECTRICALS  |7360583428 |07-09-2022 [08-03-2018  |In Progress |NA
0-33-1-1158 |preservation, tropical Tender 1)BHARAT HEAVY ELECTRICALS 1)Walchandnagar 1158/e-P0/22549 LIMITED

packaging, safe delivery and
performance guarantee of 700
MWe PHWR Steam Generators
alongwith associated
handling/erection/installation
structures and mandatory
spares for GHAVP-1&2 Site.

LIMITED,

industries Ltd,

2)Larsen & Toubro Limited,

-1




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Weather
contract
T f Nos. f Schedule
Mode of |Date of \_]p e.s e . JtastDateof [Noof Nos. and Names of parties os. and Names‘ o awarded Actual Date |Reasons
e Bidding{Sing N . ) parties not qualified Names of Value of date of Actual Date of
Sr.No. |Tender No |item/Nature of Works Tender . |Publication . IReceipt of Tender qualified after technical 2 to lowest - {Contract No. Contract Date , of of Delay
le/ Two Bid : , after technical Contractor Contract completion |Start Date o
Type of NIT Tender Received |[evaluation R Tenderer/E : i completion {if any
System) evaluation of supplies
valuated
L1
Mechanical design & analysis,
preparation of detailed
fabrication drawings and
documents, inspection and
testing of Free Issue Material
(FIM), procurement of material,
fabrication, inspection,
MM/FTP/1 inati i I -33-1-
24 g o i 11£ . exam'”at',c’"’ ttes“,"g'l i“bgc 24-11-2016 |[TwoPart |14-022017 |3 Yes (1:'1\/:3::/ FLF(’)/lezzi 61 08-03-2018 t_ars,e" d& TOUDIO |/ 30438883 [07-09-2022 |08-03-2018  |In Progress |NA
-3 preservation, tropica encer 1)BHARAT HEAVY ELECTRICALS  |1)Walchandnagar /e-PO/ imite
packaging, safe delivery, LIMITED, industries Ltd,
performance guarantee of 700 2)Larsen & Toubro Limited -1
MWe PHWR Steam Generators :
alongwith associated
handling/erection/installation
structures and mandatory -2
spares for GHAVP-1&2.
1)LARSEN AND TOUBRO LTD,
. 2)BGR Energy Systems Limited,
CMM/MEQ/ |400 kV & 230 kV Switchyards _
Publ " _00-2- Yet to be
25 |25:00-2-  |and BoP Electrical areas for UBMC 16122016 [TwoPart  |09-05-2017  |a 3)siemens td, - Yes CMM/MEQ/25-00-2- 1., ) 2018 BGRENergy  loco079a56  [28.03.2023 |29.03.2018 NA
Tender 4)BHARAT HEAVY ELECTRICALS 1116/e-P0O/22516 Systems Limited completed
1116 KKNPP 384.
LIMITED,
-4
1JLARSEN AND TOUBRO LTD,
. 2)BGR Energy Systems Limited,
CMM/MEQ/ [400 kV & 230 kV Switchyards
Publi i -00-2- BGR Yet to be
26 [25-00-2-  |and BoP Electrical areas for Ublic 16122016 {TwoPart  [09-05-2017 |4 3)siemens Itd, - Yes CMM/MEQ/25-00-2- 1,5 13 5018 GREnergy 13118317824 |28.03.2023 |29.03.2018 ° NA
Tender 4)BHARAT HEAVY ELECTRICALS 1116/e-P0O/22513 Systems Limited completed
1116 KKNPP 3&4.
LIMITED,
-4
1)indian Oil Corporation Limited
i 2)BHARAT PETROLEUM M/s. Hindustan
KKNPP/CMM Publ CMM/1
27 / High Speed Diesel ubic 01-11-2017 |Single Part }22-11-2017 3 CORPORATION LTD - Yes KKNPP/1&2/ /15 12-02-2018 Petroleum 33038214 - - - -
/15884 Tender - 884/P0:11972 .
3)M/s. Hindustan Petroleum Corporation Ltd.
Corporation Ltd.
-3
1}indian Oil Corporation Limited
2)BHARAT PETROLEUM BHARAT
KKNPP/CMM| ! Public A KKNPP/1&2/CMM/15 PETROLEUM
28 High Speed Diesel 1-11-2017 [Single P 22-11- - -02- 214 - - - -
/15884 igh Spe ies Tender 0 ingle Part 2-11-2017 3 CORPOR{xTION LTD Yes 884/P0:11971 12-02-2018 CORPORATION 33038
3)M/s. Hindustan Petroleum )
Corporation Ltd.
-3
1)indian Oil Corporation Limited
; 2)BHARAT PETROLEUM Indian Oil
KKNPP/CMIM| . . Public R KKNPP/182/CMM/15 X
High { -11-2017 le P -11- - -02- 7 - - - -
29 /15884 igh Speed Diesel Tender 01-11-20 Single Part |22-11-2017 3 CORPORATION LTD Yes 884/P0:11970 12-02-2018 C.or!)oratton 34039372
3)M/s. Hindustan Petroleum Limited

Corporation Ltd.

-3
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STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Weather
contract
T f Nos. N, f Schedul
Mode of [Date of Ype's © . {lLast Dateof |[Noof Nos. and Names of parties os.and ames. ° awarded : chedule Actual Date {Reasons
L, Bidding(Sing N . R parties not qualified Names of Value of date of Actual Date of
Sr.No. |Tender No - |Item/Nature of Works Tender |Publication .. |Receipt of Tender qualified after technical R to lowest - {Contract No. Contract Date R of of Delay
le/ Two Bid A . after technical Contractor Contract completion {Start Date . )
Type of NIT Tender Received |evaluation X Tenderer/E . completion {if any
System) evaluation of supplies
valuated
L1
Waich
Manufacture and 1)Godrej & Boyce Mfg Co Ltd, ?n) d;i;;n&zagar
CMM/FTP/1 |Transportation of End Shield  [Public - CMM/FTP/10-31-1- Godrej & Boyce
30 01-07-2016 |{Two Part 23-08-2016 4 Y 26-03-201 1290000000 |25-05-2022 {26-03-2018 In Progress |NA
0-31-1-1130 [Assemblies with ioose items for [ Tender 0 wo 2)Larsen & Toubro Limited, 2)BHARAT HEAVY e 1130/e-P0/22404 6-03-2018 Mmfg Co Lid gre
ELECTRICALS LIMITED,
GHAVP-2
22 -2
. 1)Walchandnagar
Manufacture and 1)Godrej & Boyce Mfg Co Ltd, industries Ltd
CMM/FTP/1 |Transportation of End Shield Public - CMM/FTP/10-31-1- Larsen & Toubro
31 01-07-2016 |Two Part 23-08- 4 . 2)BHARAT HEAVY Y 6-03-201 -11-2021 {26-03-2018 InP NA
0-31-1-1130 |Assemblies with loose items for |Tender 6 (TwoPa 3-08-2016 2}Larsen & Toubro Limited, ELECTRICALS LIMITED e 1130/e-P0/22402 26-03-2018 Limited 1250000000 |25-11 n rrogress
GHAVP-1
-2 -2
cCMM/OPS/7 ] . Limited 1)Kirloskar Brothers Limited, CMM/OPS/70-00-9- Kirloskar Work in
32 Primary Coolant P 11-02-2015 {Two Part 06-04-2015 2 - Y 28-02-201 10620000 27-02-2022 {28-02-2018 -
0-00-9-3038 fmary ALtFump Tender 0 w 2)KSB Pumps Limited, es 3038 /e-PO/21941 018 Brothers Limited Progress
-2
CMM/OPS/7 | . Limited 1)Kirloskar Brothers Limited CMM/OPS/70-00-9- Kirloskar Work in
33 Primary Coolant P 11-02-2015 |{Two Part 06-04-2015 2 - - Y -02-2018 380489760 27-02-2022 |28-02-2018 -
0-00-9-3038 | oY LootantFump Tender wora 2)KSB Pumps Limited, es 3038 /e-PO/21940 |22 02 Brothers Limited Progress
-2
Manufacturing, Supply and ;;SS?E? & Boyce Mg Co Ltd,
Guarantee of Reactor Header -
CMM/FTP/1 Publi -31-1- [%
1| i ) 1;3 Assemblies for Primary Heat Tznd'; 24-08-2017 |TwoPart  |10-10-2017 |4 3)kay bouvet engg pvt Itd, - Yes ;N:;"//:TP’;/;;’ 1(3); 41 22-01-2018 a’ft’g”"“ €M88 1658912000 |21-10-2020 |22-01-2018  |in Progress |NA
Transport Systems for GHAVP- 4)BHARAT HEAVY ELECTRICALS P
182 site LIMITED,
-4
Design, Analysis, Preparation of
Drawings, Documents,
HAVP-1:
CMM/MEQ/ g::::?:lie?&l:mcf:im:m o Public CMM/MEQ/10-33-2 KS8 Pumps :CL;S 4 ZO;Z Yet to be
35 10-33-2- ’ ’ 09-08-2016 |Two Part 1-10-2016 |2 ¥ 7% {17-01-2018 4869200000 |, . 17.01.2018 NA
1109 Assembly, Inspection, Testing, |Tender wora 3 es 1102/e-PO/20565 Limited 869200000 1o GHave-i completed
Packaging, Supply, Delivery & . 1)Kirloskar Brothers 1 16-4-2023
Guarantee of Primary Coolant 1)KSB Pumps Limited, Limited,
Pump Motor Units for GHAVP- -1 -1
Spares for OJSC Turboatom . M/s. Trafalgar
CMM/OPS/7 Singl MM -41-9-
36 /OPS/ make Turbine model no. K-240-|_ & 19-04-2017 |Single Part 119-05-2017 1 1)M/s. Trafalgar International FZE., |- Yes EMM/OPS/71-41-5 13-10-2017 International 127620010 104-09-2019 123-10-2017  |27-12-2018 |-
1-41-9-3130 Tender 3130/P0/18937
4.0 for RAPS-6 1 FZE,,
Muirhead Pvt.
1)}deugro Projects {India) Pvt. Ltd. it);ee & Muirhea
2)T lobal Logisti
Design, Construction and 2)Express Global Logistics Pt. Ltd. Pi/tei&ictsez 7 ogsties Not
CMM/T&C/7 ! Publi - MM/T 75-00-4- d Project
37 /TEC/T | 1 aintenance of Jetty and ublic 107 072016 |Twopart |17-102016 |7 3)Panalpina World Transport (1) Pvt|3)All Cargo Logistics _ |Yes CMM/TEC/75-00-4- 1, 7 2017 CUBYO TTOIECYS 1590000000  |16-07-2022 [17-07-2017  |in progress |applicabl
5-00-4-105 ., Tender . U 105/P0/17989 (India) Pvt. Ltd.
Associated Structures Ltd. Limited €
3 4)Geodis Overseas Pvt.
Ltd.,
-4
1)L Muirhead Pvt.
1)deugro Projects (India) Pvt. Ltd. Lt)dee & Muirhead Pv
2)T Global Logisti
2)Express Global Logistics Pvt. Ltd. leteii';ite(; 3l Logistics Not
CMM/T&C/7 |Logistics contract for KKNPP Public - CMM/T&C/75-00-4- deugro Projects .
07-07-2016 |Two P 17-10-2 7 i isti Y -07- 16294183 16-07-2022 {17-07-2017 | (o] I I
38 5.00-4-105 1384 Tender wo Part 0-2016 3)Panalpina World Transport (1) Pvt{3)All Cargo Logistics es 105/P0/17988 17-07-2017 629418335 07-20 0 n progress |applicab

Ltd.

Limited

-3

4)Geodis Overseas Pvt.
Ltd.,

-4

(India) Pvt. Ltd.

e




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Sr.No.

Tender No

item/Nature of Works

Mode of
Tender
Type

Date of‘
Publication
of NIT

Types of
Bidding(Sing
lef Two Bid
System)

Last Date of
Receipt of
Tender

No of
Tender
Received

Nos. and Names of parties
qualified after technical
evaluation

Nos. and Names of
parties not qualified
after technical
evaluation

Weather
contract
awarded
to lowest
Tenderer/E
valuated

1

Contract No.

Contract Date

Names of
Contractor

Value of
Contract

Schedule
date of
completion
of supplies

Actual Date of
Start Date

Actual Date
of
completion

Reasons
of Delay
if any

39

CMM/OPS/5
2-33-9-3050

Hairpin Heat Exchangers

Public
Tender

16-06-2016

Two Part

29-07-2016

1)Godrej & Boyce Mfg Co Ltd,

2)Waichandnagar industries Ltd,

3)BHARAT HEAVY ELECTRICALS
LIMITED,

4)TEMA India Limited,

-4

Yes

CMM/0PS/52-33-9 -
3050/e-PO/17903

07-12-2017

Walchandnagar
industries ttd

591730352

06-08-2019

07-12-2017

Work in
Progress

40

CMM/HMP/
23-70-10-
087

Design & Engineering,
Manufacture, Procurement,
Supply, seismic
qualification/testing,
inspection, examination,
testing,erection, commissioning
, performance guarantee (PG),
handing over of Fire water
spray system including piping,
flanges, manual valves,NPCIL
approved HILTI make anchor
fasterners, electrically operated
valves (EV), Deluge valves
assemblies (DV) including its
Control and Instrumentation
with fire detectors,iBs,LCP etc
and other specialties, supports,
Mandatory spares and special
tools & tackles, if any for
Medium Velocity Water Spray
System {MVWS) and Multiple
Control Zonal Spray System
{MCZS)beyond terminal point
indicated in the tender
specification in RAB and CB

Public
Tender

19-10-2016

Two Part

28-12-2016

1)Sterling and Wilson Limited,

2)TECHNICO INDIA PVT LTD,

3)SFS Fire And Security Private
Limited,

-3

Yes

087/e-P0O/17873

CMM/HMP/23-70-10-

15-12-2017

Sterling and
Wilson Limited

33644750

14-06-2020

15-12-2017

In Progress

41

CMM/HMP/
23-70-10-
087

Design & Engineering,
Manufacture, Procurement,
Supply, seismic
qualification/testing,
inspection, examination,
testing,erection, commissioning
, performance guarantee (PG),
handing over of Fire water
spray system including piping,
flanges, manual valves, NPCIL
approved HILTI make anchor
fasterners, electrically operated
valves {EV), Deluge valves
assemblies (DV) including its

Public
Tender

19-10-2016

Two Part

28-12-2016

1)Sterling and Wilson Limited,

Yes

087/e-P0O/17872

CMM/HMP/23-70-10-

15-12-2017

Sterling and
Wilson Limited

75206941

14-06-2020

15-12-2017

In Progress

NA




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Sr.No.

Tender No

Item/Nature of Works

Mode of
Tender
Type

Date of
Publication
of NIT

Types of
Bidding(Sing
le/ Two Bid
System)

Last Date of
Receipt of
Tender

No of
Tender
Received

Nos. and Names of parties
qualified after technical
evaluation

Nos. and Names of
parties not qualified
after technical
evaluation

Weather
contract
awarded
to lowest
Tenderer/E
valuated

L1

Contract No.

Contract Date

Names of
Contractor

Value of
Contract

Schedule
date of
completion
of supplies

Actual Date of
Start Date

Actual Date
of
completion

Reasons
of Delay
if any

Control and Instrumentation
with fire detectors,iBs,LCP etc
and other specialties, supports,
Mandatory spares and special
tools & tackles, if any for
Medium Velocity Water Spray
System (MVWS) and Multiple
Control Zonal Spray System
(MCZS)beyond terminal point
indicated in the tender
specification in RAB and CB

2)TECHNICO INDIA PVT LTD,

3)SFS Fire And Security Private
Limited,

-3

42

CMM/HMP/
23-70-10-
087

Design & Engineering,
Manufacture, Procurement,
Supply, seismic
qualification/testing,
inspection, examination,
testing,erection, commissioning
, performance guarantee (PG),
handing over of Fire water
spray system including piping,
flanges, manual valves,NPCIL
approved HILTI make anchor
fasterners, electrically operated
valves (EV}, Deluge valves
assemblies (DV) including its
Control and Instrumentation
with fire detectors,JBs,LCP etc
and other specialties, supports,
Mandatory spares and special
tools & tackles, if any for
Medium Velocity Water Spray
System (MVWS) and Muitiple
Control Zonal Spray System
(MCZS)beyond terminal point
indicated in the tender
specification in RAB and CB

Public
Tender

19-10-2016

Two Part

28-12-2016

1)Sterling and Wilson Limited,

2JTECHNICO INDIA PVT LTD,

3)SFS Fire And Security Private
Limited,

Yes

CMM/HMP/23-70-10-
087/e-P0O/17871

15-12-2017

Sterling and
Wilson Limited

31434384

14-06-2019

15-12-2017

In Progress

NA




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Weather
contract
Mode of |Date of T‘,’pe_s of . |Last Date of No of Nos. and Names of parties Nos..and Names‘ of awarded Schedule Actual Date |Reasons
O Bidding(Sing % : parties not qualified Names of Value of date of Actual Date of
Sr.No. [Tender No  }item/Nature of Works Tender |Publication .| Receipt of Tender qualified after technical 3 to lowest: : {Contract No. Contract Date : of of Delay
Type of NIT le/ Two Bid Tender Received [evaluation after te'chmcal Tenderer/E Contractor Contract complet.xon Start Date completion |if any
System) ‘levaluation of supplies
valuated
i1
Design & Engineering,
Manufacture, Procurement,
Supply, seismic
qualification/testing,
inspection, examination,
testing,erection, commissioning
, performance guarantee (PG),
handing over of Fire water
spray system including piping,
flanges, manual valves,NPCIL
approved HILTI make anchor
CMM/HMP/ Ifasterners, electrically operated . )
43 [23.70-10-  |vaives (EV), Deluge valves ::::Zr 19-10-2016 |TwoPart  |28-12-2016 |3 _ . - Yes Sg’;';’;/ gg" /F;/72;7-c7)o-1o- 15-12-2017 3&;;';’;332?,(8 4 75286151  [14-06-201915-122017 |in Progress |NA
087 assemblies (DV) including its 1)Sterling and Wilson Limited,
Control and instrumentation 2)TECHNICO INDIA PVT LTD,
with fire detectors,JBs,LCP etc 3)SFS Fire And Security Private
and other specialties, supports, Limited,
Mandatory spares and special
tools & tackles, if any for
Medium Velocity Water Spray
System (MVWS) and Muitiple
Control Zonal Spray System
{MCZS}beyond terminal point -3
indicated in the tender
specification in RAB and CB
1)Godrej & Boyce Mfg Co Ltd, provision
2)Walchandnagar industries Ltd, aly
44 gr\;;\/goggég Hairpin Heat Exchangers i::;'; 16-06-2016 |TwoPart  |29-07-2016 |a 3)BHARAT HEAVY ELECTRICALS |- Yes ;';':;‘/:gg//‘r’;; g’ ;9 " |12-06-2017 ;"é’g iﬁm’ce 604204329  |11-02-2019 |12-06-2017 ::;';;:S Zﬁ"de
LIMITED, t015/05/
4)TEMA India Limited, 19
-4
Manufacturing, inspection, . Part
45 gﬁfgiﬁ/g Testing, Packing, Supply and ig’f;:r 02-09-2016 [Single Part |29-09-2016 |1 1)NUCLEAR FUEL COMPLEX, - Yes glMO'\z"//::;//ﬁ'j:c;g' 02-05-2017 SS;L:SEF;FUEL 738001687 |02-07-2018 |02-05-2017 :s;t;:; 4 [suply
Guarantee of Zircaloy -1 Received
Design, Analysis, Procurement
of Material, Drawings,
Manufacturing, Inspection, )
Testing, Preservation, . 1)KELVION INDIA PVT. LTD,,
46 g“ggnﬁz ; Documentation and Delivery of _';::"j‘cer 10-03-2016 |Two Part  |15-06-2016 |2 2)Alfalaval India Limited, - Yes gﬂgf;’gﬁ;g?' 11-05-2017 ;E/?'”Sg.'ND'A 144900000 {11-10-2019 {11-05-2017  |in Progress |NA
Plate Type Heat Exchangers
along with Mandatory and
Recommended Spares for -2
KKNPP-3&4

‘t}\;,
N



STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Sr.No.

Tender No

item/Nature of Works

Mode of
Tender
Type

Date of
Publication
of NIT

Types of
Bidding{Sing
le/ Two Bid
System)

tast Date of
Receipt of
Tender

No of
Tender
Received

Nos. and Names of parties
quaiified after technical
evaluation

Nos. and Names of
parties not qualified
after technical
evaluation

Weather
contract
awarded
to lowest
Tenderer/E
valuated
L1

Contract No.

Contract Date

Names of
Contractor

Value of
Contract

Schedule
date of
completion
of supplies

Actual Date of
Start Date

Actual Date
of
completion

Reasons
of Delay
if any

47

CMM/FTP/2
3-73-1-1151

Manufacturing and Delivery of
Passive Catalytic Recombiner
Devices (PCRDs)/ Passive Auto
Catalytic Recombiners (PARs)
for Hydrogen Management of
RB in severe accident as per
technical Specification,
Drawings and Tender
Documents for RAPP 8€“ 7&8.

Public
Tender

15-07-2016

Two Part

07-09-2016

1)ELECTRONICS CORPORATION OF

INDIA LTD,

Yes

CMM/FTP/23-73-1-
1151/P0/16300

21-04-2017

ELECTRONICS
CORPORATION
OF INDIA LTD

60619500

20-10-2018

21-04-2017

In Progress

NA

48

CMM/FTP/2
3-73-1-1151

Manufacturing and Delivery of
Passive Catalytic Recombiner
Devices (PCRDs)/ Passive Auto
Catalytic Recombiners (PARs)
for Hydrogen Management of
RB in severe accident as per
technical Specification,
Drawings and Tender
Documents for KAPP 3€” 3&4.

Public
Tender

15-07-2016

Two Part

07-08-2016

[y

1)ELECTRONICS CORPORATION OF

INDIA LTD,

Yes

CMM/FTP/23-73-1-
1151/P0/16299

21-04-2017

ELECTRONICS
CORPORATION
OF INDIA LTD

60583500

20-10-2018

21-04-2017

In Progress

NA

49

CMM/ETM/6
0/81/11/000
2

Loading/Unloading,
Transportation & handling at
site, Storage, Civil Works
(Design, Engineering,
Construction, finishing &
handing over), Erection,
Storage Cum Erection
Insurance, Testing,
Commissioning, Performance
Testing of Equipments, Trial
Operation and Handing over of
Civil Works, Equipment and
Systems & assistance during
performance test of
33/11/0.415kV construction
power supply substation and
liaisoning with state electricity
board on Lump sum basis for
GHAVP

Public
Tender

03-089-2016

Two Part

26-10-2016

1)BGR Energy Systems Limited,

1)RAJESH POWER
SERVICES PVT LTD,

2)BVG INDIA LIMITED,

2)KSA POWERINFRA
PRIVATE LIMITED,

Yes

CMM/ETM/60/81/11/

0002/e-PO/16153

18-04-2017

BGR Energy
Systems Limited

127088125

17-04-2019

18-04-2017

yetto be
completed

50

CMM/ETM/6
0/81/11/000

2

Design, Engineering,
Procurement, Manufacture,
Inspection, Testing, Packing,
Forwarding, Safe Delivery to
Site and Guarantee of Items,
Equipment, Systems,

Accessories, Mandatorv Spares,

Public
Tender

03-09-2016

Two Part

26-10-2016

1)BGR Energy Systems Limited,

1)RAJESH POWER

SERVICES PVT LTD,

Yes

CMM/ETM/60/81/11/

0002/e-P0O/16152

18-04-2017

BGR Energy
Systems Limited

171325875

17-04-2019

18-04-2017

Yet to be

completed




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Plant (WMP) Package for RAPP-
78&8 project

Limited

-3

Weather
Types of Nos. and Names of contract Schedule :
Mode of |Date of \{p B . {Last Date of -~ |No of Nos. and Names of parties . s awarded . Actual Date {Reasons
L Bidding(Sing K R A parties not qualified Names of Value of date of Actual Date of ]
Sr.No. {Tender No  |item/Nature of Works Tender - |Publication ., |Receipt of Tender qualified after technical . to lowest |Contract No. Contract Date ; 5 of of Delay
le/ Two Bid B B after technical Contractor Contract completion |Start Date S B
Type of NIT Tender Received |evaluation . Tenderer/E g completion {if any
System) evaluation of supplies
valuated
11
Special Tools and Tackles of 2)BVG INDIA LIMITED, 2)KSA POWERINFRA
33/11/0.415KV construction PRIVATE LIMITED,
power supply substation on
Lump sum basis for GHAVP -2 -2
Procurement of all materials,
Development, Manufacture,
| - .
poeen s & oy
CMM/ETP/0 Publi 1)L&T SPECIAL STEEL AND HEAVY M/F _00-1- TEEL AND
51 /FTP/ machined condition for End ublic 28-12-2016 |[Two Part 09-02-2017 1 FORGINGS - Yes CMM/FTP/00-00-1 27-03-2017 S 180298500 |31-03-2019 |27-03-2017 In Progress {NA
0-00-1-1127 . Tender s 1127/e-PO/15995 HEAVY
shields of 700 MWe PHWR as FORGINGS
per NPCIL Technical
specification No.PC-M-1066 -1
Rev-0
1)BHARAT HEAVY
- 1)KSB Pumps Limited .
CMM/OPS/5 i Limited ' ELECTRICALS LIMITED, CMM/0OPS/56-00-9- KSB Pumps Work in
52 Boiler Feed Pumps 11-02-2015 |Two Part 29-04-2015 3 . Y 30-10-2017 116466000 }29-10-2019 |30-10-2017 -
6-00-9-3037 " ump Tender W 2)Kirloskar Brothers Limited, -1 es 3037/e-P0O/15642 Limited Progress
-2
Provision
1)KSB Pumps Limited LJBHARAT HEAVY aly
CMM/OPS/5 | Limited ’ ELECTRICALS LIMITED, CMM/OPS/56-00-9- Kirloskar Work in extende
53 Boiler Feed Pum 11-02-2015 [Two Part 29-04-2015 3 - Y 09-03-2017 . 129061288 11-03-2019 [09-03-2017
6-00-9-3037 ' umps Tender W 2)Kirloskar Brothers Limited, -1 es 3037/e-P0O/15641 Brothers Limited Progress dupto
5 ' 31/12/1
9
Comprehensive Annual
Maintenance Contract (CAMC)
for RFID Smart card based
Access Control System (ACS), .
Electronics 28-01-2017
MM/EIC/004 Visitor M ingl ] " T -10-3-
54 |CMM/EIC/00)Visitor Management System Single |, 1, 5 ¢ |ginoiepart |26-12-2016 |1 1)Electronics Corporation of India | Yes CMM/EIC/00-10-3- 1, 1 2017 Corporationof |1017133112 |to27-01- |10-02-2017  |completed |-
10-3-3331  [{VMS), Time and Attendance  |Tender Limited 3331/e-P0O/14564 N
2 India Limited 2018
Management System (TAMS)
and CCTV Systems for HQ and
12 sites of NPCIL for the period -1
of One year
Design, Manufacture, Supply of
i i 1)M/s Technof;
missioning assi .
CMM/FTP/2 ) Public CMM/FTP/22-34-1- kay bouvet engg yet to be
-09- -10- -01- -01-2020 [17-01-2017 NA
55 3.34-1-1091 heavy Water upgrading Plant Tender 03-09-2016 |[Two Part 28-10-2016 5 2)NUBERG ENGINEERING LIMITED |2)M/s BTL EPC Ltd. Yes 1091/P0/14336 17-01-2017 ot Itd 75937214 16-01-20 01-20 completed
{UGP) and Waste Management
Plant (WMP) Package for RAPP- 3)M/s Llyods Steel Industries )
788 project Limited
-3
1)M/s Technof
. 1}kay bouvet engg pvt Itd ) _/S e,c nofab
Design, Manufacture, Supply of Engineering Ltd
all equipment, plant, erection 7
commission'mg assistance of ) Z)NUBERG ENGINEERING LIMITED Z)M/S BTL EPC Ltd.
MM/FTP/2 Publ -34-1- ki t Yet to be
s6 | SMMFTPIZ L vy Water upgrading Plant |2 |03.08-2016 |twopart  |28-102016 |5 Yes CMM/FTP/22-34-1- 5 012017 ay bouvetengg 1,5 ce4181  |16-01-2020 [17-01-2017 NA
3-34-1-1091 Tender 1091/P0/14335 pvt Itd completed
(UGP) and Waste Management 3}M/s Llyods Steel industries )




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Sr.No.

Tender No

Item/Nature of Works

Mode of
Tender
Type

Date of
Publication
of NIT

Types of
Bidding(Sing
le/ Two Bid
System}

Last Date of
Receipt of
Tender

No of
Tender
Received

Nos. and Names of parties
qualified after technical
evaluation

Nos. and Names of
parties not qualified
after technical
evaluation

Weather
contract
awarded
to lowest
Tenderer/E
valuated
L1

Contract No.

Contract Date

Names of
Contractor

Value of
Contract

Schedule
date of
completion
of supplies

Actual Date of
Start Date

Actual Date
of

completion

Reasons
of Delay
if any

57

CMM/FTP/7
5-00-1-1147

Design, Analysis, Procurement
of raw material, Drawings,
Fabrication, Painting,
Inspection, Testing,
Preservation, Documentation
and Delivery of 40 Nos of
Stainless Steel Tanks along with
Mandatory, Commissioning and
Recommended Spares for
KKNPP-3&4

Public
Tender

10-03-2016

Two Part

19-05-2016

1)Fabtech Projects & Engineers Ltd,

1)kay bouvet engg pvt
Itd,

2)Walchandnagar industries Ltd,

2)Mabel Engineers P Ltd,

3)iloyds Steel industries Limited
Engineering Division,

Yes

CMM/FTP/75-00-1-
1147/e-PO/14087

29-12-2016

Fabtech Projects
& Engineers Ltd

261000000

31-03-2019

29-12-2016

In Progress

NA

58

CMIM/EIC/23
60-3-3278

Engineering, Procurement,
Manufacturing, Quality
Assurance, Routine and
Acceptance tests, Packinga and
Forwarding, Transportation &
Safe Delivery of Type tested
Equipment, Mandatory /
Essential Spares, Special Tools
& Tackles, Erection and
Commissioning, Training,
Special Tests and Guarantee for
Hydrogen & Steam
Concentration Monitoring
System for KAPP-3&4 and RAPP
78&8.

Public
Tender

14-08-2015

Two Part

17-12-2015

[y

1)ELECTRONICS CORPORATION OF |.

INDIA LTD,

Yes

CMM/EIC/22-60-3-
3278/e-P0O/14019

16-01-2017

ELECTRONICS
CORPORATION
OF INDIA LTD

4784000

RAPP-7: 15-
07-18 RAPP-
8:15-10-18

16-01-2017

Yet to be
completed

59

CMM/EIC/23
60-3-3278

Engineering, Procurement,
Manufacturing, Quality
Assurance, Routine and
Acceptance tests, Packinga and
Forwarding, Transportation &
Safe Delivery of Type tested
Equipment, Mandatory /
Essential Spares, Special Tools
& Tackles, Erection and
Commissioning, Training,
Special Tests and Guarantee for
Hydrogen & Steam
Concentration Monitoring
System for KAPP-38&4 and RAPP
788.

Public
Tender

14-08-2015

Two Part

17-12-2015

1)ELECTRONICS CORPORATION OF
INDIALTD,

Yes

CMM/EIC/22-60-3-
3278/e-P0O/14018

16-01-2017

ELECTRONICS
CORPORATION
OF INDIALTD

439100154

RAPP-7:15-
07-18 RAPP-
8:15-10-18

16-01-2017

Yet to be
completed




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Sr.No.

Tender No

{tem/Nature of Works

Mode of
Tender
Type

Date of
Publication
of NIT

Types of
Bidding(Sing
le/ Two Bid
System)

Last Date of
Receipt of
Tender

No of
Tender
Received

Nos. and Names of parties
qualified after technical
evaluation

Nos. and Names of
parties not qualified
after technical
evaluation

Weather
contract
awarded
to lowest
Tenderer/E
valuated
11

Contract No.

Contract Date

Names of
Contractor

Value of
Contract

Schedule
date of
completion
of supplies

Actual Date of
Start Date -

Actual Date
of
completion

Reasons
of Delay
if any

60

CMM/EIC/234
60-3-3278

Engineering, Procurement,
Manufacturing, Quality
Assurance, Routine and
Acceptance tests, Packinga and
Forwarding, Transportation &
Safe Delivery of Type tested
Equipment, Mandatory /
Essential Spares, Special Tools
& Tackles, Erection and
Commissioning, Training,
Special Tests and Guarantee for
Hydrogen & Steam
Concentration Monitoring
System for KAPP-384 and RAPP.
78&8.

Public
Tender

14-08-2015

Two Part

17-12-2015

INDIA LTD,

1)ELECTRONICS CORPORATION OF |_

Yes

CMM/EIC/23-60-3-
3278/e-P0O/14017

16-01-2017

ELECTRONICS
CORPORATION
OF INDIALTD

4324000

KAPP-3:30-
06-19 KAPP-
431-12-19

16-01-2017

Yet to be
completed

61

CMM/EIC/ 23
60-3-3278

Engineering, Procurement,
Manufacturing, Quality
Assurance, Routine and
Acceptance tests, Packinga and
Forwarding, Transportation &
Safe Delivery of Type tested
Equipment, Mandatory /
Essential Spares, Special Tools
& Tackles, Erection and
Commissioning, Training,
Special Tests and Guarantee for
Hydrogen & Steam
Concentration Monitoring
System for KAPP-3&4 and RAPP
788.

Public
Tender

14-09-2015

Two Part

17-12-2015

1)ELECTRONICS CORPORATION OF
INDIA LTD,

Yes

CMM/EIC/23-60-3-
3278/e-P0O/14012

16-01-2017

ELECTRONICS
CORPORATION
OF INDIALTD

60584929

KAPP-3: 30-
06-2019
KAPP-4:31-
12-19

16-01-2017

Yet to be
completed

62

CMM/EIC/234
60-3-3251

Design, Manufacture,
Inspection, Routine and
Acceptance Tests, Type Tests,
Qualification, Packing,
Transportation, Safe Delivery
and Warranty of Travelling In
Core Probe System (TIPS).

Single
Tender

06-04-2015

Two Part

11-05-2015

1)ELECTRONICS CORPORATION OF
INDIALTD,

Yes

CMM/EIC/22-60-3-
3251/e-P0O/13784

16-01-2017

ELECTRONICS
CORPORATION
OF INDIA LTD

22497648

31-12-2019

16-01-2017

Yet to be
completed

63

CMM/EIC/23
60-3-3251

Design, Manufacture,
Inspection, Routine and
Acceptance Tests, Type Tests,
Qualification, Packing,
Transportation, Safe Delivery
and Warranty of Travelling In
Core Probe System (TIPS).

Single
Tender

06-04-2015

Two Part

11-05-2015

1)ELECTRONICS CORPORATION OF
INDIA LTD,

-1

Yes

CMM/EIC/23-60-3-
3251/e-PO/13782

05-12-2016

ELECTRONICS
CORPORATION
OF INDIALTD

79505664

31-03-2019

16-01-2017

yet to be
completed




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER
Weather
contract
T Nos. f 1
Mode of |Date of Ype.s of . {Last Date of No of Nos. and Names of parties os.and Names. o awarded Schedule Actual Date |Reasons
: Bidding{Sing X N A parties not qualified Names of Value of date of Actual Date of
Sr.No. {Tender No |ltem/Nature of Works Tender |Publication ., |Receipt of Tender qualified after technical R to lowest |Contract No. Contract Date A of of Delay
e/ Two Bid 3 | after technical Contractor Contract completion |Start Date , R
Type of NIT Tender Received _[evaluation R Tenderer/E X completion |if any
System) evaluation of supplies
valuated
L1
. L 1)Avasarala Technologies
1)Siderforgerossi India Pvt. Ltd, Li)mite 4, g 90%
Supply
2)MTAR TECHNOLOGIES (P) LTD,  |2)Vividh Hi-Fab Pvt. Ltd,, Received
Procurement of Shielding Plug publ CMM/OPS/05-31-9 Siderf Work
CMM/OPS/C i i f -31-9- i i i isi
64 [OPS/O | cemblies for EMCCR for kaPs{ "2 111082016 |Twopart  [02-09-2016 |5 2 3)Sealmatic India Yes /OPS/ 11-11-2016 GerOTBErossl loeee1825  [31-12-2018 |12-11-2016 | o0 |Provision
5-31-9-3104 . Tender Pvt.Ltd 3104/e-P0O/13234 India Pvt. Ltd Progress aly
1 Kakrapar Site. il
extende
3 d upto
- 30-3-19
la Technologi
1)Siderforgerossi India Pvit. Ltd, 1‘)Ayasara a Technologies
Limited,
Procurement of Shielding Plug ) o MTAR
65 |CMMIOPS/OL, cembiies for EMCCR for kaps{ "2 |11.08-2016 |twopart  [02-00-2016 |5 2IMTAR TECHNOLOGIES (PYLTD,  |2)vividh Hi-Fab Pvt. Ltd., |, o CMM/OPS/05-31-9- |, ¢ 10-2016 TECHNOLOGIES |56561825  |27-10-2018 |28-10-2016  |28-10-2018 |-
5-31-9-3104 . Tender - . 3104/e-P0O/13013
1/ KAPS -2, Kakrapar Site. 5 3)Sealmatic India (P)LTD
Pvt.Ltd.,
-3
i y 7 -
Procurement of Sealing Plug 1)Siderforgerossi india Pvt. Ltd, ii)m‘_;a;?ra 3 Technologies MTAR
CMM/OPS/0 |Assemblies, Seal Discs & Pubtic L CMM/OPS/05-31-9-
66 -08-2016 |Two Part 30-08-201 4 j i Y -11- TECHNOLOGIES [102085115.3 [02-11-2018 |03-11-2016 01-11-2018 |-
5-31-9-3099 |Accessories for EMCCRfor  (Tender | wora 82016 2)MTAR TECHNOLOGIES (P) LTD, i)SeLal;natnc India es 3099/e-p0/12004  |0311-2016 rech 02085115.3
KAPS-182, Kakrapar Site. . 2"‘ td.,
1.0 Supply of 2000 KVA Supply
Standby radiator cooled diesel Pending,
CMM/oPs/s [BEmerator a'°"g_;’_‘”:hes d lpubic CMM/OPS/53-00-9- Diesel Yet to be 22:?/
67  |3-00-9-2983 |3ccessonies, auxilaries: 26-05-2015 {TwoPart  |31-07-2015 |2 - , - Yes 2983 (R-1)/e- 12-12-2016 Locomotive 115304551.4 |11-06-2018 |12-12-2016 :
mandatory spares, testing, Tender 1)Diesel Locomotive Works, completed [DLW's
(R-1) seismic analysis as per enclosed PO/12819 Works end
nic analysis as per enc 2)KIRLOSKAR OIL ENGINES LTD., .
specification. 2.0 Installation & provision
Commissioning of 2000 KVA -2 aly
1)M/s RAJIMANI
CMM/OPS/0 Procurement of End Fitting and public 1JMTAR TECHNOLOGIES (P) LT, FITTINGS PVT LTD, CMM/OPS/05-31-9 Larsen & Toubro
68 5-31-9-3096 Associated Components for Tender 12-07-2016 |Two Part 09-08-2016 4 L 2)Mishar Dhatu Nigam  |Yes 3096/e-PO/12530 29-09-2016 Limited 421360000 31-10-2018 {29-09-2016 20-12-2018 |-
EMCCR/EMER for KAPS 2)Larsen & Toubro Limited, Limited,
) -2
MM/OP ing! i M/s. Trafal
6 |CMMIOPS/T | res for Turbo Generator |78 |11.08-2015 |Single Part |12-01-2016 |1 1)M/s. Trafalgar International FZE | Yes 12468 16-09-2016 /s Trafalgar |, g 518514 [31-03-2018 |16-09-2016  [31-03-2018 |-
1-41-9-3040 Tender T International FZE
MM/OPS/5 Publi
70 §-67—é 3013 Portal Monitoring System T:nc;:;r 27-02-2016 |Two Part 21-04-2016 1 1})M/s. VF a.s. - Yes 12415 31-10-2016 M/s. VF a.s. 151864352 20-12-2017 |{31-10-2016 22-06-2018 |-
-1
1)M/s RAIMANI
CMM/OPS/0 Procurement of End Fitting and public 1JMTAR TECHNOLOGIES (P) LTD, FITTINGS PVT LTD, CMM/OPS/05-31-9 MTAR
71 5-31.0.3096 Associated Components for Tender 12-07-2016 [Two Part 09-08-2016 4 M & Toubro Limited 2)Mishar Dhatu Nigam  |Yes 3096/e-PO/12340 22-09-2016 TECHNOLOGIES 487005600 21-06-2018 {22-09-2016 21-06-2018 |-
EMCCR/EMFR for KAPS tarsen & Toubro Limited, Limited, (P)LTD
22 -2
1)El ics C i f Indi Electronics From
CMM/EIC/004 ingl ectronics Corporation of India 28.01.2016
7] 0_3_; o 0/ CAMC for RFID i'e"f d‘; 15-12-2015 |Single Part |22-12-2015 |1 Limited - Yes 9053 20-06-2016 Corporation of 126014006 |~ 28012016  |completed |-
1 India Limited 27.01.2017
1)ELECTRONICS CORPORATION OF 1)M9jm.brane ?ystém Protot
Specialists India Private ototyp
INDIA LTD, ..
Limited, e
1 2)jugal ud approve
R ugal udyog,
et [P S, jue vo8 d supply




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Sr.No.

Tender No

item/Nature of Works

Mode of
Tender

Type

Date of
Publication
of NIT

Types of
Bidding(Sing
te/ Two Bid
System)

Last Date of
Receipt of
Tender

No of
Tender
Received

Nos. and Names of parties
qualified after technical
evaluation

Nos. and Names of
parties not qualified
after technical
evaluation

Weather
contract
awarded
to lowest
Tenderer/E
valuated
11

Contract No.

Contract Date

Names of
Contractor

Value of
Contract

Schedule
date of
completion
of supplies

Actual Date of
Start Date

Actual Date
of
completion

Reasons
of Delay
if any

73

CMM/OPS/0
0-01-9-3054

ue:.rgn, WidhitHallule,
inspection, Testing, Delivery of
Passive Catalytic Recombiner
devices (PCRDs)

Public
Tender

19-08-2015

Two Part

24-09-2015

-2

Yes

CMM/OPS/00-01-9-
3054/e-PO/11041

18-07-2016

ELECTRONICS
CORPORATION
OF INDIALTD

143644900

31-03-2018

18-07-2016

Yet to be
completed

is
awaited-
provision
aly
extende
d upto
31-8-19

74

CMM/FTP/2
3-53-1-1129

Erection, Testing and
Commissioning including
storage, handling, loading /
unloading, transportation at
site, storage- cum-erection
insurance, labour charges and
handing over of all equipment
and system confirming to
requirement of tender
documents and drawings for
Electrical Penetration
Assemblies & Cable Sealing
Materials Package for RAPP a€“
7&8, as per the tender
specifications already
forwarded to you along with
Tender No. CMM/FTP/23-53-1-
1129.

Public
Tender

02-09-2015

Two Part

17-11-2015

[vy

1)Fabtech Projects and Engineers
Limited

Yes

CMM/FTP/22-53-1-
1129/P0/10469

01-07-2016

Fabtech Projects
and Engineers
Lirmited

38908406

31-12-2018

01-07-2016

In Progress

NA

75

CMM/FTP/2
3-53-1-1129

Engineering, Procurement,
Manufacture, Quality
Assurance, Routine and
Acceptance tests, Packing and
Forwarding, Transportation &
Safe Delivery of type tested
equipment, mandatory/
essential spares, special tools &
tackles, special tests, meeting
the requirements of the tender
specifications and drawings
along with guarantee for
Electrical Penetration
Assemblies & Cable Sealing
Materials Package for RAPP 3€"
7 & 8, as per the tender
specifications already
forwarded to you along with
Tender No. CMM/FTP/23-53-1-
1129.

Public
Tender

02-09-2015

Two Part

17-11-2015

ey

1)Fabtech Projects and Engineers
Limited

Yes

CMM/FTP/22-53-1-
1129/P0/10468

01-07-2016

Fabtech Projects
and Engineers
Limited

320782987

31-12-2018

01-07-2016

In Progress

NA




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Sr.No.

Tender No

Item/Nature of Works

Mode of
Tender
Type

Date of
Publication
of NIT

Types of
Bidding(Sing
le/ Two Bid
System)

Last Date of
Receipt of
Tender

No of
Tender
Received

Nos. and Names of parties
qualified after technical
evaluation

Nos. and Names of
parties not qualified
after technical
evaluation

Weather
contract
awarded
to lowest
Tenderer/E
valuated
L1

Contract No.

Contract Date

Names of
Contractor

Value of
Contract

Schedule
date of
completion
of supplies

Actual Date of
Start Date

Actual Date
of
completion

Reasons
of Delay
if any

76

CMM/FTP/2
3-53-1-1129

Erection, Testing and
Commissioning including
storage, handling, loading /
unloading, transportation at
site, storage- cum-erection
insurance, labour charges and
handing over of all equipment
and system confirming to
requirement of tender
documents and drawings for
Electrical Penetration
Assemblies & Cable Sealing
Materials Package for KAPP 3€“
3&4, as per the tender
specifications already
forwarded to you along with
Tender No. CMM/FTP/23-53-1-
1129.

Public
Tender

02-09-2015

Two Part

17-11-2015

1)Fabtech Projects and Engineers
Limited

-1

Yes

CMM/FTP/23-53-1-
1129/P0/10467

01-07-2016

Fabtech Projects
and Engineers
Limited

38508406

30-04-2021

01-07-2016

In Progress

NA

77

CMM/FTP/2
3-53-1-1129

Engineering, Procurement,
Manufacture, Quality
Assurance, Routine and
Acceptance tests, Packing and
Forwarding, Transportation &
Safe Delivery of type tested
equipment, mandatory/
essential spares, special tools &
tackles, special tests, meeting
the requirements of the tender
specifications and drawings
along with guarantee for
Electrical Penetration
Assemblies & Cable Sealing
Materials Package for KAPP 4€“
3 & 4, as per the tender
specifications already
forwarded to you along with
Tender No. CMM/FTP/23-53-1-
1129.

Public
Tender

02-09-2015

Two Part

17-11-2015

1)Fabtech Projects and Engineers
Limited

Yes

CMM/FTP/23-53-1-
1129/P0/10466

01-07-2016

Fabtech Projects
and Engineers
Limited

317718113

30-04-2021

01-07-2016

In Progress

78

CMM/FTP/2
2-35-1-1140

Manufacturing, inspection,
assembly, shop testing,
packing, Supply, safe delivery
and Guarantee of Spent Fuel
Storage Tray Assemblies, Bay
Tool Assemblies and
Miscellaneous Items for RAPP
d€" 788 Site.

Public
Tender

05-02-2015

Two Part

15-04-2015

[y

1)kay bouvet engg pvt Itd

Yes

9467

18-05-2016

kay bouvet engg
pvt itd

92000000

18-11-2018

18-05-2016

in Progress

NA




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Weather
Types of Nos. and Names of coptract Schedule
Mode of |Date of Yp . - liast Date of No of Nos. and Names of parties " . awarded - Actual Date |Reasons
S Bidding(Sing . . R parties not qualified Names of Value of date of Actual Date of
Sr.No. |Tender No . |item/Nature of Works Tender - {Publication Sl 1Receipt of Tender qualified after technical A to lowest - |Contract No. Contract Date " of of Delay
le/ Two Bid X after technical Contractor Contract completion |Start Date ) ;
Type of NIT Tender Received {evaluation i Tenderer/E . completion |if any
System) evaluation of supplies
valuated
i1
Manufacturing, inspection,
assembly, shop testing,
packing, Supply, safe delivery
CMM/FTP/2 |and Guarantee of Spent Fuel  |Public kay bouvet engg
79 05-02-2015 |Two Part 15-04-2015 1 - Y 9466 18-05-2016 91500000 18-11-2018 {18-05-2016 In Progress |NA
2-35-1-1140 |Storage Tray Assemblies, Bay |Tender wore es pvt itd &
Tool Assemblies and 1)kay bouvet engg pvt Itd
Miscellaneous items for KAPP
A€" 384 Site.
-1
1)NICCO CORPORATION LIMITED, 1)kay bouvet en vt itd
PROJECT DIVISION y gep
Nub Engi i
2)Avasarala Technologies Limited 2,) u erg Engineening
Limited
3)Technofab
Fabrica (Indi .
3)Furnace Fabrica (India) Ltd Manufacturing Limited
4)GE] INDUSTRIAL SYSTEMS 4)M/s Offshore
LIMITED Infrastructures Ltd
5)Walchandnagar industries Ltd -4
CMM/FTP/2 {Heavy Water UGP and WMP  |Public 6)LARSEN & TOUBRO LIMITED CMM/FTP/23-34-1- M/s Hindustan yet to be
0 11-03-2011 |TwoPart  [14-06-2011 |17 Y 09-11-2011 ) 69285105  |30-06-2019 |09-11-2011 -
80 13:34-12001 [for kAPP-384 Tender wora 7)Pun; Lloyd Limited es 1091/P0/6090 Dorr Oliver Ltd completed
8)M/s Petron Engineering
Construction Ltd
9)M/s EIL
10)M/s Hindustan Dorr Oliver Ltd
11)M/s Technip KT Indis Ltd
12}M/s Dolphin Offshore
Enterprises India Ltd
13)M/s McNally bhatat Engineering
Company ltd
-13
1)NICCO CORPORATION LIMITED, 1)kay bouvet en vt ltd
PROJECT DIVISION v e P
2)Nub: Engi i
2)Avasarala Technologies Limited _) u erg tngineering
Limited
3)Technofab
3)Furnace Fabrica (India) Ltd.
JFurnace Fabrica (India) Manufacturing Limited
4)GE! INDUSTRIAL SYSTEMS 4)M/s Offshore
LIMITED Infrastructures Ltd
S5)Walchandnagar industries Ltd -4
CMM/FTP/2 |Heavy Water UGP and WMP | Public GILARSEN & TOUBRO LIMITED CMM/FTP/23-34-1- M/s Hindustan yet to be
-03- -06- i imi -11-2011 399656733 30-06-2019 {09-11-2011 -
81 13.34-1-1091 [for kAPP-384 Tender | 1032011 \TwoPart  114-06-2011 |17 7)Pun; Lloyd Limited Yes 1091/P0/6089 09-11-20 Dorr Oliver Ltd completed
8)M/s Petron Engineering
Construction Ltd




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER
Weather
contract
T N f Schedul
Mode of |Date of \./pe's of . {Last Date of No of Nos. and Names of parties Nos.and Names. o awarded ehedule Actual Date |Reasons
L Bidding(Sing K . R parties not qualified : Names of Value of date of Actual Date of
Sr.No. {Tender No -|item/Nature of Works Tender - |Publication ., |Receipt of Tender qualified after technical . to lowest  |Contract No. Contract Date R of of Delay
le/ Two Bid ) after technical Contractor Contract completion {Start Date . B
Type of NIT Tender Received jevaluation . Tenderer/E X completion |if any
System) evaluation of supplies
valuated
t1
9)M/s EIL
10)M/s Hindustan Dorr Oliver Ltd
11)M/s Technip KT Indis Ltd
12)M/s Dolphin Offshore
Enterprises India Ltd
13)M/s McNally bhatat Engineering
Company ltd
-13
CMM/MEQ/ |400 kV Reactors & Balance
MM/ME -50-2- M/s Al T&D Yet to be
82 22-50-2- work of Switchyard Package for {Public 16-11-2012 {Two Part 01-02-2013 1 1)M/s Alstom T&D India Ltd - Yes ¢ /MEQ/22-50-2 27-12-2013 00:00 /? stom T& 29.61 Crores [28.02.2019 {27-12-2013 NA
1083/P0/6469 India Ltd completed
1083 RAPP 7&8 -1
CMM/PFBR/ Rs.57.81
-52-2- Yetto b
83 80-52-2- AC Variable Speed Drive Public 05-04-2005 [Two Part 05-04-2005 2 LJM/s BHEL - Yes CMM/PFBR/80-52-2 20-07-2007 00:00 |M/s BHEL Crores + Euro }31.04.2019 [20.07.2007 etto be NA
2)M/s ABB 7037/P0O/10053 completed
7037 3 3765757
1) M/s L&T Ltd
2) M/s Thermax Ltd
3) M/s Punj Lloyd Ltd
CMM/MEQ/ 4) M/s GEI industries System Ltd . R-7:31-3-
-73-2- Y
84  [23-73-2-  |AC Ventilation Package Public  |18-06-2011 |TwoPart |26-09-2011 |7 - Yes CMM/MEQ/22:73-2- 1,1 072012 00:00 |75 PUMHOYE 1) crores  |2020 8 Res [os-07-2012  [YEE1OPe 1ya
1055/P0/6450 Ltd . completed
1055 5) M/s Hindustan Dorr-Oliver Ltd. :131-3-2021
6) M/s Blue Star Ltd.
7) M/s NICCO Corporation Ltd
-7
1) M/s L&T Ltd
2) M/s Thermax Ltd
3) M/s Punj Lioyd Ltd Prov Extn: Kd
CMM/MEQ/ 4) M/s GEl Industries System Ltd . 3 :30-06-
- ttob
85  |23-73-2-  |AC Ventilation Package Public  |18-06-2011 |[TwoPart  |26-09-2011 |7 - Yes CMM/MEQ/23 04-07-2012.00:00 | /S PUMIUIOYd 1 65 Crores 2010 8 k-4 [0a-07-2012  |"6TtOPe A
. . 73/2/1055/P0/6101 Ltd completed
1055 5) M/s Hindustan Dorr-Oliver Ltd. :131-12-
2019
6) M/s Blue Star Ltd.
7) M/s NICCO Corporation Ltd
-7
1) M/s L&T Ltd
2) M/s Thermax Ltd
3) M/s Punj Lioyd Ltd Prov Extn: K-
CMM/MEQ/ 4) M/s GEl Industries Systern Ltd ) 3:30-06-
- Y
8  |23-73-2  |ACVentilation Package Public  |18-06-2011 |TwoPart |26-09-2011 |7 - Yes CMM/MEQ/23 04-07-2012 00:00 | /S PUMILIOVd 113 99 crores 2010 8 k-4 [0a-07-2012  [YeE1OPE Hya
. . 73/2/1055/P0/6102 Ltd completed
1055 5) M/s Hindustan Dorr-Oliver Lid. :31-12-
2019
6) M/s Blue Star Ltd.
7) M/s NICCO Corporation Ltd
-7
1)M/s L&T ltd
2) M/s Thermax Ltd
3) M/s Punj Lloyd Ltd
CMM/MEQ/ 4) M/s GE! Industries System Ltd RAPPT:
s ndustries System .
MM -73-2- M/s P I 31.03.2020 Yet to b
87  [23-73-2-  |AC Ventilation package Public  [18-06-2011 |TwoPart |26:09-2011 |7 - Yes EMM/MEQ/22-73-2- |1 07 5012 0000 |M/S PUnitiovd o, sg cr 04-07-2012 | o 0P€ ina
. . 1055/P0/6449 Ltd RAPP 8 : completed
1055 5) M/s Hindustan Dorr-Oliver Ltd 31.03.2021




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Sr.No.

Tender No

item/Nature of Works

Mode of
Tender

Type

Date of
Publication
of NIT

Types of
Bidding(Sing
le/ Two Bid
System)

tast Date of
Receipt of
Tender

No of
Tender
Received

Nos. and Names of parties
qualified after technical
evaluation

Nos. and Names of
parties not qualified
after technical
evaluation

Weather
contract
awarded
to lowest
Tenderer/E
valuated
11

Contracf No.

Contract Date

Names of
Contractor

Value of
Contract

Schedule
date of
completion
of supplies

Actual Date of
Start Date

Actual Date
of
completion

Reasons
of Delay
if any

6) M/s Blue Star Ltd.

7) M/s NICCO Corporation Ltd

-7

88

CMM/PFBR/
80-71-2-
7052

Air Conditioning & Ventilation

Public

11-04-2006

Two Part

13-02-2007

1)M/s Blue Star Ltd

1)M/s ABB{withdrawn)

2)M/s L&T Ltd

-1

3)M/s Voltas Ltd

-3

Yes

CMM/PFBR/80-71-2-
7052/P0O/10071

31-12-2007 00:00

M/s Blue Star Ltd

Rs.32.04
Crores

31.07.2017

31.12.2007

Yet to be
completed

NA

89

CMM/MEQ/
23-40-2-
1040

Balance of Turbine island
Package for KAPP 3&4

Public

12-11-2010

Two Part

25-04-2011

1)M/s.Bharat Heavy Electricals Ltd.

2)M/s.Dodsal Enterprises P.Ltd in
consortium with M/s. Dodsal Engg
& Construction P. Ltd

3) M/s.Gammon India Ltd.

4) M/s.10T infra & Energy Services
Ltd.

5) M/s.Jyoti Structures Ltd.

6)M/s.Larsen & Toubro Ltd.

7) M/s.Punj Uoyd Ltd.

8) M/s.Tata Projects Ltd.

9) M/s.Thermax Limited

-9

Yes

CMM/MEQ/23-40-2-
1040/P0/6086

28-09-2011 00:00

M/s Dodsal
Enterprises Ltd

INR 405.28 Cr
+USD
1990000 (Rs.
8.91Cr.) +
GBP 388900
(Rs. 2.84 Cr.)+
EURO
4630700 (Rs.
25.91

K-3:27-3-
2019 and K-
4:27-3-
2020

28-09-2011

Yet to be
completed

NA

90

CMM/MEQ/
23-40-2-
1040

Balance of Turbine Island
Package for KAPP 3&4

Public

12-11-2010

Two Part

25-04-2011

1)M/s.Bharat Heavy Electricals Ltd.

2)M/s.Dodsal Enterprises P.Ltd in
consortium with M/s. Dodsal Engg
& Construction P. Ltd

3) M/s.Gammon india Ltd.

4) M/s.10T Infra & Energy Services
ttd.

5) M/s.Jyoti Structures Ltd.

6)M/s.Larsen & Toubro Ltd.

7) M/s.Punj Lloyd Ltd.

8) M/s.Tata Projects Ltd.

9) M/s.Thermax Limited

91

CMM/MEQ/
22-40-2-
1067

Balance of Turbine Island
Package for RAPP 7&8

Public

12-08-2011

Two Part

04-09-2012

10

-9

Yes

CMM/MEQ/23-40-2-
1040/P0/6087

28-09-2011 00:00

M/s Dodsal
Enterprises P.Ltd

387.08 Crores

K-3:27-3-
2019 & K-4
:27-3-2020

28-09-2011

Yet to be
completed

1) BHEL

2) Thermax Ltd

3} Jyoti Structures Ltd

5) Hindustan Dorr Oliver Ltd

)
4) Lanco Infratech
)
6) L&T Ltd

7) Dodsal Ent.P.ltd

8) Punj Lloyd

9) 10T Infrastructure

10) Gammon Ansaldo Consortium

-10

Yes

CMM/MEQ/22-40-2-
1067/P0/6458

03-12-2012 00:00

M/s L&T Lid

331.24

Crores+USD2
320000+GBP
400000+EUR
0 10050000

R-7:30-12-
2019 & R-8
: 30-6-2020

03-12-2012

Yet to be
completed

1)BHEL

2) Thermax Ltd

.



STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER
Weather
contract
T f .and N f le
Mode of |Date of Ype.s 0 . |Last Date of No of Nos. and Names of parties Nos.an ames‘ o awarded Sehedu Actual Date {Reasons
T Bidding(Sing X ) A parties not qualified Names.of Value of date of Actual Date of
Sr.No. {Tender No |item/Nature of Works Tender |Publication .. |Receipt of Tender qualified after technical R to lowest . {Contract No. Contract Date A of of Delay
e/ Two Bid . ; after technical Contractor Contract completion |Start Date N R
Type of NIT Tender Received  |evaluation i Tenderer/E ) completion [if any
System) evaluation of supplies
valuated
L1
3) Jyoti Structures Ltd
4) Lanco Infratech
CMM/MEQ/ . 5) Hindustan Dorr Oliver Ltd R-7:30-12-
Bal f Turb Is] 22-40-2- Yetto b
92 [22-40-2- alance of Turbine Island Public  [12-08-2011 |TwoPart  |04-09-2012 |10 &) L&T Ltd - Yes CMM/MEQ/22:40-2- | 1 501200:00 |M/s L&TLtd  |317.20 Crores |2019 & R-8 [03-12-2012 | ¢1%0P8  |na
Package for RAPP 7&8 1067/P0/6459 completed
1067 7) Dodsal Ent.P.Ltd : 30-6-2020
8) Punj Lloyd
9} 10T Infrastructure
10} Gammon Ansaldo Consortium
-10
1) 1. Shri EP
1) 1. M/s.L&T Ltd. 2. M/s.Punj Lt) dl ZM‘{AS p; riram EPC
Lloyd Ltd. 3. M/s Technip KT India .
. . Walchandnagar
Ltd 4. M/s Hindustan Dorr-oliver i
Industries Ltd. 3. M/s
Ltd. 5. M/s 10T Infrastructure & .
Energy Services Ltd Dolphin Offshore
CMM/HMP/ gy ’ Enterprises (India) Ltd. CMM/HMP/23-70-10- M/s. Larsen & K-3-
MMMON . ) Y
93 23-70-10- co ON SERVICES Public 04-11-2010 |Two Part 07-02-2011 14 Yes 016/P0/6070 dtd 22-07-2011 00:00 {Toubro Ltd., Rs 103.16 Crs.131.12.18 K- |22.07.11 etto be NA
PACKAGES 2) 6. M/s Thermax Ltd. 7. M/s 22/07/2011 (supply) . completed
016 Chennai 4-30.06.19
Engineers india Ltd. 8. M/s Mcnaily for KAPP-3&4
Bharat Engg Co. Ltd. 9. M/s 1
Hindustan Construction Co Ltd. 10.
M/s IVRCL infrastructure & Projects
Ltd. 11. M/s Nicco Corporation.
-2
-Qualified: (3
1JQUALIFIED (11 NOS) 1. M/s.L&T | ) Un-Qualified: (3)
; Three 1. M/s Shriram
Ltd. 2. M/s.Punj Lloyd Ltd. 3. M/s
) . EPC Ltd. 2. M/s
Technip KT India Ltd 4. M/s
. . Walchandnagar
Hindustan Dorr-oliver Ltd. 5. M/s X
Industries Ltd. 3. M/s
10T Infrastructure & Energy R
Services Ltd Dolphin Offshore CMM/HMP/23-70-10-
CMM/HMP/ COMMMON SERVICES ’ Enterprises {India} Ltd. 016/PO/6071 dtd M/s. Larsen & K-3- Vet to be
94 23-70-10- Pubfic 04-11-2010 |Two Part 07-02-2011 14 Yes " 22-07-2011 00:00 {Toubro Ltd., Rs31.62 Crs. |31.12.18 K- {22.07.11 NA
016 PACKAGES 2} 6. M/s Thermax Ltd. 7. M/s 22/07/2011 (Erection) Chennai 4-30.06.19 completed
Engineers India Ltd. 8. M/s Mcnally for KAPP-38&4 e
Bharat Engg Co. Ltd. 9. M/s 1
Hindustan Construction Co Ltd. 10.
M/s IVRCL Infrastructure & Projects
Ltd. 11. M/s Nicco Corporation.
-2
1)QUALIFIED (11 NOS) 1. M/s.L&T |1)Un-Qualified: (3) Three
Ltd. 2. M/s.Punj Lloyd Ltd. 3. M/s  |1. M/s Shriram EPC Ltd.
Technip KT India Ltd 4. M/s 2. M/s Walchandnagar
Hindustan Dorr-oliver Ltd. 5. M/s  [Industries Ltd. 3. M/s
10T Infrastructure & Energy Dolphin Offshore
i i i M/HMP/22-70-10-
CMM/EMP/ |\ AMMON SERVICES Services e Frerprises inda) e (():2A6/P/0/64:{§2dtd0 ° M/s. Larsen & R7- Yet to be
95 23-70-10- PACKAGES Public 04-11-2010 |Two Part 07-02-2011 14 Yes 2/07/2 .l 22-07-2011 00:00 |Toubro Ltd., Rs 103.16 Crs.{31.12.20 R- |22.07.11 leted NA
016 2} 6. M/s Thermax Ltd. 7. M/s 22/07/2011 (supply) Chennai 8-31.12.20 compiete
Engineers India Ltd. 8. M/s Mcnally for RAPP-78:8
Bharat Engg Co. Ltd. 9. M/s 1
Hindustan Construction Co Ltd. 10.
M/s IVRCL Infrastructure & Projects
ttd. 11. M/s Nicco Corporation.
-2




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Sr.No.

Tender No

item/Nature of Works

Mode of
Tender
Type

Date of
Publication
of NIT

Types of
Bidding(Sing
le/ Two Bid
System)

tast Date of
Receipt of
Tender

No of
Tender
Received

Nos. and Names of parties
qualified after technical
evaluation

Nos. and Names of
parties not qualified
after technical
evaluation

Weather
contract
awarded
to lowest
Tenderer/E
valuated

L1

Contract No.

Contract Date

Names of
Contractor

Value of
Contract

Schedule
date of
completion
of supplies

Actual Date of
Start Date

Actual Date
of
completion

Reasons
of Delay
ifany

96

CMM/HMP/
23-70-10-
016

COMMMON SERVICES
PACKAGES

Public

04-11-2010

Two Part

07-02-2011

14

1) QUALIFIED (11 NOS) 1. M/s.L&T
Ltd. 2. M/s.Punj Lioyd Ltd. 3. M/s
Technip KT India Ltd 4. M/s
Hindustan Dorr-oliver Ltd. 5. M/s
10T Infrastructure & Energy
Services Ltd.

1) Un-Qualified: (3)
Three 1. M/s Shriram
EPC Ltd. 2. M/s
Walchandnagar
Industries Ltd. 3. M/s
Dolphin Offshore

Enterprises (India) Ltd.

2) 6. M/s Thermax Ltd. 7. M/s
Engineers India Ltd. 8. M/s Mcnally
Bharat Engg Co. Ltd. 9. M/s
Hindustan Construction Co Ltd. 10.
M/s IVRCL Infrastructure & Projects
Ltd. 11. M/s Nicco Corporation.

-2

Yes

CMM/HMP/22-70-10-
016/P0O/6416 dtd.
22/07/2011 (Erection)
for RAPP-788

22-07-2011 00:00

M/s. Larsen &
Toubro Ltd.,
Chennai

Rs 31.42 Crs.

R-7-
31.12.20 R-
8-31.12.20

22.07.11

Yet to be
completed

NA

97

CMM/EIC/234
60-3-3089

Control Centre Instrumentation
Package

Public

05-07-2011

Two Part

30-09-2011

1)M/s Larsen & Toubro Ltd.

1)Not Applicable

2)Navi Mumbai

-1

3) M/s Electronics Corportation of
india Ltd Hyderabad

4) M/s bharat Electronics Limited
Kotdwaraz

5)M/s Bharat Heavy Electricals
Limited Newdelhi.

-5

Yes

CMM/ECI/22-60-3-
3089/P0/6456 {RAPP-
788 Erection)

07-09-2012 00:00

M/s. BHEL

4,'10.68 Crs.

RAPP-
7:31.03.19;
RAPP-
8:31.12.19

07.09.12

Yet to be
completed

98

CMM/EIC/23
60-3-3089

CONTROL CENTRE
INSTRUMENTATION PACKAGE
FOR KAPP 3&4 AND RAPP 7&8

Public

05-07-2011

Two Part

30-09-2011

1)'Qualified (04 Nos) 1. M/s Larsen
& Toubro Ltd.

1)Not Applicable

2) Navi Mumbai. 2. M/s Electronics
Corportation of India Itd.

-1

3} Hyderabad. 3. M/s bharat
Electronics Limited Kotdwaraz 4.
M/s Bharat Heavy Electricals
Limited.

4) Newdelhi.'

-4

Yes

CMM/EIC/23-60-3-
3089/P0/6108 (KAPP-
3&4 Supply)

07-09-2012 00:00

M/s BHEL., NEW
Delhi

3,'90.85 Crs

KAPP-
3:31.03.19;
KAPP-
4:30.06.19

07.09.12

Yet to be
completed

99

CMM/EIC/23
60-3-3089

Control Centre Instrumentation
Package for KAPP-3&4 AND
RAPP-7&8

Public

05-07-2011

Two Part

30-09-2011

1)04 1)'Qualified (04 Nos) 1. M/s
Larsen & Toubro Ltd. 2) Navi
Mumbai. 2. M/s Electronics
Corportation of India Itd. 3)
Hyderabad. 3. M/s bharat
Electronics Limited Kotdwaraz 4.
M/s Bharat Heavy Electricals
Limited. 4) Newdelhi.' (4)

1)}Not Applicable

-1

-1

Yes

CMM/EIC/22-60-3-
3089/P0/6455 (RAPP-
7838 Supply)

07-09-2012 00:00

M/s. BHEL, New
Delhi

4,'90.86 Crs.

RAPP-
7:31.03.19;
RAPP-

8:31.12.19

07.09.12

Yet to be
completed




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER
Weather
contract
T f Nos. Schedul
Mode of |Date of \‘/pe's o . {lLast Date of No of Nos. and Names of parties os‘and Names. of awarded chedute Actual Date |Reasons
L Bidding({Sing X _ R parties not qualified Names of Value of date of Actual Date of
Sr.No. {Tender No _|item/Nature of Works Tender  |Publication ., |Receipt of Tender qualified after technical N to lowest jContract No. Contract Date R of of Delay
le/ Two Bid A . after technical ) Contractor Contract completion {Start Date ) .
Type of NIT Tender Received Jevaluation R Tenderer/E : ) completion [if any
System) evaluation of supplies
valuated
L1
1)04 1)'Qualified (04 Nos) 1. M/s
Larsen & Toubro Ltd. 2) Navi
Mumbai. 2. M/s Electronics KAPP-
Control Centre Instrumentation Corportation of India Itd. 3) CMM/EIC/23-60-3-
CMM/EIC/23 i R 3:31.03.19; Yet to b
w00 | 3_; 039/ Package for KAPP-34&4 and  |Public  |05-07-2011 |TwoPart  |30-08-2011 |4 Hyderabad. 3. M/s bharat 1)Not Applicable Yes 3089/PO/6109 (KAPP- |07-09-2012 00:00 g"e/lziBHEL' neW 13110.68 Crs o [07.09.2 czm:'etz . |-
RAPP-78&8 Electronics Limited Kotdwaraz 4. 384 Erection) 4:30.06.19
M/s Bharat Heavy Electricals A
Limited. 4) Newdelhi.' (4)
-1 -1
1)M/s Konecranes india
Ind ies Lid.
1)M/s Anupam Industries Ltd Put. Ltd
2) M/s Electromech -1
CMM/MEQ/ 3) M/s Furnace & Foundry
101 |23762  |onesPackageforkAPP3&A o Lo los-01-2011 |twopart  |21:03-2011 |6 Equipment CO. Yes CMM/MEQ/23-76-2- 1, 1 2011 00:00 /¢ Electromech Rs.12.85 | o) 5010 |2s-08-2011  [YE110P%  na
1018 and RAPP 7&8 4) M/s Heavy Machin Building 1018/P0O/6084 td Crores completed
Plant
5) M/s Unique Industrial Handlers
PVT. Ltd.
-5
. 1)M/s Konecranes India
I .
1)M/s Anupam Industries Ltd Pyt Ltd
2) M/s Electromech -1
CMM/MEQ/ 3) M/s Furnace & Foundry
Cranes Package for KAPP 384 ; Equipment CO. CMM/MEQ/22-76-2- M/s Anupam Rs.13.01 Prov. extn : Yet to be
102 23-76-2- Pubi 28-01-2011 {Two Part 21-03-2011 -08- . 25-08-2011 NA
1018 and RAPP 7&8 ubtic 01-2011 |Two Pa 0 6 4) M/s Heavy Machin Building ves 1018/P0/6426 25-08-2011 00:00 Industries Crores 31-03-2021 completd
Plant
5) M/s Unique Industrial Handlers
PVT. Ltd.
-5
1)M./s WIL 1)M/s Avasarala
2) M/sL&T 2)M/s G R Engg
3) M/s Godrej & Boyce 3} M/s Tema INDIA
CMM/FTP/2 -33-1-
103 23 3_:{_1 Oé 3 D20 Heat Exchangers Public 10-05-2010 |Two Part 02-08-2010 11 4) M/s HDOL 4) M/s ITM INDS Yes ig?;l;,ﬂ//:g%(ﬁ733 X 28-02-2011 00:00 |M/s L&T 233000000 {31-03-2019 |28-02-2011  |in Progress |NA
5) M/s ISGEC 5) M/s Titanium
-5 6) M/s Bharat Forge
-6
1)M/s WIL 1)M/s Avasarala
2) M/s L&T 2) M/s G.R. Engg
3) M/s Godrej & Boyce 3) M/s Tema INDIA
CMM/FTP/2 -33-1-
104 33 3_1_1 0€/53 D20 Heat Exchangers Public 10-05-2010 |Two Part 02-08-2010 11 4) M/s HDOL 4) M/s ITM Inds LTd Yes i(l;/él;/l//:g%;;ﬂ ! 28-02-2011 00:00 {M/s HDOL 357700000  |30-06-2019 |28-02-2011 In Progress |NA
5) M/s ISGEC 5) M/s Titanlum
-5 6) M/s Bharat Forge
-6
1)M/s Associated Powercon 1)Keltron Supply
CMM/OPS/2 PS/20-55-9- i E&Ci
105 /OPS/2 | o full power system for ITFT  |Public  |08-03-2008 |TwoPart  |0a-11-2008 |5 2) M/s Ador Powertron 2instant Yes CMM/OPS/20-55-9- 1, 622010 00:00 |M/SA550¢Bted 1) 5o crs  |20-04-2018 {10-02-2010  |completed |E2C™
0-55-9-2685 -2 3)L&T 2685/P0 6908 & 6909 Powercon on 30-6-16 progress
-3
CMM/MEQ/ 1)M/s L&T Ltd . ) R-7:31-01-
DG Set k for KAPP 3&4 CMM/MEQ/22-50-2- M Oil Yetto b
106  |23-50-2- ¢t package for Public  [30-12-2010 |TwoPart |11-04-2011 |2 2)M/s Kirloskar Oil Engines Ltd |- Yes IMEQ/22-50-2- 14 g 2011 00:00 |V KIMsOkar O |, oo 16 Crores |2020 R-8:31{10-08-2001  |"€110P¢ Ina
and RAPP 7&8 1047/P0/6424 Engines Ltd completed
1047 -2 01-2020
1)M/s L&T Ltd
CMM/MEQ/ K-3:30-06-
KAPP 484 i i i -50-2- i i
107 |23-502.  |DCset package for 84 loublic  |30-12-2010 [Twopart  |11-04-2011 |2 2) M/s Kirlsokar Oil Engines 1td__ | Yes CMM/MEQ/23-50-2- 1, 00 611 00:00 | /S KIMOSKar Ol 1,0 <4 Crores [2019 k-a:31{10-08-2011 Y110 A
1047 and RAPP 7&8 ) 1047/P0O/6080 Engines Ltd 12-2019 completed




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER
Weather
: S contract .
f L Schedule E
: Mode of ‘|Date of Type's e . |Last Date of  [No of Nos. and Names of parties Nos‘and Names. of awarded : Actual Date |Reasons
; Y Bidding(Sing : N ) parties not qualified Names of Value of date of Actual Date of
Sr.No, |Tender No  |item/Nature of Works Tender  {Publication .. |Receipt of Tender qualified after technical . to lowest |Contract No. Contract Date K of of Delay
le/ Two Bid . ; after technical Contractor Contract completion |Start Date , .
Type of NIT Tender Received ' jevaluation : | Tenderer/E . completion |if any
System) evaluation of supplies
valuated
L1
1)M/s MTAR 1)M/s BHArat Forge
EMM/FTP/2 |Drive Mechanism & Mandat 2)M/s Avasarala 2) M/s Vividh - Hi-fab CMM/ETP/23-31-1
rive Mechanism andatory i -31-1-
108 Publ 15-01-2010 |Two Part 01-04-2010 8 \ 3) M/s AMW-MGM Y 04-10-2010 00:00 {M/s A I 167400000 28-02-2019 |04-10-2010 In Progress |NA
3-31-1-1039 |Spares ublic >0 0 |Two par 3)M/s Godrej Flrgags es 1039/P0/6028 0 /s Avasarala g
4) M/s L&T -3
5)M/s Lokesh Machines
-5
1)M/s MTAR 1)M/s Bhjarat Forge
: 2)M/s AVasarala 2) M/s Vividh Hi-Fab Final
100 |CMm/FTP/2 Drive Mechanism & Mandatory o, o |16 610010 [twopart  |01-04-2010 |8 3) M/s Godre] -2 Yes CMM/FTP/22-31-1 11 10.2010 00:00 |M/s MTAR 167400000 [30-12-2019 |04-10-2010  |13-06-2018 |Extensio
3-31-1-1039 |Spares 4) M/s L&T 1039/P0/6374 n
5) M/s Lokesh Machines
-5
1)JATOMSTROYEXPORT MOSCOW ATOMSTROYEXP
CMM/HMP/ 1j0 CMM/HMP/69-00-10-
ELECTRICAL EQUIPMENT ORT, MOSCOW, et to be
110 69-00-10- SPARES a Single 28-11-2017 [Single Part |28-11-2017 1 RUSSIAN FEDERATION Yes 117/e-PO/19893/FE 30-11-2017 00:00 RUSSIAN Rs 157.27 Crs.|30-11-2018 |30-11-2017 :Ompleted NA
117 1 1 DTD 30/11/2017 FEDERATION
ATOMSTROYEXP
CMM/HMP/ CMM/HMP/65-00-10-
ELECTRICAL EQUIPMENT et to be
111 |69-00-10- « Single  |28-11-2017 |Single Part |28-11-2017 |1 1)Atomstroyexport Moscow 1)0 Yes 117/e-PO/19894/FE  |30-11-2017 00:00 |OR 1 MOSCOW, o 09,30 ¢rs. [31.05.19  [30-112017 | NA
SPARES Russian Federation RUSSIAN completed
117 DTD 30/11/2017
-1 -1 FEDERATION
1)M/s L&T 1)NIL
- . R 2) M/s MTAR -1
CMM/FTP/2 |End Fitting bodies & Associated X CMM/FTP/23-31-1-
P -06- -07- 4 -01- : M/s L&T 288900000 31-05-2019 |19-01-2011 In Progress |NA
112 3-31-1-1047 |Components ublic 23-06-2010 (Two Part 26-07-2010 3) M/s Bharat Forge Yes 1047/P0/6040 19-01-2011 00:00 |M/s L& 8 gl
4} M/s Avasarla
-4
1)M/s L&T 1)Nil
. . . 2) M/s MTAR -1
CMM/FTP/2 {End Fitting Bodies & Associated . CMM/ETP/22-31-1-
P -06- P -07- 4 -02- : M/s MTAR 286800000 30-07-2018 [11-02-2011 in Progress |NA
113 3-31-1-1047 |Components ublic 23-06-2010 |Two Part 26-07-2010 3) M/s Bharat Forge Yes 1047/P0/6394 11-02-2011 00:00 |M/s 8 g
4) M/s Avasarla
-4
1)M/s Larsen & Toubro Ltd. ECC 1)M/s. Technimont ICB
Division Chennai Mumbai
2} M/s. Engineers India
2) M/s ECIL Hyderabad Ltd. New Delhi (2)
3} M/s Technip KT India Ltd. Noida |-2
! - RAPP-
4) M/s Punj Lloyd Ltd. Gurgoan M/s. Hindusthan RAPP
CMM/EIC/234 . i CMM/EIC/22-60-3- . o . 7:30.06.20; 7:30.06.20;
114 60-3-3054 Fied! Instrumentation Package [Public 20-05-2011 {Two Part 01-08-2011 9 5) M/s. LANCO Infotech Ltd in Yes 3054/P0/6452 28-06-2012 00:00 |Dorr (;hyer Litd., |3,'158.14 Crs RAPP- 28.06.12 RAPP- -
consortium with M/s Konstelec Mumbai 8:31.12.20 8:31.12.20
Engineers Pvt. Ltd. Mumbai
6) M/s Hindustan Dorr Oliver Ltd.
Mumbai
7) M/s McNally Bharat Engineering
Co. Ltd. Kolkata
-7




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER
Weather
contract
T Nos. N hedul
Mode of |Date of .ype's of . JLast Date of No of Nos. and Names of parties os‘and ames. of awarded Schedule Actual Date |Reasons
. Bidding(Sing . ! R parties not qualified Names of Value of date of Actual Date of
Sr.No. |Tender No }item/Nature of Works Tender - |Publication " IReceipt of Tender qualified after technical : to fowest |Contract No. Contract Date N of of Delay
lef Two Bid A f after technical Contractor Contract completion {Start Date . )
Type of NIT Tender Received jevaluation B Tenderer/E X completion |if any
System) evaluation of supplies
valuated
L1
1}M/s Larsen & Toubro Ltd. ECC
Division Chennai 2) M/s ECIL
Hyderabad 3) M/s Technip KT India
. Noida 4) M/s Punj L} Ltd.
Ltd. Noida 4) M/s Punj Lloyd Ltd 1)1)M/s. Technimont ICB
Gurgoan 5) M/s. LANCO Infotech Mumbai 2) M/s M/s. Hindusthan RAPP-
CMM/EIC/234 [ i i ¥ MM/EIC/22060-3- ' 7:30.06.20; Yet to b
115 /EIC/23 | el nstrumentation Package |Public  [20.06-2011 [TwoPart  |01.08-2011 o td in consortium with M/s Engineers India Ltd. New |Ves CMIM/EIC/220603- 154 062012 00:00 |Dorr-Oliver Ltd,, [3,21.83 Crs |720262% |g0115 o0 |-
60-3-3054 Konstelec Engineers Pvt. Ltd. Dethi (2) 3054/po/6453 Murnbai RAPP- completed
Mumbai 6) M/s Hindustan Dorr 8:31.12.20
Oliver Ltd. Mumbai 7) M/s McNally
Bharat Engineering Co. Ltd. Kolkata
()
-1 -1
1)M/s. Larsent & Toubro Ltd. ECC  {1)M/s. Technimont iCB
Division Chennai Mumbai
2) M/s. Engineers India
. LH
2) M/s. ECIL Hyderabad Ltd. New Delhi
3} M/s. TechnipKT India Ltd. Noida |-2
4) M/s. Punj Lioyd Ltd. Gurgaon KAPP-
M/s. Larsen &
CMM/EIC/234 | . . CMM/EIC/23-60-3- . 3:30.06.19; Yet to be
Field | Pack; Publ 20-05- -08-2011 -06- ! . 23. . 28.06.12 -
116 60-3-3054 ield Instrumentation Package [Public 0-05-2011 [Two Part 01-08-20 9 5) M/s. LANCO Infotech Ltd in Yes 3054/P0/6105 28-06-2012 00:00 |Toubro -Ltd , 4,'23.36 Crs KAPP- 8.06 completed
i Chennai
consoritum with M/s. Konstelec 4:30.06.20
Engineers Pvt Ltd. Mumbai
6) M/s. Hindusthan Dorr Oliver Ltd.
Mumbai
7) M/s. McNally Bharat Engineering
Co.Ltd. Kolkata
-7
1)07 M/s Larsen & Toubro Ltd. ECC [1)02 M/s Tecnimont ICB
Division Chennai Mumbai
M/s Engi Indi
2) M/s ECIL Hyderabad f:d r{lse ngnn';s.zrs ndia
ew e USD332034.3
3) M/s Technip KT India Ltd. Noida |-2 2 (+)Euro
1872178.44
4) M/s Punj Lloyd Ltd. Gurgoan CMM/EIC/23-60-3- M/s Larsen & (+) CHE KAPP-
CMMY/EIC/231FIELD INSTRUMENTATION ) 3054/P0/6104 Dt 3:30.06.19; Yet to be
7 I -05- Two P -08- . i -06- : . . 28.06.12 -
11 60-3-3054 PACKAGE Public 20-05-2011 |Two Part 01-08-2011 9 5)M/s .LANCF) Infotech Ltd in Yes 28.06.2012 for KAPP- 28-06-2012 00:00 |[Toubro 'Ltd 31?811 19 KAPP- completed
consortium with M/s Konstelec 384 Suppl Chennai {(+)3,'154.15 4:30.06.20
Engineers Pvt. Ltd. Mumbai ) v Crs{Totalof | '~
6) M/s Hindustan Dorr Oliver Ltd above &
)} M/s 'm ustan Dorr Oliver Ltd. 169.53 Crs)
Mumbai
7) M/s McNally Bharat Engineering
Co. Ltd. Kolkata
-7
1)One 1)NA
CMM/PFBR/ 2)M/s NFC -1 CMM/PFBR/80-31-1 M/s Nuclear Fuel
118 80-31-1- Fuel & Blanket Sub Assemblies |Single 11-07-2003 |Two Part 11-01-2005 1 Yes 06-03-2006 00:00 [Complex,Hydera [877200000 |30-06-2017 [06-03-2006 In Progress |[NA
2022 5 7022/P0/10024 bad




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Weather
contract
Types of . A Schedule
Mode of |Date of Yp coo o last Date of  {No of Nos. and Names of parties Nqs.and Names' ?f awarded cheou Actual Date {Reasons
L Bidding({Sing X i R parties not qualified Names of Value of date of Actual Date of
Sr.No. |Tender No {ltem/Nature of Works Tender . |Publication .~ IReceipt of Tender qualified after technical X to lowest . {Contract No. Contract Date : . of of Delay
le/ Two Bid 3 B after technical j Contractor Contract completion |Start Date ; A
Type of NIT Tender Received - evaluation N Tenderer/E 3 completion |if any
System) evaluation of supplies
valuated
L1
1)Ms/ MTAR 1)M/s Lokesh Machine
2)M/s Avasarla 2) M/s Konecranes
CMM/FTP/2 \ , CMM/FTP/22-35-1-
119 Fuel Transfer £ Publ -10- Two P -03- -08- ! -12- -08-2011  |InP NA
2-35-1-1086 uel Transfer Equipment ublic 19-10-2011 {Two Part 14-03-2011 6 Yes 1086/P0/6413 19-08-2011 00:00 |M/s L&T 135000000 |31-12-2019 {19-08-20 n Progress
3) M/s L&T -2
4) M/s Godrej & Boyce
-4
1}M/s MTAR 1)M/s Lokesh Machine
CMM/FTP/2 . . 2)M/s Avasarla 2} M/s Konecranes CMM/FTP/23-35-1-
120 Fuel Transfer £ ment Public 19-01-2011 |Two Part 14-03-2011 6 h{ 19-08-2011 00:00 [M/s L&T 134900000 |31-03-2019 {19-08-2011 In Progress [NA
3-35-1-1086 auip uoi W 3) M/s L&T 2 es 1086/PO/6068 /s roer
4) M/s Godrej & Boyce
-4
1)M/s MTAR 1)M/s Vividh Hi-Fab
CMM/FTP/2 ) ) ) 2) M/s Avasarla 2) M/s AMW MGM CMM/FTP/22-35-1- M/s Avasarla
121 Fuelling Machine (FM) Heads  |Public 20-11-2009 {Two Part 04-02-2010 7 Y 09-08-2010 00:00 274400000 [30-06-2019 {09-08-2010 In Progress |NA
2-35-1-1031 | ue!ing Machine (FM) uot W 3) M/s Godre] 3) M/s LML & 1031/P0/6369 Technologies Ltd n Frogr
4) M/s L&T -3
-4
CMM/PFBR/ PO- Yet to be
Inst tation & Control 1)One 1)Not Applicable -62-3- . 1 :31.1 Yet to b
122 |80-623- | o umentation&Lontro Single  |07-02-2007 |TwoPart  |27-02-2007 |1 No CMM/PFBR/80-62-3- 1, 09.2007 00:00 |/ ECIL 4,15 Crs, 0058:31.1 ) 09,07 etiobe 1 omplet
7055 Package 1 4 7055/P0/10057 Hyderabad 2.211 Prov. completed ed
Extn. upte
31.12.11
CMM/PFBR/ X yet to be
{nstrumentation & Control 1)1 1)M/s. ECIL -62-3- t Yet to b
123 |s0-623- | oV : " Single  |25-01-2019 |Single Part |27-02-2007 |1 ) I Yes CMM/PFBR/80-62-3- |31 01-2011 00:00 [ M/s. ECIL 3,15 Crs provexten 112.00.07 CLIODE | complet
package 7055/P0/10058 upto completed
7055 -1 -1 ed
30.03.19
ATOMSTROYEXP
CMM/HMP/ CMM/HMP/69-00-10-
INSTRUMENTATION AND Yettob
124 |69-00-10- Single  |28-11-2017 |Single Part |28-11-2017 |1 1)Atomstroyexport Moscow 1)0 Yes 118/e-PO/19895/FE  |30-11-2017 00:00 |01 MOSCOW, 1 pc 175,19 Crs.[31.07.29  {30-11-2017 °%€ Ina
CONTROL SPARES Russian Federation RUSSIAN completed
118 DTD 30/11/2017
-1 -1 FEDERATION
ATOMSTROYEXP
CMM/HMP/ CMM/HMP/69-00-10- .
INSTRUMENTATION AND Yet to b
125  |69-00-10- Single  |28-11-2017 |Single Part |28-11-2017 |1 LiAtomstroyexport Moscow 1)0 Yes 118/-PO/19896/FE  |30-11-2017 00:00 |00 MOSCOW, oo 17253 rs. |30-11-2018 [30-12-2017 |11 10°€  INa
CONTROL SPARES Russian Federation RUSSIAN completed
118 DTD 30/11/2017
-1 -1 FEDERATION
1)M/s.National Insurance Co.Ltd
i MM/MEQ/23-40-2-
CMM/MEQ/ 2)M/s.Oriental Insurance Co.ltd CMM/MEQ/ : . M/s. Oriental Not
Insurance for TG Package for . X 1085 { No PO issued in .
126 23-40-2- Limited }24-05-2013 |[Single Part ]31-05-2013 4 . . Yes 29-10-2013 00:00 |Insurance Co. Rs. 28.60 Cr. |31-12-2019 |30.10.2013 In progress |applicab!
1085 KAPP 384 3)United India Insurance Co.lLtd case of procurement Ltd e
of insurance Coverage) ’
4)M/s.New India Assurance Co.Ltd.
-4




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER
Weather
Types of ‘ Nos. and Names of contract Schedule
: Mode of |Date of Yp ) . llast Date of No of Nos. and Names of parties R : awarded Actual Date {Reasons
o Bidding(Sing ; i R parties not qualified Names of Value of date of Actual Date of
Sr.No. {Tender No - }item/Nature of Works Tender - |Publication .~ 1Receipt of Tender qualified after technical R to lowest |Contract No. Contract Date . of of Delay
le/ Two Bid A . after technical Contractor Contract completion {Start Date . .
Type of NIT Tender Received |evaluation X Tenderer/E ) completion |if any
System) evaluation of supplies
valuated :
11
1)National Insurance Co.Ltd
CMM/T&C/I 2)M/s. Oriental insurance Co. Ltd CMM/T&C/INS/00-00- M/s. National Not
Insurance for TG Package for L . 4-081{No PO issued in .
127 NS/00-00-4- Limited [11-04-2014 |Single Part |28-04-2014 4 - Yes 21-08-2014 00:00 }insurance Co. Rs. 35.57 Cr. |31-03-2021 |01-10-2014 In progress |applicabl
091 RAPP 7&8 case of procurement itd o
3)United India Insurance Co. Ltd of Insurance Coverage) '
4)M/s. New India Assurance Co.
Ltd.
-4
M/s K i
1)M/s Areva T&D India Limited 3 ) /5 KEC International
2) M/s. BGR Energy Limited 21:;/ Z;‘A& ';a"y Bharat
CMM/MEQ/ {Main Plant Electrical System i K-3 : 30-06-
- -50- Y
128 [23-50-2-  |Packagefor KAPP3&4and  |Public  |10-08-2010 |[TwoPart |31-01-2011 |7 3) M/s BHEL 2 Yes g/r\:g/;/ ;‘;ﬁg{:;io 25-08-2011 00:00 2"2 i:ﬁfige’gv 198.11 Crores |2019 & K-4 |25-08-2011 C::ﬁ:; o [
1038 RAPP 788 4) M/s. Larsen & Toubro Limited 4 :30-6-2019 P
5) M/s. Technimont ICB Pvt. Ltd.
-5
1)M/s Areva T&D India Limited it):j\ﬂ/S KEC International
2) M/s McNally Bh
2) M/s. BGR Energy Limited ) _/S .c ally Bharat
. . Engineering Co.Ltd K-3 : 30-06-
CMM/MEQY {Main Plant Electrical Systems 3) M/s BHEL 2 CMM/MEQ/23-50-2 M/s BGR Ener, 2019 and K- Yet to be
129 23-50-2- Package for KAPP 3&4 and Public 10-08-2010 |Two Part 31-01-2011 7 I M/s - Yes 25-08-2011 00:00 &Y 23.00 Crores 25-08-2011 NA
L 1038/P0/6073 Systems Ltd 4 :30-6- completed
1038 RAPP 7&8 4) M/s. Larsen & Toubro Limited 2019
5) M/s. Technimont ICB Pvt. Ltd.
-5
ional
1)M/s Areva T&D India Limited it);\n/s KEC Internationa
2) M/s Mcnally Bh
2) M/s. BGR Energy Limited Eigg/(sio ::tr;a y Bharat K3
CMM/MEQ/ {Main Plant Electrical Systems S )
130 |23-50-2-  |Packagefor KAPP3&4and  |Public  |10-08-2010 |TwoPart  |31-01-2011 |7 3) M/s BHEL 2 Yes CMM/MEQ/23-50-2- |,¢ 08 5011 00:00 |M/5 BORENCT8Y 1) 00 crores [20-06-2019 |5c g 2011 |na NA
1038 RAPP 78,8 % Toubro Limi 1038/P0O/6074 Systems Ltd & K-4:
4) M/s. Larsen & Toubro Limited 30.6.2019
5) M/s. Technimont ICB Pvt. Ltd.
-5
1)M/s Areva T&D India Limited 32"/5 KEC International
2) M/s McNally Bh
2) M/s. BGR Energy Limited E:igg/zio Lctda y Bharat
CMM/MEQ/ {Main Plant Electrical Systems o R-7:31-3-
131 |23-50-2-  |Packagefor KAPP3&4and  [Public  |10-08-2010 [TwoPart |31-01-2011 |7 3) M/s BHEL 2 Yes E(';’;g/ x)&;{gﬁ?-so-z- 25-08-2011 00:00 2/'/5 i:ﬁfégergy 191.87 Crores |2019 & R-8 |25-08-2011  |NA NA
1038 RAPP 7&8 4) M/s. Larsen & Toubro Limited td 131-3-2019
5) M/s. Technimont ICB Pvt. Ltd.
-5




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Weather
contract
T . Schedul
Mode of - {Date of s‘;pe's of - {Last Date of No of Nos. and Names of parties Nos 'and Names‘ of awarded checu’e Actual Date |Reasons
S Bidding(Sing 5 % R parties not qualified Names of Value of date of Actual Date of
Sr.No. |Tender No. ' [ltem/Nature of Works Tender ~ [Publication .~ 1Receipt of Tender qualified after technical : to lowest - |Contract No. Contract Date : . of of Delay
le/ Two Bid . after technical Contractor Contract completion {Start Date b .
Type of NIT Tender Received jevaluation N Tenderer/E ) completion |if any
System) evaluation of supplies
valuated
L1
1M j 1
1}M/s Areva T&D India Limited Lt)d /5 KEC Internationa
. . . 2) M/s McNally Bharat
CMM/MEQ/ {Main Plant Electrical Systems 2) M/s. BGR Energy Limited R-7:31-3-
' -50-2- Yet to b
132 |23-50-2-  |Packagefor KAPP3&4and  |Public  |10-08-2010 |TwoPart [31-01-2011 |7 Engg.Co.Ltd Yes ::;’:Z'//P“gigiz 50-2- 155082011 00:00 2"/ i BmGRLizergv 23.08 Crores |2019 & R-8 |25-08-2011 czm °'etee o [na
1038 RAPP 788 3) M/s BHEL -2 ystems :31-3-2019 P
4) M/s. Larsen & Toubro Limited
S) M/s. Technimont ICB Pvt. Ltd.
-5
KECI i
1)M/s Areva T&D India Limited it);w/ s KEC International
2)M/s McNall
2) M/s. BGR Energy Limited E) / SC th da y Bharat
CMM/MEQ/ |Main Plant Electrical Systems nee.-0. CMM/MEQ/23-50-2 M/s BGR Ener R-7:31-3- Vet to be
133 |23-50-2-  |Package for KAPP3&4and  |Public  |10-08-2010 |TwoPart [31-01-2011 |7 3) M/s BHEL 2 Yes 1038/P0/6an5  |2508-201100:00 Sy;ems o BY 1420 Crores |2019 & R-8 |25-08-2011 comprered M
1038 RAPP 788 4) M/s. Larsen & Toubro Limited :131-3-2019
5) M/s. Technimont ICB Pvt. Ltd.
-5
1)M/s BHEL Rs.296.49
CMM/PFBR/ 2)M/s L&T+ Power Machines CMM/PFBR/80-40-2 Crores + Euro Prov.Ext Yet to be
-40-2- .Extn
134 |80-40-2-  |Main Plant Package Public  |23-09-2005 |TwoPart |31-03-2006 |3 3)M/s Dodsal+Skoda - Yes 29-06-2007 00:00 |M/s BHEL 21175351, | OV 199.06.2007 ° NA
7030/P0/10051 31.12.2019 completed
7030 Usb
3 18633654,
CMM/PFBR/ LM/s: BHEL : CMIM/PFBR/50.40-2 mR3262 | YET TO BE
135 |80/40/2-  |Main Plant Package Public  [23-09-2005 |TwoPart |31-03-2006 |3 2) M/s. L&T + Power Machines | Yes 29-06-2007 00:00 |M/s BHEL Crs.+ EURO 29.06-2007 |COMPLETE |NA
3)M/s. Dodsal + Skoda 7030/P0/10052 31.12.19
7030 3 15000 D
1)M/s Hydrodyne 1)M/s flowwll Pumps -32-G- 1&C to
CMM/OPS/5 M/ ydrody M/ P CMM/OPS/56-32- Supply
Moderator canned Motor ' 2)M/s Kirloskar Brother Ltd -1 2892/P0/7460 be taken
136 6-32-9- Public 16-02-2012 |Two Part 03-07-2012 3 Yes 28-12-2012 00:00 |M/s Hydrodyne |10.31Cr 31-10-2015 |28-12-2012 completed
289242903 |TUMPS 2 &CMM/OPS/56-32-9- 09/07/15. |-
2982/P0/7461 * lduring
1)M/s BHEL 1)M/s GR ENGG
2) M/s L&T 2) M/s Titanium
CMM/FTP/2 -32-1-
137 2.3 Z—i-l 047 Moderator Heat Exchanger Public 16-12-2009 |Two Part 18-02-2010 8 3) M/s WIL 3) M/s Hindustan Dorr  |Yes (;(r:z,’;n//:g%;:jz : 13-07-2010 00:00 {M/s WIL 297000000 |31-01-2017 |13-07-2010 In Progress [NA
4) M/s godrej 4) M/s ISGEC
-4 -4
1)M/s BHEL 1)M/s GR Engg
2)M/s L&T 2) M/s Titanium
CMM/FTP/2 R CMM/FTP/23-32-1-
138 2-32-1-1037 Moderator Heat Exchanger Public 16-12-2009 |{Two Part 18-02-2010 8 3) M/s WiL 3) M/s Huindustan Dorr |Yes 1037/Po/6018 13-07-2010 00:00 {M/s WIL 292500000 |31-08-2015 |13-07-2010 In Progress [NA
4) M/s Godrej 4) M/s ISGEC
-4 -4
1)M/s Kirloskar Electric a
CMM/MEQ/ Motors for Primary Coolant 1M/s BHEL Ci’-’-td CMM/MEQ/23-33-2 Rs.87.31 §'30 6.2018 Yet to be
139 23-33-2- i Public 28-12-2009 |Two Part 23-02-2010 2 Yes 07-09-2010 00:00 |M/s BHEL o T 07.09.2010 NA
1012 Pumps 1 1 1012/P0O/6024 Crores K- completed
- - 4:30.6.2018
CMM/MEQ/ Motors for Primary Coolant 1)M/s Kirloskar Electri CMM/MEQ/22-33-2 Rs.87.32 3-_30 6.2018 Yet to be
140  |23-33-2- i Public  |28-12-2009 |TwoPart |23-02-2010 |2 1)M/s BHEL IM/s Kirloskar Electric 1y - 07-09-2010 00:00 [M/s BHEL 587 20.6.4018167 9.2010 NA
1012 Pumps Co.Ltd 1012/P0/6372 Crores R- completed
-1 -1 8:30.6.2018




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Weather
contract
N f hedul
Mode of |Date of T‘,"’ef‘ of : lLast Date of No of Nos. and Names of parties Nos-and Names. ¢ awarded Schedule Actual Date |Reasons
. Bidding{Sing : X R parties not qualified Names of Value of date of Actual Date of
Sr.No. {Tender No  jitem/Nature of Works Tender |{Publication . " |Receipt of Tender qualified after technical A to lowest . |Contract No. Contract Date N of of Delay
le/ Two Bid ) : after technical Contractor Contract compiletion |Start Date . ;
Type of NIT Tender Received |evaluation ) Tenderer/E - ) completion {if any
System) evaluation of supplies
: valuated :
11
Nuclear instrumentation KAPP-
CMMEIC/23- R CMM/EIC/23-60--3- Ms/ ECIL 4,'96.05 Cr. 3:31.03.18; Yet to be
141 ki fi A -01-2012 {Two P -04- | - -08- : 28.09.13 -
60-3-3120 package for KAPP 3&4/RAPP Public 16-01-20 wo Part 30-04-2013 2 1)'M/s. L&T Mumbai M/s.ECIL ] Yes 3120/P0/6117 27-05%-2013 00:00 Hyderabad 5.6.02Crs. KAPP- completed
788 , 1)M/s. L&T Mumbai
Hyderabad 4:31.12.19
-1 -1
Nuclear instrumentation 'CMM/EIC/23-6--3- RAPP-
CMMEIC/23- ! i . M . :31.07.20; Yetto b
142 / package for KAPP 3&4/RAPP  |Public 16-01-2012 |Two Part 30-04-2013 2 1V'M/s L&T Mumbai M/s. ECIL 1)M/s. L&T Mumbai Yes 3120/P0/6465 (RAPP |27-09-2013 00:00 s/ ECIL 4,'87.88 Crs. 7:31.07.20; 28.09.13 Sttode .
60-3-3120 Hyderabad' Hyderabad RAPP- completed
7838 7838 supply)
-1 -1 8:30.09.20
Nuclear Instrumentation 1)02 M/s. L&T Mumbai; M/s. ECIL KAPP-
. u i; .
CMM/EIC/231 X ' 1)M/s. L&T CMM/EIC/23-60-3- M/s. ECIL . 3:31.03.19; Yet to be
43 Pack for KAPP-3&4/RAPP- -01-2012 {Two P -04-201 28-09-201 : '6. . 28.05.13 -
1 60-3-3120 72; age for 384/ Public 16-01 wo Part 30-04-2013 2 Hlyderabad S Yes 3120/P0/6118 8-09-2013 00:00 Hyderabad 4,'6.02 Crs KAPP- compelted
u 2) Lmpal 4:31.12.19
R 1)02 M/s. L&T Mumbai 1)01 M/s. L&T RAPP- RAPP-
Nuclear Instrumentation
CMM/EIC/23- X 2) M/s. ECIL 2) Mumbai CMM/EIC/22-60-3- M/s. ECIL N 7:31.07.20; 7:31.07.20;
144 k for KAPP-3&4/RAPP- |Publ 16-01-2012 {Two Part -04-201 2 - Yi 28-09-201 i ,16.02 Crs. ' 128.09.13 4 B
60-3-3120 szcsage or &4/ ublic wo Pa 30-0 3 3) Hyderabad > es 3120/P0/6466 8-09-2013 00:00 Hyderabad a rs RABP- RAPP-
-3 8:30.09.20 8:30.09.20
1)M/s.Thermax 1)M/s Doshion{DVWL)
2)M/s.Gammon india 2) M/s 10TL
CMM/MEQ/ Plant Water Pump House i;';;//s Tg:usmn cons. 1 = CMM/MEQ/23-71-2 Rs.52.68 Yet to be
s. -71-2- .52.
14 23-71-2- Publi -03- Part 10-06-201 Y, -10-2010 00: M/s IVRCL .06.2019 106.10.2010 NA
5 1016 Package for KAPP 3&4 ublic 02-03-2010 |Two Pa 010 o 5) M/s. Punj Lioyd es 1016/P0/6029 06-10-2010 00:00 | M/s IVRC Crores 30.06.2019 106.10 completed
6) M/s. IVRCL
7) M/s.TATA Projects
-7
1)M/s.Thermax 1)M/s Doshion(DVWL)
2)M/s.Gammon India 2)M/s 1OTL
CMM/MEQ/ Plant water pump house z;{\:/ll/s Tgiustaﬂ cone. e = CMM/MEQ/23-71-2 Rs.39.91 Yet to be
. s. -71-2- .38
146 23-71-2- Publ 02-03-2010 |Two P -06- 9 Y -10- i 30.06.2019 |06.10.2010 NA
1016 package for KAPP 3&4 ubtie 010 |Two Part 10-06-2010 5) M/s. Punj Lloyd & 1016/P0/6030 06-10-2010 00:00 |M/s IVRCL Crores completed
6) M/s. IVRCL
7) M/s. TATA Projects
-7
1)M/s Hindustan Dorr-Oliver Ltd 1)M/s UEM India P.Ltd
MM ;) M./s I()Ll'c:nfrastructure & Energy 1 M/s 10T
ervices
Plant Water Pump House : CMM/MEQ/22-71-2- Infrastructure & Yet to be
47 22-71-2- Publ 11-04-2011 {TwoP -06-2012 7 Y -05- H 64.18 C 14-07-2019 {07-05-2012 NA
1 Package for RAPP 788 ublic 04-20 wo Part 01-06-2 3) M/s IVRCL itd es 1066/P0/6443 07-05-2012 00:00 Energy Services rores completed
1066 4) M/s Lanco Infratech Ltd Ltd
5) M/s L&T Ltd
6} M/s INDURE Pvt.Ltd
-6
1)M/s Hindustan Dorr-Oliver Ltd 1)M/s UEM India Pvt.Ltd
2) M/s 10T Infrastructure & Ener,
) . 8y -1 M/s 10T
CMM/MEQ/ Plant Water Pump H services Ltd CMM/MEQ/22-71-2 infrastruct & Yet to b
ant Wa - -71-2- et to be
w2271 | f:' R:PP"7&‘;”5€ Public  [11-04-2011 |TwoPart [01-06-2012 |7 3) M/s IVRCL Itd Yes 1066/P0/6444 07-05-2012 00:00 E" ras ’:c Ure€ % 13463 Crores |14-07-2019 |07-05-2012 g |
1066 ckage for 4) M/s Lanco Infratech Ltd nergy Services comp

5) M/s L&T Ld

6) M/s INDURE Pvt.Ltd

-6

Ltd

€




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Weather
contract
Types of . Schedule
Mode of |Date of Ype_ ° = lLast Date of No of Nos. and Names of parties Nos‘and Names. of awarded : chec Actual Date |Reasons
R Bidding{Sing 3 . R parties not qualified : Names of Value of date of Actual Date of
Sr.No. |Tender .No *|ltem/Nature of Works “]Tender - {Publication .~ |Receipt of Tender gualified after technical x to lowest - |Contract No. Contract Date : . : of of Delay
ie/ Two Bid f ) after technical Contractor Contract completion |Start Date Co
Type of NIT Tender Received jevaluation . Tenderer/E j ) completion |if any
System) evaluation of supplies
valuated
L1
1)M/s Hindustan Dorr-Oliver Ltd 1)M/s UEM India Pvt.Ltd
M/s 10T Tobe
CMM/MEQ/ 2) M/s 10T Infrastructure & Energy commenced
Plant Water Pump House . 1 CMM/MEQ/22-71-2- Infrastructure & Yet to be
149 22-71-2- Publi 11-04-2011 {Two P 1-06-2012 7 § -05- ! R 4-07-2019 {aft NA
Package for RAPP 788 ublic 04-20 wo Part 01-06-20 Services Ltd Yes 1066/P0/6445 07-05-2012 00:00 Energy Services 12.08 Crores 114-07-20 .a .er . completed
1066 3) M/s IVRCL Itd Ltd intimation
4) M/s Lanco Infratech Ltd from site
5) M/s L&T Ltd
6) M/s INDURE Pvt.Ltd
-6
1)M/s WIL
CMM/FTP/2 [Pressuriser along with Top : 2)M/s Godrej CMM/FTP/23-33-1-
150 Publ -12- T -02- - -09- : -11-2017 {15-09-2010  [InP NA
2-35-1-1035 |Guide Support ublic 16-12-2009 |Two Part 22-02-2010 3 3)M/s L&T Yes 1035/P0/6023 15-09-2010 00:00 [M/s L&T 126600000 [15-11-20 5 n Progress
-3
1)M/s WIL
CMM/FTP/2 [Pressuriser along with Top . 2)M/s Godrej CMM/FTP/22-33-1-
151 Publ 16-12-2 Two P 12-02-201 - -09- i -09-2018 |15-09-2010 InP NA
2-35-1-1035 |Guide Support ublic 6 009 |Two Part 02-2010 3 3) /s BT Yes 1035/P0/6370 15-09-2010 00:00 {M/s L&T 322900000 |30-09-2018 n Progress
-3
CMM/MEQ/ K-
-33-2- M/sKSB P Rs.43.38 Yet to be
152 |23-33-2-  |Primary coolant pumps Single  |30-12-2009 |TwoPart  |22-022010 |1 1)M/s KSB Pumps Ltd - Yes CMM/MEQ/23-33-2- |, 16 5010 00:00 |/ KSB Pumps |Rs 3:31.03.201 |17.6.2010 NA
1009/P0/6016 Ltd Crores completed
1009 -1 5
CMM/MEQ/ R-
. . M 2-33-2- M/sKSB P Rs.42.96 Yet to be
153 |23-33-2-  |Primary Coolant Pumps Single  |30-12-2009 |TwoPart  [22-02-2010 |1 1)M/s KSB Purnps Lid - Yes CMM/MEQ/22-33-2- 1, 1 5010 00:00 |/ KSB PumPs  [Rs 7:31.03.201 |17.06.2010 NA
1009/P0/6366 Ltd Crores completed
1009 -1 5R-
1)7 1) 1. M/s Dodsal Enterprise pvt
Itd. 2)Dubai 2. M/s HCC in
consortium with EiL and PES Engrs
v/ T Enera Somices L . s L. [scactures 10 2. MM HMP/23-30-10- R 258.27 Crs | KAPP-3-
i 4. T
. T 013/P0/6066 Dt M/s Punj Lloyd |Eurc 3162428|30.11.18 Yet to be
154 23-30-10- PRIMARY PIPING PACKAGE Pubi 21-07-2010 {Two Part 13-12-2010 9 i. 5. j LY -06- : 03.06.11 NA
s ubtie wora It;tdé 31\’,5":'_‘“;"? Mé ' P”(’)‘:.”"Yd V‘l’akha"d"aga' Ind. Ltd. |Yes 03.06.2011 for Kapp. |03 06-201100:00, (Rs19.24  |KAPP-4- completed
- 6. M/s Hindustan Dorr Oliver in(1) 384 Supply Crore) 30.11.19
consortium with Fernas
Construction Co. 4)Turkey. 7. M/s
Bharat Heavy Electricals Ltd. (4)
-1 -1
1)1. M/s Jyoti Structures
1) 1. M/s Dodsal Enterprise pvt itd. |Ltd. 2. M/s
Walchandnagar Ind. Ltd.
2)Dubai 2. M/s HCC in consortium
CMM/HMP/ vl\;i;hlg;?n: Pfs E:grs PV; '!::TD' > 1 CMM/HMP/23 50-10- KAPP-3-
s nfrastructure and Energy .
. 013/P0O/6067 Dt M/s Punj Lloyd 30.11.18 Yet to be
1 23-30-10- PRIMARY PIPING PACKAGE Publ 21-07-2010 |[Two Part 13-12- i -06- H . 3.06.11 NA
55 = ublic wo Pa 3-12-2010 9 Services Ltd. 4. M/s L& T Ltd. Yes 03.06.2011 for KAPP- 03-06-2011 00:00 Ltd Rs 64.68 Crs KAPP-4- 0 completed
3) Chennai. 5. M/s Punj Lloyd Ltd. 384 Erection 30.11.19
6. M/s Hindustan Dorr Oliver in
consortium with Fernas
Construction Co.
4)Turkey. 7. M/s Bharat Heavy
Electricals Ltd.
-4




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Weather
contract
Mode of |Date of T\./pe's of . {Last Date of - |Noof Nos. and Names of parties Nos: and Names. of awarded Schedule Actual Date |Reasons
L Bidding(Sing _ i 3 parties not qualified Names of Value of date of Actual Date of
Sr.No. |Tender No - {ltem/Nature of Works Tender. |Publication . . jReceipt of Tender qualified after technical . to lowest |Contract No. Contract Date K of of Delay
le/ Two Bid A , after technical Contractor Contract completion |Start Date L]
Type of NIT Tender Received - {evaluation , Tenderer/E X completion [if any
System) evaluation of supplies
valuated
L1
1) 1. M/s Jyoti Structures
1) 1. M/s Dodsal Enterprise pvt itd. [Ltd. 2. M/s
Walchandnagar Ind. Ltd.
2)Dubai 2. M/s HCC in consortium
cume/ Vi 0 s and Enrgy | chiup/22:30:10 PRI e ol A ttos
. . t ) s Punj Lioy uro .09. et to be
156 (2)?-330—10- PRIMARY PIPING PACKAGE Public 21-07-2010 |Two Part 13-12-2010 9 Services Ltd. 4. M/s L& T Ltd. Yes 03.06.2011 for RAPP- 03-06-2011 00:00 Ltd (Rs. 19.46 RAPP-8- 03.06.11 completed NA
3) Chennai. 5. M/s Punj Lioyd Ltd. 7&8 Supply Crs.) 311221
6. M/s Hindustan Dorr Oliver in
consortium with Fernas
Construction Co.
4)Turkey. 7. M/s Bharat Heavy
Electricals Ltd.
-4
1) 1. M/s Jyoti Structures
1) 1. M/s Dodsal Enterprise pvt ltd. |Ltd. 2. M/s
Walchandnagar Ind. Ltd.
2)Dubai 2. M/s HCC in consortium
with EIL and PES Engrs PVT LTD. 3. CMM/HMP/22-30-10- RAPP-7-
157 gga ;\g/;iéw i PRIMARY PIPING PACKAGE  |Publi 21-07-2010 {Two P 13-12-2010 |9 M/s 10T Infrastructure and Energy | v 013/P0/6412 Dt 1100:00 |M/sPuniloyd | 300920 |0 Yettobe |
Foatnd ublic o7 wo Fart il Services Ltd. 4. M/s L& T Ltd. & 03.06.2011 for Rapp- |02 06°201100:00, SO3ALCTS: | oappg- aae completed |
- - 7&38 Erection 31.12.21
3) Chennai. 5. M/s Punj Lioyd Ltd.
6. M/s Hindustan Dorr Oliver in
consortium with Fernas
Construction Co.
4)Turkey. 7. M/s Bharat Heavy
Electricals Ltd.
-4
1)M/s BHEL 1)M/s ISGEC
2)M/s Bharat Forge 2) M/s Kay bouvet
158 CMM/FTP/2 Reactor Header Assembly Public 31-12-2009 [Two Part 15-03-2010 7 3)M/s MTAR & M/s Aubert Duval  |-2 Yes CMM/FTP/23-33-1- 07-10-2010 00:00 |M/s BHEL 496200000 [30-11-2016 |07-10-2010 In Progress |NA
3-33-1-1042 1042/P0/6027
4) M/s godrej
5) M/s L&T
-5
1)M/s BHEL 1)M/s ISGEC
2)M/s Bharat forge 2) M/s Kay Bouvet
150 |SMM/FTRI2 | o ctor Header Assembly Public  [31-12-2009 |TwoPart  [15-03-2010 |7 3) M/s MTAR & M/s M/s Aubert  |-2 Yes CMM/FTP/22-33-1- 17 10-2010 00:00 |M/s BHEL 496700000 |31-01-2018 [07-10-2010  |In Progress |NA
3-33-1-1042 4) M/s Godre] 1042/P0/6373
5) M/s L&T
-5
1)M/s Avasaria 1)M/s Vividh Hi-fab
2)M/s Kaybouvet -1
3) M/s Mcnally
Roll on Shield Asys and 4) M/s Lloyd steel
160 gg;{‘f;rg;j Shielding And Sealing Door Public 28-08-2010 [Two Part 02-11-2010 8 5) Lokesh Machines Yes (1:(';/;[\4/,'//;(])-;232;21-1- 23-06-2011 00:00 |M/s Avasarla 103700000 |31-03-2020 {23-06-2011 In Progress {NA

ASsy

6) M/s Mukund

7) M/s MTAR

-7

™




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Weather
contract
T f ) Schedule
Mode of |Date of Ype.s 2 . lLast Date of No of Nos. and Names of parties Nos.and Names. of awarded che Actual Date [Reasons
o Bidding(Sing . . 5 parties not qualified Names of Value of date of Actual Date of :
Sr.No. |Tender No_-litem/Nature of Works Tender: .{Publication -7 IReceipt of Tender qualified after technical . to lowest - |Contract No. Contract Date N of of Delay
le/ Two Bid . , after technical Contractor Contract completion |Start Date coh
Type of NIT Tender Received . |evaluation . Tenderer/E ) completion |if any
System) evaluation of supplies i
valuated
L1
MM/PFBR W P H
cvMm/ / |Sea Water ur}np .ouse& . 1)1) M/s KBL CMIM/PFBR/80-71- Euro 1814000 Vet to be
161 80-71- Electctrochlorination Plant Public 16-03-2007 [Two Part 06-07-2007 2 2)M/s Gammon Ltd - Yes 22-05-2008 00:00 |M/s KBL +Rs.66.13 31.03.2019 |22.05.2008 NA
2/7056/P0/10079 completed
2/7056 Package 5 Crores
CMM/PFBR/ |Sea Water Pump House &
-71-2- . Yet to be
162 80-71-2- Electrochiorinatin Plant Public 16-03-2007 {Two Part 06-07-2007 2 1)M/s KBL - Yes CMM/PFBR/80-71-2 22-05-2008 00:00 |M/s KBL Rs 33.10 31.09.2019 |22.05.2008 € NA
2)M/s Gammon Ltd 7056/P0O/10080 Crores completed
7056 Package 5
1}M/s Godrej 1)Nil
2) M/s L&T -1
) . 3) M/s MTAR
Stand Pipe Thimble Assembly
CMM/FTP/2 i i -31-1-
163 /FTP/2 || )N Chamber Housing Freeze |Public  |08-05-2010 |[Twopart  |29-07-2010 |7 4) M/s Vividh Hi-Fan Yes CMM/FTP/23-31-1- 131 12-2010 00:00 |M/s L&T 125200000 |31-03-2019 |31-12-2010  |In Progress |NA
3-31-1-1058 Jacket 5) M/s Lokesh Machines 1058/P0/6035
6) M/s Avasarla
7) M/s Kaybouvet
-7
1)M/s Godrej 1)Nil
2) M/s L&T Y
R R 3) M/s MTAR
Stand Pipe Thimble Assembly
MM/FTP/2 ivi i- -31-1-
160 |SVMIFTPI2 L Chamber Housing Freeze  |Public  |08-05-2010 |TwoPart  |29-07-2010 |7 4) M/s Vividh HiFab Yes CMM/FTP/22-31-1- 131 15.2010 00:00 |M/s L&T 125200000 {31-03-2019 [31-12-2010  |in Progress |NA
3-31-1-1058 jacket 5) M/s Lokesh Machines M/s 1058/P0/6383
Avasarala
6) M/s Kay bouvet
-6
1)1. M/s L&T 1)NIL
CMM/FTP/2 . CMM/FTP/23-33-1- M/s Larsen &
16! St -05- -10- . -03- ! -03-2016 |23-03-2009 InP NA
5 3.33-1.991 eam Generators Limited |27-05-2008 |Two Part 24-10-2008 2 2; 2. M/s BHEL 1 Yes 991/P0/6004 23-03-2009 00:00 Toubro Ltd 3450000000 [31-03-2016 {23-03 n Progress
1)M/s L&T 1)NIL
CMM/FTP/2 -33-1-
166 /FTP/ Steam Generators Limited }27-05-2008 |Two Part 24-10-2008 2 2)M/s BHEL -1 Yes CMM/FTP/23-33-1 23-03-2009 00:00 |M/s BHEL 3450000000 {31-10-2019 |23-03-2009 In Progress |NA
3-33-1-991 5 991/P0/6005
1)M/s L&T 1INIL
MM/FTP/2 P/22-31-1-
167 CMM/FTP/ Steam Generators Limited  {27-05-2008 |Two Part 24-10-2008 2 2) M/s BHEL -1 Yes CMM/FTP/22-31-1 08-09-2009 00:00 |M/s L&T 3653900000 [31-01-2018 |08-09-2009 In Progress |NA
2-33-1-991 > 991/P0/6355
1)M/s L&T 1NIL
CMM/FTP/2 F -33-1-
168 /FTP/ Steam Generators Limited [27-05-2008 |Two Part 24-10-2008 2 2)M/s BHEL -1 Yes CMM/FTP/22-33-1 08-09-2009 00:00 |M/s BHEL 3653900000 {31-12-2019 |08-09-2009 In Progress |NA
2-33-1-991 5 991/P0O/6356
M/s BHEL in EUR KAPP-3 : 30-
CMM/MEQ/ Supply of equipments for TG 1)M/s BHEL i ith CMM/MEQ/23-40-2 i ith 188935688.00 {6-2019 & Yet to be
169 |23-40-2- pply of equip Single  [04-05-2010 |TwoPart  [29-12-2010 |1 JM/s BHEL in consortium with Yes 402+ 131.03-2011 00:00 [CONSOTHUM Wt 00 15 31-03-2011 NA
1024 Plant package M/s Alstom Power System 1024/P0/6054 M/s Alstom (+) Usb KAPP-4 : 30- completed
-1 Power Systems |35275000.00 {6-2020
CMM/MEQ/ K-
MM/MEQ/23-40-2- Yettob
170 23-40-2- Supply of equipments for TISCS {Single 04-05-2010 |{Two Part 29-12-2010 1 1)M/s BHEL - Yes ¢ /MEQ/23-40 31-03-2011 00:00 {M/s BHEL 33 Crores 3:31.12.201}31-03-2011 etiobe NA
1024/P0O/6056 completed
1024 -1 9 K-
CMM/MEQ/ i”pp'\’h;’ff”%‘”_z ;rissunsmg 1)M/s BP&CL 1)M/s KBL CMM/MEQ/23-33-2 er;al ion K
171 |23-33-2- ump Motor Unit & EMETBENCY 1o hic  |29-07-2010 |TwoPart  [30-09-2010 |3 IM/s JM/s Yes 26-04-2011 00:00 {M/s BP&CL 12.71 Crores | oersiON 806 04-2011  |31-08-2018 |NA
1033 Core Cooling System Pump 2)M/s KSB Pumps Ltd -1 1033/P0O/6060 3:31-08-
Motor Units (Vertical -2 2018 K-4:31
CMM/MEQ/ i“F’P’Vr;f:”":Ja'}t’ ;rzssunsmg 1)M/s BP&CL 1)M/s KBL CMM/MEQ/22-33-2 Z"la' ion R
172 [23-33-2- ump Miotor Unit & EMETENcY 1o i {29-07-2010 |[TwoPart  [30-09-2010 |3 IM/s IM/s Yes 572 126-04-2011 00:00 {M/s BP&CL 12.57 Crores | ensiOn Rloe 04-2011  [31-08-2018 [NA
1033 Core Cooling System Pump 2) M/s KSB -1 1033/P0/6404 7:31-08-
Motor Units (Vertical -2 2018 R-8:314
M/s BHEL in
CMM/MEQ/ " K-3:30-6-
ly of ices for TG Pl i i i -40-2- i i b
173 |23-402  [UPPVOfsenvicesforTGPlant |0 104-05-2010 [Twopart 20122010 |1 LIM/s BHEL in consortium with |, Yes CMM/MEQ/23-40-2- |31 43 2011 00:00 |SOMSOMUMWIth 1165 45 Crores |2018 k-4:31{31-03-2011  |"S10P Ina
1024 Package M/s Alstom Power Systems 1024/P0/6055 M/s Alstom 12-2018 completed
-1 Projects Ltd




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Weather
contract
T f Nos. and N f Schedule
Mode of |Date of Yper o . _|tast Dateof - |Noof Nos. and Names of parties os.an ames' ° awarded Y Actual Date {Reasons
L Bidding(Sing K : o R parties not qualified Names of Value of date of Actual Date of
Sr.No. {Tender No |ltem/Nature of Works Tender - |[Publication .. |Receipt of Tender qualified after technical . to lowest - {Contract No. Contract Date R of of Delay
le/ Two Bid . B after technical Contractor Contract completion |Start Date , :
Type of NIT Tender Received = |evaluation , Tenderer/E completion |if any
System) evaluation of supplies
valuated
L1
" - -
N 1)M/s BHEL izd /s UB Engineering
Switchyard package for KAPP i CMM/MEQ/23-50-2- M/s Larsen & Yet to be
174 23-50-2- Pubi 07-05-2010 |{Two P -07- i - 24-02- : . -06-2019 {24-02-2011 NA
384 ublic 010 TwoPart |28-07-2010 4 2) M/s Jyoti Structures Ltd ! Yes 1022/P0/6044 02-200100:00 |70, o 11g 32.98 Crores 130-06 completed
1022 3) M/s L&T Ltd
-3
1M B i i
CMM/MEQY 1)M/s BHEL Lt)d /s UB Engineering
Switchyard Pack for KAPP MEQ/23-50-2- Yet to b
175 |23-50-2- ;g;c yard Fackage for Public  |07-05-2010 |TwoPart  |28-07-2010 |4 2) MJs Iyoti Structures Ltd R Yes (1:&[\2/‘//?0 /%45 24-02-201100:00 |M/sL&T Ltd  |10.48 Crores |30-06-2019 |24-02-2011 Comme; o [na
1022 3) M/s L&T Ltd
-3
1)M/s ABB LTD 1)M/s UB Engineering
CMM/MEQ/ Switchyard package for RAPP e CMM/MEQ/22-50-2 Rs. 31.56 Yet to be
176 |23-50-2- yara packag Public  |07-05-2010 |TwoPart |2807-2010 |5 2) M/s BHEL -1 Yes 24-02-2011 00:00 |M/s L&T Ltd S 31.03.2019 |24.02.2011 NA
1022 7&8 3) M/s Jyoti Structures Ltd 1022/P0/6392 Crores completed
4) M/s L&T Ltd
-4
1)M/s ABB Ltd it);w/s UB Engineering
CMM/MEQ/ Switchyard Package for RAPP CMIM/MEQ/22-50-2 Rs.11.84 Yet to be
177 23-50-2- th € Public 07-05-2010 |Two Part 28-07-2010 S 2) M/s BHE_L -1 Yes 24-02-2011 00:00 |M/s L&T Ltd o 31.03.2019 |24.02.2011 NA
1022 788 3) M/s Jyoti Structures Ltd 1022/P0/6393 Crores completed
4) M/s L&T Ltd
-4
i 1)1 - M/s Kanohar
1)6 - M/s A T&D India Ltd
) /s Areva nefa Electricals Ltd
2) M/s BHEL -1
CMM/MEQ/ 3} M/s Crompton Greaves Ltd
Transformer package for KAPP ) CMM/MEQ/23-50-2- Rs.47.79 Yet to be
178 23-50-2- -12-2010 [Two P -03- i 19-08-201 . .12.2018 ]19.08.2011 NA
384 and RAPP 788 Public 29-12-2010 [Two Part 18-03-2011 7 4) M/s Siemens Ltd Yes 1045/P0/6075 9-08-2011 00:00 {M/s BHEL Crores 31.12.2018 |19 completed
1045 5) M/s Transformer & Electricals
Kerala Ltd
6) M/s Vijay Electricals
-6
. 1)01 - M/s Kanohar
1)06 - M/s Areva T&D india Ltd Electricals Ltd
2) M/s BHEL -1
CMM/MEQ/ 3) M/s Crompton Greaves Ltd R-7:30-6-
Transformers Package for KAPP R CMM/MEQ/23-50-2- Rs.47.46 Yet to be
179 23-50-2- I -12-2010 [Two P -03- i 19-08- . M/s BH 18 R-8: [19.08.2011 NA
384 and RAPP 7&8 Public 29 010 |Two Part 18-03-2011 7 4) M/s Siemens Ltd : Yes 1045/P0/6420 9-08-2011 00:00 |M/s BHEL Crores 2018 R-8 completed
1045 5) M/s Transformer & Electricals 31-3-2019
Kerala Ltd
6) M/s Vijay Electricals
-6
R 1)1 - M/s Kanohar
1)06 - M/s A T&D India L
) /s Areva ndia Ltd Electricals Ltd
CMM/MEQ/ ;; ws gHEL s o 2 KAPP -3 : 30
Transformers Package for KAPP s Crompton Greaves Lt CMM/MEQ/23-50-2- Rs.34.91 6-2018 Yet to be
23-50-2- Publi 29-12- 18-03-2011 7 i Y -08- R M/s Toshi 19.08.2011 NA
180 3-50 384 and RAPP 788 ublic 9-12-2010 |Two Part 8-03-20 4) M/s Siemens Ltd es 1045/P0/6077 19-08-2011 00:00 {M/s Toshiba Crores KAPP - 4 : completed
1045 5) M/s Transformer & Electricals 31-12-2018

Kerala Ltd

6) M/s Vijay Electricals

-6

i




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Weather

Types of Nos. and Names of contract Schedule
Mode of |Date of Yp A . |Last Date of No of Nos. and Names of parties R 3 awarded Actual Date [Reasons
U Bidding(Sing . : A parties not qualified Names of Value of date of Actual Date of
Sr.No. |Tender No - |{item/Nature of Works Tender- |{Publication . .”IReceipt of Tender qualified after technical A to lowest = |Contract No. Contract Date . of of Delay
le/ Two Bid R . after technical Contractor Contract completion |Start Date .1
Type of NIT Tender Received - jevaluation K Tenderer/E ) completion |if any
System) evaluation of supplies
valuated
L1
M/s K I ical
1)M/s Areva T&D India Limited i'zd /s Kanohar Electrica
2) M/s BHEL -1 RAPP 7.
CMM/MEQ/
Transformers Package for KAPP+ _ CMM/MEQ/22-50-2- 31.03.2020 Yet to be
181 23-50-2- Publ -12- Two P -03-201 7 -08- : M/s Toshi 3.58 Crs. 19-08-2011 NA
o~ 384 and RAPP-7R8 ublic 29-12-2010 |Two Part 18-03-2011 Yes 1045/P0-6422 19-08-2011 00:00 [M/s Toshiba 33.58 Crs RAPP 8: completed
3) M/s Crompton Greaves Ltd 31.03.2020
4) M/s Siemens ttd
5) M/s Transformer and Electricals
Kerala Ltd.
6) M/s Vijay Electrical
-6
1)M/s BHEL rii ith M/s BHEL in 2323?5;77
CMM/MEQ/ s in consortiurm wi consortium with * R7:13-3
Turbine G tor Plant N i -41-2- - Yetto b
182 |22-412- P:Zk;“z fj:’:fpg; &;" o:""’"“' 26-08-2011 |TwoPart  |10-12-2012 |1 M/s Alstom - Yes :gg/:gi?g? A2 1408-2012 00:00 | M/s Alstom ”53 5. |2020&R8 |1a082012 czm Oletee 5 [na
1062 & Power Systems 33716887 + :13-9-2020 P
-1 INR 1001.22
SA
Crs (as per
7 - — M/s BHEL in BHEL -
CMM/MEQ/ ) 1)M/s BHEL in consortium witl Rs.159.97 R-7 : 13-3-
Turb Pl i -41-2- ium wi
183 [22.412- P;;;"Z?j:‘:f:g; &ag"t ::m""at' 26082011 |[TwoPart |10-12-2012 |1 M/s Alstom - Yes :&?fgﬁgg; 412 114-08-2012 00:00 ::I’/"S:E;”::W'th Crores & AlL - |2020 & R-8 |14.08.2012 Zg::"‘:tee g [na
1062 € s Alsto Rs.46.45 £ 13-9-2020 P
-1 Power Systems
Crores
CMM/MEQ/ R .
Turbine Generator Plant Nomonati CMM/MEQ/22-41-2- Yet to be
184 -41-2- 28-06-2011 [T -12- - - -08- : . 13.09.2020 114.08.2012 NA
8 22-41-2 Package for RAPP 788 on wo Part 10-12-2012 1 1)01 - M/s BHEL Yes 1062/P0/6439 14-08-2012 00:00 |M/s BHEL 38.11 Crores {13.09 0 completed
1062 -1
CMIM/MEQ/ . .
Turbine Generator Plant Nomonati CMM/MEQ/22-41-2- Yet to be
1 -41-2- 26-08-2011 T -12- - -08- ! 7. 13.09.2020 {14.08.2012 NA
85 ig;zl 2 Package for RAPP 788 on wo Part 10-12-2012 1 11)M/s BHEL Yes 1062/P0/6440 14-08-2012 00:00 |M/s BHEL 68 Crores 09 completed
1)M/s L&T Lid 1}M/s Unitech Machines
CMM/PFBR/ | . 2) M/s Avasarala
Utility P Pack for PFBR i j -75-2- 35, Yet to b
186 80-75-2- 1-1 y Piping Package for Public 08-10-2007 |Two Part 18-12-2007 6 2)M/s Hindustan Dorr Oliver Technologies Yes CMM/PFBR/80-75-2 04-11-2008 00:00 M/sTecr!nofab Rs.35.08 31.01.2017 |04.11.2008 et to be NA
Project 7065/P0/10092 Engineering Crores completed
7065 3}M/s Technofab En ineeriﬁ 3)M/s Kay-Bouvet
& 8 Engg.P.Ltd
-3 -3
CMM/ETP/2 |, A . CMM/FTP/23-31-1- M/s Nuclear Fuel
187 Zircaloy Assy & Components Sing} 13-03-2010 |Single P 12-04-2010 1 -06-201 . 1 00000 {30-09-2018 |18-06-2010 InP NA
3.31-1-1049 i y Assy p ingle 010 |[Single Part ll)M/s NFC 11)NIL Yes 1049/PO/6015 18-06-2010 00:00 Complex 9388 n Progress
CMM/FTP/2 |_. . L CMM/FTP/22-31-1- M/s Nuclear Fuel
188 Zircaloy Asy & Components Single 13-03-2010 |Single Part |18-06-2010 1 i Y 18-06-2010 00:00 1 00000 |31-03-2019 {18-06-2010 In Progress |NA
3.31.1-1049 |2rcaloy Asy pon ing ing ll)M/s NFC 11)N|I es 1049/PO/6365 Complex 93880000 g







