DETAILS OF AWARD OF PURCHASE CONTRACTS VALUING 10 CRORES AND ABOVE CONCLUDED DURING THE MONTH OF February 2019
Mode Types of Nos. and Names \:\(I,enat::::
of Date of | Bidding(Si| LastDate No of Nos. and Names of of parties not awarded to Schedule date Actual Date of Start| Actual Date of | Reasons of
Sr.No.| Tender No item/Nature of Works Publication | ngle/ Two | of Receipt | Tender |parties qualified after| qualified after Contract No. Contract Date Names of Contractor Value of Contract |of completion of N .
Tender . . . ) . fowest N Date completion | Delay if any
of NIT Bid of Tender | Received | technical evaluation technical supplies
Type System) evaluation Tenderer/E
¥ valuated L1
Loading/Unloading, Transportation &
handling at site, Storage, Erection, Storage
Cum Erection Insurance, Testing,
Commissioning, Performance Testing of
Equipment, Accessories and Components,
CMM/MEQ/ . . i
1| 2524 | OperationandMaintenance Works, | PUblC | oo 1 5017t g part {23-04-2018] 1 - Yes |CMMMEQ/252020 65 5019 Powerica Limited 363343222.5 - - - -
1134 Miscellaneous / Re-preservation Services and | Tender 1134/e-P0O/30360
Handing Over of Diesel Generators and its
Auxiliaries required for Kudankulam Nuclear
Power Projects-3&4 and as per specification
forwarded along with Tender No. T)Powerica Limited
CMM/MEQ/25-24-2-1134 1
Design, Engineering, Manufacture,
Procurement, Supply, Documentation, Co-
ordination, Quality Assurance, Routine and
Acceptance Testing at works, Training at
E ks, Packi F ing, T i
CMM/MEQ/ |works, Pac mg- & orwa'rdmg ranspolrtatlon Public CMM/MEQ/25-24-2] o
2 25-24-2- and Safe Delivery to Site and Unloading at 06-11-2017 | Two Part {23-04-2018 1 - Yes 01-02-2019 Powerica Limited 5902456778 - - - -
, - i o Tender 1134/e-P0O/30356
1134 Site of Diesel Generators and its Auxiliaries
required for Kudankulam Nuclear Power
Projects-3&4 and as per specification
forwarded along with Tender No. 1)Powerica Limited
CMM/MEQ/25-24-2-1134 -1
STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER
Mode Types of Nos. and Names ‘:::;::::
of Date of | Bidding{Si| Last Date No of Nos, and Names of |- of parties not awarded to Schedule date Actual Date of Start] Actual Date of| Reasons of
Sr.No. | Tender No item/Nature of Works Publication | ngle/ Two | of Receipt | Tender . | parties qualified after| = qualified after Contract No. Contract Date Names of Contractor Value of Contract |of completion of ¥ e
i Tender . : i K . lowest : Date completion - | Delay if any
of NIT Bid of Tender | Received | technical evaluation technical supplies
Type System) evaluation Tenderer/E
¥ valuated L1
CMM/FTP/1 Publi 1BHARAT HEAVY BHARAT HEAVY ELECTRICALS
3 D20 Heat Exchangers Ut 20-07-2018 | Two Part {25-09-2018 1 ELECTRICALS LIMITED - Yes 30599 25-01-2019 540000000 24-07-2021 25-01-2019 In Progress NA
0-33-1-1149 Tender LIMITED
-1
1)BHARAT HEAVY  |1)Walchandnagar
ELECTRICALS LIMITED,| industries Ltd,
Manufacture,Preparation of Shop Drawings,
szri;atioré, Examinati;m, !r‘wspej:i;n{ Testinfg, 2)Godrej & Boyce Mfg 2)Titagarh
acking, Guarantee, Supply and Delivery o . C i
P o Ltd, Wagons Limited, .32.1-
4 CMM/FTP/1 Moderator Heat Exchangers along with its ublic 25-01-2018 | Two Part |12-04-2018 7 Yes CMM/FTP/10-32-1 24-01-2019 BHARAT HEAVY ELECTRICALS 427407650 23-07-2021 24-01-2019 in Progress NA
0-32-1-1152 Tender 3)SPARKLET 1152/e-P0/30447 LIMITED
Saddle and Mandatory Spares as per 3)Godrej & Boyce Mfg )
Drawings and Technical Specification for Co Ltd ENGINEERS PVT
GHAVP-1&2 Project,Harayana. . LTD,
4)ISGEC, -3
-4
1)ISE
CMM/OPS/6]  SERVICE CONTRACT FOR RENDERING Single ) ATOMSTROYEXPORT CMM/OPS/69-38-9- Work in
08-06-2018 | Single Part | 19-06-201 1 - Y 7-12- R 577034707 26-12-2020 01-10-2018 -
> 9.38.9-3185|  TECHNICAL SERVICES TO KKNPP-2 Tender ingle Fa 8 ® | 3186/p0/20726/re | 2122018 JSE ATOMSTROYEXPORT progress
-1




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Mode Types of Nos. and Names :\;ii::::
of Date of |} Bidding{Si | Last Date No of Nos. and Names of of parties not awarded to Schedule date Actual Date of Start| Actual Date of | Reasons of
Sr.No.| Tender No Item/Nature of Works Publication | ngle/ Two | of Receipt | Tender |parties qualified after] qualified after Contract No. Contract Date Names of Contractor Value of Contract {of completion of . .,
Tender . ) . ) . lowest . Date completion | Delay if any
of NIT Bid of Tender | Received | technical evaluation technical supplies
Type System) evaluation Tenderer/E
Y valuated L1
1)SOLARIS CHEMICAL
CORPQRATION A Unit SOLARIS CHEMICAL
M/OPS, ly of Fi { ic Fluid, ingl . .
6 gMa . 203 ) s{f S;f:n‘; ‘; ;';?:gﬂ?ftgﬂf;;’; Ful;z T_S;:i:r 04-05-2018 | Single Part|18-05-2018] 1 Of Solaris Speciality . Yes ng"l//?’:é‘jz 93:;? 26-11-2018 | CORPORATION A Unit Of Solaris | 680753930 26-03-2019 26-11-2018 18-03-2019 ;
Chemicals Pvt Ltd, Speciality Chemicals Pvt Ltd
-1
1)BGR ENERGY
SYSTEMS LIMITED,
. " 2)Tata Projects
Erection and Commissioning of Sea Water ' .
CMM/TRC/ Public Limited, CMM/T&C/25-25-4- Not
7 P-384 - -12- Two P -03- - - -11- Proj imi -01-202 21-11-201 ]
25.25-4-115 System for KKNP: .3& and KKNPP-5&6 Tender 13-12-2017 | Two Part {23-03-2018 3 3)Retiance Yes 115/e-P0/28906 21-11-2018 Tata Projects Limited 791200000 20-01-2023 1-11-2018 n progress applicable
projects. Infrastructure Limited
-3
1)BGR ENERGY
Design, Engineering, Procurement, SYSTEMS LIMITED,
Manufacture, Inspection, Testing, Supply, 2)Tata Projects
CMM/T&C/ | Packing, Forwarding, Transportation to Site | Public Limited, CMM/T&C/25-25-4- . o Not
-12-2017 | Two Part |23-03-2 - -11- P 4 20-01-2023 21-11-201 H
8 25-25-4-115 ] and Guarantee of Sea Water System Piping & | Tender 13-12-20 wora 3-03-2018 3 3)Reliance ves 115/e-PQ/28905 21-11-2018 Tata Projects Limited 3164600000 018 fl progress applicable
Equipments for KKNPP-38&4 and KKNPP-5&6 Infrastructure Limited
projects. ,
-3
1)Walchandnagar 1)Crystal
Design, Fabrication, inspection, Testing, industries Ltd, Engineers
Pack;ng and Delivery of Scrubber TankI(ST) 2)LLOYDS STEELS 2)kay bouvet
including Internal Support Structures along . .
CMM/OPS/0 Publ INDUSTRIES LTD,, engg pvt ltd, CMM/OP -73-9- Work
9 / / with Bubble Breaker and Mist Extractor for uoie 11-08-2017 | Two Part {31-10-2017 5 3)NUBERG Yes /OPS/00 02-11-2018 NUBERG ENGINEERING LIMITED 145494000 01-11-2019 02-11-2018 orkin -
0-73-9-3145 . X X Tender ) 3145/e-P0O/28469 Progress
Containment Filtered Venting System for ENGINEERING 2
RAPS-2, TAPS-4, NAPS-1&2, MAPS-1&2 and LIMITED
KAPS-1&2.
-3
1)Godrej & Boyce Mfg
Co Ltd,
2)Walchandnagar
CMM/0PS/5 Pubilic ousiries e, CMM/OPS/52-33-9 Work in
10 2-33-9- Hairpin Heat Exchangers 16-06-2016 | Two Part |29-07-2016 4 3)BHARAT HEAVY - Yes 05-12-2018 Walchandnagar industries Ltd 1280677758 04-08-2020 05-08-2018 -
Tender 3050/e-P0O/27773 Progress
3050 ELECTRICALS LIMITED,
4)TEMA india Limited,
-4
Manufacturing, Inspection, Testing, Packing, 1)L&T SPECIAL STEEL 1)Star Wire India
Safe Delivery & Guarantee of Austenitic AND HEAVY Ltd,
CMM/FTP/O| Stainless Steel 304 L Plates for End Shield | Public FORGINGS, CMM/ETP/00-31-1- L&T SPECIAL STEEL AND HEAVY
-07-2017 | TwoPart |06-09-2017] 4 - \ -11-2 04-05-2021 05-11-201 Inp NA
Y1 10:31-11175|  Assemblies for 4 Nos. of Units of 10 Fleet | Tender | 10072017 | TwoPa 9-20 Z)BHARAT FORGE | 2)Mishar Dhatu & 1175/e-p0f27208 | 00112018 FORGINGS 867132000 > 5-11-2018 nrrogress
Reactors as Per Technical Specification No. LD, Nigam Limited,
PC-M-938 -2 -2
1}Mishar Dhatu 1)Star Wire India
Manufacturing, Inspection, Testing, Packing, Nigam Limited, Ltd,
Storage, Safe Delivery & Guarantee of 2)L&T SPECIAL STEEL
CMM/FTP/0| Austenitic Stainless Steel 304 L Lattice Tubes | Public AND HEAVY -1 CMM/FTP/00-31-1-
-07- rt |05-09-2017 Y -11- i igam Limi -10- -11-
12 0-31-1-1174] for End Shield Assemblies For 4 Nos. of Units | Tender 10-07-2017 | Two Pa 5-09-201 4 FORGINGS, es 1174/e-PO/27267 01 11-2018 Mishar Dhatu Nigam Limited 680000000 31-10-2021 01-11-2021 In Progress NA
of 10 Fleet Reactors as per Techincal 3)BHARAT FORGE
Specification No. PC-M-936 LTD,
-3

&




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER
Mode Types of Nos. and Names ‘x‘:::::
Date of | Bidding(Si| Last Date No of Nos. and Names of of parties not Schedule date
Sr.No. | Tender No Item/Nature of Works of Publication | ngle/ Two | of Receipt | Tender |parties qualified after] qualified after awarded to Contract No. Contract Date Names of Contractor Value of Contract |of completion of Actual Date of Start| Actual Da?e of Reaso.n s of
Tender ) 5 ) N lowest ) Date completion | Delayif any
of NIT Bid of Tender | Received | technical evaluation technical supplies
Type System) evaluation Tenderer/E
valuated L1
_ 1M/s. JSC CMM/OPS/69-38-5- ) .
13 |CMM/OPS/B) . ice Contract with JSC Rusatom Service | > "B'® | 31.05-2018 | single Part |26-06-2018] 1 3€RUSATOM ; Yes 3183/e- 01-08-2018 M/s. JSC 3€ceRUSATOM 169670312 01-08-2019 01-08-2018 Workin -
9-38-9-3183 Tender SERVICESE SERVICESE Progress
3 PO/26879/FE
1)Godrej & Boyce Mfg 1)Titagarh
Procurement of materials, manufacture, Co ttd, Wagons Limited,
inspection, assembly, shop testing, packing,
guarantee and safe delivery at project site for
14 g“g:"{ Fle; i Rg:;z;isnzeé‘i;‘s":‘:i }:]e;ﬁei":ntj”spi‘::::gr& :E“nﬂ:r 29-06-2017 | TwoPart |23-08-2017| 4 Yes cxx//r:;gg—:slé- 07-08-2018 kay bouvet engg pvt Itd 172044000 06-08-2021 07-08-2018 In Progress NA
GHAVP-18&2.as per drawing and Technical 2)kay bouvet engg pvt 1
Specification PC-E-43 {Rev.02) & PC-E-45 td,
{Rev.01)
3)MTAR
TECHNOLOGIES (P)
' LTD,
-3
1)LARSEN AND
TOUBRO LTD,
2)Reliance
Erection/Construction, Commissioning & Infrastructure Limited
CMM/MEQ/ Testing, Tiral Operation, Performance . ,
15 | 25242- | Guarantee (PG) and handing over of system | " “P° | 26.09.2017 | Two Part |12-01-2018| 4 - Yes |CMM/MEQ/25-24-21 o0 o o1 LARSEN AND TOUBRO LTD 1902798550 07.11.2024 08.08.2018 Yettobe NA
i : Tender 3)BHARAT HEAVY 1129/e-P0/26489 completed
1129 and Components of Main Plant Electrical
Package for KKNPP-3&4 Project. ELECTRICALS LIMITED,
4)BGR Energy Systems
Limited,
-4
1HARSEN AND
TOUBRO LTD,
2)Reliance
Manufacture, Procurement, Supply, Erection infrastructure Limited
M| o, Prformance Suaromee | ubls : CMM/MEQ/25-24-2 o | ssos | vetove |
16 25;1:;2- (PG), Handing over of System and Tender 26-09-2017 | Two Part |12-01-2018 4 3)BHARAT HEAVY - Yes 1129/e-P0/26488 08-08-2018 LARSEN AND TOUBRO LTD 7587107618 07.11.2024 .08.201 completed
Components of Main Plant Electrical Package ELECTRICALS LIMITED,
for KKNPP-3&4 Project. 4)BGR Energy Systems
Limited,
-4
. 1)MTAR
1)G°d'eé:‘$§y°e MlE| TecHNOLOGIES
’ {P) LTD,
2)Heavy
Manufacturing, Inspection, Testing, Packing, 2)Walchandnagar Engineering
17 g";’;‘”ﬁz; Assi‘r’:;zS&a;'da:zS;’:::;‘;”Cfrg;l)a::;t‘: or TPe “n‘j: 19-09-2017 | Two Part |08-11-2017] 6 industries Ltd, C°L'i‘;:;:3'°“ Yes ng/:sél/g:’;g; 12-06-2018 kay bouvet engg pvt Itd 283128000 11-04-2022 12-06-2018 In Progress NA
GHAVP 3€" 18&2. 3)kay bouvet engg pvt 5
Itd,
4)ISGEC HITACHI
ZOSEN LIMITED,
-4




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Weath
Mode Types of Nos. and Names coenatta::
of Date of | Bidding{Si| Last Date No of Nos. and Names of of parties not awarded to Schedule date Actual Date of Start] Actual Date of | Reasons of
Sr.No. | Tender No Item/Nature of Works Publication | ngle/ Two | of Receipt | Tender |parties qualified after| qualified after Contract No. Contract Date Names of Contractor Value of Contract |of completion of ) .
Tender . . K N K lowest ) Date completion | Delay if any
of NIT Bid of Tender | Received | technical evaluation technical supplies
Type System) evaluation Tenderer/E
¥ valuated L1
1)M/s. Trafalgar EPC
Private Ltd., Haryana,
india .
CMM/OPS/5] TECHNICAL ASSISTANCE FOR THREE PHASE | Single CMM/OPS/58-41-9- M/s. Trafalgar EPC Private Ltd., Work in
18 -03- i -05- - -06- 7 12-12-202 29-06-2018 -
8.41-9-3125|  SYNCHRONOUS GENERATOR STATOR | Tender | 02032017 | Single Part|17-05-2017) 2 Yes 3125/e-p0/25208 | 2>06-2018 Haryana, India 52530768 12-2020 ? Progress
2}M/s TRAFALGAR
INTERNATIONAL FZE
-2
1)}M/s. Trafalgar EPC
Private Ltd., Haryana,
India CMM/OPS/58-41-9-
CMM/OPS/5] TECHNICAL ASSISTANCE FOR THREE PHASE | Single M/s TRAFALGAR INTERNATIONAL Work in
1 -03- i -05- - . -06- 15-10-201 29-06-2018 -
9 |8-41-9-3125|  SYNCHRONOUS GENERATOR STATOR | Tender | 02032017 | Single Part /17-05-2017 2 2)M/s TRAFALGAR ves o Oj;;gg: e 25-06-2018 FZE 86649932 5-10-2019 50 Progress
INTERNATIONAL FZE
-2
1)M/s. Trafalgar EPC
Private Ltd., Haryana,
. india CMM/OPS/58-41-9- A
CMM/OPS/5] TECHNICAL ASSISTANCE FOR THREE PHASE | Single ) M/s TRAFALGAR INTERNATIONAL Work in
20 -03- -05- - - -06- -11- 9-06-2018 -
8-41-9-3125 SYNCHRONOUS GENERATOR STATOR Tonder 02-03-2017 | Single Part | 17-05-2017 2 Yes 3125/e 29-06-2018 £7E 562961905 12-11-2019 2 Progress
PO/25294/FE
2)M/s TRAFALGAR
INTERNATIONAL FZE
-2
Comprehensive Annual Maintenance 1)Electronics
CMM/EIC/O | Contract {CAMC) for RFID smart card Access | Single . Corporation of India CMM/EIC/00-10-3~ Electronics Corporation of india 28.01.2018 to
21 18-01-201 le Part 1 24-01-2018 1 - Y -06-2018 1123026 28.01.2018 completed -
0-10-3-3373| Control System, VMS, TAMS, CCTV systems | Tender 8 | Single Pa Limited, e 3373/e-p0/24626 | 0506201 Limited 302685 27.01.2019 P
' for NPCIL HQ and Sites. -1
Manufacture, inspection, testing packing, 1)Godrej & Boyce Mfg
CMM/ETP/1 guarantee, supply and delivery of FM Bridge Public 2(:2/:}{2;2 CMM/FTP/10-35-1
22 & Carriage Assemblies and Spares as per 21-04-2017 | Two Part {22-06-2017 2 ) - Yes o 27-04-2018 Godrej & Boyce Mfg Co Ltd 412100000 26-07-2021 27-04-2018 In Progress NA
0-35-1-1164 . . Tender TECHNOLOGIES {P}) 1164/e-P0O/24096
enclosed drawings and Technical 7D
Specification PC-E-1060. 3 -
CMM/OPS/6 Service Contract for Deputation of 1)Joint Stock
fact h ialist f i ingl -38- . i , Work i % k
23 9-38.-00- Manu ac' urer /(?t er Spec!ahst rom Russian | Single 12-02-2018 | Single Part | 15-03-2018 1 Company, ) Yes CMM/OPS/69-38-09 11-04-2018 Joint Stock Company, 211615727 11-01-2019 10-03-2018 ork in 95% wor
3171 Federation During Refuelling Shut Down of | Tender Atomstroyexport, 3171/P0O/23982/FE Atomstroyexport, Progress completed
KKNPP-2,RSD # 1. -1
1)Larsen & Toubro 1}THE INDURE
Limited, PVTLTD,
2)Reliance .
Design, Engineering, Procurement, Infrastructure Limited Z)FL’F".‘ L';’yd
Manufacture, Supply, Erection / R mited,
CMM/HMP/ Construction, Testing, Commissioning, Public 3)BGR ENERGY 5 CMM/HMP/75-00
24 75-00-10- Handing over and Performance Guarantee 22-07-2016 | Two Part |31-01-2017 7 SYSTEMS LIMITED, ) Yes e 04-04-2018 Reliance Infrastructure Limited 3231129881 03-12-2022 04.04.18 IN PROGRESS NA
i Tender 10-078/e-P0/22880
078 {PG) of Common Services Systems, Structures 4)TATA PROJECTS
and Components {S5C) for Kudankulam LIMITED,
Nuclear Power Projects-384
5)BHARAT HEAVY
ELECTRICALS LIMITED,
-5
1)larsen & Toubro 1)THE INDURE
Limited, PVTLTD,
2)Reliance

Design, Engineering, Procurement,
Manufacture, Supply, Erection /

Infrastructure Limited

:

2)Punj Lloyd
Limited,




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER
Mode Types of Nos. and Names ‘g):i:::
Date of | Bidding(Si| Last Date No of Nos. and Names of of parties not Schedule date
of L A . e e awarded to . Actual Date of Start{ Actual Date of | Reasons of
Sr.No. | Tender No Item/Nature of Works Publication | ngle/ Two | of Receipt | Tender |parties qualified after] qualified after Contract No. Contract Date Names of Contractor Value of Contract |of completion of . .
Tender N ) ) ) ) lowest ) Date completion | Delay if any
of NIT Bid of Tender | Received | technical evaluation technical supplies
Type System} evaluation Tenderer/E
¥ valuated L1
CMM/HMP/ Construction, Testing, Commissioning, public 3)BGR ENERGY 5 CMIM/HMP/75-00
25 75-00-10- | Handing over and Performance Guarantee 22-07-2016 | Two Part |31-01-2017 7 SYSTEMS LIMITED, ) Yes 04-04-2018 Reliance infrastructure Limited 7577561408 03-12-2022 04-04-2018 IN PROGRESS NA
X Tender 10-078/e-P0/22877
078 {PG) of Common Services Systems, Structures 4)TATA PROJECTS
and Components {S5C) for Kudankulam LIMITED,
Nuclear Power Projects-3&4
S)BHARAT HEAVY
ELECTRICALS LIMITED,
-5
CMM/FTP/0 Manufacture, Storage and ex-works supply of 1)L&T SPECIAL STEEL
Steam Generators Forgings of material 20 | Public AND HEAVY CMM/FTP/00-33-014 L&T SPECIAL STEEL AND HEAVY
26 0-33-01- 27-09-2017 | Two Part |30-11-2017 - Y -03-201 44 0 06-05-2021 07-03-2018 In Progress NA
1176 MnMOoNiS5 for future 700 MWe PHWR | Tender 017 Two Par 0 ! FORGINGS, e 1176/e-p0j22555 | O/ 032018 FORGINGS 2500000 &
Reactors. -1
Mechanical design & analysis, preparation of
detaited fabrication drawings and document,
inspection and testing of Free Issue Material
(FIM), procurement of material, fabrication,
inspection, examination, testing, )
CMM/FTP/1 . . R Public CMM/FTP/10-33-1- BHARAT HEAVY ELECTRICALS
27 tion, | , 4-11- -02- -03- -09- 8-03-2018 InP NA
0-33-1-1158 !:)reserva ion, tropical packaging, safe Tender 24-11-2016 | Two Part {14-02-2017 3 Yes 1158/e-P0/22549 08-03-2018 LMITED 7360583428 07-09-2022 0 n Progress
delivery and performance guarantee of 700
MWe PHWR Steam Generators alongwith 1)BHARAT HEAVY  |1)Walchandnagar
associated handling/erection/instalfation ELECTRICALS LIMITED,| industries Ltd,
structures and mandatory spares for GHAVP- Z)Larsen & Toubro
. -1
1&2 Site. Limited,
-2,
Mechanical design & analysis, preparation of
detailed fabrication drawings and
documents, inspection and testing of Free
Issue Material {FIM), procurement of
material, fabrication, inspection, .
MM/FTP/1 Pubt TP/10-33-1-
28 ¢ i examination, testing, preservation, tropical uote 24-11-2016 | Two Part |14-02-2017 3 Yes CMM/FTP/10-33-1 08-03-2018 Larsen & Toubro Limited 7339438883 07-09-2022 08-03-2018 In Progress NA
0-33-1-1158 R ) Tender 1158/e-P0O/22546
packaging, safe delivery, performance
guarantee of 700 MWe PHWR Steam 1)BHARAT HEAVY 1).Wa!cha?ndnagar
Generators alongwith associated ELECTRICALS LIMITED,| industries Ltd,
handling/erection/installation structures and 2)Larsen & Toubro
mandatory spares for GHAVP-1&2. Limited, -
-2
1)LARSEN AND
TOUBRO LTD,
2)BGR Energy Systems
CMM/MEQ/ Limited
400 kV & 230 kV Switchyards and BoP Public L CMM/MEQ/25-00-24 . . Yet to be
25-00-2- 15-12-2016 | Two Part {09-05-2017 4 i - Y -02-2018 BGR Limited 8620794 28.03.2023 29.03.2018 NA
29 1116 Electrical areas for KKNPP 3&4. Tender wora 5-20 3)siemens itd, s 1116/e-P0O/22516 22:02-20 GR Energy Systems Limite 079456 completed
4)BHARAT HEAVY
ELECTRICALS LIMITED,
-4
1)LARSEN AND
TOUBRO LTD,
CMM/MEQ/ 400 kV & 230 kv Switchyards and BoP Public 2eeR ?ertgydsysmms CMM/MEQ/25-00-2 Yet to be
imite -00-24
-00-2- 15-12-2016} T -05-2017 4 - - Y -03- BGR imited 448317824 .03.2023 29.03.2018 NA
30 251116 Electrical areas for KKNPP 384, Tender 0 wo Part | 03-05-20 3)siemens ltd, e 1116/e-PO/22513 29-03-2018 GR Energy Systems Limite 34483178 28 completed
4)BHARAT HEAVY
ELECTRICALS LIMITED,
-4 -




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Sr.No.

Tender No

item/Nature of Works

Mode
of
Tender
Type

Date of
Publication
of NIT

Types of
Bidding(Si
ngle/ Two

Bid

System)

Last Date
of Receipt
of Tender

No of
Tender
Received

Nos. and Names of
parties qualified after
technical evaluation

Nos. and Names
of parties not
qualified after

technical
evaluation

Weather
contract
awarded to
lowest
Tenderer/E
valuated L1

Contract No.

Contract Date

Names of Contractor

Value of Contract

Schedule date
of completion of
supplies

Actual Date of Start
Date

Actual Date of
completion

Reasons of
Delay if any

31

KKNPP/CM
M/15884

High Speed Diesel

Public
Tender

01-11-2017

Single Part

22-11-2017

1}indian O#l
Corporation Limited

2)BHARAT
PETROLEUM
CORPORATION LTD

3)M/s. Hindustan
Petroleum
Corporation Ltd.

-3

Yes

KKNPP/1&2/CMM/1
~ 5884/P0:11972

12-02-2018

M/s. Hindustan Petroleum
Corporation Ltd.

33038214

32

KKNPP/CM
M/15884

High Speed Diesel

Public
Tender

01-11-2017

Single Part

22-11-2017

1}indian Oil
Corporation Limited

2)BHARAT
PETROLEUM
CORPORATION LTD

3)M/s. Hindustan
Petroleumn
Corporation Ltd.

-3

Yes

KKNPP/1&2/CMM/1
5884/P0:11971

12-02-2018

BHARAT PETROLEUM
CORPORATION LTD

33038214

33

KKNPP/CM
M/15884

High Speed Diesel

Public
Tender

01-11-2017

Single Part

22-11-2017

1)Indian Oit
Corporation Limited

2)BHARAT
PETROLEUM
CORPORATION LTD

33M/s. Hindustan
Petroleum
Corporation Ltd.

-3

Yes

KKNPP/1&2/CMiM/1
5884/P0:11970

12-02-2018

indian Oil Corporation Limited

34039372

34

CMM/FTP/1
0-31-1-1130

Manufacture and Transportation of End
Shield Assemblies with loose items for
GHAVP-2

Public
Tender

01-07-2016

Two Part

23-08-2016

1)Godrej & Boyce Mfg
Co Ltd,

1)Walchandnagar
industries Ltd,

2)Larsen & Toubro
Limited,

2)BHARAT HEAVY
ELECTRICALS
LIMITED,

-2

-2

Yes

CMM/FTP/10-31-1-
1130/e-P0/22404

26-03-2018

Godrej & Boyce Mfg Co Ltd

1250000000

25-05-2022

26-03-2018

in Progress

NA

35

CMM/FTP/1
0-31-1-1130

Manufacture and Transportation of End
Shield Assemblies with loose items for
GHAVP-1

Public
Tender

01-07-2016

Two Part

23-08-2016

1)Godrej & Boyce Mfg
Co itd,

1)Walchandnagar
industries Ltd,

2)Larsen & Toubro
Limited,

2)BHARAT HEAVY
ELECTRICALS
LIMITED,

-2

-2

Yes

CMM/FTP/10-31-1-
1130/e-P0/22402

26-03-2018

Larsen & Toubro Limited

1250000000

25-11-2021

26-03-2018

In Progress

NA

36

CMM/0OPS/7
0-00-9-3038

Primary Coolant Pump

Limited
Tender

11-02-2015

Two Part

06-04-2015

1)Kirloskar Brothers
Limited,

2)KSB Pumps Limited,

-2

Yes

CMIM/OPS/70-00-9-
3038 /e-PO/21941

28-02-2018

Kirloskar Brothers Limited

10620000

27-02-2022

28-02-2018

Work in
Progress

9\




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER
Wi
Mode Types of Nos. and Names coeni?a‘::
of Date of | Bidding{Si| Last Date No of Nos. and Names of of parties not awarded to Schedule date Actual Date of Start| Actual Date of | Reasons of
Sr.No. | Tender No ftem/Nature of Works Publication | ngle/ Two | of Receipt | Tender |parties qualified after] qualified after Contract No. Contract Date Names of Contractor Value of Contract |of completion of . .
Tender . . N N N lowest ) Date completion | Delay if any
of NIT Bid of Tender | Received | technical evaluation technical supplies
Type System) evaluation Tenderer/E
A\ valuated L1
1)Kirloskar Brothers
37 CMM/OPS/7 Primary Coolant Pum Limited 11-02-2015 ] Two Part |06-04-2015 2 e Y CMM/OPS/70-00-9- 28-02-2018 Kirloskar Brothers Limited 380489760 27-02-2022 28-02-2018 Work in -
0-00-9-3038 v P Tender | 3038 /e-P0/21940 rioskar Brothers Limite Progress
2)KSB Pumps Limited,
-2
1)Godrej & Boyce Mfg
Co Ltd,
2)ISGEC,
Manufacturing, Supply and Guarantee of ! 3}kay bouvet engg pvt
MM/FTP/1 b} -31-1-
38 ¢ /FTP/ Reactor Header Assemblies for Primary Heat Public 24-08-2017 | Two Part |10-10-2017 4 Itd, - Yes CMM/FTP/10-31-1 22-01-2018 kay bouvet engg pvt itd 658912000 21-10-2020 22-01-2018 In Progress NA
0-31-1-1133 i Tender 1133/e-P0O/21024
Transport Systems for GHAVP-1&2 site
4)BHARAT HEAVY
ELECTRICALS LIMITED,
-4
Design, Analysis, Preparation of Drawings,
Documents, Procedures, Procurement of
CMM/MEQ/ . ! GHAVP-1: 16-4-
M Is, Manufacture, A: ly, Publi M -33-2 Yetto b
39 | 10-33-2- aterials, Manufacture, Assembly P 1 09.08-2016 | Two Part [31-10-2016] 2 Yes  |CMM/MEQ/I0-33-21 o ) oots Ks8 Pumps Limited 4869200000 |2022 & GHAVP-I|  17.01.2018 etiobe NA
Inspection, Testing, Packaging, Supply, Tender ; 1102/e-P0O/20565 completed
1102 Deli &G f Pri Cool 1)KSB Pumps Limited 3Kirtoskar ©16-4-2023
elivery & Guarantee of Primary Coolant | Brothers Limited,
Pump Motor Units for GHAVP-1&2 Projects.
-1 -1
X . 1}M/s. Trafalgar
CMM/OPS/7| Spares for OJSC Turboatom make Turbine | Single i CMM/0OPS/71-41-9-
4 19-04- 19-05-2017 i - -10- . i . -09-201 23-10-2017 27-12-2018 -
0 1-41-9-3130 model no. K-240-4.0 for RAPS-6 Tender 9-04-2017 | Single Part | 19-05-201 1 lnternatlc;nal FZE., Yes 3130/P0/18937 13-10-2017 M/s. Trafalgar International FZE., 127620010 04-09-2019 3-10-201
1)deugro Projects |1)Lee & Muirhead
{india) Pvt. Ltd. Pvt. Ltd.
2)T
2)Express Global ) e'an? Global
. Logistics Pvt.
Logistics Pvt. Ltd. Limited
CMM/T&C/ | Design, Construction and Maintenance of | Public CMM/T&C/75-00-4- Not
41 07-07-2016| T -10-201 7 Y, -07- i i . Ltd. -07-2022 17-07-2017 | ess
75-00-4-105 Jetty and Associated Structures Tender 07-2016 | Two Part {17 016 3)Panalpina World 3)All Cargo es 105/PO/17989 17-07-2017 deugro Projects (India) Pvt. Ltd 590000000 16-07 0 n progr applicable
Transport (1) Pvt Ltd. | Logistics Limited
4)Geodis
-3 Overseas Pvt.
Ltd.,
-4
1)deugro Projects |1)Lee & Muirhead
(india) Pvt. Ltd. Pvt. Ltd.
Global
2)Express Global 2)Te?n? 003
e Logistics Pvt.
42 CMM/TEC/ Logistics contract for KKNPP 3&4 Public 07-07-2016 | Two Part |17-10-2016 7 rogisties Pt e Limited Y CMM/T&C/75-00-4- 17-07-2017 d Projects (India) Pvt. Ltd 1629418335 16-07-2022 17-07-2017 In progress Not
75-00-4-105 & Tender ‘ s 105/P0/17988 SUBrO Frojects lindia; Pvi. L. prog applicable
3)Panalpina World 3)All Cargo
Transport (1) Pvt Ltd. | Logistics Limited
4)Geodis
-3 Overseas Pvt.
Ltd.,
-4




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER
Mode Types of Nos. and Names ‘::::::::
Date of | Bidding{Si| Last Date No of Nos. and Names of of parties not Schedule date
of ) ., ) ) ) awarded to ) Actual Date of Start] Actual Date of | Reasons of
Sr.No. | Tender No tem/Nature of Works Tender Publication | ngle/ Two | of Receipt | Tender |parties qualified after| qualified after lowest Contract No. Contract Date Names of Contractor Value of Contract |of completion of Date completion | Delay if any
Type of NIT Bid of Tender | Received | technical evaluation technisal Tenderer/E supplies
System) evaluation valuated L1
1)Godrej & Boyce Mfg
Co Ltd,
CMM/OPS/5 ) .
a3 | 2339. Hairpin Heat Exchangers :e”nﬂ:r 16-06-2016 | TwoPart |29-07-2016] 4 2)Walchandnagar . Yes Cmﬂé/zps/os/i;;oz T 07-12-2017 Walchandnagar industries Ltd 591730352 06-08-2019 07-12-2017 ;’:’s;‘e':s .
3050 industries Ltd,
3)BHARAT HEAVY
ELECTRICALS LIMITED,
4)TEMA India Limited,
-4
Design & Engineering, Manufacture,
Procurement, Supply, seismic
qualification/testing, inspection,
examination, testing,erection, commissioning
, performance guarantee {PG), handing over
of Fire water spray system including piping,
flanges, manual valves,NPCIL approved HILT}
CMIM/HMP/ | make anchor fasterners, electrically operated public CMM/HMP/23-70-
44 23-70-10- | valves (EV), Deluge valves assemblies (DV) 19-10-2016 ] Two Part }28-12-2016 - Yes 15-12-2017 Sterling and Wilson Limited 33644750 14-06-2020 15-12-2017 In Progress NA
R L i Tender 10-087/e-P0O/17873
087 including its Control and Instrumentation
with fire detectors,)Bs,LCP etc and other 1)Sterling and Wilson
specialties, supports, Mandatory spares and Limited,
special tools & tackles, if any for Medium 2)TECHNICO INDIA
Velocity Water Spray System (MVWS) and PVT LTD,
Multiple Control Zonal Spray System 3)SFS Fire And
(MC2ZS)beyond terminal point indicated in the Security Private
tender specification in RAB and CB Limited,
-3
Design & Engineering, Manufacture,
Procurement, Supply, seismic
qualification/testing, inspection,
examination, testing,erection, commissioning
, performance guarantee (PG}, handing over
of Fire water spray system including piping,
flanges, manual valves,NPCIL approved HILTI
CMM/HMP/| make anchor fasterners, electrically operated public CMM/HMP/23-70-
45 23-70-10- | valves (EV), Deluge valves assemblies (DV) 19-10-2016 | Two Part {28-12-2016 - Yes 15-12-2017 Sterling and Wilson Limited 75206941 14-06-2020 15-12-2017 In Progress NA
R e i Tender 10-087/e-P0/17872 -
087 including its Control and Instrumentation
with fire detectors,JBs,LCP etc and other - -
. 1)Sterling and Wilson
specialties, supports, Mandatory spares and Limited
special tools & tackles, if any for Medium 2)TECHNICO’IND!A
Velocity Water Spray System {MVWS) and PVT LTD
Multiple Control Zonal Spray System 315FS Fire LI\nd
{MCZS)beyond terminal point indicated in the A .
tender specification in RAB and CB Sect:-:;y;tz‘;wate
-3




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER
Mode Types of Nos. and Names :\:;at::::
Date of | Bidding(Si] Last Date No of Nos. and Names of of parties not Schedule date
of et . . X ) awarded to . Actual Date of Start] Actual Date of | Reasons of
Sr.No. | Tender No item/Nature of Works Tender Publication | ngle/ Two | of Receipt | Tender |parties qualified after| qualified after lowest Contract No. Contract Date Names of Contractor Value of Contract |of completion of Date completion | Delay if any
of NIT Bid of Tender | Received | technical evaluation technical supplies
Type System) evaluation Tenderer/E
valuated L1
Design & Engineering, Manufacture,
Procurement, Supply, seismic
qualification/testing, inspection,
examination, testing,erection, commissioning
, performance guarantee (PG), handing over
of Fire water spray system including piping,
flanges, manual valves,NPCIL approved HILTI
CMM/HMP/| make anchor fasterners, electrically operated Public CMM/HMP/23-70-
46 23-70-10- | valves (EV), Deluge valves assemblies (DV} 19-10-2016 | Two Part |28-12-2016 3 - Yes 15-12-2017 Sterling and Wilson Limited 31434384 14-06-2019 15-12-2017 In Progress NA
. . A Tender 10-087/e-P0O/17871
087 including its Control and instrumentation
with fire detectors,JBs,LCP etc and other 1)Sterling and Wilson
specialties, supports, Mandatory spares and Limited,
special tools & tackles, if any for Medium 2)TECHNICO INDIA
Velocity Water Spray System (MVWS) and PVT LTD,
Multiple Control Zonal Spray System 3)SFS Fire And
{MCZS)beyond terminal point indicated in the Security Private
tender specification in RAB and CB Limited,
-3
Design & Engineering, Manufacture,
Procurement, Supply, seismic
qualification/testing, inspection,
examination, testing,erection, commissioning
, performance guarantee (PG), handing over
of Fire water spray system including piping,
flanges, manual valves,NPCIL approved HILT}
CMM/HMP/I make anchor fasterners, electrically operated Public CMM/HMP/23-70-
47 23-70-10- | valves (EV), Deluge valves assemblies {DV) 19-10-2016 | Two Part |28-12-2016 3 - Yes 15-12-2017 Sterling and Wilson Limited 75286151 14-06-2019 15-12-2017 In Progress NA
. . : Tender 10-087/e-PO/17870
087 including its Control and Instrumentation
with fire detectors,JBs,LCP etc and other 1)Sterling and Wilson
specialties, supports, Mandatory spares and Limited,
special tools & tackles, if any for Medium 2JTECHNICO INDIA
Velocity Water Spray System {(MVWS) and PVT LTD,
Multiple Control Zonal Spray System 3)SFS Fire And
{MCZS)beyond terminal point indicated in the Security Private
tender specification in RAB and CB Limited,
-3
1)Godrej & Boyce Mfg
Co Ltd,
2}Walchandnagar
CMM/OPS/S Public RO L CMM/OPS/52-33-9 - : Workin | Provisionaly
48 2-33-9- Hairpin Heat Exchangers 16-06-2016 | Two Part |29-07-2016 4 3)BHARAT HEAVY - Yes 12-06-2017 Godrej & Boyce Mfg Co Ltd 604204329 11-02-2019 12-06-2017 Extended Up
Tender 3050/e-P0/17369 Progress
3050 ELECTRICALS LIMITED, to15/05/19
4)TEMA India Limited,
-4
1)NUCLEAR FUEL Part Supply
Manufacturing, Inspection, Testing, Packing, | _. COMPLEX, Ret?‘e.wed
49 igg’fg’fgg Supply and Guarantee of Zircaloy Tse':i':r 02-09-2016 | Single Part | 29-08-2016| 1 - Yes Cg?ggfé% :7{4'3' 02-05-2017 NUCLEAR FUEL COMPLEX 738001687 02-07-2018 02-05-2017 Cz:;:: ; p’e‘)’(‘t’::;':j'y
Components. -1
upto 30-9-
19

Fj .



STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Mode Types of Nos. and Names \:\::‘at:::
Date of | Bidding{Si ] Last Date No of Nos. and Names of of parties not Schedule date
of . \ . " - awarded to . Actual Date of Start| Actual Date of | Reasons of
Sr.No. | Tender No itern/Nature of Works Publication | ngle/ Two | of Receipt | Tender |parties qualified after] qualified after Contract No. Contract Date ‘Names of Contractor Value of Contract jof completion of ) .
Tender . N . . N lowest ) Date completion | Delay if any
of NIT Bid of Tender | Received | technical evaluation technical supplies
Type System) evaluation Tenderer/E
valuated L1
Design, Analysis, Procurement of Material,
Drawings, Manufacturing, Inspection,
50 g'\gg”ﬁfg Dlﬁf;’:fo f:; f:’:;;;“HS;’:LE’;;Z;a;::: :";:g Tpe‘;'ij':r 10-03-2016 | TwoPart |15-06-2016] 2 [1)KELVION INDIA PVT. . Yes Cl'\i';‘g//zsgslffz'é' 11-05-2017 KELVION INDIA PVT. LTD. 144900000 11-10-2019 11-05-2017 in Progress NA
with Mandatory and Recommended Spares LTO., -
for KKNPP-384 2)Alfalaval India
Limited,
-2
Manufacturing and Delivery of Passive
Catalytic Recombiner Devices (PCRDs)/
Passive Auto Catalytic Recombiners (PARs) _
51 ggz;jﬁi for HYdrogen Management of R!.B.in s.evere _:eunlﬂ: 15-07-2016 | Two Part {07-09-2016 1 - Yes C':l::ﬁ;z//zfsggol 21-04-2017 ELECTRON'?S;?T:SRATION OF 60619500 20-10-2018 21-04-2017 in Progress NA
accident as per technical Specification, TJELECTRONICS
Drawings and Tender Documents for RAPP CORPORATION OF
4€"788. INDIA LTD,
-1
Manufacturing and Delivery of Passive
Catalytic Recombiner Devices {(PCRDs)/
Passive Auto Catalytic Recombiners (PARs) .
52 gng;fg for Hydrogen Managem.ent of RE.3.in sgvere :eunl:jhecr 15-07-2016 | Two Part |07-03-2016 1 1)ELECTRONICS - Yes Ch:xﬁ?;//zfsz:;‘ 21-04-2017 ELECTRONI?S;‘:?:gRATION OF 60583500 20-10-2018 21-04-2017 in Progress NA
accident as per technical Specification, CORPORATION OF
Drawings and Tender Documents for KAPP INDIA LTD,
3€" 384, 1
Loading/Unloading, Transportation &
handling at site, Storage, Civil Works {Design,
Engineering, Construction, finishing &
handing over), Erection, Storage Cum
Erection insurance, Testing, Commissioning, 1)RAJESH POWER
CMM/ETM/ : . . A 1)BGR Energy Systems
Performance Testing of Equipments, Trial | Public o SERVICES PVT CMM/ETM/60/81/1 - yet to be
53 60/8036/211/0 Operation and Handing over of Civil Works, | Tender 03-09-2016 | Two Part {26-10-2016 4 Limited, LD, Yes 1/0002/e-PO/16153 18-04-2017 BGR Energy Systems Limited 127088125 17-04-2019 18-04-2017 completed NA
Equipment and Systems & assistance during
performance test of 33/11/0.415kv 2)KSA
construction power supply substation and 2}BVG INDIA LIMITED,|] POWERINFRA
lisisoning with state electricity board on PRIVATE LIMITED,
Lump sum basis for GHAVP
-2 -2
Design, Engineering, Procurement, 1)BGR Energy Systems 1)RAJESH POWER
Manufacture, inspection, Testing, Packing, Limited, SERVICES PVT
CMM/ETM/ . Forwardinf; Safe Dgelivery to Si;e and ot Lo, CMMETM/0/8L) . "
uarantee of Items, Equipment, Systems, ublic M/ETM 1/1 e et to be
54 60/%10/211/0 Accessories, Mandatory Spares, Special Tools | Tender 03-09-2016 | Two Part |26-10-2016 4 2)KSA Yes 1/0002/e-PO/16152 18-04-2017 BGR Energy Systems Limited 171325875 17-04-2019 18-04-2017 completed NA
and Tackles of 33/11/0.415kV construction 2)BVG INDIA LIMITED,| POWERINFRA
power supply substation on Lump sum basis PRIVATE LIMITED,
for GHAVP
-2 -2
Procurement of all materials, Development,
Manufacture, Inspection, Testing, & Supply
f T h i i Publi -00-1-
55 g"gg"{?gg Co: diti‘::‘efzrziﬂ::‘z;"o‘;r;’ g; :;?ACIZ';EC:NR Te”nt;:r 28-12-2016 | TwoPart [09-02-2017| 1 [Ty.&T SPECIAL STEEL - Yes ng’;:ggﬁ ;’; 9; 27.032017 | &7 SPEC";‘C‘);LEISG’;ND HEAVY | 180298500 31.03-2019 27-03-2017 In Progress NA
as per NPCIL Technical specification No.PC-M AND HEAVY
1066 Rev-0 FORGINGS,
-1

\



STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Weath
Mode Types of Nos. and Names coenatra::
Date of | Bidding(Si| Last Date No of Nos. and Names of of parties not Schedule date
of - N N e e awarded to N Actual Date of Start| Actual Date of | Reasons of
Sr.No. | Tender No Item/Nature of Works Publication | ngle/ Two | of Receipt | Tender |parties qualified after] qualified after Contract No. Contract Date Names of Contractor Value of Contract |of completion of N .
Tender i N i X X lowest ) Date completion | Delay if any
of NIT Bid of Tender | Received | technical evaluation technical supplies
Type System) evaluation Tenderer/E
Y! valuated L1
1)BHARAT HEAVY
1)KSB Pumps Limited, ELECTRICALS
CMM/OPS/5 . Limited LIMITED CMM/OPS/56-00-9- - Workin
56 ler F P 11-02-2015} Two Part -04- ’ Y -10- KSB P Limit; 116466000 29-10-2019 30-10-2017 -
6-00-9-3037 Boiler Feed Pumps Tender 02-2015} Two Pa 29-04-2015 3 es 3037/e-PO/15642 30-10-2017 SB Pumps Limited 6 Progress
2)Kirloskar Brothers
L -1
Limited,
-2
1)BHARAT HEAVY
S Urmited 1}KSB Pumps Limited, ELECTRICALS CMIN/OPS/56.00:9 Workin Provisionaly
i -00-9-
57 Boiler Feed Pumps MeC 11.02-2015 | Two Part |29-04-2015| 3 HIMITED, Yes 09-03-2017 Kirloskar Brothers Limited 129061288 | 11-03-2019 09-03-2017 extended up
6-00-9-3037 Tender 3037/e-PO/15641 Progress
2)Kirloskar Brothers 1 to 31/12/19
Limited,
-2
Comprehensive Annual Maintenance
Contract (CAMC) for RFID Smart card based
Access Control System (ACS), Visitor . . . X
CMM/EIC/O | -10-3- ! t 28-01-2017 to
58 JEIC/OL \ranagement System (VMS), Timeand | "8 | 21.12.2016 | single Part|20-12-2016| 1 ; ves | CMM/EIC/00-10-3- | ) ) aory | Electronics Corporationofindia | 01515391, 10-02-2017 completed ;
0-10-3-3331 Tender 3331/e-P0/14564 Limited 27-01-2018
Attendance Management System (TAMS) and
ccrv Sy?tent'n; for }-dean;iolz sites of NPCIL 1)Electronics
or the perioc of Une year Corporation of India
Limited,
-1
1)kay bouvet engg pvt} 1)M/s Technofab
Design, Manufacture, Supply of all d Engineering Ltd
equipment, plant, erection & commissioning . 2}NUBERG
MM/FTP/2 FTP/22-34-1- et to be
59 §-34-{-10él assistance of heavy Water upgrading Plant ;unt;hecr 03-09-2016 | Two Part {28-10-2016 5 ENGINEERING 2}M/s BTLEPC Yes CT{?S?/PO//Z:LZAE-?B; 17-01-2017 kay bouvet engg pvt ltd 75937214 16-01-2020 17-01-2017 c\c/)m leted NA
{UGP) and Waste Management Plant (WMP) LIMITED Ltd. P
Package for RAPP-7&8 project 3}M/s Liyods Steel 2
Industries Limited )
-3
1}kay bouvet engg pvt| 1)M/s Technofab
Design, Manufacture, Supply of all Itd Engineering Ltd
equipment, plant, erection 7 commissioning R 2)NUBERG
CMM/FTP/2 Publ -34-1- Yet to be
60 |5 { ) oé +| assistance of heavy Water upgrading Plant Te”nt;: 03-09-2016 | Two Part [28-10-2016| 5 ENGINEERING | 2M/S ZTL EpPC Yes cnlné\gg ;;’)0//2124::51 17-01-2017 kay bouvet engg pvt Itd 492684181 16-01-2020 17-01-2017 N NA
(UGP) and Waste Management Plant (WMP) LIMITED Ltd. i
Package for RAPP-7&8 project 3)M/s Llyods Steel 5
Industries Limited )
-3
1)Fabtech Projects & 1)kay bouvet
Design, Analysis, Procurement of raw Engineers Ltd, engg put ltd,
material, Drawings, Fabrication, Painting, 2)Walchandnagar 2)Mabel
Inspection, Testing, Preservation, R industries Ltd Engineers P Ltd
FT P ’ ’ -00-1-
61 CMM/FT/7 Documentation and Delivery of 40 Nos of ublic 10-03-2016 | Two Part |19-05-2016 5 Yes CMM/FTP/75-00-1 29-12-2016 Fabtech Projects & Engineers Ltd 261000000 31-03-2019 29-12-2016 In Progress NA
5-00-1-1147 N X Tender 1147/e-P0O/14087
Stainless Steel Tanks along with Mandatory, 3)Lloyds Steel
Commissioning and Recommended Spares Industries Limited -2
for KKNPP-3&4 Engineering Division,
-3




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Mode Types of Nos. and Names ?(I:enitr::
Date of | Bidding(Si| Last Date No of Nos. and Names of of parties not Schedule date
of L. ) N " e awarded to . Actual Date of Start] Actual Date of | Reasons of
Sr.No. | Tender No Item/Nature of Works Publication | ngle/ Two | of Receipt | Tender |parties qualified after] qualified after Contract No. Contract Date Names of Contractor Value of Contract {of completion of ) N
Tender . N ! . . lowest ) Date completion | Delay if any
of NIT Bid of Tender | Received | technical evaluation technical supplies
Type System) evaluation Tenderer/E
valuated L1
Engineering, Procurement, Manufacturing,
Quality Assurance, Routine and Acceptance
tests, Packinga and Forwarding,
.y Transportation & Safe Del}very of Type tested , RAPP-7: 15-07-
CMM/EIC/2| Equipment, Mandatory / Essential Spares, | Public CMM/EIC/22-60-3- ELECTRONICS CORPORATION OF ' Yet to be
62 3-60-3-3278 Special Tools & Tackles, Erection and Tender 14-09-2015 | Two Part |17-12-2015 1 ) ves 3278/e-P0/14019 16-01-2017 INDIA LTD 4784000 18 RAPP-8:15-10 16-01-2017 completed )
Commissioning, Training, Special Tests and 18
Guarantee for Hydrogen & Steam 1JELECTRONICS
Concentration Monitoring System for KAPP- CORPORATION OF
3&4 and RAPP-788. INDIALTD,
-1
Engineering, Procurement, Manufacturing,
Quality Assurance, Routine and Acceptance
tests, Packinga and Forwarding,
Transportation & Safe Delivery of Type tested RAPP-7:15-07-18
CMM/EIC/2 | Equipment, Mandatory / Essential Spares, | Public CMM/EIC/22-60-3- ELECTRONICS CORPORATION OF ) Yet to be
63 3-60-3-3278 Special Tools & Tackles, Erection and Tender 14-05-2015 | Two Part }17-12-2015 1 ) ves 3278/e-P0O/14018 16-01-2017 INDIALTD 439100154 RAPP-S;SJO— 16-01-2017 completed )
Commissioning, Training, Special Tests and !
Guarantee for Hydrogen & Stearn 1)ELECTRONICS
Concentration Monitoring System for KAPP- CORPORATION OF
3&4 and RAPP-7&S8. INDIA LTD,
-1
Engineering, Procurement, Manufacturing,
Quality Assurance, Routine and Acceptance
tests, Packinga and Forwarding,
Transportation & Safe Delivery of Type tested
CMM/EIC/2| Equipment, Mandatory / Essential Spares, | Public CMM/EIC/23-60-3- ELECTRONICS CORPORATION OF KAPP-3:30-06-19 Yet to be
64 13.603:3278|  Special Tools & Tackles, Erectionand | Tender | 40972015 | TwoPart 117-12-2015) 1 . ves 3278/e-p0j14017 | 10012017 INDIA LTD 4324000 KAPP-431-12-19| 167012017 completed .
Commissioning, Training, Special Tests and
Guarantee for Hydrogen & Steam 1)ELECTRONICS
Concentration Monitoring System for KAPP- CORPORATION OF
3&4 and RAPP-788. INDIALTD,
-1
Engineering, Procurement, Manufacturing,
Quality Assurance, Routine and Acceptance
tests, Packinga and Forwarding,
e/ Transportation & Safe Del}very of Type tested oy KAPP-3: 30-06-
CMM/EIC/2 | Equipment, Mandatory / Essential Spares, | Public CMM/EIC/23-60-3- ELECTRONICS CORPORATION OF . Yet to be
65 3-60-3-3278 Special Tools & Tackles, Erection and Tender 14-09-2015 | Two Part |17-12-2015 1 B ves 3278/e-PO/14012 16-01-2017 INDIALTD 60584929 2019 KAPP-4:31- 16-01-2017 completed .
Commissioning, Training, Special Tests and 1219
Guarantee for Hydrogen & Steam 1)ELECTRONICS
Concentration Monitoring System for KAPP- CORPORATION OF
384 and RAPP-7&8. ‘ND'Al LTD,
Design, Manufacture, inspection, Routine
and Acceptance Tests, Type Tests, R
66 g:gf' g%i Qualification, Packing, Transportation, Safe TS;:i':r 06-04-2015 | Two Part |11-05-2015 1 1)ELECTRONICS - Yes ?;;‘:;E'gg /21'3633 16-01-2017 ELECTRON“CNS Dc‘g'iigRAT'ON OF 22497648 31-12-2019 16-01-2017 czf; t(lje:’:d .
Delivery and Warranty of Travelling In Core CORPORATION OF P
Probe System (TiPS). INDIALTD,
-1
Design, Manufacture, Inspection, Routine
and Acceptance Tests, Type Tests, ,
67 ;l:of\fi ?,/F?:(Z:éi Qu?lification, Packing, Transport?tion, Safe Tse,:ilzr 06-04-2015 | Two Part {11-05-2015 1 Cé)::EJCR;:‘?SILCZF - Yes (:3“2/‘5“:;2(;/02/313?3332' 05-12-2016 ELECTRONlﬁchi 2Fi$gRATION OF 79505664 31-03-2019 16-01-2017 cii:;:;?:d R
Delivery and Warranty of Travelling In Core INDIALTD,
Probe System (TiPS). P

W




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Wi
Mode Types of Nos. and Names coii:::tr
Date of | Bidding{Si| Last Date No of Nos. and Names of of parties not Schedule date
of s . N . - awarded to X Actual Date of Start] Actual Date of | Reasons of
Sr.No.| Tender No item/Nature of Works Publication | ngle/ Two | of Receipt | Tender |parties qualified after] qualified after Contract No. Contract Date Names of Contractor Value of Contract |of completion of : .,
Tender 5 ) N . A lowest ) Date completion | Delay if any
of NIT Bid of Tender | Received | technical evaluation technical supplies
Type System) evaluation Tenderer/E
¥ valuated L1
1)A i}
1)Siderforgerossi India Te)c;:sgaizs
Put. Ltd, nnolos 90% Supply
Limited, f
2MITAR Received
CMM/OPS/0]Procurement of Shielding Plug Assemblies for| Public 2)Vividh Hi-Fab CMM/OPS/05-31-9- i o Work in provisionaly
68 11-08-2016 | Two P -09-201 Y 11-11-2 i Pvt. L 6561825 31-12-2018 11-11-2016
5-31-9-3104 EMCCR for KAPS-1 Kakrapar Site. Tender woPart 02:09-2016| 5 TECHN?;gG'ES ® Put. Lid., ® | 3104/e-P0/13234 016 Siderforgerossi India Pyt. Ltd 3 Progress | extended
- upto 30-3-
3)Sealmatic India
) 19
Pvt.Ltd.,
-3
1)A |
1)Siderforgerossi India ) vasaréa
Pyt Ltd Technologies
T Limited,
69 CMM/OPS/0| Procurement of Shielding Plug Assemblies for| Public 11-08-2016 | Two Part |02-09-2016 5 TECHfI)(;\:gZTES py | 2WVividh Hi-Fab Yes CMM/OPS/05-31-9- 28-10-2016 MTAR TECHNOLOGIES (P) LTD 56561825 27.10-2018 28-10-2016 28-10-2018 "
5-31-9-3104| EMCCR for KAPS-1 / KAPS -2, Kakrapar Site. | Tender D (P) Pvt. Ltd., 3104/e-PO/13013
) 3)Sealmatic India
Pvt.Ltd.,
-3
1)A |
1)Siderforgerossi india ) vasara.a
Put. Ltd Technologies
Procurement of Sealing Plug Assemblies, Seal R T Limited
M/OPS/0 P . -31-9-
70 CMM/OPS/ Discs & Accessories for EMCCR for KAPS-1&2, ublic 08-08-2016 | Two Part }30-08-2016 4 2)MTAR Yes CMM/OPS/05-31-9 03-11-2016 MTAR TECHNOLOGIES (P} LTD 102085115.3 02-11-2018 03-11-2016 01-11-2018 -
5-31-9-3099 ) Tender 2)Seatmatic India 3099/e-P0/12994
Kakrapar Site. TECHNOLOGIES (P)
Pvt.Ltd.,
LTD,
-2 -2
. Supply
1.0 Supply of 2000 KVA Standby radiator Pending
cooled diesel generator along with Delay fro;n
CMM/OPS/S accessories, auxiliaries and mandatory public 1)Diesel Locomotive CMM/OPS/53-00-5- Yet to be DLW's end
71 ]3-00-9-2983 spares, testing, seismic analysis as per Tender 26-05-2015| Two Part |31-07-2015 2 Works, - Yes 2983 (R-1)/e- 12-12-2016 Diesel Locomotive Works 115304551.4 11-06-2018 12-12-2016 completed | provisionaly
(R-1) enclosed specification. 2.0 Installation & 2)KIRLOSKAR OiL PO/12819 extended up
Commissioning of 2000 KVA Standby radiator ENGINES LTD., to
cooled diesel generator. 2 31/3/2020
1)MTAR 1)M/s RAJMANI
TECHNOLOGIES (P} FITTINGS PVT
CMM/OPS/0| Procurement of End Fitting and Associated | Public LTD LTD CMM/OPS/05-31-9- .
72 12-07-2016 | Two Part -08- 4 . - Y -09-2016 L T Limited 421360000 31-10-2018 29-09-2016 20-12-2018 -
5-31-9-3096]| Components for EMCCR/EMFR for KAPS | Tender 0 wo Part 09-08-2016 2)Larsen & Toubro | 2)Mishar Dhatu e 3096/e-P0/12530 2 arsen & Toubro Limite
Limited, Nigam Limited,
-2 -2
CMM/OPS/7 Single 1IM/s. Trafalgar
73 1-41-9-3040 Spares for Turbo Generator Tenier 11-08-2015 | Single Part | 12-01-2016 1 International FZE - Yes 12468 16-09-2016 M/s. Trafalgar International FZE 182818514 31-03-2018 16-09-2016 31-03-2018 -
-1
M i 1)M/s. VF a.s.
74 CMM/OPS/5 Portal Monitoring System Public 27-02-2016 ] Two Part |21-04-2016 1 ! - Yes 12415 31-10-2016 M/s. VF a.s. 151864352 20-12-2017 31-10-2016 22-06-2018 -
3-67-9-3043 Tender -1
1)MTAR 1)M/s RAIMANI
TECHNOLOGIES {P) FITTINGS PVT
CMM/OPS/0| Procurement of End Fitting and Associated | Public LD LTD, CMM/OPS/05-31-9-
7 12-07-201 Two Part | 09-08-201 4 - - Yi 22-09-2016 MTAR TECHNOLOGIES (P) LTD 487005600 21-06-2018 22-09-2016 21-06-2018 -
5 5-31-9-3096] Components for EMCCR/EMFR for KAPS | Tender 07-2016 | Two Pa 016 . 2)Larsen & Toubro | 2)Mishar Dhatu & 3096/e-P0O/12340 09 OLO (P)
Limited, Nigam Limited,
-2 -2
1)Electronics
CMM/EIC/O Single . Corporation of India Electronics Corporation of India From 28.01.2016
for RF} -12- -12- - -06- 6014006 28.01.2016 leted -
76 0-10-3-3290 CAMC for RFID Tender 15-12-2015 | Single Part | 22-12-2015 1 Limited Yes 9053 20-06-2016 Limited 12 0 t0 27.01.2017 complete
-1




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Sr.No.

Tender No

Item/Nature of Works

Tender

Mode
of

Type

Publication

Date of

of NIT

Types of
Bidding(Si
ngle/ Two

System)

Bid

Last Date
of Receipt
of Tender

No of
Tender
Received

parties qualified after

Nos. and Names of

technical evaluation

Nos. and Names
of parties not
qualified after

technical
evaluation

awarded to

Tenderer/E
valuated L1

Weather
contract

lowest

Contract No.

Contract Date

Names of Contractor

Value of Contract

Schedule date
of completion of
supplies

Actual Date of
completion

Actual Date of Start
Date

Reasons of

Delay if any

77

CMM/OPS/01
0-01-9-3054

Design, Manufacture, Inspection, Testing,
Delivery of Passive Catalytic Recombiner
devices (PCRDs)

Public
Tender

19-08-2015

Two Part

2

4-039-2015

1)ELECTRONICS
CORPORATION OF
INDIALTD,

1

Specialists india
Private Limited,

YMembrane
System

-1

2)jugal udyog,

-2

Yes

CMM/OPS/00-01-9-
3054/e-PO/11041

18-07-2016

ELECTRONICS CORPORATION OF
INDIALTD

143644900

31-03-2018

Yet to be

-07-201
1807 6 completed

Prototype
approved
supply is
awaited-
provisionaly
extended
upto 31-8-
19

78

CMM/FTP/2
3-53-1-1129

Erection, Testing and Commissioning
including storage, handling, loading /
unloading, transportation at site, storage-
cum-erection insurance, labour charges and
handing over of all equipment and system
confirming to requirement of tender
documents and drawings for Electrical
Penetration Assemblies & Cable Sealing
Materials Package for RAPP 4€” 788, as per
the tender specifications already forwarded
to you along with Tender No. CMM/FTP/23-
53-1-1129.

Pubiic
Tender

02-09-2015

Two Part

17-11-2015

1)Fabtech Projects
and Engineers Limited

-1

Yes

CMM/FTP/22-53-1-
1129/P0/10469

01-07-2016

Fabtech Projects and Engineers
Limited

38908406

31-12-2018

01-07-2016 In Progress

NA

79

CMM/FTP/2
3-53-1-1129

Engineering, Procurement, Manufacture,
Quality Assurance, Routine and Acceptance
tests, Packing and Forwarding,
Transportation & Safe Delivery of type tested
equipment, mandatory/ essential spares,
special tools & tackles, special tests, meeting
the requirements of the tender specifications
and drawings along with guarantee for
Electrical Penetration Assemblies & Cable
Sealing Materials Package for RAPP 3€“ 7 &
8, as per the tender specifications already
forwarded to you along with Tender No.
CMM/FTP/23-53-1-1129.

Public
Tender

02-09-2015

Two Part

17-11-2015

1)Fabtech Projects
and Engineers Limited

-1

Yes

CMIM/FTP/22-53-1-
1129/P0/10468

01-07-2016

Fabtech Projects and Engineers
Limited

320782987

31-12-2018

01-07-2016 In Progress

NA

80

CMM/FTP/2
3-53-1-1129

Erection, Testing and Commissioning
including storage, handling, loading /
unloading, transportation at site, storage-
cum-erection insurance, labour charges and
handing over of all equipment and system

confirming to requirement of tender
documents and drawings for Electrical
Penetration Assemblies & Cable Sealing
Materials Package for KAPP 3€ 384, as per
the tender specifications already forwarded
to you along with Tender No. CMM/FTP/23-
53-1-1129.

Public
Tender

02-09-2015

Two Part

17-11-2015

1)Fabtech Projects
and Engineers Limited

-1

Yes

CMM/FTP/23-53-1-
1129/P0/10467

01-07-2016

Fabtech Projects and Engineers
Limited

38908406

30-04-2021

01-07-2016 In Progress

NA




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Mode Types of Nos. and Names ‘c’:\;enat::i:
Date of | Bidding{Si| Last Date No of Nos. and Names of | of parties not Schedule date
of . . . " . awarded to N Actual Date of Start| Actual Date of | Reasons of
Sr.No. item/Nature of Works Publication | ngle/ Two | of Receipt | Tender |parties qualified after] qualified after Contract No. Contract Date Names of Contractor Value of Contract {of completion of . .
Tender . . N N . lowest ) Date completion | Delayif any
of NIT Bid of Tender | Received | technical evaluation technical supplies
Type System} evaluation Tenderer/E
valuated L1
Engineering, Procurement, Manufacture,
Quality Assurance, Routine and Acceptance
tests, Packing and Forwarding,
Transportation & Safe Delivery of type tested
equipment, mandatory/ essential spares,
special tools & tackles, special tests, meeting . . .
81 the requirements of the tender specifications| .+ “C'° |02-09-2015 | Two Part |17-11-2015] 1 - Yes | MM/FTP/23-53-1-1 ) ) g | Fabtech Projects and Engineers 317718113 30-04-2021 01-07-2016 In Progress NA
) i Tender 1129/P0/10466 Limited
and drawings along with guarantee for
Electrical Penetration Assemblies & Cable
Sealing Materials Package for KAPP 3€“3 & 4,
as per the tender speufnc?tlons already 1)Fabtech Projects
forwarded to you along with Tender No. R T
CMM/FTP/23-53-1-1129. and Engineers Limited
-1
Manufacturing, inspection, assembly, shop
testing, packing, Supply, safe delivery and public
82 Guarantee of Spent Fuel Storage Tray Tender 05-02-2015 | Two Part |15-04-2015 1 - Yes 9467 18-05-2016 kay bouvet engg pvt itd 92000000 18-11-2018 18-05-2016 In Progress NA
Assemblies, Bay Tool Assemblies and € 1)kay bouvet engg pvt
Miscellaneous Items for RAPP 4€" 7&8 Site. Itf
Manufacturing, inspection, assembly, shop
testing, packing, Supply, safe delivery and Public
83 Guarantee of Spent Fuel Storage Tray Tender 05-02-2015 | Two Part |15-04-2015 1 - Yes 9466 18-05-2016 kay bouvet engg pvt Itd 91500000 18-11-2018 18-05-2016 in Progress NA
Assemblies, Bay Tool Assemblies and 1)kay bouvet engg pvt
Miscellaneous Items for KAPP 4€“ 384 Site. Itd
-1
1)NICCO
CORPORATION 1)kay bouvet
LIMITED, PROJECT engg pvt Itd
DIVISION
2)Avasarala Ei)g'i\'nuebeilifg
Technologies Limited .
Limited
3)Furnace Fabrica 3)Technofa'b
(India) Ltd. Man%Jfa.cturmg
Limited
4)GEI INDUSTRIAL ?r):f\fa/ ::ist:f;:
SYSTEMS LIMITED
Ltd
S)Walchandnagar 4
industries Ltd
6)LARSEN & TOUBRO
LIMITED
84 Heavy Water UGP and WMP for KAPP-3&4 | TP | 11.03.2011 | TwoPart |14-06-2011| 17 | 7)PunjLioyd Limited Yes | CMM/FTP/23340-1 00 11 5014 | Wys Hindustan Dorr Ofiver Ltd 69285105 30-06-2019 09-11-2011 yetto be -
Tender 1091/P0O/6090 completed
8)M/s Petron
Engineering
Construction Ltd
9)M/s EiL
10)M/s Hindustan
Dorr Oliver Ltd
11)M/s Technip KT
Indis Ltd o




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Sr.No.

Tender No

item/Nature of Works

Mode
of
Tender
Type

Date of
Publication
of NIT

Types of
Bidding(Si
ngle/ Two

Bid

System)

Last Date
of Receipt
of Tender

No of
Tender
Received

Nos. and Names of
parties qualified after
technical evaluation

Nos. and Names
of parties not
qualified after

technical
evaluation
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contract
awarded to
lowest
Tenderer/E
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Contract No.

Contract Date

Names of Contractor

Value of Contract
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of completion of
supplies

Actual Date of Start
Date

Actual Date of
completion

Reasons of
Delay if any

12)M/s Dolphin
Offshore Enterprises
india Ltd

13)M/s McNally
bhatat Engineering
Company ltd

-13

85

CMM/FTP/2
3-34-1-1091

Heavy Water UGP and WMP for KAPP-3&4

Public
Tender

11-03-2011

Two Part

14-06-2011

17

1)NICCO
CORPORATION
LIMITED, PROJECT
DIVISION

1)kay bouvet
engg pvt Itd

2)Avasarala
Technologies Limited

2)Nuberg
Engineering
Limited

3)Furnace Fabrica
{India} Ltd.

3)Technofab
Manufacturing
Limited

4)GEI INDUSTRIAL
SYSTEMS LIMITED

4)M/s Offshore
infrastructures
Ltd

5)Walchandnagar
industries Ltd

-4

6)LARSEN & TOUBRO
LIMITED

7)Punj Lloyd Limited

8)M/s Petron
Engineering
Construction Ltd

9)M/s EIL

10)M/s Hindustan
Dorr Oliver Lid

11)M/s Technip KT
indis Ltd

12)M/s Dolphin
Offshore Enterprises
india Ltd

13}M/s McNally
bhatat Engineering
Company itd

-13

Yes

CMM/FTP/23-34-1-
1091/PCG/6089

09-11-2011

M/s Hindustan Dorr Oliver Ltd

399656733

30-06-2019

09-11-2011

yet to be
completed

86

cMM/MEQ/
22-50-2-
1083

400 kV Reactors & Balance work of
Switchyard Package for RAPP 7&8

Public

16-11-2012

Two Part

01-02-2013

1)M/s Alstom T&D
India Ltd

-1

Yes

CMM/MEQ/22-50-24
1083/P0/6469

27-12-2013 00:00

M/s Alstom T&D India Ltd

29.61 Crores

28.02.2019

27-12-2013

Yet to be
completed

NA

87

CMM/PFBR/
80-52-2-
7037

AC Variable Speed Drive

Public

05-04-2005

Two Part

05-04-2005

1)M/s BHEL

2)M/s ABB

-2

Yes

CMM/PFBR/80-52-2
7037/P0O/10053

20-07-2007 00:00

M/s BHEL

Rs.57.81 Crores +
Euro 3765757

31.04.2019

20.07.2007

Yet to be
completed

NA

88

CMM/MEQ/
23-73-2-
1055

AC Ventilation Package

WK

Public

18-06-2011

Two Part

26-09-2011

1) M/s L&T Lid

2} M/s Thermax Ltd

3) M/s Punj Lloyd Ltd

4) M/s GEl industries
System Ltd

5) M/s Hindustan Dorr-

. Oliver Ltd.

Yes

CMM/MEQ/22-73-2
1055/P0/6450

04-07-2012 00:00

M/s Punj Lloyd Ltd

14 Crores

R-7 :31-3-2020
&R-8:31-3-
2021

04-07-2012

Yet to be
completed

NA




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Sr.No.

Tender No

item/Nature of Works

Mode
of
Tender
Type

Date of
Publication
of NIT

Types of
Bidding(Si
ngle/ Two

Bid

System)

Last Date
of Receipt
of Tender

No of
Tender
Received

Nos. and Names of
parties qualified after
technical evaluation

Nos. and Names
of parties not
qualified after

technical
evaluation

Weather
contract
awarded to
lowest
Tenderer/E
valuated L1

Contract No.

Contract Date

Names of Contractor

Value of Contract

Schedule date
of completion of
supplies

Actual Date of Start
Date

Actual Date of
completion

Reasons of
Delay if any

6) M/s Blue Star Ltd.

7) M/s NICCO
Corporation Ltd

7

89

CMM/MEQ/
23-73-2-
1055

AC Ventilation Package

Public

18-06-2011

Two Part

26-09-2011

1) M/s L&T Ltd

2) M/s Thermax Ltd

3) M/s Punj Lioyd Ltd

4) M/s GEl industries
System Ltd

5) M/s Hindustan Dorr
Oliver Lid.

6) M/s Blue Star Ltd.

7) M/s NICCO
Corporation Ltd

-7

Yes

CMM/MEQ/23-
73/2/1055/P0/6101

04-07-2012 00:00

M/s Punj Lloyd Ltd

72.62 Crores

Prov Extn: K-3 :
30-06-2019 & K-
4:31-12-2019

04-07-2012

Yet to be
completed

NA

20

CMM/MEQ/
23-73-2-
1055

AC Ventilation Package

Public

18-06-2011

Two Part

26-09-2011

1) M/s L&T Ltd

2) M/s Thermax Ltd

3) M/s Punj Lloyd Ltd

4) M/s GE! Industries
System Ltd

5) M/s Hindustan Dorr:
Oliver Ltd.

6) M/s Blue Star Ltd.

7) M/s NICCO
Corporation Ltd

-7

Yes

CMM/MEQ/23-
73/2/1055/P0/6102

04-07-2012 00:00

M/s Punj Lloyd Ltd

13.99 Crores

Prov Extn: K-3 :
30-06-2019 & K-
4:31-12-2019

04-07-2012

Yet to be
completed

NA

91

CMM/MEQ/
23-73-2-
1055

AC Ventilation package

Public

18-06-2011

Two Part

26-09-2011

1)M/s L&T Lid

2) M/s Thermax Ltd

3) M/s Punj Lloyd Ltd

4) M/s GEl Industries
System Ltd

5) M/s Hindustan Dorr-
Ofiver Ltd

6) M/s Blue Star Ltd.

7) M/s NICCO
Corporation Ltd

-7

Yes

CMM/MEQ/22-73-2
1055/P0/6449

04-07-2012 00:00

M/s Punj Lloyd Ltd

72,78 Cr

RAPP 7 :
31.03.2020
RAPP 8:
31.03.2021

04-07-2012

Yet to be
completed

NA

92

CMM/PFBR/
80-71-2-
7052

Air Conditioning & Ventilation

Public

11-04-2006

Two Part

13-02-2007

1)M/s Blue Star Ltd

1)M/s
ABB(withdrawn)

2)M/s L&T Ltd

-1

3)M/s Voitas Ltd

-3

Yes

CMM/PFBR/80-71-24
7052/P0/10071

31-12-2007 00:00

M/s Blue Star Ltd

Rs.32.04 Crores

31.07.2017

31.12.2007

Yet to be
completed

NA

1)M/s.Bharat Heavy
Electricals Ltd.




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Sr.No.

Tender No

Item/Nature of Works

Mode
of
Tender
Type

Date of
Publication
of NIT
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Bidding(Si
ngle/ Two

Bid
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of Receipt
of Tender

No of
Tender
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Actual Date of
completion

Reasons of
Delay if any

93

CMM/MEQ/
23-40-2-
1040

Balance of Turbine Island Package for KAPP

384

Public

12-11-2010

Two Part

25-04-2011

2)M/s.Dodsal
Enterprises P.Ltd in
consortium with M/s.
Dodsal Engg &
Construction P. Ltd

3} M/s.Gammon india
Ltd.

4) M/s.10T Infra &
Energy Services Ltd.

5) M/s.Jyoti
Structures Ltd.

6)M/s.Larsen &
Toubro Ltd.

7) M/s.Punj Lioyd Ltd.

8) M/s.Tata Projects
Ltd.

9} M/s.Thermax
Limited

-9

Yes

CMM/MEQ/23-40-24
1040/P0/6086

28-09-2011 00:00

M/s Dodsal Enterprises Ltd

INR 405.28 Cr +
USD 19590000 (Rs.
8.91Cr.} + GBP
388900 (Rs. 2.84
Cr.}+ EURO
4630700 (Rs. 29.91

K-3:27-3-2019
and K-4:27-3-
2020

28-09-2011

Yet to be
completed

NA

94

CMM/MEQ/
23-40-2-
1040

Balance of Turbine Island Package for KAPP

3&4

Public

12-11-2010

Two Part

25-04-2011

1)M/s.Bharat Heavy
Electricals Ltd.

2)M/s.Dodsal
Enterprises P.Ltd in
consortium with M/s.
Dodsal Engg &
Construction P. Ltd

3} M/s.Gammon india
Ltd.

4) M/s.10T Infra &
Energy Services Ltd.

S} M/s.Jyoti
Structures Ltd.

6)M/s.Larsen &
Toubro Ltd.

7) M/s.Punj Lioyd Ltd.

8) M/s.Tata Projects
Lid.

9) M/s.Thermax
Limited

-9

Yes

CMM/MEQ/23-40-24
1040/P0/6087

28-09-2011 00:00

M/s Dodsal Enterprises P.Ltd

387.08 Crores

K-3 :27-3-2019
& K-4:27-3-
2020

28-09-2011

Yet to be
completed

NA

95

CMM/MEQ/
22-40-2-
1067

Balance of Turbine island Package for RAPP

788

Public

12-08-2011

Two Part

04-09-2012

10

1) BHEL

2) Thermax Ltd

3) Jyoti Structures Ltd

4) Lanco Infratech

5) Hindustan Dorr
Oliver Ltd

6) L&T Ltd

7) Dodsal Ent.P.Ltd

8) Punj Lloyd

9) 10T Infrastructure

Yes

CMM/MEQ/22-40-24
1067/P0/6458

‘g\’\‘

03-12-2012 00:00

M/s L&T Ltd

331.24
Crores+USD232000
0+GBP
400000+EURO
10050000

R-7 :30-12-2019
& R-8:30-6-
2020

03-12-2012

Yet to be
completed

NA




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Weath
Mode Types of Nos. and Names cotxat:ai:
of Date of | Bidding{Si| Last Date No of Nos. and Names of of parties not awarded to Schedule date Actual Date of Start| Actual Date of | Reasons of
Sr.No. | Tender No item/Nature of Works Publication | ngle/ Two | of Receipt | Tender |parties qualified after{ qualified after Contract No. Contract Date Names of Contractor Value of Contract {of completion of . .
Tender ) . A N ) lowest ) Date completion | Delay if any
of NIT Bid of Tender | Received | technical evaluation technical supplies
Type System) evaluation Tenderer/E
valuated L1
10} Gammon Ansaldo
Consortium
-10
1)BHEL
2) Thermax Ltd
3} Jyoti Structures Ltd
4) Lanco Infratech
5} Hindustan Dorr
Ofiver Ltd
CMM/MEQ/ R-7:30-12-2019
Bal f Turbine Ist Package for RAPP -40-24 Yet to by
96 | 22.40.p. | PefenceofTurbine lsiand Package for Public |12-08-2011 | Two Part |04-09-2012| 10 §) L&T Lid - Yes | CMWMEQ/22:40-2) 0 15 2012 00:00 M/s L&T Ltd 317.20Crores | &R-8:306- |  03-12-2012 et ve NA
1067 788 7) Dodsal Ent.P.Ltd 1067/P0/6459 2020 completed
8) Punj Lioyd
9) 10T Infrastructure
10) Gammon Ansaldo
Consortium
-10
1)1 M/s.L&T Ltd. 2. | 1) L M/s Shriram
A EPC ttd. 2. M/s
M/s.Punj Lloyd Ltd. 3.
) | Walchandnagar
M/s Technip KT india ]
) Industries Ltd. 3.
Ltd 4. M/s Hindustan R
. M/s Dolphin
Darr-oliver Ltd. 5. M/s Offshore
10T infrastructure & .
Energy Services Ltd Enterprises
’ {india) Ltd.
CMM/HMP/23-70-
CMM/HMP/ 2) 6. M/s Thermax 10-016/P0/6070
: . . K-3-31.12.18 K-4 Yettob
97 | 23-70-10- COMMMON SERVICES PACKAGES Public | 04-11-2010 | Two Part |07-022011| 14 | Ltd. 7. M/s Engineers Yes dtd. 22/07/2011 | 22-07-20110000| M/ Larszzi:;’.“bm ted., Rs 10316 Crs. | <> ;’ by 12 22.07.11 cofnpfet: ; NA
1 . .
016 India Ltd. 8. M/s {supply) for KAPP-
Mcnally Bharat Engg 384
Co. Ltd. 9. M/s
Hindustan -1
Construction Co Ltd.
10. M/s IVRCL
infrastructure &
Projects Ltd. 11. M/s
Nicco Corporation.
-2
1) Un-Qualified:
1}JQUALIFIED {11 NOS)] (3) Three 1. M/s
1. M/s L&T Ltd. 2. Shriram EPC Ltd.
M/s.Punj Lioyd Ltd. 3. 2. M/s
M/s Technip KT India | Walchandnagar
Ltd 4. M/s Hindustan | industries Ltd. 3.
Dorr-ofiver Ltd. 5. M/s| M/s Dolphin
10T Infrastructure & Offshore
Energy Services Ltd. Enterprises
&y TP CMM/HMP/23-70-
{india) Ltd.
CNIM/HMP/ 10-016/P0/6071




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Mode Types of Nos. and Names \:\;iit’::
Date of | Bidding{(Si| Last Date No of Nos. and Names of of parties not Schedule date
of . . . N X awarded to ) Actual Date of Start| Actual Date of | Reasons of
Sr.No.| Tender No item/Nature of Works Publication | ngle/ Two | of Receipt | Tender |parties qualified after| qualified after Contract No. Contract Date Names of Contractor Value of Contract {of completion of X .
Tender N ) 3 ) . lowest ) Date completion | Delay if any
of NIT Bid of Tender | Received | technical evaluation technical supplies
Type System) evaluation Tenderer/E
valuated L1
98 | 23-70-10- COMMMON SERVICES PACKAGES Public |{04-11-2010] Two Part |07-02-2011] 14 2) 6. M/s Thermax Yes dtd. 22/07/2011 | 22:07-201100:00| /s Larsen&Toubrolid, o o) 6h 0. [3311218K-4 22,0711 vettobe NA
016 Ltd. 7. M/s Engineers (Erection) for KAPP- Chennai 30.06.19 completed
india Ltd. 8. M/s 384
Mecnally Bharat Engg
Co. Ltd. 9. M/s
Hindustan -1
Construction Co Ltd.
10. M/s IVRCL
Infrastructure &
Projects Ltd. 11. M/s
Nicco Corporation.
-2
1)Un-Qualified:
1)QUALIFIED (11 NOS)| (3) Three 1. M/s
1. M/s.L&T Ltd. 2. | Shriram EPC itd.
M/s.Punj Lioyd Ltd. 3. 2. M/s
M/s Technip KT india | Walchandnagar
Ltd 4. M/s Hindustan | Industries Ltd. 3.
Dorr-oliver Ltd. 5. M/s| M/s Dolphin
10T infrastructure & Offshore
Energy Services Ltd. TF:;-:TEZS CMM/HMP/22-70-
CMM/HMP/ ! N 10-016/P0/6415
99 | 23-70-10- COMMMON SERVICES PACKAGES Public | 04-11-2010 | Two Part [07-02-2011] 14 2) 6. M/s Thermax Yes dtd. 22/07/2011 | 22-07-2011 00:00|  M/S-Lersen & Toubroltd,, Rs103.16 Crs. | N/ S112-20R-8 22.07.11 Yettobe NA
016 ttd. 7. M/s Engineers {supply} for RAPP- Chennai 3112.20 completed
India Ltd. 8. M/s 7&8
Mcnally Bharat Engg
Co. Ltd. 9. M/s
Hindustan -1
Construction Co Ltd.
10. M/s IVRCL
Infrastructure &
Projects Ltd. 11. M/s
Nicco Corporation.
-2
1) QUALIFIED (11 fs))ti:i:imﬁi
NOS) 1. M/s.L&T Ltd. ) .
i Shriram EPC Ltd.
2. M/s.Punj Lloyd Ltd. 2. M/s
3. M/s Technip KT
india Ltd 4. M/s Walcha.mdnagar
X i Industries Ltd. 3.
Hindustan Dorr-oliver M/s Dolphin
Ltd. 5. M/s 10T
Infrastructure & Offshore CMM/HMP/22-70-
CMM/HMP/ . Energy Services Ltd. f‘nt;.”;rﬁ;s 10-016/P0/6416
100 | 23-70-10- COMMMON SERVICES PACKAGES Public |04-11-2010 | Two Part |07-02-2011] 14 . Yes dtd. 22/07/2011 | 22-07-2011 00:00| /5 tarsen & Toubro Ld., Rs3142Crs. |1 oL1220R-8 22.07.11 Yet to be NA
2} 6. M/s Thermax . Chennai 31.12.20 completed
016 ) {Erection) for RAPP-
Ltd. 7. M/s Engineers 788
india Ltd. 8. M/s
Mcnally Bharat Engg
Co. Ltd. 9. M/s
Hindustan -1
Construction Co Ltd.
10. M/s IVRCL
infrastructure &
Projects Ltd. 11. M/s
Nicco Corporation.




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Sr.No.

Tender No

tem/Nature of Works

Mode
of
Tender
Type

Date of
Publication
of NIT

Types of
Bidding(Si
ngle/ Two

Bid

System)

Last Date
of Receipt
of Tender

No of
Tender
Received

Nos. and Names of
parties qualified after
technical evaluation

Nos. and Names
of parties not
qualified after

technical
evaluation

Weather
contract
awarded to
lowest
Tenderer/E
valuated L1

Contract No.

Contract Date

Names of Contractor

Value of Contract

Schedule date
of completion of
supplies

Actual Date of Start
Date

Actual Date of
completion

Reasons of
Delay if any

-2

101

CMM/EIC/2
3-60-3-3089

Control Centre Instrumentation Package

Public

05-07-2011

Two Part

30-09-2011

1)M/s Larsen &
Toubro Ltd.

1)Not Applicable

2)Navi Mumbai

-1

3} M/s Electronics
Corportation of India
Ltd Hyderabad

4} M/s bharat
Electronics Limited
Kotdwaraz

Yes

S)M/s Bharat Heavy
Electricals Limited
Newdelhi.

-5

CMM/ECI/22-60-3-
3089/P0/6456
{RAPP-7&8 Erection)

07-09-2012 00:00

M/s. BHEL

§,'10.68 Crs.

RAPP-
7:31.03.19;RAPP
8:31.12.19

07.09.12

Yet to be
completed

102

CMM/EIC/2
3-60-3-3089

CONTROL CENTRE INSTRUMENTATION
PACKAGE FOR KAPP 384 AND RAPP 7&8

Public

05-07-2011

Two Part

30-09-2011

1)'Qualified (04 Nos)
1. M/s Larsen &
Toubro Ltd.

1)Not Applicable

2) Navi Mumbai. 2.
M/s Electronics
Corportation of India
Itd.

-1

3) Hyderabad. 3. M/s
bharat Electronics
Limited Kotdwaraz 4.
M/s Bharat Heavy
Electricals Limited.

Yes

4) Newdelhi.'

-4

CMM/EIC/23-60-3-
3089/P0/6108
(KAPP-3&4 Supply)

07-09-2012 00:00

M/s BHEL., NEW Dethi

4,790.85 Crs

KAPP-
3:31.03.19;,KAPP
4:30.06.19

07.09.12

Yet to be
completed

103

CMM/EIC/2
3-60-3-3089

Control Centre instrumentation Package for
KAPP-3&4 AND RAPP-788

Public

05-07-2011

Two Part

30-09-2011

1)04 1)'Qualified (04
Nos) 1. M/s Larsen &
Toubro Ltd. 2) Navi
Mumbai. 2. M/s
Electronics
Corportation of india
itd. 3) Hyderabad. 3.
M/s bharat
Electronics Limited
Kotdwaraz 4. M/s
Bharat Heavy
Electricals Limited. 4)
Newdelhi.' (4)

1)Not Applicable

Yes

-1

-1

CMM/EIC/22-60-3-
3089/P0/6455
{RAPP-7&8 Supply)

07-09-2012 00:00

M/s. BHEL, New Delhi

4,'90.86 Crs.

RAPP-
7:31.03.19;RAPP
8:31.12.19

07.09.12

Yet to be
completed

104

CMM/EIC/2
3-60-3-3089

Control Centre Instrumentation Package for
KAPP-348&4 and RAPP-7&8

Public

05-07-2011

Two Part

30-09-2011

1)04 1)'Qualified (04
Nos) 1. M/s Larsen &
Toubro Ltd. 2) Navi
Mumbai. 2. M/s
Electronics
Corportation of India
itd. 3) Hyderabad. 3.
M/s bharat
Electronics Limited
Kotdwaraz 4. M/s
Bharat Heavy
Electricals Limited. 4)
Newdelhi.' {4}

1)Not Applicable

Yes

-1

-1

CMM/EIC/23-60-3-
3089/P0/6109
(KAPP-3&4 Erection)

07-09-2012 00:00

M/s. BHEL, new Delhi

3,'10.68 Crs

KAPP-
3:31.03.19;KAPP
4:30.06.19

07.09.12

Yet to be
completed




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Mode Types of Nos. and Names :\;zat::::
of Date of | Bidding(Si| Last Date No of Nos. and Names of of parties not awarded to Schedule date Actual Date of Start| Actual Date of | Reasons of
Sr.No. | Tender No Item/Nature of Works Publication | ngle/ Two | of Receipt.| Tender |parties qualified after] qualified after Contract No. Contract Date Names of Contractor Value of Contract |of completion of . .
Tender N N ! . . lowest ) Date completion | Delayif any
of NIT Bid of Tender | Received | technicaf evaluation technical supplies
Type Systermn) evaluation Tenderer/E
Y! valuated L1
1M
1)M/s Anupam IM/s .
X Konecranes India
Industries Ltd.
Pvt. Ltd
2) M/s Electromech -1
3) M/s Furnace &
CMM/MEQ/ Foundry fauipment CMM/MEQ/23-76-2 Yet to be
105 23-76-2- | Cranes Package for KAPP 3&4 and RAPP 788 | Public | 28-01-2011| Two Part |21-03-2011 6 €o. Yes 271 25-08-2011 00:00 M/s Electromech Ltd Rs.12.85 Crores 31-07-2019 25-08-2011 NA
1018/P0/6084 completed
1018 4) M/s Heavy Machin
Building Plant
5) M/s Unique
Industrial Handlers
PVT. Ltd.
-5
1)M/s Anupam LM/s .
k Konecranes India
Industries Ltd.
Pvt.Ltd
2) M/s Electromech -1
3) M/s Furnace &
CMM/MEQ/ Foundry Equipment
-76-24 Prov. extn: 31- Yi
106 | 23-76-2- | Cranes Package for KAPP 384 and RAPP 7&8| Public | 28-01-2011 | Two Part |21-03-2011| 6 €0. Yes |CMM/MEQ/22-76-21 ¢ 0 011 00:00 M/s Anupam industries Rs.13.01 Crores | OV &Xtn:3 25-08-2011 et to be NA
. 1018/P0/6426 03-2021 completd
1018 4) M/s Heavy Machin
Building Plant
5) M/s Unigue
Industrial Handlers
PVT. Lid.
-5
1)M./s WIL 1)M/s Avasarala
2) M/sL&T 2) M/s G R Engg
3) M/s Godrej & 3} M/s Tema
Boyce INDIA
CMM/FTP/2 CMM/FTP/23-33-1-
107 i -05- -08- -02- R -03- -02- NA
07 13 33-1-1063 D20 Heat Exchangers Public | 10-05-2010{ Two Part {02-08-2010] 11 4) M/s HDOL 4) M/s ITM INDS Yes 1063/p0/60a7 | 25022011 00:00 M/s L&T 233000000 31-03-2019 28-02-2011 in Progress
5) M/s ISGEC 5) M/s Titanium
5 6) M/s Bharat
Forge
-6
1)M/s WIL 1)M/s Avasarala
2) M/s L&T 2) M/s G.R. Engg
3) M/s Godrej & 3)M/s Tema
Boyce INDIA
CMM/FTP/2 CMM/FTP/22-33-1-
i -05- -08- -02- ; -06- -02- P
108 {2 2311063 D20 Heat Exchangers Public | 10-05-2010 | Two Part |02-08-2010 11 4) M/s HDOL 4) M/sL|TTdM Inds Yes 1063/PO/6397 28-02-2011 00:00 M/s HDOL 357700000 30-06-2019 28-02-2011 In Progress NA
5) M/s 1SGEC 5) M/s Titanlum
6) M/s Bharat
-5
Forge
-6
1}M/s A {
YM/s Associated 1)Keltron
Powercon
CMM/OPS/2 ) 2) M/s Ador S CMM/OPS/20-55-9- ' Supply E&Cin
109 0.55-9-2685 DC full power system for ITFT Public | 08-03-2008 | Two Part |04-11-2008 5 powertron nstan Yes 2685/P0 6908 & | 10-02-2010 00:00 M/s Associated Powercon 14.92 Crs 30-04-2018 10-02-2010 Completed on rogress
6909 30616 | P78
-2 3L&T
-3

W\




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Mode Types of Nos. and Names \:;eni:::
of Date of | Bidding{Si| Last Date No of Nos. and Names of of parties not awarded to Schedule date Actual Date of Start] Actuat Date of | Reasons of
Sr.No.| Tender No item/Nature of Works Publication | ngle/ Two | of Receipt | Tender |parties qualified after| qualified after Contract No. Contract Date Names of Contractor Value of Contract |of completion of . .
Tender . . ) N . lowest ) Date completion | Delay if any
of NIT Bid of Tender | Received | technical evaluation technical supplies
Type System) evaluation Tenderer/E
¥ valuated L1
1)M/s L&T Ltd
CMM/MEQ/
i i -50-2 R-7:31-01-2020 Yet to be
110 | 23-50-2- | DG Set package for KAPP 3&4 and RAPP 7&8 | Public |30-12-2010 | Two Part |11-04-2011 2 2)M/s Kirloskar Ol - Yes | CMM/MEQ/22-50-21 1o 0 5011 00:00 M/s Kirlsokar Oil Engines Ltd 188.16 Crores 3 19-08-2011 etto NA
1047 Engines Ltd 1047/P0/6424 R-8:31-01-2020 completed
-2
1)M/s L&T Ltd
CMM/MEQ/
R 2) M/s Kirlsokar Oil CVIM/MEQ/23-50-21 . . X K-3:30-06-2019 Yet to be
111 23-50-2- | D k for KAPP 484 RAPP 7 Publ -12- Two P -04- - -08- : . 19-08-2011 NA
31327 G set package for &4 and &8 | Public | 30-12-2010| Two Part [11-04-2011 2 Engines Ltd Yes 1047/PO/6080 19-08-2011 00:00| M/s Kirloskar Qil Engines Ltd 194.54 Crores K-4:31-12-2019 completed
-2
1)M/s MTAR 1)M/s BHArat
Forge
2)M/s Avasarala 2) M/s Vividh - Hi-
fab
CMM/FTP/2 . ) . 3) M/s AMW- CMM/FTP/23-31-1-
112 D Mech & Mandat -01- -04- j -10- K 1 -02- 04-10-2010 In Progress NA
3-31-1-1039 rive Mechanism ‘ andatory Spares Public | 15-01-2010 | Two Part |01-04-2010 8 3)}M/s Godrej MGM Forgings Yes 1039/P0/6028 04-10-2010 00:00 M/s Avasarala 67400000 28-02 20}9 n Progr
4) M/s L&T -3
5)M/s Lokesh
Machines
-5
1)M/s MTAR 1)M/s Bhjarat
Forge
2)M/s AVasarala 2 M/Sé‘;'dh Hi-
CMm/FTP/2 . . ) CMM/FTP/22-31-1- Final
11 -01- -04- j - -10- : -12- 4-10-2010 13-06-2018
3 3.31-1-1039 Drive Mechanism & Mandatory Spares Public | 15-01-2010{ Two Part |01-04-2010 8 3) M/s Godrej 2 Yes 1039/P0/6374 04-10-2010 00:00 M/s MTAR 167400000 30-12-2019 0. Extension
4) M/s L&T
5) M/s Lokesh
Machines
-5
CMM/HMP/ 1)ATOMSTROYEXPOR CMM/HMP/69-00- .
N . T MOSCOW RUSSIAN 1)o 10-117/e- ATOMSTROYEXPORT, MOSCOW, yet to be
114 69-00-10- ELECTRICAL EQUIPMENT SPAR le | 28-11-2017 le P 28-11-2017 1 -11- R .27 Crs. -11-2018 30-11-2017 NA
ol Q ES Single | 28-11-20 Single Part | 28-11-201 FEDERATION Yes PO/19893/FE DTD 30-11-2017 00:00 RUSSIAN FEDERATION Rs 157.27 Crs 30 completed
30/11/2017
-1 -1
CMM/HMP/ 13\;“0"‘5”:\/9*'90” 1}0 CMN;‘[{)HxZBg-OO' ATOMSTROYEXPORT, MOSCOW et to be
115 | 69-00-10- ELECTRICAL EQUIPMENT SPARES Single |28-11-2017 | Single Part [28-11-2017| 1 oscow Russian ) Yes e [30-11-2017 00:00 y | Rrs209.30Crs. 31.05.19 30-11-2017 Y NA
117 Federation PO/19894/FE DTD RUSSIAN FEDERATION completed
-1 -1 30/11/2017
1)M/s L&T 1INIL
2} M/s MTAR -1
CMM/FTP/2 X -31-1-
116 3_31_4_10‘{7 End Fitting bodies & Associated Components | Public | 23-06-2010{ Two Part |{26-07-2010 4 3) M/s Bharat Forge Yes Cl\iz‘[{;}:éizoitl 19-01-2011 00:00 M/s L&T 288900000 31-05-2019 19-01-2011 in Progress NA
4) M/s Avasarla
-4
1M/s L&T 1)Nil
2) M/s MTAR -1
CMM/FTP/2 MM/FTP/22-31-1-
117 3.3 1_{_1047 End Fitting Bodies & Associated Components | Public | 23-06-2010| Two Part | 26-07-2010 4 3) M/s Bharat Forge Yes ¢ 10 4/7 / c/j:;a 41 11-02-2011 00:00 M/s MTAR 286800000 30-07-2018 11-02-2011 In Progress NA
4) M/s Avasarla
-4
1)M/s Larsen & 1)M/s.
Toubro Ltd. ECC Technimont ICB
Division Chennai Mumbai

2} M/s. Engineers

India Ltd. Noida

i{) ’:e/:aizldl- India Ltd. New
Y Delhi (2)
3) M/s Technip KT 2




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Sr.No. | Tender No

Item/Nature of Works

Mode

of

Tender
Type

Publication

Date of
ngle
of NIT

Types of
Bidding(Si
8id
System)

/ Two

Last Date
of Receipt
of Tender

No of
Tender
Received

pa

Nos. and Names of

technical evaluation

rties qualified after

Nos. and Names
of parties not
qualified after
technical
evaluation

Weather
contract
awarded to

lowest
Tenderer/E
valuated L1

Contract No. Contract Date

Names of Contractor

Value of Contract

of completion of

Schedule date

supplies

Actual Date of Start| A

Date

ctual Date of
completion

Reasons of
Delay if any

CMM/EIC/2

18 3-60-3-3054

Fiedl Instrumentation Package

Public

20-05-2011

Tw

o Part

01-08-2011 9

4)

M/s Punj Lioyd Ltd.
Gurgoan

Yes

o

Konstelec Engineers

5) M/s. LANCO
Infotech Ltd in
onsortium with M/s

Pvt. Ltd. Mumbai

6) M/s Hindustan Dorr

Oliver Ltd. Mumbai

7

) M/s McNally Bharat
Engineering Co. Ltd.
Kolkata

-7

CMM/EIC/22-60-3-

3054/P0/6452 28-06-2012 00:00

M/s. Hindusthan Dorr Oliver Litd.,

Mumbai

4,158.14 Crs

RAPP-
7:30.06.20;
RAPP-8:31.12.20

28.06.12

RAPP-
7:30.06.20;
RAPP-
8:31.12.20

CMM/EIC/2

119 3-60-3-3054

Fiedl Instrumentation Package

Public

20-06-2011

Two Part

01-08-2011 9

LANCO Infotech Ltd in

1)M/s Larsen &
Toubro Ltd. ECC
Division Chennai 2)
M/s ECIL Hyderabad
3} M/s Technip KT
india Ltd. Noida 4)
M/s Punj Lloyd Ltd.
Gurgoan 5) M/s.

consortium with M/s
Konstelec Engineers
pvt. Ltd. Mumbai 6)
M/s Hindustan Dorr
Oliver Ltd. Mumbai 7)
M/s McNally Bharat
Engineering Co. Ltd.

Kolkata (7)

1)1)M/s.
Technimont IC8
Mumbai 2) M/s.
Engineers India
Ltd. New Delhi (2)

Yes

-1

-1

CMM/EIC/22060-3-

3054/po/6453 28-06-2012 00:00

M/s. Hindusthan Dorr-Ofiver Ltd.,

Mumbai

8,'21.83 Crs

RAPP-
7:30.06.20;
RAPP-8:31.12.20

28.01.12

Yet to be
completed

CMM/EIC/2

120 3-60-3-3054

Field Instrumentation Package

Pubiic

20-05-2011

Two Part

1)M/s. Larsent &
Toubro Ltd. ECC
Division Chennai

1)M/s.
Technimont ICB
Mumbai

2) M/s. ECIL
Hyderabad

2) M/s. Engineers
india Ltd. New

Delhi

01-08-2011 9

3) M/s. TechnipKT
india Ltd. Noida

-2

4) M/s. Punj Lloyd Ltd.
Gurgaon

5) M/s. LANCO
Infotech Ltd in
consoritum with M/s.
Konstelec Engineers
Pvt Ltd. Mumbai

Yes

6) M/s. Hindusthan
Dorr Oliver Ltd.

Mumbai

CMM/EIC/23-60-3-

3054/P0/6105 28-06-2012 00:00

M/s. Larsen & Toubro Ltd.,
Chennai

4,23.36 Crs.

KAPP-
3:30.06.19;
KAPP-4:30.06.20

28.06.12

Yet to be
completed




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER
Mode Types of Nos. and Names ‘g):at:::;tr
Date of | Bidding{Si] Last Date No of Nos. and Names of of parties not Schedule date
f Actual Date of Start| Actual Date of | Reasons of
Sr.No.| Tender No Item/Nature of Works @ Publication | ngle/ Two | of Receipt | Tender |parties qualified after] qualified after awarded to Contract No. Contract Date Names of Contractor Value of Contract |of completion of usibate . . n s©
Tender N . . . ., lowest ) Date completion | Delay if any
of NIT Bid of Tender | Received | technical evaluation technical supplies
Type System) evaluation Tenderer/
Y! valuated L1
7) M/s. McNally
Bharat Engineering
Co.ltd. Kolkata
-7
1)07 M/s Larsen & 1}02 M/s
Toubro Utd. ECC Tecnimont {CB
Division Chennai Mumbai
2) M/s ECIL 2) M/s Engineers
India Ltd. New
Hyderabad Ihi
Delhi USD332034.32
3) M/s Technip KT +)Euro
X India Ltd. Noida 2 CMM/EIC/23-60-3- 187;1)78.44 ) KAPP-
EIC N .
121 ?gg{'g/.g oéa FIELD INSTRUMENTATION PACKAGE | Public | 20-05-2011 | Two Part [01-08-2011] 9 |4 M/sPunjLioyd Ltd. Yes 22%5642224?0?0?; | 28-06-2012 00:00 M/s Larsecl& Toubro Ltd, CHF3168119 | 3:30.06.19; 28.06.12 Cz: t:’;: f
Gurgoan s tor ennat (+)3,154.15 Crs | KAPP-4;30.06.20 P
38&4 Supply a1
5) M/s. LANCO {Total of above &,
infotech Ltd in 169.53 Crs)
consortium with M/s
Konstelec Engineers
Pvt. Ltd. Mumbai
6) M/s Hindustan Dorr
Oliver Ltd. Mumbai
7) M/s McNally Bharat
Engineering Co. Ltd.
Kolkata
-7
CMM/PFBR/ 1)0ne 1INA
M/P -31-14
122 | 80-31-1- Fuel & Blanket Sub Assemblies Single |11-07-2003 | Two Part |11-01-2005| 1 2)M/s NFC a Yes |CMM/PFBR/BO-31-1 o 13-2006 00:00 M/s Nuclear Fuel 877200000 30-06-2017 06-03-2006 in Progress NA
2022 3 7022/P0/10024 Complex,Hyderabad
1)M/s Lokesh
1)Ms/ MTAR Machine
2} M/s
2)M/s Avasarla
CMM/FTP/2 ) . Konecranes CMM/FTP/22-35-1- ]
123 2-35-1-1086 Fuel Transfer Equipment Public {19-10-2011 | Two Part {14-03-2011 6 AT > Yes 1086/P0/6413 19-08-2011 00:00 M/s L&T 135000000 31-12-2019 19-08-2011 In Progress NA
4) M/s Godrej &
Boyce
-4
1)M/s Lokesh
1)M/s MTAR Machine
2)M/s
2)M/s Avasarla
CMM/FTP/2 : , Konecranes CMM/FTP/23-35-1- .
124 3.35.1.1086 Fuel Transfer Equipment Public | 19-01-2011 | Two Part |14-03-2011 6 3 /s BT =) Yes 1086/P0/6068 19-08-2011 00:00 M/s L&T 134900000 31-03-2019 19-08-2011 in Progress NA
4) M/s Godrej &
Boyce
-4
1)M/s MTAR 1)M/s Vividh Hi-
Fab
2) M/s AMW
CMM/FTP/2 -35-1-
125 2_35_{_ ) 03/ ) Fuelling Machine (FM) Heads Public | 20-11-2009 | Two Part |04-02-2010| 7 2) MJs Avasarla MGM Yes CMl'Xs/lF/T: 523 62 09-08-201000:00 | M/s Avasarla Techrologies Ltd | 274400000 30-06-2019 09-08-2010 In Progress NA
3) M/s Godrej 3) M/s LML
4) M/s L&T -3
-4




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Weath
Mode Types of Nos. and Names coeni:a::
of Date of | Bidding{Si| Last Date No of Nos. and Names of of parties not awarded to Schedule date Actual Date of Start] Actual Date of | Reasons of
Sr.No. | Tender No item/Nature of Works Publication | ngle/ Two | of Receipt | Tender |parties qualified after| qualified after Contract No. Contract Date Names of Contractor Value of Contract |of completion of N .
Tender s N i ) N fowest ) Date completion | Delay if any
of NIiT Bid of Tender | Received | technical evaluation technical supplies
Type System) evaluation Tenderer/E
¥ valuated L1
PO-
CMM/PFBR/
. . CMM/PFBR/80-62-3 10058:31.12.211 Yet to be Yet to be
12 -62-3- | k { -02- 27-02-2007 -09- ; . a' .09.07
6 807055 nstrumentation & Control Package Single }07-02-2007 | Two Part 02-200 1 1)0ne 1)Not Applicable No 7055/P0/10057 12-09-2007 00:00 M/s. ECIL, Hyderabad 3,'15 Crs, Prov. Extn. upto 12.09.0 completed completed
z) ®) 30.03.19
CMM/PFBR/ 31.12.11 prov
. : . CMM/PFBR/80-62-31 . Yet to be yet to be
7 -62-3- ! | k -01- le P 7-02- 7 -01- : . ! .08.07
12 80-62-3 nstrumentation & Control package Single | 25-01-2019 | Single Part | 27-02-200 1 1)1 1)M/s. ECIL Yes 7055/P0/10058 31-01-2011 00:00 M/s. ECIL 3,15 Crs exten upto 12 completed | completed
7055 -1 -1 30.03.19
MM/H -00-
CMM/HMP/ lﬁtoms”:yex?m 10 ‘ 12 x;ﬁg ” ATOMSTROYEXPORT, MOSCOW Yet to be
128 -00-10- | INSTRUMENTATION AND CONTROL SPARES | Single | 28-11-2017 | Single Part | 28-11-2017 1 oscow Russian Y o -11-2017 00 ’ "1 Rs175.19Crs. 31.07.19 30-11-2017 NA
69 stl CONTROLSS ingle 017 | Single Part Federation es PO/19895/FE DTD | o0 11-2017 00:00 RUSSIAN FEDERATION 517519 Urs completed
-1 -1 30/11/2017
MM/HM -00-
CMM/HMP/ 13\70'“5":\’9"_90” 1)0 ‘ 1{)H112;:9 ° ATOMSTROYEXPORT, MOSCOW, Yet to be
129 -00-10- | INSTRUMENTATION AND CONTROL SPARES | Single | 28-11-2017 | Single P -11-2017 1 oscow Russian Y o -11-2017 00: ’ | Rsa72. . 30-11-2018 30-11-2017 NA
69 ng ° ONTROLS ingle | 28-11-2017 | Single Part | 28 Federation es pO/19896/FE DTD |0 11-2017 00:00 RUSSIAN FEDERATION s 17253 Crs completed
-1 -1 30/11/2017
1}M/s.National
insurance Co.ltd
2)M/s.Oriental CMM/MEQ/23-40-2
CMM/MEQ/ insurance Co.ltd 1085 { No PO issued Not
130 23-40-2- Insurance for TG Package for KAPP 3&4 Limited | 24-05-2013 | Single Part | 31-05-2013 4 3)}United india - Yes in case of 29-10-2013 00:00| M/s. Oriental Insurance Co. Ltd. Rs. 28.60 Cr. 31-12-2019 30.10.2013 In progress applicable
1085 Insurance Co.ltd procurement of PP
4)M/s.New India Insurance Coverage)
Assurance Co.Ltd.
-4
1)National Insurance
. Co.Ltd
2)M/s. Oriental CMM/T&C/INS/00-
CMM/T&C/I insurance Co. Ltd 00-4-091{No PO Not
131 | NS/00-00-4- Insurance for TG Package for RAPP 78&8 Limited | 11-04-2014 | Single Part | 28-04-2014 4 3)United India - Yes issued in case of | 21-08-2014 00:00| M/s. National Insurance Co. Ltd. Rs.35.57 Cr. 31-03-2021 01-10-2014 In progress anplicable
091 insurance Co. Ltd procurement of pp
4}M/s. New India Insurance Coverage)
Assurance Co. Ltd.
-4
1)M/s Areva T&D 1)M/s KEC
India Limited International Ltd
2) M/s Mcnall
2) M/s. BGR Energy ) é;ar:tna v
CMM/MEQ/ . ) Limited K-3 : 30-06-2019
Main Plant Efectrical System Package for . Engg.Co.Ltd CMM/MEQ/23-50- Yet to be
132 | 23-50-2- Public | 10-08-2010 | Two Part |31-01- 7 Y 25-08-2011 00: tems Lt 198.11 K-4 :30-6- 25-08-2011 NA
3 310;)8 KAPP 384 and RAPP 788 ublic wo Part [31-01-2011 3) /s BHEL =) es 2/1038/P0/6072 5-08-2011 00:00{ M/s BGR Energy Systems Ltd 98.11 Crores & 24019 completed
4) M/s. Larsen &
Toubro Limited
5) M/s. Technimont
iCB Pvt. Lid.
-5
1)M/s Areva T&D 1)M/s KEC
india Limited international Ltd
2) M/s McNally
2) M/s. BGR Energy Bharat
CMM/MEQ/ ) ) Limited Engineering K-3:30-06-2019
Main Plant Electrical Systems Package for . CMM/MEQ/23-50-21 Yet to be
23-50-2- Publ -08-2010 | T 31-01-2011) 7 Y -08- ; BGR . d K-4 : 30-6- 25-08-2011 NA
133 3-50. KAPP 384 and RAPP 788 ublic | 10-08-2010{ Two Part Co.Ltd es 1038/P0/6073 25-08-201100:00] M/s BGR Energy Systems Ltd 23.00 Crores an 5-08-20 completed
1038 3) M/s BHEL -2 2019

4} Mfs. Larsen &
Toubro Limited

5) M/s. Technimont
ICB Pvt, Ltd.

-5




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER
Mode Types of Nos. and Names :Ziat::::
of Date of | 8Bidding(Si| Last Date No of Nos. and Names of of parties not awarded to Schedule date Actual Date of Start| Actual Date of | Reasons of
Sr.No.{ Tender No item/Nature of Works Tender Publication | ngle/ Two | of Receipt | Tender [parties qualified after] qualified after lowest Contract No. Contract Date Names of Contractor Value of Contract |of completion of Date completion | Delay i an
of NIT Bid of Tender | Received | technical evaluation technical supplies P ¥ Y
Type System) evaluation Tenderer/E
Y valuated L1
1)M/s Areva T&D 1)M/s KEC
India Limited international Ltd
2)M 1t
2) M/s. BGR Energy ) é;::::a v
CMM/MEQ/ . Limited K-3:30.06.2019
Main Plant Electrical Systems Package for . Engg.Co.Ltd CMM/MEQ/23-50-2
134 23-50-2- Publ 10-08-201 T 31-01-2 Y -08- : .20 K-4: 25-08-2011 NA NA
KAPP 384 and RAPP 788 ublic 8-2010| Two Part 01-2011 7 3) M/ BHEL ) es 1038/P0/6074 25-08-201100:00] M/s BGR Energy Systems Ltd 4.20 Crores &
1038 30.6.2019
4) M/s. Larsen &
Toubro Limited
5) M/s. Technimont
ICB Pvt. Ltd.
-5
1)M/s Areva T&D 1)M/s KEC
India Limited International Ltd
2)M I
2) M/s. BGR Energy | 2 éi:’r'::'a' v
CMM/MEQ/ . Limited R-7:31-3-2019
Main Plant Electrical Systems Package for ) Engg.Co.L.td CMM/MEQ/22-50-21
135 23-50-2- Publ 10-08-2010| Two P -01-2011 7 25-08- K M L . R-8:31-3- 25-08-2011 NA NA
oos KAPP 384 and RAPP 788 ublic { 10-08-2 wo Part {31-0 37 M/s BREL ) Yes 1038/PO/6417 5-08-2011 00:00 /s BGR Energy Systems Ltd 191.87 Crores & 28013; 3
4) M/s. Larsen &
Toubro Limited
5) M/s. Technimont
1CB Pvt. Ltd.
-5
1)M/s Areva T&D 1)M/s KEC
India Limited International Ltd
2} M/s McNall
2) M/s. BGR Energy | 2 é;ar:t ally
CMM/MEQ/ R . Limited R-7 :31-3-2019
Main Plant Electrical Systems Package for . Engg.Co.Ltd CMM/MEQ/22-50-21 Yet to be
1 23-50-2- Publ 10-08-2 1-01- b a Y -08- 2 23. -8:31-3- 25-08-2011 NA
36 oo KAPP 384 and RAPP 7&8 ublic 8-2010 | Two Part |31-01-2011 7 3) Mi/s BHEL =) es 1038/PO/6418 25-08-201100:00} M/s BGR Energy Systems Ltd 3.08 Crores & R201?; 3 5-08 completed
4) M/s. Larsen &
Toubro Limited
5) M/s. Technimont
ICB Pvt, Ltd.
-5
1)M/s Areva T&D 1)M/s KEC
India Limited International Ltd
McNall
2) M/s. BGR Energy z)mg Shar:t aly
CMM/MEQ/ ) Limited R-7 :31-3-2019
Main Plant Electrical Systems Package for ) Engg.Co.ltd CMM/MEQ/23-50-2 Yet to be
137 23-50-2- Pub} 10-08-2 P -01- 7 -08- : R 4. & R-8:31-3- -08-2011 NA
e KAPP 384 and RAPP 788 ublic 08-2010| Two Part |31-01-2011 3) M/s BHEL > Yes 1038/P0/6419 25-08-2011 00:00 M/s BGR Energy Systems Ltd 20 Crores 2801?; 3 25 completed
4)M/s. Larsen &
Toubro Limited
5) M/s. Technimont
1CB Pvt. Ltd.
-5
1)M/s BHEL
CMM/PFBR/ Z)I\A/I\S/xl-&l;r'+ o CMM/PFBR/80-40-2 Rzzisziiggzl—;ls ' Prov.Extn Yet to be
138 | 80-40-2- Main Plant Pack Public | 23-09-2 Part |31-03- achines . Y "7 25-06-2007 00: M ur ' ' 9.06.2007 NA
o ain Plant Package ublic 9-2005 | Two Part |31-03-2006 3 es 7030/P0/10051 29-06-2007 00:00 /s BHEL USD 18633654, 31.12.2019 2 completed
3)M/s Dodsal+Skoda UKP 1350045
-3
1)M/s. BHEL
CMM/PFBR/ 2 M/]f/.l Lg;T  ower CMM/PFBR/80-40-2. INR 32.62 Crs.+ Prov Ext YET TO BE
139 | 80/40/2- Main Plant Pack Public | 23-09-2005 | Two P -03-2006 achines - 72 29-06- : D2 v X 29-06-2007 NA
3 /40/ ain Plant Package ublic | 23-08-2 wo Part {31-03 3 Yes 7030/P0/10052 9-06-2007 00:00 M/s BHEL EURO 15000 31.12.19 COMPLETED
7030 3}M/s. Dodsal + Skoda
-3




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

W
Mode Types of Nos. and Names coiit:::
of Date of | Bidding{Si| Last Date No of Nos. and Names of of parties not awarded to Schedule date Actual Date of Start] Actual Date of | Reasons of
Sr.No. | Tender No Item/Nature of Works Publication | ngle/ Two | of Receipt | Tender |parties qualified after] qualified after Contract No. Contract Date Names of Contractor Value of Contract |of completion of N .
Tender . . N ) ) fowest A Date completion | Delay if any
of NIT Bid of Tender | Received | technical evaluation technical supplies
Type System) evaluation Tenderer/E
¥ valuated L1
1)M/s flowwll
1)M/s Hydrodyne p CMM/OPS/56-32-9- 1&C to be
CMM/OPS/5 umps 2892/P0/7460 Supply taken up
140 6-32-9- Moderator canned Motor Pumps Public | 16-02-2012 | Two Part |03-07-2012 3 2)M/s Kirloskar A Yes 28-12-2012 00:00 M/s Hydrodyne 10.31Cr 31-10-2015 28-12-2012 completed during
Brother Ltd &CMM/OPS/56-32-
2892+2903 o 9-2982/P0/7461 09/07/15. EMCCR of
22 KGS-1
1)M/s BHEL 1)M/s GR ENGG
2) M/s L&T 2) M/s Titanium
CMM/FTP/2 N CMM/FTP/23-32-1-
-12- -02- i -07- : -01- -07- N
141 2.32-1-1037 Moderator Heat Exchanger Public ] 16-12-2009 | Two Part }18-02-2010 8 3) M/s WL 3)M/s :mdustan Yes 1037/p0/6367 13-07-2010 00:00 M/s WIL 297000000 31-01-2017 13-07-2010 In Progress A
orr
4) M/s godrej 4) M/s ISGEC
-4 -4
1)M/s BHEL 1)M/s GR Engg
2)M/s L&T 2) M/s Titanium
CMM/ETP/2 . CMM/FTP/23-32-1-
M Publ -12- -02-201 Y -07- : 2 -08- -07- InpP N
142 2.32-1.1037 oderator Heat Exchanger ublic | 16-12-2009 | Two Part {18-02-2010 8 3) M/s WIL . 3) M/s es 1037/Po/6018 13-07-2010 00:00 M/s WIL 292500000 31-08-2015 13-07-2010 n Progress A
Huindustan Dorr
4} M/s Godrej 4) M/s ISGEC
-4 -4
CMM/MEQ/ 1)M/s Kirloskar
M -33-2 -3:30.6.2018 K- Yet to b
143 23-33-2- Motors for Primary Coolant Pumps Public | 28-12-2009| Two Part |23-02-2010 2 1)M/s BHEL Electric Co.Ltd Yes CMM/MEQ/23-33-2 07-09-2010 00:00 M/s BHEL Rs.87.31 Crores K-3:30.6.201 07.09.2010 et to be NA
1012/P0/6024 4:30.6.2018 completed
1012 -1 -1
CMIM/MEQ/ 1)M/s Kirloskar
. . 1)M/s BHEL A CMM/MEQ/22-33-2 R-7:30.6.2018 R- Yet to be
-33-2- | -12- -02-2 -09- i .87. 9. N
144 23-33-2 Motors for Primary Coolant Pumps Public | 28-12-2009} Two Part |23-02-2010 2 Electric Co.Ltd Yes 1012/P0/6372 07-09-2010 00:00 M/s BHEL Rs.87.32 Crores 8:30.6.2018 07.9.2010 completed A
1012 -1 -1
. 1yM/s. L&T Mumbai 1}M/s. L&T N KAPP-
CMMEIC/234{ Nuclear instrumentation package for KAPP . CMM/EIC/23-60--3- 4,'96.05 Cr. Yet to be
-01- P -04- ' i -09- : :31.03.19;KAP 28.09.13 -
145 60-3-3120 384/RAPP 788 Public | 16-01-2012| Two Part {30-04-2013 2 M/s.ECIL Hyderabad Mumbai Yes 3120/PO/6117 27-09-2013 00:00 Ms/ ECIL Hyderabad 5,%6.02Crs. 3 3;[;)? ;.2 r;\ P completed
-1 -1 T
) 1)'M/s L&T Mumbai 1)M/s. L&T ‘CMM/EIC/23-6--3- RAPP-
4 Nuclear Inst tat k Y
146 | CMMEIC/231 Nuclear Instrumentation package for KAPP | o\ 16 612012 | Two part |3004-2013] 2 | /s, ECIL Hyderabad' | Mumbai Yes 3120/PO/6465 | 27-09-2013 00:00 Ms/ ECIL Hyderabad 5'87.88Crs.  |7:31.07.20RAPP|  28.09.13 etto be
60-3-3120 3R4/RAPP 788 completed
{RAPP 7&8 supply) 8:30.09.20
-1 -1
1)02 M/s. L&T
. Mumbai; M/s. ECIL 1)M/s. L&T KAPP-
CMM/EIC/2 | Nuclear Instrumentation Package for KAPP- X CMM/EIC/23-60-3- R Yet to be
Publ 16-01-2012 | Two P -04- 2 Y -09- :00 M/s. 6. . 3:31.03.19; 28.09.1 —
147 3-60-3-3120 384/RAPP-788 ublic 01-20 wo Part |30-04-2013 Hyderabad es 3120/P0/6118 28-09-2013 00 /s. ECIL Hyderabad 3,'6.02 Crs 3 compelted
-1 2} Mumbai KAPP-4:31.12.19
-2
”%X;Lim 1)01 M/s. L&T RAPP- RAPP-
M tati ki for KAPP- 22-60-3- 7:31.07.20;
1ag | SMM/EIC/2 | Nuclear Instrumentation package for public | 16-01-2012| Two Part |30-04-2013] 2 2) M/s. ECIL 2) Mumbai ves | CMM/EIC/22:603- 1,0 16 5013 00:00 M/s. ECIL Hyderabad 5,%6.02 Crs. 7:31.07.20; 28.09.13 07.20 -
3-60-3-3120 3&4/RAPP-788 ) Hvderabad y 3120/P0O/6466 RAPP-8:30.09.20 RAPP-
1ty :“’ 2 : Rt 8:30.09.20
1)M/s
1)M/s. Thermax Doshion(DVWL)
2)M/s.Gammon India 2} M/s10TL
CMM/MEQ/ Plant Water Pump House Package for KAPP /s, industan -2 CMM/MEQ/23-71-2 Yet to be
149 23-71-2- P 8 Public 102-03-2010| Two Part {10-06-2010 9 Cons. Ltd. Yes 06-10-2010 00:00 M/s IVRCL Rs.52.68 Crores 30.06.2019 06.10.2010 NA
1016 384 4) M/s. L&T 1016/P0/6029 completed
5) M/s. Punj Lioyd
6) M/s. IVRCL

7) M/s.TATA Projects

-7




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Sr.No.

Tender No

Item/Nature of Works

Mode
of
Tender
Type

Date of
Publication
of NIT

Types of
Bidding(Si
ngle/ Two

Bid

System)

Last Date
of Receipt
of Tender

No of
Tender
Received

Nos. and Names of
parties qualified after
technical evaluation

Nos. and Names
of parties not
qualified after

technical
evaluation

Weather
contract
awarded to
lowest
Tenderer/E
valuated L1

Contract No.

Contract Date

Names of Contractor

Value of Contract

Schedule date
of completion of
supplies

Actual Date of Start
Date

Actual Date of
completion

Reasons of
Delay if any

150

CMM/MEQ/
23-71-2-
1016

Plant water pump house package for KAPP

3&4

Public

02-03-2010

Two Part

10-06-2010

1}M/s.Thermax

1)M/s
Doshion{DVWL)

2)M/s.Gammon india

2)M/s 10TL

3)M/s. Hindustan
Cons. Ltd.

-2

4) M/s. L&T

5) M/s. Punj Lloyd

6) M/s. IVRCL

7) M/s.TATA Projects

-7

Yes

CMM/MEQ/23-71-2]
1016/P0O/6030

06-10-2010 00:00

M/s IVRCL

Rs.39.91 Crores

30.06.2019

06.10.2010

Yet to be
completed

NA

151

CMM/MEQ/
22-71-2-
1066

Plant Water Pump House Package for RAPP

788

Public

11-04-2011

Two Part

01-06-2012

1IM/s Hindustan DorrH
Oliver Ltd

1)M/s UEM India
p.ltd

2) M/s 10T
infrastructure &
Energy Services Ltd

-1

3) M/s IVRCL Itd

4) M/s Lanco
infratech Ltd

5) M/s L&T Ltd

6) M/s INDURE Pvt.Ltd

-6

Yes

CMM/MEQ/22-71-2
1066/P0O/6443

07-05-2012 00:00

M/s 10T Infrastructure & Energy
Services Ltd

64.18 Crores

14-07-2019

07-05-2012

Yet to be
completed

NA

152

CMM/MEQ/
22-71-2-
1066

Plant Water Pump House Package for RAPP

788

Public

11-04-2011

Two Part

01-06-2012

1)M/s Hindustan Dorr{
Oliver Ltd

1)M/s UEM India
Pvt.Ltd

2) M/s 10T
Infrastructure &
Energy Services Ltd

-1

3) M/s IVRCL Itd

4} M/s Lanco
Infratech Ltd

5) M/s L&T itd

6) M/s INDURE Pvt.Ltd

-6

Yes

CMM/MEQ/22-71-2
1066/P0/6444

07-05-2012 00:00

M/s |OT Infrastructure & Energy
Services Ltd

34.63 Crores

14-07-2019

07-05-2012

Yet to be
completed

NA

153

CMM/MEQ/
22-71-2-
1066

Plant Water Pump House Package for RAPP

788

Public

11-04-2011

Two Part

01-06-2012

1}M/s Hindustan Dorr
Oliver Ltd

1)M/s UEM India
Pvt.Ltd

2) M/s 10T
Infrastructure &
Energy Services Ltd

3) M/s IVRCL itd

4) M/s Lanco
infratech Ltd

5) M/s L&T Ltd

6) M/s INDURE Pvt.Ltd

-6

Yes

CMM/MEQ/22-71-2
1066/P0O/6445

07-05-2012 00:00

M/s 10T infrastructure & Energy
Services Ltd

12.08 Crores

14-07-2019

To be commenced
after intimation
from site

Yet to be
completed

NA

154

CMM/FTP/2
2-35-1-1035

Pressuriser along with Top Guide Support

Public

16-12-2009

Two Part

22-02-2010

1)M/s WIL

2)M/s Godrej

3)M/s L&T

-3

Yes

CMM/FTP/23-33-1-
1035/P0/6023

15-09-2010 00:00

M/s L&T

126600000

15-11-2017

15-09-2010

In Progress

NA




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Mode Types of Nos. and Names \c,ﬁat::::
of Date of | Bidding(Si| Last Date No of Nos. and Names of of parties not awarded to Schedule date Actual Date of Start| Actual Date of | Reasons of
Sr.No.| Tender No item/Nature of Works Publication | ngle/ Two | of Receipt | Tender |parties qualified after] qualified after Contract No. Contract Date Names of Contractor Value of Contract {of completion of ) .
Tender . N ) N N fowest ) Date completion | Delay if any
of NIT Bid of Tender | Received | technical evaluation technical supplies
Type System}) evaluation Tenderer/E
valuated L1
1)M/s WIL
155 (Z:r\;lgﬂijgg Pressuriser along with Top Guide Support | Public | 16-12-2009| Two Part |12-02-2010 3 2;’;"[{:;:3;? - Yes C“’]’g"3/;;:c/)§:;37zl— 15-09-2010 00:00 M/s L&T 322900000 30-09-2018 15-08-2010 In Progress NA
-3
CMM/MEQ/ ; .
156 zsl‘ggéz- Primary coolant pumps single |30-12-2009 | TwoPart |22:022010] 1 |UM/s KSB:””“’S Ld ; Yes CMl"é'é ;Egﬁ;ﬁﬁ“’ 17-06-2010 00:00 M/s KSB Pumps Ltd Rs.43.38 Crores ij:jg;;gllss 17.6.2010 Czi:;:’ef: y NA
CMM/MEQ/ i
157 | 23-33-2- Primary Coolant Pumps Single | 30-12-2009 | Two Part |{22-02-2010 1 1)M/s KSB Pumps Ltd - Yes CMI'\% S';’/'Eggg?:z' 17-06-2010 00:00 M/s KSB Pumps Ltd Rs.42.96 Crores E;gigiigi: 17.06.2010 ;i:;lf: 5 NA
1009 -1
1)7 1) 1. M/s Dodsal
Enterprise pvt itd.
2)Dubai 2. M/s HCC in
consortium with EiL
and PES Engrs PVT
LTD. 3. M/s 10T
Infrastructure and | 1)2 1)1. M/s Jyoti
CMM/HMP/ Energy Services Ltd. 4.] Structures Ltd. 2. CMM/HMP/23-30- Rs 258.27 Crs Euro KAPP-3-
158 23-30-10- PRIMARY PIPING PACKAGE Public | 21-07-2010{ Two Part |13-12-2010 9 M/s L,& Titd. 3) X M/s Yes 10-013/PO/6066 Dt 03-06-2011 00:00 M/s Punj Lioyd Ltd 3162428 (Rs 19.24}30.11.18 KAPP-4 03.06.11 Yet to be NA
013 Chennai. 5. M/s Punj | Walchandnagar 03.06.2011 for KAPP Crore) 30.11.19 completed
Lioyd Ltd. 6. M/s ind. Ltd. (1) 3&4 Supply
Hindustan Dorr Oliver
in consortium with
Fernas Construction
Co. 4)Turkey. 7. M/s
Bharat Heavy
Electricals Ltd. (4)
-1 -1
1)1. M/s Jyoti
1) 1. M/s Dodsal StructL;;le/ss ted. 2.
Enterprise pvt ltd. Walchandnagar
ind. Ltd.
2}Dubai 2. M/s HCC in
consortium with EIL
and PES Engrs PVT
LTD. 3. M/s {OT -1
infrastructure and
Energy Services Ltd. 4.
CMM/HMP/ M/sL&T Ltd. CMM/HMP/23-30- KAPP-3-
159 23-30-10- PRIMARY PIPING PACKAGE Public | 21-07-2010 | Two Part |13-12-2010 9 Yes 10-013/P0/6067 Dt 03-06-2011 00:00 M/s Punj Lioyd Ltd Rs 64.68 Crs 30.11.18 KAPP-4 03.06.11 Yetto be NA
013 3) Chennai. 5. M/s 03.06.2011 for KAPP 3011.19 completed

Punj Lloyd Ltd. 6. M/s
Hindustan Dorr Oliver
in consortium with
Fernas Construction
Co.

4)Turkey. 7. M/s
Bharat Heavy
Electricals Ltd.

-4

384 Erection

1) 1. M/s Dodsal
Enterprise pvt ltd.

1) 1. M/s Jyoti
Structures Ltd. 2.
M/s
Walchandnagar
ind. Ltd.




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Sr.No.

Tender No

Item/Nature of Works

Mode
of
Tender
Type

Date of
Publication
of NIT

Types of
Bidding(Si
ngle/ Two

Bid

System}

Last Date
of Receipt
of Tender

No of
Tender
Received

Nos. and Names of
parties qualified after
technical evaluation

Nos. and Names
of parties not
qualified after

technical
evaluation

Weather
contract
awarded to
lowest
Tenderer/E
valuated L1

Contract No.

Contract Date

Names of Contractor

Value of Contract
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of completion of
supplies
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Date

Actual Date of
completion
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Delay if any

160

CMM/HMP/
23-30-10-
013

PRIMARY PIPING PACKAGE

Public

21-07-2010

Two Part

13-12-2010

2}Dubai 2. M/s HCCin
consortium with EIL
and PES Engrs PVT
LTD. 3. M/s 10T
infrastructure and
Energy Services Ltd. 4.
M/s L& T Ltd.

3) Chennal. 5. M/s
Punj Lloyd ttd. 6. M/s
Hindustan Dorr Oliver

in consortium with

Fernas Construction
Co.

4)Turkey. 7. M/s
Bharat Heavy
Electricals Ltd.

-4

Yes

CMM/HMP/22-30-
10-013/P0O/6411 Dt
03.06.2011 for RAPP
788 Supply

03-06-2011 00:00

M/s Punj Lioyd Ltd

Rs 261.16 Crs Eure
3197865 (Rs. 19.46
Crs.)

RAPP-7-
30.09.20 RAPP-8
31.12.21

03.06.11

Yet to be
completed

NA

161

CMM/HMP/
23-30-10-
013

PRIMARY PIPING PACKAGE

Public

21-07-2010

Two Part

13-12-2010

1) 1. M/s Dodsal
Enterprise pvt itd.

1) 1. M/s Jyoti
Structures Ltd. 2.
M/s
Walchandnagar
ind. Ltd.

2)Dubai 2. M/s HCC in
consortium with EIL
and PES Engrs PVT
LTD. 3. M/s 10T
infrastructure and
Energy Services Ltd. 4.
M/s L& T Ltd.

-1

3) Chennai. 5. M/s
Punj Lioyd Ltd. 6. M/s
Hindustan Dorr Oliver

in consortium with

Fernas Construction
Co.

4)Turkey. 7. M/s
Bharat Heavy
Electricals Ltd.

-4

Yes

CMM/HMP/22-30-

10-013/P0/6412 Dt

03.06.2011 for RAPP
7&8 Erection

03-06-2011 00:00

M/s Punj Uoyd Ltd

Rs 65.41 Crs.

RAPP-7-
30.09.20 RAPP-8
31.12.21

03.06.11

Yet to be
completed

NA

162

CMM/FTP/2
3-33-1-1042

Reactor Header Assembly

Public

31-12-2009

Two Part

15-03-2010

1)M/s BHEL

1)M/s ISGEC

2)M/s Bharat Forge

2) M/s Kay
bouvet

3)M/s MTAR & M/s
Aubert Duval

-2

4) M/s godrej

5) M/s L&T

-5

Yes

CMM/FTP/23-33-1-
1042/P0O/6027

07-10-2010 00:00

M/s BHEL

496200000

30-11-2016

07-10-2010

In Progress

NA

163

CMM/FTP/2
3-33-1-1042

Reactor Header Assembly

Public

31-12-2009

Two Part

15-03-2010

1)M/s BHEL

1)M/s ISGEC

2)}M/s Bharat forge

2) M/s Kay
Bouvet

3) M/s MTAR & M/s
M/s Aubert

-2

4) M/s Godrej

5) M/s L&T

-5

Yes

CMM/FTP/22-33-1-
1042/P0/6373

07-10-2010 00:00

M/s BHEL

496700000

31-01-2018

07-10-2010

In Progress

NA




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Mode Types of Nos. and Names :‘:iat::::
of Date of | Bidding(Si | Last Date No of Nos. and Names of of parties not awarded to Schedule date Actual Date of Start| Actual Date of | Reasons of
Sr.No. | Tender No Item/Nature of Works Publication | ngle/ Two | of Receipt | Tender |parties qualified after] qualified after Contract No. Contract Date Names of Contractor Value of Contract |of completion of ) .
Tender . N ) ) X lowest N Date completion | Delay if any
of NIT Bid of Tender | Received | technical evaluation technical supplies
Type System) evaluation Tenderer/E
¥ valuated L1
1)M/s Vividh Hi-
M/s A |
1)M/s Avasarla fab
CMM/FTP/2{ Roll on Shield Asys and Shielding And Sealing X 2)M/s Kaybouvet -1 CMM/FTP/23-21-1-
164 -08- -11- -06- : -03- -06- I A
6 3.21-1-1074 Door ASsy Public {28-08-2010 | Two Part {02-11-2010 8 3) M/s Mcnally Yes 1074/P0/6053 23-06-2011 00:00 M/s Avasarla 103700000 31-03-2020 23-06-2011 n Progress N
4) M/s Lloyd steel
5) Lokesh Machines
6) M/s Mukund
7) M/s MTAR
-7
CMM/PFBR/ 1)1) M/s KBL
Sea Water Pump House & ’ CMM/PFBR/80-71- Euro 1814000 + Yet to be
1 -71- -03-2007 | T -07- - -05- : .03. .05. NA
65 28/07;;6 Electctrochlorination Plant Package Public | 16-03-200 'wo Part | 06-07-2007 2 2)M/s Gar;mon Ltd Yes 2/7056/P0/10079 22-05-2008 00:00 M/s KBL Rs.66.13 Crores 31.03.2019 22.05.2008 completed
CMM/PFBR/ L 1)M/s KBL
Sea Water Pump House & Electrochiorinatin i CMM/PFBR/80-71-24 Yet to be
1 -71-2- -03- p -07- - -05- : . .09. .05. A
66 8(?7;;.62 Plant Package Public | 16-03-2007 | Two Part |06-07-2007 2 2)M/s Gar;mon Ltd Yes 7056/P0/10080 22-05-2008 00:00 M/s KBL Rs 33.10 Crores 31.09.2019 22.05.2008 completed N
1}M/s Godrej 1)Nil
2) M/s L&T -1
3) M/s MTAR
. R 4) M/s Vividh Hi-Fan
CMM/FTP/2| Stand Pipe Thimble Assembly ION Chamber . CMM/FTP/23-31-1-
167 Public | 08-05-2010} Two P -07-2010 7 Y -12- : M/s L&T -03- 31-12-2010 inP NA
3-31-1-1058 Housing Freeze Jacket ublic | 08-05 0| Two Part |29-0 S) M/ Lokesh es 1058/P0/6035 31-12-2010 00:00 /s L& 125200000 31-03-2019 n Progress
Machines
6) M/s Avasarla
7) M/s Kaybouvet
-7
1)M/s Godrej 1N
2) M/s L&T -1
3) M/s MTAR
. . 4) M/s Vividh Hi-Fab
CMM/FTP/2| Stand Pipe Thimble Assembly lon Chamber . CMM/FTP/22-31-1-
| 08-05-201 Two P -07- -12- . 1252 1-03-201 1-12-2010 inP NA
168 3-31-1-1058 Housing Freeze jacket Public 0{ Two Part |29-07-2010 7 ST W/s Lokesh Yes 1058/P0/6383 31-12-2010 00:00 M/s L&T 5200000 31-03-2019 3 0 n Progress
Machines M/s
Avasarala
6) M/s Kay bouvet
-6
1)1. M/s L&T UNIL
CMM/FTP/2 F .33-1-
169 /FTP/ Steam Generators Limited | 27-05-2008 { Two Part |24-10-2008 2 2) 2. M/s BHEL -1 Yes CMM/FTP/23-33-1 23-03-2008 00:00 M/s Larsen & Toubro Ltd 3450000000 31-03-2016 23-03-2009 In Progress NA
3-33-1-991 5 991/P0/6004
1)M/s L&T 1)NIL
CMM/FTP/2 MM/F -33-1-
170 /FTP/ Steam Generators Limited | 27-05-2008 | Two Part |24-10-2008 2 2)M/s BHEL -1 Yes CMM/FTP/23-33-1 23-03-2009 00:00 M/s BHEL 3450000000 31-10-2019 23-03-2009 in Progress NA
3-33-1-991 5 991/P0/6005
1)M/s L&T 1INIL
CMM/FTP/2 -31-1-
171 /FT/ Stearmn Generators Limited { 27-05-2008 | Two Part {24-10-2008 2 2) M/s BHEL -1 Yes CMM/FTP/22-31-1 08-09-2009 00:00 M/s L&T 3653900000 31-01-2018 08-09-2009 In Progress NA
2-33-1-991 3 991/P0O/6355
1)M/s L&T 1)NIL
CMM/FTP/2 -33-1-
172 /FTP/ Steam Generators Limited | 27-05-2008 | Two Part |24-10-2008 2 2)M/s BHEL -1 Yes CMM/FTP/22:33-1 08-03-2009 00:00 M/s BHEL 3653900000 31-12-2019 08-09-2009 In Progress NA
2-33-1-991 5 991/P0O/6356
EUR 88935688.00
1)M/s BHEL in {+} USD
CMM/MEQ/ KAPP-3 : 30-6-
. . -40-24 i i i 27 X Yettob
173 | 23-40-2- | Supply of equipments for TG Plant package | Single | 04-05-2010 | Two Part {29-12-2010] 1 consortium with M/s . Yes | CMM/MEQ/23-40-21 5 o 5011 goig0 | M/5 BHEL in consortium with M/s | 3527500000 (+) | )y g'e \app s | 31.03-2011 ettobe NA
Alstom Power System 1024/P0/6054 Alstom Power Systems INR 740.75 Crs completed
1024 . 30-6-2020
Total of above in
-1 INR 1483.21 Crs
1)M/s BHEL
CMM/MEQ/
. . CMM/MEQ/23-40-2- K-3:31.12.2019 K Yet to be
4 23-40-2- S ly of for T 04-05-201 Two P -12- - -03- ! 1-03-2011 NA
17 ?1024 upply of equipments for TISCS Single 5-2010 | Two Part |29-12-2010 1 1 Yes 1024/PO/6056 31-03-2011 00:00 M/s BHEL 33 Crores 4:30.06.2020 31-03-20 completed

-

W




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER
Wi
Mode Types of Nos. and Names meni::::
of Date of | Bidding(Si| Last Date No of Nos. and Names of of parties not awarded to Schedule date Actual Date of Start] Actual Date of | Reasons of
Sr.No. | Tender No item/Nature of Works Publication | ngle/ Two | of Receipt | Tender |parties qualified after] qualified after Contract No. Contract Date Names of Contractor Value of Contract |of completion of . .
Tender N . . . . lowest ) Date completion | Delay if any
of NIT Bid of Tender | Received | technical evaluation technical supplies
Type System) evaluation Tenderer/E
Y valuated L1
CMM/MEQ/ usr:f Z'Z:ei"?nacwgfcﬁ'fn’g Zu:tfmmfﬂ Hhfsgpact Hfs KL CMM/MEQ/23-33-2 Final Extension K
175 | 23-33-2- reency - & >Y P! public |29-07-2010| Two Part |30-09-2010] 3 Yes "1 26-04-2011 00:00 M/s BP&CL 12.71 Crores | 3:31-08-2018K-|  26-04-2011 31-08-2018 NA
1033 Motor Units (Vertical Mechanical Seal Type 1033/P0O/6060 4:31-08-2018
Nuclear Pumps) 2)M/s KSB Pumps Ltd -1 '
-2
Supply of Primary Pressurising Pump Motor X .
CMM/MEQ/ Final Extension R
Unit ing System P 1)M/s BP&CL 1}M/s KBL -33-24
176 | 23:33.p. |Vt & Emergency Core Cooling System Pump) | 55 02 5010 | Two part |30.09.2010] 3 Ll M/ Yes | CMMMEQ/22:33-24, ) 5011 00:00 M/s BP&CL 1257 Crores | 7:31-08-2018R-|  26-04-2011 31-08-2018 NA
Motor Units (Vertical Mechanical Seal Type 2) M/s KSB -1 1033/P0/6404
1033 8:31-08-2018
Nuclear Pumps) -2
1)M/s BHEL in
CMM/MEQ/ consortium with M/s . .
. . CMM/MEQ/23-40-2 M/s BHEL in consortium with M/s K-3:30-6-2018 K- Yet to be
177 3-40-2- ly of TG PI P 1 -05-2 -12- - -03- : . 1-03-2011 NA
2 Supply of services for TG Plant Package Single | 04-05-2010] Two Part |29-12-2010 1 Alstom Power Yes 1024/PO/6055 31-03-2011 00:00 Alstom Projects Ltd 165.42 Crores 4:31-12-2018 31-03-20 completed
1024 Systems
-1
1)M/s BHEL c M/ S,UBLt ;
EMM/MEQ/ i PERSETE CMM/MEQ/23-50-2 Yet to be
178 23-50-2- Switchyard package for KAPP 3&4 Public | 07-05-2010| Two Part {28-07-2010 4 2) M/s Jyoti -1 Yes 41 24-02-2011 00:00 M/s Larsen & Toubro Ltd 32.98 Crores 30-06-2019 24-02-2011 NA
1022 Structures Ltd 1022/P0/6044 completed
3) M/s L&T Ltd
-3
1)M/s BHEL LM/s UB
CMM/MEQ/ Engineering Ltd
: -50- Yet t
179 | 23-50-2- Switchyard Package for KAPP 384 Public | 07-05-2010 | Two Part |28-07-2010] 4 2) M/s Jyoti 1 Yes | CMMMEQ/23-50-21, ) 2011 00:00 M/s L&T Ltd 10.48 Crores 30-06-2019 24-02-2011 et to be NA
1022 Structures Ltd 1022/P0/6045 completed
3) M/s L&T Ltd
-3
1)M/s ABB LTD 1M/ UB
Engineering Ltd
CMM/MEQ/ 2) M/s BHEL 1
-50-24 Y b
180 23-50-2- Switchyard package for RAPP 788 Public | 07-05-2010 | Two Part |28-07-2010 5 3) M/s Jyoti Yes CMM/MEQ/22-50-2 24-02-2011 00:00 M/s L&T Ltd Rs. 31.56 Crores 31.03.2019 24.02.2011 et to be NA
1022/P0/6392 completed
1022 Structures Ltd
4) M/s L&T Ltd
-4
1)M/s UB
L
1IM/s ABB Ltd Engineering Ltd
CMM/MEQ/ 2) M/s BHEL -1
2-50-2 Yettob
181 23-50-2- Switchyard Package for RAPP 7&8 Public | 07-05-2010 | Two Part |28-07-2010 5 3) M/s Jyoti Yes EMM/MEQ/22-50-2 24-02-2011 00:00 M/s L&T Ltd Rs.11.84 Crores 31.03.2018 24.02.2011 etto be NA
1022/P0/6393 completed
1022 Structures Ltd
4) M/s L&T Ltd
-4
1)6 - M/s Areva T&D L-M/s
India Ltd Kanohar
I Electricals Ltd
2) M/s BHEL -1
3) M/s Crompton
CMM/MEQ/ Greaves Ltd
Transf kage for KAPP 3&4 and RAPP , M 50-2 Yettob
182 | 23-50-2- | ooiormerpackage for an Public | 26-12-2010 | Two Part |18-03-2011 7 4) M/s Siemens Ltd Yes | CMM/MEQU23-50-2 o 0 5011 00:00 M/s BHEL Rs.47.79 Crores | 31.12.2018 19.08.2011 et to be NA
788 1045/P0O/6075 completed
1045 5) M/s Transformer &
Electricals Kerala Ltd
6) M/s Vijay Electricals
-6




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER
W
Mode Types of Nos. and Names cof';::g
Date of | Bidding{Si| Last Date No of Nos. and Names of of parties not Schedule date
of L R N ) ™ awarded to X Actual Date of Start| Actual Date of | Reasons of
Sr.No. | Tender No item/Nature of Works Publication | ngle/ Two | of Receipt.{ Tender |parties qualified after| qualified after Contract No. Contract Date Names of Contractor Value of Contract |of completion of ) .
Tender N . R . N lowest X Date completion | Delay if any
of NIT Bid of Tender | Received | technical evaluation technical supplies
Type System) evaluation Tenderer/E
¥ valuated L1
1)01-™M
1)06 - M/s Areva T&D 0 /s
India Ltd Kanohar
Electricals Ltd
2) M/s BHEL -1
CMM/MEQ/ Transformers Package for KAPP 3&4 and CMM/MEQ/23-50-2 R-7 : 30-6-2018 Yet to be
1 -50-2- Public | 29-12- Two P -03- 7 Y -08- : 474 .08. NA
83 23 RAPP 788 ublic § 29-12-2010| Two Part |18-03-2011 3) M/s Crompton es 1045/P0/6420 19-08-2011 00:00 M/s BHEL Rs.47.46 Crores R-8: 31-3-2019 19.08.2011 completed
1045 Greaves Ltd
4) M/s Siemens Ltd
5) M/s Transformer &
Electricals Kerala Ltd
6) M/s Vijay Electricals
-6
-M
1)06-M/sArevaTeD| D TM/S
India Ltd Kanohar
Electricals Ltd
2) M{fs BHEL -1
3) M/s Crompton
Greaves Ltd
CMM/MEQ/ 4) M/s Siemens Ltd KAPP -3 : 30-6-
fi Pack f AP -50-21 Y b
184 | 23.50-p | [ransformerspPackageforkAPP3&aand | o 159 159010 TwoPart [18.03-2011] 7 Yes  |CMM/MEQ/23-50-2 15 16 5011 00:00 M/s Toshiba Rs.34.91 Crores | 2018 KAPP -4 19.08.2011 ettobe NA
RAPP 788 1045/P0/6077 completed
1045 5) M/s Transformer & 31-12-2018
Electricals Kerala Ltd
6) M/s Vijay Electricals
-6
1)M/s Areva T&D 1)M/s Kanohar
india Limited Electrical Ltd.
2) M/s BHEL -1
3) M/s Crompton
CMM/MEQ/ Transformers Package for KAPP-384 and 4) r\/cl:‘/rse:'vesétc: Ltd CMM/MEQ/22-50-2 31Rg§PZ(7)20 Yet to be
e emen: ~IU-L ReSH
1 23-50-2- Publi -12-2010 | Two Part }18-03-2011 7 19-08- : M/s Toshi . . 19-08-2011 NA
8 1345 RAPP-788 ublic |29 wo Part 118-03-20 5) M/s Transformer Yes 1045/p0-6az2 | 19-08-201100:00 /s Toshiba 33.58Crs RAPP 8: completed
and Electricals Kerala 31.03.2020
Ltd.
6) M/s Vijay Electrical
-6
1}M/s BHEL in EURO - 67635177 +
CMM/MEQ/ . R-7 : 13-3-2020
T RAPP i i -41-24 i ] i - Y
186 32-41-3- urbine Generator Plant Package for Nomon 26-08-2011 | Two Part 110-12-2012 1 consortium with M/s i Yes CMM/MEQ/22-41-2. 14-08-2012 00:00 M/s BHEL in consortium with M/s| USD - 33716887 + & R8:13-9- 14-08-2012 et to be NA
1062 788 ation Alstom 1062/P0/6437 Alstom Power Systems SA  |INR 1001.22 Crs (as 2020 completed
-1 per DOW-B)
1)M/s BHEL in
CMM/MEQ/ . BHEL - Rs.159.97 | R-7:13-3-2020
T tor Plant Pack for RA i i M -471-21 i i i Y
187 | 22412 | 1Urbine Generator ; ;; ackage for RAPP N;?;z" 26-08-2011 TwoPart |10-12-2012] 1 °°“5°rt:'“ with M/s ; Yes CMl'\géz /igl/éi;gl % 14.08-2012 00:00 |M/* B/:f;'; ;°o':°:t;”:z::: MIS|  Crores & AL~ | &R-8:13-9- 14.08.2012 coer: t;’ei’: . NA
1062 “1"'“ ersy Rs.46.45 Crores 2020 P
CMM/MEQ/ .
Turbine Generator Plant Package for RAPP | Nomon 1)01 - M/s BHEL CMM/MEQ/22-41-21 Yet to be
-41-2- 28-06-201 Two P -12- - Y -08- H . 13.09.202 14.08.2 N
188 22-41-2 788 ation 8-06-2011 | Two Part |10-12-2012 1 n es 1062/P0/6439 14-08-2012 00:00 M/s BHEL 38.11 Crores 3.09.2020 08.2012 completed A
1062
CMM/MEQ/ . 1)M/s BHEL ’
Turb k for RAPP |N -41-2 Yet to b
189 | 22412 | |Urbine Generator Plant Package for OMON| 56.08-2011 | Two Part |10-12-2012] 1 . Yes  |MM/MEQU22:41-24 ) e 2012 00:00 M/s BHEL 7.68 Crores 13.09.2020 14.08.2012 etiobe NA
1062 788 ation 1 1062/P0/6440 completed




STATUS OF CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER

Wi
Mode Types of Nos. and Names coenattr:::
Date of | Bidding{Si| Last Date No of Nos. and Names of of parties not Schedule date
of L . N e - awarded to . Actual Date of Start| Actual Date of | Reasons of
Sr.No. | Tender No Item/Nature of Works Publication | ngle/ Two | of Receipt | Tender |parties qualified after| qualified after Contract No. Contract Date Names of Contractor Value of Contract {of completion of . .
Tender . . I ., A lowest ) Date completion | Delay if any
of NIT Bid of Tender | Received | technical evaluation technical supplies
Type System) evaluation Tenderer/E
¥ valuated L1
1)M/s Unitech
L&T L
LIM/s L&T Ltd Machines
CMM/PFBR/
b . . . CMM/PFBR/80-75-21 . i Yet to be
190 80-75-2- Utility Piping Package for PFBR Project Public | 08-10-2007 | Two Part |18-12-2007 6 2)M/s Hindustan Dorr | 2) M/s Avasarala Yes 7065/P0/10092 04-11-2008 00:00 M/s Technofab Engineering Rs.35.08 Crores 31.01.2017 04.11.2008 completed NA
7065 Oliver Technologies P
3)M/s Technofab  |3}M/s Kay-Bouvet
Engineering Engg.P.Ltd
-3 -3
1)M/s NFC 1)NIL
CMM/FTP/2 MM/F -31-1-
191 3_31_:{_10:9 Zircaloy Assy & Components Single | 13-03-2010 | Single Part | 12-04-2010 1 4 4 Yes ¢ 10;9}-:(520315 18-06-2010 00:00 M/s Nuclear Fuel Complex 1938800000 30-09-2018 18-06-2010 In Progress NA
1)M/s NFC 1INl
CMM/FTP/2 53.31-1-
192 /FTP/ Zircaloy Asy & Components Single | 13-03-2010 | Single Part { 18-06-2010 1 Yes CMM/FTP/22-31-1 18-06-2010 00:00 M/s Nuclear Fuel Complex 1938800000 31-03-2019 18-06-2010 In Progress NA
3-31-1-1049 1 1 1049/P0/6365







