DETAILS OF AWARD OF PURCHASE CONTRACTS VALUING 10 CRORES AND ABOVE CONCLUDED DURING THE MONTH OF December 2020

Types of
Whether contract
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NIT Two Bid Tender Received evaluation du supplies completion
System)
1|CMM/FTP/10-33- {{i) Manufacturing, Inspection, Testing and Public 14-02-2019|Two Part 02-08-2019 6 Yes CMM/FTP/10-33-1-1168/e- 30-12-2020]Larsen & Toubro Limited 5979060001 30-06-2024 30-12-2020]In Progress  |NA 214
1-1168 Transportation of Pressuriser assembly along {Tender PO/44020
with transportation & handling structures and 1)Godrej & Boyce Mfg Co Ltd 1}Heavy Engineering
mandatory spares and {ii} Manufacturing, Corporation Limited
Inspection, Testing and delivery of Bleed 2)Walchandnagar industries Ltd -1
Condenser assembly along with support 3liarsen & Toubro Limited
structures and mandatory spares for GHAVP- 4WSGEC HITACHI ZOSEN LIMITED
1&2, S)BHARAT HEAVY ELECTRICALS LIMITED
-5
2]CMM/OPS5/69-00- [ Deputation of Specialist from RF/Third Single 25-02-20201Single Part 17-03-2020 3 Yes CMM/0PS/69-00-9- 11-12-2020]J5C A«Rusatom ServiceA» 1341925065, 10-12-2023. 11-12-2020}in Progress  |NA oPs
9-3313 Country, Technical assistance services from Tender 3313/eP0/43930
M/s Kurchatov Institute, RF and services of
M/s Si np NIS Ing lischaft
MBH, Germany for Overhauling of Reactor
Main Joint Multi Stud Tensioner (MST) during - e - e
6 RSDs of KKNPP-1&2. 1)15C A«Rusatom ServiceAn 1)JSC 'Rusatom Serv!ce
-1]2)J5C 'Rusatom Service'
-2
3|CMM/FTP/00-33- |Manufacturing, Inspection, Testing, Public 28-02-2019{Two Part 16-05-2019 5 - Yes CMM/FTP/00-33-1-1199/e- 11-12-2020}Larsen & Toubro Limited 1567512000 10-12-2026 11-12-2020In Progress NA TP
1-1199 Transportation and Safe Delivery of Reactor  [Tender 1)larsen & Toubro Limited PO/43564
Header Assemblies |2)ISGEC,
3)Godrej & Boyce Mfg Co Ltd
4)Walchandnagar industries Ltd
|S)BHARAT HEAVY ELECTRICALS LIMITED
-5
41CMM/FTP/00-33- |Manufacturing, Inspection, Testing, Public 28-02-2019fTwo Part 16-05-2019; 5 - Yes CMM/FTP/00-33-1-1199/e- 11-12-2020|BHARAT HEAVY ELECTRICALS 1567512000 10-12-2026 11-12-2020}In Progress  {NA FiP
1-1199 Transportation and Safe Delivery of Reactor  {Tender 1)Larsen & Toubro Limited PO/43563 LIMITED
Header Assemblies 12)ISGEC
3)Godre] & Boyce Mfg Co ttd
4)Walchandnagar industries Ltd
|5IBHARAT HEAVY ELECTRICALS LIMITED
-5
5{CMM/HMP/10-31{Raw Single 02-04-2018]Single Part 25-04-2019 1 - Yes CMM/HMP/10-31-10-120/e- 24-12-2020{NUCLEAR FUEL COMPLEX 2205963830 24-09-2023 24-12-2020fIn Progress  {NA HMP
10-120 Material, Manufacturing,Inspection,Testing,Pa |Tender PO/42854
cking,Supply and Guarantee of Coolant
Channel Assembly Zircaloy Components as per
Technical Specification and Drawings TINUCLEAR FUEL COMPLEX
-1
STATUS OF TENDERS/CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER
Sr.No | Tender No ftem/Nature of Works “{Mode of Dateof Types of - ‘{last Date of " {Noof Nos. and Names of parties qualified after " INos.'and Names of parties not . [Whether contract . |Contract No. Contract Date Names of Contractor Value of Schedule date of ' 1Actual Date of [Actual Date  [R of ::1Section
. 3 Tender Type |Publication of {Bidding(Si [Receipt of Tender technical evaluation qualified after technical awarded to lowest Contract completion of Start Date of Delay if any.
NIT ngle/ Two. {Tender Received evaluation Tenderer/Evaluate supplies completion: }: !
8id : dil
6]CMM/OPS/00-31- |Manufacture, Inspection, Assembly, Testing, |Public 24-05-2019{Two Part 01-07-2019 3 Yes CMM/OPS/00-31-9-3217 (R- 20-11-2020{SIDERFORGEROSS! INDIA PVT 70792920{21.11.2022 20.11.2020  |[InProgress |NA oPs
9-3217 (R-1) Packing and Supply of Reactor Coolant Tender 1)SIDERFORGEROSS! INDIA PVT LTD 1)Hardcoats (India) Pvt. Ltd. 1)/e-PO/43542 LD
Channel Shielding Plug Assemblies for RAPS-3 2)MTAR TECHNOLOGIES {P} LTD -1
and KGS-1 Sites. -2
7]CMM/OPS/00-31- [Manufacture, Inspection, Assembly, Testing, |Public 24-05-2019|Two Part 01-07-2019 3 Yes CMM/OPS/00-31-3-3217 (R~ 25-09-2020{MTAR TECHNOLOGIES (P} LTD 70092000§24.09.2022 25.09.2020 InProgress  [NA OPs
9-3217 {R-1) Packing and Supply of Reactor Coolant Tender 1)SIDERFORGEROSS! INDIA PVT LTD, 1)Hardcoats (india) Pvt. Ltd. 1)/e-P0O/42264
Channel Shielding Plug Assemblies for RAPS-3 |2YMTAR TECHNOLOGIES (P) LTD, -1
and KGS-1 Sites, -2
8ICMM/MISC/00-  {Running contract for supply of Helium Gas Public 15-05-2020Single Part 12-06-2020: 2 - Yes CMM/MISC/00-00-5-4312/e- 21-08-2020} Air Liquide india Holding Pvt. 59316583 20-08-2021 21-08-2020{In Progress  {NA MIsC
00-5-4312 purified to 99.995% minimum purity as per Tender P0O/41408 itd.
technical specification No. PP-E-00077, in
Purchaserd€™s cylinders of 6 Cu. Mtr. capacity
including transportation of filled/empty
cylinders from/to various NPCIL Stations. as
per Section-C : Technical specification of
Tender document. |L)Air Liquide India Holding Pvt. Ltd., |
2)Taiyo Nippon Sanso india Pvt Itd,
-2
9J|CMM/MISC/00-  [Running contract for supply of Helium Gas Public 15-05-2020|Single Part 12-06-2020 2 - Yes CMM/MISC/00-00-5-4312/e- 21-08-2020|Taiyo Nippon Sanso India Pvt 59316583 20-08-2021. 21-08-2020{In Progress  [NA MISC
00-5-4312 purified to 99.995% minirum purity as per Tender PO/41405 itd
technical specification No. PP-E-00077, in
Purchasera€™s cylinders of 6 Cu. Mtr, capacity
including transportation of filled/empty
cylinders from/to various NPCIL Stations. as
per Section-C : Technical specification of
Tender document. | 1)Alr Liquide india Holding Pvt. td., |
2)Taiyo Nippon Sanso India Pvt itd
-2
10{CMM/OPS/69-21- { Spaers for main steam turbine and TDEP Single 01-03-2019{Single Part 20-03-2019] 1 - Yes CMM/OPS/69-21-9- 27-04-2020{M/s. Joint-Stock Company 3468712432 27-12-2021 27-04-2020}In Progress  {NA opPs
9-3179 {Turbine Driven Feedwater Pump) Steam Tender 1)M/s. Joint-Stock Company :RUSATOM 3179/eP0/39285 :RUSATOM SERVICE'
Turbines. SERVICE'
-1
11}CMM/EIC/25-00-3{EPC of Control & Instrumentation Packages for |Public 06-08-2018{Two Part 02-05-2019 4 . Yes CMM/EIC/25-00-3-3400/e- 06-02-2020|BGR Energy systems Limited., 923290655 06-04-2024 06-02-2020]In Progress  [NA EIC
3400 KKNPP 3&4 Tender | 1)}Electonics Coorporation of India Ltd., PO/37738
2)Bharat Heavy Electricals Limited.




3)BGR Energy systems Limited. MA
4)tarson & Toubro Limited.
-4
12{CMM/EIC/25-00-3{ EPC of Control & instrumentation Packages for|Public 06-08-2018{Two Part 02-05-2019 - Yes CMM/EIC/25-00-3- 06-02-2020{BGR Energy systems Limited., 3568709345 05-04-2024 06-02-2020{In Progress  |NA EIC
3400 KKNPP 384 (Supply) Tender 1}Electonics Coorporation of india Ltd. 3400/eP0O/37736
2)Bharat Heavy Electricals Limited.,
3)BGR Energy systems Limited. NA
4)Larson & Toubro Limited.,
-4
13|CMM/FTP/10-31- [Procurement of Raw Materials, Machining, Public 30-10-2018]Two Part 26-12-2018 Yes CMM/FTP/10-31-1-1195/e- 24-12-2019}Larsen & Toubro Limited 1661558000 23-12-2022 24-12-2019}In Progress  |NA FTP
1-1195 Heat Treatment, Manufacture, Inspection, Tender PO/37381
Testing, Packing, Safe Delivery & Guarantee of
End Fittings and Associated Components for 1)MTAR TECHNOLOGIES (P) LTD, T)Mishar Dhatu Nigam Limited,
GHAVP-1&2.
2)Larsen & Toubro Limited -1
-2
14|CMM/FTP/10-30- [Preparation of Drawings, Procurement of raw |Public 11-02-2019{Two Part 15-04-2019 Yes CMM/FTP/10-30-1-1198/e- 30-12-2012{kay bouvet engg pvt Itd 321573600 28-04-2022 30-12-2019]In Progress NA 314
1-1198 materials, Fabrication, Inspection, Testing, Tender PO/37148
Supply & Guarantee of ECCS light water
fators, ECCS air accl ors, PHT
Heavy water storage tank, Moderator Heavy
water storage tank and Support structure for -~ -
ECCS light water accumulators for GHAVP-182 1)BHARAT HEAVY ELECTRICALS LIMITED, 1)Walchandnagar industries Ltd,
Project, .
roject, Haryana 2)LLOYDS STEELS INDUSTRIES LTD., 2)Patels Airternp (India) Limited,
3}kay bouvet engg pvt Itd, -2
-3
15{CMM/FTP/10-35- |Manufacture, Inspection, Assembly, Tubing, |Public 08-03-2018]Two Part 06-06-2019 - Yes CMM/FTP/10-35-1-1196/e- 29-11-2019{MTAR TECHNOLOGIES (P) LTD 627642000 28-07-2024 29-11-2019}in Progress  [NA Fip
- 11-1196 Wiring, Shop Testing, Packing and Safe Tender PO/36949
Delivery and Guarantee of Fuelling Machine
Heads along with Support Frame Assemblies,
Service Tools, Assembly Carts, Transportation
Crates, Levelling Mechanism Assembly, Parts
of Lower Gimbal Assembly, Additional
Assemblies & Components and Additional
Rarn Assemblies as per Drawings and
Technical Specification as per Section-C for
GHAVP 3€" 182 Project.
[1JMTAR TECHNOLOGIES (P} £ TD,
2)Godrej & Boyce Mfg Co Ltd,
-2
16}CMMY/EIC/25-00-31 Procuremnent / Manufacturing, inspection, Public 15-02-2019{Two Part 22-05-2019 - Yes CMM/EIC/25-00-3-3428 /e~ 17-12-2019{Ratnamani Metals & Tubes Ltd 143104863 16-12-2021 17-12-2019iIn Progress  }NA EIC
3428 Testing & Supply of Instrumentation Tubing  [Tender 1)}Remi Edelstahl Tubulars Limited, P0O/36923
for KKNPP-3&4 2}Ratnamani Metals & Tubes Ltd,
-2,
17|CMM/EIC/25-00-3{Engineering, Procurement and Construction of |Single 12-10-2018{Two Part 26-12-2018 - Yes CMM/EIC/25-00-3-3413 /e- 10-12-2019[ELECTRONICS CORPORATION 5176590301 09-06-2024 10-12-2012}In Progress  {NA EIC
3413 Automated Radiation Monitoring System Tender 1}ELECTRONICS CORPORATION OF INDIA PO/36489 OF INDIALTD
(ARMS) Package for KKNPP-3&4 LTD
-1
18] CMM/EIC/25-00-3{Engineering, Procurement and Construction of {Single 12-10-2018{Two Part 26-12-2018 - Yes CMM/EIC/25-00-3-3413/e- 10-12-2019ELECTRONICS CORPORATION 2141850855 09-06-2024 10-12-2019In Progress  {NA EiC
3413 Automated Radiation Monitoring System Tender 1)ELECTRONICS CORPORATION OF INDIA P0O/36488 OF INDIALTD
{ARMS) Package for KKNPP-3&4 LID
-1
19{CMM/MEQ/20-504 Unloading, Storage cum Insurance, Handling, {Public 20-12-2018]Two Part 28-02-2019 - Yes CMM/MEQ/20-50-2-1153/e- 22-11-2019|BGR Energy Systems Limited 247530060.9§21.05.2021 22.11.2019 InProgress  {NA MEQ
2-1153 Erection, Testing & Cornmissioning at Site, Tender PO/36299
Handing over and Guarantee of 220kV
Switchyard Extension, Substation, Fire Water
Pump House (FWPH) and Fire Alarm and
Protection Systemn etc. for Reliable Electrical
Power Supply System at Tarapur Maharashtra
Site and as per technical specifications and
drawings forwarded under Tender No.
CMM/MEQ/20-50-2-1153
1)BGR Energy Systerns Limited
-1
20]CMM/MEQ/20-50{ Design, Engineering, Procurement, Public 20-12-2018|Two Part 28-02-2019 - Yes CMM/MEQ/20-50-2-1153/e- 22-11-20138{BGR Energy Systems Limited 577570142.2}21.05.2021 22.11.2019 In Progress NA MEQ
2-1153 Manufacture, Quality Assurance, Testing, Tender PO/36298
Packing, Transportation, Safe Delivery to Site
of 220kV Switchyard Extension, Substation,
Fire Water Pump House (FWPH) and Fire
Alarm and Protection System etc. for Reliable
Electrical Power Supply System at Tarapur
Maharashtra Site and as per technical
specifications and drawings forwarded under
Tender No. CMM/MEQ/20-50-2-1153
1}BGR Energy Systems Limited
-1
21|CMM/MEQ/25-26{Handling, Transportation, Pre-fabrication, Pre- {Public 14-08-2018}Two Part 29-11-2018 - Yes CMM/MEQ/25-26-2-1142/e- 21-11-2019{ MUKAND LIMITED 207000000}21.11.2023 21.11.2019 In Progress NA MEQ
2-1142 assembly, Assembly, Welding, Erection, Tender P0O/36292
inspection, Commissioning, Load Testing of
Material Handling Equipment provided by
Purchaser, for KKNPP-384 Project, TIURAND LIMITED,
-1




22|CMM/MEQ/25-26{Design, Engineering, Manufacturing, Supply, |Public 14-08-2018|Two Part 29-11-2018 Yes CMM/MEQ/25-26-2-1142/e- 21-11-2013]MUKAND LIMITED 483000000{21.11.2023 21.11.2019 inProgress  [NA MEQ
2-1142 Handling, Transportation, Pre-fabrication, Pre~ [Tender P0O/36291
assembly, Assembly, Welding, Erection,
inspection, Commissioning, Load Testing and
Handing over of the Material Handling
Equipment & Trestle metal structures of
Material Handling Equipment provided by
Purchaser, for KKNPP-3&4 Project.
|1IMUKAND LIMITED,
-1
23{CMM/OPS/69-21- | Supply of Incor Detector Assembly {ICDA) to  |Single 05-02-2019}Single Part 20-02-2019 Yes 35149 19-09-2013}J5C 'Rusatom Service' 350230466 19-06-2020 19-09-2019}31-12-2020 - }IN PROGRESS {OPS
9-3201 KKNPP 182 Tender 1USC 'Rusatom Service' Amendment-]
-1 dated
24{CMM/OPS/00-00- |End Fittings and associated components Public 14-08-2018{Two Part 26-09-2018 Yes CMM/OPS/00-00-9-3193/e- 23-0B-2019|MTAR TECHNOLOGIES {P) LTD 637790000 24-05-2021 23-08-2019}In Progress N.A. OPs
9-3193 Tender 1)MTAR TECHNOLOGIES (P} LTD, 1)Mishar Dhatu Nigam Limited, PO/34594
2)Larsen & Toubro Limited, -1
-2
25[CMM/OPS/00-00- {End Fittings and associated components Public 14-08-2018| Two Part 26-09-2018 Yes CMM/OPS/00-00-9-3193/e- 23-08-2019Larsen & Toubro Limited 637790000 24-05-2021 23-08-2019]In Progress  |N.A. oPs
9-3193 Tender 1)MTAR TECHNOLOGIES (P} LTD, 1)Mishar Dhatu Nigam Limited, PO/34593
| 2)Larsen & Toubro Limited, -1
-2
26{CMM/FTP/00-33- {Manufacturing, Inspection, Examination, Single 22-01-2018{Single Part 15-06-2018 Yes CMM/FTP/00-33-1-1180/e- 13-08-2019|NUCLEAR FUEL COMPLEX 11703103295 22-02-2026 13-08-2019|!n Progress  |[NA FTp
1-1180 Testing, Tropical Packing and Ex-Works supply |Tender PO/34247
of incoloy-800 Tubes for Steam Generators as
per Tender specification and Drawings for
future 700 MWe PHW Reactors 1INUCLEAR FUEL COMPLEX
-1
27[CMM/OPS/00-31- |Procurement of Raw Materials, Single 05-03-2019|Single Part 26-03-2019 Yes CMM/OPS/00-31-9-3229/e- 19-09-2013|NUCLEAR FUEL COMPLEX 868286944 18-06-2021 18-09-2019}in Progress  [N.A, oPs
9-3229 Manufacturing, Inspection, Testing, Packing, |Tender PO/33895
Supply and Guarantee of Zircaloy Components
to KGS - 1, Kaiga and RAPS-3, RR Site, Kota. 1NUCLEAR FUEL COMPLEX
-1
28}CMM/FTP/00-33- |Manufacture, inspection, Testing, Tropical Public 21-05-2018{Two Part 03-07-2018 Yes CMM/FTP/00-33-1-1179/e- 29-05-2019{L&T SPECIAL STEEL AND 535600000 19-08-2022 20-05-2019(in Progress  |NA FTP
1-1179 Packaging and Ex-Works Supply of Pressuriser |Tender 1)L&T SPECIAL STEEL AND HEAVY FORGINGS, PO/32957 HEAVY FORGINGS
and Bleed Condenser Forgings of Material SA
508 Gr.3 CL1 for Future 700MWe PHWRSs {4 2jHeavy Engineering Corporation Limited,
8,~).
-2
29{CMM/EIC/23-60-34Field Instrumentation Package Public 20-05-2011|Two Part 01-08-2011 Yes CMM/EIC/23-60-3- 28-06-2012{M/s Larsen & Toubro Ltd. ECC 1950000000|KAPP-3 ; 28.06.2012 in Prosess NA EIC
3054 Tender 1)M/s Larsen & Toubro Ltd, ECC Division 1)M/s. Technimont IC8 3054/P0/6104 Division Chennai 27.06.2015 KAPP-4
Chennai $27.12.2015
12)M/s. HDOL 2}M/s. Engineers India Ltd.
3)M/s ECIL -2
4)M/s Technip KT india Ltd
5)M/s Punj Lioyd Ltd
6)M/s. LANCO Infotech Ltd in consortium
with M/s Konstelec Engineers Pvt. Ltd.
7)M/s McNally Bharat Engineering Co. Ltd
-7
30{CMM/FTP/10-31- |Procurement of Raw Material, Manufacturing, |Single 02-11-2018{Single Part 05-12-2018 Yes CMM/FTP/10-31-1-1193/e- 20-05-2019NUCLEAR FUEL COMPLEX 410722000.7 19-08-2022. 20-05-2019|!n Progress  {NA FTP
1-1193 inspection, Testing, Packaging, Supply and Tender PO/32865
Guarantee of Zircaloy
Components/Assemblies of Reactivity devices
for Gorakhpur Haryana Anu Vidyut Pariyojana
§€” 182 (GHAVP-1&2).
1JNUCLEAR FUEL COMPLEX,
=1
31{CMM/MISC/47-  [Supply of Helium Gas on §€ceAs and when Public 17-01-20184Single Part 08-02-2019 Yes CMM/MISC/47-00-5-4232/e- 22-03-2019{ Taiyo Nippon Sanso India Pvt 55932264 20-08-2021 21-08-2020]IN PROCESS  [N.A. MIisC
00-5-4232 Required Basisa€ as per Section-C : Technical [Tender 1)Air Liguide India Holding Pvt. Ltd. PO/31879 Itd
specification of Tender document. 2JULTRA PURE GASES (1) PVT LTD,
3)Taiyo Nippon Sanso india Pvt itd,
4)AA.TRADERS,
|5)Ajay Air Products Pvt Ltd,
-5
32{CMM/MISC/47-  [Supply of Helium Gas on 4€ceAs and when Public 17-01-2019]Single Part 08-02-2019 Yes CMM/MISC/47-00-5-4232/e- 22-03-2018}Air Liguide India Holding Pvt. 55932264 21-06-2020 22-03-2019{IN PROCESS |NA MISC
00-5-4232 Required Basisa€ as per Section-C : Technical [Tender 1)Air Liguide India Haolding Pvt. Ltd. PO/31878 ttd.
specification of Tender document. 2JULTRA PURE GASES (1) PVT LTD,
3)Taiyo Nippon Sanso India Pyt ltd,
4)A.A.TRADERS,
15)Ajay Air Products Pyt Ltd,
-5
33{CMM/OPS/00-15- | Design, Manufacture, Inspection, Testing, Public 23-04-2018{Two Part 30-05-2018 Yes CMM/OPS/00-15-9-3157/e- 20-03-2019]|ELECTRONICS CORPORATION 210985451 19-12-201% 20-03-20191in Progress  {N.A. OPs
9-3157 Delivery of Passive Catalytic Recombiner Tender 1)ELECTRONICS CORPORATION OF INDIA PO/31848 OF INDIA LTD
Devices {PCRD). L1D
-1
34|CMM/FTP/10-33- [D20 Heat Exchangers Public 20-07-2018Two Part 25-09-2018 Yes CMM/FTP/10-33-1- 25-01-2019{ BHARAT HEAVY ELECTRICALS 540000000 24-07-2021 25-01-2019|In Progress NA FIP
1-1149 Tender 1)BHARAT HEAVY ELECTRICALS LIMITED 1149/eP0/30599 LIMITED
-1
35[CMM/FTP/10-32- |Manufacture,Preparation of Shop Drawings,  |Public 25-01-2018{Two Part 12-04-2018 Yes CMM/FTP/10-32-1-1152/e- 24-01-2019|BHARAT HEAVY ELECTRICALS 427407650 23-07-2021 24-01-2019(In Progress  [NA FIe
1-1152 Fabrication, Examination, Inspection, Testing, [Tender P0O/30447 LIMITED
Packing, Guarantee, Supply and Delivery of
Moderator Heat Exchangers along with its 1)BHARAT HEAVY ELECTRICALS LIMITED, | 1)Walchandnagar industries Ltd.
Saddle and Mandatory Spares as per Drawings
and Technical Specification for GHAVP-1&2 2)Godre] & Boyce Mg Co Ltd, 2[Titagarh Wagons Limited,
Project,Harayana. 3)Godrej & Boyce Mfg Co Ltd, 3)SPARKLET ENGINEERS PVT
la)isGEC, 3
-4




36|CMM/MEQ/25-244Loading/Unloading, Transportation & handling [Public 06-11-2017[Two Part 23-04-2018 - Yes CMM/MEQ/25-24-2-1134/e- 01-02-2019}Powerica Limited 363343222.5[KKNPP3:31.01.2024 101.02.2019 inProgress  {NA MEQ
2-1134 at site, Storage, Erection, Storage Cum Tender PO/30360 KKNPP4:30.09.2024
Erection Insurance, Testing, Commissioning,
Performance Testing of Equipment,
Accessories and Components, Operation and
Maintenance Works, Miscellaneous / Re-
preservation Services and Handing Over of
Diesel Generators and its Auxiliaries required
for Kudankutam Nuclear Power Projects-3&4
and as per specification forwarded along with
Tender No. CMM/MEQ/25-24-2-1134
1}Powerica Limited,
-1
371CMM/MEQ/25-244Design, Engineering, Manufacture, Public 06-11-2017{Two Part 23-04-2018 - Yes CMM/MEQ/25-24-2-1134/e- 01-02-2019{Powerica Limited 5902456778|KKNPP3:31.01.2024 {01.02.2019 In Progress  {NA MEQ
2-1134 Procurement, Supply, Documentation, Co- Tender PO/30356 KKNPP4:30.09.2024
ordination, Quality Assurance, Routine and
Acceptance Testing at works, Training at
works, Packing & Forwarding, Transportation
and Safe Delivery to Site and Unloading at Site
of Diesel Generators and its Auxiliaries
required for Kudankulam Nuclear Power
Projects-3&4 and as per specification
forwarded along with Tender No.
CMM/MEQ/25-24-2-1134
1}Powerica Limited,
-1
38[CMM/OPS/69-38- [SERVICE CONTRACT FOR RENDERING Single 08-06-2018]Single Part 19-06-2018 - Yes CMM/OPS/69-38-9- 27-12-2018}JSE ATOMSTROYEXPORT 577034707 26-12-2020 01-10-2018In Progress  |N.A. OPS
9-3186 TECHNICAL SERVICES TO KKNPP-2 Tender | 11SE ATOMSTROYEXPORT 3186/P0/29726/FE
-1
39|CMM/T&C/25-25-|Erection and Commissioning of Sea Water Public 13-12-2017{Two Part 23-03-2018 - Yes CMM/T&C/25-25-4-115/e- 21-11-2018{Tata Projects Limited 791200000 20-01-2023 21-11-2018fin progress  {Not T&C
4-115 System for KKNPP-3&4 and KKNPP-5&6 Tender 1)BGR ENERGY SYSTEMS LIMITED, PO/28906 applicable
projects. (2)Tata Projects Limited, |
3)Reliance Infrastructure Limited ,
-3
40|CMM/T&C/25-25- | Design, Engineering, Procurement, Public 13-12-2017{Two Part 23-03-2018 - Yes CMM/T&C/25-25-4-115/e- 21-11-2018§Tata Projects Limited 3164600000 20-01-2023 21-11-2018in progress  |Not T&C
4-115 Manufacture, inspection, Testing, Supply, Tender PO/28305 applicable
Packing, Forwarding, Transportation to Site |1)BGR ENERGY SYSTEMS LIMITED,
and Guarantee of Sea Water System Piping & 2)Tata Projects Limited,
Equipments for KKNPP-3&4 and KKNPP-586 3)Reliance Infrastructure Limited
projects, -3
41{CMM/OPS/00-73- | Design, Fabrication, Inspection, Testing, Public 11-09-2017] Two Part 31-10-2017 Yes CMM/OPS5/00-73-9-3145/e- 02-11-2018|NUBERG ENGINEERING 145494000 01-11-2019 02-11-2018]In progress  [N.A. o123
9-3145 Packing and Delivery of Scrubber Tank (ST) Tender PO/28469 LIMITED
including Internal Support Structures along
with Bubble Breaker and Mist Extractor for
TP AP AP A0S Wlchandnager indstres i, LicnalEngineer
’ ’ ’ 2}LLOYDS STEELS INDUSTRIES LTD., 2}kay bouvet engg pvt ltd,
182. 3)NUBERG ENGINEERING LIMITED, 2
-3
42|CMM/OPS/52-33- |Hairpin Heat Exchangers Public 16-06-2016fTwo Part 29-07-2016/ - Yes CMM/OPS/52-33-9 -3050/e- 05-12-2018)Walchandnagar industries Ltd 1280677758 04-08-2020 05-08-2018{In progress  IN.A, OPS
9-3050 Tender 1)Godrej & Boyce Mfg Co Ltd, PO/27773
2)Waichandnagar industries Ltd
|3)BHARAT HEAVY ELECTRICALS LIMITED,
4)TEMA india Limited,
. -4
43|CMM/FTP/00-31~ |Manufacturing, Inspection, Testing, Packing, }Public 10-07-2017Two Part 06-09-2017 Yes CMM/FTP/00-31-1-1175/e- 05-11-2018|L&T SPECIAL STEEL AND 867132000 04-05-2021 05-11-2018{in Progress  |NA FTP
1-1175 Safe Delivery & Guarantee of Austenitic Tender PO/27298 HEAVY FORGINGS
Stainless Steel 304 L Plates for End Shield 1)L&T SPECIAL STEEL AND HEAVY FORGINGS, | 1)Star Wire India Ltd,
Assemblies for 4 Nos. of Units of 10 Fleet
Reactors as Per Technical Specification No. PC- 2)BHARAT FORGE LTD., 2}Mishar Dhatu Nigam Limited,
M-938
-2 -2
44[CMM/FTP/00-31- [Manufacturing, Inspection, Testing, Packing, [Public 10-07-2017|Two Part 05-09-2017 Yes CMM/FTP/00-31-1-1174/e- 01-11-2018]Mishar Dhatu Nigam Limited 680000000 31-10-2021i 01-11-2021{in Progress  [NA FTP
1-1174 Storage, Safe Delivery & Guarantee of Tender PO/27267
Austenitic Stainless Steel 304 L Lattice Tubes 1)Mishar Dhatu Nigam Limited, 1)Star Wire India Ltd
for End Shield Assemblies For 4 Nos. of Units 2)L&T SPECIAL STEEL AND HEAVY FORGINGS, -1
of 10 Fleet Reactors as per Techincal
Specification No, PC-M-936 |3)BHARAT FORGE LTD.,
-3
45|CMM/FTP/10-21- |Procurement of materials, manufacture, Public 29-06-2017{Two Part 23-08-2017 Yes CMM/FTP/10-21-1-1171/e- 07-08-2018|kay bouvet engg pvt ltd 172044000 06-08-2021 07-08-2018}In Progress  |[NA FTP
1-1171 inspection, assembly, shop testing, packing, [Tender PO/26502
guarantee and safe delivery at project site for
Roll-on Shield, Fixed Shield and FHS Sealing &
Shielding Doors Assemblies and Spares for
GHAVP-182.as per drawing and Technical - . —
Specification PC-E-43 (Rev.02) & PC-E-45 [ LiGodrej & Boyce Mg CoLtd LTitagarh Wagons Limited,
(Rev.01) { 2)kay bouvet engg pvt Itd -1
3)MTAR TECHNOLOGIES (P} LTD,
-3
46]CMM/MEQ/25-244Erection/Construction, Cornmissioning & Public 26-09-2017|Two Part 12-01-2018. - Yes CMM/MEQ/25-24-2-1129/e- 08-08-2018|LARSEN AND TOUBRO LTD 1902798550}107.11.2024 08.08.2018 I Progress NA MEQ
2-1129 Testing, Tiral Operation, Performance Tender 1)LARSEN AND TOUBRO LTD, PO/26489
Guarantee (PG} and handing over of system 2)Reliance Infrastructure Limited ,
and Components of Main Plant Electrical 3)BHARAT HEAVY ELECTRICALS LIMITED
Package for KKNPP-384 Project. |4)BGR Energy Systems Limited,
-4
47 |CMM/MEQ/25-24{Manufacture, Procurement, Supply, Erection / {Public 26-09-2017|Two Part 12-01-2018 - Yes CMM/MEQ/25-24-2-1129/e- 08-08-2018|LARSEN AND TOUBRO LTD 7587107618}07.11.2024 08.08.2018 InProgress  |NA MEQ
2-1129 Construction, Commissioning & Testing, Trial |Tender 1}JLARSEN AND TOUBRO LTD, PO/26488
Operation, Performance Guarantee (PG), 2)Reliance Infrastructure Limited
Handing over of System and Components of |3)BHARAT HEAVY ELECTRICALS LIMITED,
Main Plant Electrical Package for KKNPP-3&4 4)BGR Energy Systerns Limited,
Project. -4




48|CMM/FTP/10-31- [Manufacturing, Inspaction, Testing, Packing, |Public 19-09-2017{Two Part 08-11-2017 Yes CMM/FTP/10-31-1-1132/e- 12-06-2018|kay bouvet engg pvt itd 283128000 11-04-2022 12-06-2018{in Progress NA FTp
1-1132 Supply & Transportation of Calandria Tender 1}Godrej & Boyce Mfg Co Ltd, 1}MTAR TECHNOLOGIES (P} LTD, PO/24898
Assemblies and Associated Components for
GHAVP 3€" 182, 2)Walchandnagar industries Ltd, 2}Heavy Engineering
Comorationlimited. |
3}kay bouvet engg pvt Itd -2
ANSGEC HITACH! ZOSEN LIMITED,
-4
49]CMIM/OPS/58-41- | TECHNICAL ASSISTANCE FOR THREE PHASE Single 02-03-2017{Single Part 17-05-2017 - Yes CMM/OPS/58-41-9-3125/e- 29-06-2018|M/s. Trafalgar EPC Private Ltd., 52530768 12-12-2020 29-06-2018fIn Progress  [N.A. OPS
9-3125 SYNCHRONOUS GENERATOR STATOR Tender 1}M/s. Trafalgar EPC Private Ltd., Haryana, PO/25298 Haryana, India
India
2)M/s TRAFALGAR INTERNATIONAL FZE
-2,
50[CMM/OPS/58-41- [TECHNICAL ASSISTANCE FOR THREE PHASE Single 02-03-2017|Single Part 17-05-2017 - Yes CMM/OP5/58-41-9-3125/e- 29-06-2018{M/s TRAFALGAR 562961905 12-11-2019 29-06-2018}In Progress  {N.A, oPs
9-3125 SYNCHRONOUS GENERATOR STATOR Tender 1)M/s. Trafalgar EPC Private Ltd., Haryana, PO/25294/FE INTERNATIONAL FZE
India
2)M/s TRAFALGAR INTERNATIONAL FZE
-2
51|CMM/FTP/10-35- {Manufacture, inspection, testing packing, Public 21-04-2017|Two Part 22-06-2017 - Yes CMM/FTP/10-35-1-1164/e- 27-04-2018|Godrej & Boyce Mfg Co Ltd 412100000 26-07-2021 27-04-2018]In Progress  |NA FTP
1-1164 guarantee, supply and delivery of FM Bridge & |Tender PO/24036
Carriage Assemblies and Spares as per 1)Godrej & Boyce Mig Co Ltd
enclosed drawings and Technical Specification |2JMTAR TECHNOLOGIES {P) LTD,
PC-E-1060. >
521CMM/HMP/75-004 Design, Engineering, Procurement, Public 22-07-2016|Two Part 31-01-2017 Yes CMM/HMP/75-00-10-078/e- 04-04-2018|Reliance Infrastructure Limited 3231129881 03-12-2022 04-04-2018[1n progress  |NA HMP
10-078 Manufacture, Supply, Erection / Construction, |Tender PO/22880
Testing, Commissioning, Handing over and [1)tarsen & Toubro Limited 1)THE INDURE PVT LTD,
Performance Guarantee {PG) of Common 2)Reliance Infrastructure Limited 2}Punj Lioyd Limited
Services Systems, Structures and Components |3)BGR ENERGY SYSTEMS LIMITED, .2
{S5C) for Kudankulam Nuclear Power Projects- 4)TATA PROJECTS LIMITED,
384 |SIBHARAT HEAVY ELECTRICALS LIMITED
-5
53{CMM/HMP/75-00{Design, Engineering, Procurement, Public 22-07-2016}Two Part 31-01-2017 Yes CMM/HMP/75-00-10-078/e- 04-04-2018}Reliance Infrastructure Limited 7577561408 03-12-2022 04-04-2018}IN PROGRESS [NA HMP
10-078 Manufacture, Supply, Erection / Construction, {Tender P0O/22877
Testing, Commissioning, Handing over and 11)Larsen & Toubro Limited, 1}THE INDURE PVT LTD,
Performance Guarantee (PG} of Common 2)Reliance Infrastructure Limited, 2)Punj tloyd Limited,
Services Systems, Structures and Components 3)BGR ENERGY SYSTEMS LIMITED, -2
{SSC) for Kudankulam Nuclear Power Projects- 4)TATA PROJECTS LIMITED,
3&4 { 5)BHARAT HEAVY ELECTRICALS LIMITED,
-5
54|CMM/FTP/00-33- {Manufacture, Storage and ex-works supply of [Public 27-09-2017|Two Part 30-11-2017, - Yes CMM/FTP/00-33-01-1176/e-~ 07-03-2018L&T SPECIAL STEEL AND 4425000000 06-05-2021 07-03-2018[in Progress  {NA FTP
01-1176 Steamn Generators Forgings of material 20 Tender 1)L&T SPECIAL STEEL AND HEAVY FORGINGS, PO/22555 HEAVY FORGINGS
MnMoNiS5 for future 700 MWe PHWR
Reactors. -1
55|CMM/FTP/10-33- [Mechanical design & analysis, preparation of |Public 24-11-2016]|Two Part 14-02-2017 Yes CMM/FTP/10-33-1-1158/e- 08-03-2018]BHARAT HEAVY ELECTRICALS 7360583428 07-09-2022 08-03-2018|In Progress  |NA 314
1-1158 detailed fabrication drawings and document, |Tender PO/22549 LIMITED
inspection and testing of Free Issue Material
{FIM}, procurement of material, fabrication,
inspection, examination, testing, preservation,
tropical packaging, safe delivery and
performance guarantee of 700 MWe PHWR
Steamn Generators alongwith associated
handling/erection/installation structures and
mandatory spares for GHAVP-1&2 Site,
1)BHARAT HEAVY ELECTRICALS LIMITED, 1)Walchandnagar industries Ltd,
|2)Larsen & Toubro Limited, -
-2
56|CMM/FTP/10-33- {Mechanical design & analysis, preparation of |Public 24-11-2016{Two Part 14-02-2017 Yes CMM/FTP/10-33-1-1158/e- 08-03-2018}Larsen & Toubro Limited 7339438883 07-08-2022 08-03-2018{in Progress  INA FTpP
1-1158 detailed fabrication drawings and documents, [Tender POJ22546
inspection and testing of Free Issue Material
{FIM), procurement of material, fabrication,
inspection, examination, testing, preservation,
tropical packaging, safe delivery, performance
guarantee of 700 MWe PHWR Steam
Generators alongwith associated
handling/erection/installation structures and
mandatory spares for GHAVP-182.
1}BHARAT HEAVY ELECTRICALS LIMITED, 1)Walchandnagar industries Ltd,
|2}Larsen & Toubro Limited, -1
-2
57|CMM/MEQ/25-004400 kV & 230 kV Switchyards and BoP Public 15-12-2016|Two Part 09-05-2017 - Yes CMM/MEQ/25-00-2-1116/e- 22-02-2018|BGR Energy Systems Limited 862079456{28.03.2023 29.03.2018 InProgress  [NA MEQ
2-1116 Electrical areas for KKNPP 3&4. Tender 1JLARSEN AND TOUBRO LTD, PO/22516
2)BGR Energy Systers Limited,
3)siemens Itd
[4)BHARAT HEAVY ELECTRICALS LIMITED,
-4
58{CMM/MEQ/25-004400 kV & 230 kV Switchyards and BoP Pubtic 15-12-2016{Two Part 09-05-2017 - Yes CMM/MEQ/25-00-2-1116/e- 29-03-2018|BGR Energy Systems Limited 3448317824}28.03.2023 29.03.2018 InProgress  |NA MEQ
2-1116 Electrical areas for KKNPP 384. Tender 1JLARSEN AND TOUBRO LTD, P0O/22513
|21BGR Energy Systems Limited,
3)siemens itd,
4)BHARAT HEAVY ELECTRICALS LIMITED,
-4
591CMM/FTP/10-31- |Manufacture and Transportation of End Shield [Public 01-07-2016{Two Part 23-08-2016 Yes CMM/FTP/10-31-1-1130/e~ 26-03-2018}Godrej & Boyce Mfg Co Ltd 1290000000 25-05-2022 26-03-2018}In Progress  |NA FTP
1-1130 Assemblies with loose itemns for GHAVP-2 Tender 1)Godrej & Boyce Mfg Co Ltd, 1)Walchandnagar industries Ltd, PO/22404
2)tarsen & Toubro timited, 2)BHARAT HEAVY ELECTRICALS
LIMITED,
-2 -2
60|CMM/FTP/10-31- {Manufacture and Transportation of End Shield {Public 01-07-2016|Two Part 23-08-2016 Yes CMM/FTP/10-31-1-1130/e- 26-03-2018[Larsen & Toubro Limited 1250000000 25-11-2021 26-03-2018|!In Progress NA FTP

G



1-1130 Assemblies with loose items for GHAVP-1 Tender 1)Godrej & Boyce Mfg Co Ltd, 1)Walchandnagar industries Ltd, PO/22402
2}Larsen & Toubro Limited, 2)BHARAT HEAVY ELECTRICALS
LIMITED
-2 -2
61|CMM/OPS/70-00- |Primary Coolant Pump Limited 11-02-2015|Two Part 06-04-2015 - Yes CMM/OPS/70-00-9-3038 /e~ 28-02-2018{Kirloskar Brothers Limited 10620000 27-02-2022 28-02-2018{In Progress  [N.A. oPs
9-3038 Tender 1)Kirloskar Brothers Limited, PO/21941
2)KSB Pumps Limited
-2
62]CMM/OPS/70-00- | Primary Coolant Pump Limited 11-02-2015{Two Part 06-04-2015 - Yes CMM/OPS/70-00-9-3038 fe- 28-02-2018]Kirloskar Brothers Limited 380489760 27-02-2022 28-02-2018]In Progress  {N.A. oPs
9-3038 Tender 1)Kirloskar Brothers Limited, P0O/21940
2)KSB Pumps Limited,
-2
63]CMM/FTP/10-31- {Manufacturing, Supply and Guarantee of Public 24-08-2017{Two Part 10-10-2017 - Yes CMM/FTP/10-31-1-1133/e- 22-01-2018]kay bouvet engg pvt itd 658912000 21-10-2020 22-01-2018{In Progress NA FTP
1-1133 Reactor Header Assemblies for Primary Heat  [Tender 1)Godrej & Boyce Mfg Co Ltd PO/21024
Transport Systerns for GHAVP-1&2 site 2)ISGEC,
3}kay bouvet engg pvt itd,
|4)BHARAT HEAVY ELECTRICALS LIMITED,
-4
64|CMM/MEQ/10-334 Design, Analysis, Preparation of Drawings, Public 09-08-2016Two Part 31-10-2016 Yes CMM/MEQ/10-33-2-1102/e- 17-01-2018]KSB Pumps Limited 4869200000{ GHAVP-1 : 16-4- 17.01.2018 in Progress |NA MEQ
2-1102 Documents, Procedures, Procurement of Tender P0O/20565 2022 & GHAVP-I :
Materials, Manufacture, Assembly, Inspection, 16-4-2023
Testing, Packaging, Supply, Delivery &
Guarantee of Primary Coolant Pump Motor
Units for GHAVP-1&2 Projects.
1}KSB Pumps Limited 1)Kirloskar Brothers Limited
-1 -1
65| CMM/TR.C/75-00- [ Design, Construction and Maintenance of Jetty|Public 07-07-2016|Two Part 17-10-2016; Yes CMM/T&C/75-00-4- 17-07-2017]deugro Projects (india) Pvt, 5900000001 16-07-2022 17-07-2017}n progress  |Not T&C
4-105 and Associated Structures Tender 1}deugro Projects (India) Pvt. Ltd. 1)Lee & Muirhead Put. Ltd. 105/P0/1798% Ltd. applicable
2)Express Global Logistics Pvt. Ltd. 2)Team Global Logistics Pvt.
Limited
3)Panalpina World Transport {1} Pvt Ltd. 3)All Cargo Logistics Lirited
-314)Geodis Overseas Pvt. Ltd.
-4
66]CMM/T&C/75-00~ | Logistics contract for KKNPP 384 Public 07-07-2016|Two Part 17-10-2016 Yes CMM/T&C/75-00-4- 17-07-2017{deugro Projects (India) Pvt. 1629418335 16-07-2022 17-07-2017{In progress  jNot T&C
4-105 Tender 1)deugro Projects (india) Pvt. Ltd. 1)Lee & Muirhead Pvt. Ltd. 105/P0/17988 Ltd. applicable
2)Express Global Logistics Pvt. Ltd, 2)Team Global Logistics Pvt.
Limited
3)Panalpina World Transport {1} Pvt Ltd. 3)All Cargo Logistics Limited
-3]4)Geadis Overseas Pvt. Ltd.
-4
67|CMM/OPS/52-33- {Hairpin Heat Exchangers Public 16-06-2016]Two Part 29-07-2016 - Yes CMM/OPS/52-33-9 -3050/e- 07-12-2017}Walchandnagar industries Ltd 591730352 06-08-2019 07-12-2017]in Progress  {N.A. OPS
9-3050 Tender 1)Godrej & Boyce Mfg Co Ltd PO/17903
2)Walchandnagar industries ttd,
|3)BHARAT HEAVY ELECTRICALS LIMITED
ATEMA India Limited,
-4
68|CMM/HMP/23-70{Design & Engineering, Manufacture, Public 19-10-2016{Two Part 28-12-2016 - Yes CMM/HMP/23-70-10-087/e- 15-12-2017]Sterling and Wilson Limited 33644750 14-06-2020| 15-12-2017in Progress  |NA HMP
10-087 Procurement, Supply, seismic Tender PO/17873
qualification/testing, inspection, examination,
testing,erection, commissioning , performance
guarantee {PG), handing over of Fire water
spray system including piping, flanges, manual
valves,NPCIL approved HILTI make anchor
fasterners, electrically operated valves (EV},
Deluge valves assemblies {DV} including its
Control and tnstrumentation with fire
detectors,JBs,LCP etc and other specialties,
supports, Mandatory spares and special tools
& tackles, if any for Medium Velocity Water
Spray System {MVWS) and Multiple Control
Zonal Spray System (MCZS)beyond terminal
point indicated in the tender specification in
RAB and CB
1)Sterling and Wilson Limited,
2)TECHNICO INDIA PVT LTD,
3)SFS Fire And Security Private Limited,
-3
69|CMM/HMP/23-70{Design & Engineering, Manufacture, Public 19-10-2016fTwo Part 28-12-2016: - Yes CMM/HMP/23-70-10-087/e- 15-12-2017|Sterling and Wilson Limited 75206941 14-06-2020 15-12-2017{!n Progress NA HMP
10-087 Procurement, Supply, seismic Tender PO/17872

qualification/testing, inspection, examination,
testing,erection, commissioning , performance
guarantee (PG}, handing over of Fire water
spray system including piping, flanges, manual
valves,NPCIL approved HILTI make anchor
fasterners, electrically operated valves (EV},
Deluge valves assemblies (DV) including its
Control and Instrumentation with fire
detectors,JBs,LCP etc and other specialties,
supports, Mandatory spares and special tools
& tackles, if any for Medium Velocity Water
Spray System (MVWS) and Multiple Control
Zonal Spray System {MCZ5)beyond terminal
point indicated in the tender specification in
RAB and CB

1)sterling and Wilson timited,

2JTECHNICO INDIA PVT LTD,




~
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CMM/HMP/23-70:
10-087

Design & Engineering, Manufacture,
Procurement, Supply, seismic
qualification/testing, inspection, examination,
testing,erection, commissioning , performance
guarantee {PG), handing over of Fire water
spray system including piping, flanges, manual
valves,NPCIL approved HILTI make anchor
fasterners, electrically operated valves (EV),
Deluge valves assemblies {DV) including its
Controi and Instrumentation with fire
detectors,Bs,LCP etc and other specialties,
supports, Mandatory spares and special tools
& tackles, if any for Medium Velocity Water
Spray System (MVWS} and Multiple Control
Zonal Spray System {(MCZS)beyond terminal
point indi d in the tender specification in
RAB and CB

Public
Tender

19-10-2016

Two Part

28-12-2016

1)sterling and Wilson Limited,

2)TECHNICO INDIA PVT LTD,

3)SFS Fire And Security Private Limited

Yes

CMM/HMP/23-70-10-087/e-
PO/17871

15-12-2017

Sterling and Wilson Limited

31434384

14-06-2019

15-12-2017

In progress

NA

HMP

71

CMM/HMP/23-70.
10-087

Design & Engineering, Manufacture,
Procurement, Supply, seismic
qualification/testing, inspection, examination,
testing,erection, commissioning , performance
guarantee (PG), handing over of Fire water
spray system including piping, flanges, manual
valves,NPCIL approved HILTI make anchor
fasterners, electrically operated valves (EV},
Deluge valves assemblies (DV) including its
Control and Instrumentation with fire
detectors,JBs,LCP etc and other specialties,
supports, Mandatory spares and special tools
& tackles, if any for Medium Velocity Water
Spray System (MVWS) and Multiple Control
2Zonal Spray System (MCZS)beyond terminal
point indicated in the tender specification in
RABand CB

Public
Tender

19-10-2016|

Two Part

28-12-2016

1)Sterling and Wilson Limited,

2)TECHNICO INDIA PVT LTD,

3)SFS Fire And Security Private Limited,

-3

Yes

CMIM/HMP/23-70-10-087 /e~
PO/17870

15-12-2017

Sterling and Wilson Limited

75286151

14-06-2019

15-12-2017

in Progress

NA

HMP

72

CMM/OPS/52-33-
9-3050

Hairpin Heat Exchangers

Public
Tender

16-06-2016

Two Part

29-07-2016

1)Godrej & Boyce Mfg Co Ltd
2)Walchandnagar industries ttd,

13)BHARAT HEAVY ELECTRICALS LIMITED

4)TEMA india Limited,

-4

Yes

CMM/OPS/52-33-9 -3050/e-
PO/17369

12-06-2017

Godrej & Boyce Mfg Co Ltd

604204329

11-02-2019

12-06-2017,

In progress

N.A.

OPs

73

CMM/OP5/05-31-
9-3102

Manufacturing, Inspection, Testing, Packing,
Supply and Guarantee of Zircaloy
Components.

Single
Tender

02-09-2016

Single Part

29-08-2016

1)NUCLEAR FUEL COMPLEX,

Yes

CMM/OPS/05-31-9-3102/e-
PO/16740

02-05-2017

NUCLEAR FUEL COMPLEX

738001687

02-07-2018

02-05-2017

in Progress

NA.

opPs

74

CMM/FTP/75-00-
1-1148

Design, Analysis, Procurement of Material,
Drawings, Manufacturing, Inspection, Testing,
Preservation, Documentation and Delivery of
Plate Type Heat Exchangers along with
Mandatory and Recommended Spares for
KKNPP-384

Public
Tender

10-03-2016

Two Part

15-06-2016

1JKELVION INDIA PVT. LTD.

2)Alfalaval India Limited,

CMM/FTP/75-00-1-1148/e-
PO/16720

11-05-2017

KELVION INDIA PVT. LTD,

144900000

20-07-2020;

11-05-2017

{n Progress

NA

F1P

75

CMM/FTP/23-73-
1-1151

Manufacturing and Delivery of Passive
Catalytic Recombiner Devices (PCRDs)/
Passive Auto Catalytic Recombiners {PARs) for
Hydrogen Management of RB in severe
accident as per technical Specification,
Drawings and Tender Documents for RAPP 3€”
788,

Public
Tender

15-07-2018

Two Part

07-09-2016

1JELECTRONICS CORPORATION OF INDIA
LTD,

Yes

CMM/FTP/23-73-1-
1151/P0O/16300

21-04-2017

ELECTRONICS CORPORATION
OF INDIALTD

60619500

30-09-2019

21-04-2017

In Progress

NA

314

76

CMM/FTP/23-73-
1-1151

Manufacturing and Delivery of Passive
Catalytic Recombiner Devices (PCRDs)/
Passive Auto Catalytic Recombiners {PARs) for
Hydrogen Management of RB in severe
accident as per technical Specification,
Drawings and Tender Documents for KAPP 3€”
384.

Public
Tender

15-07-2016

Two Part

07-09-2016

1)ELECTRONICS CORPORATION OF INDIA
LTD

CMM/FTP/23-73-1-
1151/P0/16299

21-04-2017

ELECTRONICS CORPORATION
OF INDIA LTD

60583500

30-08-2019

21-04-2017,

In Progress

NA

FTp

77

CMM/FTP/00-00-
1-1127

Procurement of all materials, Development,
Manufacture, inspection, Testing, & Supply of
Tube Sheet Plates in proof machined condition
for End shields of 700 MWe PHWR as per
NPCIL Technical specification No.PC-M-1066
Rev-0

Public
Tender

28-12-2016

Two Part

09-02-2017

1)L&T SPECIAL STEEL AND HEAVY FORGINGS,

-1

Yes

CMM/FTP/00-00-1-1127/e-
PO/15995

27-03-2017

L&T SPECIAL STEEL AND
HEAVY FORGINGS

180298500

31-01-2020

27-03-2017

In Progress

NA

FTP

78

CMM/OPS/56-00-
9-3037

Boiler Fead Pumps

Limited
Tender

11-02-2015

Two Part

29-04-2015

Yes

1)K5B Pumps Limited,

1)BHARAT HEAVY ELECTRICALS
LIMITED.

2)Kirloskar Brothers Limited,

-1

CMM/OPS/56-00-5-3037/e-
PO/15642

30-10-2017

KSB Purmps Limited

116466000

29-10-2019

30-10-2017

In Progress

N.A.

opPs

79

CMM/0OPS/56-00-

Boiler Feed Pumps

Limited

11-02-2015

Two Part

29-04-2015

CMM/OPS/56-00-9-3037/e-

09-03-2017

Kirloskar Brothers Limited

129061288

11-03-2019

09-03-2017

In Progress

N.A.

opPs




9-3037

Tender

1)KSB Pumps Limited,

1)BHARAT HEAVY ELECTRICALS
LIMITED,

2)Kirloskar Brothers Limited,

-1

PO/15641

CMM/FTP/23-34-
1-1081

Design, Manufacture, Supply of all equipment,
plant, erection & commissioning assistance of
heavy Water upgrading Plant (UGP) and
Waste Management Plant (WMP) Package for
RAPP-7&8 project

Public
Tender

03-09-2016

Two Part

28-10-2016

1)kay bouvet engg pvt Itd

1}M/s Technofab Engineering
Ltd

2)NUBERG ENGINEERING LIMITED

2)M/s BTL EPC Ltd.

13)M/s Llvods Steel industries Limited

-3

CMM/FTP/22-34-1-
1091/P0/14336

17-01-2017

kay bouvet engg pvt itd

75937214

16-01-2020;

17-01-2017

yet to be
completed

NA

E&T

CMM/FTP/23-34-
1-1091

Design, Manufacture, Supply of all equipment,
plant, erection 7 commissioning assistance of
heavy Water upgrading Plant (UGP) and
Waste Management Plant (WMP) Package for
RAPP-7&8 project

Public
Tender

03-09-2016

Two Part

28-10-2016

1)kay bouvet engg pvt Itd

1)M/s Technofab Engineering
Ltd

2)NUBERG ENGINEERING LIMITED

2)M/s BTLEPC Ltd.

3)M/s Livods Steel industries Limited

3

CMM/FTP/22-34-1-
1091/P0O/14335

17-01-2017

kay bouvet engg pvt itd

492684181

16-01-2020

17-01-2017

Yet to be
completed

NA

E&T

CMM/FTP/75-00-
1-1147

Design, Analysis, Procurement of raw material,
Drawings, Fabrication, Painting, Inspection,
Testing, Preservation, Documentation and
Delivery of 40 Nos of Stainless Steel Tanks
along with Mandatory, Commissioning and
Recommended Spares for KKNPP-38&4

Public
Tender

10-03-2016

Two Part

19-05-2016

1)Fabtech Projects & Engineers Ltd

1)kay bouvet engg pvt Itd,

2)Walchandnagar industries Ltd,

2)Mabel Engineers P Ltd

3)Lloyds Steel Industries Limited Engineering
Division,

-3

CMM/FTP/75-00-1-1147/e-
PO/14087

29-12-2016,

Fabtech Projects & Engineers
Ltd

261000000,

KK3 - 31/01/2020
KK4 - 31/03/2021

29-12-2016

In Progress

NA

FTp

CMM/EIC/23-60-3
3278

Engineering, Procurement, Manufacturing,
Quality Assurance, Routine and Acceptance
tests, Packinga and Forwarding,
Transportation & Safe Delivery of Type tested
Equipment, Mandatory / Essential Spares,
Special Tools & Tackles, Erection and
Comumissioning, Training, Special Tests and
Guarantee for Hydrogen & Steam
Concentration Monitoring System for KAPP-
3&4 and RAPP-788.

Public
Tender

14-09-2015

Two Part

17-12-2015,

1)ELECTRONICS CORPORATION OF INDIA
LTD,

CMM/EIC/22-60-3-3278/e-
PO/14019

16-01-2017

ELECTRONICS CORPORATION
OF INDIALTD

4784000

RAPP-7:15-07-18
RAPP-8:15-10-18

16-01-2017

In progress

NA

Ec

L'd

4

CMM/EIC/23-60-3
3278

Engineering, Procurement, Manufacturing,
Quality Assurance, Routine and Acceptance
tests, Packinga and Forwarding,
Transportation & Safe Delivery of Type tested
Equipment, Mandatory / Essential Spares,
Special Tools & Tackles, Erection and
Commissioning, Training, Special Tests and
Guarantee for Hydrogen & Steam
Concentration Monitoring System for KAPP-
3&4 and RAPP-788.

Public
Tender

14-09-2015

Two Part

17-12-2015

1)ELECTRONICS CORPORATION OF INDIA
LTD

Yes

CMM/EIC/22-60-3-3278/e-
P0/14018

16-01-2017

ELECTRONICS CORPORATION
OF INDIALTD

439100154

RAPP-7:15-07-18
RAPP-8 :15-10-18

16-01-2017

in Progress

NA

EIC

©

5

CMM/EIC/23-60-3
3278

Engineering, Procurement, Manufacturing,
Quality Assurance, Routine and Acceptance
tests, Packinga and Forwarding,
Transportation & Safe Delivery of Type tested
Equipment, Mandatory / Essential Spares,
Special Tools & Tackles, Erection and
Commissioning, Training, Special Tests and
Guarantee for Hydrogen & Steam
Concentration Monitoring System for KAPP-
384 and RAPP-788.

Public
Tender

14-09-2015

Two Part

17-12-2015

1)ELECTRONICS CORPORATION OF INDIA
LTD

CMM/EIC/23-60-3-3278/e-
PO/14017

16-01-2017

ELECTRONICS CORPORATION
OF INDIALTD

4324000

KAPP-3:30-06-19
KAPP-4 31-12-19

16-01-2017

in Progress

NA

EiC

CMM/EIC/23-60-3
3278

Engineering, Procurement, Manufacturing,
Quality Assurance, Routine and Acceptance
tests, Packinga and Forwarding,
Transportation & Safe Delivery of Type tested
Equipment, Mandatory / Essential Spares,
Special Tools & Tackles, Erection and
Commissioning, Training, Special Tests and
Guarantee for Hydrogen & Steam
Cancentration Monitoring System for KAPP-
38&4 and RAPP-7&8.

Public
Tender

14-09-2015

Two Part

17-12-2015

1)ELECTRONICS CORPORATION OF INDIA
LTD,

-1

CMM/EIC/23-60-3-3278/e-
P0/14012

16-01-2017

ELECTRONICS CORPORATION
OF INDIALTD

60584929

KAPP-3: 30-06-2019
KAPP-4:31-12-19

16-01-2017

In Progress

NA

EIC

[

7

CMM/EIC/23-60-3
3251

Design, Manufacture, Inspection, Routine and
Acceptance Tests, Type Tests, Qualification,
Packing, Transportation, Safe Delivery and
Warranty of Travelling In Core Probe System
(TIPS).

Single
Tender

06-04-2015

Two Part

11-05-2015

1)ELECTRONICS CORPORATION OF INDIA
LID

-1

CMM/EIC/22-60-3-3251/e-
PO/13784

16-01-2017

ELECTRONICS CORPORATION
OF INDIALTD

22497648

31-12-2018

16-01-2017

In Progress

NA

£iC

oo
0«

CMM/EIC/23-60-3
3251

Design, Manufacture, Inspection, Routine and
Acceptance Tests, Type Tests, Qualification,
Packing, Transportation, Safe Delivery and
Warranty of Travelling in Core Probe System
(TIPS).

Single
Tender

06-04-2015

Two Part

11-05-2015

1}ELECTRONICS CORPORATION OF INDIA
LTD,

CMM/EIC/23-60-3-3251/e-
PO/13782

05-12-2016

ELECTRONICS CORPORATION
OF INDIA LTD

79505664

30-11-2019

16-01-2017

in Progress

NA

EiC

CMM/OPS/05-31-
9-3104

Procurement of Shielding Plug Assemblies for
EMCCR for KAPS-1 Kakrapar Site.

Public
Tender

11-08-2016

Two Part

02-09-2016

1)Siderforgerossi India Pvt. Ltd,

1)Avasarala Technologies

Limited

Yes

CMM/OPS/05-31-9-3104/e-
PO/13234

11-11-2016

Siderforgerossi India Pvt, Ltd

56561825

31-12-2018

11-11-2016

30-03-2019

Delay
Analysis yet

to be

OPS




1 2)MTAR TECHNOLOGIES (P) LTD

2)Vividh Hi-Fab Pvt. ttd.

q
N

3)Sealmatic India Pvt.Ltd.,

-3

completed

CMM/0PS/53-00-
9-2983 (R-1}

1.0 Supply of 2000 KVA Standby radiator
cooled diesel generator along with
accessories, auxiliaries and mandatory spares,
testing, seismic analysis as per enclosed
specification. 2.0 installation & Commissioning
of 2000 KVA Standby radiator cooled diesel
generator.

Public
Tender

26-05-2015

Two Part

31-07-2015

1)Diesel Locomotive Works,
2)KIRLOSKAR OIL ENGINES LTD.

Yes

CMM/OPS/53-00-9-2983 (R-
1)/e-PO/12819

12-12-2016

Diesel Locomotive Works

1153045514

11-06-2018

12-12-2016:

In Progress

N.A.

oPS

CMM/OPS/00-01-
9-3054

Design, Manufacture, Inspection, Testing,
Delivery of Passive Catalytic Recombiner
devices (PCRDs)

Public
Tender

19-08-2015

Two Part

24-09-2015

Yes

1)ELECTRONICS CORPORATION OF INDIA
{70,

1)}Membrane System Specialists

India Private Limited,

2)jugat udyog,

CMM/OPS/00-01-9-3054/e-
PO/11041

18-07-2016

ELECTRONICS CORPORATION
OF INDIALTD

143644900

31-03-2018

18-07-2016

In progress

N.A.

oPs

CMM/FTP/23-53-
1-1129

Erection, Testing and Commissioning including
storage, handling, loading / unfoading,
transportation at site, storage- cum-erection
insurance, labour charges and handing aver of
all equipment and system confirming to
requirement of tender documents and
drawings for Electrical Penetration Assemblies
& Cable Sealing Materials Package for RAPP
&€ 788, as per the tender specifications
already forwarded to you along with Tender
No. CMM/FTP/23-53-1-1129.

Public
Tender

02-09-2015

Two Part

17-11-2015

1)Fabtech Projects and Engineers Limited

-1

Yes

CMM/FTP/22-53-1-
1129/P0/10469

01-07-2016

Fabtech Projects and
Engineers Limited

38908406

R7 - 31/01/2021 RS
31/07/2021

01-07-2016

In Progress

NA

FTP

93

CMM/FTP/23-53-
1-1129

Engineering, Procurement, Manufacture,
Quality Assurance, Routine and Acceptance
tests, Packing and Forwarding, Transportation
& Safe Delivery of type tested equipment,
mandatory/ essential spares, special tools &
tackles, special tests, meeting the
requirements of the tender specifications and
drawings along with guarantee for Electrical
Penetration Assemblies & Cable Sealing
Materials Package for RAPP 8€” 7 & 8, as per
the tender specifications already forwarded to
you along with Tender No. CMM/FTP/23-53-1-
1129.

Public
Tender

02-09-2015

Two Part

17-11-2015

1}Fabtech Projects and Engineers Limited

CMM/FTP/22-53-1-
1129/P0/10468

01-07-2016

Fabtech Projects and
Engineers Limited

320782987

R7 - 31/10/2021 R8
31/07/2021

01-07-2016

In Progress

NA

FTP

CMM/FTP/23-53-
1-1129

Erection, Testing and Compnissioning including
storage, handling, loading / unloading,
transportation at site, storage- cum-erection
insurance, labour charges and handing over of
all equipment and system confirming to
requirement of tender documents and
drawings for Electrical Penetration Assemblies
& Cable Sealing Materials Package for KAPP
8€" 384, as per the tender specifications
already forwarded to you along with Tender
No. CMM/FTP/23-53-1-1129.

Public
Tender

02-09-2015

Two Part

17-11-2015

1)Fabtech Projects and Engineers Limited

Yes

CMM/FTP/23-53-1-
1129/P0/10467

01-07-2016

fabtech Projects and
Engineers Limited

38908406

31-10-2021

01-07-2016

In Progress

NA

Fip

CMM/FTP/23-53-
1-1129

Engineering, Procurement, Manufacture,
Quality Assurance, Routine and Acceptance
tests, Packing and Forwarding, Transportation
& Safe Delivery of type tested equipment,
mandatory/ essential spares, special tools &
tackles, special tests, meeting the
requirements of the tender specifications and
drawings along with guarantee for Electrical
Penetration Assemblies & Cable Sealing
Materials Package for KAPP 3€“ 3 & 4, as per
the tender specifications already forwarded to
you along with Tender No. CMM/FTP/23-53-1-
1129,

Public
Tender

02-09-2015

Two Part

17-11-2015!

1}Fabtech Projects and Engineers Limited

<1

Yes

CMM/FTP/23-53-1-
1129/P0/10466

01-07-2016

Fabtech Projects and
Engineers Limited

317718113

31-10-2021

01-07-2016

in Progress

NA

FTP

CMM/FTP/22-35-
1-1140

Manufacturing, inspection, assembly, shop
testing, packing, Supply, safe delivery and
Guarantee of Spent Fuel Storage Tray
Assemblies, Bay Tool Assemblies and
Miscellaneous Items for RAPP 3€” 7&8 Site.

Public
Tender

05-02-2015

Two Part

15-04-2015

1)kay bouvet enge pvt Itd

-1

Yes

9467

18-05-2016

kay bouvet engg pvt Itd

92000000

18-11-2018

18-05-2016,

[t Progress

NA

FTP

CMM/FTP/22-35-
1-1140

Manufacturing, inspection, assembly, shop
testing, packing, Supply, safe delivery and
Guarantee of Spent Fuel Storage Tray
Assemblies, Bay Tool Assemblies and
Miscellaneous items for KAPP 3€” 384 Site.

Public
Tender

05-02-2015

Two Part

15-04-2015

1)kay bouvet engg pvt Itd

9466

18-05-2016

kay bouvet engg pvt itd

91500000

18-11-2018

18-05-2016|

in Progress

NA

FTP




98{CMM/FTP/23-34- |Heavy Water UGP and WMP for KAPP-3&4 Public 11-03-2011Two Part 14-06-2011 17 Yes CMM/FTP/23-34-1- 09-11-2011|M/s Hindustan Dorr Oliver Ltd 69285105 30-06-2019 09-11-2011}yet to be CcbD E&T
1-1091 Tender 1}NICCO CORPORATION LIMITED, PROJECT  |1)kay bouvet engg pvt ltd 1091/P0O/6090 completed extended
RIVISION upto
2)Avasarala Technologies Limited 2)Nuberg Engineering Limited 30/06/2020
3)Furnace Fabrica {India) Ltd. 3)Technofab Manufacturing
Limited
4)GE! INDUSTRIAL SYSTEMS LIMITED 4)M/s Offshore Infrastructures
Ltd
S)Walchandnagar industries Ltd -4
SILARSEN & TOUBRO LIMITED
7)Punj Lloyd Limited
8)M/s Petron Engineering Construction Ltd
19IM/s EIL
10)M/s Hindustan Dorr Oliver Ltd
11)M/s Technip KT Indis Ltd
12)M/s Dolphin Offshore Enterprises India
Ltd
13)M/s McNally bhatat Engineering Company
Itd
-13
99|CMM/FTP/23-34- |Heavy Water UGP and WMP for KAPP-3&4 Public 11-03-2011{Two Part 14-06-2011 17 Yes CMM/FTP/23-34-1- 09-11-2011{M/s Hindustan Dorr Oliver Ltd 399656733 30-06-2019 09-11-2011}yet to be CcoD E&T
1-1091 Tender 1JNICCO CORPORATION LIMITED, PROJECT  |1)kay bouvet engg pvt itd 1091/P0/6089 completed  |Extended
PIVISION upto
2)Avasarala Technologies Limited 2)Nuberg Engineering Limited 30/06/2020
3)Furnace Fabrica {india) Ltd. 3)Technofab Manufacturing
Limited
4)GE! INDUSTRIAL SYSTEMS LIMITED 4}M/s Offshore Infrastructures
Ltd
5)Walchandnagar industries Ltd -4
SILARSEN & TOUBRO LIMITED
7)Punj Lloyd Limited
B}M/s Petron Engineering Construction Ltd
[9IM/s EIL
|10}M/s Hindustan Dorr Oliver Ltd
[11)M/s Technip KT Indis Ltd
12)M/s Dolphin Offshore Enterprises India
itd
13)M/s McNally bhatat Engineering Company
Itd
-13
100{CMM/MEQ/22-504400 kV Reactors & Balance work of Switchyard |Public 16-11-2012|Two Part 01-02-2013 1 - Yes CMM/MEQ/22-50-2- 27-12-2013]M/s Alstom T&D india Ltd 29.61 Crores 28.02.2019 27-12-2013in Progress  {NA MEQ
2-1083 Package for RAPP 7&8 1)M/s Alstom T&D India Ltd 1083/P0/6469
-1
101]CMM/PFBR/80-521AC Variable Speed Drive Public 05-04-2005|Two Part 05-04-2005 2 - Yes CMM/PFBR/80-52-2- 20-07-2007{M/s BHEL Rs.57.81 Crores {31.04.2019 20.07.2007 in Progress NA MEQ
2-7037 1)M/s BHEL 7037/P0/10053 + Euro 3765757
2)M/s ABB
-2
102{CMM/MEQ/23-73{AC Ventilation Package Public 18-06-2011Two Part 26-09-2011 7 - Yes CMM/MEQ/22-73-2- 04-07-2012{M/s Punj Lloyd Ltd 14 Crores R-7:31-12-2020 & 04-07-2012]In Progress  i{NA MEQ
2-1055 1M/ LRT Ltd 1055/P0/6450 R-8:31-3-2021
2) M/s Thermax Ltd
3) M/s Punj tloyd ttd
4) M/s GE! Industries System Ltd
5) M/s Hindustan Dorr-Oliver Ltd.
16) M/s Blue Star Ltd.
7) M/s NICCO Corporation Ltd
-7
103}CMM/MEQ/23-73{AC Ventilation Package Public 18-06-2011|Two Part 26-08-2011 7 - Yes CMM/MEQ/23- 04-07-2012|M/s Punj Lloyd Ltd 72.62 Crores Prov Extn: K-3 : 30- 04-07-2012(In Progress  [NA MEQ
2-1055 1) M/s L&T Ltd 73/2/1055/P0O/6101 11-2019 & K4 : 31-
2) M/s Thermax Ltd 12-2019
3) M/s Punj Lloyd Ltd
4) M/s GEl Industries System Ltd
5) M/s Hindustan Dorr-Oliver Ltd.
6) M/s Blue Star Ltd.
7} M/s NICCO Corporation Ltd
7
104{CMM/MEQ/23-73{AC Ventilation Package Public 18-06-2011{Two Part 26-09-2011 7 - Yes CMM/MEQ/23- 04-07-2012}M/s Punj Lioyd Ltd 13.99 Crores Prov Extn: K-3 : 30- 04-07-2012{In Progress  [NA MEQ
2-1055 |1)M/s L&T Ltd 73/2/1055/P0/6102 11-2019 & K4 : 31~
2) M/s Thermax Ltd 12-2019
3) M/s Punj Lloyd Ltd
4) M/s GEt Industries System ttd
5) M/s Hindustan Dorr-Oliver Ltd.
6) M/s Blue Star Ltd.
7) M/s NICCO Corporation Ltd
-7
105}CMM/MEQ/23-73{AC Ventilation package Public 18-06-2011{Two Part 26-09-2011 7 - Yes CMM/MEQ/22-73-2- 04-07-2012|M/s Punj Lioyd Ltd 72.78Cr R-7:31-12-2020 & 04-07-2012}In Progress  {NA MEQ
2-1055 [1)M/s L&T Ltd 1055/P0/6449 R-8:31-03-2021
2) M/s Thermax Ltd
3) M/s Punj Lloyd Ltd
4) M/s GEl Industries System Ltd
5} M/s Hindustan Dorr-Oliver Ltd
6) M/s Blue Star Ltd.
17) M/s NICCO Corporation Ltd
-7
106{CMM/PFBR/80-71{Air Conditioning & Ventilation Public 11-04-2006| Two Part 13-02-2007 4 Yes CMM/PFBR/80-71-2- 31-12-2007}M/s Blue Star Ltd Rs.32.04 Crores |31.07.2017 31.12.2007 inProgress  [NA MEQ
2-7052 1)M/s Blue Star Ltd 1)M/s ABB{withdrawn) 7052/P0/10071
2)M/s L&T ktd -1
3)M/s Voltas Ltd
-3
107{CMM/MEQ/23-40{Balance of Turbine Island Package for KAPP Public 12-11-2010]Two Part 25-04-2011 9 - Yes CMM/MEQ/23-40-2- 28-09-2011{M/s Dodsal Enterprises Ltd INR 405.28 Cr + |K-3:27-12-2018 28-09-2011(In Progress  |[NA MEQ
2-1040 384 1)M/s.Bharat Heavy Electricals Ltd. 1040/P0O/6086 USD 1990000 and K-4; 27-12-




2)M/s.Dodsal Enterprises P.Ltd in consortium
with M/s. Dodsal Engg & Construction P. Ltd

3} M/s.Gammon India Ltd.
4) M/s.10T Infra & Energy Services Ltd.

5) M/s.Jyoti Structures Ltd.

6)M/s.tarsen & Toubro Ltd.

7) M{s.Punj Lloyd Ltd.
8) M/s.Tata Projects Ltd.

9) M/s.Thermax Limited

-9

{Rs.8.91Cr.) +
GBP 388900 (Rs.
284 Cr.)}+ EURO
4630700 (Rs.
2091

2020

108

CMM/MEQ/23-40-
2-1040

Balance of Turbine island Package for KAPP
384

Public

12-11-2010

Two Part

25-04-2011

1)M/s Bharat Heavy Electricals Ltd.

2}M/s.Dodsal Enterprises P.Ltd in consortium
with M/s. Dodsal Engg & Construction P. Ltd

3) M/s.Gammon India Ltd.
4} M/s 10T Infra & Energy Services Ltd.

5) M/s.Jyoti Structures Ltd.

6)M/s tarsen & Toubro Ltd.

7) M/s.Puni Lloyd Ltd.

8) M/s.Tata Projects Ltd.
9} M/s.Thermax Limited

-9

CMM/MEQ/23-40-2-
1040/P0O/6087

28-09-2011

M/s Dodsal Enterprises P.Ltd

387.08 Crores

K-3:27-12-2019 &
K-4 :27-12-2020

28-09-2011

in Progress

NA

MEQ

108!

CMM/MEQ/22-40:
2-1067

Balance of Turbine Island Package for RAPP
788

Public

12-08-2011

Two Part

04-09-2012

101

1) BHEL

2) Thermax Ltd

3) Jyoti Structures Ltd

4) Lanco Infratech

5) Hindustan Dorr Oliver Ltd

[6) L&T Ltd

17} Dodsai Ent.P.Ltd

8) Punj Lloyd

9) IOT Infrastructure

10) Garnmon Ansaldo Consortium

-10

CMM/MEQ/22-40-2-
1067/P0/6458

03-12-2012

M/s L&T Ltd

331.24
Crores+UsD232
0000+GBP
400000+EURC
10050000

R-7:30-12-2019 &
R-8 :30-6-2020

03-12-2012

In Progress

NA

MEQ

110

CMM/MEQ/22-40
2-1067

Balance of Turbine Istand Package for RAPP
788

Public

12-08-2011

Two Part

04-08-2012

101

1)BHEL

2) Thermax Ltd

3) Jyoti Structures Ltd

4) Lanco Infratech

5) Hindustan Dorr Oliver Ltd

6) L&T Ltd

7) Dodsal Ent.P.Ltd

8) Punj tloyd

9) IOT Infrastructure

10) Gammon Ansaldo Consortium

-10

CMM/MEQ/22-40-2-
1067/P0/6459

03-12-2012

M/s L&T Ltd

317.20 Crores

R-7:30-12-2019 &
R-8 : 30-6-2020

03-12-2012

In Progress

NA

MEQ

1

-

1

CMM/HMP/23-70:
10-016

COMMMON SERVICES PACKAGES

Public

04-11-2010

Two Part

07-02-2011

14

1) 1. M/s.L&T Ltd. 2. M/s.Punj Lloyd Ltd. 3.
M/s Technip KT India Ltd 4. M/s Hindustan
Dorr-oliver Ltd. 5. M/s 10T Infrastructure &
Energy Services Ltd.

1. M/s Shriram EPC Ltd.
2. M/s Walchandnagar
Industries Ltd.

3. M/s Dolphin Offshore
Enterprises {India) Ltd.

2} 6. M/s Thermax Ltd. 7. M/s Engineers India
Ltd. 8. M/s Mcnally Bharat Engg Co. Ltd. 9.
M/s Hindustan Construction Co Ltd. 10. M/s
IVRCL Infrastructure & Projects Ltd. 11. M/s

Nicen Caranration

-11

-3

CMM/HMP/23-70-10-
016/P0O/6070 dtd. 22/07/2011
{supply) for KAPP-3&4

22-07-2011

M/s. Larsen & Toubro Ltd,,
Chennai

Rs 103,16 Crs.

K-3: 22/07/2014 K-
4:22/01/2015

22-07-2011

In progress

NA

HMmP

1

o

2

CMM/HMP/23-70-
10-016

COMMMON SERVICES PACKAGES

Public

04-11-2010

Two Part

07-02-2011

14

1JQUALIFIED (11 NOS) 1. M/s.L&T Ltd. 2.
M/s.Punj Lloyd Ltd. 3. M/s Technip KT India
Ltd 4. M/s Hindustan Dorr-oliver Ltd. 5. M/s
10T infrastructure & Energy Services Ltd,

1) Un-Qualified: {3) Three 1. M/s
Shriram EPC Ltd. 2. M/s
Walchandnagar Industries Ltd.
3. M/s Dolphin Offshore

£ {india} | ¥

2) 6. M/s Thermax Ltd. 7. M/s Engineers India
Ltd. 8. M/s Mcnally Bharat Engg Co. Ltd. 9.
M/s Hindustan Construction Co Ltd. 10. M/s
IVRCL Infrastructure & Projects Ltd. 11, M/s

Nicro Cornaratinn

-11

-3

CMM/HMP/23-70-10-
016/PC/6071 dtd. 22/07/2011
{Erection) for KAPP-3&4

22-07-2011

M/s. Larsen & Toubro Ltd.,
Chennai

Rs 31.62 Crs.

K-3:22/07/2014 K-
4:22/01/2015

22-07-2011

In progress

NA

HMP

1

-

3

CMM/HMP/23-70:
10-016

COMMMON SERVICES PACKAGES

Public

04-11-2010

Two Part

07-02-2011

14

1. M/s.L&T Ltd. 2. M/s.Punj Lioyd Ltd. 3. M/s
Technip KT India Ltd 4. M/s Hindustan Dorr-
oliver Ltd. 5. M/s |OT Infrastructure & Energy
Services Ltd.

1. M/s Shriram EPC Ltd. 2. M/s
Walchandnagar Industries Ltd.
3. M/s Dolphin Offshore
Enterprises (India) Ltd.

2} 6. M/s Thermax Ltd. 7. M/s Engineers India
Ltd, 8. M/s Mcnally Bharat Engg Co. Ltd. 9.
M/s Hindustan Construction Co Ltd. 10. M/s
IVRCL infrastructure & Projects Ltd. 11. M/s

Niren £ ration

-11

-3

CMM/HMP/22-70-10-
016/P0/6415 dtd. 22/07/2011
{supply) for RAPP-78&38

22-07-2011

M/s. Larsen & Toubro Ltd.,
Chennai

Rs 103.16 Crs.

R-7:22/01/2015R-
8:22/07/2015

22-07-2011

{n progress

NA

HMP

1

[y
B

CMM/HMP/23-70-
10-016

COMMMON SERVICES PACKAGES

Public

04-11-2010

Two Part

07-02-2011

14

1. M/s.L&T Ltd. 2. M/s.Punj Lioyd Ltd. 3. M/s
Technip KT India Ltd 4. M/s Hindustan Dorr-
oliver Ltd. 5. M/s 10T Infrastructure & Energy
Services Lid,

1. M/s Shriram EPC Ltd. 2. M/s
Walchandnagar Industries Ltd.
3. M/s Dolphin Offshore
Enterprises (India) Ltd.

CMM/HMP/22-70-10-
016/P0O/6416 did. 22/07/2011
(Erection) for RAPP-7&8

22-07-2011

M/s. Larsen & Toubro Ltd.,
Chennai

Rs 31.42 Crs.

R-7:22/01/2015 R-
8:22/07/2015

22-07-2011

In progress

NA

HMP




2) 6. M/s Thermax Ltd. 7. M/s Engineers India
Ltd. 8. M/s Mcnally Bharat Engg Co. Ltd. 9.
M/s Hindustan Construction Co Ltd. 10. M/s
IVRCL Infrastructure & Projects Ltd. 11. M/s

Miceo Lor

-11 -3
115}CMM/EIC/23-60-3{Control Centre Instrumentation Package Public 05-07-2011{ Two Part 30-09-2011 4 Yes CMM/ECI/22-60-3- 07-08-2012[M/s. BHEL 10.68 Crs. RAPP-7 : 31-03-20; }07.09.2012 InProgress  |NA EIC
3089 1)M/s Larsen & Toubro Ltd. 3089/P0/6456 (RAPP-7&8 RAPP-8 : 30-09-20
2) M/s Electronics Corportation of India Ltd Erection)
Hyderabad
3) M/s bharat Electronics Limited Kotdwaraz
4)}M/s Bharat Heavy Electricals Limited
Newdelhi.
-4
116{CMM/EIC/23-60-3{ CONTROL CENTRE INSTRUMENTATION Public 05-07-2011Two Part 30-08-2011 4 Yes CMM/EIC/23-60-3- 07-09-2012{M/s BHEL., NEW Delhi 90.85 Crs KAPP-3:31-12-19; 07.09.2012 InProgress  [NA EIC
3089 PACKAGE FOR KAPP 3&4 AND RAPP 7&8 1. M/s Larsen & Toubro Ltd. 1)Not Applicable 3085/P0/6108 (KAPP-3&4 KAPP-4 : 30-06-20
2) M/s Electronics Corportation of india Ltd -1 Supply)
Hyderabad
3) M/s bharat Electronics Limited Xotdwaraz
4)}M/s Bharat Heavy Electricals Limited
Newdelhi.
4
117{CMM/EIC/23-60-3{Control Centre Instrumentation Package for  {Public 05-07-2011]Two Part 30-09-2011 4 Yes CMM/EIC/22-60-3- 07-08-2012{M/s. BHEL, New Delhi 90.86 Crs. RAPP-7 : 31-03-20; [07.09.2012 inProgress  [NA EIC
3089 KAPP-3&4 AND RAPP-788 1. M/s Larsen & Toubro Ltd. 3089/P0O/6455 (RAPP-7&8 RAPP-8 : 30-09-20
2) Navi Mumbai. 2. M/s Electronics Supply)
Corportation of India Itd.
3} Hyderabad. 3. M/s bharat Electronics
Limited Kotdwaraz 4. M/s Bharat Heavy
Elpctrirole timitad Nonwdglhi ' {4}
-4
118|CMM/EIC/23-60-3{Control Centre Instrumentation Package for  {Public 05-07-2011{Two Part 30-09-2011 4 Yes CMM/EIC/23-60-3- 07-08-2012{M/s. BHEL, new Dethi 10.68 Crs KAPP-3 :31-12-19; {07.09.2012 in Progress [NA EIC
3089 KAPP-34&4 and RAPP-7&8 1. M/s Larsen & Toubro Ltd. 2} Navi Mumbai. 3085/P0/6109 (KAPP-3&4 KAPP-4 : 30-06-20
2. M/s Electronics Corportation of India itd, Erection)
Hyderabad. 3. M/s bharat Electronics Limited
Kotdwaraz 4. M/s Bharat Heavy Electricals
Limited., Newd elhi.'
-4
119]CMM/MEQ/23-76{Cranes Package for KAPP 3&4 and RAPP 788 |Public 28-01-2011|Two Part 21-03-2011 6 Yes CMM/MEQ/23-76-2- 25-08-2011|M/s Electromech Ltd Rs.12.85 Crores |Prov. Extn upto 25.08.2011 In progress NA MEQ
2-1018 1)M/s Anupam Industries Ltd, 1)M/s Konecranes India Pvt. L.td 1018/P0O/6084 31.01.2020
2) M/s Electromech -1
3) M/s Furnace & Foundry Equipment CO.
4) M/s Heavy Machin Building Plant
5) M/s Unique Industrial Handlers PVT. Ltd.
-5
120[CMM/MEQ/23-76{Cranes Package for KAPP 3&4 and RAPP 788 {Public 28-01-2011|Two Part 21-03-2011 [ Yes CMM/MEQ/22-76-2- 25-08-2011{M/s Anupam Industries Rs.13.01 Crores Prov. extn :31-03- 25-08-2011}in Progress  [NA MEQ
2-1018 1}M/s Anupam Industries Ltd. 1}M/s Konecranes india Pvt.Ltd 1018/P0/6426 2021
2) M/s Electromech -1
3} M/s Furnace & Foundry Equipment CO.
4) M/s Heavy Machin Building Plant
5) M/s Unique Industrial Handlers PVT. Ltd.
-5
121{CMM/FTP/10-33- | D20 Heat Exchanger along with saddle and Public 20-07-2018|Two Part 25-09-2018 4 Yes CMM/FTP/10-33-1- 25-01-2019{M/s BHEL 540000000 24-07-2021 25-01-2019]In progress  {NA FTP
1-1149 recommendatory spares 1)1. M/s ISGEC 1)1. M/s WIL 1149/EPO/30599
2) M/s BHEL 2) 2. M/s Tema India Ltd
-2 -2
122{CMM/FTP/23-33- |D20 Heat Exchangers Public 10-05-2010{ Two Part 02-08-2010 11 Yes CMM/FTP/23-33-1- 28-02-2011{M/s L&T 233000000 31-12-2019 28-02-2011]In Progress  {NA FTP
1-1063 11)M./s WIL 1)M/s Avasarala 1063/P0/6047
2} M/sL&T 2)M/s GREngg
3) M/s Godrej & Boyce 3) M/s Tena INDIA
4} M/s HDOL 4} M/s ITM INDS
5) M/s ISGEC 5} M/s Titanium
-5]6} M/s Bharat Forge
-6
123[CMM/FTP/23-33- {D20 Heat Exchangers Public 10-05-2010{Two Part 02-08-2010 11 Yes CMM/FTP/22-33-1- 28-02-2011{M/s HDOL 357700000 30-06-2019 28-02-2011}In Progress  [NA FTP
1-1063 1IM/s WIL 1M/s Avasarala 1063/P0/6397
2)M/s L&T 2)M/sG.R. Engg
3) M/s Godrej & Boyce 3) M/s Tema INDIA
14) M/s HDOL 4) M/s ITM inds LTd
5) M/s ISGEC 5) M/s Titanlum
-516) M/s Bharat Forge
-6
124{CMM/OPS/20-55- | DC full power system for [TFT Public 08-03-2008{Two Part 04-11-2008 5 Yes CMM/OPS/20-55-9-2685/P0 10-02-2010fM/s Associated Powercon 14.92Crs 30-04-2018 10-02-2010}in progress N.A. OPS
9-2685 1}M/s Associated Powercon 1)Keltron 6908 & 6909
2) M/s Ador Powertron 2)Instant
-2|3)L&T
-3
125} CMM/MEQ/23-50{DG Set package for KAPP 384 and RAPP 788 {Public 30-12-2010{Two Part 11-04-2011 2 - Yes CMM/MEQ/22-50-2- 19-08-2011{M/s Kirlsokar Oil Engines Ltd  {188.16 Crores  |R-7:31-01-2020 R- 19-08-2011|In Progress  |NA MEQ
2-1047 [1)M/s L&T Ltd 1047/P0/6424 8:31-01-2020
2)m/s Kirloskar Ol Engines Ltd
-2
126{CMM/MEQ/23-50{DG set package for KAPP 4&4 and RAPP 788 [Public 30-12-2010|Two Part 11-04-2011 2 - Yes CMM/MEQ/23-50-2- 19-08-2011}M/s Kitloskar OH Engines Ltd  [194.54 Crores  |K-3:30-06-2019 K- 19-08-2011}in Progress  [NA MEQ

2-1047

1)M/s LET Ltd

2) M/s Kirlsokar Oif Engines Ltd

-2

1047/P0O/6080

4:31-12-2019




127,

CMM/FTP/23-31-
1-1039

Drive Mechanism & Mandatory Spares

Pubtic

15-01-2010;

Two Pant

01-04-2010

Yes

[1}M/s MTAR

1}M/s BHArat Forge

2)M/s Avasarala

2) M/s Vividh - Hi-fab

|3IM/s Godrej

3) M/s AMW-MGM Forgings |

4) M/s L&T

3

5}M/s Lokesh Machines

5

CMM/FTP/23-31-1~
1039/P0/6028

04-10-2010

M/s Avasarala

167400000

28-02-2019]

04-10-2010

in Progress

NA

FP

1

I
[

CMM/HMP/69-00
10-117

ELECTRICAL EQUIPMENT SPARES

Single

28-11-2017

Single Part

28-11-2017

1JATOMSTROYEXPORT MOSCOW RUSSIAN
FEDERATION

-1

CMM/HMP/69-00-10-117/e-
PO/19893/FE DTD 30/11/2017

30-11-2017|

ATOMSTROYEXPORT,
MOSCOW, RUSSIAN
FEDERATION

Rs 157.27 Crs.

30-11-2019

30-11-2017

In progress

NA

HmPp

1

N

]

CMM/HMP/69-00-
10-117

ELECTRICAL EQUIPMENT SPARES

Single

28-11-2017

Single Part

28-11-2017

1)Atomnstroyexport Moscow Russian
Federation

CMM/HMP/69-00-10-117/e-
PO/19894/FE DTD 30/11/2017

30-11-2017

ATOMSTROYEXPORT,
MOSCOW, RUSSIAN
FEDERATION

Rs 209.30 Crs,

30-01-2020;

30-11-2017

in progress

NA

Hmp

1

w

0

CMM/FTP/23-31-
1-1047

End Fitting bodies & Associated Components

Public

23-06-2010

Two Part

26-07-2010

1M/s L&T

[2) M/s MTAR

3} M/s Bharat Forge

4) M/s Avasarla

CMM/FTP/23-31-1-
1047/P0O/6040

19-01-2011

M/s L&T

2883800000

30-06-2020:

19-01-2011

in Progress

NA

1

w

1

CMM/EIC/23-60-3
3054

Fied! instrumentation Package

Public

20-05-2011

Two Part

01-08-2011

1}M/s Larsen & Toubro Ltd. ECC Division
Chennal

1}M/s. Technimont ICB Mumbai

2} Mi/s ECIL Hyderabad

2) M/s. Engineers India Ltd.

New Delhi {2)

3) M/s Technip KT India Ltd. Noida

4) M/s Punj Lloyd Ltd. Gurgoan

5) M/s. LANCO infotech Ltd in consortium
with M/s Konstelec Engineers Pvt, Ltd.
Mumbaj

6) M/s Hindustan Dorr Ofiver Ltd. Mumbai

7) M/s McNally Bharat Engineering Co. Ltd.
Kolkata

-7

CMM/EIC/22-60-3-
3054/P0/6452

28-06-2012

M/s. Hindusthan Dorr Oliver
Litd., Mumbai

158.14 Crs

RAPP-7:27.12.2015;
RAPP-8:27.06.2016

28.06.12

In Progress

NA

£Ic

1

"
I

CMM/EIC/23-60-3
3054

Fiedl Instrumentation Package

Public

20-06-2011.

Two Part

01-08-2011

Yes

1)M/s Larsen & Toubro Ltd. ECC Division
Chennai 2) M/s ECIL Hyderabad 3) M/s
Technip KT India Ltd. Noida 4) M/s Punj Lioyd
Ltd. Gurgoan 5) M/s. LANCO Infotech Ltd in
consortium with M/s Konstelec Engineers
Pvt. Ltd. Mumbai 6) M/s Hindustan Darr
Oliver Ltd. Mumbai 7) M/s McNally Bharat
Engineering Co. Ltd. Kolkata {7)

1}1)M/s. Technimont ICB
Mumbai 2) M/s. Engineers India

Ltd. New Delhi (2)

-1

-1

CMM/EIC/22060-3-
3054/po/6453

28-06-2012

M/s. Hindusthan Dorr-Oliver
Ltd., Mumbai

21.83Crs

RAPP-7 :
27.12.2015, rapp-8 :
27.06.2016

28.06.2012

In Progress

NA

EIC

1

w

3

CMM/EIC/23-60-3
3054

Field Instrumentation Package

Public

20-05-2011

Two Part

01-08-2011

1)M/s. Larsent & Toubro Ltd. ECC Division
Chennai

1}M/s. Technimont ICB Mumbai

2) M/s. ECIL Hyderabad

2) M/s. Engineers India Ltd.

New Delhi

3) M/s. TechnipKT India Ltd. Noida

4) M/s. Punj Lloyd Ltd. Gurgaon

5) M/s. LANCO Infotech Ltd in consoritum
with M/s. Konstelec Engineers Pvt Ltd.

|Mumbaj
6} M/s. Hindusthan Dorr Ofiver Ltd. Mumbai

7) M/s. McNally Bharat Engineering Co.Ltd.
Kolkata

CMM/EIC/23-60-3-
3054/P0/6105

28-06-2012

M/s. Larsen & Toubro Ltd,,
Chennai

23.36 Crs.

KAPP-3:
27.06.2015 KAPP-4-
27.12.2015

28.06.2012

in Progress

]

CMM/PFBR/80-31
1-7022

Fuel & Blanket Sub Assemblies

Single

11-07-2003

Two Part

11-01-2005

[1)M/s NFC

CMM/PFBR/80-31-1-
7022/P0/10024

06-03-2006

M/s Nuclear Fuel
Complex,Hyderabad

877200000

30-06-2017

06-03-2006;

In Progress

NA

FTP

135

CMM/FTP/22-35-
1-1086

Fuel Transfer Equipment

Public

19-10-2011

Two Part

14-03-2011

Yes

1)Ms/ MTAR

1}M/s Lokesh Machine

2)M/s Avasarla

2) M/s Konecranes

M/ LT

4) M/s Godrej & Boyce

CMM/FTP/22-35-1-
1086/P0/6413

19-08-2011

M/s L&T

135000000

31-03-2022

19-08-2011

In Progress

NA

Fre

136

CMM/FTP/23-35-
1-1086

Fuel Transfer Equipment

Public

19-01-2011

Two Part

14-03-2011

Yes

[1)M/s MTAR

|2IM/s Avasarla

2) M/s Konecranes

1)M/s Lokesh Machine

) M/s L&T

2

4) M/s Godrej & Boyce

CMM/FTP/23-35-1-
1086/P0O/6068

19-08-2011

M/s L&T

134300000

31-07-2021

19-08-2011

in Progress

NA

Fp

137

CMM/FTP/22-35-
1-1031

Fuelling Machine (FM) Heads

Public

20-11-2009;

Two Part

04-02-2010

Yes

[1)M/s MTAR

1)M/s Vividh Hi-Fab

2} M/s Avasarla

2) M/s AMW MGM

3) M/s Godrej

3)Mfs LML

4) Mfs L&T

CMM/FTP/22-35-1~
1031/P0/6369

09-08-2010

M/s Avasarla Technologies Ltd

274400000

31-03-2021

09-08-2010

In Progress

NA

Fip

138

CMM/PFBR/80-62
3-7055

Instrumentation & Control Package

Single

07-02-2007

Two Part

27-02-2007

1)M/s. ECIL Hyderabad

Yes

CMM/PFBR/80-62-3-
7055/P0/10057

12-09-2007

M/s. ECIL, Hyderabad

15 Crs,

12.12.2008, Re-
fixed upto
31.12.2013

12.12.2009

in Progress

NA

EIC

138

CMM/PFBR/80-62
3-7055

Instrumentation & Control package

Single

25-01-2019

Single Part

27-02-2007

1j1}M/s. ECIL

CMM/PFBR/80-62-3-
7055/P0O/10058

31-01-2011

M/s. ECIL

15Crs

12.12.2009,
Refixed upto
31.12.2013

12.12.2009

in Progress

NA

EIC

140

CMM/HMP/69-00:
10-118

INSTRUMENTATION AND CONTROL SPARES

Single

28-11-2017

Single Part

28-11-2017

Yes

1)Atomstroyexport Moscow Russian
Federation

CMM/HMP/69-00-10-118/e-
P0O/19895/FE DTD 30/11/2017

30-11-2017

ATOMSTROYEXPORT,
MOSCOW, RUSSIAN
FEDERATION

Rs 175.19 Crs.

31-10-2019

30-11-2017

In Progress

NA

HMP

141

INSTRUMENTATION AND CONTROL SPARES

CMM/HMP/69-00

Single

28-11-2017

Single Part

28-11-2017

Yes

CMM/HMP/69-00-10-118/e-

30-11-2017

ATOMSTROYEXPORT,

Rs 172,53 Crs.

31-03-2019

30-11-2017

In Progress

NA

HMP




10-118 1)Atomstroyexport Mascow Russian PO/19836/FE DTD 30/11/2017 MOSCOW, RUSSIAN
Eederation FEDERATION
-1
142|CMM/MEQ/23-401Insurance for TG Package for KAPP 384 Limited 24-05-2013]Single Part 31-05-2013 - Yes CMM/MEQ/23-40-2-1085 { No 29-10-2013|M/s. Oriental Insurance Co. Rs. 34.48Cr. 31-03-2021/30.10.2013 In progress  iNot T&C
2-1085 1)M/s.National Insurance Co.Ltd PO issued in case of Ltd. applicable
2)M/s Oriental Insurance Co.Ltd procurernent of Insurance
3)United India insurance Co.Ltd Coverage)
4)M/s.New India Assurance Co.itd.
4
143|CMM/T&C/INS/O |insurance for TG Package for RAPP 7&8 Limited 11-04-2014/|Single Part 28-04-2014 - Yes CMM/T&C/INS/00-00-4-~ 21-08-2014|M/s. National Insurance Co.  |Rs.35.57Cr. 31-03-2021 01-10-2014{in progress  [Not T&C
0-00-4-091 1)National Insurance Co.Ltd 091{No PO issued in case of Ltd, applicable
2)M/s. Oriental Insurance Co. Ltd procurement of Insurance
3)United India insurance Co. Ltd Coverage)
4)M/s. New India Assurance Co. ttd.
-4
144|CMM/MEQ/23-50{Main Plant Electrical System Package for KAPP {Public 10-08-2010]|Two Part 31-01-2011 Yes CMM/MEQ/23-50- 25-08-2011]M/s BGR Energy Systems Ltd  |198.11 Crores  {Prov. Extn. : K-3: 31 25-08-2011{In Progress  [NA MEQ
2-1038 384 and RAPP 7&8 |1)M/s Areva T&D India Limited 1}M/s KEC International Ltd 2/1038/P0/6072 12-2019 & K-4 : 31-
2) M/s. BGR Energy Limited 2} M/s Mcnally Bharat 12-2020
Enge.Co.Ltd
3) M/s BHEL -2
4) M/s. Larsen & Toubro Limited
5) M/s. Technimont ICB Pvt. Ltd.
-5
145{CMM/MEQ/23-504 Main Plant Electrical Systemns Package for Public 10-08-2010]Two Part 31-01-2011 Yes CMM/MEQ/23-50-2- 25-08-2011}M/s BGR Energy Systems Ltd  {23.00 Crores Prov. Extn. : K-3; 31 25-08-2011]In Progress  [NA MEQ
2-1038 KAPP 3&4 and RAPP 788 |1}M/s Areva T&D India Limited 1)M/s KEC International Ltd 1038/P0/6073 12-2019 & K-4 : 31-
2) M/s. BGR Energy Limited 2} M/s McNally Bharat 12-2020
Engineering Co.ttd
3} M/s BHEL 2
4) M/s. Larsen & Toubro Limited
5) Mi/s. Technimont ICB Pvt. Ltd.
-5
146{CMM/MEQ/23-50{Main Plant Electrical Systems Package for Public 10-08-2010]Two Part 31-01-2011 Yes CMM/MEQ/23-50-2- 25-08-2011}M/s BGR Energy Systems Ltd  }4.20 Crores Prov. Extn, : K-3 : 31. 25-08-2011{In Progress  {NA MEQ
2-1038 KAPP 3&4 and RAPP 7&8 1}M/s Areva T&D India Limited 1}M/s KEC International Ltd 1038/P0O/6074 12-2019 & X4 : 31-
2} M/s. BGR Energy Limited 2} M/s Mcnally Bharat 12-2020
Engg.Co.ltd
3} M/s BHEL -2
4} M/s. Larsen & Toubro Limited
5} M/s. Technimont ICB Pvt. Ltd.
-5
1471CMM/MEQ/23-504 Main Plant Electrical Systems Package for Public 10-08-2010{Two Part 31-01-2011 Yes CMM/MEQ/22-50-2- 25-08-2011M/s BGR Energy Systems Ltd |191.87 Crores  {R-7:31-3-2020 & R- 25-08-2011}In Progress  }NA MEQ
2-1038 KAPP 384 and RAPP 7&8 11)M/s Areva T&D India Limited 1)M/s KEC International Ltd 1038/P0O/6417 8:31-3-2020
2} M/s. BGR Energy Limited 2} M/s McNally Bharat
Engg.Co.ltd
3) M/s BHEL -2
4} M/s. Larsen & Toubro Limited
5} M/s. Technimont ICB Pvt. Ltd.
-5
148{CMM/MEQ/23-50{Main Plant Electrical Systems Package for Public 10-08-2010fTwo Part 31-01-2011 Yes CMM/MEQ/22-50-2- 25-08-2011|M/s BGR Energy Systems Ltd  [23.08 Crores R-7 : 31-3-2020 & R- 25-08-2011{In Progress [NA MEQ
2-1038 KAPP 3&4 and RAPP 7&8 11)M/s Areva T&D India Limited 1)M/s KEC International Ltd 1038/P0/6418 8 :31-3-2020
2} M/s. BGR Energy Limited 2) M/s McNally Bharat
Enge.Co.Ltd
3) M/s BHEL -2
4) M/s. Larsen & Toubro Limited
15) M/s. Technimont ICB Pvt_ Ltd.
-5
149|CMM/MEQ/23-50{ Main Plant Electrical Systems Package for Public 10-08-2010}Two Part 31-01-2011 y Yes CMM/MEQ/23-50-2- 25-08-2011{M/s BGR Energy Systems Ltd  ]4.20 Crores R-7:31-3-2020 & R- 25-08-2011}In Progress  [NA MEQ
2-1038 KAPP 384 and RAPP 7&8  1)M/s Areva T&D india Limited 1)M/s KEC International Ltd 1038/P0O/6419 8:31-3-2020
2) M/s. BGR Energy Limited 2}M/s McNally Bharat
Engg.Co.ttd
3) M/s BHEL -2
4} M/s. Larsen & Toubro Limited
5} M/s. Technimaont ICB Pvt. Ltd.
-5
150{CMM/PFBR/80-40{Main Plant Package Public 23-09-2005{Two Part 31-03-2006 - Yes CMM/PFBR/80-40-2- 29-06-2007|M/s BHEL Rs.296.49 Prov.Extn 29.06.2007 inProgress |NA MEQ
2-7030 1)M/s BHEL 7030/P0O/10051 Crores + Euro 31.12.2019
12)M/s L&T+ Power Machines 21175351, USD
3)M/s Dodsal+Skoda 18633654, UKP
-3 1350045
151{CMM/PFBR/80/4 {Main Plant Package Public 23-09-2005{Two Part 31-03-2006 - Yes CMM/PFBR/80-40-2- 29-06-2007|M/s BHEL INR 32,62 Crs.+ |Prov Extn 31.12.19 29-06-2007|In Progress  |NA MEQ
0/2-7030 1)M/s. BHEL 7030/P0O/10052 EURO 18000
12) M/s. L&Y + Power Machines
3)M/s. Dodsal + Skoda
-3
152]CMM/OPS/56-32- [Moderator canned Motor Pumps Public 16-02-2012{Two Part 03-07-2012 Yes CMM/OPS/56-32-9- 28-12-2012{M/s Hydrodyne 10.31Cr 31-10-2015 28-12-2012{In Progress  {N.A. OPs
9-2892+2903 1)M/s Hydrodyne 1)M/s flowwlt Pumps 2892/P0O/7460 &CMM/OPS/56
2)M/s Kirtoskar Brother Ltd -1 32-9-2982/P0/7461
-2
153{CMM/FTP/22-32- |Moderator Heat Exchanger Public 16-12-2009|Two Part 18-02-2010 Yes CMM/FTP/23-32-1- 13-07-2010{M/s WIiL 297000000 31-01-2017 13-07-2010{In Progress NA FTP
1-1037 1}M/s BHEL 1)M/s GR ENGG 1037/P0/6367
2} M/s L&T 2) M/s Titanium
3} M/s WiL 3) M/s Hindustan Dorr
4) M/s godrej 4) M/s ISGEC
4 4
154{CMM/FTP/22-32- [Moderator Heat Exchanger Public 16-12-2009]|Two Part 18-02-2010 Yes CMM/FTP/23-32-1- 13-07-2010fM/s WIL 292500000 31-08-2015 13-07-2010]In Progress  [NA FTP
1-1037 1}M/s BHEL 1)M/s GREngg 1037/Po/6018
12)M/s L&T 2) M/s Titanium
3) M/s WiL 3) M/s Huindustan Dorr
4) M/s Godrej 4) M/s ISGEC
-4 ]
155]CMM/MEQ/23-33{Motors for Primary Coolant Pumps Public 28-12-2009|Two Part 23-02-2010 Yes CMM/MEQ/23-33-2- 07-08-2010{M/s BHEL Rs.87.31 Crores |K-3:30.6.2018 K- 07.09.2010 InProgress  |NA MEQ
2-1012 1)M/s BHEL 1)M/s Kirloskar Electric Co.Ltd 1012/P0/6024 4:30.6.2018
-1 -1
156} CMM/MEQ/23-33{Motors for Primary Coolant Pumps Public 28-12-2009|Two Part 23-02-2010 Yes CMM/MEQ/22-33-2- 07-09-2010{M/s BHEL Rs.87.32 Crores |R-7:30.6.2018 R- 07.9.2010 tn Progress  |NA MEQ




2-1012 1)M/s BHEL 1)M/s Kirloskar Electric Co.ltd 1012/P0/6372 8:30.6.2018
-1 -1
157]CMMEIC/23-60-3- { Nuclear Instrumentation package for KAPP Public 16-01-2012{Two Part 30-04-2013 Yes CMM/EIC/23-60—3- 27-09-2013|Ms/ ECIL Hyderabad 96.05 Cr. 26.07.2016 27.09.2013 InProgress  [NA EIC
3120 3&4/RAPP 7&8 ' 1PM/s. L&T Mumbai M/s.ECIL Hyderabad' 1)M/s. L&T Mumbai 3120/P0/6117 3,'6.02Crs.
-1 -1
158{CMMEIC/23-60-3- [Nuclear Instrumentation package for KAPP Public 16-01-2012{Two Part 30-04-2013 Yes 'CMM/EIC/23-6--3- 27-09-2013|Ms/ ECIL Hyderabad 87.88 Crs. 27.01.2017 28.09.13 InProgress  [NA EIC
3120 3&4/RAPP 788 1)'M/s L&T Mumbai M/s. ECIL Hyderabad' 1)M/s. L&T Mumbai 3120/P0/6465 (RAPP 788
supply)
-1 -1
159{CMM/EIC/23-60-3{ Nuclear Instrumentation Package for KAPP- Public 16-01-2012|Two Part 30-04-2013. Yes CMM/EIC/23-60-3- 28-09-2013|M/s. ECIL Hyderabad 6.02 Crs. 26.07.2016 28.09.13 In Progress NA EIC
3120 3R4/RAPP-788 1) M/s. L&T Mumbai; M/s. ECIL Hyderabad  [1}M/s. L&T 3120/P0/6118
-1
-1
160 CMM/EIC/23-60-3{Nuclear Instrumentation package for KAPP- Public 16-01-2012}Two Part 30-04-2013 Yes CMM/EIC/22-60-3- 28-09-2013|M/s. ECIL Hyderabad 6.02 Crs. 27.01.2017 28.09.13 InProgress  |NA EIC
3120 3&4/RAPP-78&8 01 M/s. L&T 3120/P0/6466
1M/s, ECIL
-1
-1
161{CMM/MEQ/23-71{Plant Water Pump House Package for KAPP Public 02-03-2010{Two Part 10-06-2010 Yes CMM/MEQ/23-71-2- 06-10-2010{M/s IVRCL Rs.52.68 Crores [Prov. extnupt0: 06.10.2010 InProgress  [NA MEQ
2-1016 384 1)M/s.Thermax 1)M/s Doshion{DVWL} 1016/P0/6029 31.12.2019
2}M/s.Gammon India 2) M/s I0TL
13}M/s. Hindustan Cons, Ltd. -2
4) M/s. L&T
5) M/s. Punj Lioyd
16) M/s. IVRCL
7) M/5.TATA Projects
-7
162|CMM/MEQ/23-714Plant water pump house package for KAPP Public 02-03-2010fTwo Part 10-06-2010 Yes CMM/MEQ/23-71-2- 06-10-2010|M/s IVRCL Rs.39.81 Crores |Prov. Extn. Upto. 06.10.2010 In Progress  [NA MEQ
2-1016 384 1)M/s Thermax 1)M/s Doshion(DVWL) 1016/P0O/6030 31.12.2018
2)M/s.Gammon India 2)M/s tOTL
3IM/s. Hindustan Cons. Ltd. -2
4) M/s L&T
5) M/s. Punj Lloyd
6) M/s. IVRCL
7) M/s.TATA Projects
-7
163{CMM/MEQ/22-714Plant Water Pump House Package for RAPP Public 11-04-2011{Two Part 01-06-2012 Yes CMM/MEQ/22-71-2- 07-05-2012|M/s 10T infrastructure & 64.18 Crores Prov. extn. upto : 07-05-20121in Progress  |NA MEQ
2-1066 788 | 1)M/s Hindustan Dorr-Oliver Ltd 1)M/s UEM India P Ltd 1066/P0/6443 Energy Services Ltd 13-07-2019
2) M/s 10T Infrastructure & Energy Services -1
Ltd
3) M/s IVRCL itd
4) M/s Lanco Infratech Ltd
5) Mi/s L&T Ltd
|6} M/s INDURE Pvt.Ltd
-6
164|CMM/MEQ/22-711Plant Water Pump House Package for RAPP Public 11-04-2011{Two Part 01-06-2012 Yes CMM/MEQ/22-71-2- 07-05-2012{M/s 10T Infrastructure & 34.63 Crores Prov. Extn, upto : 07-05-2012]In Progress  |[NA MEQ
2-1066 788 11)M/s Hindustan Dorr-Oliver Ltd 1}M/s UEM India Pvt.ltd 1066/P0O/6444 Energy Services Ltd 13-07-2020
2) M/s 10T Infrastructure & Energy Services -1
itd
[3) M/s IVRCL Itd
4) M/s Lanco Infratech Ltd
5)M/s L&T Ltd
6} M/s INDURE Pvt.Ltd
-6
165]CMM/MEQ/22-71{Plant Water Pump House Package for RAPP Public 11-04-2011}Two Part 01-06-2012 Yes CMM/MEQ/22-71-2- 07-05-2012{M/s 10T Infrastructure & 12.08 Crores For one year 01.08.2019 InProgress  |NA MEQ
2-1066 788 1)M/s Hindustan Dorr-Oliver Ltd 1}M/s UEM India Pvt.Ltd 1066/P0/6445 Energy Services Ltd starting from
2) M/s 10T Infrastructure & Energy Services -1 01.08.2019
Ltd
3) M/s IVRCL itd
4) Mi/s Lanco Infratech Ltd
5} M/s L&T Ltd
16) M/s INDURE Pvt.Ltd
-6
166{CMM/FTP/22-35- |Pressuriser along with Top Guide Support Public 16-12-2009i{Two Part 22-02-2010 - Yes CMM/FTP/23-33-1- 15-09-2010{M/s L&T 126600000 15-11-2017 15-09-2010}In Progress  {NA 314
1-1035 [1)M/s WiL 1035/P0/6023
2)M/s Godrej
|31M/s L&T
-3
167|CMM/FTP/22-35- [Pressuriser along with Top Guide Support Public 16-12-2008| Two Part 12-02-2010| - Yes CMM/FTP/22-33-1- 15-09-2010|M/s L&T 322900000 30-09-2018 15-09-2010]In Progress  [NA FTP
1-1035 1OM/s WiL 1035/P0O/6370
| 2)M/s Godrej
3)M/sL&T
-3
168 CMM/MEQ/23-334Primary coolant pumps Single 30-12-2009|Two Part 22-02-2010 - Yes CMM/MEQ/23-33-2- 17-06-2010|M/s KSB Pumps Ltd Rs.43.38 Crores |K-3:31.03.2015 17.6.2010 in Progress NA MEQ
2-1008 1)M/s KSB Pumps Ltd 1009/P0/6016 K4:31,03.2015
-1
169|CMM/MEQ/23-33{Primary Coolant Pumps Single 30-12-2009{Two Part 22-02-2010] - Yes CMM/MEQ/22-33-2- 17-06-2010|M/s KSB Pumps Ltd Rs.42.96 Crores {R-7:31.03.2015R- {17.06.2010 In Progress  |{NA MEQ
2-1009 | 1)M/s KSB Pumps Ltd 1009/P0/6366 8:31.03.2015
-1
170|CMM/HMP/23-30{PRIMARY PIPING PACKAGE Public 21-07-2010|Two Part 13-12-2010 Yes CMM/HMP/23-30-10- 03-06-2011{M/s Punj Lloyd Ltd Rs 258.27 Crs K-3:03/12/2014 K- 03-06-2011]In progress  {NA Hvip
10-013 1)7 1) 1. M/s Dodsal Enterprise pvt itd. 1. M/s lyoti Structures Ltd. 013/P0O/6066 Dt 03.06.2011 Euro 3162428 { (4:03/06/2015
2)Dubai 2. M/s HCC in consortium with EIL 2. M/s Walchandnagar Ind. Ltd. for KAPP-38&4 Supply Rs 19.24 Crore)
and PES Engrs PVT LTD. 3. M/s 10T
Infrastructure and Energy Services Ltd. 4.
M/s L& T Ltd. 3} Chennai. 5. M/s Punj Lloyd
Ltd. 6. M/s Hindustan Dorr Oliver in
consortium with Fernas Construction Co.
4)Turkey. 7. M/s Bharat Heavy Electricals Ltd.
Lar
-7 2
171]CMM/HMP/23-30]PRIMARY PIPING PACKAGE Public 21-07-2010{Two Part 13-12-2010 Yes CMM/HMP/23-30-10- 03-06-2011|M/s Purj Lloyd Ltd Rs64.68 Crs  |K-3:03/12/2014 K- |03.06.11 Inprogress  |NA HMP




10-013

1) 1. M/s Dodsal Enterprise pvt itd.

1)1. M/s Jyoti Structures Ltd. 2.
M/s Walchandnagar ind. Ltd.

2. M/s HCC in consortium with EiL and PES
Engrs PVT LTD. 3. M/s lOT Infrastructure and
Energy Services Ltd. 4. M/s L& T Ltd.

3) Chennai. 5. M/s Punj Lloyd Ltd. 6. M/s
Hindustan Dorr Oliver in consortium with
Fernas Construction Co,

4)Turkey. 7. M/s Bharat Heavy Electricals Ltd.

-7

-2

013/P0/6067 Dt 03.06.2011
for KAPP-38&4 Erection

4:03/06/2015

172

CMM/HMP/23-30
10-013

PRIMARY PIPING PACKAGE

Public

21-07-2010

Two Part

13-12-2010

1) 1. M/s Dodsal Enterprise pvt td,

1} 1. M/s Jyoti Structures Ltd. 2.
M/s Walchandnagar Ind. Ltd.

2)Dubai 2. M/s HCC in consortium with EIL
and PES Engrs PVT LTD. 3. M/s 10T
Infrastructure and Energy Services Ltd. 4.
M/si&Tlrd

3} Chennai. 5. M/s Punj Lioyd Ltd. 6. M/s
Hindustan Dorr Oliver in consortium with
\Fernas Construction Co

4)Turkey. 7. M/s Bharat Heavy Electricals Ltd.

-7

-2

Yes

CMM/HMP/22-30-10-
013/P0/6411 Dt 03.06.2011
for RAPP-788 Supply

03-06-2011

M/s Punj Lloyd Ltd

Rs 261.16 Crs
£uro 3197865
{Rs. 19.46 Crs.)

R-7: 03/06/2015 R-
8:03/12/2015

03-06-2011

in progress

NA

HMP

1

~

3

CMM/HMP/23-30.
10-013

PRIMARY PIPING PACKAGE

Public

21-07-2010

Two Part

13-12-2010

1) 1. M/s Dodsal Enterprise pvt Itd.

1} 1. M/s Jyoti Structures Ltd. 2.
M/s Walchandnagar ind. Ltd.

2)Dubai 2. M/s HCC in consortium with EIL
and PES Engrs PVT LTD. 3. M/s 10T
Infrastructure and Energy Services Ltd. 4.
M/siRTitd

3) Chennai. 5. M/s Punj Lloyd Ltd. 6. M/s
Hindustan Dorr Oliver in consortium with
Fernas Construction Co.

4)Turkey. 7. M/s Bharat Heavy Electricals Ltd.

-7

CMM/HMP/22-30-10-
013/P0/6412 Dt 03.06,2011
for RAPP-78&8 Erection

03-06-2011

M/s Punj Lloyd Ltd

Rs 65.41 Crs.

R-7: 03/06/2015 R~
8:03/12/2015

03-06-2011

In progress

NA

HMP

17:

B

CMM/FTP/23-33-
1-1042

Reactor Header Assembly

Public

31-12-2009

Two Part

15-03-2010

1)M/s BHEL

1)M/s ISGEC

2)M/s Bharat Forge

2} M/s Kay bouvet

3)M/s MTAR & M/s Aubert Duval

4) M/s godrej

S)M/s L&T

CMM/FTP/23-33-1-
1042/P0/6027

07-10-2010

/s BHEL

496200000

30-11-2016;

07-10-2010

In Progress

NA

FTP

175

CMM/FTP/23-33-
1-1042

Reactor Header Assembly

Public

31-12-2009

Two Part

15-03-2010

1)M/s BHEL

1)M/s ISGEC

2)M/s Bharat forge

2) M/s Kay Bouvet

3) M/s MTAR & M/s M/s Aubert

4) M/s Godrej

5} M/s L&T

CMM/FTP/22-33-1-
1042/P0/6373

07-10-2010

M/s BHEL

496700000

31-01-2018

07-10-2010

In Progress

NA

FTp

17

)

CMM/FTP/23-21-
1-1074

Roll on Shield Asys and Shielding And Sealing
Door ASsy

Public

28-08-2010:

Two Part

02-11-2010

1)M/s Avasarla

1)M/s Vividh Hi-fab

2)M/s Kaybouvet

3} M/s Mcnally

4) M/s Lioyd steel

5) Lokesh Machines

6) M/s Mukund

7} M/s MTAR

-7

Yes

CMM/FTP/23-21-1-
1074/P0/6053

23-06-2011

M/s Avasaria

103700000

31-03-2021

23-06-2011

In Progress

NA

FTp

17

~

CMM/PFBR/80-71
2/7056

Sea Water Pump House &
Electctrochlorination Plant Package

Public

16-03-2007

Two Part

06-07-2007

1)1) M/s KBL

2)M/s Gammon Ltd

Yes

CMM/PFBR/80-71-
2/7056/P0/10079

22-05-2008

M/s KBL

Euro 1814000 +
Rs.66.13 Crores

30.08.2019

22.05.2008

in Progress

NA

MEQ

178

CMM/PFBR/80-71
2-7056

Sea Water Pump House & Electrochiorinatin
Plant Package

Public

16-03-2007

Two Part

06-07-2007

1M/s KBL

2)M/s Gammon Ltd

-2

Yes

CMM/PFBR/80-71-2-
7056/P0/10080

22-05-2008

M/s KBL

Rs 33.10 Crores

30.08.2018

22.05.2008

in Progress

NA

MEQ

178

CMM/FTP/23-31-
1-1058

Stand Pipe Thimble Assembly ION Chamber
Housing Freeze Jacket

Public

08-05-2010

Two Part

29-07-2010:

1)M/s Godrej

2} M/ L&T

3) M/s MTAR

4} M/s Vividh Hi-Fan

5} M/s Lokesh Machines

16} M/s Avasarla

7} M/s Kaybouvet

Yes

CMM/FTP/23-31-1-
1058/PO/6035

31-12-2010

M/s L&T

125200000

30-06-2019

31-12-2010

in Progress

NA

FTP

180

CMM/FTP/23-31-
1-1058

Stand Pipe Thimble Assembly lon Chamber
Housing Freeze jacket

Public

08-05-2010

Two Part

29-07-2010

1)M/s Godrej

2) M/s L&T

3) M/s MTAR

4) M/s Vividh Hi-Fab

5) M/s Lokesh Machines

6) M/s Avasarala

7} M/s Kay bouvet

-7

CMM/FTP/22-31-1-
1058/P0/6383

31-12-2010

M/s L&T

125200000

29-02-2020

31-12-2010

in Progress

NA

FTP

181

CMM/FTP/23-33-
1-991

Steam Generators

Limited

27-05-2008

Two Part

24-10-2008

1)1, M/s L&T

2} 2. M/s BHEL

CMM/FTP/23-33-1-
991/P0/6004

23-03-2009

M/s Larsen & Toubro Ltd

3450000000

31-03-2016

23-03-2009

In Progress

NA

FTP

182,

CMM/FTP/23-33-

Steam Generators

Limited

27-05-2008

Two Part

24-10-2008

CMM/FTP/23-33-1-

23-03-2009

M/s BHEL

3450000000

31-03-2020

23-03-2009

in Progress

NA

FTP




1-991

|1IM/s L&T

2)M/s BHEL

991/P0O/6005

1

)
w

CMM/FTP/22-33-
1-991

Steam Generators

Limited

27-05-2008

Two Part

24-10-2008

UM/s LE&T

[2) M/s BHEL

-2

CMM/FTP/22-31-1-
991/P0O/6355

08-09-2009

M/s L&T

3653300000

31-01-2018

08-09-2002

in Progress

NA

214

1

0
b

CMIM/FTP/22-33-
1-981

Steam Generators

Limited

27-05-2008

Two Part

24-10-2008

Yes

1)M/s BT

2)M/s BHEL

-2

CMM/FTP/22-33-1-
991/P0O/6356

08-03-2009

M/s BHEL

3653800000

31-03-2020

08-09-2009

In Progress

185

CMM/MEQ/23-40:
2-1024

Supply of equipments for TG Plant package

Single

04-05-2010

Two Part

29-12-2010

1}M/s BHEL in consortium with M/s Alstom
Power System

-1

Yes

CMM/MEQ/23-40-2-

1024/P0/6054

31-03-2011

M/s BHEL in consortium with
M/s Alstom Power Systems

EUR
88935688.00 {+}
usp
35275000.00 (+}
{NR 740.75 Crs
Total of above
inINR 1483.21
Crs

KAPP-3 : 31-12-
2020 & KAPP-4 : 31-
12-2021

31-03-2011

in Progress

NA

MEQ

186

CMM/MEQ/23-40:
2-1024

Supply of equipments for TISCS

Single

04-05-2010

Two Part

29-12-2010;

1)M/s BHEL

Yes

CMM/MEQ/23-40-2-
1024/P0O/6056

31-03-2011

M/s BHEL

33 Crores

KAPP 3:31.12.19
KAPP 4:31.03.20

31-03-2011

In Progress

NA

MEQ

187

CMM/MEQ/23-4C
2-1024

Supply of services for TG Plant Package

Single

04-05-2010

Two Part

29-12-2010

1)M/s BHEL in consortium with M/s Alstom
|Power Systems

CMM/MEQ/23-40-2-
1024/P0O/6055

31-03-2011

M/s BHEL in consortium with
M/s Alstom Projects Ltd

165.42 Crores

KAPP-3 : 31-12-
2020 & KAPP-4 : 31~
12-2021

31-03-2011;

In Progress

NA

MEQ

1

©

8

CMM/MEQ/23-50.
2-1022

Switchyard package for KAPP 384

Public

07-05-2010

Two Part

28-07-2010

1iM/s BHEL

1)M/s UB Engineering Ltd

2} Mi/s Jyoti Structures Ltd

3 M/ LT Ltd

CMM/MEQ/23-50-2-
1022/P0O/6044

24-02-2011

M/s Larsen & Toubro Ltd

32.98 Crores

30-06-2019

24-02-2011

In Progress

NA

MEQ

189

CMM/MEQ/23-50
2-1022

Switchyard Package for KAPP 3&4

Public

07-05-2010

Two Part

28-07-2010]

Yes

1)M/s BHEL

2) MY/s Jyoti Structures Ltd

1)M/s UB Engineering Ltd

-1

3)M/s L&T Ltd

CMM/MEQ/23-50-2-
1022/P0O/6045

24-02-2011

M/s L&T Ltd

10.48 Crores

30-06-2019

24-02-2011

in Progress

NA

MEQ

190

CMM/MEQ/23-50:
2-1022

Switchyard package for RAPP 7&8

Public

07-05-2010

Two Part

28-07-2010

Yes

1}M/s ABBLTD

1IM/s UB Engineering Ltd

2} M/s BHEL

-1

|3} M/s lyoti Structures Ltd

4) M/s L&T Ltd

CMM/MEQ/22-50-2-
1022/P0/6392

24-02-2011;

M/s L&T Ltd

Rs. 31.56 Crores

R-
7:30.06.19(220kV)
R~
8:30.06.21(220kV)
R~

2:30.06.21L8000

24.02.2011

In Progress

NA

MEQ

191

CMM/MEQ/23-50
2-1022

Switchyard Package for RAPP 788

Public

07-05-2010

Two Part

28-07-2010

1)M/s ABB Ltd

1)M/s UB Engineering Ltd

2) M/s BHEL

-1

3) M/s Jyoti Structures Ltd

4) M/s L&T Ltd

CMM/MEQ/22-50-2-
1022/P0/6393

24-02-2011

M/s L&T Ltd

Rs.11.84 Crores

R-
7:30.06.19(220kV)
R.
£:30.06.21(220kV)
R-

2:20.06 210400k

24,02.2011

In Progress

NA

MEQ

192

CMM/MEQ/23-50:
2-1045

Transformer package for KAPP 38&4 and RAPP
788

Public

29-12-2010;

Two Part

18-03-2011]

1)6 - M/s Areva T&D india Ltd

1}1 - M/s Kanohar Electricals Ltd

2) M/s BHEL

-1

3) M/s Crompton Greaves Ltd

4) M/s Siemens Ltd

5) M/s Transformer & Electricals Kerala Ltd

6) M/s Vijay Electricals

CMM/MEQ/23-50-2-
1045/P0O/6075

19-08-2011

M/s BHEL

Rs.47.78 Crores

31.12.2018

19.08.2011

in Progress

NA

MEQ

193

CMM/MEQ/23-50.
2-1045

Transformers Package for KAPP 3&4 and RAPP
788

Public

29-12-2010

Two Part

18-03-2011

1)06 - M/s Areva T&D India Ltd

1)01 - M/s Kanohar Electricals
Ltd

2) Mi/s BHEL

-1

3} M/s Crompton Greaves Ltd

4) M/s Siemens Ltd

5} M/s Transformer & Electricals Kerala Ltd

6) M/s Vijay Electricals

-6

CMM/MEQ/23-50-2-
1045/P0/6420

19-08-2011

M/s BHEL

Rs.47.46 Crores

R-7:30-6-2018 R-8
:31-3-2019

19.08.2011

in Progress

MEQ

194

CMM/MEQ/23-50:
2-1045

Transformers Package for KAPP 384 and RAPP
788

Public

29-12-2010

Two Part

18-03-2011

Yes

1)06 - M/s Areva T&D India Ltd

1)1 - M/s Kanohar Electricals Ltd

2) M/s BHEL

-1

3) M/s Crompton Greaves Ltd

4) M/s Siemens Ltd

5) M/s Transformer & Electricals Kerala Ltd

6) M/s Vijay Electricals

CMM/MEQ/23-50-2-
1045/P0/6077

19-08-2011

M/s Toshiba

Rs.34.91 Crores

KAPP -3 : 30-6-2018
KAPP -4 :31-12-
2018

19.08.2011

In Progress

NA

MEQ

195

CMM/MEQ/23-50.
2-1045

Transformers Package for KAPP-3&4 and RAPP-
788

Public

29-12-2010

Two Part

18-03-2011

Yes

1)M/s Areva T&D india Limited

1}M/s Kanohar Electrical Ltd.

2) M/s BHEL

3) M/s Crompton Greaves Ltd

4) M/s Siemens Ltd

5) M/s Transformer and Electricals Kerala Ltd.

6) M/s Vijay Electrical

-6

CMM/MEQ/22-50-2-1045/PO-
6422

19-08-2011

M/s Toshiba

33.58 Crs.

RAPP 7:31.03.2021
RAPP 8:31.03.2021

19-08-2011!

In Progress

MEQ

196|CMM/MEQ/22-41

2-1062

Turbine Generator Plant Package for RAPP
788

Nomonation

26-08-2011

Two Part

10-12-2012

1)M/s BHEL in consortium with M/s Alstom

CMM/MEQ/22-41-2-
1062/P0/6437

14-08-2012

M/s BHEL in consortium with
M/s Alstom Power Systems SA

EURO -
67635177 + USD

- 33716887 +

R-7:13-09-2021 &
R-8:13-9-2022

14-08-2012

in Progress

MEQ




INR 1001.22 Crs
{as per DOW-8}

197|CMM/MEQ/22-414Turbine Generator Plant Package for RAPP Nomonation 26-08-2011{Two Part 10-12-2012 . Yes CMM/MEQ/22-41-2- 14-08-2012|M/s BHEL in consortium with  |BHEL - R-7 :13-3-2020 & R-{14.08.2012 In Progress NA MEQ
2-1062 788 1)M/s BHEL in consortium with M/s Alstorn 1062/P0/6438 M/s Alstorn Power Systems  {Rs.159.97 8:13-9-2020
Crores & AlL~
-1 Rs.46.45 Crores
198{CMM/MEQ/22-414 Turbine Generator Plant Package for RAPP Nomonation 28-06-2011]|Two Part 10-12-2012 Yes CMM/MEQ/22-41-2- 14-08-2012{M/s BHEL 38.11 Crores 13.09.2020 14.08.2012 in Progress  |NA MEQ
2-1062 788 1)01 - M/s BHEL 1062/P0/6439
-1
199{CMM/MEQ/22-414Turbine Generator Plant Package for RAPP Nomonation 26-08-2011{Two Part 10-12-2012 Yes CMM/MEQ/22-41-2- 14-08-2012}M/s BHEL 7.68 Crores 13.09.2020 14.08.2012 in Progress NA MEQ
2-1062 788 1)M/s BHEL 1062/P0O/6440
-1
200]CMM/FTP/23-31- |Zircaloy Assy & Camponents Single 13-03-2010{Single Part 12-04-2010| Yes CMM/FTP/23-31-1- 18-06-2010{M/s Nuclear Fuel Complex 1938800000 30-09-2020; 18-06-2010{In Progress NA FTP
1-1049 1IM/s NEC 1049/P0/6015
-1
201[CMM/FTP/23-31- {Zircaloy Asy & Components Single 13-03-2010{Single Part 18-06-2010| Yes CMM/FTP/22-31-1- 18-06-2010]M/s Nuclear Fuel Complex 1938800000 31-12-2019: 18-06-2010}in Progress NA FTP
1-1049 1)M/s NFC 1049/P0O/6365
-1




