DETAILS OF AWARD OF PURCHASE CONTRACTS VALUING 10 CRORES AND ABOVE CONCLUDED DURING THE MONTH OF JANUARY 2025

Whether
Types of contract
Date of e Last Date of . ) Nos. and Names of Schedule d f
Mode of S Bidding(Single/ ) No of Tender | Nos. and Names of parties qualified ) ) awarded to Names of Value of N atglo Actual Date of N Reasons of
Sr.No. Tender No Item/Nature of Works Publication of N Receipt of . h parties not qualified after Contract No. Contract Date completion of Actual Date of completion .
Tender Type Two Bid Received after technical evaluation N N fowest Contractor Contract . Start Date Delay if any
NIT Tender technical evaluation supplies
System} Tenderer/Eval
uated L1
1 GEM/2024/B/4424229 Supply & replacement of existing motor & Public 01/29/24 Two Part 05.04.2024. 1 M/s TD Power Systems Limited Net Aplicable Yes GEMC- 17.01.2025 M/s.TD POWER 570,000,000 08/18/25 17.01.2025 In Progress N.A.
(File no. CMM/OPS/69-  |reduction gear box of CCW Pump at KKNPP- |  Tender 511687799537035 SYSTEMS LIMITED
00-9-3580) 1&2.
Whether
Types of contract
Date of o Last Date of . . Nos. and Names of Schedule date of
Mode of Bidding(Single/ . No of Tender | Nos. and Names of parties qualified N N awarded to Names of Value of Actual Date of . Reasons of
Sr.No. Tender No Item/Nature of Works Publication of Receipt of N N N parties not qualified after Contract No. Contract Date completion of Actual Date of completion N
Tender Type Two Bid Received after technical evaluation . lowest Contractor Contract N Start Date Delay if any
NIT Tender technical evaluation supplies
System) Tenderer/
Evaluated L1
1 CMM/EIC/25-00-3-3450 Engineering, Procurement, Construction of Physical Single Tender 07/19/19 Two Part 11/06/19 1 Yes CMM/EIC/25-00-3- 09/08/21|ELECTRONICS 143504984.9 11/08/24 09/08/21|IN PROGRESS NA
Protection System (PPS) for KKNPP-3&4 Project 1)ELECTRONICS CORPORATION OF INDIA 3450/e-P0/48910 CORPORATION OF
LIMITED, INDIA LIMITED
-1
2 CMMY/EIC/25-00-3-3450 Engineering, Procurement, Construction of Physical Single Tender 07/19/19 Two Part 11/06/19] 1 Yes CMM/EIC/25-00-3- 09/08/21|ELECTRONICS 458995768.7 11/08/24 09/08/21|IN PROGRESS NA
Protection System (PPS) for KKNPP-3&4 Project 1)ELECTRONICS CORPORATION OF INDIA 3450/e-P0O/48909 CORPORATION OF
LIMITED, INDIA LIMITED
-1
3 CMM/EIC/25-00-3-3436 Design & Engineering, Procurement, Manufacturing & |Public Tender 06/21/19 Two Part 11/25/19 4 Yes CMM/EIC/25-00-3- 03/23/21|Tema India Ltd. 1052620562 09/30/23 03/30/21|IN PROGRESS DP EXTENDED
Fabrication, Testing & Qualification, assembly of - = 3436/e-PO/45966 VIDE
bought out items & fabricated items, Inspection & 1)Tema India Ltd., 1)Godrej & Boyce Mfg Co Ltd, AMENDMENT-VI
Testing, Packaging and Delivery of Instrument Support EETSEETT DTD 25.04.2024
Stands (Stainless steel and Titanium) and spare ;E;{r::"AT H::V;oEtlEmCl;:IéALS e ED -1 KKNPP-3 & 4:
accessories meant for mounting of Control & ) ’ 31.10.2024
Instrumentation Sensors/instruments of KKNPP-3&4 3
Project
4 CMM/EIC/25-00-3-3400 EPC of Control & Instrumentation Packages for KKNPP | Public Tender 08/06/18 Two Part 05/02/19 4 - Yes CMM/EIC/25-00-3- 02/06/20|BGR Energy systems 923290855 04/05/24 02/06/20|IN PROGRESS NA
384 1)Electonics Coorporation of India Ltd., 3400/e-P0/37738 Limited., -
2)Bharat Heavy Electricals Limited.,
3)BGR Energy systems Limited.,
4)tarson & Toubro Limited.,
-4
5 CMM/EIC/25-00-3-3400 EPC of Control & Instrumentation Packages for KKNPP  [Public Tender 08/06/18 Two Part 05/02/19 4 - Yes CMMY/EIC/25-00-3- 02/06/20|BGR Energy systems 3568709345 04/05/24 02/06/20|In progress NA
384 (Supply} 1)Electonics Coorporation of India Ltd., 3400/ePO/37736 Limited.,
2)Bharat Heavy Electricals Limited.,
3)BGR Energy systems Limited.,
4)Larson & Toubro Limited.,
-4
[ CMM/EIC/25-00-3-3413 Engineering, Procurement and Construction of Single Tender 10/12/18 Two Part 12/26/18 1 - Yes CMM/EIC/25-00-3- 12/10/19|ELECTRONICS 517659030 06/09/24 12/10/19|In Progress NA
Automated Radiation Monitoring System (ARMS) 1)ELECTRONICS CORPORATION OF INDIA LTD, 3413/e-PO/36439 CORPORATION OF
Package for KKNPP-3&4 INDIA LTD
-1
7 CMM/EIC/25-00-3-3413 Engineering, Procurement and Construction of Single Tender 10/12/18 Two Part 12/26/18 1 Yes CMM/EIC/25-00-3- 12/10/19|ELECTRONICS 2141950955 06/09/24 12/10/19(In Progress NA
Automated Radiation Monitoring System (ARMS) 3413/e-PO/36488 CORPORATION OF
Package for KKNPP-384 INDIALTD
1)ELECTRONICS CORPORATION OF INDIA LTD,
-1
8 CMM/EIC/23-60-3-3054 Field instrumentation Package Public Tender 05/20/11 Two Part 08/01/11 9 Yes CMM/EIC/23-60-3- 06/28/12|M/s Larsen & 1950000000 | KAPP-3 : 27.06.2015|28.06.2012 In Progress DELIVERY
1)M/s Larsen & Toubrao Ltd. ECC Division 1)M/s. Technimont ICB 3054/P0/6104 Toubro Ltd. ECC KAPP-4 : 27.12.2015 PERIOD
Chennai Division Chennai EXTENDED VIDE
2)M/s. HDOL 2)M/s. Engineers India Ltd. AMD-XXXIII Amd
Dtd. 30.03.2022
31M/s ECIL -2 PDP
41M/s Technlp KT India Ltd KAPP-3 :
51M/s Punj Lloyd Ltd 31.03.2023
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AND RAPP-788 1)04 1)'Qualified (04 Nos) 1. M/s Larsen & | 1)Not Applicable 3089/PO/6455 (RAPP- Delhi RAPP-8 : 30-09-20 Dtd..18.04.2023
Toubro Ltd. 2} Navi Mumbai. 2. M/s 78&8 Supply) for
Electronics Corportation of India ltd. 3) DP E xtn
Hyderabad. 3, M/s bharat Electronics Limited RAPP-7 :
Kotdwaraz 4, M/s Bharat Heavy Electricals 31.03.2024
Limited. 4) Newdelhi.' (4) RAPP-8 :
30.09.2024
B 1
16 CMM/EIC/23-60-3-3089 Control Centre Instrumentation Package for KAPP- Public 07/05/11 Twa Part 03/30/11 Yes CMM/EIC/23-60-3- 09/07/12|M/s. BHEL, new 4,'10.68 Crs|KAPP-3 : 31-12-19; |07.09.2012 In Progress DP EXTENDED
3484 and RAPP-788 1)04 1)‘Qualified (04 Nos) 1. M/s Larsen & | 1)Not Applicable 3089/PO/6109 (KAPP- Delhi KAPP-4 : 30-06-20 VIDE AMD-XVII
Toubro Ltd. 2) Navi Mumbai. 2. M/s 38&4 Erection) Dtd. 10.04.2023
Electronics Corportation of India Itd. 3) PDP KAPP-3
Hyderabad. 3. M/s bharat Electronics Limited 30.06.2020
Kotdwaraz 4. M/s Bharat Heavy Electricals KAPP-4
Limited. 4) Newdelhi.' (4) 31.12.2023
1 -1
17 CMMY/EIC/23-60-3-3054 Field Instrumentation Package Public 05/20/11 Two Part 08/01/11 Yes CMM/EIC/22-60-3- 06/28/12|M/s. Hindusthan Rs.158.14 Crs|RAPP-7:27.12.2015; | 28.06.12 In Progress Amd-XXX Dtd.
1)M/s Larsen & Toubro Ltd. ECC Division 1)M/s. Technimont ICB 3054/P0/6452 Dorr Oliver Litd,, RAPP-8:27.06.2016 08.11.2023 for
Chennai Mumbai Mumbai DP Extn
2) M/s ECIL Hyderabad 2) M/s. Engineers [ndia Ltd. RAPP-7 :
New Delhi |2} 15.02.2024
3} M/s Technip KT India Ltd. Noida -2 RAPP-8 :
4) M/s Punj Lloyd Ltd. Gurgoan 31.03.2024
5) M/s. LANCO Infotech Ltd in consortium
with M/s Konstelec Engineers Pvt. Ltd.
Mumbai
6) M/s Hindustan Dorr Oliver Ltd. Mumbai
7) M/s McNally Bharat Engineering Co. Ltd.
Kolkata
-7
18 CMM/EIC/23-60-3-3054 Field Instrumentation Package Public 06/20/11 Two Part 08/01/11 Yes CMM/EIC/22060-3- 06/28/12|M/s. Hindusthan Rs 21.83 Crs|RAPP-7 : 28.06.2012 In Progress Amd-XVI Dtd.
1)M/s Larsen & Toubro Ltd. ECC Division 1)1)M/s. Technimont ICB 3054/po/6453 Dorr-Oliver Ltd., 27.12.2015, rapp-8 29.05.2024 for
Chennai 2) M/s ECIL Hyderabad 3) M/s Mumbai 2) M/s. Engineers Mumbai : 27.06.2016 DP Extn
Te.chm'p KT India Ltd. Noida 4} M/s Punj Lioyd |India Ltd. New Delhi {2) RAPP-7
Ltd. Gurgoan 5) M/s. LANCO Infotech Ltd in 30.09.2024 &
consortium with M/s Konstelec Engineers Pvt. RAPP-8
Ltd. Mumbai 6) M/s Hindustan Dorr Oliver 30.09.2025
Ltd. Mumbai 7) M/s McNally Bharat
Engineering Co. Ltd. Kolkata {7)
-1 -1
19 CMM/EIC/23-60-3-3054 Field Instrumentation Package Public 05/20/11 Two Part 08/01/11 Yes CMM/EIC/23-60-3- 06/28/12|M/s. Larsen & Rs 23.36 Crs.|KAPP-3 : 27.06.2015|28.06.2012 In Progress DELIVERY
1)M/s. Larsent & Toubro Ltd. ECC Division 1)M/s. Techniment ICB 3054/P0/6105 Toubro Ltd., KAPP-4-27.12.2015 PERIOD
Chennai Mumbai Chennai EXTENDED VIDE
2) M/s. ECIL Hyderabad 2) M/s. Engineers India Ltd. AMD-XVI Dtd.
New Delhi 10.06.2024
3) M/s. TechnipKT India Ltd. Noida -2 PD Extn
4) M/s. Puni Lioyd Ltd. Guigaon KAPP-3 :
5) M/s. LANCO Infotech Ltd in consoritum 03.01.2022 KAPP
with M/s. Konstelec Engineers Pvt Ltd. 4:30.09.2023
Mumbai
6) M/s. Hindusthan Dorr Oliver Ltd. Mumbai
7) M/s. McNally Bharat Engineering Co.Ltd.
Kolkata
7
20 |CMM/PFBR/80-62-3-7055 Instrumentation & Control Package Single 02/07/07  [Two Part 02/27/07 Yes CMM/PFBR/80-62-3- 09/12/07|M/s. ECIL, 15Crs[12.12.2009, Re-  |12.12.2009 In Progress DP Extended
1|M/s. ECIL Hyderabad 7055/P0O/10057 Hyderabad fixed upto vide Amd XXVI
-1 31.12.2013 11.01.2024 Extn
DP upto
31.12.2024
21 CMM/PFBR/80-62-3-7055 Instrumentation & Control package Single 01/25/19 Single Part 02/27/07 Yes CMM/PFBR/80-62-3- 01/31/11|M/s. ECIL 15 Crs|12.12.2009, 12.12.2009 In Progress DP Extended
1)M/s. ECIL 1)M/s. ECIL 7055/P0/10058 Refixed upto vide Amd XIX
-1 -1 31.12.2013 11.01.2024 Extn
DP upto
31.12.2024
22 CMMEIC/23-60-3-3120 Nuclear Instrumentation package for KAPP 3&4/RAPP | Public 01/16/12 Two Part 04/30/13 Yes CMM/EIC/23-60--3- 09/27/13|Ms/ ECIL Hyderabad Rs 96.05 Cr.| 26.07.2016 27.09.2013 In Progress DP Extended
78&8 1)'M/s. L&T Mumbai M/s.ECIL Hyderabad® 1)M/s. L&T Mumbai 3120/P0O/6117 Rs 6.02Crs. vide Amd -XVIIl
Dtd. 05.01.2024
-1 -1 KAPP 384:
15.02.2024
23 CMMEIC/23-60-3-3120 Nuclear Instrumentation package for KAPP 3&4/RAPP  |Public 01/16/12 Two Part 04/30/13 Yes 'CMM/EIC/23-6--3- 09/27/13|Ms/ ECIL Hyderabad Rs 87.88 Crs.|27.01.2017 28.09.13 In Progress DP Extended
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33 CMM/FTP/91-22-1253 Stainless Steel and Carbon Steel Storage Tanks for PT 06/30/23 Two Bid 08/04/23 04{Four) 1. M/s Volta Green Structures Pvt., 1. M/s Acme Pracess Systems Yes FTP/1253/GEMC- 06/10/24|M/s Volta Green 159105925 06/10/25 06/10/24|In Progress NA
KKNPP-5&6 Hyderabad Pvt Ltd., Pune 511687747870581 Structures Pvt.,
2. M/s Acme Process Systems Pt Ltd., Pune | 2. M/s Saisidha Sugar Hyderabad
3. M/s Saisidha Sugar Equipments and Equipments and Engineering
Engineering Company Pvt Ltd., Pune Company Pvt Ltd., Pune
4. M/s Acoustics India Pvt LTd., Tiruchirappalli 3. M/s Acoustics India Pvt
LTd., Tiruchirappalli
34 CMM/FTP/00-31-1-1243 End Shield A blies and Associated C for Direct M/s L&T Ltd on performance based PO/0025 04/26/24|M/s L&T Ltd 1121000000 04/26/27 04/26/241n Progress NA
700 Mwe PHWR GHAVP-4 under fleet mode Reactors
35 CMM/FTP/10-33-1-1168 Bleed Cendenser Tube Bundle Assembly Along with Direct M/s L&T Ltd., Surat PO/0026 04/29/24|M/s L&T Ltd 45773159.56 07/29/25 04/29/24|In Progress NA
Spares for TAPS-384
36 CMM/FTP/25-00-1-1225 Away from Reactor Spent Fuel Storage Facility {SFSF)  |PT 12/03/21 Two Bid 03/21/22 04 {Four) 1. M/s Tema India Ltd(TEMA)},Mumbai Non Yes CMM/FTP/25-00-1- 08/04/23|M/s Core Energy 1055022943 08/03/25 08/04/23|In Progress NA
along with Madatory Spares 2. M/s Core Energy System Pvt Ltd 1225/eP0O/58628 System Pyt Ltd in
3. M/s Saisidha Sugar Equipments & consortium with
Engineering Co.,Pune M/s Broadcast
4. M/s Fabtech Projets &* Engineers Ltd., Engineering
Consultant India
Ltd)
37 CMM/FTP/25-00-1-1225 Away from Reactor Spent Fuel Storage Facility (SFSF)  |PT Yes CMM/FTP/25-00-1- 08/04/23|M/s Core Energy 268804751 08/03/25 08/04/23|In Progress NA
along with Madatory Spares 1225/eP0/58629 Systern Pvt Ltd in
consortium with
M/s Broadcast
Engineering
Consultant india
Ltd)
38 CMM/FTP/00-34-1-1228 Manufacture, Inspection, Testing, Supply and Public Tender 11/10/21 Two Part 08/02/22 4 Yes CMM/FTP/00-34-1- 03/28/23|Tema India Ltd. 561198560 11/27/27 03/28/23In Progress NA
Guarantee of Distillation Column Assembly and 1)Gadrej & Boyce Mfg Co Ltd 1)LLOYDS STEELS INDUSTRIES 1228/e-PO/57900
Phosper Bronze (PB) wire mesh Packing including LTD.,
activation of PB wire mesh and Performance 2)Walchandnagar industries Ltd -1
evaluation of Column Section for GHAVP-3&4. 3)Tema India Ltd.
39 CMM/FTP/00-34-1-1228 Manufacture, Inspection, Testing, Supply and Public Tender 11/10/21 Two Part 08/02/22 4 Yes CMM/FTP/00-34-1- 03/28/23(Tema India Ltd. 561198560 03/27/27 03/28/23|In Progress NA
Guarantee of Distillation Column Assembly and 1)Godrej & Boyce Mfg Co Ltd 1)LLOYDS STEELS INDUSTRIES 1228/e-PO/57899
Phosper Bronze (PB) wire mesh Packing including LTD.,
activation of PB wire mesh and Performance 2)Walchandnagar industries Ltd -1
evaluation of Column Section for Kaiga-5&6. 3)Tema India Ltd.
40 CMM/FTP/00-34-1-1228 Manufacture, Inspection, Testing, Supply and Public Tender 11/10/21 Two Part 08/02/22 4 Yes CMM/FTP/00-34-1- 03/29/23|Tema India Ltd. 561198560 01/27/27 03/28/23|In Progress NA
Guarantee of Distillation Column Assembly and 1)Godrej & Boyce Mfg Co Ltd 1)LEOYDS STEELS INDUSTRIES 1228/e-PO/57898
Phosper Bronze (PB} wire mesh Packing including LTD.,
activation of PB wire mesh and Performance 2)Walchandnagar industries Ltd
evaluation of Column Section for GHAVP-1&2. 3)Tema India Ltd.
41 CMM/FTP/00-31-1-1243 Collection of FIM, Preparation of Manufacturing Public Tender 07/01/22 Two Part 08/24/22 4 Yes CMM/FTP/00-31-1- 03/31/23|Godrej & Boyce Mfg 1121000000 03/30/26 03/31/23|In Progress NA
Drawings, Procurement of Balance Raw Material, ’ 1)Godrej & Boyce Mfg Co Ltd 1)MTAR TECHNOLOGIES 1243/e-PO/57664 Co Ltd
Fabrication, Machining, Inspection, Examination, LIMITED, i
Testing, Packing, Loading for Transportation, Safe 2)Larsen & Toubro Limited
Delivery & Guarantee and Unloading at Site of End 3)Walchand industries Ltd
42 CMM/FTP/00-31-1-1243 Collection of FIM, Preparation of Manufacturing Public Tender 07/01/22 Two Part 08/24/22 4 Yes CMM/FTP/00-31-1- 03/31/23|Larsen & Toubro 1121000000 03/30/26 03/31/23|In Progress NA
Drawings, Procurement of Balance Raw Material, 1)Godrej & Boyce Mfg Co Ltd 1)MTAR TECHNOLOGIES 1243/e-P0/57663 Limited
Fabrication, Machining, Inspection, Examination, LIMITED,
Testing, Packing, Loading for Transportation, Safe 2)Larsen & Toubro Limited -1
Delivery & Guarantee and Unioading at Site of End 3)Walchand industries Ltd
43 CMM/FTP/00-31-1-1243 Collection of FIM, Preparation of Manufacturing Public Tender 07/01/22 Two Part 08/24/22 4 Yes CMM/FTP/00-31-1- 03/31/23|Walchandnagar 1121000000 03/30/26. 03/31/23|In Progress NA
Drawings, Procurement of Balance Raw Material, 1)Godrej & Boyce Mfg Co Ltd 1)MTAR TECHNOLOGIES 1243/e-P0O/57662 industries Ltd
Fabrication, Machining, Inspection, Examination, LIMITED,
Testing, Packing, Loading for Transportation, Safe ZiLarsen & Toubro Limited -1
Delivery & Guarantee and Unloading at Site of End 3iWalchandnagar industries Ltd .
44 CMM/FTP/09-35-1-1214 Procurement of Raw Materials, Manufacture, Public Tender 04/27/21 Two Part 08/04/21 1 - Yes 57634 03/03/23|Godrej & Boyce Mfg 722160000 06/02/26 03/03/23|In Progress NA
Inspection, Assembly, Shop Testing, Packing, 1jGodrej & Boyce Mfg Co Ltd Co Ltd
45 CMM/FTP/73-30-1-1227 Raw Material, Machining, Fabrication, Assembly, Public Tender 12/09/21 Two Part 01/25/22 7 Yes CMM/FTP/73-30-1- 10/14/22|Echaar Equipments 115640000 04/01/25 10/14/22|In Progress NA
Inspection, Testing, Packing and Supply of Spent Fuel 1)Godrej & Boyce Mfg Co Ltd, 1)Unimech aerospace and 1227/e-PO/55726 Pvt. Ltd.
Storage Trays of KAPP-38&4 Manufacturing Pvt Ltd,
2)MTAR Technologies (P} Ltd, 2)SAISIDHA SUGAR -
EQUIPMENTS AND
ENGINERRING COMPANY
PVT. LTD,
31BHARAT FORGE LTD, -2
4irantra Kaushalya Engineers Pvt Ltd,
5)Echaar Equipments Pvt. Ltd. ,
46 CMM/FTP/09-35-1-1214 Procurement of Raw Materials, Manufacture, Public Tender 04/27/21 Two Part 08/04/21 3 Yes CMM/FTP/09-35-1- 05/05/22|MTAR Technologies 722160000 12/04/25 08/05/22|1n Progress NA
Inspection, Assembly, Shop Testing, Packing, 1)Godre] & Boyce Mfg Co Ltd, 1)Echaar Equipments Pvt. 1214/e-PO/55127 {P) Ltd
Guarantee, Supply & Safe Delivery of FM Bridge & Ltd. ,
Carriage Assernblies and Spares for Kaiga-5&6 and 2)MTAR Technologies (P) Ltd, -1
47 CMM/FTP/91-00-1-1236 Procurement of Raw Material, Fabrication, Painting, Public Tender 02/16/22 Two Part 03/24/22 4 Yes CMM/FTP/91-00-1- 09/07/22|VRL AUTOMATION 234925020 03/31/25 09/07/22|1n Progress NA
Inspection, Testing, Documentation & applying 1)VRL AUTOMATION ENGINEERING AND 1)SAISIDHA SUGAR 1236/e-PO/54999 ENGINEERING AND
preservation coating and delivery of Stainless Steel PROJECTS PVT LTD, EQUIPMENTS AND PROIECTS PVT LTD
Starage Tanks along with Mandatory & Commissioning ENGINERRING COMPANY
Spares for KKNPP-586. PVT. LTD
2)Avasarala Technologies Limited, 2)Dipesh Engineering Works,
48 CMM/FTP/00-31-1-1220 Raw Material Procurement, Manufacture, Inspection, |Public Tender 03/30/21 Two Part 06/15/21 5 Yes CMM/FTP/00-31-1- 08/26/22(Larsen & Toubro 672600000 02/25/27 08/26/22|in Progress NA
Testing, Packing, Transportation, Safe Delivery & 1)Gaodrej & Boyce Mfg Co Ltd, 1)MTAR Technologies (P} Ltd, 1220/e-PO/54860 Limited
Guarantee of Calandria Assemblies and its
Attachments for 700 MWe PHWR 10 Fleet Reactors 2)Walchandnagar industries Ltd, 2)kay bouvet engg pvt Itd,
{GEM Report ID:
GEM/GARPTS/18032021/Z5L8HOUSVAHT) 3)Larsen & Toubro Limited, -2
49 CMM/FTP/00-31-1-1220 Preparation of detailed Fabrication Drawings and Public Tender 03/30/21 Two Part 06/15/21 5 Yes CMM/FTP/00-31-1- 08/03/22|Walchandnagar 672600000 02/02/27 08/03/22|1n Progress NA
Documents, Procurement of Raw Materials, 1)Godrej & Boyce Mfg Co Ltd, 1)MTAR Technologies (P) Ltd, 1220/e-PO/54147 industries Ltd
Fabrication, Machining, Inspection, Examination,
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68 CMM/FTP/10-31-1-1202 Procurement of Raw Material, Manufacture, Public Tender 07/26/19 Two Part 09/10/19 Yes CMM/FTP/10-31-1- 02/15/21|Yantra Kaushalya 117137479 02/15/25 02/15/21in Progress NA
Inspection, Shop Testing, Assembly, Packing, 1)Yantra Kaushalya Engineers Pvt Ltd, 1202/e-P0/45179 Engineers Pvt Ltd
Guarantee, Supply and Safe Delivery of Shielding Plug 2)SIDERFORGEROSSI INDIA PVT LTD,
Assemblies and Manual Installation Rigs for GHAVP- 3)MTAR Technologies {P) Ltd,
69 CMM/FTP/10-31-1-1201 Procurement of Raw Material, Manufacture, Public Tender 07/11/19 Two Part 08/21/19 Yes CMM/FTP/10-31-1- 02/15/21|MTAR Technaologies 174369308 02/15/25 02/15/21|In Progress NA
Inspection, Assembly, Shop Testing, Packing ans Supply 1)Avasarala Technologies Limited, 1)Yantra Kaushalya Engineers 1201/e-PO/44969 (P) Ltd
of Sealing Plug Assemblies, Seal Discs, Installation Rigs, Pvt Ltd,
and Other Associated Assemblies and Spares for 2)MTAR Technologies (P) Ltd, -1
70 CMM/FTP/10-33-1-1168 (i) Manufacturing, Inspection, Testing and Public Tender 02/14/19 Two Part 08/02/19 Yes CMM/FTP/10-33-1- 12/30/20|Larsen & Toubro 597906000 12/30/24 12/30/20|In Progress NA
Transportation of Pressuriser assembly along with 1)Godrej & Boyce Mfg Co Ltd, 1)Heavy Engineering 1168/e-PO/44020 Limited
transportation & handling structures and mandatory Corporation Limited,
spares and (i) Manufacturing, Inspection, Testing and 2)Walchandnagar industries Ltd, -1
delivery of Bleed Condenser assembly along with 3)Larsen & Toubro Limited,
support structures and mandatory spares for GHAVP- 4)ISGEC HITACHI ZOSEN LIMITED,
1&2. S)BHARAT HEAVY ELECTRICALS LIMITED,
71 CMM/FTP/10-31-1-1202 Procurement of Raw Material, Manufacture, Public Tender 07/26/19 Two Part 09/10/19 - Yes CMM/FTP/10-31-1- 01/11/21|MTAR Technologies 117137479 01/11/25 01/11/21|In Progress NA
Inspection, Shop Testing, Assembly, Packing, 1)Yantra Kaushalya Engineers Pvt Ltd, 1202/e-PO/44327 {P) Ltd
Guarantee, Supply and Safe Delivery of Shielding Plug 2)SIDERFORGEROSS! INDIA PVT LTD,
Assemblies and Manual Installation Rigs for GHAVP- 3)MTAR Technologies (P) Ltd,
72 CMM/FTP/00-33-1-1199 Manufacturing, Inspection, Testing, Transportation and |Public Tender 02/28/19 Two Part 05/16/19 - Yes CMM/FTP/00-33-1- 12/11/20|Larsen & Toubro 1567512000|10-12-2026 12/11/20]In Progress NA
Safe Delivery of Reactor Header Assemblies 1)Larsen & Toubro Limited, 1199/e-PO/43564 Limited Set 1 10-06-2024
2)ISGEC,
3)Godrej & Boyce Mfg Co Ltd,
4)Walchandnagar industries Ltd,
5)BHARAT HEAVY ELECTRICALS LIMITED,
73 CMM/FTP/00-33-1-1199 Manufacturing, Inspection, Testing, Transportation and | Public Tender 02/28/19 Two Part 05/16/19 - Yes CMM/FTP/00-33-1- 12/11/20|BHARAT HEAVY 1567512000/10-12-2026 12/11/20(In Progress NA
Safe Delivery of Reactor Header Assemblies 1)Larsen & Toubro Limited, 1199/e-PO/43563 ELECTRICALS Set 1 10-06-2024
2HSGEC, LIMITED
3)Godrej & Boyce Mfg Co Ltd,
4)Walchandnagar industries Ltd,
5)BHARAT HEAVY ELECTRICALS LIMITED,
74 CMM/FTP/10-31-1-1195 Procurement of Raw Materials, Machining, Heat Public Tender 10/30/18 Two Part 12/26/18 Yes CMM/FTP/10-31-1- 12/24/19|Larsen & Toubro 1661558000|GHAVP-1 12/24/19|In Prograss NA
Treatment, Manufacture, Inspection, Testing, Packing, 1)MTAR Technologies {P) Ltd, 1)Mishar Dhatu Nigam 1195/e-P0/37381 Limited 23/06/2025
Safe Delivery & Guarantee of End Fittings and Limited, GHAVP-2
Associated Components for GHAVP-1&2. 2)Larsen & Toubro Limited, -1 23/12/2025
75 CMM/FTP/10-30-1-1198 Preparation of Drawings, Procurement of raw Public Tender 02/11/19 Two Part 04/15/19 Yes CMM/FTP/10-30-1- 12/30/19|kay bouvet engg pvt. 321573600 11/30/25 12/30/19|In Progress NA
materials, Fabrication, Inspection, Testing, Supply & 1)BHARAT HEAVY ELECTRICALS LIMITED, 1)Walchandnagar industries 1198/e-P0O/37148 Itd
Guarantee of ECCS light water accumulators, ECCS air Ltd,
accumulators, PHT Heavy water storage tank, 2)LLOYDS STEELS INDUSTRIES LTD., 2)Patels Airtemp (India)
Moderator Heavy water storage tank and Support Limited,
structure for ECCS light water accumulatars for GHAVP- 3)kay bouvet engg pvt itd, -2
76 CMM/FTP/10-35-1-1196 Manufacture, Inspection, A bly, Tubing, Wiring, Public Tender 03/08/19 Two Part 06/06/19 - Yes CMM/FTP/10-35-1- 11/29/19|MTAR Technologies 627642000 01/28/25 11/29/19|In Progress NA
Shop Testing, Packing and Safe Delivery and Guarantes 1)MTAR Technologies (P) Ltd, 1196/e-PO/36949 {P) Ltd
of Fuelling Machine Heads along with Support Frame 2)Godrej & Boyce Mfg Co Ltd,
77 CMM/FTP/00-33-1-1180 Manufacturing, Inspection, Examination, Testing, Single Tender 01/22/18 Single Part 06/15/18 - Yes CMM/FTP/00-33-1- 08/13/19|NUCLEAR FUEL 11703103295 |Tube Sk -18:2 15/09/2023 08/13/19|In Progress NA
Tropical Packing and Ex-Works supply of Incoloy-800 T)NUCLEAR FUEL COMPLEX, 1180/e-P0/34247 COMPLEX |k
78 CMM/FTP/00-33-1-1179 Manufacture, Inspection, Testing, Tropical Packaging |Public Tender 05/21/18 Two Part 07/03/18 - Yes CMM/FTP/00-33-1- 05/29/19|L&T SPECIAL STEEL 535600000 06/30/25 05/29/19(In Progress NA
and Ex-Works Supply of Pressuriser and Bleed 1)L&T SPECIAL STEEL AND HEAVY FORGINGS, 1179/e-P0/32957 AND HEAVY
Condenser Forgings of Material SA 508 Gr.3 CL1 for FORGINGS
Future 700MWe PHWRs (4 &,-). 2)Heavy Engineering Corporation Limited,
79 CMM/FTP/10-31-1-1193 Procurement of Raw Material, Manufacturing, Single Tender 11/02/18 Single Part 12/05/18 Yes CMM/FTP/10-31-1- 05/20/19|NUCLEAR FUEL 410722000.7| GHAVP-1- 05/20/19|In Progress NA
Inspection, Testing, P: Supply and 1}NUCLEAR FUEL COMPLEX, 1193/e-PO/32865 COMPLEX 31/12/2025, GHAVP
80 CMM/FTP/10-33-1-1149 D20 Heat Exchangers Public Tender 07/20/18 Two Part 09/25/18 Yes 30599 01/25/19|BHARAT HEAVY 540000000| GHAVP-1- 01/25/19|In Progress NA
1)BHARAT HEAVY ELECTRICALS LIMITED ELECTRICALS 24/09/2023 GHAVP-
81 CMM/FTP/10-32-1-1152 Manufacture,Preparation of Shop Drawings, Public Tender 01/25/18 Two Part 04/12/18 Yes CMM/FTP/10-32-1- 01/24/19|BHARAT HEAVY 427407650 03/31/25 01/24/19|In Progress NA
Fabrication, Examination, Inspection, Testing, Packing, 1)BHARAT HEAVY ELECTRICALS LIMITED, 1)Walchandnagar industries 1152/e-P0O/30447 ELECTRICALS
Guarantee, Supply and Delivery of Moderator Heat Ltd, LIMITED
Exchangers along with its Saddle and Mandatory 2)Godrej & Boyce Mfg Co Ltd, 2)Titagarh Wagons Limited,
Spares as per Drawings and Technical Specification for
GHAVP-182 Project,Harayana, 3)Gadrej & Boyce Mfg Co Ltd, 3)SPARKLET ENGINEERS PVT
LTD,
4)ISGEC, -3
82 CMM/FTP/10-21-1-1171 Procurement of materials, manufacture, inspection, Public Tender 06/29/17 Two Part 08/23/17 Yes CMM/FTP/10-21-1- 08/07/18|kay bouvet engg pvt 172044000 12/31/24 08/07/18|In Progress NA
assembly, shop testing, packing, guarantee and safe 1)Godrej & Boyce Mfg Co Ltd, 1)Titagarh Wagons Limited, 1171/e-P0O/26502 Itd
delivery at project site for Roll-on Shield, Fixed Shield
and FHS Sealing & Shielding Doors Assemblies and 2)kay bouvet engg pvt ltd, -1
Spares for GHAVP-18&2.as per drawing and Technical 3)MTAR Technologies (P) Ltd,
83 CMM/FTP/10-31-1-1132 Manufacturing, Inspection, Testing, Packing, Supply & |Public Tender 09/19/17 Two Part 11/08/17 Yes CMM/FTP/10-31-1- 06/12/18|kay bouvet engg pvt 283128000 GHAVP-1 06/12/18|In Progress NA
Transportation of Calandria Assemblies and Associated 1)Godrej & Boyce Mfg Co Ltd, 1)MTAR Technologies (P} Ltd, 1132/e-P0O/24898 Itd 30/09/2024 GHAVP-|
Components for GHAVP 3€” 182, 230/06/2025
2)Walchandnagar industries Ltd, 2)Heavy Engineering
Corporation Limited,
3}kay bouvet engg pvt Itd, -2
4)ISGEC HITACHI ZOSEN LIMITED,
84 CMM/FTP/10-35-1-1164 Manufacture, inspection, testing packing, guarantee, |Public Tender 04/21/17 Two Part 06/22/17 - Yes CMM/FTP/10-35-1- 04/27/18|Godrej & Boyce Mfg 412100000 12/31/24 04/27/18|In Progress NA
supply and delivery of FM Bridge & Carriage bli 1iGodrej & Boyce Mfg Co Ltd, 1164/e-P0O/24096 Co Ltd
and Spares as per enclosed drawings and Technical 2IMTAR Technologies (P) Ltd,
85 CMM/FTP/00-33-01-1176 Manufacture, Storage and ex-works supply of Steam  |Public Tender 09/27/17 Two Part 11/30/17 Yes CMM/FTP/00-33-01- 03/07/18|L&T SPECIAL STEEL 4425000000 08/05/25 03/07/18In Progress NA
Generators Forgings of material 20 MnMoNi55 for 1)L&T SPECIAL STEEL AND HEAVY FORGINGS, 1176/e-PD/22555 AND HEAVY
future 700 MWe PHWR Reactors. FORGINGS
86 CMM/FTP/10-33-1-1158 Mechanical design & analysis, preparation of detailed |Public Tender 42698 Two Part 42780 Yes CMM/FTP/10-33-1- 09/07/22|BHARAT HEAVY 7360583428 06/30/26 09/07/22|In Progress NA
fabrication drawings and document, inspection and 1)BHARAT HEAVY ELECTRICALS LIMITED, 1)Walchandnagar industries 1158/e-P0O/22549 ELECTRICALS
testing of Free Issue Material {FIM), procurement of Ltd,” LIMITED
material, fabrication, inspection, ion, testing, IiLarsen & Toubro Limited, -1
87 CMM/FTP/10-31-1-1130 Manufacture and Transportation of End Shield Public Tender 07/01/16 Two Part 08/23/16/ Yes CMM/FTP/10-31-1- 03/26/18|Godrej & Boyce Mfg 1290000000 05/25/25 03/26/18|In Progress NA

Assemblies with loose items for GHAVP-2

1)Godrej & Boyce Mfg Co Ltd,

1)Walchandnagar industries

Ltd,

1130/e-PO/22404

Co Ltd
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4) M/s Godrej & Boyce

105  [CMM/FTP/23-33-1-991 Steam Generators Limited 39595 Two Part 39745 2 Yes CMM/FTP/23-33-1- 09/08/05| M/s BHEL 3450000000| 12/31/22 09/08/09|In Progress NA
1)M/s L&T LNIL 991/P0/6005
2)M/s BHEL -1
106 [CMM/FTP/22-33-1-991 Steam Generators Limited 05/27/08  [Two Part 10/24/08 2 Yes CMM/FTP/22-38-1- 09/08/09|M/s BHEL 3653900000 09/30/23 09/08/09|In Progress NA
1)M/s LRT 1)NIL 991/PO/6356 .
2)M/s BHEL -1
107 |CMM/HMP/25-26-10-  |Fluroketone Gas (SGE) based and Condensed|  Public 05/30/23 Two Part 09/08/23 1 One (01 nos.) Nil Yes CMM/HMP/25-261  02/21/24 |M/s Rs. 43.99 Cr|KKNPP-3- 02/21/24 In progress NA
193 Aerosol (SGL) based Firefighting system Tender 1)Thermosystems Pvt Ltd 10-193/P0/0021 Thermosystems 20/05/2025
(Supply Contract) Pvt Ltd KKNPP-4-
20/08/2025
CMM/HMP/25-26{  02/21/24 M/s Rs. 5.02 Cr|KKNPP-3- 02/21/24 .In progress NA
10-193/P0/0022 Thermosystems 20/05/2025
Pvt Ltd KKNPP-4-
20/08/2025
108 |CMM/HMP/10-30-10- Nuclear Island Package Public 02/24/21 Two Part 12/30/21 3 Three (03 nos.) Nil Yes CMM/HMP/10-30  03/28/24 M/s Larsen and | Rs. 1638.80 Cr|GHAVP-1- 03/28/24 In progress NA
164 Tender 10-164/P0O/0017 Toubro Ltd 27/09/2027
i) TATA Projects Ltd (Supply contract) GHAVP-2-
ii) BHEL 27/03/2028
iii} Larsen and Toubro Ltd
CMM/HMP/10-30  03/28/24 M/s Larsen and Rs. 537.31 Cr|GHAVP-1- 03/28/24 In progress NA
10-164/P0f0018 Toubro Ltd 27/09/2027
(Erection GHAVP-2-
contract) 27/03/2028
CMM/HMP/10-30  03/28/24 |M/s Larsen and Rs. 5.84 Cr|Date will be 03/28/24 In progress NA
10-164/P0/0019 { Toubro Ltd intimated later
Operation and to the Supplier
Maintenance)
109 |CMM/HMP/25-26-10-  |Supply and Delivery of Radioactive Air Filters | e-TENDER | 08/30/22 Two part 11/16/22| Five (05 nos) |Four(04 nos) Nil Yes CMM/HMP/25-26 09/06/23 M/s. Bengal Rs. 37.16 Cr|09/06/25 09/06/23 In progress NA
178 and Personal Survival System for KKNPP-384 10-178/ PO/0004 Industries Pvt.
Project (However |1. M/s. Nikhtish Engineering Pvt .Ltd. Ltd.
one bid was |2. M/s. Core Energy Systems Pvt .Ltd. In consortium
rejected as |3. M/s. Tema India Ltd. with
tender fee |4. M/s. Bengal Industries Pvt. Ltd. 1) M/s. Aerosol
was not Filters Pvt. Ltd.
submitted) &
2) M/s. Airfilco
Filteration
Systems Pvt.
Ltd.
(All members
are MSEs)
110 |[CMM/HMP/23-30-10- PRIMARY PIPING PACKAGE Public 21.07.10 Two part 13.12.10 9 Seven(07 nos.) Yes CMM/HMP/23-304 03.06.2011 | M/s Punj Lloyd Rs. 28318 Cr.|KAPP-3- 03.06.11 in progress NA
013 Tender 1. M/s Jyoti Structures 10-013/PO/6066 Ltd. 03.12.17
1. M/s Dodsal Enterprise pvt Ltd. Dt 03.06.2011 for KAPP-4-
Itd.,Dubai 2. M/s Walchandnagar KAPP-3&4 Supply 31.12.18
2. M/s HCC in consortium with EIL Ind. Ltd.
and PES Engrs PVT LTD.
3. M/s 10T Infrastructure and Energy CMM/HMP/23-30-| Rs. 6468 Cr|KAPP-3- 03.06.11 In progress NA
Services Ltd. 10-013/P0O/6067 03.12.17
4. M/s L& T Ltd., Chennai. Dt 03.06.2011 for KAPP-4-
S. M/s Punj Lloyd Ltd. KAPP-384 31.12.18
6. M/s Hindustan Dorr Oliver in Erection
consortium with Fernas Construction
Co.,Turkey. CMM/HMP/22-30- Rs. 28635 Cr.|RAPP-7- 03.06.11 In progress NA
7. M/s Bharat Heavy Electricals Ltd. 10-013/PO/6411 31.03.19
Dt 03.06.2011 for RAPP-8-
RAPP-7&8 Supply 31.03.19
CMM/HMP/22-30- Rs. 6541 Cr.|RAPP-7- 03.06.11 In progress NA
10-013/P0/6412 31.03.19
Dt 03.06.2011 for RAPP-8-
RAPP-7&8 31.03.19
Erection
111 |CMM/HMP/23-70-10- COMMMON SERVICES PACKAGES Public 04.11.10 TPT 07.02.11 14 Three (3 nos.) Yes CMM/HMP/22-70{ 22.07.2011 |M/s. L&T, Rs. 103.16 Cr|RAPP-7- 22,07.11 in progress NA
016 Tender Eleven (11 nos.) 10-016/P0/6415 Chennai 31.12.17
1. M/s Shriram EPC Ltd. dtd. 22/07/2011 RAPP-8-
1. M/s.L&T Ltd. 2. M/s Walchandnagar (supply) for RAPP- 31.12.17
2. M/s.Punj Lloyd Ltd. Industries Ltd. 788

3. M/s Technip KT India Ltd

3. M/s Dolphin
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CMM/HMP/09-31- 11/24/23|M/s. Nuciear Rs. 268.50 Cr.|KAIGA-5 24.11.2023 In progress NA
10-165/e- Fuel Complex 23/08/2025
PO/0011 KAIGA-6
23/02/2026
119 |CMM/HMP/91-55-10-  |Preparation of Drawings, Procurement of Publice- | 05.04.2021 Two Part  |11.05.2021 Cne {1 nos.) OnE(1) nos. Yes CMM/HMP/91-55- 10/08/21|M/s. Rs. 5351.51 Cr.| KKNPP-5 -08-04- 10/08/21 In progress NA
144 Raw Material, Fabrication of Pipes, Tender 1) M/s. Gujarat Pipes Pvt. Ltd., 1) M/s. Ratnamani 10-144/e- GUJARATINFRA 2024
Manholes with Gaskets & Fasteners & Gujarat Metals & Tubes Pvt. PO/49216 PIPES PVT.LTD. KKNPP-6- 08-04-
Mitres including Spider Stiffeners, Ltd., Ahmedabad 2024
Inspection, Testing, Painting,
Documentation, Slippers for Transportation
& Storage at Site, Packing, Forwarding,
Transportation & Safe Delivery to Site and
Guarantee of Carbon Steel Condenser
Cooling Water Pipelines for KKNPP-5&6
120 |CMM/HMP/25-26-10-  |Design, Procurement, Manufacture, Public e- 12/12/19 Two part 01/22/20 M/s. L&T Valves Ltd., Chennai M/s. Forbs Marshali Yes CMM/HMP/25-26- 07/26/21|M/s. L&T Valves Rs.1306.075|01/26/23 07/26/21 In progress NA
146 Inspection, Testing, Supply of Valves for Fire Tender Pvt. Ltd. 10-146/e- Ltd., Chennai
fighting system and water supply, sewerage P0O/48120
& auxiliaries system for KKNPP-3&4
121 CMM/MEQ/25-26-2-1176 Design, Analysis, Seismic Qualification, Procurement, | Public Tender 03/08/21 Twa Part 06/22/21 Yes CMM/MEQ/25-26-2- 09/23/22 kirloskar chillers pvt 687319320 23.03.2024 23.09.2022 In Progress. NA
{GEM/GARPTS/04032021/4362| Manufacture, assembly, Testing at manufacturerd€™s 1176/e-PO/55373 ftd
UES0HO16) work, Perfermance Testing, Preservation/Painting,
Inspection & Testing, Drawings & dacumentation, 1}kirloskar chillers pvt Itd, 1)LG Electronics India Pvt.itd,
packing, forwarding, shipment, Transportation & safe
delivery to site with proper packing of Vapour -1|2)CORE Energy Systems Put.
Compression Safety Chillers with Special Tools & Ltd.,
Tackiew alt cnntols arspocorips and susiliades slom 2
122 CMM/MEQ/25-26-2-1179 Design, Development, Procurement of Raw Material, | Public Tender 07/27/21 Two Part 10/20/21 Yes CMM/MEQ/25-26-2- 09/09/22 L&T Valves Limited 287213659 09.09.2024 09.09.2022 Prototype development works NA
Manufacture, Fabrication, Assembly, Inspection, 1)L&T Valves Limited, 1)SAISIDHA SUGAR 1179/e-PO/55149 in progress.
Testing, Seismic Qualification, Performance Testing, EQUIPMENTS AND
Quality Surveillance, Packing, Forwarding, Shipment, ENGINERRING COMPANY
Safe Delivery to Site and Guarantee of Ventilation PVT. LTD,
Channel Closing Devices with Erection Accessories for 2)Tema India Ltd., -1
Main Plant Ventilation and Air Conditioning {A/C) 3)CORE Energy Systems Pvt, Ltd.,
Systems for KKNPP-3&4 Project. -3
123 CMM/MEQ/00-33-2-1146 | Design, Analysis, Manufacturing, Inspection, Assembly, | Public Tender 10/10/18 Two Part 12/26/18 Yes CMM/MEQ/00-33-2- 07/08/22 KSB Pumps Limited 5993516966 KAIGA-5- 08.07.2022 In Progress NA
Testing, Painting, Proper packaging, Delivery at site and 1)KSB Pumps Limited, 1)Kirloskar Brothers Limited, 1146/e-PO/53976 07.04.2026, KAIGA-
Guarantee of High Pressure, Vertically mounted, Single 6-07.04.2027,
stage, Single suction, Double discharge volute casing -1 -1 Spares-07.04.2027
124 CMM/MEQ/10-30-2-1171 | Design, Qualification of Design by Analysis, Preparation | Public Tender 12/31/19 Two Part 07/07/20 Yes CMM/MEQ/10-30-2- 03/16/22 Kirloskar Brothers 172509085 GHAVP-1: 16.03.2022 In Progress NA
of drawings, Documents, Procedures, Procurement of 1)Kirloskar Brothers Limited, 1JWILO Mather and Platt 1171/e-PO/52253 Limited 15.09.2024, GHAVP
materials, Manufacture, Assembly, Inspection, Testing, Pumps Pvt. Ltd, 2:15.03.2025
Packing & Forwarding, Safe Delivery to site and ~1{2)BHARAT PUMPS &
Guarantee of Safety Pump Motor Units (Shut Down COMPRESSOR LIMITED,
Cooling Pump Motor Units) along with Mandatory 3)Sulzer Pumps India Pvt.
spares, Special Tools, Support Structure and Base Ltd.,
Frame as detailed in Specification no. PC-E-186 Rev.0 -3
125 CMM/MEQ/73-70-2-1185 ADDITIONAL CHILLED WATER PLANT PACKAGE FOR | Public Tender 12/07/21 Two Part 01/07/22 Yes CMM/MEQ/72-70-2- 02/18/22 Sterling and Wilson 102898131 17.02.2024 18.02.2022 In Progress NA
. KAPP-384 & RAPP-7&8 PROJECTS 1)CORE Energy Systems Pvt. Ltd., 1185/e-PO/51943 Limited
2)Sterling and Wilson Limited,
-2
126 CMM/MEQ/73-70-2-1185 ADDITIONAL CHILLED WATER PLANT PACKAGE FOR | Public Tender 12/07/21 Two Part 01/07/22 Yes CMM/MEQ/72-70-2- 02/18/22 Sterling and Wilson 283241699 17.02.2024 18.02.2022 In Progress NA
KAPP-384 & RAPP-7&8 PROJECTS 1)CORE Energy Systems Puvt. Ltd., 1185/e-PO/51942 Limited
2)Sterling and Wilson Limited,
-2
127 CMM/MEQ/73-70-2-1185 ADDITIONAL CHILLED WATER PLANT PACKAGE FOR | Public Tender 12/07/21 Two Part 01/07/22 - Yes CMM/MEQ/73-70-2- 02/18/22 Sterling and Wilson 106701030 17.08.2023 18.02.2022 In Progress NA
KAPP-38&4 & RAPP-78&8 PROJECTS 1)CORE Energy Systems Pvt. Ltd., 1185/e-P0O/51941 Limited
2)Sterling and Wilson Limited,
-2
128 CMM/MEQ/73-70-2-1185 ADDITIONAL CHILLED WATER PLANT PACKAGE FOR | Public Tender 12/07/21 Twao Part 01/07/22 - Yes CMM/MEQ/73-70-2- 02/18/22 Sterling and Wilson 281724636 17.08.2023 18.02.2022 in Progress NA
KAPP-384 & RAPP-78&8 PROJECTS 1)CORE Energy Systems Pvt. Ltd., 1185/e-P0O/51938 Limited
2)Sterling and Wilson Limited,
-2
129 CMM/MEQ/10-50-2-1178 | Loading / Unl Storage cum Handling, | Public Tender 12/11/20 Two Part 02/08/21 Yes 48614 09/06/21 Larsen & Toubro 1053197031 GHAVP-1 : 06.09.2021 IN PROGRESS NA
Erection, Civil works, Testing & Commissioning at site, 1)Larsen & Toubro Limited Limited 05.03.2026, GHAVP
Handing over and Guarantee of Main Plant Electrical 2)Bharat Heavy Electricals Limited 2:05.09.2026
Systems & Switchyard Package for GHAVP-1&2 Project 3)BGR Energy Systems Limited
as per specification forwarded along with Tender No. 3
130 CMM/MEQ/10-50-2-1178 Design, Engineering, Procurement, Manufacture, Public Tender 12/11/20 Two Part 02/08/21 Yes 48613 09/06/21 Larsen & Toubro 5650891150, GHAVP-1: 06.09.2021 IN PROGRESS NA
Quality Assurance, Testing, Packing, Transportation, 1)Larsen & Toubro Limited Limited 05.03.2026, GHAVP
Safe Delivery to Site of Main Plant Electrical Systems & 2)Bharat Heavy Electricals Limited 2:05.08.2026
Switchyard Package for GHAVP-1&2 Project as per 3)BGR Energy Systems Limited
specification farwarded along with Tender No. 3
131 KKNPP/1&2/CMM/SPT/18436 High Speed Diesel Limited 08/14/20 Single Part 09/04/20 Yes KKNPP/1&2/CMIM/184 04/03/21 Indian Qil 38416150 04/02/23 04/03/21 fn Progress NA
Tender 1)Indian Oil Corporation Limited 36/P0O:14142 Corporation Limited
2)M/s. Hindustan Petroleam Corporation Ltd.
132 CMM/MEQ/10-30-2-1162 | Design, Qualification of Design by Analysis, Preparation | Public Tender 08/14/19 Two Part 10/23/19 Yes CMM/MEQ/10-30-2- 04/09/21 CORE Energy 358481478 GHAVP-1 - 09.04.2021 IN PROGRESS NA
of drawings, Documents, Procedures, Procurement of 1)CORE Energy Systems Pwt. Ltd., 1162/e-PO/46496 Systems Pvt. Ltd. 08.10.2023, GHAVP
materials, Manufacture, Assembly, Inspection, Testing, 2)EVEREST BLOWERS PVT LTD, 2:08.04.2024
Packing & forwarding, Safe Delivery to site and -2
133 CMM/MEQ/10-30-2-1162 | Design, Qualification of Design by Analysis, Preparation | Public Tender 08/14/19 Two Part 10/23/19 - Yes CMM/MEQ/10-30-2- 04/06/21 EVEREST BLOWERS 34971972 GHAVP-1 - 06,04.2021 IN PROGRESS NA
of Drawings, Documents, Procedures, Procurement of 1)CORE Energy Systems Pvt. Ltd., 1162/e-PQ/46482 PVT LTD 05.10.2023, GHAVP
materials, Manufacture, Assernbly, Inspection, Testing, 2)EVEREST BLOWERS PVT LTD, 2-05.04.2024
Packing & Forwarding, Safe Delivery to Site and -2
134 CMM/MEQ/10-32-2-1154 | Design, Qualification of Dasign by Analysis, Preparation | Public Tender 01/23/19 Two Part 03/29/19 - Yes CMM/MEQ/10-32-2- 01/20/21 HYDRODYNE 230700708 GHAVP-1: 20.01.2021 In Progress NA
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6) M/s Blue Star Ltd.

7) M/s NICCO Corporation Ltd

151

CMM/PFBR/80-71-2-7052

Air Conditioning & Ventilation

Public

04/11/06

Two Part

02/13/07

1)M/s Blue Star Ltd

1)M/s ABB(withdrawn)

2)M/s L&T Ltd

o

M/s Voltas Ltd

CMM/PFBR/80-71-2-
7052/P0/10071

12/31/07

M/s Blue Star Ltd

Rs.32.04 Crores|

31.07.2017

31.12.2007

In Progress

NA

152

CMM/MEQ/23-40-2-1040

Balance of Turbine Island Package for KAPP 384

Public

11/12/10

Two Part

04/25/11

1)M/s.Bharat Heavy Electricals Ltd.

2)M/s.Dodsal Enterprises P.Ltd in consortium
with M/s. Dodsal Engg & Construction P. Ltd

3) M/s.Gammon India Ltd.

4) M/s.10T Infra & Energy Services Ltd.

5) M/s.Jyoti Structures Ltd,

6)M/s.Larsen & Toubro Ltd.

7) M/s.Punj Lioyd Ltd.

8) M/s.Tata Projects Ltd.

9) M/s.Thermax Limited

CMM/MEQ/23-40-2-
1040/PO/6086

09/28/11

M/s Dodsal
Enterprises Ltd

INR 405.28 Cr +
USD 1990000 {Rs.
8.91Cr.) + GBP
388900 (Rs. 2.84
Cr.)+ EURO)
4630700 (Rs. 29.91

KAPP-3:27.09.2023
KAPP-4:27.09.2023

09/28/11

In Progress

in process

153

CMM/MEQ/23-40-2-1040

Balance of Turbine Island Package for KAPP 384

Public

11/12/10

Two Part

04/25/11

1)M/s.Bharat Heavy Electricals Ltd.

2}M/s.Dodsal Enterprises P.Ltd in consortium
with M/s. Dodsal Engg & Construction P. Ltd

3) M/s.Gammon India Lid.

4) M/5,10T Infra & Energy Services Ltd.

5) M/s.Jyoti Structures Ltd.

6)M/s.Larsen & Toubro Ltd.

7) M/s.Punj Lioyd Ltd.

8) M/s.Tata Projects Ltd.

9) M/s.Thermax Limited

CMM/MEQ/23-40-2-
1040/P0O/6087

09/28/11

M/s Dodsal
Enterprises P.Ltd

387.08 Crores

KAPP-3:27.09.2023
KAPP-4:27.09.2023

09/28/11

In Progress

in process
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CMM/MEQ/22-40-2-1067

Balance of Turbine Island Package for RAPP 7&8

Public

08/12/11

Two Part

09/04/12

10

1) BHEL

2) Thermax Ltd

3) Jyoti Structures Ltd

4) Lanco Infratech

5) Hindustan Dorr Oliver Ltd

6) L&T Ltd

7) Dodsal Ent.P.Ltd

8) Punj Lloyd

9) 10T Infrastructure

10) Gammon Ansaldo Consortium

Yes

CMM/MEQ/22-40-2-
1067/P0/6458

12/03/12

M/s L&T Ltd

331.24
Crores+USD232000
0+GBP'
400000+EURD
10050000

RAPP-7:31.12.2023
RAPP-8:30.06.2024

12/03/12

In Progress

Interim Delay

under review
with site L1
committee

155

CMM/MEQ/22-40-2-1067

Balance of Turbine Island Package for RAPP 7&8

Public

08/12/11

Two Part

09/04/12

10

1}BHEL

2) Thermax Ltd

3) Jyoti Structures Ltd

4) Lanco Infratech

5) Hindustan Dorr Oliver Ltd

6) L&T Ltd

7) Dodsal Ent.P.Ltd

8) Punj Lioyd

9) IOT Infrastructure

10) Gammon Ansaldo Consortium

CMM/MEQ/22-40-2-
1067/PO/6459

12/03/12

M/s L&T Ltd

317.20 Crores

RAPP-7:31.12.2023
RAPP-8:30.06.2024

12/03/12

In Progress

Interim Delay

under review
with site L1
committee

156

CMM/MEQ/23-50-2-1047

DG Set package for KAPP 3&4 and RAPP 788

Public

12/30/10

Two Part

04/11/11

1)M/s L&T Ltd

2)M/s Kirloskar Oil Engines Ltd

CMM/MEQ/22-50-2-
1047/P0O/6424

08/19/11

M/s Kirlsokar Qil
Engines Ltd

188.16 Crores,

R-7:31-01-2020 R-
8:31-01-2020

08/19/11

In Progress

NA

157

CMM/MEQ/23-50-2-1047

DG set package for KAPP 4&4 and RAPP 788

Public

12/30/10

Two Part

04/11/11

1)M/s L&T Ltd

2) M/s Kirlsokar Oil Engines Ltd

CMM/MEQ/23-50-2-
1047/P0/6080

08/19/11

M/s Kirloskar Qil
Engines Ltd

194.54 Crores

K-3:30-06-2019 K-
4:31-12-2019

08/19/11

In Progress

NA

158

CMM/MEQ/23-50-2-1038

Main Plant Electrical System Package for KAPP 3&4 and
RAPP 7&8

Public

08/10/10

Two Part

01/31/11

1}M/s Areva T&D India Limited

1)M/s KEC International Ltd

2) M/s. BGR Energy Limited

2) M/s Mcnally Bharat
Engg.Co.Ltd

3) M/s BHEL

4} M/s. Larsen & Toubro Limited

5) M/s. Technimont ICB Pvt. Ltd.

Yes

CMM/MEQ/23-50-
2/1038/P0/6072

08/25/11

M/s BGR Energy
Systems Ltd

198.11 Crores

Prov. Extn, : K-3:31
12-2019 & K4 : 31-
12-2020

08/25/11

In Progress

NA

159

CMM/MEQ/23-50-2-1038

Main Plant Electrical Systems Package for KAPP 384
and RAPP 788

Public

08/10/10

Twao Part

01/31/11

1)M/s Areva T&D India Limited

1)M/s KEC International Ltd

2) M/s. BGR Energy Limited

2} M/s McNally Bharat
Engineering Co.Ltd

3) M/s BHEL

4) M/s. Larsen & Toubro Limited

5) M/s. Technimont ICB Pvt. Ltd.

-5

CMM/MEQ/23-50-2-
1038/PO/6073

08/25/11

M/s BGR Energy
Systems Ltd

23.00 Crores|Prov. Extn. : K-3: 31

12-2019 & K4 : 31-
12-2020

08/25/11

In Progress

NA

160

CMM/MEQ/23-50-2-1038

Main Plant Electrical Systems Package for KAPP 384
and RAPP 788

Public

08/10/10

Two Part

01/31/11

1)M/s Areva T&D India Limited

1)M/s KEC International Ltd

2) M/s. BGR Energy Limited

2) M/s Mcnally Bharat
Engz.Co.ltd

3) M/s BHEL

4) M/s. Larsen & Toubro Limited

CMM/MEQ/23-50-2-
1038/P0/6074

08/25/11

M/s BGR Energy
Systems Ltd

4.20 Crores|Prov. Extn. : K-3:31

12-2019 & K4 : 31-
12-2020

08/25/11

In Progress

NA

Delay analysis is

Delay analysis is

analysis report is

analysis report is
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177 CMM/MEQ/23-50-2-1045 Transformer package for KAPP 34 and RAPP 788 Public 12/28/10 Two Part 03/18/11 7 Yes CMM/MEQ/23-50-2- 08/19/11 M/s BHEL Rs.47.79 Crores| 31.12.2018 15.08.2011 In Progress NA
1)6 - M/s Areva T&D India Ltd 1)1 - M/s Kanohar Electricals 1045/P0/6075
Ltd
2) M/s BHEL -1
3) M/s Crompton Greaves Ltd
4) M/s Siemens Ltd
5) M/s Transformer & Electricals Kerala Ltd
6) M/s Vijay Electricals
-6
178 CMM/MEQ/23-50-2-1045 Transformers Package for KAPP 3&4 and RAPP 7&8 Public 12/29/10 Two Part 03/18/11 7 Yes CMM/MEQ/23-50-2- 08/15/11 M/s BHEL Rs.47.46 Crores| R-7 . 30-6-2018 R-8 19.08.2011 In Progress NA
1)06 - M/s Areva T&D India Ltd 1)01 - M/s Kanchar 1045/P0/6420 :31-3-2019
Electricals Ltd
2) M/s BHEL -1
3) M/s Crompton Greaves Ltd
4) M/s Siemens Ltd
5) M/s Transformer & Electricals Kerala Ltd
6) M/s Vijay Electricals
-6
179 CMM/MEQ/23-50-2-1045 Transformers Package for KAPP 384 and RAPP 788 Public 12/29/10 Two Part 03/18/11 7 Yes CMM/MEQ/23-50-2~ 08/19/11 M/s Toshiba Rs.34.91 Crores| KAPP -3 : 30-6-2018 159.08.2011 In Progress NA
1)06 - M/s Areva T&D India Ltd 1)1 - M/s Kanohar Electricals 1045/P0/6077 KAPP -4 :31-12-
Ltd 2018
2) M/s BHEL 1
3) M/s Crompton Greaves Ltd
4) M/s Siemens Ltd
5) M/s Transformer & Flectricals Kerala Ltd
6) M/s Vijay Electricals
-6
180 CMM/MEQ/23-50-2-1045 Transformers Package for KAPP-3&4 and RAPP-7&8 Public 12/29/10 Two Part 03/18/11 7 Yes CMM/MEQ/22-50-2- 08/19/11 M/s Toshiba 33.58 Crs.| RAPP 7: 31.03.2021 08/19/11 In Progress NA
1)M/s Areva T&D India Limited 1)M/s Kanohar Electrical Ltd. 1045/P0-6422 RAPP 8: 31.03.2021
2) M/s BHEL -1
3) M/s Crompton Greaves Ltd
4) M/s Siemens Ltd
5) M/s Transformer and Electricals Kerala Ltd.
6) M/s Vijay Electrical
-6
181 CMM/MEQ/22-41-2-1062 Turbine Generator Plant Package for RAPP 788 Nomination 08/26/11 Two Part 12/10/12 1 Yes CMM/MEQ/22-41-2- 08/14/12 M/s BHEL in EUROQ - 67635177 +| RAPP-7:31.03.2024 08/14/12 In Progress Interim Delay
- 1)M/s BHEL in consortium with M/s Alstom 1062/PO/6437 consortium with USD - 33716887 +| RAPP-8:30.09.2024 analysis is in
M/s Alstom Power | INR 1001.22 Crs (as, process
-1 Systems SA per DOW-B}
182 CMM/MEQ/22-41-2-1062 Turbine Generator Plant Package for RAPP 788 Nomination 08/26/11 Two Part 12/10/12 1 - Yes CMM/MEQ/22-41-2- 08/14/12 M/s BHEL in BHEL - Rs.159.97| RAPP-7:31.03.2024 14.08.2012 In Progress Interim Delay
1)M/s BHEL in consortium with M/s Alstom 1062/PQ/6438 consortium with Crores & AIL -| RAPP-8:30.09.2024 ‘analysis is in
M/s Alstom Power Rs.46.45 Crores| process
-1 Systems
183 CMM/MEQ/22-41-2-1062 Turbine Generator Plant Package for RAPP 728 Nomination 06/28/11 Two Part 12/10/12 1 - Yes CMM/MEQ/22-41-2- 08/14/12 M/s BHEL 38.11 Crores| RAPP-7:31.03.2024 14.08.2012 In Progress Interim Delay
1)01 - M/s BHEL 1062/P0/6439 RAPP-8:30.09.2024 analysis is in
-1 process
184 CMM/MEQ/22-41-2-1062 Turbine Generator Plant Package for RAPP 7&8 Nomination 08/26/11 Two Part 12/10/12 1 Yes CMM/MEQ/22-41-2- 08/14/12 M/s BHEL 7.68 Crores| RAPP-7:31.03.2024 14,08,2012 In Progress Interim Delay
1}M/s BHEL 1062/P0/6440 RAPP-8:30.09.2024 analysis is in
-1 process
185 CMM/MEQ/10-30-2-1171 | Design, Quaiification of Design by Analysis, Preparation Public 03/29/22 Two Part 06/07/22 1 1|NIL Yes VIEQ/10-30-2-1171/e-P 09/27/23 Kirloskar Brothers 65.02 Crores 09/26/26 09/27/23 in Progress
of drawings, Documents, Pracedures, Procurement of Limited
materials, Manufacture, Assembly, Inspection, Testing,
Packing & Forwarding, Safe Delivery to site and
Guarantee of Safety Pump Motor Units {Emergency,
Core Cooling System {(ECCS), Primary Pressurising Pump
(PPP), & Containment Spray System (CSS) Pump Motor
Units) along with Mandatory spares, Special Tools and
Support Structure or Base Frame {as applicable} as
detailed in Specification no. PC-E-169 Rev.0, PC-E-187
Rev.0, PC-E-545 Rev.1, PC-E-503 Rev.1, PC-E-502 Rev.1
and Data sheets for GHAVP-1&2 Project.
186 CMM/MEQ/91-24-2-1187 Design & Engi ing, Manufacture, Proci 3 Public 14.10.2022 Two Part 08.03.2023 2|2 {M/s. Powerica Ltd., Mumbai & M/s. NIL Yes MEQ-91-24-2-1187/e-P 17.01.2024 M/s. Krrloksar Oil 853.46 Crores; KKNPP- 17.01.2024 In Progress
Supply, Packing & Forwarding, Transportation and Safe Kirloskar Oil Engines Limited, Pune } Engines Limited, 5:16.01.2029
Delivery to Site of Diesel Generators and its Auxiliaries Pune. KKNPP-6 :
for Kudankulam Nuclear Power Project-5&6 16.09.2029
187 CMM/MEQ/91-24-2-1187 Loading/Unloading, Transportation & handling at site, Public 14.10.2022 Two Part 08.03.2023 2|2 (M/s. Powerica Ltd., Mumbai & M/s. NiL Yes IVEQ-91-24-2-1187/e-P 17.01.2024 M/s. Krrioksar Qil 52.61 Crores KKNPP- 17.01.2024 In Progress
Storage, Erection / Construction, Storage Cum Erection Kirloskar Oil Engines Limited, Pune ) Engines Limited, 5:16.01.2029
Insurance, Commissicning & Testing, Trial operation, Pune. KKNPP-6 :
Performance Guarantee (PG), Operation and 16.09.2029
Maintenance services (OEM services) and Handing
Over of Diesel Generators and its Auxiliaries for
Kudankulam Nuclear Power Project-5&6
189 CMM/MEQ/25-24-2-1188 1500 KVA, 400V,0.8 PT, 50 Hz, 3 phase DG set Public 28.08.2023 Two Part 08.11.2023 2|1{M/s. Powerica Ltd., Mumbai 2) M/s.

alongwith its Auxiliaries and DES inciuding Site works

at KKNPP 384

Kirloskar Oil Engines Limited, Pune )
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206 CMM/0PS/00-00-9-3358 Design, Development, Preparation of design Public Tender 12/14/20 Two Part 02/22/31 Yes CMM/OPS/00-00-9- 01/31/22 Vividh Hi-Fab Pvt. 465734200 31.07.2024 31.01.2022 In Progress NA
documents & analysis report, Procurement of raw 3358 fe-PO/51273 Ltd.
material, Manufacture, Fabrication, Assembly,
Inspection, Testing, Quality surveillance, Supply to
KKNPP site, Installation and Commissioning and
Training of Fuel Transfer Machine (FTM) for Away From
Reactor (AFR) Spent Fuel Storage Facility at KKNPP-
1&2. {GeM Availability Report and Past Transaction
Summary: Report ID:
GEM/GARPTS/14122020/KF5XVY240027)
207 CMM/OPS/55-33-09-3165 supply of Hydraulic Shock Arresters with necessary | Public Tender 04/24/18 Two Part 06/04/18 M/s. LISEGA SE Yes CMM/OPS/55-33-09- 06/25/21 M/s. LISEGA SE 262607593 24.06.2022 25.06.2021 In Progress Request for
spares along with thermal insulation pads to support 3165/P0O/46640 extension on
various equipment and Piping during earthquake, Pipe 29.06.2022 with
rupture and other dynamic load for KAPS-182. 0
208 CMM/OPS/69-00-9-3313 Deputation of Specialist from RF/Third Country, Single Tender 02/75/20 Single Part 03/17/20 M/s.J5C Rusatom Not Aplicable Yes 43930 12/11/20 15C A«Rusatom 1341925065 12/31/23 12/11/20 IN PROGRESS NA
* Technical assistance services from M/s Kurchatov ServiceA»
Institute, RF and services of M/s Siempelkamp NIS
Ingenieurgesellschaft MBH, Germany for Overhauling
of Reactor Main Joint Multi Stud Tensioner (MST)
during 6 RSDs of KKNPP-1&2.
209 CMM/OPS/69-21-9-3179 Spaers for main steam turbine and TDEP (Turbine Single Tender 03/01/19 Single Part 03/20/19 M/s. Joint-Stock Company :RUSATOM Not Aplicable Yes 39285 04/27/20 M/s. loint-Stock 3468712432 12/27/21 04/27/20 In Progress NA
Driven Feedwater Pump) Steam Turbines. ’ SERVICE' Company
:RUSATOM
SERVICE'
210 CMM/OPS/69-21-9-3201 Supply of Incor Detector Assembly (ICDA) to KKNPP | Single Tender 02/05/19 Single Part 02/20/19 1SC "Rusatom Service' Not Aplicable Yes 35149 09/19/19 JSC 'Rusatom 350230466 06/19/20 09/19/19 In Progress NA
182 Service'
211 CMM/QOPS/00-31-9-3229 Procurement of Raw Materials, Manufacturing, Single Tender 03/05/19 Single Part 03/26/19 NUCLEAR FUEL COMPLEX Not Aplicable Yes CMM/OPS/00-31-9- 09/15/19 NUCLEAR FUEL 868286944 06/18/21 09/19/19 In Progress N.A.
Inspection, Testing, Packing, Supply and Guarantee of 3229/e-P0O/33895 COMPLEX
Zircaloy Components to KGS - 1, Kaiga and RAPS-3, RR
Site, Kota.
212 CMM/OPS/00-15-9-3157 Design, Manufacture, Inspection, Testing, Delivery of | Public Tender 04/23/18 Two Part 05/30/18 - Yes CMM/OPS/00-15-9- 03/20/19 ELECTRONICS 210985451 12/19/19 03/20/19 In Progress NA
Passive Catalytic Recombiner Devices {PCRD). 3157/e-PO/31848 CORPORATION OF
INDIA LTD
213 CMM/OPS/69-38-9-3186 SERVICE CONTRACT FOR RENDERING TECHNICAL Single Tender 06/08/18 Single Part 06/19/18 ISE ATOMSTROYEXPORT Not Aplicable Yes CMM/OPS/68-38-9- 12/27/18 JSE 577034707 12/26/20 10/01/18 In Progress N.A.
SERVICES TO KKNPP-2 3186/P0/29726/FE ATOMSTROYEXPOR
T
214 CMM/OPS/00-73-8-3145 Design, Fabrication, Inspection, Testing, Packing and | Public Tender 09/11/17 Two Part 10/31/17 Yes CMM/OPS/00-73-9- 11/02/18 NUBERG 145494000 11/01/19 11/02/18 Extended upto
Delivery of Scrubber Tank (ST} including Internal 3145/e-P0/28469 ENGINEERING 31.03.2024 vide
Support Structures along with Bubble Breaker and Mist LIMITED Amendment-lil
Extractor for Containment Filtered Venting System for dated
RAPS-2, TAPS-4, NAPS-182, MAPS-18.2 and KAPS-1&2. 27.06.2023 to e-
PO-28469
215 CMM/OPS/70-00-9-3038 Primary Coolant Pump Limited 02/11/15 Two Part 04/06/15 Yes CMM/OPS/70-00-9- 02/28/18 Kirloskar Brothers 10520000 02/27/22 02/28/18 In Progress Extended upto
Tender 3038 /e-P0O/21941 Limited 30.04.2027 vide
Amendment-|
dated
1008 3073
216 CMM/OPS/70-00-9-3038 Primary Coclant Pump Limited 02/11/15 Two Part 04/06/15 - Yes CMM/OPS/70-00-9- 02/28/18 Kirloskar Brothers 380489760 02/27/22 02/28/18 In Progress Extended upto
Tender 3038 /e-P0O/21940 Limited 30.04.2027 vide
Amendment-!
dated
10.05 3023
217 CMM/OPS/52-33-9 -3050 Hairpin Heat Exchangers Public Tender 06/16/16 Two Part 07/29/16 1. M/s. Godrej & Boyce Mfg. Co. Ltd., Mumbai - Yes CMM/OPS/52-33-5 - 06/12/17 Godre] & Boyce Mig 604204329 02/11/19 06/12/17 In Progress on or before
2. M/s. Bharat Heavy Electricals Limited, Delhi 3050/e-PO/17369 Co Ltd 31.12.2022 vide
3. M/s. Walchandnagar Industries Ltd., Pune Amendment-XI
4. M/s. Tema India Limited, Mumbai dated
08.08.2022
218 CMM/OPS/56-32-9-2892+2903 Moderator canned Motor Pumps Public 02/16/12 Two Part 07/03/12 Yes CMM/OP5/56-32-9- 12/28/12 M/s Hydrodyne 10.31Cr 10/31/15 12/28/12 In Progress N.A.
2892/PO/7460
&CMM/OPS/56-32-9-
2982/PO/7461
219 CMM/OPS/55-50-9-3498 6.6KV Switchgear along with mandatory Limited 12/23/21 Two Part 29-Apr-22 M/s €G Power and Industrial Solutions Limite Yes P.0.no. 04/13/23 M/s CG Power and 185760153 04/13/25 04/13/23 In Progress N.A
spares, tools and tackles along with removal, CMM/OPS/55-50- Industrial Solutions
. . s - Limited
disconnection and shifting of existing 9-3498/e-
switchgear and panels and Imparting training PO/58191
to purchaser’s engineers at KAPS-1&2
220 CMM/OPS/69-00-9-  |Spares for 230kV Gas Insulated Switchgear at| Single Tender 02/22/23 Single Part 04-Apr-23 M/s.JSC Rusatom Not Aplicable Yes CMM/OPS/69-00- 13.07.2023 M/s. Joint-Stock 165749416 03/13/24 07/13/23 In Progress N.A.
3531/ KKNPP-182, 9- ;3:'::8:&
3531/P0O/0003/FE SERVICE'
221 CMM/OPS/70-50-9- Lead Acid Batteries at TAPS-3&4. Public 07/08/22 Two Part 18-Aug-22 1) M/s.Exide Yes CMM/OPS/70-50- 10.11.2023 M/s.Exide 15,24,43,567 11/10/26 11/10/23 In Progress N.A
3508/ b 9-3506/e- industries Limited,
Mumbai
PO/0012
222 CMM/OPS/57-63-9-3524 | Radiation Resistance Camera System for KGS Public 11/24/22 Two Part 12-Jan-23 1) M/s.Baldota Control And Equipments Pvt | 1) M/s.Core Energy Systems Yes CMM/OPS/57-63- 08.12.2023 M/s.Baldota 112,500,000 12/08/26 12/08/23 In Progress N.A.
S182 Ltd Pvt. Ltd. 9-3524/e- . (?ontru: &PVt
quipments Pvt.
PO/0013 Ltd., Mumbai
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241 [File no. CMM/OPS/69-00- Heat Transfer Plates for PHE at KKNPP-1&2. Public 06.02.2024 | Single Part 01-Mar-23 1 M/s.HETAL ENTERPRISE - Yes GEMC- 05.07.2024 M/s.HETAL 152,466,160 01/01/25 05.07.2024 {n Progress N.A.
9-3585 Tender 511687737958306 ENTERPRISE
242 |GEM/2024/B/4834636 |Annual Maintenance Contract (AMC) for Single 04/10/24 Single Part 27-Apr-24 1 M/s.ECIL — Yes GEMC- 21.08.2024 M/s.ECIL 131,485,608 10/31/26 11/01/24 In Progress N.A.
File no. OPS/3590) ECIL supplied systems at RAPS-1&2 and RAPS| ~ Tender 511687763661140
5&6.
243 P.0. No. CMM/OPS/69- |Modernized Mast of Fuel handling machine Single 25,06.2024 | Single Part 25-Jun-24 1 M/s. ROSATOM SERVICE, RUSSIA Not Aplicable Yes PO/0032/FE 14.10.2024 M/s. ROSATOM 563,300,017 12/14/25 10/14/24 In Progress N.A.
00-9-3596/ at KKNPP-1&2. Tender SERVICE, RUSSIA
244 |GEM/2024/B/4945066 Supply of Post LOCA Neutron Monitoring Single 06/27/23 Two Part 18-Jul-23 1 M/s.ECIL — Yes GEMC- 10.12.2024 M/s.ECIL 301,216,419 04/25/25 10.12.2024 In Progress N.A.
(File no. CMM/OPS/00-  |System, ION Chamber, ICA and Accessories | Tender 511687780244771
60-9-3594) as per NPCIL TS at varous sites of NPCIL.
245 |GEM/2024/B/4777955  |Fiber optic IP based CCTV for RAPS-1&2, Public 03/02/24 Two Part 01-May-24 4 1. M/s. HONEYWELL AUTOMATION INDIA M/s. TECHNO SOLUTIONS Yes GEMC- 23.12.2024 M/s. TECHNOCRATS 103,219,601 12/23/26 23.12.2024 In Progress N.A.
(File no. CMM/OPS/54- | KAPS-384, KGS-3&4, TMS-384, MAPS-1&2 & |  Tender LIMITED 511687736566860 ECURITY SYSTEMS
2. M/s. NETWARE COMPUTERS PRIVATE LIMITED
60-9-3589) NAPS-1&2. 3. M/s. TECHNO SOLUTIONS
4. M/s. TECHNOCRATS SECURITY SYSTEMS
PRIVATE LIMITED
246 |CMM/OPS/69-00-9-3570 |Spares for Reactor Coolant Pumps at KKNPP- Single 01/11/24 Single Part 15-Feb-24 1 M/s. ROSATOM SERVICE, RUSSIA Not Aplicable Yes PO/0041/FE 31.12.2024 M/s.JSC Rusatom 817,436,686 06/30/26 31.12.2024 In Progress NA.
1&2. Tender
247 CMM/T&C/25-25-4-115 Erection and Commissioning of Sea Water System for | Public Tender 12/13/17 Two Part 03/23/18 3 Yes CMM/T&C/25-25-4- 11/21/18 Tata Projects Rs. 791200000 02/15/25 11/21/18 In progress Not applicable
KKNPP-384 and KKNPP-5&6 projects. 1)BGR ENERGY SYSTEMS LIMITED, 115/e-P0O/28906 Limited
2)Tata Projects Limited,
3)Reliance Infrastructure Limited ,
-3
249 CMM/T&C/25-25-4-115 Design, E ing, Pr , M ture, Public Tender 12/13/17 Twao Part 03/23/18 3 - Yes CMM/T&C/25-25-4- 11/21/18 Tata Projects Rs. 3164600000 02/15/25 11/21/18 In progress Not applicable
Inspection, Testing, Supply, Packing, Forwarding, 1)BGR ENERGY SYSTEMS LIMITED, 115/e-P0O/28905 Limited
Transportation to Site and Guarantee of Sea Water 2iTata Projects Limited,
System Piping & Equipments for KKNPP-3&4 and 3iReliance Infrastructure Limited ,
KKNPP-5&6 projects. -3
250 CMM/T&C/INS/00-00-4/132 |Erection All Risk with Terrorism & CPM Insurance Policy GeM 04/09/24 Two Part 11/09/24 3 1) M/s. National Insurance Co. Ltd. NiL L1 Contract No.GEMC- 30/09/2024 M/s. National Rs. 16,89,00,000 31/12/2025 01/10/24 In Progress Not applicable
(Bid No. for TG and C&I package of RAPP-7&38. 2) M/s. New India Assurance Co. Ltd. 511687772405556 Insurance Co. Ltd.
GEM/2024/B/5361045) 3) M/s. Oriental Insurance Co. Ltd
251 CMM/T&C/INS/00-00-4/150  |Ocean Freighting of Project cargo in containers from GeM 04/07/24 Two Part 25/07/2024 5 1) M/s. Balmer Lawrie and Co. Ltd. 1) M/s. Tiger Logistics India Yes GEMC- 21/10/2024 M/s. Balmer Lawrie Rs. 11,52,78,713 23/10/2025 24/10/2024 In Progress Not applicable
(Bid No. Russia and Third countries port to Tuticorin Port 2) M/s. Sarjak Container Lines Pvt Ltd. Ltd. 511687728371221 and Co. Ltd
GEM/2024/8/5040604) 3) M/s. Tiger Logistics India Ltd. 2) M/s. Total Movements Pvt
4) M/s. Total Movements Pyt Ltd. Ltd
5) M/s. SARR Freights Corporation 3) M/s. SARR Freights
Corooration.
252 |GHAVP/CMM/1044 1700KW ground mounted solar power plant {Supply, Ei| Public 09/19/23 Two Bid System 11/29/23| 6(M/s. Pixon |1. M/s. Subhash Infraengineers Pvt. Ltd. 1. M/s. Enerture Technologie Yes CMM/Project/Electrica 21/08/2024|M/s Suryam 68494078.54 02/20/30 21/08/2024 |N.A. N.A.
Green Energy |2. M/s. Topsun Energy Limited I/ELE/1044/P0O-850 International
Private Limited |3. M/s. Suryam International Private Limited Private Limited
(Part | Bid was |4. M/s. Gensol Engineering Limited
not opened as
bidder did not
provided IPBG,
required as per
the tender
terms and
conditions. )
253  |GHAVP/CMM/1044 1700KW ground mounted solar power plant {Civil Part) [Public 09/19/23 Two Bid System 11/29/23| 6(M/s. Pixon |1. M/s. Subhash Infraengineers Pvt. Ltd. 1. M/s. Enerture Technologies| Yes CMM/Project/Electrica 21/08/2024|M/s Suryam 12243691.27 02/20/25 21/08/2024 |N.A, N.A.
Green Energy |2. M/s. Topsun Energy Limited I/ELE/1044/P0O-851 International
Private Limited |3. M/s. Suryam International Private Limited Private Limited
(Part | Bid was (4. M/s. Gensol Engineering Limited
not opened as
bidder did not
provided IPBG,
required as per
the tender
termsand
conditions. )
254 NPCIL/KK- Supply of 10 nos. brand new buses {50 seater) on hire E-Tender 13.10.2022 Two Bid 14.11.2022 3 2 (Two) 1(One) Yes GEMC- 03.01.2023 Ahilam Travels, 10.98 36 months 02.04.2023 Not known NIL
1&2/TRANSPORT/PT/2022/13 511687753516753 62-1/9, Assisi New (01.04.2026)
2 (GEM/2022/8/2631320, 1. M/s. Ahilam Travels, Nagercoil. M/s. Shaunak Arora, Kota. Building,
Dated: 13-10-2022) 2. M/s. New Yadav Tourist, New Delhi. Court Road,
Nagercoil-629 001.
255 NPCIL/KK- Op ion and Mail Contract of D E-Tender 30.01.2022 Two Bid 31.03.2022 1 1(One) Nil Yes 801032 20.04.2023 Tata Projects 7171 60 months 01.04.2023 Not known NIL
182/0&M/WMBEAP/PT/2022/ | plant at KKNPP 1&2 for five years Limited, (31.03.2028)
09 M/s. Tata Projects Limited, Hyderabad SBG Services, 6th
Floor,
Splendid Tower,
Begumpet,
Hyderabad — 500
003,
Telangana.
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NPCIL/KK-
182/AD/HRG/PT/2024/46
{GEM/2024/B/4820621, dated
05.04.2024)

Security Support Services at Anuvijay Township &
KKNPP 1&2 Premises

E-Tender

05.04.2024

Two Bid

26.04.2024

48

01 (One)

M/s. Tamilnadu EX-Servicemen's Corporation

Limited, Chennai

47 Nos.

1 M/s. A .E . Securitas, New
Dethi

2 M/s. Al Security Services
and Al Facility Services,
Chennai.

3 M/s. Advanced Hr
Solutions, Noida

4 M/s. Alert Enterprises, New
Dethi

5 M/s. Ardhu Mardhu Private
Limited, Lucknow

6 M/s. Armed Management
Services, Mehsana

7 M/s. Aryan Security Service,
Bhopal

8 M/s. Authentic Human Jobs
Saolution Private Limited,
Kushi Nagar

9 M/s. Awadh Security
Services Pyt Ltd, Kolkata

10 M/s. Bdot Techmec
Management and
Multiservices Private Limited,
Bijnor

11 M/s. CDSS Detective And
Security Services Private
Limited, Chennai

12 M/s. Checkmate Services
Private Limited, Vadodara

13 M/s. Cyclops Security And
Allied Services Private
Limited, New Delhi.

25 M/s. Kanishk Enterprises,
Delhi

26 My/s. Khushboo Security
Services (Pvt), Bhopal

27 M/s. Mavericks Placement
And Consultancy Service
Private Limited, Lucknow

28 M/s. P M Security And
Manpower Agencies,
Chennai

29 M/s. Pandian R Security
Agency, Chennai

30 M/s. PK Sunriso &
Associates, Madurai

31 M/s. Roushan Enterprise,
Patna

32 M/s. SA india (SAl),
Haryana

33 M/s. SA India Resources,
Haryana

34 M/s. Safal Hospitality And
Maintainance Services,
Ahmedabad

35 M/s. SAINDIA Resources
Private Limited, Haryana

36 M/s. Samradh Poorva
Infotech Private Limited,
Lucknow

37 M/s. Shiv Industrial
Security Services (REGD),
Uttar Pradesh

38 M/s. Shree Jee Manpower
Contractors Private Limited,

GEMC-
511687752237950

22.08.2024

TAMILNADU EX-
SERVICEMEN’S
CORPORATION
LIMITED (TEXCO)
{A Gowt, of
Taminadu
Undertaking)
Major
Parameswaran
Memorial Building,
No.2, West Mada
Street,

Srinagar colony,
Saidapat,
Chennai - 600015

10.54

36 months
(31.08.2027)

01.09.2024

Not known

NIL
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NAPS/CTC/CVL/2022/PT/975

Construction of Cement concrete road from Silhari
mod to Ratanpur under Corporate Social Responsibility
of Narora Atomic Power Station

Public Two
Part - Tender

18.08.2022

Two Bid System

Tender submission
and part -1
opening date is
revised which is
30.09.2022 and
Tender Part -1
opening on
10.10.2022

Four {04) Bids

All four parties are QUALIFIED 1. M/s OMVIR
SINGH, 2. M/s Khanusiya, 3. M/s N. R.
Constructions, 4. Technical Construction

Company

No. party is disqualified

LOI has been
issued to L1
Bidder M/s

Omvir Singh with
commencement
date 21 days
after issue of LOJ

WOS - 7990

44938

M/s Omvir Singh

Rs. 2091, 95,

516.00

24 months

12.01.2023

Under progress
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GEM BID ID NO.
GEM/2022/B/2740503

Spares for GCB 10 Yearly overhauling as per OEM
recommendations

ST

03/08/23

Two Part

08/16/23

01. GE T&D INDIA LIMITED

01. GE T&D INDIA LIMITED

L1

GEMC-
511687763337500

11/25/24

GET&D INDIA
LIMITED

123290468

05/14/27

11/25/24

In progress
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