Details of contracts concluded during the month of JANUARY 2025 & progress of ongoing contracts (R10 Crore and above)

NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : TARAPUR MAHARASHTRA SITE - TAPS-1 to 4

1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No. of . . Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|(Single / Two Bid La.st date of tenders Nos. and Name§ of parties f‘“a""e" not quilified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation ) tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
Renewal of standard fire and
special perils (SFSP) Policy 1) M/s. United Gen. Insurance Co. M/s UNITED INDIA
4 GEM/2024/B/492539 including STFI & Earthquake |Public Tender| 10-05-2024. Two Bid System 31-05-2024. 3 Ltd. 2) M/s. Reliance Gen. Insurance NIL Yes GEMC-511687753755894 dt. 01- INSURANCE CO. 246.27,81,153)- 11-08-2025 12-08-2024 NEW POLICY PURCHASED. B B
0 coverage for cold zone assets of | (Two Part) Co. Ltd. 3) M/s. Universal Sampo 08-2024. LTD
TAPS-3&4 , Tarapur for the period Gen. Insurance. .
of one year.
Construction of Onsite Emergenc, 4 (Four) 2 (Two) WORK IN PROGRESS : UPTO
TMS/CTC/384- support Centre for Tarapur Aglorm(i Public 1) Wis. Anand Construction Grooup 1) Desai infrastructure Pvt TMS/CTC/CIVIL- M/s. Anand Rs. 33.24 (inclusive PREVIOSUS MONTH 36 60 % +
2 384/2020/2273 Dt. upp Pyl Tender (Two 11/08/2020 (Two Part) 25/08/2021 6 2) M/s. Dipak S. Pimple uetd L1 384/2021/W.0.-1813 Dtd U 14-09-2023 15-09-2021 . y _ _
Power Station 1 to 4 at Tarapur ) Ltd. Construction Group all tax) THIS MONTH 05.70 % = Total 36.30
26/08/2021 Maharashtra Site Part) 3) M/s. Quick Buildeers 2) M H Khanusiya 26/08/2021 %
) 4) M/s. Tirupati Sarjan Limited v o
Engineering, fabrication, supply,
replacement, waste disposal,
inspection, testing & " 1) M/s. PES Eng. Pvt. Ltd. WORK IN PROGRESS : UPTO
TMS/CTC/TSS- Public TMS/CTC/TSS-
commissioning of Reactor 0o e 2) M/s. L&T Ltd. & . _11. | M/s. CORE Energy | Rs. 3,51,99,00,000 05 44 PREVIOSUS MONTH 39.48 % +
3 182/2022/2468 DL | g0 i iation Piping and other | 1one” (Two 26:02-2022 (Two Part) 05-05-2022 3 3) Mis. CORE Energy System Pt NIL Yes 18212022/W.0~1908 dt. 01-11- | g tome put. Lid. | (inclusive all tax) 09-05-2024 10-11-2022 THIS MONTH 00.00 % = Total 39.48 - -
26/02/2022. . . Part) 2022.
class-1 piping at TAPS-1&2 Boiling Ltd. %.
Water Reactor, Nuclear Power
Station
TMS/C&MM- WORK IN PROGRESS : UPTO
Nomination TMS/C&MM-WORKS/MM-
WORKS/MM- TAPS Unit#1 & 2 HP Turbine rotor . 1) M/s. Triveni Turbine Limited, M/s. Triveni Turbine | Rs. 34,93,19,052 PREVIOSUS MONTH 37.00 % +
4 182/2024/2531 Dt. refurbishment work. Tender 12-06-2024 (Single Part) 17-06-2024 ! Banglore. NIL Yes 182/2024/W.0~1937 dt. 31-07- | 5oy Banglore. | (inclusive all tax) 08-01-2025. 12-08-2024 THIS MONTH 08.00 % = Total 45.00 -
(Single Part) 2024.
12/06/2024. %.
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : RR SITE - RAPS-1 to 6
1 2 3 4 5 6 7 8 9 10 1" 12 13 14 15 16 17 18 19
Whether contract
Mode of Type of Bidding . Nos. and names of parties Scheduled date of
Sr No. Tender No. Item/ nature of work Tender Date of publication of NIT | (Single/ Two Bid La.s( date of No. of Nos. and names. of parties qualified not qualified after technical awarded to lowest Contract No. & date Name of Contractor Value of Confract completion of Actual date of start of Actual date of completion Reasons for delay If any Remarks
) receipt of tender | tender recd. after technical evaluation y tenderer (Rs. In Crores) work
Enquiry System evaluation Supplies / Services
/ Evaluated L1
(01)
M/s WELTECH ENGINEERS ©1)
En-mass Feeder Replacement (03) Three M/s WELTECH o, . " .
1 PT-A2390R (EMFR) activity of RAPS#3. Public Tender| 22.08.2022 Two Part system 29.09.2022 Nos. ©2) MisPES ir:jgmeers Pvt. Yes . ENGINEERS 10.393275 - 02/01/2023 102.82% Final bill is under process with HR/Finance
M/s POWER TECH MECH PRIVATE )
LIMITED
31.07.2024 ( Rs 26.95 crore
En-mass Coolant channel (01) One (01) M/s Avasarala o .
2 PT-A2384R replacement of RAPS-3 Public Tender| 22.08.2022 Two Part system|  29.09.2022 Nos. Mis Avasarala Technoligies Limited NA Yes W.O No. 64359 dtd. 25.11.2022 Technoligies Limited 27.2680122 - - (98.83%) paid, Final bill of approx 26 _

lakh pending
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : RR SITE - RAPP-7&8

1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Whether contract
Type of Bidding . Nos. and names of parties Scheduled date of
Sr No. Tender No. Item/ nature of work 3 Date of publication of NIT | (Single/ Two Bid La.st date of No. of Nos. and names. of parties qualified not qualified after technical awarded to lowest Contract No. & date Name of Contractor Value of Contract completion of Actual date of start of Actual date of completion Reasons for delay If any Remarks
receipt of tender | tender recd. after technical evaluation y tenderer (Rs. In Crores) work
System evaluation Supplies / Services
/ Evaluated L1
Supply of structural steel (CS &
88), Cleaning, Fabrication,
Erection, Examination & Testing of (01)
m\sce\laneous‘p\pmg & s.upporls, ) 02 1) M/s HINDUSTAN M/s DIPESH Gross Work Done value till
1 PT-B2059R including erection of equipments, |Public Tender| 06.07.20 Two Bid system 18.09.20 (Two) M/s DIPESH ENGINEERING WORKS CONSTRUCTION Yes W.O. 78170 Dt. 20.03.2021 ENGINEERING 14.019 09.04.2024 09.04.2021 10.02.2025 is= 79.04% - _
installation of anchor fasteners & CORPORATION WORKS o Rk
manpower assistance for
miscellaneous works at RAPP-
78&8.
1) M/s Madhusudan Engineering
" company 1) M/s Singhal Enterprises. M/s Madhusudan
NPC/RRS78/2019PT- Construction of Permanent Two part W.O.No.: . "
2 82009 Warehouse RAPP-788 public tender 15-10-2019 Two part tender 30-10-2019 6 2) M/s Dhenjel Enterprises 2)Mis B\ue‘ch\p Yes 78152 Dated 06/08/2020 Engineering 11.91 05-02-2022 06-08-2020 %14.4 Crores Approx. - Final Bill is under progress
3) M/s Kardam Const. Pvt.Ltd Technologies company
4) M/s RSB Project Ltd.
Handling, Installation, Alignment,
welding & Inspection of Reactor W.0.
. 5 . M/s GODREJ & COMPLETION o,
3 |NPC/RRS/78/2019/P | System equipment's / components | PUBLIC 12.02.2019 TWO BID 19.03.2019 1(ong) | Ms Godrei & Boyce Mig. Co. Ltd. NILL YES (L1) W.0 NO.-78136, DT-14/05/2019 |  BOYCE MFG. 15.97 DATE: 04/03/2022 05-06-2019 Rs 14,90,31,211.00 (93.32%) up to - _
T-B 1927 including initial fuel loading and TENDER SYSTEM Mumbai 31/01/2025
. CO.LTD, MUMBAI (Extended upto
associated activities at 04.03.2023)
RAPP#788. .03.
Execution of balance work related
Slt.lo c|0 nse‘rr:cc:\f: ) gi?;tgssn 27.08.2021 1. Mis. M H Khansuniya
asgvft'\es of louvr (04) numbersg Public . e)é( 2. Mis LNA INFRAPROJECTS Performance test balance.
4 PT-B 2237R1 . 29.07.21 Two Part system N 03 (Three) PRIVATE LIMITED Nil Yes W.O. No 78188 dated: 05/01/2022 | M/s M H Khanusiya 82.8706771 30.06.2023 05.01.2022 %82.0 Crores Approx. - ) P |
Induced Draught Cooling Towers Tender 02.09.2021 Final bill is in progress
) . ) 3. M/s. BGR Energy systems Ltd.
including allied works for
Rajasthan Atomic Power Project-
Units 7&8.
31.12.20
Construction of On-Site Ext. 01 M/s LNA
5 PT-A2189 Emergency Support Centre At |Public Tender| 24.11.2020 Two Bid system 05.01.21 (One) Mis LNA INFRt:‘;\:?.EJECTS PRIVATE Nil Yes :Yd (1761422? INFRAPROJECTS 26.65 29.12.2023 30.12.2021 % 5.43 Crores - _
Rawatbhata Rajasthan Site. (As per . PRIVATE LIMITED
corrigendum-1)
Balance work of Natural draught
NDCT cooling tower and cooling water Two part 1) M/s L&T
6 NPC/RRS/78/2021/P 9 9 P 30.11.2021 Two Part Tender|  11.04.2022 2 M/s PCTL Yes LOI issued on 27/07/22 M/s L&T 1296 17/08/2025 18/8/2022 % 1130 Crores Approx. - _
pump house package for RAPP- |Public Tender] 2)M/s PCTL
T-B2314 . "
78&8 including allied works
Supply, delivery, preparation,
fixing/erection, inspection and
guarantee of thermal insulation for
7 PT-B 2406 Main plant HVAC ducting, common|p, o o ger 26.07.2022 Two Bid system |  02.00.2022 | (©1)One (01) Nos. NIL Yes W. O. No. 78203 dtd. 22/12/2022 Mis Adarsh 8.9957476 02/01/2023 919.83 Lakhs - -
services piping and equipment as Nos. M/s Adarsh Insulations Insulations
per Technical Specification for
RRS-7&8.
Const.rucllon of C.ross drainage 1. Mis Technical
works including Bridge, Culverts, )
Construction Co.
Walkway, Tunnels & Trenches, (04) Four 2. M/s SK TOTLA INFRA
8 PT-2366 F:zd:,rlz\zn::r fnei:/j;;::eiruasm Public Tender| 22.03.2022 Two Part system 21.04.2022 Nos. 1. Mis M H Khanusiya CONSTRUCTION PVT LTD Yes 78212 dtd. 21.04.2023 M/s M H Khanusiya 19.420559 - 03.03.2023 %8.5cr - _
works of NDCT & CWPH Package 3 éﬂh:SG’gAé):J::5$N
for RAPP-788.
Supply of structural material, 1. Ultra Tech Engineers.
Fabrication, Erection, Welding, L " 2. Weltech Engineers.
9 LT-2543 Examination & Testing of Limited 28.03.23 Single Bid 45048 (04) Limited Tender 3. Power tech mech Pvt, Ltd.| 2V Tech 78224 1. Ultra Tech 11.705718 24 months 15th day from date of 97% - _
. Tender system Four Engineers. dtd. 29.07.2023 Engineers. issue of LOI.
miscellaneous piping and supports 4. Spectron Engineers
works at RAPP-78&8. Private Limited
Design, Supply, construction,
erection, testing and
Commissioning of five nos. of
Sewage treatment plants based on 02 1. M/s Ecosystem Resource 1. M/s Malvika Technical 64422 Mis Ecosystem
10 PT-B2338R g‘ 5 P Public Tender| 05.04.2022 Two Part system 21.04.2022 . ¥ ) ) Resource 20.2638 30.04.2025 55% - _
moving bed biological reactor (Two) nos. Management Pvt.Ltd services dtd. 15.04.2023
) Management Pvt.Ltd
(MBBR) technology for colonies of
NPCIL, RR site at Rawatbhata
(Raj).
" M/s MGR
Installation of Balance Reactor : . o/ ) ti
11 PT-B 2546 components/equipments and its | Public Tender| 28.03.2023 Two Bid system 45070 01 (One) M’s MGR Fabricators Pvt. Ltd. NIL Yes Fabricators Private 14.77 Rs 9,19,97,786.00 (62.30%) il - _
: Nos. Limited 31/01/2025
associated system of RAPP-8.
Construction of cement concrete 1.M/s Backbone
Internal & Link roads with drainage . " (04) Four 1.M/s M H Khanusiya Construction Pvt Ltd WO No. 64506 M/s Ankita o Slow mobilazation of material
12 PT-B2478 facility in the neighborhood villages| Public Tender 05.01.2023 Two Bid system 03.02.2023 Nos. 2.M/s Ankita Construction 2.M/s BLUECHIP Yes Dt. 11.12.2023 Construction 15.61 11.67% and manpower
of RR Site. TECHNOLOGIES

Page 2 of 10




Design, Engineering, Procurement,
Construction, Installation, Testing
& Commissioning of floating Intake
with Pumping system, 6 MLD
WTP, Pump house along with

1. M/s Malvika Technical

Structures Pvt. Ltd.,

& Financial progress is 72.65%

: : . Drawing
. . (03) Three 1. M/s Vishnu Prakash R Punglia services WO No. 78251 M/s Vishnu Prakash
13 PT-B2518 pumping ma.cljlnery..750 KL C.:WR. Public Tender| 28.03.23 Two Part system 01.05.2023 NoS. Limited 2. Mis Kailash chand Yes Dt. 14.02.2024 R Punglia Limited 17.95 %250cr work in
piping for rising mains to various Progress
" . " L choudhary
locations etc. including all Civil,
Electrical, Mechanical and
Instrumentation work as per the
scope of work & specifications.
1) M/s Awadh Security
Services Private Limited
Miscellaneous Instrumentation Gem Public 04 . ’ 2) M/s Ris Management 78265 M/s Dee Vee o
14 GPT-B 2702 Works for RAPP-788. Tender 01.05.2024 Two Part 22.05.2024 (Four) Nos. 1) M/s Dee Vee Projects Limited Private Limited Yes dtd. 26/08/2024 Projects Limited 147.91 25-08-2026 26-08-2024 3.38% - -
3) M/s Shree Jee Manpower
Contractors Private Limited
Construction of Main Plant ) ) 1. Mfs BCC Developers and
Boundary Wall, watch towers, 1. M/s Jyoti Sarup Mittal Promoters P. Ltd
culve:‘ts Rr;/ads t;rvavins ere"(‘;lionv of 2. M/s SANJEEV BROTHERS 2. Mis SK
15 PT-A2673 GI Chain link Fencing, erection of |Public Tender 23.12.2023 Two Bid system |  15.01.2024 [ 09 (Nine) 3. Ms Technical Construction CONSTRUCTIONS Yes 78273 dtd. 14.11.2024 Mis Chauhan 17.63 23.10.2026 24.10.2024 21300 - Workin
concertina coil and other Company 3. M/s MADHUSUDAN brothers Progress
misc.works at various locations of 4. M/s MHK BUILDCON LLP ENGG COMPANY
: RAPP-788 5. M/s Chauhan brothers 4. M/s KVR Construction
: Heights Pvt Ltd
1 JAY LOGISTIC
2 K.R. JAKHAR
3 KHAIRA TOURIST
SERVICE
4 MNP MOBILITY PRIVATE
LIMITED 5 N.S.
Providing Bus hiring services - ENTERPRISES
Regular bgas's com| gn -built ex- & NEW GURU KANSHI
h ng‘: om c Indin npd Iywau 0 TRANSPORT CO.
© "(Bu"s o e B dyses 1. Mis GUPTA BROTHERS 7 ROYAL SARDAR
Gem Public . 19 2. M/S BABU TRAVELS ENTERPRISES PRIVATE Yes GEMC-511687748026648 dtd. o
16 GPT-A2674 mrg::rafif::;?)dh:)\//i:‘he::argi Tender 45307 Two Bid system 45328 (Nineteen) 3. M/s Bheru Lal Thelewala LIMITED 21/09/2024 M/S R.C.GUPTA 12.36 19.12.2027 20.12.2024 3.62% (Rs.4711312) - -
. 9 9 4. M/S R.C.GUPTA 8 SAILANI TOURS AND
capacity more than 52 at TRAVELS
Rawatbhata Rajasthan site for the
eriod of 36 months. 9 shaunak arora
P ) 10 SHREE VIJAY TRAVELS
11 tripathi construction
12 UDAY TRAVELS
13 UNITED ENGINEERS
14 VIKRAM TRAVELS
15 WISE TRAVEL INDIA
LIMITED
. 1. M/s VISHNU .
C‘;"(T\;gﬁ‘ﬁ;‘ ;’r g:';sG;at;dsH"n” dse 21.10.2024Auto ot 1. M/S MADHUSUDAN CONSTRUCTION LOI No. RR Site/Head(C&MM- mis Work:ﬂ?;::,u:d:;;gﬂ 5025
17 PT-2705R allied works at various \oca(io?ws of Public Tender| 45575 Two Bid system | extension upto (Four) Nos ENGINEERING CO. 2. M/s TECHNICAL Yes WG)/PT-A2705R/2024M/197 MADHUSUDAN 10.80 acc:tance \e“eraof work oreder on -
26/10/2024 ) 2. M/s. JYOTI SARUP MITTAL CONSTRUCTION dtd.28.12.2024 ENGINEERING CO. P
RR Site. 31.01.2025
COMPANY
2. M/s VIKHYAT
TECHNOLOGIES PRIVATE
Total LIMITED
Participated 1. M/S A CUBE ENGINEERING 4. M/s. EXEVIAN
Bidder 171 3. Mis. RJ ENTERPRISES QUANTECH PRIVATE e cmount R, ﬁ‘;’s&::fg N
Manpower Outsourcing services- | GeM Public . " 5. M/s BANWARI LAL YADAV LIMITED GEMC-511687709807841 Dtd. M/S A CUBE e
8 GPT-A2796 Mandays based Tender 07.11.2024 Single Part Bid | 14.11.2024 | o jam-10]| 6. Mis PRINCE ENTERPRISES | 8. Mis NANCY SERVICES Yes 06.12.2024 ENGINEERING 10.86 22-06-2026 23-12-2024 r:r:]‘;:g:;f‘?;sis'"':g;'; Elr(e:s -
(Ten) bidder| 7. Mis Bheru Lal Thelewala 9. /s VENKATESHWAR Eierisiotokah
Selected by SECURITY AND R
Gem . MANPOWER SERVICES
10.M/s SHRI KRISHNA
CONSTRUCTIONS
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : NAPS-1&2
1 2 3 4 5 6 7 8 9 10 1" 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No. of . . Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|(Single / Two Bid La.st date of tenders Nos. and Names. of parties f‘“a""e" not quilified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation y tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation supplies
Evaluated L1
Tender
submission and LOl has beeen
Construction of Cement Concrete par\-1v0pen‘n|ng Allfour parties are QUALIFIED. issued to L1
Road From Silhari Mod to date is revised 1-Ms OMVIR SINGH Bidder M/s Omvir
1 [NAPSICTCICVLI2022] ¢ tanpur Under corporate Social | P To 18-08-2022 Two Bid system | e IS 30-09- | Four ( 04) 2Ms Khanusiya No Party is disqualified Singh with WOS-7990' dale 1200172023 |\ omyir Singh | Rs.2091,95,516.00 | 24 months 12/01/2023 Under progress - N
IPT/976 - . Part -Tender 2022 and Bids 3- M/s N.R.Construciton
Resposibility of Narora Atomic . commencement
: Tender Part-1 4- M/sTechnical Construction
Power Sation . date 21 days after|
Opening on 10- Company issue of LOI
10-2022 through
ammenment
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : MAPS-18&2
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No. of . . Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|(Single / Two Bid La.st date of tenders Nos. and Name§ of parties f‘“a""Ed not qualified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation y tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation supplies
Evaluated L1
Construction of On-Site (1)M/s Sekar Constructions,
MAPS/CTC/CSM/PU 4 " 05 (2)M/s Som Projects Pvt. Ltd., . R M/s Sekar Physical progress of work is 76.47% ~ ~
1 BLIC/ET473/2019 Emergigigaitgfnogiientre at  |Pulbic Tender| 23-04-2019 Two Bid system 31-05-2019 4 (3)Mis Geo Foundations and Shri A.Kulandai Raj YES 12461 & 15.02.2021 Constructions 50.35 Two years 12.03.2021
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KAKRAPAR GUJARAT SITE - KAPS-1 TO 4

10

1"

12

13

14

Sr.No.

Tender No.

Item/Nature of work

Mode of
Tender
Enquiry

Date of Publication of NIT'

Types of Bidding
(single/Two Bid
System)

Last date of
receipt of tender

No.of
tenders
recd.

Nos. and Names of parties qualified
after technical evaluation

Nos. and Names of parties
not qualified after technical
evaluation

Whether contract

awarded to lowest
tenderer/

Evaluated L1

Contract No. & Date

Name of Contractor

Value of Contract
(Rs. In Crores)

Scheduled date of
completion of
Supplies / Services

Actual date of Start of
work

Actaual date of Completion

Reasons of delay if any.

Remarks

KAPS/CTC/COMMON
IEMG/2022/ET/1334

Construction of 1 No. "F" Type
Bungalow and 58 Nos. "D Special"
Type Apartments including
providing comprehensive design
consultancy only for "D Special for|
Kakrapar Gujarat Site Township

Pulbic Tenderl|

16-01-2023

Two Bid system

13-02-2023

1. M/s M H Khanusiya

1. M/s R N Dobariya
2. M/s Shripad Conchem
Pvt. Ltd

KAPS/CTC/COMMON/EMG/CAP/2
023/W0/90244

M/s M H Khanusiya

30/09/2025

01-08-2023

F type Bungalow: External Painting
Completed. Internal Painting
Completed. Wiring work is
completed. Surrounding area
development is completed. Handing
over procedure is started.

D special apartments:

Block 1 - (A to E): Back filling
compaction is completed.

Block 2 - (Fto J):

J Block — 3rd floor slab completed,
GF-Masonary completed, 1st Floor
Masonary in Progress

| - Block — 3rd floor Slab completed
and 4th Floor Lift wall is completed.
GF - Masonary Completed.

Rebaring is in Progress. GF -
Masonary Completed. FF Masonary
is in Progress.

G Block - Grade Slab Completged -
Column casting is in progress.

F Block — 1st Ground Beam
concreting completed, Grade Slab
Completed.

H — Block - 2nd floor slab completed.
3rd Floor slab shuttering Completed,

KAPS/CMM-
W/COMMON/TRANS
PORT/2024/ET-
R/1528

Supply & Operation of light
vehicles (Cars, SUVs, Pickups &
Ambulances) for a period of 36
months at Kakrapar Gujarat Site.

Public Tenderl|

05-07-2024

Two Bid System

15-07-2024

1. M/s Geos Enterprises 2.
M/s S. A. Travels

1. M/s Bio Waste
Management Service
2. M/s MSG Solution and
Services Limited.

3. M/s R C Gupta
4. Trinity Enterprises
5. Vinod Transport
Company

KAPS/CMM-
W/COMMON/TRANSPORT/REV/2
024/WO/72379

M/sS. A. Travels

13.22

31-10-2027

01-11-2024

8.33% completed
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KAIGA SITE - KGS-1 to 4

1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No. of . . Nos. and Names of parties Scheduled date of
3 |
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|(Single / Two Bid Last date of tenders Nos. and Name§ of parties qualified not quilified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation y tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
i] Excavation work completed.
ii] 22% work complete.
2) M.H ;L:I::slizﬂa;c;‘r:|wr\‘/:ﬁ alore ii] Ge(‘g;:::miil CZ? ::22:37;];)0( i) Delay from AERB in giving
NPCIL/KGS/CTC/E& ) ) e » Sujarat. Mangatore. M/s Rhetoric pping o permission for earthwork
Construction of On-site Emergency]| . . 3) M/s RNR Construction, bangalore. LOI No. NPCIL/KAIGA/CTC/LOI- L area is completed. " "
US(CIVIL- . . Corrigendum Five(05) . " Technilogies Pvt . . o excavation. Actual date of completion :
1 Support Center (OESC) and allied | Public Tender|25.11.2019 to 09.12.2020| Two bid System 4) M/s P.C.Snehal construction Pvt Nil YES 1328/ 2020-21/ 104 LOI dated 33.03 31.10.2023 31.10.2022 iv] Sr.Geologist from GSl| visited the " .
INFRA/2019- ) y (30.12.2020) Numbers Ltd, Jaypur ) N ii) Delay in issue of WO. 10.02.2024 (Ext. 30.04.2025)
works at kaiga Site. Ltd, Ahmedabad. 31.12.2020 ’ site for Geo-mapping and
20/ET/1328 . . Rajasthan N iii)Slow rate of progress because
5) Rhetoric Technilogies Pvt Ltd, recommanded for excavating the "
B . . of Hard rock'
Jaypur weak zone area's and cleaning which
is under progress.
Bay extension, intallation, Mis Siemens Itd.
NPCIL/KGS/CTC/EM - . L Corrigendum VI " Seethakathi . o
2 U-3-4/2021- commissioning of its auxiliaries o, \ o ronger 28012022 1o Two bid System | Submissionon | *° () 1) Mis Siemens ftd. Nil YES 800374 Dtd. 14.06.2023 Business Centre, 185 20.06.2025 21.06.2023 Work is in Progress - 52% Work _ Work is in Progress
and errection of 2X125 MVAR bus 08.02.2022 numbers 2) GE T&D India Ltd . completed.
22/51300/W0O/1611 22.10.2022 Chennai,  Tamil
reactors at KGS 3&4
Nadu
1) NTC logistics India Pvt.
Transportation of Special Material 25.04.2023 to 08.05.2023; . Ltd M/s CJ Darcl
NPCIL/KGS/CTC/FH | . . Corrigendum | - : g i o
3 518212022 in S»hlelded Flask from KGS-1&2, Public Tender] 31.05.2023 to Two bid System | Submission on Four (04) M/s CJ Darcl Logistics Itd. 2) M/s Balmer lawrie & Co. YES 303348 Dtd. 07.12.2023 L‘OQISIICS Itd., 1277 Excl GST 26.12.2024 27.12.2023 Work is in Progress - 60% Work B ~
23/ET787 Kaiga to SFSF, Kalpakkam and 21.06.2023 21.06.2023 numbers Ltd 19, tilak bazar hisar, completed
back to KGS 1&2 by road (CORRIGENDUM-I) o 3) M/s MFC Transport Pvt. Haryana
Ltd
M/s Avasarala
Technologies . y
These dates are tentative dates. Till
NPCIL/KGS/CTC/FH | KGS-1 En-mass Coolant channel . One number . . M/s Avasarala Technologies Limited., #60 25.74/-(Excl Lo
4 S-182/2023/ET/1824 replacement work Public Tender|06.12.2023 to 27.12.2023| Two bid System 27.12.2023 o) M/s Avasarala Technologies Limited Limited YES 303355 dt. 01.05.2024 Somanahalli, 26th 18%GST) 31.08.2027 01.03.2025 now job is not started. _ -
(EMCCR)
KM Kanakapura
Road, Bangalore
M/s Weltech
engineers, 6/73
NPCIL/KGS/CTC/MM| En-Masse Feeder Replacement . One number . . bazar street sadras 10.45 (Excl Work started. Preparatory work ~ ~
5 U-182/2023/ET-1830 activity of KGS-1. Public Tender|22.12.2024 to 12.01.2024| Two bid System 12.01.2024 ) M/s Weltech engineers, M/s Weltech engineers YES 303358 dt. 03.06.2024 Kalpakkam 18%GST) 14.12.2026 15.12.2024 under progress
kanchipuram
Tamilnadu
Construction of 2 nos of Azﬂsl:c,;::z;r::; Work is in Progress -Site clearance
2024 NPCIL 188658 multistoried Tower blocks (Stilt +10 Three (03) 1. M/s Nandi Associates Ground floor No work completed, Architectural
6 - = storied) comprising of 120 nos of |Public Tender|04.03.2024 to 01.04.2024| Two bid System 01.04.2024 2. New homes infrastructure NIL YES 500079 dt. 17.09.2024 . 39.07 24.09.2026 17.09.2024 drawing finalised, structural drawing - -
1 P . . Numbers . 11, 1st cross sundar N "
- type ‘D’ residential quarters in 3. NIR construction Pvt. Ltd. sent to lISc for vetting, Test pile
N . nagar gokul extn. -
Phase-3 at Kaiga Township done. Piling work under progress.
Bengaluru - urban
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KAIGA SITE - KAIGA-5&6
1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No. of " . Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|(Single / Two Bid La.sl date of tenders Nos. and Name§ of parties gualmed not quilified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
. receipt of tender after technical evaluation . tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
1) M/s. PC Snehal
Construction Pvt. Ltd.
2)M/s. KEC Internation
limited
Main Plant Civil Works for Kaiga- 1) Mis Bekem - Avantika-Siri (Jv) (ws| ) WS SRR Projects Pt
586 (Package-l) Earthwork Bekem Infra Project Pvt. Ltd- Lead Limited s Bekem Infra
~ ) Corrigendum I ) i 4) M/s MHK AT PLT (JV) NPCIL/KGS/CTC/CIVIL- Project Pvt. Ltd, -
7 |NPCILKGSICTCICVI] Dewatering, Confimmatory Sub-soll o i 1o derf 0.02.2021 to 06.02.2021 Two bid System | Submission on | 2r1een(14) partner) 5) M/S Surya cons. Put. Ltd YES 586/2022/W0/1498 dated. Lead Partner 127.08 21.10.2023 22.04.2022 Work is in Progress - 52% _ 21.02.2023 (Bxt. 30.06.2024) (Ext. 31.10.2024)
L-5&6/2022/W0/1498 investigations, Consolidation Numbers 2) M/s. SRRCIPL - SIPIL (JV) P (Ext. 30.06.2025)
23.02.2021 ) 6)M/S. Suroj Buildcon Pvt 22.04.2022 Hyderabad,
grouting & PCC (Mud mat) for 3) M/s. ITD cementation India Itd. 7) Mis. RMN infrastructures Telangana
main plant buildings, Kaiga 5&6 4) Bridge and roof co. India Ltd. . limited 9
8) M/s. Gannon Dunkerly
and Co. Itd.
9) M/S LAN - YCC-ACG (JV)
10) M/s Tarmat- Sonai (JV)
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI :JAITAPUR NUCLEAR POWER PROJECT
1 2 3 4 5 6 7 8 9 10 1" 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No. of . . Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|(Single / Two Bid La.s( date of tenders Nos. and Names. of parties 9”a""ed not quilified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation y tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation Supplies / Services

Evaluated L1

NIL.
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KUDANKULAM SITE - KKNPP-1&2

1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No.of " . Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| (single/Two Bid La.st date of tenders Nos. and Name§ of parties 9“3""“ not qualified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
Enquiry System) receipt of tender recd. after technical evaluation evaluation tenderer/ (Rs. In Crores) Supplies / Services work
Evaluated L1
Ahilam Travels,
62-1/9, Assisi New
Building,
NPCIL/KK- 2 (Two) Court Road,
1&2/TRANSPORT/PT 1 (One) Nagercoil-629 001.
12022/132 Supply of 10 nos. brand new . . GEMC-511687753516753 dated Phone: 04652 Financial progress 56.08% &
1 (GEM/2022/B/263132 buseys (50 seater) on hire E-Tender 13.10.2022 Two Bid 14.11.2022 3 1. M/s. Ahilam Trave\§, Nagercoil. Mis. Shaunak Arora, Kota. Yes 03.01.2023 223706 10.98 36 months(01.04.2026) 02.04.2023 Physical prggress 61.11% _ _
2. M/s. New Yadav Tourist, New Delhi. .
0, Dated: 13-10-2022), Mobile :
9442023706
E-mail:
ahilamtravels@gmai
l.com
Tata Projects
Limited,
SBG Services, 6th
. Floor,
NPCIL/KK- Operation and Maintenance 1(One) Splendid Tower, Physical (Financial) progress up to
2 1&2/0&M/WM&AP/P | Contract of Desalination plant at E-Tender 30.01.2022 Two Bid 31.03.2022 1 Nil Yes 801032 dated 20.04.2023 Begumpet, ’ 71.71 60 months(31.03.2028) 01.04.2023 Jan-2025 - 38.33 % (30.06%) _ _
T/2022/09 KKNPP 1&2 for five years M/s. Tata Projects Limited, Hyderabad . ) .
Hyderabad - 500
003,
Telangana.
05 (Five)
United India
1. M/s. ICICI Lombard General Insurance Company
Purchase of Standard Fire & nsurance Co L. 02 (Two) . ‘Limited, N P
NPCIL/KK1&2/AD/F& Special Perils Insurance Policy 2. M/s. Nahonallln‘surancs Company 1. Mis. Bajaj Allianz General Divisional Offlce, \nsur.ance qulcy |s. live till 30.0‘3.25/
3 APTIRFQI2023198 | £ for Cold Zone area Assets | E-Tender 11.10.2023 Two Bid 21.12.2023 7  Limited Insurance Company Limited Yes GEMC-511667753329148 dated Nagercoil, 55.19 12 months(30.03.2025) 30.03.2024 Physical & Financial progress is Not _ _
(GEM/2023/B/406826 . 3. M/s. Reliance General Insurance ) 19.03.2024 No 1/5, 2nd floor, Applicable for this contract as
N of KKNPP Unit 1, 2 and Common 2. M/s. The Oriental . N ;
1, Dated: 11.10.2023) asses for a period of one year Co. Ltd. Insurance Company Limited Athisamy Arcade, Insurance is a Contigent Liability
4. M/s. The New India Assurance PWD Road,
Company Limited Nagercoil-629002
5. M/s. United India Insurance
Company Limited
Voltech O And M
03 (Three) Sew\lti:;i::vate
NPCIL/KK- Support services for operation and 01 (one) Voltech Eco 'I"ower
1&2/0&M/OPERATIO monitoring of various reactor and 1. M/s. Enmas India Private Limited, GEMC-511687723980135 dated No.2/429 ! Expected Date of completion:
4 N/PT/2024/48 auxiliary systems in KKNPP Unit- E-Tender 25.03.2024 Two Bid 15.04.2024 3 Chennai M/s. Infinite E-Governance Yes 25.07.2024 Mount Poonar‘nalle 14.42 24 months(05.08.2026) 06.08.2024 05.08.2026  Physical progress:25% _ _
(GEM/2024/B/480506 182" for 24 Months (2 Years) 2. M/s. Voltech O And M Services Services Private Limited, Road Financial Progress:23.71%
5; Dated 25.03.2024) Privated Limited, Chennai Vaijapur y
Ayyappanthangal,
Chennai - 600 056.
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NPCIL/KK-
1&2/AD/HRG/PT/202
4/46
(GEM/2024/B/482062
1, dated 05.04.2024)

Security Support Services at
Anuvijay Township & KKNPP 1&2
Premises

E-Tender

05.04.2024

Two Bid

26.04.2024

48

1 (One)

M/s. Tamilnadu EX-Servicemen's

Corporation Limited, Chennai

77 Nos.
1 M’s. A .E . Securitas, New
Delhi
2 Mis. A1 Security Services
and A1 Facility Services,
Chennai.
3 M/s. Advanced Hr Solutions,
Noida
4 M/s. Alert Enterprises, New
Delhi
5 M/s. Ardhu Mardhu Private
Limited, Lucknow
6 M/s. Armed Management
Services, Mehsana
7 Mis. Aryan Security Service,
Bhopal
8 M/s. Authentic Human Jobs
Solution Private Limited, Kushi
Nagar
9 M/s. Awadh Security
Services Pvt Ltd, Kolkata
10 M/s. Bdot Techmec
Management and
Multiservices Private Limited,
Bijnor
11 M/s. CDSS Detective And
Security Services Private
Limited, Chennai
12 M/s. Checkmate Services
Private Limited, Vadodara
13 Mis. Cyclops Security And
Allied Services Private
Limited, New Delhi.

14 M/s. Drivya Security And
Intelligence Services Private
Limited, Thane
15 M/s. EX Men's Force-1,
Madurai
16 M/s. Garuda Security
Missions, Coimbatore.

17 M’s. Gravityvision Arena
Private Limited, Lucknow
18 M/s. Group 7 Guards (India)
Private Limited, Mumbai
19 M/s. J B Security Services,
New Delhi
20 M/s. Jagdamba Service
Solutions Private Limited,
Mumbai
21 M/s. Jan Sansadhan
Kendra, Kanpur.

22 M/s. Jeet Security Services,
Uttar Pradesh.

23 M/s. Jupiter Administrative
And Security Services Private
Limited, New Delhi
24 M/s. K N Kalidas Security
Service, Arakkonam

25 M/s. Kanishk Enterprises,
Delhi
26 M/s. Khushboo Security
Services (Pvt), Bhopal
27 M/s. Mavericks Placement
And Consultancy Service
Private Limited, Lucknow
28 M/s. P M Security And
Manpower Agencies, Chennai
29 M/s. Pandian R Security
Agency, Chennai
30 M/s. PK Sunriso &
Associates, Madurai
31 M/s. Roushan Enterprise,
Patna
32 M/s. SA India (SAI),
Haryana
33 M/s. SA India Resources,
Haryana
34 M/s. Safal Hospitality And
Maintainance Services,
Ahmedabad
35 M/s. SAINDIA Resources
Private Limited, Haryana
36 M/s. Samradh Poorva
Infotech Private Limited,
Lucknow
37 M/s. Shiv Industrial Security|
Services (REGD), Uttar
Pradesh
38 Ms. Shree Jee Manpower
Contractors Private Limited,
Haryana
39 Ms. Sidheshwar Security
Services, Madhya Pradesh.
40 M/s. SS Enterprises, New
Delhi
41 M/s. Thirumal Facilities
Service, Chennai
42 M/s. TMS Security
Services, New Delhi
43 M/s. Top One Security
Services, New Delhi
44 Ms. Tripathi Brothers
Services, New Delhi
45 M/s. U.K. Security Services,
Chennai
46 M/s. Ujjawal Common
Service Centre, Kaushambi
47 M/s. Xpert Facility Services,
Hydershakote

GEMC-511687752237950 dated
22.08.2024

TAMILNADU EX-
SERVICEMEN'S
CORPORATION
LIMITED (TEXCO)
(A Gowt. of
Taminadu
Undertaking)
Major
Parameswaran
Memorial Building,
No.2, West Mada
Street,
Srinagar colony,
Saidapet,
Chennai - 600015

36 months
(31.08.2027)

01.09.2024

Physical and Financial Progress :
13.88%
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KUDANKULAM SITE - KKNPP-3 to 6

1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No.of " . Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| (single/Two Bid La.st date of tenders Nos. and Name§ of parties 9“3""“ not qualified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation y tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
2 Nos.
. Work order No. : 200819 (LOI :
NPCIL / KK3&4 / . . 2 Nos. 1. M/s Hindustan . ;
1 |consTremLpr| Construction of Hydro- technical o, L oo 23.04.2016 Two 26.09.2016 4 1. Mis Larsen and Toubro construction company Ltd. Yes NPCIL /KKNPP/ CTC /2017 /S /] Mis Larsen & 2197.00 30.04.2023 17.03.2017 Financial progress up to last month - _
structure for Phase-2 of KKNPP N . 567 Toubro Ltd 91.56%
2016/18 2. M/s Afcons Infrastructure pvt Itd. 2. M/s Reliance infra .
1 Dt : 03.03.17)
3 Nos.
Construction of Reactor Buildin: 4 Nos. (i) M/s Hindustan
o " ,g’ 1. M/s Larsen & Toubro Ltd y Work Order No. : 200820 (LOI :
NPCIL /KK-384 / | Reactor Auxiliary Building, Turbine 2. M/s Reliance Infrastructure Limited Construgtion Company Ltd NPCIL / KKNPP/ CTC /2017 /S / M/s Larsen & Financial progress up to last month
2 CONST / CIVIL / PT / | Building, Diesel Generator Building|Public Tender| 10.05.2016 Two 21.09.2016 7 N y . o (ii) M/s Shapoorji Pallonji & Yes 1593.87 30.06.2022 31.03.2017 prog P - _
3. M/s Simplex infrastructure Limited . 568 Toubro Ltd 90.26%
2016/33 & other Safety related Structures 4. M/s TATA Projects Co Pvt Limited Dt : 03.03.17)
of KKNPP 3&4 : Limited d (iii) M/s Nagarjuna T
© Construction Co Ltd
Erection work of Turbine,
Generator, Condenser and
Secondary Cycle & Sea water
NPCIL/KK- System equipments and  piping 02 Nos . .
3 |384/CONSTIMECH/P| including painting , insulation, |Public Tender 14.06.2018 Two 25-06-2018 & 3 1. Bharat Heavy Electricals Limited INo Yes WO no: 400442 M/s. BHEL 440.91 27.11.2023 28.06.2019 Financial progress up to last month _
y . " 29-08-2018 o M/s. Tata Project Limited 35.00%
T/2018/56 anti- corrosive  coating  and 2. Reliance Infrastructure Limited
structural steel works in
Turbine Buildings and Sea water
structures of KKNPP 3&4.
Handling, transportation, pre-
fabrication, assembly, welding,
erection, inspection & testing
of piping and erection of
associated equipment along
NPCIL/KK- with  accessories, structures, 02 Nos Financial progress up {o last month
4 384/CONST/MECH/P| insulation fornuclear and |Public Tender| 30.06.2018 TWO 11.07.2018 2 1. Bharat Heavy Electricals Limited - Yes WO no: 400444 M/s. BHEL 486.62 24.02.2024 25.08.2019 progl P - _
: . N L 39.55%
T/2018/60 nuclear auxiliary ~ systems in 2. M/s. Tata Project Limited
Reactor, Reactor auxiliary
buildings, solid radioactive waste
reprocessing and storage
building and new fuel storage
building of KKNPP Unit- 3&4
04 Nos
Construction of 360 Nos. (D-type 1. Mis. SOM & V.CL(JV).
3 2. M/s. Renaatus Projects Private
NPCIL/KK- 240 Nos, D-special- Limited Financial progress up to last month
5 384/CONST/CIVIL- |80 Nos. and E-type-40 Nos.) of|Public Tender| 12.02.2019 Two 20.02.2019 4 " . NIL Yes WO no: 200920 M/s. SOM VCL (JV) 137.60 05-09-2022 06-03-2020 prog P _ Revised work order value
) " 3. M/s. Silpa Projects and 95.07%
INFRA/PT/2018/150 residential quarters (9 blocks of .
G+10 floors) at Anuvijay Township infrastructure (1) Pvt Ltd
4. M/s. URC Construction Private
Limited
Erection of Ventilation & Air
conditioning, Chilled water & Fire
fighting systems equipment, piping
issued as free issue material;
including supply, fabrication &
NPCIL/KK- eraction of ventilation ducting, M/s PES Engineers Financial progress up to last month -
6 |3&4/CONST/MECH| support structures for equipment, | Public tender 31-05-2019 Two 27-07-2019 1 M/s PES Engineers Pvt. Ltd nil Yes WO: 400453 dt. 30.11.2021 - Lf‘ * 241.29 11-10-2025 12-10-2021 ! Prog! 5 [’)’055 © B _
/PT/2019/44 duct & piping; surface preparation, ) o
supply & application of
anticorrosive painting, hot & cold
insulation of ducting & piping of
main plant buildings of KKNPP-
3&4 (VACF- Erection Package)
1. M/s. The New India Assurance
Company Limited, Nagercoil. . N
2. M/s. ICICI Lombard GIC Limited, Ctxc:yz::::zg";ﬁﬁ“;fﬂ
a . i
NPCIL/KK- : ) ) Mumbai. e M/s. The New India S )
7 |s&asconst/pmsyp| Erection Al ?:‘s:szc;fy Of KKNPP [ 1 biic tender 08-09-2021 Two 02-11-2021 6 3. M/s. Reliance General Insurance | > M{;:i?:'cfgi:z if"““l Yes WO: 700099 ditd: 23.07.2022  |Assurance Company| 17717,70,000.00 25/07/2026 26/07/2022 Financial pmgr;gigf/’ to last month -
T/2020/90 Company Limited, Bangalore. e Limited, Nagercoil. 78%
4. M/s. The Oriental Insurance tmited, Mumbat
Company Limited, Mumbai.
supply and application of 2 no. of bidders,
NPCIL/KK- protective coating and antifouling 1. M/s.Ocean Life Spaces India Pvt. One Bidder, LOI no: M/s.Ocean Life . .
" . . . . Financial progress up to last month -
8 3&4/CONST/CIVIL/ coating for hydro technical Public tender 30-03-2023 Two 25-05-2023 3 Ltd, Chennai M/s. SOM VCL ]V, Yes NPCIL/KKNPP/CTC/2024/5/103| Spaces India Pvt. 17600,00,001.00 31-08-2024 02-01-2024 91.94%
PT/2023/24 structures (HTS) in contact with 2. M/s.HG India (Consortium), Gurageon dtd: 23/01/2024 (WO no-201022) Ltd, Chennai R
sea water for KKNPP3- Nagpur
NPCIL/KK- Implementation of modifications in 02 nos.Qualified
o |as4/consT/MECH | Generator, Secondary eycle and | o dor 06-03-2024 Two Bid 15-04-2024 2 1. M/s Powertech Mech Private NIL Yes 400467 M/s. welltech 1766,09,145.00 19-09-2025 23.07-2024 Financial progress up to last month -
/PT/2024/29 Sea water systems piping at Limited 0.48 %

KKNPP-384

2.M/s WELTECH ENGINEERS
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Handling, transportation,
fabrlca&lon‘ \;veldlng s e;echo‘n,l 03 nos.Qualified
NPCIL/KK- 'I"S"lec '°"f° _"“"I"g a”t (me @ . 1. M/s. Weltech Engineers One Bidder, Financial 10 last month
10 |3&4/CONST/MECH dse:‘:n”;::n";':‘"(i‘i:::dar:\:‘;d Public tender 14-03-2024 Two Bid 13-04-2024 4 2. M/s. PES Engineers Private Limited | 1. M/s.Hardware Tools and Yes 400470 M/s. welltech 16,57,53,300 ancia pmgrgs(;u; © fastmonth -
/PT/2024/34 9 9 3.M/s. Power Tech Mech Private | Machinery Projects Pyt. Ltd. o1 %
working drawings in Reactor safety L 7
o . Limited
and Reactor auxiliary buildings of
KKNPP Unit-3 & Unit -4.
Implementation of modifications as
NPCIL/KK- * DCN}FCN% i 1Party (M/SS.R.S M/SS.AV Fi ial ss up to last th
11 |3&4/CcONST/CIVIL/ execution o New scope, Public tender 23.03.2024 Two Bid 17-04-2024 2 1 Party (M/s S.A.V. Vadakkankulam) arty (M/SSR! Yes 201034 M/SS.A. 2717,59,242.00 1808-2026 | th week of August 202] © 1 ProgTess up o fastmonth -
completion of hold portions of ’ ,Tuticorin) ,Vadakkankulam 1.45 %
PT/2024/35 f >
structures under main plant civil
contract at KKNPP-3&4
Lot :
NPCIL/KK- Construction of Reactor Building, 2 (Two) 1 (One) NPCIL/KKNPP/CTC/2021/S/338
5&6/CONST/CIVIL/PT| Reactor Auxiliary Building, Turbine 1. M/s. Larsen & Toubro, Chennai M/s. AFCONS Dt: 11.02.2021 Ms. Larsen & 64 months Financial progress up to last month -
12 12020/49 Building, Diesel Generator Building| E-Tender 16.06.2020 Two Bid 23.09.2020 3 2. M/s. TATA Projects Ltd., Infrastructures Limited, Yes Toub‘ro Chennai 2304.89 (24.06.2026) progl 23 u/p NIL Work in progress.
and other Safety Related Secunderabad Mumbai WO : 200947 ' o °
Structures of KK-586 Dt : 20.04.2021
KE:F?;’LS';?//S(;iéT Construction of Spent Fuel Manual mode LO!: Ms. Larsen & 36 months Financial progress up to last Month -
13 Storage Facility (SFSF) for - NA Single part NA 1 NA NA NA NPCIL / ED(P-LWR) /2021 /M / Toubro Limited, 241.38 prog P NIL Work in progress.
/ CIVIL / Nomination / . (Nomination) " (08.09.2024) 711 %
Kundankulam Unit-384 71Dt : 27.08.2021 Chennai
2021701
Bidder-1/6: M/s. CJ DARCL
CONSORTIUM (i) M/s. CJ DARCL
Logistics Limited (Leader of
consortium), (i) M/s. Nabros
Transport Private Limited (Consortium
Partner).
Bidder-2/6 :EXGGB Consortium. (i)
M/s. Express Global Logistics Private
Limited (Leader of consortium);(ii) M/s.
Bertling Logistics India Private Limited
_ (Consortium Partner); Mis. CJ DARCL
(iii) M/s. Globe Forwarding Agencies
: N CONSORTIUM.
Private Limited (Consortium Partner). "
. " LOI No. (i) M/s. CJ DARCL
Bidder-4/6 :PRISMRUBY Consortium. P
" " N . . L NPCIL/KKNPP/CTC/2022/S/1360 | Logistics Limited
NPCIL/KK- Inland Transportation (by road/ Public Tender| (i) Ms. Prism Logistics Private Limited Bidder-3/6 :M/s. Ardeshir B. 01.06.2022 (Leader of Financial progress up to last month -
14 586/CONST/MECH/P barge) and Warehouse 11.11.2021 Two part 27.11.2021 6 (Leader of consortium); (ii) M/s. Ruby e L Yes o ) " 51.054 13.06.2026 prog P NIL Work in progress.
(E-Tender) e . . Cursetjee & Sons Limited consortium), (i) 50.39 %
T/2021/130 Management for KKNPP-5&6 Infralogistics Private Limited 5
(Consortium Partner) WO0:400456 M/s. Nabros
Bidder-5/6 : Ms. Total ABC Date: 16-08-2022 LI:[;Z"(Q::(;’:EM
consortium.(i) M/s. ABC India Limited Partner)
(Leader of consortium); (i) M/s. Total :
Movements Private Limited
(Consortium Partner); (i) M/s. JH
Parabia Transport Private Limited
(Consortium Partner).
Bidder-6/6: DB Consortium. (i) M/s.
Deugro Projects (India) Private
Limited (Leader of consortium);(ii) M/s.
Boxco Logistics India Private Limited
(Consortium Partner).
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KOVVADA NUCLEAR POWER PROJECT
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 17 18 19
Whether contract
Mode of Types of Bidding No.of . . Nos. and Names of parties Scheduled date of
3 |
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| (single/Two Bid Last date of tenders Nos. and Name§ of parties qualified not qualified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation y tenderer/ (Rs. In Crores)
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
NIL
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : MBRAPP NUCLEAR POWER PROJECT
1 2 3 4 5 6 7 8 9 10 1" 12 13 14 15 17 18 19
" Whether contract
Mode of Types of Bidding No.of . . Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| (single/Two Bid La.s( date of tenders Nos. and Names. of parties f‘“a""ed not qualified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation y tenderer/ (Rs. In Crores)
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
1. Nutan School -Construction work completed.
2. Danpur School - Construction work completed
3. Katumbi School :-
1) PB complete
2) Grade slab completed
3) Column completed
NPCIL/HQ/CTC/MBR Construction of school buildings Public e- 5 (s Jai baba, /s M H Khanusia, NPCIL/HQ/CTE@)AC?LRAPP/CSR/SC ‘;)) glf :II:: ssrr:v‘pllzttee:
1 APP/CSR/SCHOOL 9 26.08.2022 Two bid system. 22.09.2022 5 M/s Larc Associates Pvt Ltd, M/s 0 Yes M/s M H Khanusia 12.61Cr 23-09-2024 97.53% NA . . P
BUILDING/2022/573 near plant site under CSR Tender R N.Dobariya, Mis KEECO ) BUILDING/2022/573/W.0./101182 6) Brick work is completed
o va, DATED: 12.04.2023 7) Inner & Outer plaster work completed
8) Plumbing and waterprrofing work completed
9) Electrical work is under progress
* completion date extended upto 22-03-2025 as per
additional quantities
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : GORAKHPUR HARYANA ANU VIDYUT PARIYOJANA

1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No.of " . Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| (single/Two Bid La.sl date of tenders Nos. and Names. of parties 9”6""9" not qualified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation y tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
Construction for Main Plant
Buildings and Structures and other 04) Physical progess up to last month -
associated works (Civil Package-Il) M/s. BHEL, " ) 30.20 %
1 |NPCIGHAVPICTCE ¢ 6 aknpur Haryana Anu Vidyut | o2 & 15-06-2018 Two bid system. |  23-08-2018 5 on. Mis. Simplex Infra. Ltd., Yes CGHAVP-182/Civi/WO-78, Did: | Mfs. Tata Projects 2208.85 Cr. 16/02/2025 17/03/2019 & NA Ongoing Work
018/PT-85 y " Tender M/s. Tata Projects Ltd. 15/02/2019 Ltd. . ’
Pariyojana-182 at Village: M/s. L&T, Financial progress up to last month -
Gorakhpur, Distt. Fatehabad, M/s. Reliance Infra. Ltd. 29.60 %.
Haryana.
Construction of 284 Nos. Multistory 05) 03)
Residential units and 2 Nos. of M’s. Consort Builders Pvt. Ltd., M/s. Ws.AS Enﬁ/rp”ses -sB Adual1(;j::z|_ezt&n4ljate :
2 NPCIL/GHAVP/CTC/2, Reslder.mal Bungal.ows of different| Public e- 27.07-2019 Two bid system. 05.09-2019 8 Surya Ct?ntra.ctors P.vt: Ltd., M/s. Mis. Kamladityya Yes GHAVP-1&2/Civil/W0-93, M/s. Surya 117.46 Cr. 09-04-2021 03-05-2020 8 Delay analysis not done ) Cor.npleted work.
019/PT-109 categories along with property wall Tender Saraogi Builders Limited, M/s. y . . Dtd:06/02/2020 contractors Pvt. Ltd. . ’ Final bill under process.
. . y o Construction Private Limited, Financial progress up to last month -
at GHAVP township, Agroha, Distt-| Varindera Constructions Limited, M/s. .
M/s. Sivanssh Infrastructure 98.13 %.
Hisar, Haryana. RDS Project Limited -
Development Private Limited
Construction of Township Office,
Guard House, Gate, Convenience 05)
Shopping, Water Treatment Plant, M/s. SPG Infra projects Private
Sewage Treatment Plant, .
Electrical Substation along with Limited, 02) Actual Completion Date :
M/s. K'S M Bashir Mohammad and o " . M/s. SPG 15-Feb-2024 Completed work.
3 [NPCILGHAVPICTCI2 Township Extemal Area Public e- 14-10-2019 Two bid system. | 02-12-2019 7 Sons, Mis. Survi Projects Pvt. Ltd., Yes CGHAVP-182/CIViI0107, Dtd: {0 orects Private 64.88 Cr. 1710412022 18/01/2021 & Delay analysis not done Additional quantity of Rs. 13.59 Cr has been approved.
019/PT-113 Development Works including Tender ” . . M/s. Him Shikhar 19/12/2020 y . y ) .
M/s. Kamladityya Construction Private Limited Financial progress up to last month - Final bill under process.
roads, sewage system, water Construction Pvt. Ltd.
supply system, storm water Limited, 103.13 %.
SUPPYY SY: ’ M/s. Som Projects Private Limited.,
drainage system and other allied Ms. RSB Projects Limited
works at GHAVP township, . g .
Agroha, Distt- Hisar, Haryana.
Design, Manufacture,
Conslru;tlon, Supply,.Erechon, Physical progess up to last month -
Commissioning & Testing of four o1) Mis. Paharpur 6.19 %
. X .19 %
4 |NPCIL/GHAVPICTCI2) numbers Induced Draught Cooling | - Public e- 01-06-2020 Two bid system. | 17-08-2019 1 Mis. Pahadpur Cooling Towers Pvt. NIL Yes 21110211, Dtd: 10/01/2022 | Cooling Towers Pyt. 168 Cr. 10-09-2025 04-10-2022 NA Ongoing Work
020/PT-127 Towers and allied works for Tender " ;i
. Ltd Ltd. Financial progress up to last month -
Gorakhpur Haryana Anu Vidyut 510 %
Pariyojana, Units 1&2, Distt. iy
Fatehabad, Haryana.
10)
M/s. Anurag Enterprises,
M/s. Surya Contractors Pvt. Ltd.,
M/s. SB Hospital & Healthcare Private
Construction of Guest House, Club Limited, Actual Completion Date
House, School, Creche, Transport M/s. RNR Constructions Pvt. Ltd., o1) Mis. RK Tyagi OG-O;-ZON )
5 |NPCIL/GHAVPICTC/2| - Office along with Extemal Area | Public e- 27-08-2021 Two bid system. | 30-09-2021 11 Ws. RMS Construction PVi. Ltd., |y oot kumar Garg Yes 61210220, Dtd: 09/05/2022 | Constructions Pvt. 39.18 Cr. 12-07-2023 06-08-2022 & NA _ Completed work.
021/PT-150 Development Works at GHAVP Tender M/s. Bansal Infratech Synergis India . . Final bill under process.
y . . Contractor Ltd. Financial progress up to last month -
township, Agroha, Distt — Hisar, Limited, 99.49 %
Haryana. M/s. Tirupati Sarjan Limited, B
M/s. Harcharan Dass Gupta,
M/s. Him Shikhar Construction Pvt.
Ltd.,
M/s. R K Tyagi Constructions Pvt. Ltd.
M/s. RBT Projects
India Pvt. Ltd.
Development of external area 04) Mfs. Jandu Construction
including development of lawns, 04) M/s. Gauri Buildcon Pvt. Ltd., M/s. . . Physical progess up to last month -
. India Pvt. Ltd., M/s. (Amendment in the
NPCIL/GHAVP/CTC/2) gardens, sports grounds, roadside Public e- Sbtech Projects & Engineers Private Agrisense Landscape, Mis Company's name 49 %
6 plantation and maintenance of 03-05-2023 Two bid system. 03-06-2023 8 Limited, M/s. VCC Landscapes Private, 9 pe, ) Yes 61210263, Dtd: 03/11/2023 pany 9.65Cr. 16-11-2025 17-11-2023 & NA Value of Contract is excluding GST amount.
023/PT-196 Tender . . . Haryana Menpower from M/s. SB Tech . :
same at NPCIL Anugrah Limited, M/s. Him Shikhar . . Financial progress up to last month -
. i . Services, M/s. Mehta Projects and
Township, Agroha, Dist: Hisar Construction Pvt. Ltd. : 26.80 %
(Haryana). Construction Company Engineers Pvt. Ltd.
Y ) to M/s. RBT Projects
India Pvt. Ltd.)
Additional Geotechnical "
- . Physical progess up to last month -
Investigations, Dwatering/ Ground 75 %
N . o
7 NA lrm?m?/emem T"a”s,and “,s Nomination - - - - - - - WO0-21110275, Dtd: 02/03/2024 M/s Bauer 70.80 Cr. 01-03-2025 16-03-2024 & NA Ongoing Work
qualificaiton for remedial actions Financial progress up to last month -
(Phase-2 works) at GHAVP-182 progl P
N 56.00 %
site
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : CMPAPP NUCLEAR POWER PROJECT
1 2 3 4 5 6 7 8 9 10 1" 12 13 14 15 16 17 18 19
" Whether contract
Mode of Types of Bidding No.of " . Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| (single/Two Bid La.s( date of tenders Nos. and Names. of parties f‘“a""ed not qualified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation y tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation Supplies / Services

Evaluated L1

NIL.
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