Details of contracts concluded during the month of DECEMBER 2024 & progress of ongoing contracts (R10 Crore and above)

NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : TARAPUR MAHARASHTRA SITE - TAPS-1 to 4

1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of No. of " Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|Bidding (Single / La.sl date of tenders Nos. and Name§ of parties qualified not quilified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
N y receipt of tender after technical evaluation y lowest tenderer/ (Rs. In Crores) work
Enquiry Two Bid System) recd. evaluation Supplies / Services
Evaluated L1
Renewal of standard fire and
GEM/2024/B/492539 i:siz';l peSrEII;I(S&FES:r{hPT:IaCze Public L:d) '\;/)SMZ"'::;"T; g::ralr:‘scjrac:(;e GEMC-511687753755894 dt. 01- Ws UNITED INDIA
1 9 q Tender (Two 10-05-2024. Two Bid System 31-05-2024. 3 ) . - NIL Yes ) INSURANCE CO. % 46,27,81,153/- 11-08-2025 12-08-2024 NEW POLICY PURCHASED. _ _
0 coverage for cold zone assets of Part) Co. Ltd. 3) M/s. Universal Sampo 08-2024. LTD
TAPS-3&4 , Tarapur for the period Gen. Insurance. .
of one year.
Construction of Onsite Emergenc: 4 (Four) 2 (Two) WORK IN PROGRESS : UPTO
TMSICTC/384- | ooort Centre for Tara r/ﬁomiz Public 1) Mis. Anand Construction Grooup | 1) et infrastructure Pyt TMS/CTC/CIVIL- M’s. Anand Rs. 33.24 (inclusive PREVIOSUS MONTH 26.40 % +
2 384/2020/2273 Dt. | SUPP! pu Tender (Two 11/08/2020 (Two Part) 25/08/2021 6 2) M/s. Dipak S. Pimple uetd L1 384/2021/W.0.—1813 Dtd. Y 14-09-2023 15-09-2021 R _ _
Power Station 1 to 4 at Tarapur . Ltd. Construction Group all tax) THIS MONTH 01.20 % = Total
26/08/2021 Maharashtra Site Part) 3) M/s. Quick Buildeers 2) M H Khanusiya 26/08/2021 30.60 %
4) M/s. Tirupati Sarjan Limited ¥ Ry
Engineering, fabrication, supply,
replacement, waste disposal,
inspection, testing & 1) M/s. PES Eng. Pvt. Ltd. WORK IN PROGRESS : UPTO
TMS/CTC/TSS- Public TMS/CTC/TSS-
commissioning of Reactor o . 2) Mis. L&T Ltd. & & ., | Wis. CORE Energy | Rs. 3,51,99,00,000 . oy PREVIOSUS MONTH 36.82 % +
3 1&2/22(%;%23 Pt Redirculation Piping and other Te”f;rimo 26:02-2022 (Two Part) 05-05-2022 3 3) Mis. CORE Energy System Pt NIL Yes 182/2022/W (;0212908 dt 0111 {7 stems Put. Ltd. | (inclusive all tax) 09-05-2024 10-11-2022 THIS MONTH 02.66 % = Total - -
: class-1 piping at TAPS-18&2 ) Ltd. : 39.48 %.
Boiling Water Reactor, Nuclear
Power Station
TMS/C&MM- WORK IN PROGRESS : UPTO
Nomination TMS/C&MM-WORKS/MM-
WORKS/MM- TAPS Unit#1 & 2 HP Turbine rotor . 1) M/s. Triveni Turbine Limited, M/s. Triveni Turbine | Rs. 34,93,19,052 PREVIOSUS MONTH 35.00 % +
4 182/2024/2531 Dt. refurbishment work. (snTv e?:z; " 12-06-2024 (Single Part) 17-06-2024 ! Banglore. NIL Yes 1&2/2024/W'02'0'21§37 dt 3107 ) i ited, Banglore. | (inclusive all tax) 08-01-2025. 12-08-2024 THIS MONTH 02.00 % = Total -
12/06/2024. 9 ) 37.00 %.
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : RR SITE - RAPS-1 to 6
1 2 3 4 5 6 7 8 9 10 1" 12 13 14 15 16 17 18 19
Whether contract
Mode of Type of Bidding . Nos. and names of parties Scheduled date of
Sr No. Tender No. Item/ nature of work Tender Date of publication of NIT | (Single/ Two Bid La§| date of No. of Nos. and names.of parties ‘?“a""ed not qualified after technical awarded o Contract No. & date Name of Contractor Value of Contract completion of Actual date of start of Actual date of completion Reasons for delay If any Remarks
" receipt of tender | tender recd. after technical evaluation y lowest tenderer (Rs. In Crores) work
Enquiry System evaluation Supplies / Services
/ Evaluated L1
(01)
M/s WELTECH ENGINEERS ©1)
En-mass Feeder Replacement (03) Three M/s WELTECH o, . . "
1 PT-A2390R (EMFR) activity of RAPS#3. Public Tender| 22.08.2022 Two Part system 29.09.2022 Nos. ©2) MisPES T_;\gmeers Pvt. Yes ENGINEERS 10.393275 - 02/01/2023 102.82% Final bill is under process with HR/Finance
M/s POWER TECH MECH PRIVATE )
LIMITED
31.07.2024 ( Rs 26.95 crore
2 PT-A2384R En-mass Coolant channel |, \ o oo 22.08.2022 Two Part system| 20.00.2022 | @1 One oy NA Yes W.0 No. 64350 did. 25.11.2022 | WS Avasarala 27.2680122 (98.83%) paid, Final bill of approx 26 _
replacement of RAPS-3 Nos. M/s Avasarala Technoligies Limited Technoligies Limited lakh pending
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : RR SITE - RAPP-7&8

1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Whether contract
Type of Bidding . Nos. and names of parties Scheduled date of
Sr No. Tender No. Item/ nature of work 3 Date of publication of NIT | (Single/ Two Bid La.sl date of No. of Nos. and names.of parties quallfled not qualified after technical awarded to Contract No. & date Name of Contractor Value of Contract completion of Actual date of start of Actual date of completion Reasons for delay If any Remarks
receipt of tender | tender recd. after technical evaluation y lowest tenderer (Rs. In Crores) work
System evaluation Supplies / Services
/ Evaluated L1
Supply of structural steel (CS &
88), Cleaning, Fabrication,
Erection, Examination & Testing (01)
of miscellaneous piping & 02 1) M/s HINDUSTAN M/s DIPESH Gross Work Done value till
1 PT-B2059R supports, including erection of ~ |Public Tender| 06.07.20 Two Bid system 18.09.20 (Two) M/s DIPESH ENGINEERING WORKS CONSTRUCTION Yes W.0. 78170 Dt. 20.03.2021 ENGINEERING 14.019 09.04.2024 09.04.2021 27.12.2024 is= 76.98% - _
equipments, installation of anchor CORPORATION WORKS o e
fasteners & manpower assistance
for miscellaneous works at RAPP-
78&8.
1) M/s Madhusudan Engineering
" company 1) M/s Singhal Enterprises. M/s Madhusudan
NPC/RRS78/2019PT- Construction of Permanent Two part N W.O.No.: ) "
2 82009 Warehouse RAPP-788 public tender 15-10-2019 Two part tender 30-10-2019 6 2) M/s Dhenjel Enterprises 2)Mis B\uec‘hlp Yes 78152 Dated 06/08/2020 Engineering 11.91 05-02-2022 06-08-2020 %14.4 Crores Approx. - Final Bill is under progress
3) M/s Kardam Const. Pvt.Ltd Technologies company
4) M/s RSB Project Ltd.
Handling, Installation, Alignment,
welding & Inspection of Reactor W.0.
. y . M/s GODREJ & COMPLETION Rs 14,90,31,211.00 (93.32%) up to
3 |NPC/RRSI78/2019/P |System equipment's / components | PUBLIC 12.02.2019 TWO BID 19.032019 | 01 (ong) | M Godrei & Boyce Mig. Co. Ltd. NILL YES (L1) W.0 NO.-78136, DT-14/05/2019 | BOYCE MFG. 15.97 DATE: 04/03/2022 05-06-2019 31/12/2024 - _
T-B 1927 including initial fuel loading and TENDER SYSTEM Mumbai
> CO.LTD, MUMBAI (Extended upto (up to 30.12..2024)
associated activities at 04.03.2023)
RAPP#788. o
Execution of balance work related
sﬂo oy nse‘::gf: ' :J::z:g;:n 27.08.2021 1- Mis. M H Khansuniya
aztrijv)i’tv\es of louvr (04) numbersgl Public .ex.( 2. M/s LNA INFRAPROJECTS Performance test balance.
4 PT-B 2237R1 . 29.07.21 Two Part system . 03 (Three) PRIVATE LIMITED Nil Yes W.O. No 78188 dated: 05/01/2022 | M/s M H Khanusiya 82.8706771 30.06.2023 05.01.2022 %82.0 Crores Approx. - ) P )
Induced Draught Cooling Towers Tender 02.09.2021 Final bill is in progress
) . 3. M/s. BGR Energy systems Ltd.
including allied works for
Rajasthan Atomic Power Project-
Units 7&8.
31.12.20
Construction of On-Site Ext. 01 M/s LNA
5 PT-A2189 Emergency Support Centre At Public Tender] 24.11.2020 Two Bid system 05.01.21 (One) Mis L;‘Q\/Iﬁiﬁml?éEDCTS Nil Yes !\:d 0176;158201 INFRAPROJECTS 26.65 29.12.2023 30.12.2021 % 5.15 Crores - _
Rawatbhata Rajasthan Site. (As per . PRIVATE LIMITED
corrigendum-1)
Balance work of Natural draught
NDCT cooling tower and cooling water Two part 1) M/s L&T
6 NPC/RRS/78/2021/P 9 9 P 30.11.2021 Two Part Tender|  11.04.2022 2 M/s PCTL Yes LOI issued on 27/07/22 M/s L&T 1296 17/08/2025 18/8/2022 % 1091 Crores Approx. - _
pump house package for RAPP- |Public Tender] 2)M/s PCTL
T-B2314 A
78&8 including allied works
Supply, delivery, preparation,
fixing/erection, inspection and
guarantee of thermal insulation for
7 PT-B 2406 Main plant HVAG ducting, [, i renger 26.07.2022 Two Bid system | 02.00.2022 | (@) One (01) Nos. NIL Yes W. . No. 78203 dtd. 22112/2022 | M/S Adarsh 8.9957476 02/01/2023 919.83 Lakhs - Final bill is under process with HR/Finance
common services piping and Nos. M/s Adarsh Insulations Insulations
equipment as per Technical
Specification for RRS-7&8.
Const.ructlo.n of C.ross drainage 1. M/s Technical
works including Bridge, Culverts, y
Construction Co.
Walkway, Tunnels & Trenches, (04) Four 2. M/s SK TOTLA INFRA
8 PT-2366 R;:d:,nilaoxi fﬂe‘\;vceerﬁ::eilasm Public Tender| 22.03.2022 Two Part system 21.04.2022 Nos. 1. Mis M H Khanusiya CONSTRUCTION PVT LTD Yes 78212 dtd. 21.04.2023 M/s M H Khanusiya 19.420559 - 03.03.2023 %5.98 cr - _
works of NDCT & CWPH Package 3 !&SG%ASS;SKS\?N
for RAPP-78&8.
Supply of structural material, 1. Ultra Tech Engineers.
Fabrication, Erection, Welding, " N 2. Weltech Engineers.
9 LT-2543 Examination & Testing of Limited 28.03.23 Single Bid 45048 (04) Limited Tender 3. Power tech mech Pvt, Ltd.| 1Oa Tech 78224 1. Uttra Tech 11.705718 24months | 15t day from date of 84% - _
) Tender system Four . Engineers. dtd. 29.07.2023 Engineers. issue of LOL.
miscellaneous piping and 4. Spectron Engineers
supports works at RAPP-7&8. Private Limited
Design, Supply, construction,
erection, testing and
Commissioning of five nos. of Mis Ecosystem
10 PT-B2338R Sewage treatment plants based o, ronger 05.04.2022 Two Part system | 21.04.2022 02 1. Mis Ecosystem Resource 1. Mis Malvika Technical baaz2 Resource 20.2638 30.04.2025 50% - _
oon moving bed biological reactor (Two) nos. Management Pvt.Ltd services dtd. 15.04.2023
) Management Pvt.Ltd
(MBBR) technology for colonies of
NPCIL, RR site at Rawatbhata
(Raj).
Installation of Balance Reactor Mis MGR
N R (-
i PT-B 2546 components/equipments and its |Public Tender, 28.03.2023 Two Bid system | 45070 01 (One) M/s MGR Fabricators Pvt. Ltd. NIL Yes Fabricators Private 14.77 Rs 6,48,16,922.00 (43.89%) fl - _
; Nos. Limited 31/12/2024
associated system of RAPP-8.
Construction of cement concrete 1.M/s Backbone
Internal & Link roads with . (04) Four 1.M/s M H Khanusiya Construction Pvt Ltd WO No. 64506 M/s Ankita o Slow mobilazation of material
12 PT-B2478 drainage facility in the Public Tender 05.01.2023 Two Bid system 03.02.:2023 Nos. 2.M/s Ankita Construction 2.M/s BLUECHIP Yes Dt. 11.12.2023 Construction 15.61 7.00% and manpower
neighborhood villages of RR Site. TECHNOLOGIES

Page 2 of 10




Design, Engineering,
Procurement, Construction,
Installation, Testing &
Commissioning of floating Intake
with Pumping system, 6 MLD

1. M/s Malvika Technical

WTP, Pump house along with (03) Three 1. M/s Vishnu Prakash R Punglia services WO No. 78251 M/s Vishnu Prakash
. PT-B2518 pumping machinery, 750 KL | UPlic Tender 28.03.23 Two Part system | 01.05.2023 Nos. Limited 2. Mis Kailash chand Yes Dt. 14.02.2024 R Punglia Limited 17.95 AT or )
CWR, piping for rising mains to choudhary
various locations etc. including all
Civil, Electrical, Mechanical and
Instrumentation work as per the
scope of work & specifications.
1) M/s Awadh Security
Services Private Limited
14 GPT-B 2702 M‘“;‘,'z;‘ng ',;‘:‘;,‘;'?:;S“"” GeT"; :d”:‘c 01.05.2024 Two Part 22.05.2024 (Fouor;‘Nos_ 1) Mis Dee Vee Projects Limited 2 M/;ri':trii’:‘s;"em Yes . ;lexfaslzoz " ;:;Zg:ixfe ” 147.91 25-08-2026 26-08-2024 3.38% N/A -
3) M/s Shree Jee Manpower
Contractors Private Limited
Construction of Main Plant ' ) 1- s BCC Developers and
Boundary Wall, watch towers, 1. M/s Jyoti Sarup Mittal Promoters P. Ltd
o y 2. M/s SANJEEV BROTHERS 2. M/s SK
culverts, Roads, drains, erection 3. M/s Technical Construction CONSTRUCTIONS M/s Chauhan Bidder has not submitted stamp Work in
15 PT-A2673 of Gl Chain link Fencing, erection |Public Tender| 23.12.2023 Two Bid system 15.01.2024 09 (Nine) Yes 78273 dtd. 14.11.2024 17.63 23.10.2026 24.10.2024 ) -
of concertina coil and other Company 3. M/s MADHUSUDAN brothers paper for preparation of agreement Progress
misc.works at various locations of 4. Wis MHK BULDCON LLP ENGG COMPANY
RAPP-788. 5. M/s Chauhan brothers 4. M/s KVR Construction
Heights Pvt Ltd
1 JAY LOGISTIC
2 K.R. JAKHAR
3 KHAIRA TOURIST
SERVICE
4 MNP MOBILITY
PRIVATE LIMITED 5 N.S.
ENTERPRISES
Providing Bus hiring services - 6 NEW GURU KANSHI
Regular basis company-built ex- TRANSPORT CO.
showroom condition deluxe buses 7 ROYAL SARDAR
(Bus Chassis and Bus Body | oo\ 19 1éMr</T/sG gigﬁ igg\T/:st ° ENTERE;{Aﬁig PRIVATE Yo GEMC-511687748026648 dtd
em Public . . es - .
16 GPT-A2674 mr;iz;laf:::::ler;dh:):/‘:vgess:arzig Tender 45307 Two Bid system 45328 (Nineteen) 3. M/s Bheru Lal Thelewala 8 SAILANI TOURS AND 21/09/2024 M/S R.C.GUPTA 12.36 19.12.2027 20.12.2024 0 no payment made - -
4. M/S R.C.GUPTA TRAVELS
capacity more than 52 at
Rawatbhata Rajasthan site for the 9 shaunak arora
period of 36 months. 10 SHREE VIJAY
TRAVELS
11 tripathi construction
12 UDAY TRAVELS
13 UNITED ENGINEERS
14 VIKRAM TRAVELS
15 WISE TRAVEL INDIA
LIMITED
Construction of Main Guard 1. Mis VISHNU
House-Il (MGH-1I) for RAPS 5 to 8 » 21 .10.2‘024Aut0 04 1. M/S MADHUSUDAN CONSTRUCTION LOI No. RR Site/Head(C&MM- M/s
17 PT-2705R and allied works at various Public Tender| 45575 Two Bid system | extension upto (Four) Nos. ENGINEERING CO. 2. M/s TECHNICAL Yes WG)/PT-A2705R/2024M/197 MADHUSUDAN 10.80 LOl issued on 28.12.2024. -
) 26/10/2024 2. M/s. JYOTI SARUP MITTAL CONSTRUCTION dtd.28.12.2024 ENGINEERING CO.
locations of RR Site.
COMPANY
2. M/s VIKHYAT
Total TECHNOLOGIES PRIVATE
Participated LIMITED
Bidder 171 1. M/S A CUBE ENGINEERING 4. M/s. EXEVIAN
3. M/s. RJENTERPRISES QUANTECH PRIVATE " "
Manpower Outsourcing services- | GeM Public ) , 5. M/s BANWARI LAL YADAV LIMITED GEMC-511687709807841 Dtd. M/S A CUBE File sent to user section for non-
18 GPT-A 2796 Mandays based Tender 07.11.2024 Single Part Bid 14.11.2024 Rantiram-m 6. M/s PRINCE ENTERPRISES 8. M/s NANCY SERVICES Yes 06.12.2024 ENGINEERING 10.86 22-06-2026 23-12-2024 Submlss;)1n/102f/;’§2G40n Dtd. -
b(‘d:;) 7.M/s Bheru Lal Thelewala 9. M/'s VENKATESHWAR
SECURITY AND
Selected by
Gem . MANPOWER SERVICES
10.M/s SHRI KRISHNA
CONSTRUCTIONS
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : NAPS-1&2
1 2 3 4 5 6 7 8 9 10 1" 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of No. of . . Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|Bidding (Single / La§l date of tenders Nos. and Names‘ of parties qualified not quilified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
Enquiry Two Bid System) receipt of tender recd. after technical evaluation evaluation lowest tenderer/ (Rs. In Crores) supplies work
Evaluated L1
Tender
submission and
) part-1 openning Al four parties are QUALIFIED. LOI has beeen
Construction of Cement Concrete date is revised issued to L1
Road From Silhari Mod to witch is 30-09- 1-Ms OMVIR SWGH Bidder M/s Omvir "
1 |NAPSICTCICVLI2022| & i npur Under corporate Social | - U2 TWO 18-08-2022 Two Bid system | 2022and | TOU"(04) 2Mis Khanusiya No Party is disqualified Singh with WOS-7990" date 12/01/2023 M/s Omvir Singh | Rs.2091,95,516.00 24 months 12/01/2023 Under progress - _
/PT/976 " . Part -Tender Bids. 3- M/s N.R.Construciton
Resposibility of Narora Atomic Tender Part-1 . y commencement
. . 4- M/sTechnical Construction
Power Sation Opening on 10- Company date 21 days
10-2022 after issue of LOI
through
ammenment
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : MAPS-18&2
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of No. of " Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|Bidding (Single / La.sl date of tenders Nos. and Name§ of parties qualified not qualified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
Enquiry Two Bid System) receipt of tender recd. after technical evaluation evaluation lowest tenderer/ (Rs. In Crores) supplies work
Evaluated L1
Construction of On-Site (1)M/s Sekar Constructions, ) ) §
1 Msgggggg\ggu Emergency Support Centre at | Pulbic Tender| 23-04-2019 Two Bid system | 31-05-2019 4 ((23))';","/55 SG':"; Egi:;:l::; ::1 Shri A Kulandai Raj YES 12461 & 15.02.2021 cg";ztrsui:a;ns 50.35 Two years 12.03.2021 Ph{:'ﬁ::;zge;:;‘zz:i ;gf: % . .

Kalpakkam Site.

Structures Pvt. Ltd.,
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KAKRAPAR GUJARAT SITE - KAPS-1 TO 4

1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Types of Whether contract
Mode of A No.of " Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT Bidding . La§( date of tenders Nos. and Name§ of parties qualified not qualified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
Enquiry (single/Two Bid | receipt of tender recd. after technical evaluation evaluation lowest tenderer/ (Rs. In Crores) Supplies / Services work
System) Evaluated L1
F type Bungalow: External Painting
work Continue, Internal Painting
Started. Compound wall plastering
work completed. Wiring work is
continue, internal water supply line
laying completed & Drainage piping
Construction of 1 No. "F" Type and external drainage line work is
Bungalow and 58 Nos. "D completed. Safety Grill completed,
Special" Type Apartments 1. M/s R N Dobariya Doors fixing completed. Surrounding
1 ’jé;é’gggggmgf Co';cp'f:r"”egn:irv‘z’:e";?gn Pulbic Tender| 16-01-2023 Two Bid system | 13-02-2023 3 1. M/s M H Khanusiya 2. Mis Shripad Conchem Yes KAPS/ CT%%?,\“,"Q'}S(TZ’ELWG’ CAPI2| \ s M H Khanusiya 142 30/09/2025 01-08-2023 g’zz:cei;’f'a"p‘;"r;::;r:fs':”B‘T;‘li’TS_S('A © . .
consultancy only for "D Special" Pvt. Ltd E): Plinth beam is completed. Back
for Kakrapar Gujarat Site filling compaction is in progress.
Township Block 2 - (F to J) — J Block — 2nd
floor slab completed, | — Block — 2nd
floor Slab completed and 3rd floor
concrete completed. H — Block 1st
floor slab completed. F Block —
Ground Beam concreting is in
progress.
1. M/s Bio Waste
Management Service
KAPS/CMM- Supply & Operation of light 2. M/s MSG Solution and KAPS/CMM-
2 | WICOMMONITRANS | vehicles (Cars, SUVs, Pickups & o\ o oo 05-07-2024 Two Bid System | 15-07-2024 7 1. M/s Geos Enterprises 2 Services Limited. Yes W/COMMON/TRANSPORT/REV/2| MisS. A. Travels 13.22 31-10-2027 01-11-2024 ongoing , 5.57% completed . -
PORT/2024/ET- Ambulances) for a period of 36 M/s S. A. Travels 3. M/s R C Gupta 024/WO/72379
R/1528 months at Kakrapar Gujarat Site. 4. Trinity Enterprises

5. Vinod Transport
Company
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KAIGA SITE - KGS-1 to 4

1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of No. of " Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|Bidding (Single / Last date of tenders Nos. and Names of parties guahﬂed not quilified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
N y receipt of tender after technical evaluation y lowest tenderer/ (Rs. In Crores) work
Enquiry Two Bid System) recd. evaluation Supplies / Services
Evaluated L1
Ciﬂjéurﬁﬁﬁ?‘ifwififﬁi‘le 1. M/s COSTAL CONSTRUCTIONS ,
NPCIL/KGS/CTC/E& 3 Mangalore 1. M/s COSTAL Contract is foreclosed Estimate for . y
1 US(CIVIL-TS)2018- | (PasementsStit+10 storied) oy o ger 21022019 to Two bid system | 08032019 | Two (02) | 5\ he o) INFRASTRUCTURE NIL YES 101923 dt 25.10.19 CONSTRUCTIONS 16.69 31.10.2021 01.11.2019 balance is completed. Tendering of | D62 in handover the site due -
comprising of 60 flats including all 28.02.2019 (Corrigendum-Il)| numbers 15.02.2023 (extn.) . to shifting site at new location.
19/ET/1125 ) . PVTLTD, , Mangalore the same is under progress.
associated services at Kaiga .
N Navsari, Gujarat
Township
1) Liya Infratech Pvt Itd, i] Excavation work completed.
2) M.H.Khanusia, Gujarat. i) Delay from AERB in giving
. . . o -
NPC"l_J/g(%IS\;(\:LTC/E& Erfsrg:;iitlgzsgo?tncs;\eter Corrigendum Five(05) | 3) M/s RNR C"f;ns?j::izﬁ bangalore. LOI No. NPCIL/KAIGA/CTC/LOI- Teh::\Sn:T;‘gei:aos'I:vt (vy]rfztft:‘::tnizzf LZ‘I?@) Pe'm'S::c"aZ'ﬁZ:ﬂhWO'k Actual date of completion :
2 INFRA/2019- | (OESC) and allied works at kaiga |- /2¢ Tenderf25.11.2019 t0 09.12.2020f Two bid System [ ") 15 5450) | Numbers | 4) Mis P.C.Snehal construction Pyt Ni YES 1328/ 202;'2112/ 12%‘;&0' dated Ltd, Jaypur 33.08 3110.2023 31102022 ii) Delay in issue of WO. 10.02.2024 (Ext. 30.04.2025)
20/ET/1328 Site. Ltd, Ahmedabad. o Rajasthan iii] Geo-mapping of about 60% of  |iii)Slow rate of progress because
5) Rhetoric Technilogies Pvt Ltd, area is completed & Geo-mapping of of Hard rock"
Jaypur remaining area is under progress.
Bay extension, intallation. Ws Siemens Itd.
NPCIL/KGS/CTC/EM i . . Corrigendum VI " Seethakathi o,
3 U-3-4/2021- commissioning of ts auxiliaries 5, ;o 1o ger 28.01.2022 to Two bid System | Submissionon | 1° ©2) 1) Mis Siemens ftd. Nil YES 800374 Dtd. 14.06.2023 Business Centre, 18.5 20.06.2025 21.06.2023 Workiis in Progress - 38% Work _ Work is in Progress
and errection of 2X125 MVAR bus 08.02.2022 numbers 2) GE T&D India Ltd " completed.
22/51300/W0O/1611 22.10.2022 Chennai,  Tamil
reactors at KGS 384
Nadu
1) NTC logistics India Pvt.
Transportation of Special Material 25.04.2023 to 08.05.2023 N Ltd M/s CJ Darcl
NPCIL/KGS/CTC/FH Corrigendum | - . o o
4 S-182/2022- in S.h\elded Flask from KGS-1&2, Public Tender| 31.05.2023 to Two bid System | Submission on Four (04) M/s CJ Darcl Logistics Itd. 2) M/s Balmer lawrie & Co. YES 303348 Dtd. 07.12.2023 \Toglsncs Ild.., 12.77 Excl GST 26.12.2024 27.12.2023 Work is in Progress - 60% Work B .
23/ET787 Kaiga to SFSF, Kalpakkam and 21.06.2023 21.06.2023 numbers Ltd 19, tilak bazar hisar, completed
back to KGS 1&2 by road (CORRIGENDUM-I) o 3) M/s MFC Transport Pvt. Haryana
Ltd
M/s Avasarala
Technologies " N
These dates are tentative dates. Till
NPCIL/KGS/CTC/FH | KGS-1 En-mass Coolant channel . One . o M/s Avasarala Technologies Limited., #60 25.74/-(Excl .
5 S-182/2023/ET/1824 replacement work Public Tender|06.12.2023 to 27.12.2023| Two bid System 27.12.2023 number (1) M/s Avasarala Technologies Limited Limited YES 303355 dt. 01.05.2024 Somanahalli, 26th 18%GST) 31.08.2027 01.03.2025 now job is not started. _ -
(EMCCR)
KM Kanakapura
Road, Bangalore
M/s Weltech
engineers, 6/73
NPCIL/KGS/CTC/MM | En-Masse Feeder Replacement . One . . bazar street sadras 10.45 (Excl
6 U-182/2023/ET-1830 activity of KGS-1. Public Tender|22.12.2024 to 12.01.2024| Two bid System 12.01.2024 number (1) M/s Weltech engineers, M/s Weltech engineers YES 303358 dt. 03.06.2024 kalpakkam 18%GST) 14.12.2026 15.12.2024 - - -
kanchipuram
Tamilnadu
M/s Nandi
Construction of 2 nos of Associcates,. Work is in Progress -Site clearance
2024 NPCIL 188658 multistoried Tower blocks (Stilt Three (03) 1. M/s Nandi Associates Ground floor, No. work completed, Architectural
7 - 1 +10 storied) comprising of 120 |Public Tender|04.03.2024 to 01.04.2024| Two bid System 01.04.2024 Numbers 2. New homes infrastructure NIL YES 500079 dt. 17.09.2024 11, 1st cross 39.07 24.09.2026 17.09.2024 drawing finalised and structural - -
- nos of type ‘D’ residential quarters 3. NIR construction Pvt. Ltd. sundar nagar gokul drawing is under process.Excavation
in Phase-3 at Kaiga Township extn. Bengaluru - work under process.
urban
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KAIGA SITE - KAIGA-5&6
1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of No. of y Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|Bidding (Single / La§| date of tenders Nos. and Name§ of parties qualified not quilified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
. receipt of tender after technical evaluation . lowest tenderer/ (Rs. In Crores) " . work
Enquiry Two Bid System) recd. evaluation Supplies / Services
Evaluated L1
1) M/s. PC Snehal
Construction Pvt. Ltd.
2)M/s. KEC Internation
limited
Main Plant Civil Works for Kaiga- 1) Mis Bekem - Avantika-Siri (Jv) | °) WS SRR Projects Pt
586 (Package-) Earthwork (M/S Bekem Infra Project Pt. Ltd Limited Mis Bekem Infra
5 ’ Corrigendum Il “=° | 4)Mis MHK AT PLT (V) NPCIL/KGS/CTC/CIVIL- Project Pvt. Ltd, -
g |NPCILKGS/CTCICIVI| Dewatering, Confirmatory sub-soil |, 1 tenderf02.02.2021 to 06.02.2021| Two bid System | Submission o |70€en(14) Lead partner) 5) M/S Surya cons. Pvt. Ltd YES 586/2022/W0/1498 dated. Lead Partner 127.08 21.10.2023 22.04.2022 Work is in Progress - 52% _ 21.02.2023 (Ext. 30.06.2024) (Ext. 31.10.2024)
L-5&6/2022/W0/1498| investigations, Consolidation Numbers 2) M/s. SRRCIPL - SIPIL (JV) o (Ext. 30.06.2025)
y 23.02.2021 " ) 6)M/S. Suroj Buildcon Pvt 22.04.2022 Hyderabad,
grouting & PCC (Mud mat) for 3) M/s. ITD cementation India Itd. 7) Mis. RMN infrastructures Telangana
main plant buildings, Kaiga 5&6 4) Bridge and roof co. India Ltd. . imited 9
8) M/s. Gannon Dunkerly
and Co. Itd.
9) M/S LAN - YCC-ACG (JV)
10) M/s Tarmat- Sonai (JV)
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI :JAITAPUR NUCLEAR POWER PROJECT
1 2 3 4 5 6 7 8 9 10 1" 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of No. of . Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|Bidding (Single / La§l date of tenders Nos. and Names. of parties qualified not quilified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
. y receipt of tender after technical evaluation y lowest tenderer/ (Rs. In Crores) work
Enquiry Two Bid System) recd. evaluation Supplies / Services

Evaluated L1

NIL.
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KUDANKULAM SITE - KKNPP-1&2
1 2 3 4 5 6 7 9 10 1 12 13 14 15 16 17 18 19
Types of Whether contract
Mode of A No.of " Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT Bidding . La§( date of tenders Nos. and Name§ of parties qualified not qualified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
N (single/Two Bid | receipt of tender after technical evaluation y lowest tenderer/ (Rs. In Crores) work
Enquiry recd. evaluation Supplies / Services
System) Evaluated L1
Ahilam Travels,
62-1/9, Assisi New
Building,
NPCIL/KK- 2 (Two) Court Road,
1&2/TRANSPORT/PT 1 (One) Nagercoil-629 001.
12022/132 Supply of 10 nos. brand new " . GEMC-511687753516753 dated Phone: 04652 .
1 (GEMI2022/B/263132 buses (50 seater) on hire E-Tender 13.10.2022 Two Bid 14.11.2022 ) b/gﬂ/;.e/\kwhiaasa:r:\:’eu\:,S'I\Ii‘ge:cgl.‘h‘ Mis. Shaunak Arora, Kota. Yes 03.01.2023 223706 10.98 36 months(01.04.2026) 02.04.2023 Work in progress. _
0, Dated: 13-10-2022) ) ) . ) Mobile :
9442023706
E-mail:
ahilamtravels@gmai
l.com
Tata Projects
Limited,
SBG Services, 6th
y . Floor,
NPCIL/KK- Operation and Maintenance 1(One) Splendid Tower,
2 182/0&M/WMBAP/P | Contract of Desalination plant at E-Tender 30.01.2022 Two Bid 31.03.2022 Nil Yes 801032 dated 20.04.2023 pBe umpet ’ 71.71 60 months(31.03.2028) 01.04.2023 Work in progress. _ _
T/2022/09 KKNPP 1&2 for five years M/s. Tata Projects Limited, Hyderabad oumeet,
Hyderabad — 500
003,
Telangana.
05 (Five)
United India
1. M/s. ICICI Lombard General Insurance Company
Purchase of Standard Fire & Insurance Co Ltd. 02 (Two) Limited,
NPCIL/KK1&2/AD/F& Special Perils Insurance Policy 2. M/s. National Insurance Company 1. Mis. Bajaj Allianz General Divisional Office,
3 APTIRFQI2023198 | cap)tor Cold zone area Assets | E-Tender 11.10.2023 Two Bid 21.12.2023 Limited Insurance Company Limited Yes GEMC-511687753329148 dated Nagercoil, 55.19 12 months(30.03.2025) 30.03.2024 Work in progress. _ _
(GEM/2023/B/406826 . 3. M/s. Reliance General Insurance . 19.03.2024 No 1/5, 2nd floor,
) of KKNPP Unit 1, 2 and Common 2. M/s. The Oriental
1, Dated: 11.10.2023) assets for a period of one year Co. Ltd. Insurance Company Limited Athisamy Arcade,
P ¥ 4. M/s. The New India Assurance pany PWD Road,
Company Limited Nagercoil-629002
5. M/s. United India Insurance
Company Limited
11 (Eleven)
1. M/s. Aarambh Hospitality
Services, Thane.
2. M/s. Almighty Manpower
& Security Se.rvwces. Blugent Hospitality
Kannauj. P
Private Limited,
3. M/s. Angel Manpower & )
. . . (Formerly Sai
Security Services, Kannauj. Hospitalit
03 (Three) 4. Mis. King and Angel pitality
. - Services),
Diamond Services Private Opp Hotel Blue
NPCIL/KK- Running of Industrial Canteen 1. M/s. Blugent Hospitality Private Limited, New Delhi. pg\amond
1&2/AD/HRG/PT/202 . " Limited, Boisor 5. M/s. Pinakine Secure !
4 4127 services in round the clock shift |- o 26.02.2024 Two Bid 27.03.2024 2. Mis. Malhar Catering Services, | Security Solutions, Kannauj Yes GEMC-511687706999431 dated [ 1st Floor, H No 9.28 18 months(31.12.2025) 01.07.2024 Work in progress. _ _
basis on all days at KKNPP-1&2 22.06.2024 2191 Flat No. 03,
(GEM/2024/B/465940 site for 18 months. Pune 6. M/s. Safe Shadow Sumangla Complex
3, dated 26.02.2024) . 3. M/s. Shashi Catering Services Security Services, Kannauj Navag ur Roaz !
Private Limited, Vadodara 7. M/s. Sky High Secure P o
; N " Sarawli,
Security Services, Kannauj Boisar, Palghar,
8. M/s. SMVD Group » Palghar,
" Maharashtra-
Secure Services, Kannauj 401501
9.Ms. Tripathi Brothers
Services, New Delhi
10. M/s. Tripathi Brothers
Services Private Limited,
New Delhi.
11. M/s. Vaikunth Group
Enterprises, Kannauj
Voltech O And M
Services Private
03 (Three) Limited
NPCIL/KK- Support services for operation 01 (one) Voltech Eco T‘ower
182/08MOPERATIO| (B P00 R0 e eactor 1. is. Enmas India Private Limited, GEMC-511687723980135 dated No.2/429,
N/PT/2024/48 ) 9 . E-Tender 25.03.2024 Two Bid 15.04.2024 Chennai M/s. Infinite E-Governance Yes ) N 14.42 24 months(05.08.2026) 06.08.2024 Work in progress. _ _
and auxiliary systems in KKNPP . . . L 25.07.2024 Mount Poonamalle
(GEM/2024/B/480506 Unit-182" for 24 Months (2 Years) 2. M/s. Voltech O And M Services Services Private Limited, Road
5; Dated 25.03.2024) Privated Limited, Chennai Vaijapur Ayyappant?’{angal
Chennai — 600 056.
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NPCIL/KK-
1&2/AD/HRG/PT/202
4146
(GEM/2024/B/482062
1, dated 05.04.2024)

Security Support Services at
Anuvijay Township & KKNPP 1&2
Premises

E-Tender

05.04.2024

Two Bid

26.04.2024

48

01 (One)

M/s. Tamilnadu EX-Servicemen's

Corporation Limited, Chennai

77 Nos.
1M/s. A E . Securitas, New
Delhi
2 M/s. A1 Security Services
and A1 Facility Services,
Chennai.
3 M/s. Advanced Hr Solutions,
Noida
4 M/s. Alert Enterprises, New
Delhi
5 M/s. Ardhu Mardhu Private
Limited, Lucknow
6 M/s. Armed Management
Services, Mehsana
7 Mls. Aryan Security Service,
Bhopal
8 M/s. Authentic Human Jobs
Solution Private Limited,
Kushi Nagar
9 M/s. Awadh Security
Services Pvt Ltd, Kolkata
10 M/s. Bdot Techmec
Management and
Multiservices Private Limited,
Bijnor
11 M/s. CDSS Detective And
Security Services Private
Limited, Chennai
12 M/s. Checkmate Services
Private Limited, Vadodara
13 M/s. Cyclops Security And
Allied Services Private
Limited, New Delhi
14 M/s. Drivya Security And
Intelligence Services Private
Limited, Thane
15 M/s. EX Men's Force-1,
Madurai
16 M/s. Garuda Security
Missions, Coimbatore.
17 M/s. Gravityvision Arena
Private Limited, Lucknow
18 M/s. Group 7 Guards
(India) Private Limited,
Mumbai
19 M/s. J B Security Services,
New Delhi
20 M/s. Jagdamba Service
Solutions Private Limited,
Mumbai
21 M/s. Jan Sansadhan
Kendra, Kanpur.

22 M/s. Jeet Security
Services, Uttar Pradesh.
23 MIs. Jupiter Administrative
And Security Services Private
Limited, New Delhi
24 M/s. K N Kalidas Security

Service.

25 M/s. Kanishk Enterprises,

Delhi
26 M/s. Khushboo Security
Services (Pvt), Bhopal
27 M/s. Mavericks Placement
And Consultancy Service
Private Limited, Lucknow
28 M/s. P M Security And
Manpower Agencies, Chennai
29 M/s. Pandian R Security
Agency, Chennai
30 Ms. PK Sunriso &
Associates, Madurai
31 M/s. Roushan Enterprise,
Patna
32 M/s. SA India (SAI),
Haryana
33 M/s. SA India Resources,
Haryana
34 M/s. Safal Hospitality And
Maintainance Services,
Ahmedabad
35 M/s. SAINDIA Resources
Private Limited, Haryana
36 M/s. Samradh Poorva
Infotech Private Limited,
Lucknow
37 M/s. Shiv Industrial
Security Services (REGD),
Uttar Pradesh
38 M/s. Shree Jee Manpower
Contractors Private Limited,
Haryana
39 Ms. Sidheshwar Security
Services, Madhya Pradesh.
40 M/s. SS Enterprises, New

elhi
41 M/s. Thirumal Facilities
Service, Chennai
42 M/s. TMS Security
Services, New Delhi
43 M/s. Top One Security
Services, New Delhi
44 M/s. Tripathi Brothers
Services, New Delhi
45 M/s. U.K. Security
Services, Chennai
46 M/s. Ujjawal Common
Service Centre, Kaushambi
47 M/s. Xpert Facility
Services, Hydershakote

GEMC-511687752237950 dated
22.08.2024

TAMILNADU EX-
SERVICEMEN'S
CORPORATION
LIMITED (TEXCO)
(A Gowt. of
Taminadu
Undertaking)
Major
Parameswaran
Memorial Building,
No.2, West Mada
Street,
Srinagar colony,
Saidapet,
Chennai - 600015

36 months
(31.08.2027)

01.09.2024

Work in progress.
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KUDANKULAM SITE - KKNPP-3 to 6

1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Types of Whether contract
Mode of A No.of " Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT Bidding . La§( date of tenders Nos. and Name§ of parties qualified not qualified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
N (single/Two Bid | receipt of tender after technical evaluation y lowest tenderer/ (Rs. In Crores) work
Enquiry recd. evaluation Supplies / Services
System) Evaluated L1
2 Nos.
. Work order No. : 200819 (LOI :
NPCIL / KK3&4 / " . 2 Nos. 1. M/s Hindustan . ;
1 |consT/cviL pr | Construction of Hydro- technical o, L oo 23.04.2016 Two 26.09.2016 4 1. Mis Larsen and Toubro construction company Ltd. Yes NPCIL /KKNPP/ CTC /2017 /S /| Mis Larsen & 2197.00 30.04.2023 17.03.2017 Financial progress up to last month - _
structure for Phase-2 of KKNPP N . 567 Toubro Ltd 90.90%
2016/ 18 2. M/s Afcons Infrastructure pvt Itd. 2. M/s Reliance infra .
1 Dt : 03.03.17)
3 Nos.
Construction of Reactor Buildin 4 Nos. (i) Mis Hindustan
" . 9 1. M/s Larsen & Toubro Ltd Work Order No. : 200820 (LOI :
NPCIL / KK-384 / Reactor Auxiliary Building, 2. Mis Reliance Infrastructure Limited | Onstruction Company Ltd NPCIL / KKNPP/ CTC /2017 /S/ | Mss Larsen & Financial progress up to last month
2 CONST/CIVIL/PT/ Turbine Building, Diesel Public Tender| 10.05.2016 Two 21.09.2016 7 N y . o (ii) M/s Shapoorji Pallonji & Yes 1593.87 30.06.2022 31.03.2017 prog P - _
_— 3. M/s Simplex infrastructure Limited o 568 Toubro Ltd 88.31%
2016/33 Generator Building & other Safety 4. M/s TATA Projects Co Pvt Limited Dt : 03.03.17)
related Structures of KKNPP 384 ’ L e (iii) M/s Nagarjuna T
Limited .
Construction Co Ltd
Erection work of Turbine,
Generator, Condenser and
Secondary Cycle & Sea water
NPCIL/KK- |Sif|em i:qlu‘gir:emsi:{i‘: 25.06-2018 & 02 Nos 1N Financial progr to last month
3 |3&4/coNST/MECHP| PPIN9 Incuding painting -, g, 6 renger| 14.06.2018 Two 3 1. Bharat Heavy Electricals Limited ° Yes WO no: 400442 M/s. BHEL 440.91 27.11.2023 28.06.2019 ancial progress up to fast mol _
insulation, anti- corrosive 29-08-2018 ) o M/s. Tata Project Limited 33.68%
T/2018/56 2. Reliance Infrastructure Limited
coating  and structural steel
works in Turbine Buildings and
Sea water structures of KKNPP
384.
Handling, transportation, pre-
fabrication, assembly, welding,
erection, inspection &
testing of piping and
erection  of associated
NPCIL/KK- Ziz;psrzs::zsa‘zz‘ictﬁ:z 02 Nos Financial progress up to last month
4 384/CONST/MECH/P| . y ! ' Public Tender| 30.06.2018 TWO 11.07.2018 2 1. Bharat Heavy Electricals Limited - Yes WO no: 400444 M/s. BHEL 486.62 24.02.2024 25.08.2019 prog P - _
insulation for nuclear  and N - 37.62%
T/2018/60 . . 2. M/s. Tata Project Limited
nuclear auxiliary ~ systems in
Reactor, Reactor auxiliary
buildings, solid radioactive waste
reprocessing and storage
building and new fuel storage
building of KKNPP Unit- 3&4
04 Nos
Construction of 360 Nos. (D- 1. Wis. SOM & YCL(JV).
5 2. M/s. Renaatus Projects Private
NPCIL/KK- type 240 Nos., D-special- P " :
Limited Financial progress up to last month - .
5 3&4/CONST/CIVIL- | 80 Nos. and E-type-40 Nos.) |Public Tender| 12.02.2019 Two 20.02.2019 4 " . NIL Yes WO no: 200920 M/s. SOM VCL (JV) 137.60 05-09-2022 06-03-2020 _ Revised work order value
) . 3. M/s. Silpa Projects and 95.07%
INFRA/PT/2018/150 | of residential quarters (9 blocks of .
G+10 floors) at Anuvijay Township infrastructure (1) Pvt.Ltd
4. M/s. URC Construction Private
Limited
Erection of Ventilation & Air
conditioning, Chilled water & Fire
fighting systems equipment,
piping issued as free issue
material; including supply,
NPCIL/Kk- 'a?lmi'a“o: &terecnon Ofrt M/s PES Engineers Financial progress to last month
6 |3&4/CONST/MECH| _ Ventiation ducting, suppo Public tender 31-05-2019 Two 27-07-2019 1 M/s PES Engineers Pvt. Ltd nil Yes WO: 400453 dt. 30.11.2021 s sineers 241.29 11-10-2025 12-10-2021 inancia progress up to fast month - _ _
structures for equipment, duct & Pvt. Ltd 29.96%
/PT/2019/44 o )
piping; surface preparation,
supply & application of
anticorrosive painting, hot & cold
insulation of ducting & piping of
main plant buildings of KKNPP-
38&4 (VACF- Erection Package)
1. M/s. The New India Assurance
Company Limited, Nagercoil.
2.M/s. ICICI L(ymban“l GIC Limited, | 1. M/s. Natm‘nal Insun‘incev M/s. The New
NPCIL/KK | rection Al Risk Policy of KKNPP Mumbai. Company Limited, Tuticorin India Assurance Financial progress up to last month
7 |3&4/coNsT/PMS/p| FrECHON AT RISK FOlcy O Public tender 08-09-2021 Two 02-11-2021 6 3. M/s. Reliance General Insurance 2. M/s. Bajaj Allianz Yes WO: 700099 dtd: 23.07.2022 N ran 17717,70,000.00 25/07/2026 26/07/2022 ancial progress up {0 12 - -
. units 3&4 L Company Limited, 64.95%
T/2020/90 Company Limited, Bangalore. General Insurance ool
4. M/s. The Oriental Insurance Company Limited, Mumbai 8 )
Company Limited, Mumbai.
supply and application of 2 no. of bidders,
NPCIL/KK- protective coating and antifouling 1. M/s.Ocean Life Spaces India Pvt. One Bidder, LOI no: M/s.Ocean Life . .
" . . . . Financial progress up to last month -
8 3&4/CONST/CIVIL/ coating for hydro technical Public tender 30-03-2023 Two 25-05-2023 3 Ltd, Chennai M/s.SOM VCL ]V, Yes NPCIL/KKNPP/CTC/2024/S/103| Spaces India Pvt. 17600,00,001.00 31-08-2024 02-01-2024 91.94%
PT/2023/24 structures (HTS) in contact with 2. M/s.HG India (Consortium), Gurageon dtd: 23/01/2024 (WO no-201022) Ltd, Chennai R
sea water for KKNPP3- Nagpur
NPCIL/KK- Implementation of modifications in 02 nos.Qualified
P Pris SN ~
9 |384/coNST/MECH | Generator. Secondary cycleand f Lo 06-03-2024 Two Bid 15-04-2024 2 1.M/s Powertech Mech Private NIL Yes 400467 M/s. welltech 1766,09,145.00 19-09-2025 23-07-2024 Financial progress up to last month
JPT/2024/29 Sea water systems piping at Limited 0.00 %
KKNPP-384 2. M/s WELTECH ENGINEERS
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Handling, transportation,
fabrication, welding , erection,
inspection of piping and metal

03 nos.Qualified

NPCIL/KK- structures for implementation of 1. M/s. Weltech Engineers One Bidder, y .
y " . . . . N P Financial progress up to last month -
10 3&4/CONST/MECH | design change notice and revised | Public tender 14-03-2024 Two Bid 13-04-2024 4 2. M/s. PES Engineers Private Limited [1. M/s.Hardware Tools and Yes 400470 M/s. welltech 16,57,53,300 03-08-2024 0.61%
/PT/2024/34 working drawings in Reactor 3. M/s. Power Tech Mech Private | Machinery Projects Pvt. Ltd. )
safety and Reactor auxiliary Limited
buildings of KKNPP Unit-3 & Unit -
4.
Implementation of modifications
NPCIL/KK- as per DCN, FCN, Revised WDs, ) )
11 |3&4/CONST/CIVIL/ exeaution of new scope, Public tender 23.03.2024 Two Bid 17-04-2024 2 1 Party (M/s S.AV. Vadakkankulam) | 1 T2 (M/SSRS Yes 201034 M/SSAV 2717,59,242.00 18:08-2026 | th week of August 202] Financial progress upto last month -
PT/2024/35 completion of hold portions 9‘. ,Tuticorin) ,Vadakkankulam 0.78 %
structures under main plant civil
contract at KKNPP-384
Construction of Reactor Building, Lo
NPCIL/KK- Reactor Auxiliary Building 2 (Two) 1 (One) NPCIL/KKNPP/CTC/2021/S/338
5&B6/CONST/CIVIL/PT]| Turbine Building, Diesel ’ 1. M/s. Larsen & Toubro, Chennai M/s. AFCONS Dt:11.02.2021 Ms. Larsen & 64 months Financial progress up to last month -
12 12020/49 . E-Tender 16.06.2020 Two Bid 23.09.2020 3 2. M/s. TATA Projects Ltd., Infrastructures Limited, Yes 2304.89 25.02.2021 NIL Work in progress.
Generator Building and other Toubro, Chennai (24.06.2026) 31.50 %
Safety Related Structures of KK- Secunderabad Mumbai WO : 200947
Dt : 20.04.2021
5&6
NPCIL-HQ/CTC/
KKNPP 384 / Construction of Spent Fuel Manual LOI: M/s. Larsen & 36 months Financial progress up to last Month -
13 CONST/CIVIL/ Storage Facility (SFSF) for mode NA Single part NA 1 NA NA NA NPCIL / ED(P-LWR) /2021 /M/ Toubro Limited, 241.38 (08.09.2024) 09-09-2021 66.68 % NIL Work in progress.
Nomination / 2021 / Kundankulam Unit-3&4 (Nomination) 71Dt : 27.08.2021 Chennai
01
Bidder-1/6: M/s. CJ DARCL
CONSORTIUM (i) M/s. CJ DARCL
Logistics Limited (Leader of
consortium), (i) M/s. Nabros
Transport Private Limited
(Consortium Partner).
Bidder-2/6 :EXGGB Consortium.(i)
M/s. Express Global Logistics Private
Limited (Leader of consortium); ii)
M/s. Bertling Logistics India Private
Limited (Consortium Partner); M/s. CJ DARCL
(iii) M/s. Globe Forwarding Agencies CONSORTIUM.
Private Limited (Consortium Partner). LOI No. (i) M/s. CJ DARCL
NPCIL/KK- Intand Transportation (by road/ Public Bidder-4/6 :PRISMRUBY Corisoﬂium. v ) ) NPCIL/KKNPP/CTC/2022/S/1360 | Logistics Limited ) .
14 |586/CONSTIMECHP barge) and Warehouse Tender (E- 11.11.2021 Two part 27.11.2021 6 () is. Prism Logistios Private | Bidder-3/6 :M/s. Ardeshir B. Yes 01.06.2022 (Leader of 51.054 13.06.2026 14.06.2022 Financial progress up fo last month - NIL Work in progress.
T/2021/130 Management for KKNPP-586 Tender) Limited (Leader of c.on.somum); (ii) Cursetjee & Sons Limited consortium), (ii) 50.39 %
M/s. Ruby Infralogistics Private WO0:400456 M/s. Nabros
Limited (Consortium Partner). Date: 16-08-2022 Transport Private
Bidder-5/6 : M/s. Total ABC Limited (Consortium
consortium.(i) M/s. ABC India Limited Partner).
(Leader of consortium); (i) M/s. Total
Movements Private Limited
(Consortium Partner); (iii) M/s. JH
Parabia Transport Private Limited
(Consortium Partner).
Bidder-6/6: DB Consortium. (i) M/s.
Deugro Projects (India) Private
Limited (Leader of consortium);(ii)
M/s. Boxco Logistics India Private
Limited (Consortium Partner).
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KOVVADA NUCLEAR POWER PROJECT
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Types of Whether contract
Mode of A No.of " Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| . Bidding . Last date of tenders Nos. and Names of parties guahﬂed not qualified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
Enquiry (single/Two Bid | receipt of tender recd. after technical evaluation evaluation lowest tenderer/ (Rs. In Crores) Supplies / Services work
System) Evaluated L1
NIL
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : MBRAPP NUCLEAR POWER PROJECT
1 2 3 4 5 6 7 8 9 10 1" 12 13 14 15 16 17 18 19
Mode of Ty‘pe.s of No.of " Nos. and Names of parties Whether contract Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT Bidding . La§| date of tenders Nos. and Names. of parties qualified not qualified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
Enquiry (single/Two Bid | receipt of tender recd. after technical evaluation evaluation lowest tenderer/ (Rs. In Crores) Supplies / Services work
System) Evaluated L1
1. Nutan School -Construction work completed.
2. Danpur School - Construction work completed
3. Katumbi School :-
1) PB complete
2) Grade slab completed
NPCILHQICTC/MBR Construction of school buildings Public e- . 5 (Ms Jai baba, Mis M H Khanusia, NPCIL/HQ/CT}?ggBFAPP/CSR/SC . o, i)) g‘::{;; zzzz‘l::zg
1 APP/CSR/SCHOOL near plant site under CSR Tender 26.08.2022 Two bid system. 22.09.2022 5 M/s Larc Associates Pvt Ltd, M/s 0 Yes BUILDING/2022/573/W.0./101182 M/s M H Khanusia 12.61 Cr 23-09-2024 24.03.2023 94.37% NA 5) FF slab completed

BUILDING/2022/573

R.N.Dobariya, M/s KEECO )

DATED: 12.04.2023

6) Brick work is completed

7) Electrical Work and outer plaster work under progress

* completion date extended upto 22-03-2025 as per
additional quantities
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : GORAKHPUR HARYANA ANU VIDYUT PARIYOJANA

1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19
Types of Whether contract
Mode of o No.of . Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT Bidding " La§| date of tenders Nos. and Names. of parties qualified not qualified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
. (single/Two Bid | receipt of tender after technical evaluation y lowest tenderer/ (Rs. In Crores) work
Enquiry recd. evaluation Supplies / Services
System) Evaluated L1
Construction for Main Plant
Buildings and Structures and 04) Physical progess up to last month -
other associated works (Civil . M/s. BHEL, " . . 29.90 %
1 |NPCIGHAVPICTCI2| ;. ot age-ll) of Gorakhpur Haryana | ©u2ic & 15-06-2018 Two bid system. |  23-08-2018 5 on Mis. Simplex Infra. Ltd., Yes CGHAVP-182/Civi/WO-78, Did: | Mfs. Tata Projects 2208.85 Cr. 16/02/2025 17/03/2019 & NA Ongoing Work
018/PT-85 o Tender M/s. Tata Projects Ltd. 15/02/2019 Ltd. . y
Anu Vidyut Pariyojana-18&2 at M/s. L&T, Financial progress up to last month -
Village: Gorakhpur, Distt. M/s. Reliance Infra. Ltd. 28.86 %.
Fatehabad, Haryana.
03)
Construction of 284 Nos. 05) M’s. A S Enterprises — SIB Actual Completion Date :
Multistory Residential units and 2 M/s. Consort Builders Pvt. Ltd., M/s. J, 15-Fepb-2024 :
NPCIL/GHAVP/CTC/2| Nos. of Residential Bungalows of Public e- . Surya Contractors Pvt. Ltd., M/s. M/s. Kamladityya GHAVP-1&2/Civil/W0-93, M’s. Surya . Completed work.
2 019/PT-109 different categories along with Tender 27-07-2019 Two bid system. | 05-09-2019 8 Saraogi Builders Limited, Ms. Construction Private Yes Dtd:06/02/2020 contractors Pvt. Ltd. 117.48 Cr. 09-04-2021 03-05-2020 — & Delay analysis not done Final bill under process.
" o P Financial progress up to last month -
property wall at GHAVP township, Varindera Constructions Limited, M/s. Limited, 98.13 %
Agroha, Distt- Hisar, Haryana. RDS Project Limited M/s. Sivanssh Infrastructure ) o
Development Private Limited
Construction of Township Office,
Guard House, Gate, Convenience 05)
Shopping, Water Treatment Plant, M/s. SPG Infra projects Private
Sewage Treatment Plant, L "
Electrical Substation along with Limited, 02) Actual Completion Date :
. . M/s. K S8 M Bashir Mohammad and A . . M/s. SPG 15-Feb-2024 Completed work.
3 |NPOILIGHAVPICTCIZ) - Township Extomal Area Public e- 14-10-2019 Two bid system. [ 02122019 7 Sons, Mis. Surv Projects PV Lid. Yes GHAVPAB2IGMIOTOT, DI |1 raprojects Private 64.88 Cr. 1710412022 18101/2021 & Delay analysis not done Additional work of Rs. 13.59 Cr has been approved.
019/PT-113 Development Works including Tender N . M/s. Him Shikhar 19/12/2020 L . y ) .
M/s. Kamladityya Construction Limited Financial progress up to last month - Final bill under process.
roads, sewage system, water L Construction Pvt. Ltd.
supply system, storm water Private Limited, 103.13 %.
UpPly system, ] Mis. Som Projects Private Limited.,
drainage system and other allied M’s. RSB Projects Limited
works at GHAVP township, ) d )
Agroha, Distt- Hisar, Haryana.
Design, Manufacture,
Conslrm?non, Supply,‘Erecnon, Physical progess up to last month -
Commissioning & Testing of four o1) Mis. Paharpur 5.93 %
. . X .93 %
4 |NPCIL/GHAVPICTC/2|numbers Induced Draught Cooling | - Public e- 01-06-2020 Two bid system. | 17-08-2019 1 Mis. Pahadpur Cooling Towers Pvt. NIL Yes 21110211, Dtd: 10/01/2022 | Cooling Towers Put. 168 Cr. 10-09-2025 04-10-2022 NA Ongoing Work
020/PT-127 Towers and allied works for Tender " "
. Ltd Ltd. Financial progress up to last month -
Gorakhpur Haryana Anu Vidyut 457 %
Pariyojana, Units 1&2, Distt. ) o
Fatehabad, Haryana.
10)
M/s. Anurag Enterprises,
M/s. Surya Contractors Pvt. Ltd.,
M/s. SB Hospital & Healthcare Private
Construction of Guest House, Limited, Actual Completion Date -
Club House, School, Creche, M’s. RNR Constructions Pvt. Ltd., o1) Mss. R K Tyagi 06-02(-2024 :
5 |NPCI/GHAVPICTC/2|  Transport Office along with Public e- 27-08-2021 Two bid system. | 30-09-2021 11 Mis. RMS Construction PVL. Ltd., |y s oot kumar Garg Yes 61210220, Dtd: 09/05/2022 | Constructions Pvt. 39.18 Cr. 12-07-2023 06-08-2022 & NA _ Completed work.
021/PT-150 External Area Development Tender M/s. Bansal Infratech Synergis India ) y Final bill under process.
o Contractor Ltd. Financial progress up to last month -
Works at GHAVP township, Limited, 99.49 %
Agroha, Distt — Hisar, Haryana. M/s. Tirupati Sarjan Limited, B
M/s. Harcharan Dass Gupta,
M/s. Him Shikhar Construction Pvt.
Ltd.,
M/s. R K Tyagi Constructions Pvt. Ltd.
M/s. RBT Projects
India Pvt. Ltd.
Development of external area "
including development of lawns, 04) M/s. Gauri Buildcon Pvt. Ltd., M/s. 04) l\‘ﬂr::‘::r\ln:uLZon;/r:cuon (Amendment in the Physical progess up to last month -
NPCIL/GHAVP/CTC/2) gardens, sports grounds, roadside Public 6. Sbtech Projects & Engineers Private Agrisense La‘nds(‘:ya o ‘M/s Company's name 478 %
6 plantation and maintenance of 03-05-2023 Two bid system. 03-06-2023 8 Limited, M/s. VCC Landscapes 9 pe, ) Yes 61210263, Dtd: 03/11/2023 from M/s. SB Tech 9.65Cr. 16-11-2025 17-11-2023 & NA Value of Contract is excluding GST amount.
023/PT-196 Tender L . . Haryana Menpower . . :
same at NPCIL Anugrah Private Limited, M/s. Him Shikhar Services, Mis. Mehta Projects and Financial progress up to last month -
Township, Agroha, Dist: Hisar Construction Pvt. Ltd. Construct’ion éom an Engineers Pvt. Ltd. 21.96 %
(Haryana). pany to M/s. RBT
Projects India Pvt.
Ltd.)
Additional Geotechnical N
L Physical progess up to last month -
Investigations, Dwatering/ Ground 65 %
. /o
7 NA lmFmtlemem Tr\al\s'and I‘S Nomination - - - - - - - WO0-21110275, Dtd: 02/03/2024 M/s Bauer 70.80 Cr. 01-03-2025 16-03-2024 & NA Ongoing Work
qualificaiton for remedial actions Finandial progress up to last month
(Phase-2 works) at GHAVP-182 progl P
" 46.67 %
site
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : CMPAPP NUCLEAR POWER PROJECT
1 2 3 4 5 6 7 8 9 10 1" 12 13 14 15 16 17 18 19
Types of Whether contract
Mode of A No.of " Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT Bidding . La§| date of tenders Nos. and Names. of parties qualified not qualified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
" (single/Two Bid | receipt of tender after technical evaluation y lowest tenderer/ (Rs. In Crores) work
Enquiry recd. evaluation Supplies / Services
System) Evaluated L1

NIL.
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