Details of contracts concluded during the month of JULY 2024 & progress of ongoing contracts (R10 Crore and above)

NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : TARAPUR MAHARASHTRA SITE - TAPS-1 to 4

1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of No. of - Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|Bidding (Single / La‘st date of tenders Nos. and Names of parties guallﬂed not quilified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
. N receipt of tender after technical evaluation N lowest tenderer/ (Rs. In Crores) work
Enquiry Two Bid System) recd. evaluation Supplies / Services
Evaluated L1
Work order 1. Installation of all 22 nos. turbo
. M/s. Godrej & revised Work order revised | ventilators completed. 2. Installation
Construction of PCPTF Structural 1 (one) 1 (one) N N N
1 TMS/CTC/RED/ | el building above Plinth Level |Public Tender 12-10-2018 Two Bid System | 02-12-2018 2 Mis. Godrej & Boyce Manufacturing | M/s. Shivalaya Construction Yes TMS/CTC/R&D /2018 /W.0. Boyce 21.3993 Completion date { Commencement date | - of Gl flat for Lightening protection _ _
2018/2010 at R&D Centre, TMS Tarapur Co. Ltd Co Pyt Ltd 1599, dtd. 31/01/2019 Manufacturing Co. 28/02/2022 15/03/2019 instead of | system on roof and side cladding
’ P . Ltd. instead of 07/02/2019 fully completed. 3. Test link boxes
28/02/2021 installed.
7 Nos.
1. M/s ICICI Lombard General
Insurance Company Limited
2. M/s Reliance General Insurance
Purchase / Renewal of Standard 3 Mis l\(l::v'vnﬁadri];/ k:uranoe
Fire and Special Perils (SFSP) Public : Company Limited M/s THE
2 |GEW2021/8/222108 | Insurance Policy including STFI f o 7yq 02-06-2022 Two Bid System |  27-06-2022 7 4. M/s Bajaj Allianz General NIL Yes GEMC/511687717923718 ORIENTAL % 29,26,01,337/- 11-08-2023 12-08-2022 POLICY RENEWED. NA B
7 and Earthquake coverage for Cold Part | c Limited INSURANCE CO.
Zone Assets of TAPS 3&4 Plants art) nsurance LLompany Limite LTD.
for the period of one year. 5. M/s United India Insurance
P year. Company Limited.
6. M/s National Insurance Company
Limited
7. M/s Oriental Insurance Company
Limited.
1) RCC pouring in wall along Grid N
from Grid 1 to 4 completed up to
93.3 mEl. 2) RCC pouring in wall
along Grid 1 from Grid H to N
. 4 (Four) completed up to 93.3 mEIl. 3) RCC
TMS/CTC/38&4- (s:snsg:(éleo:tgfi:?;eraEszinmC\Z Public 1) M/s. Anand Construction Grooup 1) Desai mzfr(:s\’:i)clure Pyt TMS/CTC/CIVIL- Mis. Anand Rs. 33.24 (inclusive pouring in wall along Grid 2 from
3 3&4/2020/2273 Dt. PP . P Tender (Two 11/08/2020 (Two Part) 25/08/2021 6 2) M/s. Dipak S. Pimple ) L1 3&4/2021/W.0.-1813 Dtd. . T 14-09-2023 15-09-2021 Grid H to N completed up to 93.3 NA _
Power Station 1 to 4 at Tarapur . " Ltd. Construction Group all tax) L
26/08/2021 Maharashtra Site Part) 3) M/s. Quick Buildeers 2) M H Khanusiya 26/08/2021 mEl. 4) RCC pouring in wall along
) 4) M/s. Tirupati Sarjan Limited 4 Grid I,J,K,L &mp; M from Grid 1 to
2 completed up to 93.3 mElL. 5)
Reinforcement binding from Grid H
to A along Grid 1 &amp; 2 is in
progress.
Engineering, fabrication, supply,
replacement, waste disposal,
inspection, testing & 1) M/s. PES Eng. Pvt. Ltd. WORK IN PROGRESS : UPTO
TMS/CTC/TSS- Public TMS/CTC/TSS-
commissioning of Reactor 2) M/s. L&T Ltd. & . M/s. CORE Energy | Rs. 3,51,99,00,000 PREVIOSUS MONTH 20.88 % +
4 | 1820202212468 DL | o i tation Piping and other | | ender (TWo 26-02-2022 (Two Part) 05-05-2022 3 3) Mis. CORE Energy System Pvt. NIk Yes 182/2022/W.0.-1908 dt. 01-11- | "g 1S Pt Lid. | (inclusive all tax) 09-05-2024 10-11-2022 THIS MONTH 3.64 % = Total 24.52 NA -
26/02/2022. Part) 2022.
class-1 piping at TAPS-1&2 Ltd. %.
Boiling Water Reactor, Nuclear
Power Station
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : RR SITE - RAPS-1 to 6
1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19
Whether contract
Mode of Type of Bidding . . Nos. and names of parties Scheduled date of
Sr No. Tender No. Item/ nature of work Tender Date of publication of NIT| (Single/ Two Bid La‘st date of No. of Nos. and names. of parties guallfled not qualified after technical awarded to Contract No. & date Name of Contractor Value of Contract completion of Actual date of start of Actual date of completion Reasons for delay If any Remarks
. receipt of tender | tender recd. after technical evaluation . lowest tenderer (Rs. In Crores) work
Enquiry System evaluation Supplies / Services:
/ Evaluated L1
(02) Work completed on 15/12/2022. | Work was suspended by NPCIL from
NPC/ RRS/12/ En-mass Hair pin type Boiler HX . . . M/s. Avasarala M/s PES Engineers Final bill of Rs 2286314 (net amount) March 2021 to Aug 2022 due to
1 2019/PT-A1935R replacement in RAPS-2. Public Tender| 22.06.19 Two Part system 26.07.19 bidders. M/s PES Engineers Pvt. Ltd Technologies Ltd Yes 64091 dtd. 02.05.20 Put. Ltd. 15.8489 31.12.2022 10.08.2020 is paid in this month and contract is Corona COVID- 19 and non _
closed in all respect. availability of new hair pin HX.
(01)
M/s WELTECH ENGINEERS 1)
En-mass Feeder Replacement " (03) Three M/s WELTECH o,
2 PT-A2390R (EMFR) activity of RAPSH#3. Public Tender| 22.08.2022 Two Part system 29.09.2022 Nos. ©02) M/sPES Ii?é;meers Pvt. Yes ENGINEERS 10.393275 02/01/2023 98.07% _
M/s POWER TECH MECH PRIVATE :
LIMITED
En-mass Coolant channel . (01) One (01) M/s Avasarala o,
3 PT-A2384R replacement of RAPS-3 Public Tender| 22.08.2022 Two Part system 29.09.2022 Nos. Mis Avasarala Technoligies Limited NA Yes W.O No. 64359 dtd. 25.11.2022 Technoligies Limited 27.2680122 - - 26,55,05,262 (97.36%) _
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : RR SITE - RAPP-78&8

1 2 3 4 5 6 7 8 9 10 1" 12 13 14 15 16 17 18 19
Whether contract
Type of Bidding N L Nos. and names of parties Scheduled date of
Sr No. Tender No. Item/ nature of work 3 Date of publication of NIT| (Single/ Two Bid "35‘ date of No. of Nos. and names‘ of parties gualmed not qualified after technical awarded to Contract No. & date Name of Contractor Value of Contract completion of Actual date of start of Actual date of completion Reasons for delay If any Remarks
receipt of tender | tender recd. after technical evaluation . lowest tenderer (Rs. In Crores) . work
System evaluation Supplies / Services
/ Evaluated L1
"Net Payment made till 31.07.2024
is =¥ 188217910.
Gross Work Done value till
Supply of structural steel (CS & 31.07.2024 is= X 193467194.
S8), Cleaning, Fabrication, Work Completion %on Net payment
Erection, Examination & Testing (01) value= 79.72 % for revised WO
of miscellaneous piping & 02 1) M/s HINDUSTAN M/s DIPESH Value.
1 PT-B2059R supports, including erection of | Public Tender| 06.07.20 Two Bid system 18.09.20 CONSTRUCTION Yes W.0O. 78170 Dt. 20.03.2021 ENGINEERING 14.019 09.04.2024 09.04.2021 Work Completion % on Gross - _
equipments, installation of anchor (Two) Ws DIPESH ENGINEERING WORKS CORPORATION WORKS payment value= 81.95%.
fasteners & manpower assistance Progress has been updated wrt
for miscellaneous works at RAPP- Additional quantity of value ¥
788. 9,58,91,770 along with ¥
14,01,98,616 Original WO Value.
A total revised WO Value is ¥
23,60,90,386."
6 (SIX)
04(FOUR)
(1)(2A)/§A/Hscl_(;$d (1)M/s DSC Ltd. & BLK JV 7&8/c\vi|L/<1)(|Jc'>\‘0%/§3;Z-/1O/s/17
P RAPP-7&8/Civil/PT- Construction of Main Plant Civil TV\{D Part 17.12.2009 TWO BID 3.03.2010 10 (3) Mis Gammon India Ltd. (4)M/s (2) M/s SEW Infra Structure Yes dated 24-05-2010 M/s HCC L.td. 887.91 23.07.2014 24.05.2010 Approx. 1041.20 Crores (Include ~ B
03 work —Pakage-| Public Tenderf| Simplex & Navuyuga JV and Mumbai Extra Item 26.45 Crores)
. (3) M/s Patel Engg.
(5) M/s Punj Lloyd & NCC JV WO No. 78003 Dated 10/06/2010
(6) M Shapoor & Palonji (4) M/s KCT /IVRCL/KMB Jv
1) M/s Madhusudan Engineering
company 1) M/s Singhal Enterprises. M/s Madhusudan
NPC/RRS78/2019PT- Construction of Permanent Two part . . N W.O.No.: .
3 B2009 Warehouse RAPP-788 public tender 15-10-2019 Two part tender 30-10-2019 6 2) M/s Dhenijel Enterprises 2)M/s Bluet?hlp Yes 78152 Dated 06/08/2020 Engineering 11.91 05-02-2022 06-08-2020 %14.4 Crores Approx. - _
3) M/s Kardam Const. Pvt.Ltd Technologies company
4) M/s RSB Project Ltd.
Handling, Installation, Alignment,
welding & Inspection of Reactor W.O.
. . " M/s GODREJ & COMPLETION o
4 |NPC/RRSI78/2019/P |System equipment's / components | - PUBLIC 12.02.2019 TWO BID 19.03.2019 | 01 (ONE) | Ms Godrei & Boyce Mfg. Co. Ltd. NILL YES (L1) W.0 NO.-78136, DT-14/05/2019 | BOYCE MFG. 15.97 DATE: 04/03/2022 05-06-2019 14,90,31,211.00 (93.32%) - B
T-B 1927 including initial fuel loading and TENDER SYSTEM Mumbai (up to 31.07.2024)
. . CO.LTD, MUMBAI (Extended upto
associated activities at 04.03.2023)
RAPP#78&8. o
Execution of balance work related
to clons(ructt.won, manuf.ac.(urg, 2708201 1. Mis. M H Khansuniya
T TS | 2 M A NERPRO Ecrs
5 PT-B 2237R1 . 29.07.21 Two Part system i 03 (Three) PRIVATE LIMITED Nil Yes W.0O. No 78188 dated: 05/01/2022| M/s M H Khanusiya 82.8706771 30.06.2023 05.01.2022 % 78.0 Crores approx. - _
Induced Draught Cooling Towers Tender 02.09.2021
N . ) 3. M/s. BGR Energy systems Ltd.
including allied works for
Rajasthan Atomic Power Project-
Units 7&8.
31.12.20
Construction of On-Site Ext. 01 M/s LNA
6 PT-A2189 Emergency Support Centre At |Public Tender| 24.11.2020 Two Bid system 05.01.21 (One) s I;NQ\L'::_ETT;;EECTS Nil Yes \é\:d 0176255201 INFRAPROJECTS 26.65 29.12.2023 30.12.2021 % 3.6 Crores - _
Rawatbhata Rajasthan Site. (As per IR PRIVATE LIMITED
corrigendum-1)
Balance work of Natural draught
NDCT cooling tower and cooling water Two part 1) M/s L&T
7 NPC/RRS/78/2021/P 9 9 . P 30.11.2021 Two Part Tender|  11.04.2022 2 M/s PCTL Yes LOI issued on 27/07/22 M/s L&T 1296 17/08/2025 18/8/2022 % 859 Crores Approx. - _
pump house package for RAPP- |Public Tender]| 2) M/s PCTL
T-B2314 . . "
78&8 including allied works
Supply, delivery, preparation,
fixing/erection, inspection and
guarantee of thermal insulation for
8 PT-B 2406 Main plant HVAC ducting, |5, i renger 26.07.2022 Two Bid system | 02002022 | (@1 One (O1)Nos. NIL Yes W. O. No. 78203 dtd. 22/12/2022 Ws Adarsh 8.9957476 02/01/2023 586.24 Lakhs - B
common services piping and Nos. M/s Adarsh Insulations Insulations
equipment as per Technical
Specification for RRS-78&8.
Consi.rucllorl of Cross drainage 1. M/s Technical
works including Bridge, Culverts, .
Construction Co.
Walkway, Tunnels & Trenches, (04) Four 2. M/s SK TOTLA INFRA
9 PT-2366 R;zd:,nzlz?rt]:r smei\;v:er:ag:ezlrfsm Public Tender| 22.03.2022 Two Part system 21.04.2022 Nos. 1. Mis M H Khanusiya CONSTRUCTION PVT LTD Yes 78212 dtd. 21.04.2023 M/s M H Khanusiya 19.420559 - 03.03.2023 %3.2cr - _
works of NDCT & CWPH Package 3 ELSG%AggﬁsﬁzﬁN
for RAPP-7&8.
Supply of structural material, 1. Ultra Tech Engineers.
Fabrication, Erection, Welding, . . . 2. Weltech Engineers.
10 LT-2543 Examination & Testing of Limited 28.03.23 Single Bid 45048 (04) Limited Tender 3. Power tech mech Pvt. Lta.| -Vl Teeh 78224 1. Ultra Tech 11.705718 24 months | 15t day from date of 49% - _
. L Tender system Four . Engineers. dtd. 29.07.2023 Engineers. issue of LOI.
miscellaneous piping and 4. Spectron Engineers
supports works at RAPP-7&8. Private Limited
Design, Supply, construction,
erection, testing and
Commissioning of five nos. of
Sewage treatment plants based 02 1. Mis Ecosystem R 1. /s Malvika Technical 64422 Wis Ecosystem
1 PT-B2338R ge freatment piants based o, Tenger| 05.04.2022 Two Part system|  21.04.2022 + WIS Ecosystem Resource - Ws Malvika Technical Resource 20.2638 30.04.2025 24% - _
on moving bed biological reactor (Two) nos. Management Pvt.Ltd services dtd. 15.04.2023
Management Pvt.Ltd
(MBBR) technology for colonies of
NPCIL, RR site at Rawatbhata
(Raj).
M/s MGR
Installation of Balance Reactor N R o
12 PT-B 2546 components/equipments and its | Public Tender 28.03.2023 Two Bid system 45070 01 (One) M/s MGR Fabricators Pvt. Ltd. NIL Yes Fabricators Private 14.77 3,45,99,785 (23.43%) (up to - _
: Nos. Limited 31.07.2024)
associated system of RAPP-8.
Construction of cement concrete 1.M/s Backbone Slow progress of work due to
Internal & Link roads with . . (04) Four 1.M/s M H Khanusiya Construction Pvt Ltd WO No. 64506 M/s Ankita P N
13 PT-B2478 drainage facility in the Public Tender| 05.01.2023 Two Bid system 03.02.2023 Nos. 2.M/s Ankita Construction 2 Mis BLUECHIP Yes Dt. 11.12.2023 Construction 15.61 Rs. 25,16,272/- non mobilization of material & -

neighborhood villages of RR Site.

TECHNOLOGIES

manpower by contractor
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Design, Engineering,
Procurement, Construction,
Installation, Testing &
Commissioning of floating Intake
with Pumping system, 6 MLD 1. M/s Malvika Technical
WTP, Pump house along with . (03) Three 1. M/s Vishnu Prakash R Punglia services WO No. 78251 M/s Vishnu Prakash o
14 PT-82518 pumping machinery, 750 KL | UPlic Tender 28.03.23 Two Part system | 01.05.2023 Nos. Limited 2. /s Kailash chand Yes Dt. 14.02.2024 R Punglia Limited 17.95 0.00%
CWR, piping for rising mains to choudhary
various locations etc. including all
Civil, Electrical, Mechanical and
Instrumentation work as per the
scope of work & specifications.
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ MUMBAI : NAPS-1&2
1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of No. of - Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|Bidding (Single / La‘st date of tenders Nos. and Names of parties guallfled not quilified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
. N receipt of tender after technical evaluation N lowest tenderer/ (Rs. In Crores) ) work
Enquiry Two Bid System) recd. evaluation supplies
Evaluated L1
Tender
submission and
) part-1 openning Al four parties are QUALIFIED. LOI has beeen
Construction of Cement Concrete date is revised issued to L1
Road From Silhari Mod to witch is 30-09- 1-Ms OMVIR SINGH Bidder M/s Omvir
g [NAPSICTCIOVLI2022f i hour Under corporate Social | U2l Two 18-08-2022 Two Bid system | 2022and | "o (04) 2:Mis Khanusiya No Party is disqualified Singh with \WOS-7990" date 12/01/2023 Mis Omvir Singh | Rs.2091,95,516.00 24 months 12/01/2023 Under progress - B
/PT/976 - N Part -Tender Bids 3- M/s N.R.Construciton
Resposibility of Narora Atomic Tender Part-1 . . commencement
" X 4- M/sTechnical Construction
Power Sation Opening on 10- Compan date 21 days
10-2022 pany after issue of LOI
through
ammenment
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : MAPS-1&2
1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of No. of - Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|Bidding (Single / La‘st date of tenders Nos. and Names of parties guallﬂed not qualified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
N N receipt of tender after technical evaluation . lowest tenderer/ (Rs. In Crores) ) work
Enquiry Two Bid System) recd. evaluation supplies
Evaluated L1
Construction of On-Site (1)M/s Sekar Constructions,
MAPS/CTC/CSM/PU . . (2)M/s Som Projects Pvt. Ltd., . M/s Sekar Physical progress of work is 50.86%
1 BLIC/ET473/2019 Emergency Support .Cemre at  |Pulbic Tender]| 23-04-2019 Two Bid system 31-05-2019 4 (3)Mis Geo Foundations and Shri A.Kulandai Raj YES 12461 & 15.02.2021 Constructions 50.35 Two years 12.03.2021 & Financial progress is 49.80%
Kalpakkam Site.
Structures Pvt. Ltd.,
s
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KAKRAPAR GUJARAT SITE - KAPS-1&2
1 2 3 4 5 6 7 8 9 10 1" 12 13 14 15 16 17 18 19
Types of . Whether contract
Mode of o No.of . Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| . Bidding . La§1 date of tenders Nos. and Names of parties gualmed not qualified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
. (single/Two Bid | receipt of tender after technical evaluation N lowest tenderer/ (Rs. In Crores) . . work
Enquiry recd. evaluation Supplies / Services:
System) Evaluated L1
F type work: Gate Pillars along
compound wall Concrete is in
progress, Compound wall Masonry
work is completed and Plastering
work is in progress. Servant quarter
Construction of 1 No. "F" Type and garage p.la.stermg work is
" completed. Wiring work, Water
Bungalow and 58 Nos. "D supply & Drainage piping and
Special" Type Apartments 1. M/s R N Dobariya PRy . .g P p‘ g‘ .
KAPS/CTC/COMMON including providing KAPS/CTC/COMMON/EMG/CAP/2 External drainage till termination with
1 JEMG/2022/ET/1334 comprehensive design Pulbic Tender]| 16-01-2023 Two Bid system 13-02-2023 3 1. M/s M H Khanusiya 2. Mis Shripad Conchem Yes 023/W0/90244 M/s M H Khanusiya 14.2 30/09/2025 - existing dral?:gfollr:sfsr bunglow is - -
consultancy only for "D Special" Pvt. Ltd . prog Lo
. " D special work: Excavation of
for Kakrapar Gujarat Site _— . o
Townshi Building-1 is completed, Building-2
P (Block-F) rock excavation is
completed. Footing Concreting and
Column concreting up to Plinth
beam is in Progress. Ground Beam
Concreteing is started in J - Block.
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : : KAKRAPAR GUJARAT SITE - KAPP-3&4
1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of No. of - Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|Bidding (Single / La‘st date of tenders Nos. and Names of parties guallﬂed not quilified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
. N receipt of tender after technical evaluation N lowest tenderer/ (Rs. In Crores) work
Enquiry Two Bid System) recd. evaluation Evaluated L1 Supplies / Services

NIL
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KAIGA SITE - KGS-1 to 4

1 2 3 4 5 6 7 8 9 10 1" 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of No. of - Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|Bidding (Single / La‘st date of tenders Nos. and Names of parties guallfled not quilified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
. N receipt of tender after technical evaluation N lowest tenderer/ (Rs. In Crores) work
Enquiry Two Bid System) recd. evaluation Supplies / Services
Evaluated L1
CZ’;‘;‘:HCS‘SI‘S;E:ET;;ZS 1. Mis COSTAL CONSTRUCTIONS
NPCIL/KGS/CTC/E& (basement+Stilt+10 storied) . 21.02.2019 to ) 06.03.2019 Two (02) Mangalore 1. M/s COSTAL 01.11.2019 Contract \§ foreclosed Estimate for . )
1 US(CIVIL-TS)/2018- . . Public Tender| Two bid system . 2. M/s DESAI INFRASTRUCTURE NIL YES 101923 dt 25.10.19 CONSTRUCTIONS 16.69 31.10.2021 balance is under progress. 62% Delay in handling over of site -
comprising of 60 flats including all 28.02.2019 (Corrigendum-ll)| numbers 15.02.2023 (extn.)
19/ET/1125 : N PVTLTD, , Mangalore work completed
associated services at Kaiga . .
N Navsari, Gujarat
Township
1. M/s New Homes Infrastructure,
NPCIL/KGS/CTC/E& | Conversion of 156 Nos. Type 'B' A n ! 1 (One) M/s New Homes L o
2 | usviL-TSy2019- | Quarters to 156 Nos. Type 'C'  |Public Tender| 03.05.2019 to Two bid System |  16.07.2019 | T (03) Vashi, Mumbai M/s Coastal Construction, YES 101944 Dt. 17.02.2020 Infrastructure, 25.50 18.01.2021 19.01.2020 Work is in Progress .94% work Delay in handling over of site Work is in Progress
. . 16.05.2019 Numbers | 2. M/s P.C. Snehal Construction Pvt . 30.04.2022 (extn.) completed.
20/ET/1197 Quarters at Kaiga Township Mangalore Vashi, Mumbai
Ltd., Ahmedabad
1) Liya Infratech Pvt Itd,
2) M.H.Khanusia, Guijarat. i) Delay from AERB in giving
NPCIL/KGS/CTC/E& Construction of On-site Mangalore. M/s Rhetoric Excavation work completed. permission for earthwork
US(CIVIL: Emergency Support Center Corrigendum Five(05) | 3) M/s RNR Construction, bangalore. LOI No. NPCIL/KAIGA/CTC/LOI- Technilogies Pvt 21.90% work completed (w.r.t. excavation. Actual date of completion :
- . . 3 3 . .90% .t . :
3 INFRA/2019- | (OESC) and allied works at kaiga |- UPc Tenderf25.11.2019 10 09.12.2020) Two bid System [ 50 1> 5050) | numbers | 4) Mis P.C.Snehal construction Pyt Nil YES 1328/ 202;)1'2112/ 12?)‘;(;0' dated Ltd, Jaypur 33.03 31.10.2023 31.10.2022 contract value) . Presently ii) Delay in issue of WO. 10.02.2024 (Ext. 30.04.2025)
20/ET/1328 Site. Ltd, Ahmedabad. o Rajasthan Dewatering is under progress iii)Slow rate of progress because
5) Rhetoric Technilogies Pvt Ltd, of Hard rock"
Jaypur
Bay extension. intallation M/s Siemens Itd. Work is in Progress -25% Work
NPCIL/KGS/CTC/EM comn-)lzssionin 0} its auxil\ar’ies 28.01.2022 to Corrigendum VII Two (02) 1) Mis Siemens td Seethakathi completed. Civil foundation for tower
4 U-3-4/2021- N 9 Public Tender| o Two bid System | Submission on oo Nil YES 800374 Dtd. 14.06.2023 Business Centre, 18.5 20.06.2025 21.06.2023 and bus reactor is under progress. _ Work is in Progress
and errection of 2X125 MVAR bus 08.02.2022 numbers 2) GE T&D India Ltd A " L
22/51300/WO/1611 22.10.2022 Chennai, Tamil PCC completed.. Shipping release
reactors at KGS 3&4 :
Nadu for 75 km cables is releases
1) NTC logistics India Pvt.
Transportation of Special Material 25.04.2023 to 08.05.2023 Ltd M/s CJ Darcl
NPCIL/KGS/CTC/FH | . . Corrigendum | - L o o
5 $-182/2022- in Shielded Flask from KGS-182, o, o oo 81.05.2023 to Two bid System | Submission on | FoUr (@4 Mis CJ Darcl Logistics Itd. 2) Mis Balmer lawrie & Co. YES 303348 Dtd. 07.12.2023 Logistics Itd., 12.77 Excl GST 26.12.2024 27.12.2023 Work is in Progress - 60% Work _ Work is in Progress
23/ET787 Kaiga to SFSF, Kalpakkam and 21.06.2023 21.06.2023 numbers Ltd 19, tilak bazar hisar, completed
back to KGS 1&2 by road (CORRIGENDUM-I) o 3) M/s MFC Transport Pvt. Haryana
Ltd
M/s Avasarala
Technologies
NPCIL/KGS/CTC/FH | KGS-1 En-mass Coolant channel . . One - M/s Avasarala Technologies Limited., #60 25.74/-(Excl " Lo
6 S182/2023/ET/1824 replacement work Public Tender|06.12.2023 to 27.12.2023| Two bid System 27.12.2023 number (1) M/s Avasarala Technologies Limited Limited YES 303355 dt. 01.05.2024 Somanahall, 26th 18%GST) 31.08.2027 01.03.2025 31.08.2027 _ These dates are tentave dates.Till now job is not started.
KM Kanakapura
Road, Bangalore
M/s Weltech
engineers, 6/73
NPCIL/KGS/CTC/MM| En-Masse Feeder Replacement . . One . . bazar street sadras 10.45 (Excl "
7 U-182/2023/ET-1830 activity of KGS-1. Public Tender|22.12.2024 to 12.01.2024| Two bid System 12.01.2024 number (1) M/s Weltech engineers, M/s Weltech engineers YES 303358 dt. 03.06.2024 kalpakkam 18%GST) 14.12.2026 15.12.2024 14.12.2026 _ These dates are tentative dates
kanchipuram
Tamilnadu
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KAIGA SITE - KAIGA-5&6
1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of No. of o Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|Bidding (Single / Lasl date of tenders Nos. and Name§ of parties gualmed not quilified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
N N receipt of tender after technical evaluation N lowest tenderer/ (Rs. In Crores) work
Enquiry Two Bid System) recd. evaluation Supplies / Services
Evaluated L1
1) M/s. PC Snehal
Construction Pvt. Ltd.
2)M/s. KEC Internation
limited
Main Plant Civil Works for Kaiga- 1) Mis Bekem - Avantika-Siri (Jv) | ) Ms SRR Projects Pvt.
586 (Package-I) Earthwork (WS Bekem Infra Project Pvt. Ltd- Limited Ms Bekem Infra
) N o Corrigendum II | 4) M/s MHK AT PLT (JV) NPCIL/KGS/CTC/CIVIL- Project Pvt. Ltd, - . o, .
4 |NPCILKGS/CTCICIVI| Dewatering, Confirmatory sub-soil [\ o nqerl02.02.2021 to 06.02.2021| Two bid System | Submission on |FOreen(14) Lead partner) 5) M/S Surya cons. Pt. Ltd YES 586/2022/W0/1498 dated. Lead Partner 127.08 21.10.2023 22.04.2022 Work is in Progress - 46.5% Work _ Actual date of completion : 21.02.2023 (Ext. 30.06.2024)
L-586/2022/W0/1498| investigations, Consolidation Numbers 2) M/s. SRRCIPL - SIPIL (JV) . completed (Ext. 31.10.2024)
. 23.02.2021 . . 6)M/S. Suroj Buildcon Pvt 22.04.2022 Hyderabad,
grouting & PCC (Mud mat) for 3) M/s. ITD cementation India Itd. 7) Mis. RMN infrastructures Telangana
main plant buildings, Kaiga 5&6 4) Bridge and roof co. India Ltd. . limited 9
8) M/s. Gannon Dunkerly
and Co. Itd.
9) M/S LAN - YCC-ACG (JV)
10) M/s Tarmat- Sonai (JV)
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI :JAITAPUR NUCLEAR POWER PROJECT
1 2 3 4 5 6 7 8 9 10 1" 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of No. of . " Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|Bidding (Single / Last date of tenders Nos. and Names of parties guallfled not quilified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
) N receipt of tender after technical evaluation 3 lowest tenderer/ (Rs. In Crores) " . work
Enquiry Two Bid System) recd. evaluation Supplies / Services:

Evaluated L1

NIL.
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KUDANKULAM SITE - KKNPP-1&2

1 2 3 4 5 6 7 8 9 10 1" 12 13 14 15 16 17 18 19
Types of . Whether contract
Mode of o No.of o Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| , . Bidding . Laé‘ date of tenders Nos. and Name§ of parties gualmed not qualified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
. (single/Two Bid | receipt of tender after technical evaluation . lowest tenderer/ (Rs. In Crores) work
Enquiry recd. evaluation Supplies / Services
System) Evaluated L1
NIL.
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KUDANKULAM SITE - KKNPP-3 to 6
1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19
Mode of ggZTnOf Last date of No.of Nos. and Names of parties qualified Nos. and Names of parties Whae\:v:er;:c;q:ad Value of Contract Scheduled date of Actual date of Start of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| . 9 . ) tenders : P q not qualified after technical Contract No. & Date Name of Contractor completion of Actaual date of Completion Reasons of delay if any. Remarks
. (single/Two Bid | receipt of tender after technical evaluation . lowest tenderer/ (Rs. In Crores) work
Enquiry recd. evaluation Supplies / Services:
System) Evaluated L1
2 Nos.
. Work order No. : 200819 (LOI :
NPCIL / KK3&4 / . . 2 Nos. 1. M/s Hindustan
1 |consT/cviL st | Construction of Hydro- technical 1o\ o r e 23.04.2016 Two 26.00.2016 4 1. M/s Larsen and Toubro construction company Ltd. Yes NPCIL /KKNPP/ CTC/2017/S/ | Mis Larsen & 2197.00 30.04.2023 17.03.2017 Financial progress up (o last month - _
structure for Phase-2 of KKNPP N . 567 Toubro Ltd 74.15%
2016/18 2. M/s Afcons Infrastructure pvt Itd. 2. M/s Reliance infra
itd Dt: 03.03.17)
3 Nos.
Construction of Reactor Building 4 Nos. (i) M/s Hindustan
" . : 1. M/s Larsen & Toubro Ltd ) Work Order No. : 200820 (LOI :
NPCIL /KK-384 / Reactor Auxiliary Building, 2. Mis Reliance Infrastructure Limited | ConStruction Company Ltd NPCIL / KKNPP/ CTC /2017 /S/ | Mis Larsen & Financial progress up to last month -
2 CONST/CIVIL/PT/ Turbine Building, Diesel Public Tender| 10.05.2016 Two 21.09.2016 7 . N L (if) M/s Shapoorji Pallonji & Yes 1593.87 30.06.2022 31.03.2017 prog P - _
. 3. M/s Simplex infrastructure Limited o 568 Toubro Ltd 84.5%
2016/33 Generator Building & other Safety 4. M/s TATA Projects Co Pvt Limited Dt: 03.03.17)
related Structures of KKNPP 3&4 ) L ) (i) M/s Nagarjuna T
Limited
Construction Co Ltd
Erection work of Turbine,
Generator, Condenser and
Secondary Cycle & Sea water
NPCIL/KK- iSi):lem i:gllljjlgil:em;:tri‘: 25-06-2018 & 02 Nos 1 No Financial progress up to last month -
3 |ssaconsmmectp| PP ng painting Public Tender| 14.06.2018 Two 3 1. Bharat Heavy Electricals Limited o Yes WO no: 400442 Mis. BHEL 440,91 27.11.2023 28.06.2019 progress up _
insulation, anti- corrosive 29-08-2018 . L M/s. Tata Project Limited 31.75%
T/2018/56 . 2. Reliance Infrastructure Limited
coating  and structural steel
works in Turbine Buildings and
Sea water structures of KKNPP
334.
Handling, transportation, pre-
fabrication, assembly, welding,
erection, inspection &
testing of piping and
erection  of associated
NPCIL/KK- :qczlfs::rri‘;salos?rich‘:::: 02 Nos Financial progress up to last month -
4 3&4/CONST/MECH/P ! ’ Public Tender| 30.06.2018 TWO 11.07.2018 2 1. Bharat Heavy Electricals Limited - Yes WO no: 400444 M/s. BHEL 486.62 24.02.2024 25.08.2019 prog " - _
insulation for nuclear ~ and N . 26.23%
T/2018/60 - . 2. M/s. Tata Project Limited
nuclear auxiliary ~ systems in
Reactor, Reactor auxiliary
buildings, solid radioactive waste
reprocessing and storage
building and new fuel storage
building of KKNPP Unit- 3&4
04 Nos
Construction of 360 Nos. (D- 1. Mis. SOM & YCL(JV)Y
N 2. M/s. Renaatus Projects Private
NPCIL/KK- type 240 Nos., D-special- L
" Limited Financial progress up to last month -
5 384/CONST/CIVIL- | 80 Nos. and E-type-40 Nos.) |Public Tender| 12.02.2019 Two 20.02.2019 4 " . NIL Yes WO no: 200920 M/s. SOM VCL (JV) 137.60 05-09-2022 06-03-2020 _ _
. " 3. M/s. Silpa Projects and 97.80%
INFRA/PT/2018/150 | of residential quarters (9 blocks of .
G+10 floors) at Anuvijay Township infrastructure (1) Pvt.Ltd
4. M/s. URC Construction Private
Limited
Erection of Ventilation & Air
conditioning, Chilled water & Fire
fighting systems equipment,
piping issued as free issue
material; including supply,
NPCIL/KK: | g, sopport M/ PES Engincers Financalprogres up o st month
nancial progress up to last month -
6 |3&4/cONST/MECH|  Venvation ducting, suppo Public tender 31-05-2019 Two 27-07-2019 1 M/s PES Engineers Pvt. Ltd nil Yes WO: 400453 dt. 30.11.2021 3 241.29 11-10-2025 12-10-2021 progress UF N _
structures for equipment, duct & Pvt. Ltd 16.66 %
/PT/2019/44 o -
piping; surface preparation,
supply & application of
anticorrosive painting, hot & cold
insulation of ducting & piping of
main plant buildings of KKNPP-
3&4 (VACF- Erection Package)
1. M/s. The New India Assurance
Company Limited, Nagercoil.
2.M/s. ICICI Lomban.i GIC Limited, | 1. M/s. Natvim‘wal Insu@ncg M/s. The New
NPCIL/KK- ~ f o  tion All Risk Policy of KKNPP Mumbai. Company Limited, Tuticorin India Assurance Financial progress up to last month
nancial progress up to last month -
7 |3e4/CONST/pms/p[ =N AL TR O Public tender 08-09-2021 Two 02-11-2021 6 3. M/s. Reliance General Insurance 2. M/s. Bajaj Allianz Yes WO: 700099 dtd: 23.07.2022 [ (M2 PSS | 47717,70,000.00 25/07/2026 26/07/2022 s ‘ - -
T/2020/90 Company Limited, Bangalore. General Insurance ;a Zrcoil ! e
4. M/s. The Oriental Insurance Company Limited, Mumbai & )
Company Limited, Mumbai.
supply and application of 2 no. of bidders,
NPCIL/KK- protective coating and antifouling 1. M/s.Ocean Life Spaces India Pvt. One Bidder, LOI no: M/s.Ocean Life Fi al to last "
inancial progress up to last month
8  |3&4/CONST/CIVIL/ coating for hydro technical Public tender 30-03-2023 Two 25-05-2023 3 Ltd, Chennai M/s. SOM VCLJV, Yes NPCIL/KKNPP/CTC/2024/S/103| Spaces India Pvt. 17600,00,001.00 31-08-2024 02-01-2024 c1al progres 1(‘1% ¢
PT/2023/24 structures (HTS) in contact with 2. M/s.HG India (Consortium), Gurageon dtd: 23/01/2024 (WO no-201022) Ltd, Chennai R
sea water for KKNPP3- Nagpur
Implementation of modifications in 02 nos.Qualified
NPCIL/KK- G tor, Si d I d 1. M/s Powertech Mech Private Financial progress up to last month
9 [3&4/cONST/MECH | EIErEIOn SECONGAY YT ANC f pypric tender 06-03-2024 Two Bid 15-04-2024 2 ) o NIL Yes 400467 M/s. welltech 1766,09,145.00 19-09-2025 23.07-2024 progress up
/PT/2024/29 Sea water systems piping at Limited 0.00 %

KKNPP-384

2. M/s WELTECH ENGINEERS
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Handling, transportation,
fabrication, welding , erection,
inspection of piping and metal 03 nos.Qualified
NPCIL/KK- structures for implementation of 1. M/s. Weltech Engineers One Bidder, Financial progress up to last month -
10 3&4/CONST/MECH | design change notice and revised | Public tender 14-03-2024 Two Bid 13-04-2024 4 2. M/s. PES Engineers Private Limited|1. M/s.Hardware Tools and Yes 400470 M/s. welltech 16,57,53,300 03-08-2024 0.00 %
/PT/2024/34 working drawings in Reactor 3. M/s. Power Tech Mech Private | Machinery Projects Pvt. Ltd. )
safety and Reactor auxiliary Limited
buildings of KKNPP Unit-3 & Unit -
4.
c ion of R Buildi Lot
NPCIL/KK- °"§;2’C°:(')°r'}\ixih:a°g’l:" d:": ng. 2 (Two) 1 (One) NPCIL/KKNPP/CTC/2021/S/338
5&6/CONST/CIVIL/PT] Turbine Buildirrlyg Dieselgy 1. Ms. Larsen & Toubro, Chennai M/s. AFCONS Dt: 11.02.2021 Mis. Larsen & 64 months Financial progress up to last month -
1" /2020/49 e E-Tender 16.06.2020 Two Bid 23.09.2020 3 2. M/s. TATA Projects Ltd., Infrastructures Limited, Yes y . 2304.89 25.02.2021 NIL Work in progress.
Generator Building and other I . Toubro, Chennai (24.06.2026) 23.20 %
Safety Related Structures of KK- Secunderabad Mumbai WO : 200947
Dt :20.04.2021
586
NPCIL-HQ/CTC/
KKNPP 384 / Construction of Spent Fuel Manual LOI: Mss. Larsen & 36 months Financial progress up to last Month -
12 CONST/CIVIL/ Storage Facility (SFSF) for mode NA Single part NA 1 NA NA NA NPCIL / ED(P-LWR) /2021 /M / Toubro Limited, 241.38 (08.09.2024) 09-09-2021 50.73 % NIL Work in progress.
Nomination / 2021 / Kundankulam Unit-3&4 (Nomination) 71Dt : 27.08.2021 Chennai o .
01
Bidder-1/6: M/s. CJ DARCL
CONSORTIUM (i) M/s. CJ DARCL
Logistics Limited (Leader of
consortium), (i) M/s. Nabros
Transport Private Limited
(Consortium Partner).
Bidder-2/6 :EXGGB Consortium. (i)
M/s. Express Global Logistics Private
Limited (Leader of consortium); (i)
M/s. Bertling Logistics India Private
Limited (Consortium Partner); M/s. CJ DARCL
(iii) M/s. Globe Forwarding Agencies CONSORTIUM.
Private Limited (Consortium Partner). LOI No. (i) M/s. CJ DARCL
NPCIL/KK- Inland Transportation (by road/ Public Bldd.er—4//6 .PRISMRQBY Convsorllumv ! o6 ‘ NPCIL/KKI\I()F:P(;SE(SQZZOZZSM360 Logistics leflled ) !
13 |586/CONST/MECH/P barge) and Warehouse Tender (E- 11.11.2021 Two part 27.11.2021 6 () Mis. Prism Logistics Private  { Bidder-3/6 :M/s. Ardeshir B. Yes s (Leader of 51.054 13.06.2026 14.06.2022 Financial progress up to last month - NIL Work in progress.
T/2021/130 Management for KKNPP-586 Tender) Limited (Leader of c.onsorllu.m), (i) Cursetjee & Sons Limited consortium), (i) 36.71 %
M/s. Ruby Infralogistics Private W0:400456 M/s. Nabros
Limited (Consortium Partner). Date: 16-08-2022 Transport Private
Bidder-5/6 : M/s. Total ABC Limited (Consortium
consortium. (i) M/s. ABC India Limited Partner).
(Leader of consortium); (i) M/s. Total
Movements Private Limited
(Consortium Partner); (i) M/s. JH
Parabia Transport Private Limited
(Consortium Partner).
Bidder-6/6: DB Consortium. (i) M/s.
Deugro Projects (India) Private
Limited (Leader of consortium); (i)
M/s. Boxco Logistics India Private
Limited (Consortium Partner).
NPCIL/KK- Hiring of Heavy duty crawler crane Public Bidder-1/2 : M/s. Sanghvi Movers Contract No. : GEMC- Mis. Sanghvi Financial progress up to last month -
14 5&6/CONST/MECH/P for KKNPP_5 Tender (E- 13.01.2023 Two part 03.02.2023 2 Limited, Bidder-2/2 : M/s. Sarens - Yes 511687740867534 Movers Limited 11.10085 01.04.2024 02.05.2023 73.51 % NIL Work in progress.
T/2022/172 Tender) Heavy Left India Private Limited dated 17/04/2023
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KOVVADA NUCLEAR POWER PROJECT
1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19
Types of . Whether contract
Mode of o No.of o Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| , . Bidding . La?' date of tenders Nos. and Name§ of parties gualmed not qualified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
N (single/Two Bid | receipt of tender after technical evaluation . lowest tenderer/ (Rs. In Crores) work
Enquiry recd. evaluation Supplies / Services.
System) Evaluated L1
NIL.
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : MBRAPP NUCLEAR POWER PROJECT
1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19
Mode of TByiFt;ZiSan Last date of No.of Nos. and Names of parties qualified Nos. and Names of parties Whae\:v:er;:c;q:ad Value of Contract Scheduled date of Actual date of Start of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| . . . tenders - not qualified after technical Contract No. & Date Name of Contractor completion of Actaual date of Completion Reasons of delay if any. Remarks
. (single/Two Bid | receipt of tender after technical evaluation . lowest tenderer/ (Rs. In Crores) work
Enquiry recd. evaluation Supplies / Services:
System) Evaluated L1
1. Nutan School -Construction work completed.
2. Danpur School - RCC and brick work completed,
NPCIL/HQ/CTC/MBR Construction of school buildings Public e- 5 (M/s Jai baba, M/s M H Khanusia, NPCIL/HQICTSAMOBFAPP/CSR/SC painting work is under progress.
1 APP/CSR/SCHOOL ; 26.08.2022 Two bid system. 22.09.2022 5 M/s Larc Associates Pvt Ltd, M/s 0 Yes M/s M H Khanusia 12.61Cr 23-09-2024 24.03.2023 99.44% NA 3. Kutumbi School- Foundation work is under progress.
near plant site under CSR Tender . BUILDING/2022/573/W.0./101182 ) o
BUILDING/2022/573 R.N.Dobariya, M/s KEECO ) DATED: 12.04.2023 * concurrence of additional work is in process.
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : GORAKHPUR HARYANA ANU VIDYUT PARIYOJANA

1 2 3 4 5 6 7 8 9 10 1" 12 13 14 15 16 17 18 19
Types of . Whether contract
Mode of o No.of o Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| . Bidding . La?' date of tenders Nos. and Name§ of parties gualmed not qualified after technical awarded to Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
N (single/Two Bid | receipt of tender after technical evaluation . lowest tenderer/ (Rs. In Crores) work
Enquiry recd. evaluation Supplies / Services:
System) Evaluated L1
Construction for Main Plant
Buildings and Structures and 04) Physical progess up to last month -
other associated works (Civil . M/s. BHEL, L . . 27.25%
g |NPCIGHAVPICTCI2 o ge-il) of Gorakhpur Haryana | 1Pl & 15-06-2018 Two bid system. |  23-08-2018 5 o Mis. Simplex Infra. Ltd., Yes GHAVP-182/CivillWO-78, Dtd: | M/s. Tata Projects 2208.85 Cr. 16/02/2025 17/03/2019 & NA Ongoing Work
018/PT-85 . L Tender M/s. Tata Projects Ltd. 15/02/2019 Ltd. ) :
Anu Vidyut Pariyojana-1&2 at M/s. L&T, Financial progress up to last month -
Village: Gorakhpur, Distt. M/s. Reliance Infra. Ltd. 27.02 %.
Fatehabad, Haryana.
03)
Construction of 284 Nos. 05) M/s. A’ S Enterprises — SIB Actual Completion Date :
Multistory Residential units and 2 M/s. Consort Builders Pvt. Ltd., M/s. Jv, 15-Fe‘;-2024 .
NPCIL/GHAVP/CTC/2| Nos. of Residential Bungalows of Public e- . Surya Contractors Pvt. Ltd., M/s. M/s. Kamladityya GHAVP-18&2/Civil/lW0-93, M/s. Surya . Completed work.
2 019/PT-109 different categories along with Tender 27-07-2019 Two bid system. 05-09-2019 8 Saraogi Builders Limited, M/s. Construction Private Yes Dtd:06/02/2020 contractors Pvt. Ltd. 117.46 Cr. 09-04-2021 03-05-2020 ) : & Delay analysis not done Final bill under process.
. . . L - Financial progress up to last month -
property wall at GHAVP township, Varindera Constructions Limited, M/s. Limited, 98.13 %
Agroha, Distt- Hisar, Haryana. RDS Project Limited M/s. Sivanssh Infrastructure . °
Development Private Limited
Construction of Township Office,
Guard House, Gate, Convenience 05)
Shopping, Water Treatment Plant, M/s. SPG Infra projects Private
Sewage Treatment Plant, N
Electrical Substation along with Limited, 02) Actual Completion Date :
NPCIL/GHAVP/CTC/2|  Township External Area Public e- ) Ms. K S M Bashir Mohammad and |\, o i projects Put. Lid., GHAVP-182/Civill0107, Dtd: Ws. SPG. 15-Feb-2024 ) Completed work.
3 N " 14-10-2019 Two bid system. 02-12-2019 7 Sons, . " Yes Infraprojects Private 64.88 Cr. 17/04/2022 18/01/2021 & Delay analysis not done . "
019/PT-113 Development Works including Tender " . M/s. Him Shikhar 19/12/2020 . ) : Final bill under process.
M/s. Kamladityya Construction N Limited Financial progress up to last month -
roads, sewage system, water . L Construction Pvt. Ltd.
supply system. storm water Private Limited, 99.45 %.
. PPl SY: ’ M/s. Som Projects Private Limited.,
drainage system and other allied M’s. RSB Projects Limited
works at GHAVP township, ) ) )
Agroha, Distt- Hisar, Haryana.
Design, Manufacture,
Conslru;tlor\, Supply. 'Erecllon. Physical progess up to last month -
Commissioning & Testing of four o1) Mis. Paharpur 3.48 %
N . . .48 %
4 |NPCILGHAVPICTC/2Inumbers Induced Draught Cooling | - Public e- 01-06-2020 Two bid system. | 17-08-2019 1 M’s. Pahadpur Cooling Towers Put. NIL Yes 21110211, Dtd: 10/01/2022  [Cooling Towers Put. 168 Cr. 10-09-2025 04-10-2022 NA Ongoing Work
020/PT-127 Towers and allied works for Tender N .
. Ltd Ltd. Financial progress up to last month -
Gorakhpur Haryana Anu Vidyut 2.30 %
Pariyojana, Units 1&2, Distt. . °
Fatehabad, Haryana.
10)
M/s. Anurag Enterprises,
M/s. Surya Contractors Pvt. Ltd.,
M/s. SB Hospital & Healthcare Private
Construction of Guest House, Limited, Physical progess up to last month -
Club House, School, Creche, M/s. RNR Constructions Pvt. Ltd., o1) Mis. R K Tyagi ¥ prog 20 OF/)
. . N X b
5 |NPCIL/GHAVPICTC/2|  Transport Office along with Public e- 27-08-2021 Two bid system. | 30-09-2021 11 Mis. RMS Construction PVt Ltd., [y o1 umar Garg Yes 61210220, Dtd: 09/05/2022 | Constructions Pvt. 39.18 Cr. 12-07-2023 06-08-2022 & NA Ongoing Work
021/PT-150 External Area Development Tender M/s. Bansal Infratech Synergis India ) :
. " Contractor Ltd. Financial progress up to last month -
Works at GHAVP township, Limited, 79.20 %
Agroha, Distt — Hisar, Haryana. M/s. Tirupati Sarjan Limited, ) °
M/s. Harcharan Dass Gupta,
M/s. Him Shikhar Construction Pvt.
Ltd.,
M/s. R K Tyagi Constructions Pvt. Ltd.
M/s. RBT Projects
India Pvt. Ltd.
Development of external area "
including development of lawns, 04) M/s. Gauri Buildcon Pvt. Ltd., M/s. 04) I\I/Ir::.i:'a:r::ul_(‘.;on:;;:ctlon (Amendment in the Physical progess up to last month -
NPCIL/GHAVP/CTC/2) gardens, sports grounds, roadside Public - Sbtech Projects & Engineers Private Agrisense La‘nds;a o IM/s Company's name 39%
6 plantation and maintenance of 03-05-2023 Two bid system. 03-06-2023 8 Limited, M/s. VCC Landscapes 9 pe. ) Yes 61210263, Dtd: 03/11/2023 from M/s. SB Tech 9.65 Cr. 16-11-2025 17-11-2023 & NA Value of Contract is excluding GST amount.
023/PT-196 Tender N L . . Haryana Menpower . ) :
same at NPCIL Anugrah Private Limited, M/s. Him Shikhar Services, M/s. Mehta Projects and Financial progress up to last month -
Township, Agroha, Dist: Hisar Construction Pvt. Ltd. Cons(ruc{ion éom an Engineers Pvt. Ltd. 16 %
(Haryana). pany to M/s. RBT
Projects India Pvt.
Ltd.)
Additional Geotechnical
Physical progess up to last month -
Investigations, Dwatering/ Ground 20 %
N b
7 NA Improvement Trialls and its Nomination - - - - - - - W0-21110275, Dtd: 02/03/2024 M/s Bauer 70.80 Cr. 01-03-2025 16-03-2024 & NA Ongoing Work
qualificaiton for remedial actions Financial progress up to last month -
(Phase-2 works) at GHAVP-182 v
site ¢
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : CMPAPP NUCLEAR POWER PROJECT
1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19
Mode of Lyiz:isnm Last date of No.of Nos. and Names of parties qualified Nos. and Names of parties Whae\:vhazzznl:ad Value of Contract Scheduled date of Actual date of Start of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| . 9 . ) tenders . P q not qualified after technical Contract No. & Date Name of Contractor completion of Actaual date of Completion Reasons of delay if any. Remarks
. (single/Two Bid | receipt of tender after technical evaluation . lowest tenderer/ (Rs. In Crores) work
Enquiry recd. evaluation Supplies / Services:
System) Evaluated L1
NIL.
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