Details of contracts concluded during the month of SEPTEMBER 2024 & progress of ongoing contracts (R10 Crore and above)

NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : TARAPUR MAHARASHTRA SITE - TAPS-1 to 4

1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No. of . . Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|(Single / Two Bid La.st date of tenders Nos. and Name§ of parties f‘“a""e" not quilified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation ) tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
1) Installation of Gl flat for Lightening
protection system on roof and side
Work order revised| Work order revised cladding fully completed incluing
Construction of PCPTF Structural 1 (one) 1 (one) M/s. Godrej & Boyce! - painting. 2)Brazing clamp fabricated
1 TMS/CTC/R&D | ) building above Plinth Level at|Public Tender 12-10-2018 Two Bid System | 02-12-2018 2 Mis. Godrej & Boyce Manufacturing | M/s. Shivalaya Construction Yes TMS/CTC/R&D / 2019/ W.O. - | 'y\o 1 eacturing Co. 213993 Completion date | Commencement date | .\ o2 for brazing of Gl flats. 3) _ _
2018 /2010 1599, dtd. 31/01/2019 28/02/2022 instead| 15/03/2019 instead of e "
R&D Centre, TMS Tarapur Co. Ltd. Co Pvt Ltd Ltd. Reconciliation statement of entire
of 28/02/2021 07/02/2019 :
work done is under progress
including deposition of scrap
materials(FIM).
Renewal of standard fire and
special perils (SFSP) Policy 1) M/s. United Gen. Insurance Co. M/s UNITED INDIA
2 GEM/2024/B/492539 including STFI & Earthquake Public Tender] 10-05-2024. Two Bid System 31-05-2024. 3 Ltd. 2) M/s. Reliance ‘Gen. Insurance NIL Yes GEMC-511687753755894 dt. 01- INSURANCE CO. % 46,27,81,153/- 11-08-2025 12-08-2024 NEW POLICY PURCHASED. B B
0 coverage for cold zone assets of | (Two Part) Co. Ltd. 3) M/s. Universal Sampo 08-2024. LD
TAPS-384 , Tarapur for the period Gen. Insurance. )
of one year.
Construction of Onsite Emergenc: 4 (Four) 2 (Two) WORK IN PROGRESS : UPTO
TMS/CTC/384- support Centre for Tarapur A%om\:/: Public 1) Mis. Anand Construction Grooup 1) Desai infrastructure Pvt TMS/CTC/CIVIL- M/s. Anand Rs. 33.24 (inclusive PREVIOSUS MONTH 22‘ 90 % +
3 384/2020/2273 Dt. PP P Tender (Two 11/08/2020 (Two Part) 25/08/2021 6 2) M/s. Dipak S. Pimple ) L1 384/2021/W.0.-1813 Dtd . . 14-09-2023 15-09-2021 ) N _ _
Power Station 1 to 4 at Tarapur . Ltd. Construction Group all tax) THIS MONTH 04.50 % = Total 27.40
26/08/2021 Maharashtra Site Part) 3) M/s. Quick Buildeers 2) M H Khanusiya 26/08/2021 %
4) Ms. Tirupati Sarjan Limited usly o
Engineering, fabrication, supply,
replacement, waste disposal,
inspection, testing & " 1) M/s. PES Eng. Pvt. Ltd WORK IN PROGRESS : UPTO
TMS/CTC/TSS- Public TMS/CTC/TSS-
commissioning of Reactor 2) M/s. L&T Ltd. & M/s. CORE Energy | Rs. 3,51,99,00,000 PREVIOSUS MONTH 24.52 % +
4 182/202212468 DU | oo o lation Piping and other | 1 onder (TWo 26-02-2022 (Two Part) 05-05-2022 8 3) Mis. CORE Energy System Pvt. NIL ves 182/2022/W.0~1908 dt. 01-11- | g oo Put. Lid. | (inclusive all tax) 09-05-2024 10-11-2022 THIS MONTH 9.55 % = Total 34.07 - -
26/02/2022. - . Part) 2022.
class-1 piping at TAPS-1&2 Boiling Ltd. %.
Water Reactor, Nuclear Power
Station
1) M/s. Reliance Gen. Insurance Co.
Renewal of standard fire and Ltd. 2) M/s. United Gen. Insurance
special perils (SFSP) Policy Co. Ltd. 3) M/s. Universal Sampo
. Public Gen. Insurance. M/s UNITED INDIA
5 | CEM2024/B1492539 | including STFI& Earthquake | oo (g0 10-05-2024. (TwoPart) | 31-05-2024. 4 1) Mis. Bajaj Allianz, - 2) Mis. ICICI NIL Yes GEMC-511687753755694 dt. 01- | '|\sURANCE CO. | % 46,27.81,153/- 11-08-2025 12-08-2024 NEW POLICY PURCHASED. _ _
0 coverage for cold zone assets of : 08-2024
TAPS-384 , Tarapur for the period Part) Lamboard, 3) M/s. Relince LTD.
‘of one year General Insurance Co. Ltd. & 4)
year. M/s. National India Assurance Co.
Ltd
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : RR SITE - RAPS-1 to 6
1 2 3 4 5 6 7 8 9 10 1" 12 13 14 15 16 17 18 19
Whether contract
Mode of Type of Bidding . Nos. and names of parties Scheduled date of
Sr No. Tender No. Item/ nature of work Tender Date of publication of NIT | (Single/ Two Bid La.s( date of No. of Nos. and names. of parties qualified not qualified after technical awarded to lowest Contract No. & date Name of Contractor Value of Contract completion of Actual date of start of Actual date of completion Reasons for delay If any Remarks
) receipt of tender | tender recd. after technical evaluation y tenderer (Rs. In Crores) work
Enquiry System evaluation Supplies / Services
/ Evaluated L1
(01)
M/s WELTECH ENGINEERS ©1)
En-mass Feeder Replacement (03) Three M/s WELTECH
1 PT-A2390R (EMFR) activity of RAPS#3. Public Tender| 22.08.2022 Two Part system 29.09.2022 Nos. ©2) MisPES ir:jgmeers Pvt. Yes . ENGINEERS 10.393275 - 02/01/2023 102.82 _
M/s POWER TECH MECH PRIVATE )
LIMITED
31.07.2024 (Rs 26.95 crore
2 PT-A2384R En-mass Coolant channel |5 i 1onger 22.08.2022 Two Part system|  20.00.2022 | (©1)One oy NA Yes W.0 No. 64350 did. 25.11.2022 | WIS Avasarala 27.2680122 (98.83%) paid, Final bill of approx 26 _
replacement of RAPS-3 Nos. M/s Avasarala Technoligies Limited Technoligies Limited akh pending
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : RR SITE - RAPP-7&8

1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Whether contract
Type of Bidding . Nos. and names of parties Scheduled date of
Sr No. Tender No. Item/ nature of work 3 Date of publication of NIT | (Single/ Two Bid La.st date of No. of Nos. and name§ of parties qualified not qualified after technical awarded to lowest Contract No. & date Name of Contractor Value of Contract completion of Actual date of start of Actual date of completion Reasons for delay If any Remarks
receipt of tender | tender recd. after technical evaluation y tenderer (Rs. In Crores) work
System evaluation Supplies / Services
/ Evaluated L1
"Net Payment made till 30.09.2024 is
=% 196488253.9.
Gross Work Done value till
Supply of structural steel (CS & 30.09.2024 is= % 201656709.9.
S8), Cleaning, Fabrication, Work Completion %on Net payment
Erection, Examination & Testing of 01) value= 83.23 % for revised WO
miscellaneous piping & supports, 02 1) M/s HINDUSTAN M/s DIPESH Value.
1 PT-B2059R including erection of equipments, |Public Tender| 06.07.20 Two Bid system 18.09.20 CONSTRUCTION Yes W.O. 78170 Dt. 20.03.2021 ENGINEERING 14.019 09.04.2024 09.04.2021 Work Completion % on Gross - _
installation of anchor fasteners & (Two) | Mis DIPESH ENGINEERING WORKS CORPORATION WORKS payment value= 85.42%.
manpower assistance for Progress has been updated wrt
miscellaneous works at RAPP- Additional quantity of value ¥
78&8. 9,58,91,770 along with ¥
14,01,98,616 Original WO Value.
A total revised WO Value is ¥
23,60,90,386."
6 (SIX)
04(FOUR)
: )(QA)/SMZCL(‘:&;M' (1)M/s DSC Ltd. & BLK JV 7&8/Civh/? gggﬁ/':ggt;/m/sm
2 RAPP-788/Civil/PT- | - Construction of Main Plant Civil |  Two Part 17.12.2009 TWO BID 3.03.2010 10 (3) Mis Gammon India Ltd. (4)ws | (@) WS SEW Infra Structure Yes dated 24-05-2010 Ws HCC Ltd. 887.91 23.07.2014 24.05.2010 Approx. ¥1041.20 Crores (Include - Final Bill is yet to be submitted by M/s HCC Ltd.
03 work —Pakage-I Public Tender| Simplex & Navuyuga JV and Mumbai Extra Item 26.45 Crores)
n (3) M/s Patel Engg.
(5) M/s Punj Lloyd & NCC JV WO No. 78003 Dated 10/06/2010
(6) Mis Shapoorji & Palonji (4) M/s KCT /IVRCL/KMB Jv
1) M/s Madhusudan Engineering
" company 1) M/s Singhal Enterprises. ) M/s Madhusudan
NPC/RRS78/2019PT-| Construction of Permanent Two part W.O.No.: N
3 B2009 Warehouse RAPP-788 public tender 15-10-2019 Two part tender 30-10-2019 6 2) M/s Dhenjel Enterprises 2)Mis B\uez‘:h\p Yes 78152 Dated 06/08/2020 Engineering 11.91 05-02-2022 06-08-2020 %14.4 Crores Approx. - _
3) M/s Kardam Const. Pvt.Ltd Technologies company
4) M/s RSB Project Ltd.
Handling, Installation, Alignment,
welding & Inspection of Reactor W.0.
. . " M/s GODREJ & COMPLETION o
4 |NPCIRRS/78/2019/P | System equipment's / components | - PUBLIC 12.02.2019 TWO BID 10.032019 | 01 (Oong) | M Godrei & Boyce Mig. Co. Ltd. NILL YES (L1) W.0 NO.-78136, DT-14/05/2019 | BOYCE MFG. 15.97 DATE: 04/03/2022 05-06-2019 14,90,31,211.00 (93.32%) - _
T-B 1927 including initial fuel loading and TENDER SYSTEM Mumbai (up to 30.09.2024)
. CO.LTD, MUMBAI (Extended upto
associated activities at 04.03.2023)
RAPP#788. s
Execution of balance work related
sntjo o nse‘rr:\f:\f: Y ;?rl:f.z:g:n 27.08.2021 1. Mis. MH Khansuniya
ar‘:’t"J )"t'es of fo vr (04) ni mbersgl Public . e; .I 2. Mis LNA INFRAPROJECTS
5 PT-B 2237R1 v A o 20.07.21 Two Part system < 03 (Three) PRIVATE LIMITED Nil Yes W.0. No 78188 dated: 05/01/2022 [ M/s M H Khanusiya |~ 82.8706771 30.06.2023 05.01.2022 % 79.55 Crores approx. - _
Induced Draught Cooling Towers Tender 02.09.2021
) . ) 3. M/s. BGR Energy systems Ltd.
including allied works for
Rajasthan Atomic Power Project-
Units 7&8.
31.12.20
Construction of On-Site Ext. 01 M/s LNA
6 PT-A2189 Emergency Support Centre At |Public Tender| 24.11.2020 Two Bid system 05.01.21 (One) Mis LNA INFRALm_?‘EJEE)CTS PRIVATE Nil Yes ::’d ?76142222 INFRAPROJECTS 26.65 29.12.2023 30.12.2021 % 4.86 Crores - _
Rawatbhata Rajasthan Site. (As per I PRIVATE LIMITED
corrigendum-1)
Balance work of Natural draught
NDeT ling tower and cooling water Two part 1) M/s L&T
7 NPC/RRS/78/2021/P | °°°'"9 9 p 30.11.2021 Two Part Tender 11.04.2022 2 M/s PCTL Yes LOI issued on 27/07/22 M/s L&T 1296 17/08/2025 18/8/2022 % 960 Crores Approx. - _
pump house package for RAPP- |Public Tender] 2) M/s PCTL
T-B2314 o
78&8 including allied works
Supply, delivery, preparation,
fixing/erection, inspection and
guarantee of thermal insulation for
8 PT-B 2406 Main plant HVAC ducting, commonf i ro e | 26.07.2022 Two Bid system |  02.09.2022 | (@1 One (01) Nos. NIL Yes W. O. No. 78203 dtd. 22/12/2022 M's Adarsh 8.9957476 02/01/2023 821.82 Lakhs - _
services piping and equipment as Nos. M/s Adarsh Insulations Insulations —
per Technical Specification for
RRS-7&8.
Consl.rucnon of Cross drainage 1. Ms Technical
works including Bridge, Culverts, )
Construction Co.
Walkway, Tunnels & Trenches, (04) Four 2. M/s SK TOTLA INFRA
9 PT-2366 Roads, plant & se.werage drain  |Public Tender| 22.03.2022 Two Part system 21.04.2022 Nos. 1. Mis M H Khanusiya CONSTRUCTION PVT LTD Yes 78212 dtd. 21.04.2023 M/s M H Khanusiya 19.420559 03.03.2023 ¥3.8cr - _
etc. and other miscellaneous 3. M/s MADHUSUDAN
works of NDCT & CWPH Package .ENGG COMPANY
for RAPP-78&8.
Supply of structural material, 1. Ultra Tech Engineers.
Fabrication, Erection, Welding, " 2. Weltech Engineers.
10 LT-2543 Examination & Testing of Limited 28.03.23 Single Bid 45048 (04) Limited Tender 3. Power tech mech Pvt, Ltd.| -V Tech 78224 1. Ultra Tech 11.705718 24 months 15th day from date of 63% - _
. Tender system Four Engineers. dtd. 29.07.2023 Engineers. issue of LOI.
miscellaneous piping and supports 4. Spectron Engineers
works at RAPP-7&8. Private Limited
Design, Supply, construction,
erection, testing and
Commissioning of five nos. of
Sewage treatment plants based on 02 1. M/s Ecosystem Resource 1. M/s Malvika Technical 64422 Ms Ecosystem
1 PT-B2338R o nt P Public Tender 05.04.2022 Two Part system [ 21.04.2022 : v : ‘ Resource 20.2638 30.04.2025 28% - _
moving bed biological reactor (Two) nos. Management Pvt.Ltd services dtd. 15.04.2023
) Management Pvt.Ltd
(MBBR) technology for colonies of
NPCIL, RR site at Rawatbhata
(Raj).
M/s MGR
Installation of Balance Reactor N . o
12 PT-B 2546 components/equipments and its | Public Tender| 28.03.2023 Two Bid system 45070 01 (One) M’s MGR Fabricators Pvt. Ltd. NIL Yes Fabricators Private 14.77 4.78,07,749 (32.37%) (up to - _
: Nos. Limited 30.09.2024)
associated system of RAPP-8.
Construction of cement concrete 1.M/s Backbone
Internal & Link roads with drainage y (04) Four 1.M/s M H Khanusiya Construction Pvt Ltd WO No. 64506 M/s Ankita o Slow mobilazation of material
13 PT-B2478 facility in the neighborhood villages| Public Tender 05.01.2023 Two Bid system 03.02.2023 Nos. 2.M/s Ankita Construction 2.M/s BLUECHIP Yes Dt. 11.12.2023 Construction 15.61 2.88% and manpower
of RR Site. TECHNOLOGIES
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Design, Engineering, Procurement,
Construction, Installation, Testing
& Commissioning of floating Intake
With Pumping system, 6 ML.D 1. M/s Malvika Technical
WTP, Pump house along with (03) Three 1. M/s Vishnu Prakash R Punglia services WO No. 78251 M/s Vishnu Prakash Drawing approval from PHED
g . . . X o
14 PT-B2518 pumping ma.cljlnery..750 KL C.IWR. Public Tender| 28.03.23 Two Part system 01.05.2023 NoS. Limited 2. Mis Kailash chand Yes Dt. 14.02.2024 R Punglia Limited 17.95 0.00% Rajasthan Uip
piping for rising mains to various
" . " L choudhary
locations etc. including all Civil,
Electrical, Mechanical and
Instrumentation work as per the
scope of work & specifications.
1) Mis Awadh Security WO issued, Performance
Services Private Limited Guarantee is submitted by
Miscellaneous Instrumentation Gem Public 04 . " 2) M/s Ris Management 78265 M/s Dee Vee
15 GPT-B 2702 Works for RAPP-788. Tender 01.05.2024 Two Part 22.05.2024 (Four) Nos. 1) M/s Dee Vee Projects Limited Private Limited Yes dtd. 26/08/2024 Projects Limited 147.91 25-08-2026 26-08-2024 Contractor on 12/09/2024.. -
Agreement is not applicable in
3) M/s Shree Jee Manpower GeM
Contractors Private Limited
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : NAPS-1&2
1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No. of " . Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|(Single / Two Bid La.sl date of tenders Nos. and NamE§ of parties gualmed not quilified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
. receipt of tender after technical evaluation . tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation supplies
Evaluated L1
Tender
submission and LOl has beeen
Construction of Cement Concrete parl-1»open‘n|ng Allfour parties are QUALIFIED. issued to L1
Road From Silhari Mod to date is revised 1-Ms OMVIR SINGH Bidder M/s Omvir
1 |NAPSICTCICVLI2022] o tonpur Under corporate Social | - uPlic TWo 18-08-2022 Two Bid system | "N 8 30-09- | Four (04) 2-M's Khanusiya No Party is disqualified Singh with WOS-7990" date 12/01/2023 M/s Omvir Singh | Rs.2091,95,516.00 24 months 12/01/2023 Under progress . _
/PT/976 - . Part -Tender 2022 and Bids. 3- M/s N.R.Construciton
Resposibility of Narora Atomic . . commencement
" Tender Part-1 4- M/sTechnical Construction
Power Sation . date 21 days after
Opening on 10- Company issue of LOI
10-2022 through
ammenment
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : MAPS-1&2
1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No. of " . Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|(Single / Two Bid La.sl date of tenders Nos. and Name§ of parties fquahﬁed not qualified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation y tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation supplies
Evaluated L1
Construction of On-Site (1)M/s Sekar Constructions,
MAPS/CTC/CSM/PU . (2)M/s Som Projects Pvt. Ltd., . . M/s Sekar Physical progress of work is 60.68%
1 BLIC/ET473/2019 Emergency Support Centre at | Pulbic Tender]| 23-04-2019 Two Bid system 31-05-2019 4 (3)Ws Geo Foundations and Shri A.Kulandai Raj YES 12461 & 15.02.2021 Constructions 50.35 Two years 12.03.2021 & Financial progress is 57.72%
Kalpakkam Site.
Structures Pvt. Ltd.,
s
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KAKRAPAR GUJARAT SITE - KAPS-1&2
1 2 3 4 5 6 7 8 9 10 1" 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No.of " . Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| (single/Two Bid La.s( date of tenders Nos. and Names. of parties guall(led not qualified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation y tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
F type Bungalow: External Painting
work started. Water Proofing of
Terrace is completed. Compound
wall plastering work is in progress.
Wiring work, internal water supply &
drainage piping and external
. - drainage line work is in progress.
Construction of 1 No." F Typ? " D special apartments: Block 1- (A to
Bungalow and 58 Nos. °D Speciaf 1. M/s R N Dobariya E): Foundation with Column up to
1 KAPS/CTC/COMMON T.yp.e Apartments \n»cludlng» Pulbic Tender| 16-01-2023 Two Bid system 13-02-2023 3 1. M/s M H Khanusiya 2. M/s Shripad Conchem Yes KAPS/CTC/COMMON/EMG/CAP/2 M/s M H Khanusiya 14.2 30/09/2025 01-08-2023 Plinth is completed. Back filling is in - -
/EMG/2022/ET/1334 | providing comprehensive design 023/W0/90244 "
’ oo Pvt. Ltd progress. Plinth beam PCC is
consultancy only for "D Special” for| "
Kakrapar Gujarat Site Townshi started. Block 2- (¥ to J) - Plinth
pi It P beam Column casting up to 1st floor
slab of "J" apartment is completed.
Slab Shuttering and Reinforcement is
in progress. Rock excavation of F
Block is completed. Plinth Beam of H
& | is in progress.
1. M/s Bio Waste
Management Service
KAPS/CMM- Supply & Operation of light 2. M/s MSG Solution and KAPS/CMM-
o |W/COMMONITRANS | vehicles (Cars, SUVs, Pickups & 1o\ re g 05-07-2024 Two Bid System | 15-07-2024 7 1. Mis Geos Enterprises 2 Services Limited. Yes W/COMMON/TRANSPORT/REV/2| MisS. A. Travels 13.22 31-10-2027 01-11-2024 ongoing - -
PORT/2024/ET- Ambulances) for a period of 36 M/s S. A. Travels 3. M/s R C Gupta 024/WO/T2379
R/1528 months at Kakrapar Gujarat Site. 4. Trinity Enterprises
5. Vinod Transport
Company
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : : KAKRAPAR GUJARAT SITE - KAPP-3&4
1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No. of " . Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT| (Single / Two Bid La.sl date of tenders Nos. and Name§ of parties gualmed not quilified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
. receipt of tender after technical evaluation . tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation Evaluated L1 Supplies / Services

NIL.
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KAIGA SITE - KGS-1 to 4

1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No. of . o Nos. and Names of parties Scheduled date of
3 |
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|(Single / Two Bid Last date of tenders Nos. and Name§ of parties qualified not quilified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation y tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
CZ’;:‘;“;:X;;E:T)TS;:E 1. Mis COSTAL CONSTRUCTIONS
NPCILKGSICTOIER | - omentsStilt+10 storied) 21.02.2019to ) 06.03.2019 | Two (02) Mangalore 1. Mis COSTAL 01.11.2019 Contract is foreclosed Estimate for ) ) )
1 US(CIVIL-TS)/2018- . . ) Public Tender| Two bid system ) 2. M/s DESAI INFRASTRUCTURE NIL YES 101923 dt 25.10.19 CONSTRUCTIONS 16.69 31.10.2021 balance is under progress. 62% work| Delay in handling over of site -
comprising of 60 flats including all 28.02.2019 (Corrigendum-Il)| numbers 15.02.2023 (extn.)
19/ET/1125 5 ) PVTLTD, , Mangalore completed
associated services at Kaiga B}
N Navsari, Gujarat
Township
1. M/s New Homes Infrastructure.
NPCIL//KGS/CTC/E& | Conversion of 156 Nos. Type 'B' . . ’ 1 (One) M/s New Homes L
.05.201 .01.. . 96
2 | Us(CVIL-TSY2019- | Quarters to 156 Nos. Type 'C'  |Public Tender| ~ 03:05:2019 t0 Two bid System |  16.07.2019 | e (03) Vashi, Mumbai Mis Coastal Construction, YES 101944 Dt. 17.02.2020 Infrastructure, Vashi, 25.50 18.01.2021 19.01.2020 Work s in Progress. 96% work [ ey in handiing over of site Work is in Progress
. 16.05.2019 Numbers | 2. M/s P.C. Snehal Construction Pvt " 30.04.2022 (extn.) completed.
20/ET/1197 Quarters at Kaiga Township Mangalore Mumbai
Ltd., Ahmedabad
2) MH Il)rvla_lr{jslil;fra(‘senj:r;wl\::Hgalore i) Delay from AERB in giving
NPCIIEJ/g(?if\//iTCIE& Construction of On-site Emergency Corrigendum Five(05) 3) Mis RNR Construction, bangalore. LOI No. NPCIL/KAIGA/CTC/LO- Te’\gésn;{;‘e:‘ec;”;vt ;X;?)\;/aw:rk‘::vg:: C‘gggl(e‘;ef{ permls:z:nacc:li?):nhwork Actual date of completion :
3 Support Center (OESC) and allied |Public Tender|25.11.2019 to 09.12.2020| Two bid System 9 4) M/s P.C.Snehal construction Pvt Nil YES 1328/ 2020-21/ 104 LOI dated 9 33.03 31.10.2023 31.10.2022 s P o " . . P .
INFRA/2019- . ’ (30.12.2020) Numbers Ltd, Jaypur contract value) . Presently ii) Delay in issue of WO. 10.02.2024 (Ext. 30.04.2025)
works at kaiga Site. Ltd, Ahmedabad. 31.12.2020 . L
20/ET/1328 ) . Rajasthan Dewatering is under progress iii)Slow rate of progress because
5) Rhetoric Technilogies Pvt Ltd, N
of Hard rock'
Jaypur
Work is in Progress - 35% Work
Bay extension, intallation, M/s Siemens Itd. completed. Civil works for
NPCIL/KGS/CTC/EM commy\ssionin 0" its auxiliar’\es 28.01.2022 to Corrigendum VII Two (02) 1) Mis Siemens Itd Seethakathi isolator,spare transformer storage
4 U-3-4/2021- 3 9 Public Tender| . Two bid System | Submission on N Nil YES 800374 Dtd. 14.06.2023 Business Centre, 18.5 20.06.2025 21.06.2023 area is under progress .Inpection of _ Work is in Progress
and errection of 2X125 MVAR bus 08.02.2022 numbers 2) GE T&D India Ltd . .
22/51300/WO/1611 22.10.2022 Chennai, Tamil 400 kv brekaer is under progress.
reactors at KGS 3&4 : i
Nadu HVWS ystem inspection is
completed.
1) NTC logistics India Pvt.
Transportation of Special Material 25.04.2023 to 08.05.2023; . Ltd M/s CJ Darcl
NPCIL/KGS/CTC/FH | . N Corrigendum | . . . i o
5 $-182/2022- in Shielded Flask from KGS-182, |5 ;o 1o ger 31.05.2023 to Two bid System | Submission on | U (04) Ws CJ Darcl Logisics ltd. 2) Mis Balmer lawrie & Co. YES 303348 Dtd. 07.12.2023 Logistics d., 12.77 Excl GST 26.12.2024 27.12.2023 Workis in Progress - 60% Work _ Work is in Progress
23/ET787 Kaiga to SFSF, Kalpakkam and 21.06.2023 21.06.2023 numbers Ltd 19, tilak bazar hisar, completed
back to KGS 1&2 by road (CORRIGENDUM-I) o 3) M/s MFC Transport Pvt. Haryana
Ltd
M/s Avasarala
Technologies
NPCIL/KGS/CTC/FH | KGS-1 En-mass Coolant channel One number . M/s Avasarala Technologies Limited., #60 25.74/-(Excl
6 S-182/2023/ET/1824 replacement work Public Tender|06.12.2023 to 27.12.2023| Two bid System 27.12.2023 o) M/s Avasarala Technologies Limited Limited YES 303355 dt. 01.05.2024 Somanahalli, 26th 18%GST) 31.08.2027 01.03.2025 31.08.2027 _ These dates are tentave dates.Till now job is not started.
KM Kanakapura
Road, Bangalore
M/s Weltech
engineers, 6/73
NPCIL/KGS/CTC/MM| En-Masse Feeder Replacement . One number . . bazar street sadras 10.45 (Excl
7 U-182/2023/ET-1830 activity of KGS-1. Public Tender|22.12.2024 to 12.01.2024| Two bid System 12.01.2024 ) M/s Weltech engineers, M/s Weltech engineers YES 303358 dt. 03.06.2024 Kalpakkam 18%GST) 14.12.2026 15.12.2024 14.12.2026 _ These dates are tentative dates
kanchipuram
Tamilnadu
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KAIGA SITE - KAIGA-5&6
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No. of " L Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|(Single / Two Bid La.st date of tenders Nos. and Name§ of parties 9“3""“ not quilified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation y tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
1) M/s. PC Snehal
Construction Pvt. Ltd.
2)M/s. KEC Internation
limited
Main Plant Civil Works for Kaiga- 1) Mis Bekem - Avantika-Siri (Jv) (ws| ) WS SRR Projects Pt
586 (Package-l) Earthwork Bekem Infra Project Pvt. Ltd- Lead Limited M's Bekem Infra
NPCIL/KGS/CTC/CIVI Dewaterinacca:nemm;o szb:son Corrigendum 1 | ¢ 0o (14) crem e ::Ii‘;r) ) * 4) M/s MHK AT PLT (JV) NPCIL/KGS/CTC/CIVIL- Project Pvt. Ltd, - Work is in Progress - 47% Work
1 y g,. e y Public Tender|02.02.2021 to 06.02.2021| Two bid System | Submission on P 5) M/S Surya cons. Pvt. Ltd YES 5&6/2022/W0/1498 dated. Lead Partner 127.08 21.10.2023 22.04.2022 9 N _ -
L-5&6/2022/W0/1498 investigations, Consolidation Numbers 2) M/s. SRRCIPL - SIPIL (JV) P completed
23.02.2021 ) 6)M/S. Suroj Buildcon Pvt 22.04.2022 Hyderabad,
grouting & PCC (Mud mat) for 3) M/s. ITD cementation India Itd. 7) Mis. RMN infrastructures Telangana
main plant buildings, Kaiga 5&6 4) Bridge and roof co. India Ltd. . limited 9
8) M/s. Gannon Dunkerly
and Co. Itd.
9) M/S LAN - YCC-ACG (JV)
10) M/s Tarmat- Sonai (JV)
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI :JAITAPUR NUCLEAR POWER PROJECT
1 2 3 4 5 6 7 8 9 10 1" 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No. of " o Nos. and Names of parties Scheduled date of
Sr. No. Tender No. Item / Nature of Work Tender Date of Publication of NIT|(Single / Two Bid La.sl date of tenders Nos. and Name§ of parties gualmed not quilified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actual date of completion Reasons of delay if any. Remarks
. receipt of tender after technical evaluation N tenderer/ (Rs. In Crores) N N work
Enquiry System) recd. evaluation Supplies / Services

Evaluated L1

NIL.

Page 4 of 7




NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KUDANKULAM SITE - KKNPP-1&2

1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No.of . o Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| (single/Two Bid La.st date of tenders Nos. and Name§ of parties 9“3""“ not qualified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation y tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
NIL
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KUDANKULAM SITE - KKNPP-3 to 6
1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No.of . . Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| (single/Two Bid La.sl date of tenders Nos. and Names. of parties 9”6""9" not qualified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation y tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
2 Nos.
. Work order No. : 200819 (LOI :
NPCIL / KK3&4 / " 2 Nos. 1. M/s Hindustan . y
1 |consT/civiL/pr | Construction of Hydro- technical o, p oo 23.04.2016 Two 26.09.2016 4 1. Mis Larsen and Toubro construction company Ltd. Yes NPCIL/KKNPP/ CTC /2017 /S| Mis Larsen & 2197.00 30.04.2023 17.03.2017 Financial progress up to last month - _
structure for Phase-2 of KKNPP y B 567 Toubro Ltd 86.68%
2016 /18 2. M/s Afcons Infrastructure pvt Itd. 2. M/s Reliance infra
td Dt:03.03.17)
3 Nos.
Construction of Reactor Buildint 4 Nos. (i) M/s Hindustan
L L .g, 1. M/s Larsen & Toubro Ltd Work Order No. : 200820 (LOI :
NPOIL /K384 | | Reactor Auxiliary Building, Turbine 2. Mis Reliance Infrastructure Limited | COnsiruction Company Lid NPCIL / KKNPP/ CTC /2017 /S /| Mis Larsen & Financial progress up to last month
2 CONST / CIVIL / PT / | Building, Diesel Generator Building|Public Tender| 10.05.2016 Two 21.09.2016 7 . y . L (ii) M/s Shapoorji Pallonji & Yes 1593.87 30.06.2022 31.03.2017 prog P - _
3. M/s Simplex infrastructure Limited i 568 Toubro Ltd 80.40%
2016/33 & other Safety related Structures 4. M/s TATA Projects Co Pvt Limited Dt:03.03.17)
of KKNPP 3&4 . Limited d (iii) M/s Nagarjuna T
Construction Co Ltd
Erection work of Turbine,
Generator, Condenser and
Secondary Cycle & Sea water
NPCIL/KK- System equipments and  piping 02 Nos . y
3 |384/CONSTIMECHP| including painting . insulation, |Public Tender 14.06.2018 Two 25-06-2018 & 3 1. Bharat Heavy Electricals Limited INo Yes WO no: 400442 Mis. BHEL 440.91 27.11.2023 28.06.2019 Financial progress up to last month _
N " 29-08-2018 o M’s. Tata Project Limited 32.48%
T/2018/56 anti- corrosive  coating and 2. Reliance Infrastructure Limited
structural steel works in
Turbine Buildings and Sea water
structures of KKNPP 38&4.
Handling, transportation, pre-
fabrication, assembly, welding,
erection, inspection & testing
of piping and erection of
associated  equipment along
NPCIL/KK- with accessories, structures, 02 Nos Financial progress up to last month -
4 3&4/CONST/MECH/P| insulation fornuclear and |Public Tender| 30.06.2018 TWO 11.07.2018 2 1. Bharat Heavy Electricals Limited - Yes WO no: 400444 M/s. BHEL 486.62 24.02.2024 25.08.2019 P 933 66‘; - _
T/2018/60 nuclear auxiliary ~ systems in 2. M/s. Tata Project Limited e
Reactor, Reactor auxiliary
buildings, solid radioactive waste
reprocessing and storage
building and new fuel storage
building of KKNPP Unit- 3&4
04 Nos
Construction of 360 Nos. (D-type 1. M/s. SOM & VELWV)
) 2. M/s. Renaatus Projects Private
NPCIL/KK- 240 Nos., D-special- Limited Financial progress up to last month -
5 384/CONST/CIVIL- |80 Nos. and E-type-40 Nos.) of|Public Tender| 12.02.2019 Two 20.02.2019 4 " . NIL Yes WO no: 200920 M/s. SOM VCL (JV) 137.60 05-09-2022 06-03-2020 prog p _ Revised work order value
. " 3. M/s. Silpa Projects and 95.07%
INFRA/PT/2018/150 | residential quarters (9 blocks of .
G+10 floors) at Anuvijay Township infrastructure (1) Pvt.Ltd
4. M/s. URC Construction Private
Limited
Erection of Ventilation & Air
conditioning, Chilled water & Fire
fighting systems equipment, piping
issued as free issue material;
including supply, fabrication &
NPCIL/KK- erection of ventiation ducting, M/s PES Engineers Financial progress up to last month -
6  |3&4/CONST/MECH | support structures for equipment, | Public tender 31-05-2019 Two 27072019 1 M/s PES Engineers Pvt. Ltd nil Yes WO: 400453 dit. 30.11.2021 por Lti ° 241.29 11-10-2025 12-10-2021 ancial prog - ggf’ : _ N
/PT/2019/44 duct & piping; surface preparation, ) o
supply & application of
anticorrosive painting, hot & cold
insulation of ducting & piping of
main plant buildings of KKNPP-
3&4 (VACF- Erection Package)
1. M/s. The New India Assurance
Company Limited, Nagercoil. ) 3
2. M/s. ICICI Lombard GIC Limited, Cl' M/s. NE“O_':“;I";;":_“"@
. X ompany Limited., Tuticorin| .
NPCIL/KK- " ” " Mumbai. A M/s. The New India ) .
2. M/s. B: All G 1 Fi cial SS to last th -
7 |3&4/constpmsyp| Erection Al S:‘Si:‘sz‘;fy Of KKNPP | b biic tender 08-09-2021 Two 02-11-2021 6 3. M/s. Reliance General Insurance {;sm:‘;‘m C';:Z a:'y’e” Yes WO: 700099 dtd: 23.07.2022 | Assurance Company| 17717,70,000.00 25/07/2026 26/07/2022 fnancial ""’gr:;‘l‘;:j © last month .
T/2020/90 Company Limited, Bangalore. e M m}; Y Limited, Nagercoil. R
4. M/s. The Oriental Insurance imited, Mumba
Company Limited, Mumbai.
supply and application of 2 no. of bidders,
NPCIL/KK- protective coating and antifouling 1. M/s.Ocean Life Spaces India Pvt One Bidder, LOI no: M/s.Ocean Life . .
. . ) . ) - ; - . . . . . ) Financial progress up to last month -
8  |3&4/CONST/CIVIL/ coating for hydro technical Public tender 30-03-2023 Two 25052023 3 Ltd, Chennai M/s.SOM VCL]V, Yes NPCIL/KKNPP/CTC/2024/5/103] Spaces India Pvt. | 17600,00,001.00 31-08-2024 02-01-2024 91.94%
PT/2023/24 structures (HTS) in contact with 2. M/s.HG India (Consortium), Gurageon dtd: 23/01/2024 (WO no-201022) Ltd, Chennai o
sea water for KKNPP3- Nagpur
NPCIL/KK- Implementation of modifications in 02 nos.Qualified
o |3&4/consT/MmEcH | Generator. Secondary cydleand |1y o 06-03-2024 Two Bid 15-04-2024 2 1.M/s Powertech Mech Private NIL Yes 400467 M/s. welltech 1766,09,145.00 19-09-2025 2307-2024 Financial progress up to last month -
JPT/2024/29 Sea water systems piping at Limited 0.00 %

KKNPP-384

2. M/s WELTECH ENGINEERS
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Handling, transportation,
fabrlca&lon‘ \;veldlng s e;echo‘n,l 03 nos.Qualified
NPCIL/KK- 'I"S"lec '°"f° _"“"I"g a”t (me @ . 1. M/s. Weltech Engineers One Bidder, Financial 10 last month
10 |3&4/coNsT/MECH | Structures forimplementation of 1o o der 14-03-2024 Two Bid 13-04-2024 4 2. M/s. PES Engineers Private Limited | 1. M/s.Hardware Tools and Yes 400470 M/s. welltech 16,57,53,300 03-08-2024 inancia progress up to fast month -
design change notice and revised . . . 0.00 %
/PT/2024/34 . 0 3.M/s. Power Tech Mech Private | Machinery Projects Pvt. Ltd.
working drawings in Reactor safety L 7
o . Limited
and Reactor auxiliary buildings of
KKNPP Unit-3 & Unit -4.
Implementation of modifications as
NPCIL/KK- * DCN}FCN% i 1Party (M/SS.R.S M/SS.AV Fi ial ss up to last th
11 |3&4/coNsT/CIVIL/ sxecuition of new scope, Public tender 23.03.2024 Two Bid 17-04-2024 2 1 Party (M/s S.A.V.,Vadakkankulam) arty (M/SSR Yes 201034 M/SS.A. 2717,59,242.00 18082026} th week of August 202] o @ Progress up tofast month -
completion of hold portions of ’ ,Tuticorin) ,Vadakkankulam 0.00 %
PT/2024/35 f >
structures under main plant civil
contract at KKNPP-3&4
Lot :
NPCIL/KK- Construction of Reactor Building, 2 (Two) 1 (One) NPCIL/KKNPP/CTC/2021/S/338
5&6/CONST/CIVIL/PT| Reactor Auxiliary Building, Turbine 1. M/s. Larsen & Toubro, Chennai M/s. AFCONS Dt: 11.02.2021 Ms. Larsen & 64 months Financial progress up to last month -
12 12020/49 Building, Diesel Generator Building| E-Tender 16.06.2020 Two Bid 23.09.2020 3 2. M/s. TATA Projects Ltd., Infrastructures Limited, Yes Toub‘ro Chennai 2304.89 (24.06.2026) 25.02.2021 P 925 505/ NIL Work in progress.
and other Safety Related Secunderabad Mumbai WO : 200947 ' o : °
Structures of KK-586 Dt : 20.04.2021
KE:F?;’LS';?//S(;iéT Construction of Spent Fuel Manual mode LOI: Mss. Larsen & 36 months Financial progress up to last Month -
13 Storage Facility (SFSF) for - NA Single part NA 1 NA NA NA NPCIL / ED(P-LWR) /2021 /M / Toubro Limited, 241.38 09-09-2021 prog P NIL Work in progress.
/ CIVIL / Nomination / . (Nomination) " (08.09.2024) 57.27 %
Kundankulam Unit-384 71Dt : 27.08.2021 Chennai
2021701
Bidder-1/6: M/s. CJ DARCL
CONSORTIUM (i) M/s. CJ DARCL
Logistics Limited (Leader of
consortium), (i) M/s. Nabros
Transport Private Limited (Consortium
Partner).
Bidder-2/6 :EXGGB Consortium. (i)
M/s. Express Global Logistics Private
Limited (Leader of consortium);(ii) M/s.
Bertling Logistics India Private Limited
_ (Consortium Partner); Mis. CJ DARCL
(iii) M/s. Globe Forwarding Agencies
: N CONSORTIUM.
Private Limited (Consortium Partner). "
Bidder-4/6 :PRISMRUBY Consortium. LOI No. (i) Mrs. CJ DARCL
" " . . . P NPCIL/KKNPP/CTC/2022/S/1360 | Logistics Limited
NPCIL/KK- Inland Transportation (by road/ Public Tender| (i) Ms. Prism Logistics Private Limited Bidder-3/6 :M/s. Ardeshir B. 01.06.2022 (Leader of Financial progress up to last month -
14 586/CONST/MECH/P barge) and Warehouse 11.11.2021 Two part 27.11.2021 6 (Leader of consortium); (ii) M/s. Ruby e L Yes o ) " 51.054 13.06.2026 14.06.2022 prog P NIL Work in progress.
(E-Tender) e . . Cursetjee & Sons Limited consortium), (i) 44.28 %
T/2021/130 Management for KKNPP-5&6 Infralogistics Private Limited 5
(Consortium Partner) WO0:400456 M/s. Nabros
Bidder-5/6 : Ms. Total ABC Date: 16-08-2022 LI:[;Z"(Q::(;’:EM
consortium.(i) M/s. ABC India Limited Partner)
(Leader of consortium); (i) M/s. Total :
Movements Private Limited
(Consortium Partner); (i) M/s. JH
Parabia Transport Private Limited
(Consortium Partner).
Bidder-6/6: DB Consortium. (i) M/s.
Deugro Projects (India) Private
Limited (Leader of consortium);(ii) M/s.
Boxco Logistics India Private Limited
(Consortium Partner).
NPCIL/KK- Hiring of Heavy duty crawler crane | Public Tender| Bidder-1/2 : M/s. Sanghvi Movers Contract No. : GEMC- M/s. Sanghvi Financial progress up to last month -
15 586/CONST/MECH/P 9 for }{KNF)’/P—S (E-Tender 13.01.2023 Two part 03.02.2023 2 Limited, Bidder-2/2 : M/s. Sarens - Yes 511687740867534 Movérs L ri ted 11.10085 01.04.2024 02.05.2023 P 992 76 E/ NIL Work in progress.
T/2022/172 ) Heavy Left India Private Limited dated 17/04/2023 m o
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KOVVADA NUCLEAR POWER PROJECT
1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No.of " . Nos. and Names of parties Scheduled date of
3 |
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| (single/Two Bid Last date of tenders Nos. and Name§ of parties qualified not qualified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
N receipt of tender after technical evaluation N tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
NIL.
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : MBRAPP NUCLEAR POWER PROJECT
1 2 3 4 5 6 7 8 9 10 1" 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No.of " L Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| (single/Two Bid La.st date of tenders Nos. and Name§ of parties f‘“a""e" not qualified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation y tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
1. Nutan School -Construction work completed.
2. Danpur School - Work completed..
3. Kutumbi School- Work is under progress.
NPCIL/HQ/CTC/MBR Construction of school buildings Public e- 5 (M/s Jai baba, M/s M H Khanusia, NPCIL/HQ/CTE@;‘C?LRAPP/CSR/SC * Concurrence of additional work yet not done but physical
1 APP/CSR/SCHOOL 9 26.08.2022 Two bid system. 22.09.2022 5 M/s Larc Associates Pvt Ltd, M/s 0 Yes M/s M H Khanusia 12.61 Cr 23-09-2024 24.03.2023 99.44% NA work is some of school completed. Work is extended upto
near plant site under CSR Tender ) BUILDING/2022/573/W.0./101182
BUILDING/2022/573 R.N.Dobariya, M/s KEECO ) DATED: 12.04.2023 March 2025.
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NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : GORAKHPUR HARYANA ANU VIDYUT PARIYOJANA

1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19
Whether contract
Mode of Types of Bidding No.of " . Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| (single/Two Bid La.sl date of tenders Nos. and Names. of parties 9”6""9" not qualified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation y tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation Supplies / Services
Evaluated L1
Construction for Main Plant
Buildings and Structures and other 04) Physical progess up to last month -
associated works (Civil Package-Il) M/s. BHEL, " ) 28.50 %
1 |NPCIIGHAVPICTCI2| ¢ 6 rakhpur Haryana Anu Vidyut | U2 ® 15-06-2018 Two bid system. |  23-08-2018 5 on. Mis. Simplex Infra. Ltd., Yes CGHAVP-182/Civi/WO-78, Did: | Mfs. Tata Projects 2208.85 Cr. 16/02/2025 17/03/2019 & NA Ongoing Work
018/PT-85 y " Tender M/s. Tata Projects Ltd. 15/02/2019 Ltd. . ’
Pariyojana-182 at Village: M/s. L&T, Financial progress up to last month -
Gorakhpur, Distt. Fatehabad, M/s. Reliance Infra. Ltd. 27.30 %.
Haryana.
Construction of 284 Nos. Multistory 05) 03)
Residential units and 2 Nos. of M’s. Consort Builders Pvt. Ltd., M/s. Ws.AS Enﬁ/rp”ses -sB Adual1(;j::z|_ezt&n4ljate :
2 NPCIL/GHAVP/CTC/2, Reslder.mal Bungal.ows of different| Public e- 27.07-2019 Two bid system. 05.09-2019 8 Surya Ct?ntra.ctors P.vt: Ltd., M/s. Mis. Kamladityya Yes GHAVP-1&2/Civil/W0-93, M/s. Surya 117.46 Cr. 09-04-2021 03-05-2020 8 Delay analysis not done ) Cor.npleted work.
019/PT-109 categories along with property wall Tender Saraogi Builders Limited, M/s. y . . Dtd:06/02/2020 contractors Pvt. Ltd. . ’ Final bill under process.
. . y o Construction Private Limited, Financial progress up to last month -
at GHAVP township, Agroha, Distt-| Varindera Constructions Limited, M/s. .
M/s. Sivanssh Infrastructure 98.13 %.
Hisar, Haryana. RDS Project Limited -
Development Private Limited
Construction of Township Office,
Guard House, Gate, Convenience 05)
Shopping, Water Treatment Plant, M/s. SPG Infra projects Private
Sewage Treatment Plant, "
Electrical Substation along with Limited, 02) Actual Completion Date :
NPCIL/GHAVP/CTC/2|  Township External Area Public e- ' Mis. K'S M Bashir Mohammad and | s i projects Put. Ltd., GHAVP-1&2/Civili0107, Dtd: M. SPG. 15-Feb-2024 ) Completed work.
3 . . 14-10-2019 Two bid system. 02-12-2019 7 Sons, " " Yes Infraprojects Private 64.88 Cr. 17/04/2022 18/01/2021 & Delay analysis not done . .
019/PT-113 Development Works including Tender ” . . M/s. Him Shikhar 19/12/2020 y . . Final bill under process.
M/s. Kamladityya Construction Private Limited Financial progress up to last month -
roads, sewage system, water Construction Pvt. Ltd.
supply system, storm water Limited, 9945 %.
. PPl Sy ’ M/s. Som Projects Private Limited.,
drainage system and other allied Ms. RSB Projects Limited
works at GHAVP township, . d .
Agroha, Distt- Hisar, Haryana.
Design, Manufacture,
Conslru;tlon, Supply,.Erechon, Physical progess up to last month -
Commissioning & Testing of four o1) Mis. Paharpur 4.49 %
. X 49 %
4 |NPCIL/GHAVPICTCI2) numbers Induced Draught Cooling | - Public e- 01-06-2020 Two bid system. | 17-08-2019 1 Mis. Pahadpur Cooling Towers Pvt. NIL Yes 21110211, Dtd: 10/01/2022 | Cooling Towers Pyt. 168 Cr. 10-09-2025 04-10-2022 NA Ongoing Work
020/PT-127 Towers and allied works for Tender " ;i
. Ltd Ltd. Financial progress up to last month -
Gorakhpur Haryana Anu Vidyut 230 %
Pariyojana, Units 1&2, Distt. iy
Fatehabad, Haryana.
10)
M/s. Anurag Enterprises,
M/s. Surya Contractors Pvt. Ltd.,
M/s. SB Hospital & Healthcare Private
Construction of Guest House, Club Limited, Physical progess up to last month -
House, School, Creche, Transport M/s. RNR Constructions Pvt. Ltd., o1) Mis. R K Tyagi Y prog gse/p
N . " N 3 o
5 [NPCIL/GHAVPICTC/2| - Office along with External Area | - Public e- 27-08-2021 Two bid system. |  30-09-2021 11 Ws. RMS Construction PVi. Ltd., |y oot kumar Garg Yes 61210220, Dtd: 09/05/2022 | Constructions Pvt. 39.18 Cr. 12-07-2023 06-08-2022 & NA Ongoing Work
021/PT-150 Development Works at GHAVP Tender M/s. Bansal Infratech Synergis India . .
y . . Contractor Ltd. Financial progress up to last month -
township, Agroha, Distt — Hisar, Limited, 88.20 %
Haryana. M/s. Tirupati Sarjan Limited, ) “'
M/s. Harcharan Dass Gupta,
M/s. Him Shikhar Construction Pvt.
Ltd.,
M/s. R K Tyagi Constructions Pvt. Ltd.
M/s. RBT Projects
India Pvt. Ltd.
Development of external area 04) Mfs. Jandu Construction
including development of lawns, 04) M/s. Gauri Buildcon Pvt. Ltd., M/s. . . Physical progess up to last month -
. India Pvt. Ltd., M/s. (Amendment in the
NPCIL/GHAVP/CTC/2) gardens, sports grounds, roadside Public e- Sbtech Projects & Engineers Private Agrisense Landscape, Mis Company's name 41 %
6 plantation and maintenance of 03-05-2023 Two bid system. 03-06-2023 8 Limited, M/s. VCC Landscapes Private, 9 pe, ) Yes 61210263, Dtd: 03/11/2023 pany 9.65Cr. 16-11-2025 17-11-2023 & NA Value of Contract is excluding GST amount.
023/PT-196 Tender . . . Haryana Menpower from M/s. SB Tech . :
same at NPCIL Anugrah Limited, M/s. Him Shikhar . . Financial progress up to last month -
. i . Services, M/s. Mehta Projects and
Township, Agroha, Dist: Hisar Construction Pvt. Ltd. N 19.50 %
(Haryana). Construction Company Engineers Pvt. Ltd.
Y ) to M/s. RBT Projects
India Pvt. Ltd.)
Additional Geotechnical "
- . Physical progess up to last month -
Investigations, Dwatering/ Ground 35 9%
N . o
7 NA Irv;?ruyement T"a”s,and “,s Nomination - - - - - - - WO0-21110275, Dtd: 02/03/2024 M/s Bauer 70.80 Cr. 01-03-2025 16-03-2024 & NA Ongoing Work
qualificaiton for remedial actions Financial progress up to last month -
(Phase-2 works) at GHAVP-182 prog! P
N 20.50 %
site
NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : CMPAPP NUCLEAR POWER PROJECT
1 2 3 4 5 6 7 8 9 10 1" 12 13 14 15 16 17 18 19
" Whether contract
Mode of Types of Bidding No.of " . Nos. and Names of parties Scheduled date of
Sr.No. Tender No. Item/Nature of work Tender Date of Publication of NIT| (single/Two Bid La.s( date of tenders Nos. and Names. of parties f‘“a""ed not qualified after technical awarded to lowest Contract No. & Date Name of Contractor Value of Contract completion of Actual date of Start of Actaual date of Completion Reasons of delay if any. Remarks
) receipt of tender after technical evaluation y tenderer/ (Rs. In Crores) work
Enquiry System) recd. evaluation Supplies / Services

Evaluated L1

NIL.
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