

DETAILS OF AWARD OF PURCHASE CONTRACTS VALUING 10 CRORES AND ABOVE CONCLUDED DURING THE MONTH OF June 2021																			
Sr.No.	Tender No	Item/Nature of Works	Mode of Tender Type	Date of Publication of NIT	Types of Bidding(Single/Two Bid System)	Last Date of Receipt of Tender	No of Tender Received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to lowest Tenderer/ Evaluated L1	Contract No.	Contract Date	Names of Contractor	Value of Contract	Schedule date of completion of supplies	Actual Date of Start Date	Actual Date of completion	Reasons of Delay if any	Section
1	CMM/FTP/00-33-1-1197	Preparation of detailed fabrication drawings and documents, procurement of balance material (other than Free Issue Material), fabrication, inspection, examination, testing, preservation, tropical packaging, safe delivery at site and performance guarantee of set of Steam Generators and associated handling / erection / installation structures and Mandatory Spares for 700 MWe PHW Reactors under Fleet Mode.	Public Tender	31/12/2018	Two Part	08-06-2019	4	1)Walchandnagar industries Ltd 2)Larsen & Toubro Limited 3)Godrej & Boyce Mfg Co Ltd 4)BHARAT HEAVY ELECTRICALS LIMITED	-4-	Yes	CMM/FTP/00-33-1-1197/e-PO/47499	25/06/2021	Godrej & Boyce Mfg Co Ltd	4684600000	24-12-2025	25-06-2021	In Progress	NA	FTP
2	CMM/FTP/00-33-1-1197	Preparation of detailed fabrication drawings and documents, procurement of balance material (other than Free Issue Material), fabrication, inspection, examination, testing, preservation, tropical packaging, safe delivery at site and performance guarantee of set of Steam Generators and associated handling / erection / installation structures and Mandatory Spares for 700 MWe PHW Reactors under Fleet Mode.	Public Tender	31/12/2018	Two Part	08-06-2019	4	1)Walchandnagar industries Ltd 2)Larsen & Toubro Limited 3)Godrej & Boyce Mfg Co Ltd 4)BHARAT HEAVY ELECTRICALS LIMITED	-4-	Yes	CMM/FTP/00-33-1-1197/e-PO/47497	25/06/2021	BHARAT HEAVY ELECTRICALS LIMITED	14053800000	24-12-2027	25-06-2021	In Progress	NA	FTP
3	CMM/FTP/00-33-1-1197	Preparation of detailed fabrication drawings and documents, procurement of balance material (other than Free Issue Material), fabrication, inspection, examination, testing, preservation, tropical packaging, safe delivery at site and performance guarantee of set of Steam Generators and associated handling / erection / installation structures and Mandatory Spares for 700 MWe PHW Reactors under Fleet Mode.	Public Tender	31/12/2018	Two Part	08-06-2019	4	1)Walchandnagar industries Ltd 2)Larsen & Toubro Limited 3)Godrej & Boyce Mfg Co Ltd 4)BHARAT HEAVY ELECTRICALS LIMITED	-4-	Yes	CMM/FTP/00-33-1-1197/e-PO/47496	25/06/2021	Larsen & Toubro Limited	14053800000	24-12-2027	25-06-2021	In Progress	NA	FTP
4	CMM/EIC/22-60-3-3492	Supply, Testing and Warranty of Analog Transmitters for Safety Critical Systems for RAPP-7&8 Project	Public Tender	12-10-2020	Two Part	18/01/2021	1	1)Baldota Control And Equipments Pvt Ltd	-1-	Yes	CMM/EIC/22-60-3-3492/e-PO/46189	06-02-2021	Baldota Control And Equipments Pvt Ltd	135844845	05-03-2023	06-02-2021	In Progress	NA	EIC
STATUS OF TENDERS/CONTRACTS VALUING 10 CRORES AND ABOVE REPORTED EARLIER																			
Sr.No.	Tender No	Item/Nature of Works	Mode of Tender Type	Date of Publication of NIT	Types of Bidding(Single/Two Bid System)	Last Date of Receipt of Tender	No of Tender Received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to lowest Tenderer/ Evaluated L1	Contract No.	Contract Date	Names of Contractor	Value of Contract	Schedule date of completion of supplies	Actual Date of Start Date	Actual Date of completion	Reasons of Delay if any	Section
5	KKNPP/1&2/CM M/SPT/18436	High Speed Diesel	Limited Tender	14/08/2020	Single Part	09-04-2020	3	1)Indian Oil Corporation Limited 2)M/s. Hindustan Petroleum Corporation Ltd. 3)BHARAT PETROLEUM CORPORATION LTD	-3-	Yes	KKNPP/1&2/CM/18436/PO:14142	04-03-2021	Indian Oil Corporation Limited	38416150	04-02-2023	04-03-2021	In Progress	-	KKNPP
6	KKNPP/1&2/CM M/SPT/18436	High Speed Diesel	Limited Tender	14/08/2020	Single Part	09-04-2020	3	1)Indian Oil Corporation Limited 2)M/s. Hindustan Petroleum Corporation Ltd. 3)BHARAT PETROLEUM CORPORATION LTD	-3-	Yes	KKNPP/1&2/CM/18436/PO:14143	04-03-2021	BHARAT PETROLEUM CORPORATION LTD	38416150	04-02-2023	04-03-2021	In Progress	-	KKNPP
7	KKNPP/1&2/CM M/SPT/18436	High Speed Diesel	Limited Tender	14/08/2020	Single Part	09-04-2020	3	1)Indian Oil Corporation Limited 2)M/s. Hindustan Petroleum Corporation Ltd. 3)BHARAT PETROLEUM CORPORATION LTD	-3-	Yes	KKNPP/1&2/CM/18436/PO:14144	04-03-2021	M/s. Hindustan Petroleum Corporation Ltd.	38416150	04-02-2023	04-03-2021	In Progress	-	KKNPP
	CMM/MEQ/10-	of drawings, Documents, Procedures, Procurement of materials, Manufacture, Assembly, Inspection, Testing, Packing & forwarding, Safe Delivery to site and						1)CORE Energy Systems Pvt. Ltd., 2)EVEREST BLOWERS PVT LTD,			CMM/MEQ/10-30-2-		CORE Energy Systems Pvt.		GHAVP-1 - 08.10.2023, GHAVP-2 :				

8	30-2-1162	Guarantee of Compressors and Vacuum Pumps along	Public Tender	14/08/2019	Two Part	23/10/2019	2		-2	Yes	1162/e-PO/46496	04-09-2021	Ltd.	358481478	08.04.2024	09.04.2021	In Progress	-	MEQ
	CMM/MEQ/10-9	Design, Qualification of Design by Analysis, Preparation of Drawings, Documents, Procedures, Procurement of materials, Manufacture, Assembly, Inspection, Testing, Packing & Forwarding, Safe Delivery to Site and	Public Tender	14/08/2019	Two Part	23/10/2019	2	1)CORE Energy Systems Pvt. Ltd., 2)EVEREST BLOWERS PVT LTD.	-2	Yes	CMM/MEQ/10-30-2-1162/e-PO/46482	04-06-2021	EVEREST BLOWERS PVT LTD	34971972	GHAVP-1 - 05.10.2023, GHAVP-2 - 05.04.2024	06.04.2021	In Progress	-	MEQ
	CMM/EIC/25-00-10	Design & Engineering, Procurement, Manufacturing & Fabrication, Testing & Qualification, assembly of bought out items & fabricated items, Inspection & Testing, Packaging and Delivery of Instrument Support Stands (Stainless steel and Titanium) and spare accessories meant for mounting of Control & Instrumentation Sensors/instruments of KKNPP-3&4	Public Tender	21/06/2019	Two Part	25/11/2019	4	1)Godrej & Boyce Mfg Co Ltd, 1)Tema India Ltd., 2)Larsen & Toubro Limited, 3)BHARAT HEAVY ELECTRICALS LIMITED.	-1 -3	Yes	CMM/EIC/25-00-3-3436/e-PO/45966	23/03/2021	Tema India Ltd.	1052620562	30-09-2023	23/03/2021	In Progress	-	EIC
	CMM/FTP/10-31-1-1202	Procurement of Raw Material, Manufacture, Inspection, Shop Testing, Assembly, Packing, Guarantee, Supply and Safe Delivery of Shielding Plug Assemblies and Manual Installation Rigs for GHAVP-1&2 Project, Haryana.	Public Tender	26/07/2019	Two Part	09-10-2019	3	1)Yantra Kaushalya Engineers Pvt Ltd, 2)SIDERFORGEROSSI INDIA PVT LTD, 3)MTAR Technologies (P) Ltd.	-3	Yes	CMM/FTP/10-31-1-1202/e-PO/45179	15/02/2021	Yantra Kaushalya Engineers Pvt Ltd	117137479	15-02-2025	15-02-2021	In Progress	NA	FTP
	CMM/FTP/10-31-1-1201	Procurement of Raw Material, Manufacture, Inspection, Assembly, Shop Testing, Packing and Supply of Sealing Plug Assemblies, Seal Discs, Installation Rigs, and Other Associated Assemblies and Spares for GHAVP-1&2	Public Tender	07-11-2019	Two Part	21/08/2019	3	1)Yantra Kaushalya Engineers Pvt Ltd, 1)Avasarala Technologies Limited, 2)MTAR Technologies (P) Ltd.	-1 -2	Yes	CMM/FTP/10-31-1-1201/e-PO/44969	15/02/2021	MTAR Technologies (P) Ltd	174369308	15-02-2025	15-02-2021	In Progress	NA	FTP
	CMM/FTP/10-33-1-1168	(i) Manufacturing, Inspection, Testing and Transportation of Pressuriser assembly along with transportation & handling structures and mandatory spares and (ii) Manufacturing, Inspection, Testing and delivery of Bleed Condenser assembly along with support structures and mandatory spares for GHAVP-1&2.	Public Tender	14/02/2019	Two Part	08-02-2019	6	1)Godrej & Boyce Mfg Co Ltd, 2)Walchandnagar industries Ltd, 3)Larsen & Toubro Limited, 4)JSEC HITACHI ZOSEN LIMITED, 5)BHARAT HEAVY ELECTRICALS LIMITED.	-1 -5	Yes	CMM/FTP/10-33-1-1168/e-PO/44020	30/12/2020	Larsen & Toubro Limited	597906000	30/06/2024	30/12/2020	In Progress	NA	FTP
	CMM/MEQ/10-14	Design, Qualification of Design by Analysis, Preparation of Drawings, Documents, Procedures, Procurement of materials, Manufacture, Assembly, Inspection, Testing, Packing & Forwarding, Safe Delivery to Site and Guarantee of Canned Motor Pumps along with mandatory spares, special tools and support structure or base frame (as applicable), as detailed in specification no. PC-E-165-R2, PC-E-166-R2, PC-E-501-R1, PC-E-502-R1 and data sheets for GHAVP-1&2 project.	Public Tender	23/01/2019	Two Part	29/03/2019	2	1)HYDRODYNE TEIKOKU INDIA PVT LTD, 2)Kirloskar Brothers Limited.	-2	Yes	CMM/MEQ/10-32-2-1154/e-PO/44418	20/01/2021	HYDRODYNE TEIKOKU INDIA PVT LTD	230700708	GHAVP-1 : 19.07.2023, GHAVP-2 : 19.01.2024	20.01.2021	In Progress	-	MEQ
	CMM/FTP/10-31-1-1202	Procurement of Raw Material, Manufacture, Inspection, Shop Testing, Assembly, Packing, Guarantee, Supply and Safe Delivery of Shielding Plug Assemblies and Manual Installation Rigs for GHAVP-1&2 Project, Haryana.	Public Tender	26/07/2019	Two Part	09-10-2019	3	1)Yantra Kaushalya Engineers Pvt Ltd, 2)SIDERFORGEROSSI INDIA PVT LTD, 3)MTAR Technologies (P) Ltd.	-3	Yes	CMM/FTP/10-31-1-1202/e-PO/44327	01-11-2021	MTAR Technologies (P) Ltd	117137479	01-11-2025	01-11-2021	In Progress	-	FTP
	CMM/OPS/07-31-16	Manufacture, Inspection, Assembly, Testing, Packing and Supply of Sealing Plug Assemblies, Seal Discs and Accessories for Enmasse Coolant Channel Replacement (EMCCR) of RAPS-3 and KGS-1 Units.	Public Tender	07-12-2019	Two Part	19/08/2019	2	1)MTAR Technologies (P) Ltd.	-1	Yes	CMM/OPS/07-31-9-3224/e-PO/44185	01-01-2021	MTAR Technologies (P) Ltd	120494598	31/12/2022	01-01-2021	In Progress	-	OPS
	CMM/OPS/69-00-9-3313	Deputation of Specialist from RF/Third Country, Technical assistance services from M/s Kurchatov Institute, RF and services of M/s Siempelkamp NIS Ingenieurgesellschaft MBH, Germany for Overhauling of Reactor Main Joint Multi Stud Tensioner (MST) during 6 RSDs of KKNPP-1&2.	Single Tender	25/02/2020	Single Part	17/03/2020	3	1)JSC 'Rusatom Service' 2)JSC 'Rusatom Service'	-1 -2	Yes	43930	12-11-2020	JSC 'Rusatom Service'	1341925065	31/12/2023	12-11-2020	In Progress	-	OPS

18	CMM/FTP/00-33-1-1199	Manufacturing, Inspection, Testing, Transportation and Safe Delivery of Reactor Header Assemblies	Public Tender	28/02/2019	Two Part	16/05/2019	5	1)Larsen & Toubro Limited, 2)ISGEC, 3)Godrej & Boyce Mfg Co Ltd, 4)Walchandnagar industries Ltd, 5)BHARAT HEAVY ELECTRICALS LIMITED,	-5	Yes	CMM/FTP/00-33-1-1199/e-PO/43564	12-11-2020	Larsen & Toubro Limited	1567512000	12-10-2026	12-11-2020	In Progress	NA	FTP
19	CMM/FTP/00-33-1-1199	Manufacturing, Inspection, Testing, Transportation and Safe Delivery of Reactor Header Assemblies	Public Tender	28/02/2019	Two Part	16/05/2019	5	1)Larsen & Toubro Limited, 2)ISGEC, 3)Godrej & Boyce Mfg Co Ltd, 4)Walchandnagar industries Ltd, 5)BHARAT HEAVY ELECTRICALS LIMITED,	-5	Yes	CMM/FTP/00-33-1-1199/e-PO/43563	12-11-2020	BHARAT HEAVY ELECTRICALS LIMITED	1567512000	12-10-2026	12-11-2020	In Progress	NA	FTP
20	CMM/OPS/00-31-9-3217 (R-1)	Manufacture, Inspection, Assembly, Testing, Packing and Supply of Reactor Coolant Channel Shielding Plug Assemblies for RAPS-3 and KGS-1 Sites.	Public Tender	24/05/2019	Two Part	07-01-2019	3	1)SIDERFORGEROSSI INDIA PVT LTD, 2)MTAR Technologies (P) Ltd,	-1 -2	Yes	CMM/OPS/00-31-9-3217 (R-1)/e-PO/43542	20/11/2020	SIDERFORGER OSSI INDIA PVT LTD	70792920	21.11.2022	20.11.2020	In Progress	Not yet started	OPS
21	CMM/HMP/10-31-10-120	Raw Material,Manufacturing,Inspection,Testing,Packing,Su pply and Guarantee of Coolant Channel Assembly Zircaloy Components as per Technical Specification and Drawings	Single Tender	04-02-2019	Single Part	25/04/2019	1	1)NUCLEAR FUEL COMPLEX,	-1	Yes	CMM/HMP/10-31-10-120/e-PO/42854	24/12/2020	NUCLEAR FUEL COMPLEX	2205963830	GHAVP-1: 24/03/2023 Ghavy-2: 24/09/2023	24/12/2020	In Progress	NA	HMP
22	CMM/OPS/00-31-9-3217 (R-1)	Manufacture, Inspection, Assembly, Testing, Packing and Supply of Reactor Coolant Channel Shielding Plug Assemblies for RAPS-3 and KGS-1 Sites.	Public Tender	24/05/2019	Two Part	07-01-2019	3	1)SIDERFORGEROSSI INDIA PVT LTD, 2)MTAR Technologies (P) Ltd,	-1 -2	Yes	CMM/OPS/00-31-9-3217 (R-1)/e-PO/42264	25/09/2020	MTAR Technologies (P) Ltd	70092000	24.09.2022	25.09.2020	In Progress	-	OPS
23	CMM/MISC/00-00-5-4312	Running contract for supply of Helium Gas purified to 99.995% minimum purity as per technical specification No. PP-E-00077, in Purchaserâ€™s cylinders of 6 Cu. Mtr. capacity including transportation of filled/empty cylinders from/to various NPCIL Stations. as per Section-C : Technical specification of Tender document.	Public Tender	15/05/2020	Single Part	06-12-2020	2	1)Air Liquide India Holding Pvt. Ltd., 2)Taiyo Nippon Sanso India Pvt Ltd,	-2	Yes	CMM/MISC/00-00-5-4312/e-PO/41408	21/08/2020	Air Liquide India Holding Pvt. Ltd.	59316583	20/08/2021	21/08/2020	In Progress	IN PROCESS	MISC
24	CMM/MISC/00-00-5-4312	Running contract for supply of Helium Gas purified to 99.995% minimum purity as per technical specification No. PP-E-00077, in Purchaserâ€™s cylinders of 6 Cu. Mtr. capacity including transportation of filled/empty cylinders from/to various NPCIL Stations. as per Section-C : Technical specification of Tender document.	Public Tender	15/05/2020	Single Part	06-12-2020	2	1)Air Liquide India Holding Pvt. Ltd., 2)Taiyo Nippon Sanso India Pvt Ltd,	-2	Yes	CMM/MISC/00-00-5-4312/e-PO/41405	21/08/2020	Taiyo Nippon Sanso India Pvt Ltd	59316583	20/08/2021	21/08/2020	In Progress	IN PROCESS	MISC
25	CMM/OPS/69-21-9-3179	Spaers for main steam turbine and TDEP (Turbine Driven Feedwater Pump) Steam Turbines.	Single Tender	03-01-2019	Single Part	20/03/2019	1	1)M/s. Joint-Stock Company :RUSATOM SERVICE'	-1	Yes	39285	27/04/2020	M/s. Joint-Stock Company :RUSATOM SERVICE'	3468712432	27/12/2021	27/04/2020	In Progress	-	OPS
26	CMM/EIC/25-00-3-3400	EPC of Control & Instrumentation Packages for KKNPP 3&4	Public Tender	08-06-2018	Two Part	05-02-2019	4	1)Electonics Cooperation of India Ltd., 2)Bharat Heavy Electricals Limited., 3)BGR Energy systems Limited., 4)Larson & Toubro Limited.,	-4	Yes	CMM/EIC/25-00-3-3400/e-PO/37738	02-06-2020	BGR Energy systems Limited.,	923290655	04-05-2024	02-06-2020	In Progress	Work under process	EIC
27	CMM/EIC/25-00-3-3400	EPC of Control & Instrumentation Packages for KKNPP 3&4 (Supply)	Public Tender	08-06-2018	Two Part	05-02-2019	4	1)Electonics Cooperation of India Ltd., 2)Bharat Heavy Electricals Limited., 3)BGR Energy systems Limited., 4)Larson & Toubro Limited.,	-4	Yes	CMM/EIC/25-00-3-3400/ePO/37736	02-06-2020	BGR Energy systems Limited.,	3568709345	-	-	In progress	In progress	EIC
28	CMM/FTP/10-31-1-1195	Procurement of Raw Materials, Machining, Heat Treatment, Manufacture, Inspection, Testing, Packing, Safe Delivery & Guarantee of End Fittings and Associated Components for GHAVP-1&2.	Public Tender	30/10/2018	Two Part	26/12/2018	3	1)MTAR Technologies (P) Ltd, 2)Larsen & Toubro Limited,	-1 -2	Yes	CMM/FTP/10-31-1-1195/e-PO/37381	24/12/2019	Larsen & Toubro Limited	1661558000	23-12-2022	24-12-2019	In Progress	NA	FTP

29	CMM/FTP/10-30-1-1198	Preparation of Drawings, Procurement of raw materials, Fabrication, Inspection, Testing, Supply & Guarantee of ECCS light water accumulators, ECCS air accumulators, PHT Heavy water storage tank, Moderator Heavy water storage tank and Support structure for ECCS light water accumulators for GHAVP-1&2 Project, Haryana.	Public Tender	02-11-2019	Two Part	15/04/2019	5	1)BHARAT HEAVY ELECTRICALS LIMITED, 2)LOYDS STEELS INDUSTRIES LTD., 3)kay bouvet engg pvt ltd,	1)Walchandnagar industries Ltd, 2)Patels Airtemp (India) Limited, -2	Yes	CMM/FTP/10-30-1-1198/e-PO/37148	30/12/2019	kay bouvet engg pvt ltd	321573600	29-04-2022	30-12-2019	In Progress	NA	FTP
30	CMM/FTP/10-35-1-1196	Manufacture, Inspection, Assembly, Tubing, Wiring, Shop Testing, Packing and Safe Delivery and Guarantee of Fuelling Machine Heads along with Support Frame Assemblies, Service Tools, Assembly Carts, Transportation Crates, Levelling Mechanism Assembly, Parts of Lower Gimbal Assembly, Additional Assemblies & Components and Additional Ram Assemblies as per Drawings and Technical Specification as per Section-C for GHAVP-1&2 Project.	Public Tender	03-08-2019	Two Part	06-06-2019	2	1)MTAR Technologies (P) Ltd, 2)Godrej & Boyce Mfg Co Ltd,	-2	Yes	CMM/FTP/10-35-1-1196/e-PO/36949	29/11/2019	MTAR Technologies (P) Ltd	627642000	28-07-2024	29-11-2019	In Progress	NA	FTP
31	CMM/EIC/25-00-3-3428	Procurement / Manufacturing, Inspection, Testing & Supply of Instrumentation Tubing for KKNPP-3&4	Public Tender	15/02/2019	Two Part	22/05/2019	2	1)Remi Edeltahl Tubulars Limited, 2)Ratnamani Metals & Tubes Ltd,	-2	Yes	CMM/EIC/25-00-3-3428/e-PO/36923	17/12/2019	Ratnamani Metals & Tubes Ltd	143104863	16/12/2021	17/12/2019	In Progress	NA	EIC
32	CMM/EIC/25-00-3-3413	Engineering, Procurement and Construction of Automated Radiation Monitoring System (ARMS) Package for KKNPP-3&4	Single Tender	10-12-2018	Two Part	26/12/2018	1	1)ELECTRONICS CORPORATION OF INDIA LTD,	-1	Yes	CMM/EIC/25-00-3-3413/e-PO/36489	12-10-2019	ELECTRONICS CORPORATION OF INDIA LTD	517659030	06-09-2024	12-10-2019	In Progress	NA	EIC
33	CMM/EIC/25-00-3-3413	Engineering, Procurement and Construction of Automated Radiation Monitoring System (ARMS) Package for KKNPP-3&4	Single Tender	10-12-2018	Two Part	26/12/2018	1	1)ELECTRONICS CORPORATION OF INDIA LTD,	-1	Yes	CMM/EIC/25-00-3-3413/e-PO/36488	12-10-2019	ELECTRONICS CORPORATION OF INDIA LTD	2141950955	06-09-2024	12-10-2019	In Progress	NA	EIC
34	CMM/MEQ/20-50-2-1153	Unloading, Storage cum Insurance, Handling, Erection, Testing & Commissioning at Site, Handing over and Guarantee of 220KV Switchyard Extension, Substation, Fire Water Pump House (FWPH) and Fire Alarm and Protection System etc. for Reliable Electrical Power Supply System at Tarapur Maharashtra Site and as per technical specifications and drawings forwarded under Tender No. CMM/MEQ/20-50-2-1153	Public Tender	20/12/2018	Two Part	28/02/2019	1	1)BGR Energy Systems Limited,	-1	Yes	CMM/MEQ/20-50-2-1153/e-PO/36299	22/11/2019	BGR Energy Systems Limited	247530060.9	21.05.2021	22.11.2019	In Progress	NA	MEQ
35	CMM/MEQ/20-50-2-1153	Design, Engineering, Procurement, Manufacture, Quality Assurance, Testing, Packing, Transportation, Safe Delivery to Site of 220KV Switchyard Extension, Substation, Fire Water Pump House (FWPH) and Fire Alarm and Protection System etc. for Reliable Electrical Power Supply System at Tarapur Maharashtra Site and as per technical specifications and drawings forwarded under Tender No. CMM/MEQ/20-50-2-1153	Public Tender	20/12/2018	Two Part	28/02/2019	1	1)BGR Energy Systems Limited,	-1	Yes	CMM/MEQ/20-50-2-1153/e-PO/36298	22/11/2019	BGR Energy Systems Limited	577570142.2	21.05.2021	22.11.2019	In Progress	NA	MEQ
36	CMM/MEQ/25-26-2-1142	Handling, Transportation, Pre-fabrication, Pre-assembly, Assembly, Welding, Erection, Inspection, Commissioning, Load Testing of Material Handling Equipment provided by Purchaser, for KKNPP-3&4 Project.	Public Tender	14/08/2018	Two Part	29/11/2018	1	1)MUKAND LIMITED,	-1	Yes	CMM/MEQ/25-26-2-1142/e-PO/36292	21/11/2019	MUKAND LIMITED	207000000	21.11.2023	21.11.2019	In Progress	NA	MEQ
37	CMM/MEQ/25-26-2-1142	Design, Engineering, Manufacturing, Supply, Handling, Transportation, Pre-fabrication, Pre-assembly, Assembly, Welding, Erection, Inspection, Commissioning, Load Testing and Handing over of the Material Handling Equipment & Trestle metal structures of Material Handling Equipment provided by Purchaser, for KKNPP-3&4 Project.	Public Tender	14/08/2018	Two Part	29/11/2018	1	1)MUKAND LIMITED,	-1	Yes	CMM/MEQ/25-26-2-1142/e-PO/36291	21/11/2019	MUKAND LIMITED	483000000	21.11.2023	21.11.2019	In Progress	NA	MEQ
38	CMM/OPS/69-21-9-3201	Supply of incor Detector Assembly (ICDA) to KKNPP 1&2	Single Tender	02-05-2019	Single Part	20/02/2019	1	1)JSC 'Rusatom Service'	-1	Yes	35149	19/09/2019	JSC 'Rusatom Service'	350230466	19-6-2020	19-9-2019	In Progress	N.A.	OPS

39	CMM/OPS/00-00-9-3193	End Fittings and associated components	Public Tender	14/08/2018	Two Part	26/09/2018	3	1)MTAR Technologies (P) Ltd, 2)Larsen & Toubro Limited,	1)Mishar Dhatu Nigam Limited, -1	Yes	CMM/OPS/00-00-9-3193/e-PO/34594	23/08/2019	MTAR Technologies (P) Ltd	637790000	24/05/2021	23/08/2019	In Progress	N.A.	OPS
40	CMM/OPS/00-00-9-3193	End Fittings and associated components	Public Tender	14/08/2018	Two Part	26/09/2018	3	1)MTAR Technologies (P) Ltd, 2)Larsen & Toubro Limited,	1)Mishar Dhatu Nigam Limited, -1	Yes	CMM/OPS/00-00-9-3193/e-PO/34593	23/08/2019	Larsen & Toubro Limited	637790000	24/5/2021	23/8/2019	In Progress	N.A.	OPS
41	CMM/FTP/00-33-1-1180	Manufacturing, Inspection, Examination, Testing, Tropical Packing and Ex-Works supply of Incoloy-800 Tubes for Steam Generators as per Tender specification and Drawings for future 700 MWe PHW Reactors	Single Tender	22/01/2018	Single Part	15/06/2018	1	1)NUCLEAR FUEL COMPLEX,	-1	Yes	CMM/FTP/00-33-1-1180/e-PO/34247	13/08/2019	NUCLEAR FUEL COMPLEX	11703103295	22/02/2026	13/08/2019	In Progress	NA	FTP
42	CMM/OPS/00-31-9-3229	Procurement of Raw Materials, Manufacturing, Inspection, Testing, Packing, Supply and Guarantee of Zircaloy Components to KGS - 1, Kaiga and RAPS-3, RR Site, Kota.	Single Tender	03-05-2019	Single Part	26/03/2019	1	1)NUCLEAR FUEL COMPLEX,	-1	Yes	CMM/OPS/00-31-9-3229/e-PO/33895	19/09/2019	NUCLEAR FUEL COMPLEX	868286944	18-6-2021	19-9-19	In Progress	N.A.	OPS
43	CMM/FTP/00-33-1-1179	Manufacture, Inspection, Testing, Tropical Packaging and Ex-Works Supply of Pressuriser and Bleed Condenser Forgings of Material SA 508 Gr.3 CL1 for Future 700MWe PHWRs (4 &, -)	Public Tender	21/05/2018	Two Part	07-03-2018	2	1)L&T SPECIAL STEEL AND HEAVY FORGINGS, 2)Heavy Engineering Corporation Limited,	-2	Yes	CMM/FTP/00-33-1-1179/e-PO/32957	29/05/2019	L&T SPECIAL STEEL AND HEAVY FORGINGS	535600000	28/11/2021	29/05/2019	In Progress	NA	FTP
44	CMM/EIC/23-60-3-3054	Field Instrumentation Package	Public Tender	20/05/2011	Two Part	08-01-2011	9	1)M/s Larsen & Toubro Ltd. ECC Division Chennai 2)M/s. HDOL 3)M/s ECIL 4)M/s Technip KT India Ltd 5)M/s Punj Lloyd Ltd 6)M/s. LANCO Infotech Ltd in consortium with M/s Konstelec Engineers Pvt. Ltd. 7)M/s McNally Bharat Engineering Co. Ltd	1)M/s. Technimont ICB 2)M/s. Engineers India Ltd, -2	Yes	CMM/EIC/23-60-3-3054/PO/6104	28/06/2012	M/s Larsen & Toubro Ltd. ECC Division Chennai	1950000000	KAPP-3 : 27.06.2015 KAPP-4 :	28.06.2012	In Progress	NA	EIC
45	CMM/FTP/10-31-1-1193	Procurement of Raw Material, Manufacturing, Inspection, Testing, Packaging, Supply and Guarantee of Zircaloy Components/Assemblies of Reactivity devices for Gorakhpur Haryana Anu Vidyut Pariyojana 3ε" 1&2 (GHAVP-1&2).	Single Tender	11-02-2018	Single Part	12-05-2018	1	1)NUCLEAR FUEL COMPLEX,	-1	Yes	CMM/FTP/10-31-1-1193/e-PO/32865	20/05/2019	NUCLEAR FUEL COMPLEX	410722000.7	19/08/2022	20/05/2019	In Progress	NA	FTP
46	CMM/OPS/00-15-9-3157	Design, Manufacture, Inspection, Testing, Delivery of Passive Catalytic Recombiner Devices (PCRD).	Public Tender	23/04/2018	Two Part	30/05/2018	1	1)ELECTRONICS CORPORATION OF INDIA LTD,	-1	Yes	CMM/OPS/00-15-9-3157/e-PO/31848	20/03/2019	ELECTRONICS CORPORATION OF INDIA LTD	210985451	19-12-2019	20-3-2019	In Progress	N.A.	OPS
47	CMM/FTP/10-33-1-1149	D2O Heat Exchangers	Public Tender	20/07/2018	Two Part	25/09/2018	1	1)BHARAT HEAVY ELECTRICALS LIMITED	-1	Yes	30599	25/01/2019	BHARAT HEAVY ELECTRICALS	540000000	24-07-2021	25-01-2019	In Progress	NA	FTP
48	CMM/FTP/10-32-1-1152	Manufacture, Preparation of Shop Drawings, Fabrication, Examination, Inspection, Testing, Packing, Guarantee, Supply and Delivery of Moderator Heat Exchangers along with its Saddle and Mandatory Spares as per Drawings and Technical Specification for GHAVP-1&2 Project, Harayana.	Public Tender	25/01/2018	Two Part	04-12-2018	7	1)BHARAT HEAVY ELECTRICALS LIMITED, 2)Godrej & Boyce Mfg Co Ltd, 3)Godrej & Boyce Mfg Co Ltd, 4)ISGC,	1)Walchandnagar industries Ltd, 2)Titagarh Wagons Limited, 3)SPARKLET ENGINEERS PVT LTD , -3	Yes	CMM/FTP/10-32-1-1152/e-PO/30447	24/01/2019	BHARAT HEAVY ELECTRICALS LIMITED	427407650	23-07-2021	24-01-2019	In Progress	NA	FTP

49	CMM/MEQ/25-24-2-1134	Loading/Unloading, Transportation & handling at site, Storage, Erection, Storage Cum Erection Insurance, Testing, Commissioning, Performance Testing of Equipment, Accessories and Components, Operation and Maintenance Works, Miscellaneous / Re-preservation Services and Handing Over of Diesel Generators and its Auxiliaries required for Kudankulam Nuclear Power Projects-3&4 and as per specification forwarded along with Tender No. CMM/MEQ/25-24-2-1134	Public Tender	11-06-2017	Two Part	23/04/2018	1	1)Powerica Limited,	-1	Yes	CMM/MEQ/25-24-2-1134/e-PO/30360	02-01-2019	Powerica Limited	363343222.5	KKNPP3:31.01.2024 KKNPP4:30.09.2024	01.02.2019	In Progress	NA	MEQ
50	CMM/MEQ/25-24-2-1134	Design, Engineering, Manufacture, Procurement, Supply, Documentation, Co-ordination, Quality Assurance, Routine and Acceptance Testing at works, Training at works, Packing & Forwarding, Transportation and Safe Delivery to Site and Unloading at Site of Diesel Generators and its Auxiliaries required for Kudankulam Nuclear Power Projects-3&4 and as per specification forwarded along with Tender No. CMM/MEQ/25-24-2-1134	Public Tender	11-06-2017	Two Part	23/04/2018	1	1)Powerica Limited,	-1	Yes	CMM/MEQ/25-24-2-1134/e-PO/30356	02-01-2019	Powerica Limited	5902456778	KKNPP3:31.01.2024 KKNPP4:30.09.2024	01.02.2019	In Progress	NA	MEQ
51	CMM/OPS/69-38-9-3186	SERVICE CONTRACT FOR RENDERING TECHNICAL SERVICES TO KKNPP-2	Single Tender	06-08-2018	Single Part	19/06/2018	1	1)JSE ATOMSTROYEXPORT	-1	Yes	CMM/OPS/69-38-9-3186/PO/29726/FE	27/12/2018	JSE ATOMSTROYEXPORT	577034707	26/12/2020	10-01-2018	In Progress	N.A.	OPS
52	CMM/T&C/25-25-4-115	Erection and Commissioning of Sea Water System for KKNPP-3&4 and KKNPP-5&6 projects.	Public Tender	13/12/2017	Two Part	23/03/2018	3	1)BGR ENERGY SYSTEMS LIMITED, 2)Tata Projects Limited, 3)Reliance Infrastructure Limited ,	-3	Yes	CMM/T&C/25-25-4-115/e-PO/28906	21/11/2018	Tata Projects Limited	791200000	20/01/2023	21/11/2018	In progress	Not applicable	T&C
53	CMM/T&C/25-25-4-115	Design, Engineering, Procurement, Manufacture, Inspection, Testing, Supply, Packing, Forwarding, Transportation to Site and Guarantee of Sea Water System Piping & Equipments for KKNPP-3&4 and KKNPP-5&6 projects.	Public Tender	13/12/2017	Two Part	23/03/2018	3	1)BGR ENERGY SYSTEMS LIMITED, 2)Tata Projects Limited, 3)Reliance Infrastructure Limited ,	-3	Yes	CMM/T&C/25-25-4-115/e-PO/28905	21/11/2018	Tata Projects Limited	3164600000	20/01/2023	21/11/2018	In progress	Not applicable	T&C
54	CMM/OPS/00-73-9-3145	Design, Fabrication, Inspection, Testing, Packing and Delivery of Scrubber Tank (ST) including Internal Support Structures along with Bubble Breaker and Mist Extractor for Containment Filtered Venting System for RAPS-2, TAPS-4, NAPS-1&2, MAPS-1&2 and KAPS-1&2.	Public Tender	09-11-2017	Two Part	31/10/2017	5	1)Walchandnagar industries Ltd, 2)LLOYDS STEELS INDUSTRIES LTD., 3)NUBERG ENGINEERING LIMITED,	-3	Yes	CMM/OPS/00-73-9-3145/e-PO/28469	11-02-2018	NUBERG ENGINEERING LIMITED	145494000	11-01-2019	11-02-2018	In progress	N.A.	OPS
55	CMM/OPS/52-33-9-3050	Hairpin Heat Exchangers	Public Tender	16/06/2016	Two Part	29/07/2016	4	1)Godrej & Boyce Mfg Co Ltd, 2)Walchandnagar industries Ltd, 3)BHARAT HEAVY ELECTRICALS LIMITED, 4)TEMA India Limited,	-4	Yes	CMM/OPS/52-33-9-3050/e-PO/27773	12-05-2018	Walchandnagar industries Ltd	1280677758	08-04-2020	08-05-2018	In progress	N.A.	OPS
56	CMM/FTP/00-31-1-1175	Manufacturing, Inspection, Testing, Packing, Safe Delivery & Guarantee of Austenitic Stainless Steel 304 L Plates for End Shield Assemblies for 4 Nos. of Units of 10 Fleet Reactors as Per Technical Specification No. PC-M-938	Public Tender	07-10-2017	Two Part	09-06-2017	4	1)Star Wire India Ltd, 2)Mishar Dhatu Nigam Limited, 2)BHARAT FORGE LTD.,	-2	Yes	CMM/FTP/00-31-1-1175/e-PO/27298	11-05-2018	L&T SPECIAL STEEL AND HEAVY FORGINGS	867132000	05-04-2021	11-05-2018	In Progress	NA	FTP
57	CMM/FTP/00-31-1-1174	Manufacturing, Inspection, Testing, Packing, Storage, Safe Delivery & Guarantee of Austenitic Stainless Steel 304 L Lattice Tubes for End Shield Assemblies For 4 Nos. of Units of 10 Fleet Reactors as per Technical Specification No. PC-M-936	Public Tender	07-10-2017	Two Part	09-05-2017	4	1)Mishar Dhatu Nigam Limited, 2)L&T SPECIAL STEEL AND HEAVY FORGINGS, 3)BHARAT FORGE LTD.,	-3	Yes	CMM/FTP/00-31-1-1174/e-PO/27267	11-01-2018	Mishar Dhatu Nigam Limited	680000000	31/10/2021	11-01-2021	In Progress	NA	FTP

58	CMM/FTP/10-21-1-1171	Procurement of materials, manufacture, inspection, assembly, shop testing, packing, guarantee and safe delivery at project site for Roll-on Shield, Fixed Shield and FHS Sealing & Shielding Doors Assemblies and Spares for GHAVP-1&2.as per drawing and Technical Specification PC-E-43 (Rev.02) & PC-E-45 (Rev.01)	Public Tender	29/06/2017	Two Part	23/08/2017	4	1)Godrej & Boyce Mfg Co Ltd, 2)kay bouvet engg pvt ltd, 3)MTAR Technologies (P) Ltd,	1)Titagarh Wagons Limited, -1	Yes	CMM/FTP/10-21-1-1171/e-PO/26502	08-07-2018	kay bouvet engg pvt ltd	172044000	08-06-2021	08-07-2018	In Progress	NA	FTP
59	CMM/MEQ/25-24-2-1129	Erection/Construction, Commissioning & Testing, Tiral Operation, Performance Guarantee (PG) and handing over of system and Components of Main Plant Electrical Package for KKNPP-3&4 Project.	Public Tender	26/09/2017	Two Part	01-12-2018	4	1)LARSEN AND TOUBRO LTD, 2)Reliance Infrastructure Limited, 3)BHARAT HEAVY ELECTRICALS LIMITED, 4)BGR Energy Systems Limited,	-4	Yes	CMM/MEQ/25-24-2-1129/e-PO/26489	08-08-2018	LARSEN AND TOUBRO LTD	1902798550	07.11.2024	08.08.2018	In Progress	NA	MEQ
60	CMM/MEQ/25-24-2-1129	Manufacture, Procurement, Supply, Erection / Construction, Commissioning & Testing, Trial Operation, Performance Guarantee (PG), Handing over of System and Components of Main Plant Electrical Package for KKNPP-3&4 Project.	Public Tender	26/09/2017	Two Part	01-12-2018	4	1)LARSEN AND TOUBRO LTD, 2)Reliance Infrastructure Limited, 3)BHARAT HEAVY ELECTRICALS LIMITED, 4)BGR Energy Systems Limited,	-4	Yes	CMM/MEQ/25-24-2-1129/e-PO/26488	08-08-2018	LARSEN AND TOUBRO LTD	7587107618	07.11.2024	08.08.2018	In Progress	NA	MEQ
61	CMM/FTP/10-31-1-1132	Manufacturing, Inspection, Testing, Packing, Supply & Transportation of Calandria Assemblies and Associated Components for GHAVP 3E 1&2.	Public Tender	19/09/2017	Two Part	11-08-2017	6	1)Godrej & Boyce Mfg Co Ltd, 2)Walchandnagar industries Ltd, 3)kay bouvet engg pvt ltd, 4)JSSEC HITACHI ZOSEN LIMITED,	Technologies (P) Ltd, 2)Heavy Engineering Corporation Limited, -2	Yes	CMM/FTP/10-31-1-1132/e-PO/24898	06-12-2018	kay bouvet engg pvt ltd	283128000	04-11-2022	06-12-2018	In Progress	NA	FTP
62	CMM/OPS/58-41-9-3125	TECHNICAL ASSISTANCE FOR THREE PHASE SYNCHRONOUS GENERATOR STATOR	Single Tender	03-02-2017	Single Part	17/05/2017	2	1)M/s. Trafalgar EPC Private Ltd., Haryana, India 2)M/s TRAFALGAR INTERNATIONAL FZE	-2	Yes	CMM/OPS/58-41-9-3125/e-PO/25298	29/06/2018	M/s. Trafalgar EPC Private Ltd., Haryana, India	52530768	12-12-2020	29/06/2018	In Progress	N.A.	OPS
63	CMM/OPS/58-41-9-3125	TECHNICAL ASSISTANCE FOR THREE PHASE SYNCHRONOUS GENERATOR STATOR	Single Tender	03-02-2017	Single Part	17/05/2017	2	1)M/s. Trafalgar EPC Private Ltd., Haryana, India 2)M/s TRAFALGAR INTERNATIONAL FZE	-2	Yes	CMM/OPS/58-41-9-3125/e-PO/25294/FE	29/06/2018	M/s TRAFALGAR INTERNATIONAL FZE	562961905	11-12-2019	29/06/2018	In Progress	N.A.	OPS
64	CMM/FTP/10-35-1-1164	Manufacture, inspection, testing packing, guarantee, supply and delivery of FM Bridge & Carriage Assemblies and Spares as per enclosed drawings and Technical Specification PC-E-1060.	Public Tender	21/04/2017	Two Part	22/06/2017	2	1)Godrej & Boyce Mfg Co Ltd, 2)MTAR Technologies (P) Ltd,	-2	Yes	CMM/FTP/10-35-1-1164/e-PO/24096	27/04/2018	Godrej & Boyce Mfg Co Ltd	412100000	26/07/2021	27/04/2018	In Progress	NA	FTP
65	CMM/HMP/75-00-10-078	Design, Engineering, Procurement, Manufacture, Supply, Erection / Construction, Testing, Commissioning, Handing over and Performance Guarantee (PG) of Common Services Systems, Structures and Components (SSC) for Kudankulam Nuclear Power Projects-3&4	Public Tender	22/07/2016	Two Part	31/01/2017	7	1)Larsen & Toubro Limited, 2)Reliance Infrastructure Limited, 3)BGR ENERGY SYSTEMS LIMITED, 4)TATA PROJECTS LIMITED, 5)BHARAT HEAVY ELECTRICALS LIMITED,	PVT LTD, 2)Punj Lloyd Limited, -2 -5	Yes	CMM/HMP/75-00-10-078/e-PO/22880	04-04-2018	Reliance Infrastructure Limited	3231129881	12-03-2022	04-04-2018	In progress	NA	HMP
66	CMM/HMP/75-00-10-078	Design, Engineering, Procurement, Manufacture, Supply, Erection / Construction, Testing, Commissioning, Handing over and Performance Guarantee (PG) of Common Services Systems, Structures and Components (SSC) for Kudankulam Nuclear Power Projects-3&4	Public Tender	22/07/2016	Two Part	31/01/2017	7	1)Larsen & Toubro Limited, 2)Reliance Infrastructure Limited, 3)BGR ENERGY SYSTEMS LIMITED, 4)TATA PROJECTS LIMITED, 5)BHARAT HEAVY ELECTRICALS LIMITED,	1)THE INDURE PVT LTD, 2)Punj Lloyd Limited, -2 -5	Yes	CMM/HMP/75-00-10-078/e-PO/22877	04-04-2018	Reliance Infrastructure Limited	7577561408	12-03-2022	04-04-2018	IN PROGRESS	NA	HMP
67	CMM/FTP/00-33-01-1176	Manufacture, Storage and ex-works supply of Steam Generators Forgings of material 20 MnMoNi55 for future 700 MWe PHWR Reactors.	Public Tender	27/09/2017	Two Part	30/11/2017	1	1)L&T SPECIAL STEEL AND HEAVY FORGINGS,	-1	Yes	CMM/FTP/00-33-01-1176/e-PO/22555	03-07-2018	L&T SPECIAL STEEL AND HEAVY FORGINGS	4425000000	05-06-2021	03-07-2018	In Progress	NA	FTP

68	CMM/FTP/10-33-1-1158	Mechanical design & analysis, preparation of detailed fabrication drawings and document, inspection and testing of Free Issue Material (FIM), procurement of material, fabrication, inspection, examination, testing, preservation, tropical packaging, safe delivery and performance guarantee of 700 MWe PHWR Steam Generators alongwith associated handling/erection/installation structures and mandatory spares for GHAVP-1&2 Site.	Public Tender	24/11/2016	Two Part	14/02/2017	3	1)BHARAT HEAVY ELECTRICALS LIMITED, 2)Larsen & Toubro Limited,	1)Walchandnagar industries Ltd, -1	-2	Yes	CMM/FTP/10-33-1-1158/e-PO/22549	03-08-2018	BHARAT HEAVY ELECTRICALS LIMITED	7360583428	09-07-2022	03-08-2018	In Progress	NA	FTP	
69	CMM/FTP/10-33-1-1158	Mechanical design & analysis, preparation of detailed fabrication drawings and documents, inspection and testing of Free Issue Material (FIM), procurement of material, fabrication, inspection, examination, testing, preservation, tropical packaging, safe delivery, performance guarantee of 700 MWe PHWR Steam Generators alongwith associated handling/erection/installation structures and mandatory spares for GHAVP-1&2.	Public Tender	24/11/2016	Two Part	14/02/2017	3	1)BHARAT HEAVY ELECTRICALS LIMITED, 2)Larsen & Toubro Limited,	1)Walchandnagar industries Ltd, -1	-2	Yes	CMM/FTP/10-33-1-1158/e-PO/22546	03-08-2018	Larsen & Toubro Limited	7339438883	09-07-2022	03-08-2018	In Progress	NA	FTP	
70	CMM/MEQ/25-00-2-1116	400 kV & 230 kV Switchyards and BoP Electrical areas for KKNPP 3&4.	Public Tender	15/12/2016	Two Part	05-09-2017	4	1)LARSEN AND TOUBRO LTD, 2)BGR Energy Systems Limited, 3)siemens ltd, 4)BHARAT HEAVY ELECTRICALS LIMITED,		-4	Yes	CMM/MEQ/25-00-2-1116/e-PO/22516	22/02/2018	BGR Energy Systems Limited	862079456	28.03.2023	29.03.2018	In Progress	NA	MEQ	
71	CMM/MEQ/25-00-2-1116	400 kV & 230 kV Switchyards and BoP Electrical areas for KKNPP 3&4.	Public Tender	15/12/2016	Two Part	05-09-2017	4	1)LARSEN AND TOUBRO LTD, 2)BGR Energy Systems Limited, 3)siemens ltd, 4)BHARAT HEAVY ELECTRICALS LIMITED,		-4	Yes	CMM/MEQ/25-00-2-1116/e-PO/22513	29/03/2018	BGR Energy Systems Limited	3448317824	28.03.2023	29.03.2018	In Progress	NA	MEQ	
72	CMM/FTP/10-31-1-1130	Manufacture and Transportation of End Shield Assemblies with loose items for GHAVP-2	Public Tender	07-01-2016	Two Part	23/08/2016	4	1)Godrej & Boyce Mfg Co Ltd, 2)Larsen & Toubro Limited,	1)Walchandnagar industries Ltd, 2)BHARAT HEAVY ELECTRICALS LIMITED,	-2	-2	Yes	CMM/FTP/10-31-1-1130/e-PO/22404	26/03/2018	Godrej & Boyce Mfg Co Ltd	1290000000	25/05/2022	26/03/2018	In Progress	NA	FTP
73	CMM/FTP/10-31-1-1130	Manufacture and Transportation of End Shield Assemblies with loose items for GHAVP-1	Public Tender	07-01-2016	Two Part	23/08/2016	4	1)Godrej & Boyce Mfg Co Ltd, 2)Larsen & Toubro Limited,	1)Walchandnagar industries Ltd, 2)BHARAT HEAVY ELECTRICALS LIMITED,	-2	-2	Yes	CMM/FTP/10-31-1-1130/e-PO/22402	26/03/2018	Larsen & Toubro Limited	1250000000	25/11/2021	26/03/2018	In Progress	NA	FTP
74	CMM/OPS/70-00-9-3038	Primary Coolant Pump	Limited Tender	02-11-2015	Two Part	04-06-2015	2	1)Kirloskar Brothers Limited, 2)KSB Pumps Limited,		-2	Yes	CMM/OPS/70-00-9-3038 /e-PO/21941	28/02/2018	Kirloskar Brothers Limited	10620000	27/02/2022	28/02/2018	In Progress	N.A.	OPS	
75	CMM/OPS/70-00-9-3038	Primary Coolant Pump	Limited Tender	02-11-2015	Two Part	04-06-2015	2	1)Kirloskar Brothers Limited, 2)KSB Pumps Limited,		-2	Yes	CMM/OPS/70-00-9-3038 /e-PO/21940	28/02/2018	Kirloskar Brothers Limited	380489760	27/02/2022	28/02/2018	In Progress	N.A.	OPS	
76	CMM/FTP/10-31-1-1133	Manufacturing, Supply and Guarantee of Reactor Header Assemblies for Primary Heat Transport Systems for GHAVP-1&2 site	Public Tender	24/08/2017	Two Part	10-10-2017	4	1)Godrej & Boyce Mfg Co Ltd, 2)JSSEC, 3)kay bouvet engg pvt ltd, 4)BHARAT HEAVY ELECTRICALS LIMITED,		-4	Yes	CMM/FTP/10-31-1-1133/e-PO/21024	22/01/2018	kay bouvet engg pvt ltd	658912000	21/10/2020	22/01/2018	In Progress	NA	FTP	



77	CMM/MEQ/10-33-2-1102	Design, Analysis, Preparation of Drawings, Documents, Procedures, Procurement of Materials, Manufacture, Assembly, Inspection, Testing, Packaging, Supply, Delivery & Guarantee of Primary Coolant Pump Motor Units for GHAVP-1&2 Projects.	Public Tender	08-09-2016	Two Part	31/10/2016	2	1)KSB Pumps Limited,	1)Kirloskar Brothers Limited,	-1	-1	Yes	CMM/MEQ/10-33-2-1102/e-PO/20565	17/01/2018	KSB Pumps Limited	4869200000	GHAVP-1 : 16-4-2022 & GHAVP-II : 16-4-2023	17.01.2018	In Progress	NA	MEQ
78	CMM/T&C/75-004-105	Design, Construction and Maintenance of Jetty and Associated Structures	Public Tender	07-07-2016	Two Part	17/10/2016	7	1)deugro Projects (India) Pvt. Ltd.	1)Lee & Muirhead Pvt. Ltd.	-3	-4	Yes	CMM/T&C/75-00-4-105/PO/17989	17/07/2017	deugro Projects (India) Pvt. Ltd.	590000000	16/07/2022	17/07/2017	In progress	Not applicable	T&C
79	CMM/T&C/75-004-105	Logistics contract for KKNPP 3&4	Public Tender	07-07-2016	Two Part	17/10/2016	7	1)deugro Projects (India) Pvt. Ltd.	1)Lee & Muirhead Pvt. Ltd.	-3	-4	Yes	CMM/T&C/75-00-4-105/PO/17988	17/07/2017	deugro Projects (India) Pvt. Ltd.	1629418335	16/07/2022	17/07/2017	In progress	Not applicable	T&C
80	CMM/OPS/52-33-9-3050	Hairpin Heat Exchangers	Public Tender	16/06/2016	Two Part	29/07/2016	4	1)Godrej & Boyce Mfg Co Ltd, 2)Walchandnagar industries Ltd, 3)BHARAT HEAVY ELECTRICALS LIMITED, 4)TEMA India Limited,		-4	-	Yes	CMM/OPS/52-33-9-3050/e-PO/17903	12-07-2017	Walchandnagar industries Ltd	591730352	08-06-2019	12-07-2017	In progress	N.A.	OPS
81	CMM/HMP/23-70-10-087	Design & Engineering, Manufacture, Procurement, Supply, seismic qualification/testing, inspection, examination, testing,erection, commissioning , performance guarantee (PG), handing over of Fire water spray system including piping, flanges, manual valves,NPCIL approved HILTI make anchor fasteners, electrically operated valves (EV) , Deluge valves assemblies (DV) including its Control and Instrumentation with fire detectors,JBs,LCP etc and other specialties, supports, Mandatory spares and special tools & tackles, if any for Medium Velocity Water Spray System (MWWS) and Multiple Control Zonal Spray System (MCZs) beyond terminal point indicated in the tender specification in RAB and CB	Public Tender	19/10/2016	Two Part	28/12/2016	3	1)Sterling and Wilson Limited, 2)TECHNICO INDIA PVT LTD, 3)SFS Fire And Security Private Limited,		-3	-	Yes	CMM/HMP/23-70-10-087/e-PO/17873	15/12/2017	Sterling and Wilson Limited	33644750	14/06/2020	15/12/2017	In Progress	NA	HMP



88	CMM/FTP/23-73-1-1151	Manufacturing and Delivery of Passive Catalytic Recombiner Devices (PCRDs)/ Passive Auto Catalytic Recombiners (PARs) for Hydrogen Management of RB in severe accident as per technical Specification, Drawings and Tender Documents for RAPP 3C 7&8.	Public Tender	15/07/2016	Two Part	09-07-2016	1	1)ELECTRONICS CORPORATION OF INDIA LTD,	-1	Yes	CMM/FTP/23-73-1-1151/PO/16300	21/04/2017	ELECTRONICS CORPORATION OF INDIA LTD	60619500	30/09/2019	21/04/2017	In Progress	NA	FTP
89	CMM/FTP/23-73-1-1151	Manufacturing and Delivery of Passive Catalytic Recombiner Devices (PCRDs)/ Passive Auto Catalytic Recombiners (PARs) for Hydrogen Management of RB in severe accident as per technical Specification, Drawings and Tender Documents for KAPP 3C 3&4.	Public Tender	15/07/2016	Two Part	09-07-2016	1	1)ELECTRONICS CORPORATION OF INDIA LTD,	-1	Yes	CMM/FTP/23-73-1-1151/PO/16299	21/04/2017	ELECTRONICS CORPORATION OF INDIA LTD	60583500	30/09/2019	21/04/2017	In Progress	NA	FTP
90	CMM/OPS/56-00-9-3037	Boiler Feed Pumps	Limited Tender	02-11-2015	Two Part	29/04/2015	3	1)KSB Pumps Limited, 2)Kirloskar Brothers Limited,	-1 -2	Yes	CMM/OPS/56-00-9-3037/e-PO/15642	30/10/2017	KSB Pumps Limited	116466000	29/10/2019	30/10/2017	In progress	N.A.	OPS
91	CMM/OPS/56-00-9-3037	Boiler Feed Pumps	Limited Tender	02-11-2015	Two Part	29/04/2015	3	1)KSB Pumps Limited, 2)Kirloskar Brothers Limited,	-1 -2	Yes	CMM/OPS/56-00-9-3037/e-PO/15641	03-09-2017	Kirloskar Brothers Limited	129061288	03-11-2019	03-09-2017	In progress	N.A.	OPS
92	CMM/FTP/23-34-1-1091	Design, Manufacture, Supply of all equipment, plant, erection & commissioning assistance of heavy Water upgrading Plant (UGP) and Waste Management Plant (WMP) Package for RAPP-7&8 project	Public Tender	09-03-2016	Two Part	28/10/2016	5	1)kay bouvet engg pvt ltd 2)NUBERG ENGINEERING LIMITED 3)M/s Lyods Steel Industries Limited	1)M/s Technofab Engineering Ltd 2)M/s BTL EPC Ltd. -2 -3	Yes	CMM/FTP/22-34-1-1091/PO/14336	17/01/2017	kay bouvet engg pvt ltd	75937214	16/01/2020	17/01/2017	In progress	NA	E&T
93	CMM/FTP/23-34-1-1091	Design, Manufacture, Supply of all equipment, plant, erection 7 commissioning assistance of heavy Water upgrading Plant (UGP) and Waste Management Plant (WMP) Package for RAPP-7&8 project	Public Tender	09-03-2016	Two Part	28/10/2016	5	1)kay bouvet engg pvt ltd 2)NUBERG ENGINEERING LIMITED 3)M/s Lyods Steel Industries Limited	1)M/s Technofab Engineering Ltd 2)M/s BTL EPC Ltd. -2 -3	Yes	CMM/FTP/22-34-1-1091/PO/14335	17/01/2017	kay bouvet engg pvt ltd	492684181	16/01/2020	17/01/2017	In progress	NA	E&T
94	CMM/FTP/75-00-1-1147	Design, Analysis, Procurement of raw material, Drawings, Fabrication, Painting, Inspection, Testing, Preservation, Documentation and Delivery of 40 Nos of Stainless Steel Tanks along with Mandatory, Commissioning and Recommended Spares for KKNPP-3&4	Public Tender	03-10-2016	Two Part	19/05/2016	5	1)Fabtech Projects & Engineers Ltd, 2)Walchandnagar industries Ltd, 3)Llyods Steel Industries Limited Engineering Division,	1)kay bouvet engg pvt ltd, 2)Mabel Engineers P Ltd, -2 -3	Yes	CMM/FTP/75-00-1-1147/e-PO/14087	29/12/2016	Fabtech Projects & Engineers Ltd	261000000	KK3 - 31/01/2020 KK4 - 31/03/2021	29/12/2016	In Progress	NA	FTP
95	CMM/EIC/23-60-3-3278	Engineering, Procurement, Manufacturing, Quality Assurance, Routine and Acceptance tests, Packing and Forwarding, Transportation & Safe Delivery of Type tested Equipment, Mandatory / Essential Spares, Special Tools & Tackles, Erection and Commissioning, Training, Special Tests and Guarantee for Hydrogen & Steam Concentration Monitoring System for KAPP-3&4 and RAPP-7&8.	Public Tender	14/09/2015	Two Part	17/12/2015	1	1)ELECTRONICS CORPORATION OF INDIA LTD,	-1	Yes	CMM/EIC/22-60-3-3278/e-PO/14019	16/01/2017	ELECTRONICS CORPORATION OF INDIA LTD	4784000	RAPP-7: 15-07-18 RAPP-18: 15-10-18	16-01-2017	In progress	NA	EIC

	CMM/EIC/23-60-3-3278	Engineering, Procurement, Manufacturing, Quality Assurance, Routine and Acceptance tests, Packing and Forwarding, Transportation & Safe Delivery of Type tested Equipment, Mandatory / Essential Spares, Special Tools & Tackles, Erection and Commissioning, Training, Special Tests and Guarantee for Hydrogen & Steam Concentration Monitoring System for KAPP-3&4 and RAPP-7&8.	Public Tender	14/09/2015	Two Part	17/12/2015	1	1)ELECTRONICS CORPORATION OF INDIA LTD,	-1	Yes	CMM/EIC/22-60-3-3278/e-PO/14018	16/01/2017	ELECTRONICS CORPORATION OF INDIA LTD	439100154	RAPP-7:15-07-18 RAPP-8:15-10-18	16-01-2017	In Progress	NA	EIC
	CMM/EIC/23-60-3-3278	Engineering, Procurement, Manufacturing, Quality Assurance, Routine and Acceptance tests, Packing and Forwarding, Transportation & Safe Delivery of Type tested Equipment, Mandatory / Essential Spares, Special Tools & Tackles, Erection and Commissioning, Training, Special Tests and Guarantee for Hydrogen & Steam Concentration Monitoring System for KAPP-3&4 and RAPP-7&8.	Public Tender	14/09/2015	Two Part	17/12/2015	1	1)ELECTRONICS CORPORATION OF INDIA LTD,	-1	Yes	CMM/EIC/23-60-3-3278/e-PO/14017	16/01/2017	ELECTRONICS CORPORATION OF INDIA LTD	4324000	KAPP-3:30-06-19 KAPP-4:31-12-19	16-01-2017	In Progress	NA	EIC
	CMM/EIC/23-60-3-3278	Engineering, Procurement, Manufacturing, Quality Assurance, Routine and Acceptance tests, Packing and Forwarding, Transportation & Safe Delivery of Type tested Equipment, Mandatory / Essential Spares, Special Tools & Tackles, Erection and Commissioning, Training, Special Tests and Guarantee for Hydrogen & Steam Concentration Monitoring System for KAPP-3&4 and RAPP-7&8.	Public Tender	14/09/2015	Two Part	17/12/2015	1	1)ELECTRONICS CORPORATION OF INDIA LTD,	-1	Yes	CMM/EIC/23-60-3-3278/e-PO/14012	16/01/2017	ELECTRONICS CORPORATION OF INDIA LTD	60584929	KAPP-3: 30-06-2019 KAPP-4:31-12-19	16-01-2017	In Progress	NA	EIC
	CMM/EIC/23-60-3-3251	Design, Manufacture, Inspection, Routine and Acceptance Tests, Type Tests, Qualification, Packing, Transportation, Safe Delivery and Warranty of Travelling In Core Probe System (TIPS).	Single Tender	04-06-2015	Two Part	05-11-2015	1	1)ELECTRONICS CORPORATION OF INDIA LTD,	-1	Yes	CMM/EIC/22-60-3-3251/e-PO/13784	16/01/2017	ELECTRONICS CORPORATION OF INDIA LTD	22497648	31-12-2019	16-01-2017	In Progress	NA	EIC
	CMM/EIC/23-60-3-3251	Design, Manufacture, Inspection, Routine and Acceptance Tests, Type Tests, Qualification, Packing, Transportation, Safe Delivery and Warranty of Travelling In Core Probe System (TIPS).	Single Tender	04-06-2015	Two Part	05-11-2015	1	1)ELECTRONICS CORPORATION OF INDIA LTD,	-1	Yes	CMM/EIC/23-60-3-3251/e-PO/13782	12-05-2016	ELECTRONICS CORPORATION OF INDIA LTD	79505664	30-11-19	16-01-2017	In Progress	NA	EIC
	CMM/OPS/05-31-9-3104	Procurement of Shielding Plug Assemblies for EMCCR for KAPS-1 Kakrapar Site.	Public Tender	08-11-2016	Two Part	09-02-2016	5	1)Avasarala Technologies Limited, 2)Vividh Hi-Fab Pvt. Ltd., 3)Sealmatic India Pvt.Ltd.,	-2	Yes	CMM/OPS/05-31-9-3104/e-PO/13234	11-11-2016	Siderforgerossi India Pvt. Ltd	56561825	31/12/2018	11-11-2016	30/03/19	Delay Analysis yet to be completed	OPS
	CMM/OPS/53-00-9-2983 (R-1)	1.0 Supply of 2000 KVA Standby radiator cooled diesel generator along with accessories, auxiliaries and mandatory spares, testing, seismic analysis as per enclosed specification. 2.0 Installation & Commissioning of 2000 KVA Standby radiator cooled diesel generator.	Public Tender	26/05/2015	Two Part	31/07/2015	2	1)Diesel Locomotive Works, 2)KIRLOSKAR OIL ENGINES LTD.,	-2	Yes	CMM/OPS/53-00-9-2983 (R-1)/e-PO/12819	12-12-2016	Diesel Locomotive Works	115304551.4	06-11-2018	12-12-2016	In progress	N.A.	OPS
	CMM/OPS/00-01-	Design, Manufacture, Inspection, Testing, Delivery of						1)Membrane System Specialists India Private Limited, 2)jugal udyog,	-1		CMM/OPS/00-01-9-		ELECTRONICS CORPORATION						













133	CMM/FTP/10-33-1-1149	D2O Heat Exchanger along with saddle and recommendatory spares	Public	20/07/2018	Two Part	25/09/2018	4	2) M/s BHEL	2) M/s Tema India Ltd	-2	-2	Yes	CMM/FTP/10-33-1-1149/EPO/30599	25-01-2019	M/s BHEL	540000000	24-07-2021	25-01-2019	In progress	NA	FTP
134	CMM/FTP/23-33-1-1063	D2O Heat Exchangers	Public	05-10-2010	Two Part	08-02-2010	11	1)M/s WIL 2) M/s L&T 3) M/s Godrej & Boyce 4) M/s HDOL 5) M/s ISGEC	1)M/s Avasarala 2) M/s G R Engg 3) M/s Tema INDIA 4) M/s ITM INDS 5) M/s Titanium 6) M/s Bharat Forge	-5	-6	Yes	CMM/FTP/23-33-1-1063/PO/6047	28-02-2011	M/s L&T	233000000	31-12-2019	28-02-2011	In Progress	NA	FTP
135	CMM/FTP/23-33-1-1063	D2O Heat Exchangers	Public	05-10-2010	Two Part	08-02-2010	11	1)M/s WIL 2) M/s L&T 3) M/s Godrej & Boyce 4) M/s HDOL 5) M/s ISGEC	1)M/s Avasarala 2) M/s G.R. Engg 3) M/s Tema INDIA 4) M/s ITM Inds LTD 5) M/s Titanium 6) M/s Bharat Forge	-5	-6	Yes	CMM/FTP/22-33-1-1063/PO/6397	28-02-2011	M/s HDOL	357700000	30-06-2019	28-02-2011	In Progress	NA	FTP
136	CMM/OPS/20-55-9-2685	DC full power system for ITFT	Public	03-08-2008	Two Part	11-04-2008	5	1)M/s Associated Powercon 2) M/s Ador Powertron 3) L&T	1)Keltron 2)Instant	-2	-3	Yes	CMM/OPS/20-55-9-2685/PO 6908 & 6909	10-02-2010	M/s Associated Powercon	14.92 Crs	30-4-18	02-10-2010	In progress	N.A.	OPS
137	CMM/MEQ/23-50-2-1047	DG Set package for KAPP 3&4 and RAPP 7&8	Public	30/12/2010	Two Part	04-11-2011	2	1)M/s L&T Ltd 2)M/s Kirloskar Oil Engines Ltd		-2	-	Yes	CMM/MEQ/22-50-2-1047/PO/6424	19-08-2011	M/s Kirloskar Oil Engines Ltd	188.16 Crores	R-7-31-01-2020 R-8-31-01-2020	19-8-2011	In Progress	NA	MEQ
138	CMM/MEQ/23-50-2-1047	DG set package for KAPP 4&4 and RAPP 7&8	Public	30/12/2010	Two Part	04-11-2011	2	1)M/s L&T Ltd 2) M/s Kirloskar Oil Engines Ltd		-2	-	Yes	CMM/MEQ/23-50-2-1047/PO/6080	19-08-2011	M/s Kirloskar Oil Engines Ltd	194.54 Crores	K-3-30-06-2019 K-4-31-12-2019	19-8-2011	In Progress	NA	MEQ
139	CMM/FTP/23-31-1-1039	Drive Mechanism & Mandatory Spares	Public	15/01/2010	Two Part	04-01-2010	8	1)M/s MTAR 2)M/s Avasarala 3)M/s Godrej 4) M/s L&T 5)M/s Lokesh Machines	1)M/s BHArat Forge 2) M/s Vividh - Hi-fab 3) M/s AMW-MGM Forgings	-3	-5	Yes	CMM/FTP/23-31-1-1039/PO/6028	04-10-2010	M/s Avasarala	167400000	28-02-2019	10-04-2010	In Progress	NA	FTP
140	CMM/HMP/69-00-10-117	ELECTRICAL EQUIPMENT SPARES	Single	28/11/2017	Single Part	28/11/2017	1	1)ATOMSTROYEXPORT MOSCOW RUSSIAN FEDERATION	1)0	-1	-1	Yes	CMM/HMP/69-00-10-117/e-PO/19893/FE DTD 30/11/2017	30-11-2017	ATOMSTROYEX PORT, MOSCOW, RUSSIAN	Rs 157.27 Crs.	30/11/2019	30/11/2017	In progress	NA	HMP
141	CMM/HMP/69-00-10-117	ELECTRICAL EQUIPMENT SPARES	Single	28/11/2017	Single Part	28/11/2017	1	1)Atomstroyexport Moscow Russian Federation	1)0	-1	-1	Yes	CMM/HMP/69-00-10-117/e-PO/19894/FE DTD 30/11/2017	30-11-2017	ATOMSTROYEX PORT, MOSCOW, RUSSIAN	Rs 209.30 Crs.	30/01/2020	30/11/2017	In progress	NA	HMP
	CMM/FTP/23-31-1-							1)M/s L&T 2) M/s MTAR 3) M/s Bharat Forge 4) M/s Avasarla					CMM/FTP/23-31-1-								





159	CMM/MEQ/23-50-2-1038	Main Plant Electrical Systems Package for KAPP 3&4 and RAPP 7&8	Public	08-10-2010	Two Part	31/01/2011	7	2) M/s. BGR Energy Limited 3) M/s BHEL 4) M/s. Larsen & Toubro Limited 5) M/s. Technimont ICB Pvt. Ltd.	2) M/s McNally Bharat Engg. Co.Ltd -2	Yes	CMM/MEQ/22-50-2-1038/PO/6417	25-08-2011	M/s BGR Energy Systems Ltd	191.87 Crores	R-7 : 31-3-2020 & R-8 : 31-3-2020	25-8-2011	In Progress	NA	MEQ	
160	CMM/MEQ/23-50-2-1038	Main Plant Electrical Systems Package for KAPP 3&4 and RAPP 7&8	Public	08-10-2010	Two Part	31/01/2011	7	1)M/s Areva T&D India Limited 2) M/s. BGR Energy Limited 3) M/s BHEL 4) M/s. Larsen & Toubro Limited 5) M/s. Technimont ICB Pvt. Ltd.	1)M/s KEC International Ltd 2) M/s McNally Bharat Engg.Co.Ltd -2	Yes	CMM/MEQ/22-50-2-1038/PO/6418	25-08-2011	M/s BGR Energy Systems Ltd	23.08 Crores	R-7 : 31-3-2020 & R-8 : 31-3-2020	25-8-2011	In Progress	NA	MEQ	
161	CMM/MEQ/23-50-2-1038	Main Plant Electrical Systems Package for KAPP 3&4 and RAPP 7&8	Public	08-10-2010	Two Part	31/01/2011	7	1)M/s Areva T&D India Limited 2) M/s. BGR Energy Limited 3) M/s BHEL 4) M/s. Larsen & Toubro Limited 5) M/s. Technimont ICB Pvt. Ltd.	1)M/s KEC International Ltd 2)M/s McNally Bharat Engg.Co.Ltd -2	Yes	CMM/MEQ/23-50-2-1038/PO/6419	25-08-2011	M/s BGR Energy Systems Ltd	4.20 Crores	R-7 : 31-3-2020 & R-8 : 31-3-2020	25-8-2011	In Progress	NA	MEQ	
162	CMM/PFBR/80-40-2-7030	Main Plant Package	Public	23/09/2005	Two Part	31/03/2006	3	1)M/s BHEL 2)M/s L&T+ Power Machines 3)M/s Dodsai+Skoda	-3	Yes	CMM/PFBR/80-40-2-7030/PO/10051	29-06-2007	M/s BHEL	Rs.296.49 Crores + Euro 21175351, USD 18633654, UKP	Prov.Extn 31.12.2019	29-06-2007	In Progress	NA	MEQ	
163	CMM/PFBR/80/40/2-7030	Main Plant Package	Public	23/09/2005	Two Part	31/03/2006	3	1)M/s BHEL 2) M/s. L&T + Power Machines 3)M/s. Dodsai + Skoda	-3	Yes	CMM/PFBR/80-40-2-7030/PO/10052	29-06-2007	M/s BHEL	INR 32.62 Crs.+ EURO 19000	Prov Extn 31.12.19	29-06-2007	In Progress	NA	MEQ	
164	CMM/OPS/56-32-9-2892+2903	Moderator canned Motor Pumps	Public	16/02/2012	Two Part	07-03-2012	3	1)M/s Hydrodyne 2)M/s Kirloskar Brother Ltd	-2	Yes	CMM/OPS/56-32-9-2892/PO/7460 & CMM/OPS/56-32-9-2982/PO/7461	28-12-2012	M/s Hydrodyne	10.31 Cr	31-10-15	28-12-12	In Progress	N.A.	OPS	
165	CMM/FTP/22-32-1-1037	Moderator Heat Exchanger	Public	16/12/2009	Two Part	18/02/2010	8	1)M/s BHEL 2) M/s L&T 3) M/s WIL 4) M/s godrej	1)M/s GR ENGG 2) M/s Titanium 3) M/s Hindustan Dorr 4) M/s ISGEC -4	-4	Yes	CMM/FTP/23-32-1-1037/PO/6367	13-07-2010	M/s WIL	297000000	31-01-2017	13-07-2010	In Progress	NA	FTP
166	CMM/FTP/22-32-1-1037	Moderator Heat Exchanger	Public	16/12/2009	Two Part	18/02/2010	8	1)M/s BHEL 2)M/s L&T 3) M/s WIL 4) M/s Godrej	1)M/s GR Engg 2) M/s Titanium 3) M/s Huindustan Dorr 4) M/s ISGEC -4	-4	Yes	CMM/FTP/23-32-1-1037/Po/6018	13-07-2010	M/s WIL	292500000	31-08-2015	13-07-2010	In Progress	NA	FTP
	CMM/MEQ/23-							1)M/s BHEL	1)M/s Kirloskar Electric Co.Ltd		CMM/MEQ/23-33-2-			Rs.87.31	K-3:30.6.2018 K-					



177	CMM/MEQ/22-71-2-1066	Plant Water Pump House Package for RAPP 7&8	Public	04-11-2011	Two Part	06-01-2012	7	4) M/s Lanco Infratech Ltd 5) M/s L&T Ltd 6) M/s INDURE Pvt.Ltd	-6	Yes	CMM/MEQ/22-71-2-1066/PO/6445	07-05-2012	M/s IOT Infrastructure & Energy Services Ltd	12.08 Crores	For one year starting from 01.08.2019	01.08.2019	In Progress	NA	MEQ	
178	CMM/FTP/22-35-1-1035	Pressuriser along with Top Guide Support	Public	16/12/2009	Two Part	22/02/2010	3	1)M/s WIL 2)M/s Godrej 3)M/s L&T	-3	Yes	CMM/FTP/23-33-1-1035/PO/6023	15-09-2010	M/s L&T	126600000	15-11-2017	15-09-2010	In Progress	NA	FTP	
179	CMM/FTP/22-35-1-1035	Pressuriser along with Top Guide Support	Public	16/12/2009	Two Part	02-12-2010	3	1)M/s WIL 2)M/s Godrej 3) M/s L&T	-3	Yes	CMM/FTP/22-33-1-1035/PO/6370	15-09-2010	M/s L&T	322900000	30-09-2018	15-09-2010	In Progress	NA	FTP	
180	CMM/MEQ/23-33-2-1009	Primary coolant pumps	Single	30/12/2009	Two Part	22/02/2010	1	1)M/s KSB Pumps Ltd	-1	Yes	CMM/MEQ/23-33-2-1009/PO/6016	17-06-2010	M/s KSB Pumps Ltd	Rs.43.38 Crores	K-3:31.03.2015	17.6.2010	In Progress	NA	MEQ	
181	CMM/MEQ/23-33-2-1009	Primary Coolant Pumps	Single	30/12/2009	Two Part	22/02/2010	1	1)M/s KSB Pumps Ltd	-1	Yes	CMM/MEQ/22-33-2-1009/PO/6366	17-06-2010	M/s KSB Pumps Ltd	Rs.42.96 Crores	R-7:31.03.2015	17.06.2010	In Progress	NA	MEQ	
182	CMM/HMP/23-30-10-013	PRIMARY PIPING PACKAGE	Public	21/07/2010	Two Part	13/12/2010	9	1) 1. M/s Dodsai Enterprise pvt Ltd.-Dubai 2. M/s HCC in consortium with EIL and PES Engrs PVT LTD. 3. M/s IOT Infrastructure and Energy Services Ltd. 4. M/s L& T Ltd.Chennai. 5. M/s Punj Lloyd Ltd. 6. M/s Hindustan Dorr Oliver in consortium with Fernas Construction Co.Turkey. 7. M/s Bharat Heavy Electricals Ltd.	-7	-2	Yes	CMM/HMP/23-30-10-013/PO/6066 Dt 03.06.2011 for KAPP-3&4 Supply	03-06-2011	M/s Punj Lloyd Ltd	Rs 258.27 Crs Euro 3162428 Rs 19.24 Crore)	K-3: 03/12/2014 K-4: 03/06/2015	06-03-2011	In progress	NA	HMP
183	CMM/HMP/23-30-10-013	PRIMARY PIPING PACKAGE	Public	21/07/2010	Two Part	13/12/2010	9	1) 1. M/s Dodsai Enterprise pvt Ltd.-Dubai 2. M/s HCC in consortium with EIL and PES Engrs PVT LTD. 3. M/s IOT Infrastructure and Energy Services Ltd. 4. M/s L& T Ltd.Chennai. 5. M/s Punj Lloyd Ltd. 6. M/s Hindustan Dorr Oliver in consortium with Fernas Construction Co.Turkey. 7. M/s Bharat Heavy Electricals Ltd.	-7	-2	Yes	CMM/HMP/23-30-10-013/PO/6067 Dt 03.06.2011 for KAPP-3&4 Erection	03-06-2011	M/s Punj Lloyd Ltd	Rs 64.68 Crs	K-3: 03/12/2014 K-4: 03/06/2015	03.06.11	In progress	NA	HMP





192	CMM/FTP/23-31-1-1058	Stand Pipe Thimble Assembly Ion Chamber Housing Freeze jacket	Public	05-08-2010	Two Part	29/07/2010	7	6) M/s Avasarala 7) M/s Kay bouvet	-7	-	Yes	CMM/FTP/22-31-1-1058/PO/6383	31-12-2010	M/s L&T	1252000000	29-02-2020	31-12-2010	In Progress	NA	FTP	
193	CMM/FTP/23-33-1-991	Steam Generators	Limited	27/05/2008	Two Part	24/10/2008	2	1) M/s L&T 2) M/s BHEL	1)NIL -2	-1	Yes	CMM/FTP/23-33-1-991/PO/6004	23-03-2009	M/s Larsen & Toubro Ltd	3450000000	31-03-2016	23-03-2009	In Progress	NA	FTP	
194	CMM/FTP/23-33-1-991	Steam Generators	Limited	27/05/2008	Two Part	24/10/2008	2	1)M/s L&T 2)M/s BHEL	1)NIL -2	-1	Yes	CMM/FTP/23-33-1-991/PO/6005	23-03-2009	M/s BHEL	3450000000	31/03/2020	23-03-2009	In Progress	NA	FTP	
195	CMM/FTP/22-33-1-991	Steam Generators	Limited	27/05/2008	Two Part	24/10/2008	2	1)M/s L&T 2) M/s BHEL	1)NIL -2	-1	Yes	CMM/FTP/22-31-1-991/PO/6355	08-09-2009	M/s L&T	3653900000	31-01-2018	09-08-2009	In Progress	NA	FTP	
196	CMM/FTP/22-33-1-991	Steam Generators	Limited	27/05/2008	Two Part	24/10/2008	2	1)M/s L&T 2)M/s BHEL	1)NIL -2	-1	Yes	CMM/FTP/22-33-1-991/PO/6356	08-09-2009	M/s BHEL	3653900000	31/03/2020	09-08-2009	In Progress	NA	FTP	
197	CMM/MEQ/23-40-2-1024	Supply of equipments for TG Plant package	Single	05-04-2010	Two Part	29/12/2010	1	1)M/s BHEL in consortium with M/s Alstom Power System	-1	-	Yes	CMM/MEQ/23-40-2-1024/PO/6054	31-03-2011	M/s BHEL in consortium with M/s Alstom Power	EUR 88935688.00 (+) USD 35275000.00	KAPP-3 : 31-12-2020 & KAPP-4 : 31-12-2021	31-3-2011	In Progress	NA	MEQ	
198	CMM/MEQ/23-40-2-1024	Supply of equipments for TISCS	Single	05-04-2010	Two Part	29/12/2010	1	1)M/s BHEL	-1	-	Yes	CMM/MEQ/23-40-2-1024/PO/6056	31-03-2011	M/s BHEL	33 Crores	KAPP 3: 31.12.19 KAPP 4:	31-03-2011	In Progress	NA	MEQ	
199	CMM/MEQ/23-40-2-1024	Supply of services for TG Plant Package	Single	05-04-2010	Two Part	29/12/2010	1	1)M/s BHEL in consortium with M/s Alstom Power Systems	-1	-	Yes	CMM/MEQ/23-40-2-1024/PO/6055	31-03-2011	M/s BHEL in consortium with M/s Alstom	165.42 Crores	KAPP-3 : 31-12-2020 & KAPP-4 : 31-12-2021	31-3-2011	In Progress	NA	MEQ	
200	CMM/MEQ/23-50-2-1022	Switchyard package for KAPP 3&4	Public	05-07-2010	Two Part	28/07/2010	4	1)M/s UB Engineering Ltd 2) M/s Jyoti Structures Ltd 3) M/s L&T Ltd	1)M/s UB Engineering Ltd -1 -3	-	Yes	CMM/MEQ/23-50-2-1022/PO/6044	24-02-2011	M/s Larsen & Toubro Ltd	32.98 Crores	KAPP-3 : 31-12-2020 & KAPP-4 : 31-12-2021	30-06-2019	24-02-2011	In Progress	NA	MEQ
201	CMM/MEQ/23-50-2-1022	Switchyard Package for KAPP 3&4	Public	05-07-2010	Two Part	28/07/2010	4	1)M/s UB Engineering Ltd 2) M/s Jyoti Structures Ltd 3) M/s L&T Ltd	1)M/s UB Engineering Ltd -1 -3	-	Yes	CMM/MEQ/23-50-2-1022/PO/6045	24-02-2011	M/s L&T Ltd	10.48 Crores	R-7:30.06.19(2 20kV) R-8:30.06.21(2 20kV) R-7:30.06.21(4 00kV) R-8:30.06.21(4	30-6-2019	24-02-2011	In Progress	NA	MEQ
202	CMM/MEQ/23-50-2-1022	Switchyard package for RAPP 7&8	Public	05-07-2010	Two Part	28/07/2010	5	1)M/s ABB LTD 2) M/s BHEL 3) M/s Jyoti Structures Ltd 4) M/s L&T Ltd	1)M/s UB Engineering Ltd -1 -4	-	Yes	CMM/MEQ/22-50-2-1022/PO/6392	24-02-2011	M/s L&T Ltd	Rs. 31.56 Crores	R-7:30.06.19(2 20kV) R-8:30.06.21(2 20kV) R-7:30.06.21(4 00kV) R-8:30.06.21(4	24.02.2011	In Progress	NA	MEQ	
203	CMM/MEQ/23-50-2-1022	Switchyard Package for RAPP 7&8	Public	05-07-2010	Two Part	28/07/2010	5	1)M/s ABB Ltd 2) M/s BHEL 3) M/s Jyoti Structures Ltd 4) M/s L&T Ltd	1)M/s UB Engineering Ltd -1 -4	-	Yes	CMM/MEQ/22-50-2-1022/PO/6393	24-02-2011	M/s L&T Ltd	Rs.11.84 Crores	R-7:30.06.19(2 20kV) R-8:30.06.21(2 20kV) R-7:30.06.21(4 00kV) R-8:30.06.21(4	24.02.2011	In Progress	NA	MEQ	
204	CMM/MEQ/23-50-2-1045	Transformer package for KAPP 3&4 and RAPP 7&8	Public	29/12/2010	Two Part	18/03/2011	7	1)6 - M/s Areva T&D India Ltd 2) M/s BHEL 3) M/s Crompton Greaves Ltd 4) M/s Siemens Ltd 5) M/s Transformer & Electricals Kerala Ltd 6) M/s Vijay Electricals	1)1 - M/s Kanoor Electricals Ltd -1 -6	-	Yes	CMM/MEQ/23-50-2-1045/PO/6075	19-08-2011	M/s BHEL	Rs.47.79 Crores	31.12.2018	19.08.2011	In Progress	NA	MEQ	

205	CMM/MEQ/23-50-2-1045	Transformers Package for KAPP 3&4 and RAPP 7&8	Public	29/12/2010	Two Part	18/03/2011	7	1)06 - M/s Areva T&D India Ltd 2) M/s BHEL 3) M/s Crompton Greaves Ltd 4) M/s Siemens Ltd 5) M/s Transformer & Electricals Kerala Ltd 6) M/s Vijay Electricals	1)01 - M/s Kanoohar Electricals Ltd -1	-6	Yes	CMM/MEQ/23-50-2-1045/PO/6420	19-08-2011	M/s BHEL	Rs.47.46 Crores	R-7 : 30-6-2018 R-8 : 31-3-2019	19.08.2011	In Progress	NA	MEQ
206	CMM/MEQ/23-50-2-1045	Transformers Package for KAPP 3&4 and RAPP 7&8	Public	29/12/2010	Two Part	18/03/2011	7	1)06 - M/s Areva T&D India Ltd 2) M/s BHEL 3) M/s Crompton Greaves Ltd 4) M/s Siemens Ltd 5) M/s Transformer & Electricals Kerala Ltd 6) M/s Vijay Electricals	1)1 - M/s Kanoohar Electricals Ltd -1	-6	Yes	CMM/MEQ/23-50-2-1045/PO/6077	19-08-2011	M/s Toshiba	Rs.34.91 Crores	KAPP -3 : 30-6-2018 KAPP -4 : 31-12-2018	19.08.2011	In Progress	NA	MEQ
207	CMM/MEQ/23-50-2-1045	Transformers Package for KAPP-3&4 and RAPP-7&8	Public	29/12/2010	Two Part	18/03/2011	7	1)M/s Areva T&D India Limited 2) M/s BHEL 3) M/s Crompton Greaves Ltd 4) M/s Siemens Ltd 5) M/s Transformer and Electricals Kerala Ltd. 6) M/s Vijay Electrical	1)M/s Kanoohar Electrical Ltd. -1	-6	Yes	CMM/MEQ/22-50-2-1045/PO-6422	19-08-2011	M/s Toshiba	33.58 Crs.	RAPP 7: 31.03.2021 RAPP 8: 31.03.2021	19-08-2011	In Progress	NA	MEQ
208	CMM/MEQ/22-41-2-1062	Turbine Generator Plant Package for RAPP 7&8	Nomonation	26/08/2011	Two Part	12-10-2012	1	1)M/s BHEL in consortium with M/s Alstom	-1	-1	Yes	CMM/MEQ/22-41-2-1062/PO/6437	14-08-2012	M/s BHEL in consortium with M/s	EURO - 67635177 + USD -	R-7 : 13-09-2021 & R-8 : 13-9-2022	14-8-2012	In Progress	NA	MEQ
209	CMM/MEQ/22-41-2-1062	Turbine Generator Plant Package for RAPP 7&8	Nomonation	26/08/2011	Two Part	12-10-2012	1	1)M/s BHEL in consortium with M/s Alstom	-1	-1	Yes	CMM/MEQ/22-41-2-1062/PO/6438	14-08-2012	M/s BHEL in consortium with M/s	BHEL - Rs.159.97 Crores & AIL -	R-7 : 13-3-2020 & R-8 : 13-9-2020	14.08.2012	In Progress	NA	MEQ
210	CMM/MEQ/22-41-2-1062	Turbine Generator Plant Package for RAPP 7&8	Nomonation	28/06/2011	Two Part	12-10-2012	1	1)01 - M/s BHEL	-1	-1	Yes	CMM/MEQ/22-41-2-1062/PO/6439	14-08-2012	M/s BHEL	38.11 Crores	13.09.2020	14.08.2012	In Progress	NA	MEQ
211	CMM/MEQ/22-41-2-1062	Turbine Generator Plant Package for RAPP 7&8	Nomonation	26/08/2011	Two Part	12-10-2012	1	1)M/s BHEL	-1	-1	Yes	CMM/MEQ/22-41-2-1062/PO/6440	14-08-2012	M/s BHEL	7.68 Crores	13.09.2020	14.08.2012	In Progress	NA	MEQ
212	CMM/FTP/23-31-1-1049	Zircaloy Assy & Components	Single	13/03/2010	Single Part	04-12-2010	1	1)M/s NFC	1)NIL	-1	Yes	CMM/FTP/23-31-1-1049/PO/6015	18-06-2010	M/s Nuclear Fuel Complex	1938800000	31-03-2021	18-06-2010	In Progress	NA	FTP
213	CMM/FTP/23-31-1-1049	Zircaloy Assy & Components	Single	13/03/2010	Single Part	18/06/2010	1	1)M/s NFC	1)Nil	-1	Yes	CMM/FTP/22-31-1-1049/PO/6365	18-06-2010	M/s Nuclear Fuel Complex	1938800000	31-12-2021	18-06-2010	In Progress	NA	FTP