

DETAILS OF AWARD OF PURCHASE CONTRACTS VALUING 10 CRORES AND ABOVE CONCLUDED DURING THE MONTH OF MARCH 2024

Sr. No.	Tender No	Item/Nature of Works	Mode of Tender Type	Date of Publication of NIT	Types of Bidding (Single/ Two Bid System)	Last Date of Receipt of Tender	No of Tender Received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to lowest Tenderer/Evaluated L1	Contract No.	Contract Date	Names of Contractor	Value of Contract	Schedule date of completion of supplies	Actual Date of Start Date	Actual Date of completion	Reasons of Delay if any
1	CMM/HMP/10-30-10-164	Nuclear Island Package	Two Part Public Tender	02/24/21	Two Bid	12/30/21	One	i) TATA Projects Ltd ii) BHEL iii) Larsen and Toubro Ltd	Nil	Yes	CMM/HMP/10-30-10-164/PO/0017 (Supply contract)	03/28/24	Larsen and Toubro Ltd	16,388,010,170.00	GHAVP-1-27/09/2027 GHAVP-2-27/03/2028	28/03/2024	Under Process	
									Nil	Yes	CMM/HMP/10-30-10-164/PO/0018 (Erection contract)	03/28/24	Larsen and Toubro Ltd	5,373,122,105.00	GHAVP-1-27/09/2027 GHAVP-2-27/03/2028	28/03/2024	Under Process	
									Nil	Yes	CMM/HMP/10-30-10-164/PO/0019 (Operation and Maintenance)	03/28/24	Larsen and Toubro Ltd	58,454,525.00	Date will be intimated later to the Supplier	28/03/2024	Under Process	
Sr. No.	Tender No	Item/Nature of Works	Mode of Tender Type	Date of Publication of NIT	Types of Bidding (Single/ Two Bid System)	Last Date of Receipt of Tender	No of Tender Received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to lowest Tenderer/Evaluated L1	Contract No.	Contract Date	Names of Contractor	Value of Contract	Schedule date of completion of supplies	Actual Date of Start Date	Actual Date of completion	Reasons of Delay if any
1	CMM/HMP/25-26-10-193	Fluroketone Gas (SGE) based and Condensed Aerosol (SGL) based Firefighting system (Supply Contract)	Two Part Public Tender	05/30/23	Two Bid	09/08/23	One	1)Thermosystems Pvt Ltd	Nil	Yes	CMM/HMP/25-26-10-193/PO/0021	02/21/24	Thermosystems Pvt Ltd	439909188	KKNPP-3-20/05/2025 KKNPP-4-20/08/2025	21/02/2024	Under Process	
2	CMM/HMP/25-26-10-193	Fluroketone Gas (SGE) based and Condensed Aerosol (SGL) based Firefighting system (Erection contract)	Two Part Public Tender	05/30/23	Two Bid	09/08/23	One	1)Thermosystems Pvt Ltd	Nil	Yes	CMM/HMP/25-26-10-193/PO/0022	02/21/24	Thermosystems Pvt Ltd	50275639	KKNPP-3-20/05/2025 KKNPP-4-20/08/2025	21/02/2024	Under Process	
3	CMM/MEQ/91-24-2-1187	Design & Engineering, Manufacture, Procurement, Supply, Packing & Forwarding, Transportation and Safe Delivery to Site of Diesel Generators and its Auxiliaries for Kudankulam Nuclear Power Project-S&6	Public	14.10.2022	Two Part	08.03.2023	2	2 (M/s. Powerica Ltd., Mumbai & M/s. Kirloskar Oil Engines Limited, Pune)	NIL	Yes	CMM/MEQ-91-24-2-1187/e-PO/0008	17.01.2024	M/s. Krrloksar Oil Engines Limited, Pune.	853.46 Crores	KKNPP-5:16.01.2029 KKNPP-6 : 16.09.2029	17.01.2024	In Progress	N.A.
4	CMM/MEQ/91-24-2-1187	Loading/Unloading, Transportation & handling at site, Storage, Erection / Construction, Storage Cum Erection Insurance, Commissioning & Testing, Trial operation, Performance Guarantee (PG), Operation and Maintenance services (OEM services) and Handling Over of Diesel Generators and its Auxiliaries for	Public	14.10.2022	Two Part	08.03.2023	2	2 (M/s. Powerica Ltd., Mumbai & M/s. Kirloskar Oil Engines Limited, Pune)	NIL	Yes	CMM/MEQ-91-24-2-1187/e-PO/0009	17.01.2024	M/s. Krrloksar Oil Engines Limited, Pune.	52.61 Crores	KKNPP-5:16.01.2029 KKNPP-6 : 16.09.2029	17.01.2024	In Progress	N.A.
5	GeM Bid No. GEM/2023/B/3601276 (File Number - CMM/OPS/00-01-9-3543)	Decision Support System at Operating Stations of NPCIL Forwarded for your action	Public Tender	06/28/23	Two Part	21.08.2023	5	Two 1. M/s.Astra Microwave Products Limited 2. M/s.SSBI Exports Pvt. Ltd.	Three 1) M/s.Avantel Limited 2). M/s.ECIL 3. M/s.Azista Industries Pvt. Ltd.	Yes	GEMC-511687798108451	01.01.2024	M/s.Astra Micro Wave Products	122,095,000	31.12.25	01.01.2024	In Progress	N.A.
6	GEM Bid No. GEM/2023/B/4059556 (File Number - CMM/OPS/69-00-9-3566)	Fire Resistance Hydraulic Fluid, Brand - ServoSynturbo GF 46 of IOCL Make at KKNPP-1&2.	Public Tender	12.10.2023	Two Part	03-Nov-23	1	M/s.Indian Oil Corporation Limited (IOCL)	Not Aplicable	Yes	GEMC-511687798108451	04.01.2024	M/s.Indian Oil Corporation Ltd.	424,081,823	03.04.2024	04.01.2024	In Progress	N.A.
7	GeM Bid No. GEM/2023/B/3682214 dated 11.08.2023 (File no. OPS/3545)	CCTV & PIDS at TAPS-3&4	Single Tender	08/07/23	Single Part	01-Sep-23	1	M/s.ECIL	Not Aplicable	Yes	GEMC-511687768761427	19.01.2024	M/s.ECIL	145,139,150	18.01.2025	19.01.2024	In Progress	N.A.
8	GeM Bid No. GEM/2023/B/3594321 (File Number - CMM/OPS/57-41-9-3538)	Supply & Installation of LP Turbine 5th Stage blade at KGS-2.	Limited Tender	27.06.2023	Two Part	18-Jul-23	1	M/s.BHEL	Not Aplicable	Yes	GEMC-511687794228437	31.01.2024	M/s.BHEL	123,552,000	25.04.2025	31.01.2024	In Progress	N.A.

9	CMM/OPS/57-63-9-3524	Radiation Resistance Camera System for KGS - 1&2	Public	11/24/22	Two Part	12-Jan-23	2	1) M/s.Baldota Control And Equipments Pvt Ltd	1) M/s.Core Energy Systems Pvt. Ltd.	Yes	CMM/OPS/57-63-9-3524/e-PO/0013	08.12.2023	M/s.Baldota Control & Equipments Pvt. Ltd., Mumbai	112,500,000	12/08/26	12/08/23	In Progress	N.A.
10	CMM/OPS/70-50-9-3506/	Lead Acid Batteries at TAPS-3&4.	Public	07/08/22	Two Part	18-Aug-22	1	1) M/s.Exide	-	Yes	CMM/OPS/70-50-9-3506/e-PO/0012	10.11.2023	M/s.Exide Industries Limited, Mumbai	15,24,43,567	11/10/26	11/10/23	In Progress	N.A.
11	09-31-10-165	Zirconium Alloy Components of Coolant Channel Assemblies for GHAVP-3&4	Single Tender	06/23/21	Single	07/01/21	1	M/s. NFC	-	Yes	PO/0010(GHAVP 3&4)	11/24/23	M/s. NFC	₹ 2,685,097,583	08/23/27	11/23/23		
12	09-31-10-165	Zirconium Alloy Components of Coolant Channel Assemblies for Kaiga 5&6	Single Tender	06/23/21	Single	07/01/21	1	M/s. NFC	-	Yes	PO/0011(KAIGA 5&6)	11/24/23	M/s. NFC	₹ 2,685,097,583	02/23/26	11/23/23		
13	CMM/HMP/25-26-10-178	Supply and Delivery of Radioactive Air Filters and Personal Survival System for KKNPP-3&4 Project	e-TENDER	08/30/22	Two part	11/16/22	5 (However one bid was rejected as tender fee was not submitted)	4 M/s. Niktish Engineering Pvt. Ltd. M/s. Core Energy Systems Pvt. Ltd. M/s. Tema India Ltd. M/s. Bengal Industries Pvt. Ltd.	0	Yes	CMM/HMP/25-26-10-178/ PO/0004	09/06/23	M/s. Bengal Industries Pvt. Ltd. In consortium with 1) M/s. Aerosol Filters Pvt. Ltd. & 2) M/s. Airfilco Filtration Systems Pvt. Ltd. (All members are MSEs)	371688168	09/06/25	09/06/23	In progress	NA
14	CMM/MEQ/10-30-2-1171	Safety Pump Motor Unit for GHAVP-1&2	Public	03/29/22	Two Part	06/07/22	1	1	NIL	Yes	CMM/MEQ/10-30-2-1171/e-PO/0005	09/27/23	M/s. KSB Limited	65.02 Crores	09/26/26	09/27/23	In Progress	NA
15	GeM/2023/B/3895699	MCE Policies for TG and C&I Packages for RAPP-7&8	Public	31.08.2023	TPT	15.09.2023	2	01 No. M/s. National Insurance Co. Ltd.	01 No. M/s. New India Assurance Co. Ltd	Yes	GEMC-511687728479784	29.09.2023	M/s. National Insurance Co. Ltd.	174534602	30.09.2024	01.10.2023	30.09.2024	NA
16	CMM/OPS/69-00-9-3531/	Spares for 230kV Gas Insulated Switchgear at KKNPP-1&2.	Single Tender	02/22/23	Single Part	04-Apr-23	1	-	-	Yes	CMM/OPS/69-00-9-3531/PO/0003/	13.07.2023	M/s. Joint-Stock Company 'RUSATOM SERVICE'	165749416	03/13/24	07/13/23	In Progress	N.A.
17	CMM/FTP/25-00-1-1225	Manufacture, Fabrication, Assembly, Inspection, Testing, Qualification, Supply to KKNPP Site, Installation and Commissioning of Away From Reactor Spent Fuel Storage Facility (SFSF) for Kudankulam Nuclear Power Project-3&4 (KKNPP-3&4)	Public Tender	03/12/21	Two Part	24/02/2022	4	1. M/s Tema India Ltd. 2. M/s Core Energy Systems Pvt. Ltd. 3. M/s Saisidha Sugar Equipment and Engg. Co. Pvt Ltd.	NIL	Yes	CMM/FTP/25-00-1-1225/e-PO/58628	04/08/23	M/s. Core Energy Systems Pvt. Ltd., (Lead Partner),(in consortium with M/s. Broadcast Engineering Consultants India Ltd.)	1055022943	03/08/25	04/08/23	In Progress	NA
18	CMM/FTP/25-00-1-1225	Manufacture, Fabrication, Assembly, Inspection, Testing, Qualification, Supply to KKNPP Site, Installation and Commissioning of Away From Reactor Spent Fuel Storage Facility (SFSF) for Kudankulam Nuclear Power Project-3&4 (KKNPP-3&4)	Public Tender	03/12/21	Two Part	24/02/2022	4	1. M/s Tema India Ltd. 2. M/s Core Energy Systems Pvt. Ltd. 3. M/s Saisidha Sugar Equipment and Engg. Co. Pvt Ltd. 4. M/s Fabtech Projects & Engg. Ltd	NIL	Yes	CMM/FTP/25-00-1-1225/e-PO/58629	04/08/23	M/s. Core Energy Systems Pvt. Ltd., (Lead Partner),(in consortium with M/s. Broadcast Engineering Consultants India Ltd.)	268804751	03/08/25	04/08/23	In Progress	NA
19	CMM/OPS/55-50-9-3498	Design, Manufacture, Assembly, Testing, Inspection, Packing, Supply, Erection & Commissioning and Guarantee of 6.6KV Switchgear along with necessary spares, tools and tackles along with removal, disconnection and shifting of existing switchgear and panels and imparting training to purchaser's engineers at KAPS-1&2.	Limited Tender	12/23/21	Two Part	04/29/22	1	1)CG Power Industries Solution Ltd	-	Yes	CMM/OPS/55-50-9-3498/e-PO/58191	04/13/23	CG Power Industries Solution Ltd	185760153	12.04.2025	13.04.2023	In Progress	NA
20	CMM/FTP/00-34-1-1228	Manufacture, Inspection, Testing, Supply and Guarantee of Distillation Column Assembly and Phosper Bronze (PB) wire mesh Packing including activation of PB wire mesh and Performance evaluation of Column Section for GHAVP-3&4.	Public Tender	11/10/21	Two Part	08/02/22	4	1)Godrej & Boyce Mfg Co Ltd 2)Walchandnagar industries Ltd 3)Tema India Ltd.	1)LLOYDS STEELS INDUSTRIES LTD., -1	Yes	CMM/FTP/00-34-1-1228/e-PO/57900	03/28/23	Tema India Ltd.	561198560	11/27/27	03/28/23	In Progress	NA
21	CMM/FTP/00-34-1-1228	Manufacture, Inspection, Testing, Supply and Guarantee of Distillation Column Assembly and Phosper Bronze (PB) wire mesh Packing including activation of PB wire mesh and Performance evaluation of Column Section for Kaiga-5&6.	Public Tender	11/10/21	Two Part	08/02/22	4	1)Godrej & Boyce Mfg Co Ltd 2)Walchandnagar industries Ltd 3)Tema India Ltd.	1)LLOYDS STEELS INDUSTRIES LTD., -1	Yes	CMM/FTP/00-34-1-1228/e-PO/57899	03/28/23	Tema India Ltd.	561198560	03/27/27	03/28/23	In Progress	NA

22	CMM/FTP/00-34-1-1228	Manufacture, Inspection, Testing, Supply and Guarantee of Distillation Column Assembly and Phosper Bronze (PB) wire mesh Packing including activation of PB wire mesh and Performance evaluation of Column Section for GHAVP-1&2.	Public Tender	11/10/21	Two Part	08/02/22	4			Yes	CMM/FTP/00-34-1-1228/e-PO/57898	03/29/23	Tema India Ltd.	561198560	01/27/27	03/28/23	In Progress	NA	
								1)Godrej & Boyce Mfg Co Ltd	1)LLOYDS STEELS INDUSTRIES										
								2)Walchandnagar industries Ltd	-1										
								3)Tema India Ltd.											
23	CMM/FTP/00-31-1-1243	Collection of FIM, Preparation of Manufacturing Drawings, Procurement of Balance Raw Material, Fabrication, Machining, Inspection, Examination, Testing, Packing, Loading for Transportation, Safe Delivery & Guarantee and Unloading at Site of End Shield assemblies and Associated Components for 700 MWe PHWR Nuclear Power Plant for KAIGA-6 under Fleet mode Reactors.	Public Tender	07/01/22	Two Part	08/24/22	4			Yes	CMM/FTP/00-31-1-1243/e-PO/57664	03/31/23	Godrej & Boyce Mfg Co Ltd	1121000000	03/30/26	03/31/23	In Progress	NA	
								1)Godrej & Boyce Mfg Co Ltd	1)MTAR TECHNOLOGIES LIMITED,										
								2)Larsen & Toubro Limited	-1										
								3)Walchandnagar industries Ltd											
24	CMM/FTP/00-31-1-1243	Collection of FIM, Preparation of Manufacturing Drawings, Procurement of Balance Raw Material, Fabrication, Machining, Inspection, Examination, Testing, Packing, Loading for Transportation, Safe Delivery & Guarantee and Unloading at Site of End Shield assemblies and Associated Components for 700 MWe PHWR Nuclear Power Plant for KAIGA-5 under Fleet mode Reactors.	Public Tender	07/01/22	Two Part	08/24/22	4			Yes	CMM/FTP/00-31-1-1243/e-PO/57663	03/31/23	Larsen & Toubro Limited	1121000000	03/30/26	03/31/23	In Progress	NA	
								1)Godrej & Boyce Mfg Co Ltd	1)MTAR TECHNOLOGIES										
								2)Larsen & Toubro Limited	-1										
								3)Walchandnagar industries Ltd											
25	CMM/FTP/00-31-1-1243	Collection of FIM, Preparation of Manufacturing Drawings, Procurement of Balance Raw Material, Fabrication, Machining, Inspection, Examination, Testing, Packing, Loading for Transportation, Safe Delivery & Guarantee and Unloading at Site of End Shield assemblies and Associated Components for 700 MWe PHWR Nuclear Power Plant for GHAVP-3 under Fleet mode Reactors.	Public Tender	07/01/22	Two Part	08/24/22	4			Yes	CMM/FTP/00-31-1-1243/e-PO/57662	03/31/23	Walchandnagar industries Ltd	1121000000	03/30/26	03/31/23	In Progress	NA	
								1)Godrej & Boyce Mfg Co Ltd	1)MTAR TECHNOLOGIES LIMITED,										
								2)Larsen & Toubro Limited	-1										
								3)Walchandnagar industries Ltd											
26	CMM/FTP/09-35-1-1214	Procurement of Raw Materials, Manufacture, Inspection, Assembly, Shop Testing, Packing, Guarantee, Supply and Safe Delivery of FM Bridge &	Public Tender	04/27/21	Two Part	08/04/21	1			Yes	57634	03/03/23	Godrej & Boyce Mfg Co Ltd	722160000	06/02/26	03/03/23	In Progress	NA	
								1)Godrej & Boyce Mfg Co Ltd	-1										
27	CMM/EIC/63086	SERVICE MAINTENANCE CONTROL FOR ECIL SUPPLIED SYSTEMS AT TAPS-3&4	Single Tender	10/07/22	Two Part	10/17/22	1			Yes	63086/PO/92939	02/14/23	ELECTRONICS CORPORATION OF INDIA LIMITED	103084800	02/19/24	02/14/23	In Progress	NA	
28	CMM/OPS/56-50-9-3413	Supply of Electrical Equipments / Systems for On Site Emergency Support Center at six sites of NPCIL i.e. RAPS, KAPS, MAPS, TAPS, KGS & NAPS and Installation & Commissioning at RAPS only.	Public Tender	08/05/21	Two Part	01/13/22	2			Yes	CMM/OPS/56-50-9-3413/e-PO/57165	01/27/23	Kirloskar Oil Engines Limited	185593353	04/26/24	01/27/23	In Progress	NA	
								1)Kirloskar Oil Engines Limited,											
								2)Powerica Limited,	-2										
29	CMM/OPS/56-50-9-3413	Supply of Electrical Equipments / Systems for On Site Emergency Support Center at six sites of NPCIL i.e. RAPS, KAPS, MAPS, TAPS, KGS & NAPS and Installation & Commissioning at RAPS only.	Public Tender	08/05/21	Two Part	01/13/22	2			Yes	CMM/OPS/56-50-9-3413/e-PO/57164	01/27/23	Kirloskar Oil Engines Limited	66410352	04/26/24	01/27/23	In Progress	NA	
								1)Kirloskar Oil Engines Limited,											
								2)Powerica Limited,	-2										
30	CMM/OPS/58-66-9-3500	SUPPLY OF MATERIALS FOR UP-GRADATION OF COMPUTERISED OPERATOR INFORMATION SYSTEM (COIS) AND INSTALLATION AT KGS-3&4 SITE.	Single Tender	02/18/22	Single Part	04/22/22	1			Yes	CMM/OPS/58-66-9-3500/e-PO/56825	01/02/23	ELECTRONICS CORPORATION OF INDIA LTD	170112545	02.01.2025	02.01.2023	In Progress	NA	
31	CMM/OPS/56-50-9-3458	Supply, Installation & Commissioning of 415 V Switchgear boards at RAPS-3.	Public Tender	09/30/21	Two Part	12/01/21	1			Yes	CMM/OPS/56-50-9-3458/e-PO/56691	12/27/22	Pyrotech Electronics Pvt. Ltd. U-II	236025629	26.09.2023	27.12.2022	26.09.2023	NA	
								1)Pyrotech Electronics Pvt. Ltd. U-II	-1										

32	CMM/FTP/73-30-1-1227	Raw Material, Machining, Fabrication, Assembly, Inspection, Testing, Packing and Supply of Spent Fuel Storage Trays of KAPP-3&4	Public Tender	12/09/21	Two Part	01/25/22	7	1)Godrej & Boyce Mfg Co Ltd, 2)MTAR Technologies (P) Ltd, 3)BHARAT FORGE LTD, 4)Yantra Kaushalya Engineers Pvt Ltd, 5)Echaar Equipments Pvt. Ltd.,	1)Unimech aerospace and 2)SAISIDHA SUGAR EQUIPMENTS AND ENGINEERING COMPANY PVT. LTD., -2 -5	Yes	CMM/FTP/73-30-1-1227/e-PO/55726	10/14/22	Echaar Equipments Pvt. Ltd.	115640000	19/02/202	10/14/22	In Progress	NA
33	CMM/MEQ/25-26-2-1176 (GEM/GARPTS/04032021/4362UE50 HO16)	Design, Analysis, Seismic Qualification, Procurement, Manufacture, assembly, Testing at manufacturer's work, Performance Testing, Preservation/Painting, Inspection & Testing, Drawings & documentation, packing, forwarding, shipment, Transportation & safe delivery to site with proper packing of Vapour Compression Safety Chillers with Special Tools & Tackles, all controls, accessories and auxiliaries along with mandatory and Commissioning Spares for KKNPP-3&4 Project.	Public Tender	44263	Two Part	44369	3	1)kirloskar chillers pvt ltd, -1 -2	1)LG Electronics India Pvt.Ltd, 2)CORE Energy Systems Pvt. Ltd., -2	Yes	CMM/MEQ/25-26-2-1176/e-PO/55373	44827	kirloskar chillers pvt ltd	687319320	23.09.2024	23.09.2022	In Progress	NA
34	CMM/MEQ/25-26-2-1179	Design, Development, Procurement of Raw Material, Manufacture, Fabrication, Assembly, Inspection, Testing, Seismic Qualification, Performance Testing, Quality Surveillance, Packing, Forwarding, Shipment, Safe Delivery to Site and Guarantee of Ventilation Channel Closing Devices with Erection Accessories for Main Plant Ventilation and Air Conditioning (A/C) Systems for KKNPP-3&4 Project.	Public Tender	07/27/21	Two Part	10/20/21	4	1)L&T Valves Limited, 2)Tema India Ltd., 3)CORE Energy Systems Pvt. Ltd., -3	1)SAISIDHA SUGAR EQUIPMENTS AND ENGINEERING COMPANY PVT. LTD., -1	Yes	CMM/MEQ/25-26-2-1179/e-PO/55149	09/09/22	L&T Valves Limited	287213659	09.09.2024	09.09.2022	Prototype development works in progress.	NA
35	CMM/FTP/09-35-1-1214	Procurement of Raw Materials, Manufacture, Inspection, Assembly, Shop Testing, Packing, Guarantee, Supply & Safe Delivery of FM Bridge & Carriage Assemblies and Spares for Kaiga-5&6 and GHAVP-3&4 Project GEM availability Report ID: GEM/GARPTS/06042021/8Y9EFJZDIL7H	Public Tender	04/27/21	Two Part	08/04/21	3	1)Godrej & Boyce Mfg Co Ltd, 2)MTAR Technologies (P) Ltd., -2	1)Echaar Equipments Pvt. -1	Yes	CMM/FTP/09-35-1-1214/e-PO/55127	09/05/22	MTAR Technologies (P) Ltd	722160000	09/05/22	12/04/25	In Progress	NA
36	CMM/FTP/91-00-1-1236	Procurement of Raw Material, Fabrication, Painting, Inspection, Testing, Documentation & applying preservation coating and delivery of Stainless Steel Storage Tanks along with Mandatory & Commissioning Spares for KKNPP-5&6.	Public Tender	02/16/22	Two Part	03/24/22	4	1)VRL AUTOMATION ENGINEERING AND PROJECTS PVT LTD, 2)Avasarala Technologies Limited, -2	1)SAISIDHA SUGAR EQUIPMENTS AND 2)Dipesh Engineering Works, -2	Yes	CMM/FTP/91-00-1-1236/e-PO/54999	09/07/22	VRL AUTOMATION ENGINEERING AND PROJECTS PVT LTD	234925020	03/06/24	09/07/22	In Progress	NA
37	CMM/FTP/00-31-1-1220	Raw Material Procurement, Manufacture, Inspection, Testing, Packing, Transportation, Safe Delivery & Guarantee of Calandria Assemblies and its Attachments for 700 MWe PHWR 10 Fleet Reactors (GEM Report ID: GEM/GARPTS/18032021/Z5L8H0USV4H7)	Public Tender	03/30/21	Two Part	06/15/21	5	1)Godrej & Boyce Mfg Co Ltd, 2)Walchandnagar industries Ltd, 3)Larsen & Toubro Limited, -3	1)MTAR Technologies (P) Ltd, 2)kay bouvet engg pvt ltd, -2	Yes	CMM/FTP/00-31-1-1220/e-PO/54860	08/26/22	Larsen & Toubro Limited	672600000	02/25/27	08/26/22	In Progress	NA

38	P.O.no. CMM/OPS/55-50-9-3498	6.6KV Switchgear along with mandatory spares, tools and tackles along with removal, disconnection and shifting of existing switchgear and panels and imparting training to purchaser's engineers at KAPS-1&2	Limited	12/23/21	Two Part	29-Apr-22	1	M/s CG Power and Industrial Solutions Limited	NA	Yes	P.O.no. CMM/OPS/55-50-9-3498/e-PO/58191 dated	04/13/23	M/s CG Power and Industrial Solutions Limited	185,760,153	04/13/25	04/13/23	In Progress	N.A.
39	CMM/OPS/58-60-9-3414	Supply, Installation & Commissioning of Severe Accident Parameter Monitoring System (SAPMS) at Nine Stations of NPCIL i.e. KGS-1&2, KGS-3&4, MAPS-1&2, RAPS-1&2, RAPS-3&4, RAPS-5&6, KAPS-1&2, NAPS-1&2 & TAPS-3&4.	Public Tender	06/30/21	Two Part	10/12/21	4	1)ELECTRONICS CORPORATION OF INDIA LTD, 2)SLN Technologies Pvt. Ltd., 3)BHARAT HEAVY ELECTRICALS LIMITED, -3	1)Pyrotech Electronics Pvt. Ltd. U-II, -1	Yes	CMM/OPS/58-60-9-3414/e-PO/54547	08/05/22	SLN Technologies Pvt. Ltd.	139566932	02/05/23	08/05/22	In Progress	NA
40	CMM/OPS/00-00-9-3505	Supply of 1 no. of qualified & in operation Spent Fuel Transport Container (CASK TUK-13V) for Away From Reactor (AFR) Spent Fuel Storage Facility for	Single Tender	06/06/22	Single Part	07/05/22	1	1)M/s. JSC TENEX-Logistics -1	-	Yes	CMM/OPS/00-00-9-3505/PO/54293	07/07/22	M/s. JSC TENEX-Logistics	404214284	01/07/23	07/07/22	In Progress	NA
41	CMM/OPS/19-00-9-3340(R-1)	Design, Development, Preparation of design documents and analysis report, Procurement of raw material, Manufacture, Fabrication, Assembly, Inspection, Testing, Qualification, Quality surveillance, Supply to KKNPP-1&2 site and Supervision during installation of Spent Fuel Storage Racks (SFSR) for Away from Reactor (AFR) Spent Fuel Storage Facility at KKNPP-1&2 Site.	Public Tender	09/24/21	Two Part	12/02/21	6	1)Godrej & Boyce Mfg Co Ltd, 2)Volta Impex Private Limited, 3)Tema India Ltd., 4)MTAR Technologies (P) Ltd, 5)Holtec Asia Pvt. Ltd, 6)CORE Energy Systems Pvt. Ltd., -6	-	Yes	CMM/OPS/19-00-9-3340(R-1)/e-PO/53901	07/05/22	Holtec Asia Pvt. Ltd	558140000	07/05/25	07/05/22	In Progress	NA
42	CMM/FTP/00-31-1-1220	Preparation of detailed Fabrication Drawings and Documents, Procurement of Raw Materials, Fabrication, Machining, Inspection, Examination, Testing, Packing, Loading for Shipment, Transportation, Safer Delivery and Guarantee of Calandria Assemblies and its Attachments for 700 MWe PHWR for KAIGA-5, GHAVP-3, CMAPP-1 and MBRAPP-1 under Fleet mode Reactors as per technical specifications & Drawing enclosed with tender document and forwarded under Tender No. CMM/FTP/00-31-1-1220 (Tender ID: 58970).	Public Tender	03/30/21	Two Part	06/15/21	5	1)Godrej & Boyce Mfg Co Ltd, 2)Walchandnagar industries Ltd, 3)Larsen & Toubro Limited, -3	1)MTAR Technologies (P) Ltd, 2)kay bouvet engg pvt ltd, -2	Yes	CMM/FTP/00-31-1-1220/e-PO/54147	08/03/22	Walchandnagar industries Ltd	672600000	02/02/27	08/03/22	In Progress	NA
43	CMM/MEQ/00-33-2-1146	Design, Analysis, Manufacturing, Inspection, Assembly, Testing, Painting, Proper packaging, Delivery at site and Guarantee of High Pressure, Vertically mounted, Single stage, Single suction, Double discharge volute casing	Public Tender	10/10/18	Two Part	12/26/18	2	1)KSB Pumps Limited, -1	1)Kirlokar Brothers Limited, -1	Yes	CMM/MEQ/00-33-2-1146/e-PO/53976	07/08/22	KSB Pumps Limited	5993516966	KAIGA-5-07.04.2026, KAIGA-6 - 07.04.2027,	08.07.2022	In Progress	NA
44	CMM/OPS/53-41-9-3191	DESIGN, MANUFACTURE, INSPECTION, TESTING, SUPPLY AND GUARANTEE OF COMPLETE SET OF CONDUCTOR BARS & ACCESSORIES FOR REWINDING	Public Tender	11/22/18	Two Part	03/25/19	2	1)Bharat Heavy Electricals Limited, -1	1)GE Power Systems India -1	Yes	CMM/OPS/53-41-9-3191/e-PO/53595	06/10/22	Bharat Heavy Electricals Limited	210274453	Section-A1: 12 months from date of PO and	10.06.2022	In Progress	NA
45	CMM/FTP/10-31-1-1133	Manufacturing, Supply and Guarantee of PHT Reactor Header Assemblies for for GHAVP-1&2. GeM certificate ID: GEM/GARPTS/07102021/UBK6OE3FYAMX dated 07/10/2021 valid up to 06/11/2021	Public Tender	10/22/21	Two Part	11/29/21	7	1)Walchandnagar industries Ltd, 2)JSGEC, 3)Godrej & Boyce Mfg Co Ltd, 4)Larsen & Toubro Limited, 5)BHARAT HEAVY ELECTRICALS LIMITED, -5	1)MTAR Technologies (P) Ltd, 2)Dipesh Engineering Works, -2	Yes	CMM/FTP/10-31-1-1133/e-PO/52832	04/13/22	Walchandnagar industries Ltd	814200000	05/12/25	04/13/22	In Progress	NA

46	CMM/OPS/69-00-9-3496	Functional testing, operation, maintenance, data collection, analysis and submission of report using Automated inspection systems [SK-27 & SK-38] for ISI of Reactor Pressure Vessel (RPV) & its internals and Steam Generators during RSD #4 of Unit-2 and RSD#6 of Unit-1 at KKNPP-1&2.	Single Tender	12/01/21	Single Part	01/05/22	1	1)M/s. HRID-NON DESTRUCTIVE TESTING LTD -1	-	Yes	CMM/OPS/69-00-9-3496/PO/52790	04/13/22	M/s. HRID-NON DESTRUCTIVE TESTING LTD	162061959	13.04.2023	13.04.2022	In Progress	NA
47	CMM/FTP/10-35-1-1226	Procurement of raw materials & bought-out items, manufacture, inspection, assembly, shop testing, packing, supply, safe delivery and warranty of Fuel Transfer (FT) equipment for GHAVP-1&2. GeM Report ID: GEM/GARPTS/26082021/WY6W759O4VES	Public Tender	09/16/21	Two Part	11/23/21	4	1)Godrej & Boyce Mfg Co Ltd, 2)MTAR Technologies (P) Ltd, -2	1)Echaar Equipments Pvt. Ltd., 2)BHARAT FORGE LTD, -2	Yes	CMM/FTP/10-35-1-1226/e-PO/52647	03/31/22	MTAR Technologies (P) Ltd	765067986	03/30/26	03/31/22	In Progress	NA
48	CMM/OPS/69-00-9-3428	RENDERING TECHNICAL ASSISTANCE SERVICES TO THE CUSTOMER DURING POST WARRANTY PERIOD OF OPERATION OF KUDANKULAM NPP UNITS 1&2	Single Tender	08/19/21	Single Part	09/03/21	1	1)M/s.Joint-stock company 'Atomstroyexport' -1	-	Yes	CMM/OPS/69-00-9-3428/PO/43788/FE	03/29/22	M/s.Joint-stock company 'Atomstroyexport'	459869729	36 months from 01.04.2022	29.03.2022	In Progress	NA
49	CMM/OPS/58-60-9-3424	Supply of Analogue Transmitters for Severe Accident Parameter Monitoring System (SAPMS) at Six Stations of NPCIL.	Public Tender	07/16/21	Two Part	08/27/21	1	1)Baldota Control And Equipments Pvt Ltd, -1	-	Yes	CMM/OPS/58-60-9-3424/e-PO/52403	03/31/22	Baldota Control And Equipments Pvt Ltd	147829936	01.05.2023	31.03.2022	In Progress	NA
50	CMM/MEQ/10-30-2-1171	Design, Qualification of Design by Analysis, Preparation of drawings, Documents, Procedures, Procurement of materials, Manufacture, Assembly, Inspection, Testing, Packing & Forwarding, Safe Delivery to site and Guarantee of Safety Pump Motor Units (Shut Down Cooling Pump Motor Units) along with Mandatory spares, Special Tools, Support Structure and Base	Public Tender	12/31/19	Two Part	07/07/20	4	1)Kirkoskar Brothers Limited, -1 2)BHARAT PUMPS & 3)Sulzer Pumps India Pvt. Ltd., -3	1)WILO Mather and Platt Pumps Pvt. Ltd., 2)BHARAT PUMPS & 3)Sulzer Pumps India Pvt. Ltd., -3	Yes	CMM/MEQ/10-30-2-1171/e-PO/52253	03/16/22	Kirkoskar Brothers Limited	172509085	GHAVP-1 : 15.09.2024, GHAVP-2 : 15.03.2025	16.03.2022	In Progress	NA
51	CMM/MEQ/73-70-2-1185	ADDITIONAL CHILLED WATER PLANT PACKAGE FOR KAPP-3&4 & RAPP-7&8 PROJECTS	Public Tender	12/07/21	Two Part	01/07/22	2	1)CORE Energy Systems Pvt. Ltd., 2)Sterling and Wilson Limited, -2	-	Yes	CMM/MEQ/72-70-2-1185/e-PO/51943	02/18/22	Sterling and Wilson Limited	102898131	17.02.2024	18.02.2022	In Progress	NA
52	CMM/MEQ/73-70-2-1185	ADDITIONAL CHILLED WATER PLANT PACKAGE FOR KAPP-3&4 & RAPP-7&8 PROJECTS	Public Tender	12/07/21	Two Part	01/07/22	2	1)CORE Energy Systems Pvt. Ltd., 2)Sterling and Wilson Limited, -2	-	Yes	CMM/MEQ/72-70-2-1185/e-PO/51942	02/18/22	Sterling and Wilson Limited	283241699	17.02.2024	18.02.2022	In Progress	NA
53	CMM/MEQ/73-70-2-1185	ADDITIONAL CHILLED WATER PLANT PACKAGE FOR KAPP-3&4 & RAPP-7&8 PROJECTS	Public Tender	12/07/21	Two Part	01/07/22	2	1)CORE Energy Systems Pvt. Ltd., 2)Sterling and Wilson Limited, -2	-	Yes	CMM/MEQ/73-70-2-1185/e-PO/51941	02/18/22	Sterling and Wilson Limited	106701030	17.08.2023	18.02.2022	In Progress	NA
54	CMM/MEQ/73-70-2-1185	ADDITIONAL CHILLED WATER PLANT PACKAGE FOR KAPP-3&4 & RAPP-7&8 PROJECTS	Public Tender	12/07/21	Two Part	01/07/22	2	1)CORE Energy Systems Pvt. Ltd., 2)Sterling and Wilson Limited, -2	-	Yes	CMM/MEQ/73-70-2-1185/e-PO/51938	02/18/22	Sterling and Wilson Limited	281724636	17.08.2023	18.02.2022	In Progress	NA
55	CMM/HMP/25-26-10-154	Design, Procurement of raw materials, manufacture, fabrication, assembly, inspection, testing and examination, performance testing, quality surveillance, packing, forwarding, shipment, safe delivery to site and guarantee of Air dampers with companion flanges & gaskets, erection accessories, mandatory & commissioning spares for Main Plant ventilation and	Public Tender	02/18/21	Two Part	04/20/21	3	1)SUDE ENGINEERING CORPORATION, -1 2)EFFICIENT ENVIROTECH PVT LTD, -2	1)Damper Technology India Private Limited, 2)EFFICIENT ENVIROTECH PVT LTD, -2	Yes	CMM/HMP/25-26-10-154/e-PO/51883	03/04/22	SUDE ENGINEERING CORPORATION	179011956	03/04/24	03/04/22	In Progress	NA

64	CMM/FTP/10-31-1-1201	Procurement of Raw Material, Manufacture, Inspection, Assembly, Shop Testing, Packing and Supply of Sealing Plug Assemblies, Seal Discs, Installation Rigs, and Other Associated Assemblies and Spares for GHAVP-1&2	Public Tender	07/11/19	Two Part	08/21/19	3	1)Avasarala Technologies Limited, 2)JMTAR Technologies (P) Ltd,	1)Yantra Kaushalya Engineers Pvt Ltd, -1	Yes	CMM/FTP/10-31-1-1201/e-PO/49170	09/10/21	Avasarala Technologies Limited	174369308	09/21/25	09/22/21	In Progress	NA
65	CMM/EIC/25-00-3-3450	Engineering, Procurement, Construction of Physical Protection System (PPS) for KKNPP-3&4 Project	Single Tender	07/19/19	Two Part	11/06/19	1	1)ELECTRONICS CORPORATION OF INDIA LIMITED, -1	-	Yes	CMM/EIC/25-00-3-3450/e-PO/48910	09/08/21	ELECTRONICS CORPORATION OF INDIA LIMITED	143504984.9	11/08/24	09/08/21	IN PROGRESS	NA
66	CMM/EIC/25-00-3-3450	Engineering, Procurement, Construction of Physical Protection System (PPS) for KKNPP-3&4 Project	Single Tender	07/19/19	Two Part	11/06/19	1	1)ELECTRONICS CORPORATION OF INDIA LIMITED, -1	-	Yes	CMM/EIC/25-00-3-3450/e-PO/48909	09/08/21	ELECTRONICS CORPORATION OF INDIA LIMITED	458995768.7	11/08/24	09/08/21	IN PROGRESS	NA
67	CMM/ETM/00/40/11/0005	Turbine Island Package for Kaiga-5&6 : Loading/Unloading, Transportation & handling at Site, Storage, Civil Works (Design, Engineering, Construction, Finishing & Handing Over), Erection, Storage Cum Erection Insurance, Testing, Commissioning, Performance Testing of Equipments, Trial Operation	Public Tender	03/01/19	Two Part	09/10/19	2	1)BHARAT HEAVY ELECTRICALS LIMITED 2)Larsen and Toubro Limited -2	-	Yes	CMM/ETM/00-40/11-0005/PO/48908	08/30/21	BHARAT HEAVY ELECTRICALS LIMITED	9360035333	08/30/21	NA+Q163-S178	In Progress	NA
68	CMM/ETM/00/40/11/0005	Design, Engineering, Manufacture, Procurement, Erection / Construction, Commissioning & Testing, Trial Operation and Handing over of Turbine Island Package for Kaiga-5&6	Public Tender	03/01/19	Two Part	09/10/19	2	1)BHARAT HEAVY ELECTRICALS LIMITED 2)Larsen and Toubro Limited -2	-	Yes	CMM/ETM/00-40/11-0005/PO/48907	08/30/21	BHARAT HEAVY ELECTRICALS LIMITED	26417477292	08/30/21	NA	In Progress	NA
69	CMM/ETM/00/40/11/0005	Turbine Island Package for GHAVP-3&4 : Loading/Unloading, Transportation & handling at Site, Storage, Civil Works (Design, Engineering, Construction, Finishing & Handing Over), Erection, Storage Cum Erection Insurance, Testing, Commissioning, Performance Testing of Equipments, Trial Operation	Public Tender	03/01/19	Two Part	09/10/19	2	1)BHARAT HEAVY ELECTRICALS LIMITED 2)Larsen and Toubro Limited -2	-	Yes	CMM/ETM/00-40/11-0005/PO/48752	08/30/21	BHARAT HEAVY ELECTRICALS LIMITED	9360035333	08/30/21	NA	In Progress	NA
70	CMM/ETM/00/40/11/0005	Design, Engineering, Manufacture, Procurement, Erection / Construction, Commissioning & Testing, Trial Operation and Handing over of Turbine Island Package for GHAVP-3&4	Public Tender	03/01/19	Two Part	09/10/19	2	1)BHARAT HEAVY ELECTRICALS LIMITED 2)Larsen and Toubro Limited -2	-	Yes	CMM/ETM/00-40/11-0005/PO/48751	08/30/21	BHARAT HEAVY ELECTRICALS LIMITED	26417477292	08/30/21	NA	In Progress	NA
71	CMM/MEQ/10-50-2-1178	Loading / Unloading, Storage cum Insurance, Handling, Erection, Civil works, Testing & Commissioning at site, Handing over and Guarantee of Main Plant Electrical Systems & Switchyard Package for GHAVP-1&2 Project as per specification forwarded along with Tender No. CMM/MEQ/10-50-2-1178	Public Tender	12/11/20	Two Part	02/08/21	3	1)Larsen & Toubro Limited 2)Bharat Heavy Electricals Limited 3)BGR Energy Systems Limited -3	-	Yes	48614	09/06/21	Larsen & Toubro Limited	1053197031	GHAVP-1 : 05.03.2026, GHAVP-2 : 05.09.2026	06.09.2021	IN PROGRESS	NA
72	CMM/MEQ/10-50-2-1178	Design, Engineering, Procurement, Manufacture, Quality Assurance, Testing, Packing, Transportation, Safe Delivery to Site of Main Plant Electrical Systems & Switchyard Package for GHAVP-1&2 Project as per specification forwarded along with Tender No. CMM/MEQ/10-50-2-1178	Public Tender	12/11/20	Two Part	02/08/21	3	1)Larsen & Toubro Limited 2)Bharat Heavy Electricals Limited 3)BGR Energy Systems Limited -3	-	Yes	48613	09/06/21	Larsen & Toubro Limited	5650891150	GHAVP-1 : 05.03.2026, GHAVP-2 : 05.09.2026	06.09.2021	IN PROGRESS	NA

73	CMM/ETM/00/40/11/0005	Turbine Island Package for GHAVP-1&2 : Loading/Unloading, Transportation & handling at Site, Storage, Civil Works (Design, Engineering, Construction, Finishing & Handing Over), Erection, Storage Cum Erection Insurance, Testing, Commissioning, Performance Testing of Equipments, Trial Operation and Handing over of Civil Works, Equipment and Systems & assistance during performance test of Turbine Generator	Public Tender	03/01/19	Two Part	09/10/19	2	1)BHARAT HEAVY ELECTRICALS LIMITED 2)Larsen and Toubro Limited	-2	Yes	CMM/ETM/00-40/11-0005/PO/48604	08/30/21	BHARAT HEAVY ELECTRICALS LIMITED	9360035333	08/30/21	NA	IN PROGRESS	NA
74	CMM/ETM/00/40/11/0005	Design, Engineering, Manufacture, Inspection & Testing at works, Packing & Forwarding and Safe Delivery to Project Site and Guarantee of Turbine Island Package (Complete scope including Special Tools & Tackles and start-up & Commissioning Spares and Mandatory Spares for GHAVP-1&2 and Insurance Spares as per Technical Specification and Drawings forwarded under Tender No. CMM/ETM/00/40/11/0005	Public Tender	03/01/19	Two Part	09/10/19	2	1)BHARAT HEAVY ELECTRICALS LIMITED 2)Larsen and Toubro Limited	-2	Yes	CMM/ETM/00-40/11-0005/PO/48571	08/30/21	BHARAT HEAVY ELECTRICALS LIMITED	27082101645	08/30/21	11/29/26	IN PROGRESS	NA
75	CMM/HMP/25-26-10-146	Design, Procurement, Manufacture, Inspection, Testing, Supply of Valves for Fire fighting system and water supply, sewerage & auxiliaries system for KKNPP-3&4	Public Tender	12/12/19	Two Part	02/18/20	2	1)L&T Valves Limited, 2)Forbes Marshall Pvt Ltd.,	-2	Yes	CMM/HMP/25-26-10-146/e-PO/48120	07/26/21	L&T Valves Limited	130607514.1	01/26/23	07/26/21	IN PROGRESS	-
76	CMM/FTP/00-33-1-1197	Preparation of detailed fabrication drawings and documents, procurement of balance material (other than Free Issue Material), fabrication, inspection, examination, testing, preservation, tropical packaging, safe delivery at site and performance guarantee of set of Steam Generators and associated handling / erection / installation structures and Mandatory Spares for 700 MWe PHW Reactors under Fleet Mode.	Public Tender	12/31/18	Two Part	08/06/19	4	1)Walchandnagar industries Ltd, 2)Larsen & Toubro Limited, 3)Godrej & Boyce Mfg Co Ltd, 4)BHARAT HEAVY ELECTRICALS LIMITED,	-4	Yes	CMM/FTP/00-33-1-1197/e-PO/47499	06/25/21	Godrej & Boyce Mfg Co Ltd	4684600000	12/24/25	06/25/21	In Progress	NA
77	CMM/FTP/00-33-1-1197	Preparation of detailed fabrication drawings and documents, procurement of balance material (other than Free Issue Material), fabrication, inspection, examination, testing, preservation, tropical packaging, safe delivery at site and performance guarantee of set of Steam Generators and associated handling / erection / installation structures and Mandatory Spares for 700 MWe PHW Reactors under Fleet Mode.	Public Tender	12/31/18	Two Part	08/06/19	4	1)Walchandnagar industries Ltd, 2)Larsen & Toubro Limited, 3)Godrej & Boyce Mfg Co Ltd, 4)BHARAT HEAVY ELECTRICALS LIMITED,	-4	Yes	CMM/FTP/00-33-1-1197/e-PO/47497	06/25/21	BHARAT HEAVY ELECTRICALS LIMITED	14053800000	12/24/27	06/25/21	In Progress	NA
78	CMM/FTP/00-33-1-1197	Preparation of detailed fabrication drawings and documents, procurement of balance material (other than Free Issue Material), fabrication, inspection, examination, testing, preservation, tropical packaging, safe delivery at site and performance guarantee of set of Steam Generators and associated handling / erection / installation structures and Mandatory Spares for 700 MWe PHW Reactors under Fleet Mode.	Public Tender	12/31/18	Two Part	08/06/19	4	1)Walchandnagar industries Ltd, 2)Larsen & Toubro Limited, 3)Godrej & Boyce Mfg Co Ltd, 4)BHARAT HEAVY ELECTRICALS LIMITED,	-4	Yes	CMM/FTP/00-33-1-1197/e-PO/47496	06/25/21	Larsen & Toubro Limited	14053800000	12/24/27	06/25/21	In Progress	NA
79	CMM/OPS/55-33-09-3165	supply of Hydraulic Shock Arresters with necessary spares along with thermal insulation pads to support various equipment and Piping during earthquake, Pipe rupture and other dynamic load for KAPS-1&2.	Public Tender	04/24/18	Two Part	06/04/18	1	1)M/s. LISEGA SE	-1	Yes	CMM/OPS/55-33-09-3165/PO/46640	06/25/21	M/s. LISEGA SE	262607593	24.06.2022	25.06.2021	In Progress	Request for extension on 29.06.2022 with IO
80	KKNPP/1&2/CMM/SPT/18436	High Speed Diesel	Limited Tender	08/14/20	Single Part	09/04/20	3	1)Indian Oil Corporation Limited 2)M/s. Hindustan Petroleum Corporation Ltd. 3)BHARAT PETROLEUM CORPORATION LTD	-3	Yes	KKNPP/1&2/CMM/18436/PO:14142	04/03/21	Indian Oil Corporation Limited	38416150	04/02/23	04/03/21	In Progress	NA

89	CMM/FTP/10-33-1-1168	(i) Manufacturing, Inspection, Testing and Transportation of Pressuriser assembly along with transportation & handling structures and mandatory spares and (ii) Manufacturing, Inspection, Testing and delivery of Bleed Condenser assembly along with support structures and mandatory spares for GHAVP-1&2.	Public Tender	02/14/19	Two Part	08/02/19	6	1)Godrej & Boyce Mfg Co Ltd, 2)Walchandnagar industries Ltd, 3)Larsen & Toubro Limited, 4)SGEC HITACHI ZOSEN LIMITED, 5)BHARAT HEAVY ELECTRICALS LIMITED,	1)Heavy Engineering -5	Yes	CMM/FTP/10-33-1-1168/e-PO/44020	12/30/20	Larsen & Toubro Limited	597906000	06/30/24	12/30/20	In Progress	NA
90	CMM/MEQ/10-32-2-1154	Design, Qualification of Design by Analysis, Preparation of Drawings, Documents, Procedures, Procurement of materials, Manufacture, Assembly, Inspection, Testing, Packing & Forwarding, Safe Delivery to Site and Guarantee of Canned Motor Pumps along with mandatory spares, special tools and support structure or base frame (as applicable), as detailed in	Public Tender	01/23/19	Two Part	03/29/19	2	1)HYDRODYNE TEIKOKU INDIA PVT LTD, 2)Kirlskar Brothers Limited,	- -2	Yes	CMM/MEQ/10-32-2-1154/e-PO/44418	01/20/21	HYDRODYNE TEIKOKU INDIA PVT LTD	230700708	GHAVP-1 : 19.07.2023, GHAVP-2 : 19.01.2024	20.01.2021	In Progress	NA
91	CMM/FTP/10-31-1-1202	Procurement of Raw Material, Manufacture, Inspection, Shop Testing, Assembly, Packing, Guarantee, Supply and Safe Delivery of Shielding Plug Assemblies and Manual Installation Rigs for GHAVP-1&2 Project, Haryana.	Public Tender	07/26/19	Two Part	09/10/19	3	1)Yantra Kaushalya Engineers Pvt Ltd, 2)SIDERFORGEROSSO INDIA PVT LTD, 3)MTAR Technologies (P) Ltd,	- -3	Yes	CMM/FTP/10-31-1-1202/e-PO/44327	01/11/21	MTAR Technologies (P) Ltd	117137479	01/11/25	01/11/21	In Progress	NA
92	CMM/OPS/07-31-9-3224	Manufacture, Inspection, Assembly, Testing, Packing and Supply of Sealing Plug Assemblies, Seal Discs and Accessories for Enmasse Coolant Channel Replacement (EMCCR) of RAPS-3 and KGS-1 Units.	Public Tender	07/12/19	Two Part	08/19/19	2	1)MTAR Technologies (P) Ltd, 1)Yantra Kaushalya Engineers Pvt Ltd,	- -1	Yes	CMM/OPS/07-31-9-3224/e-PO/44185	01/01/21	MTAR Technologies (P) Ltd	120494598	12/31/22	01/01/21	IN PROGRESS	NA
93	CMM/OPS/69-00-9-3313	Deputation of Specialist from RF/Third Country, Technical assistance services from M/s Kurchatov Institute, RF and services of M/s Siempelkamp NIS Ingenieurgesellschaft MBH, Germany for Overhauling	Single Tender	02/25/20	Single Part	03/17/20	3	1)JSC «Rusatom Service» 1)JSC 'Rusatom Service' 2)JSC 'Rusatom Service'	- -1 -2	Yes	43930	12/11/20	JSC «Rusatom Service»	1341925065	12/31/23	12/11/20	IN PROGRESS	NA
94	CMM/FTP/00-33-1-1199	Manufacturing, Inspection, Testing, Transportation and Safe Delivery of Reactor Header Assemblies	Public Tender	02/28/19	Two Part	05/16/19	5	1)Larsen & Toubro Limited, 2)SGEC, 3)Godrej & Boyce Mfg Co Ltd, 4)Walchandnagar industries Ltd, 5)BHARAT HEAVY ELECTRICALS LIMITED,	- -5	Yes	CMM/FTP/00-33-1-1199/e-PO/43564	12/11/20	Larsen & Toubro Limited	1567512000	12/10/26	12/11/20	In Progress	NA

95	CMM/FTP/00-33-1-1199	Manufacturing, Inspection, Testing, Transportation and Safe Delivery of Reactor Header Assemblies	Public Tender	02/28/19	Two Part	05/16/19	5	1)Larsen & Toubro Limited, 2)ISGEC, 3)Godrej & Boyce Mfg Co Ltd, 4)Walchandnagar industries Ltd, 5)BHARAT HEAVY ELECTRICALS LIMITED, -5	-	Yes	CMM/FTP/00-33-1-1199/e-PO/43563	12/11/20	BHARAT HEAVY ELECTRICALS LIMITED	1567512000	12/10/26	12/11/20	In Progress	NA
96	CMM/OPS/00-31-9-3217 (R-1)	Manufacture, Inspection, Assembly, Testing, Packing and Supply of Reactor Coolant Channel Shielding Plug Assemblies for RAPS-3 and KGS-1 Sites.	Public Tender	05/24/19	Two Part	07/01/19	3	1)SIDERFORGEROSSI INDIA PVT LTD, 2)MTAR Technologies (P) Ltd, -1 -2	1)Hardcoats (India) Pvt. Ltd., -1	Yes	CMM/OPS/00-31-9-3217 (R-1)/e-PO/43542	11/20/20	SIDERFORGEROSSI INDIA PVT LTD	70792920	21.11.2022	20.11.2020	In Progress	NA
97	CMM/HMP/10-31-10-120	Raw Material,Manufacturing,Inspection,Testing,Packing,Supply and Guarantee of Coolant Channel Assembly	Single Tender	04/02/19	Single Part	04/25/19	1	1)NUCLEAR FUEL COMPLEX, -1	-	Yes	CMM/HMP/10-31-10-120/e-PO/42854	12/24/20	NUCLEAR FUEL COMPLEX	2205963830	GHAVP-1: 24/03/2023 Gharpv-2:	12/24/20	In Progress	NA
98	CMM/OPS/00-31-9-3217 (R-1)	Manufacture, Inspection, Assembly, Testing, Packing and Supply of Reactor Coolant Channel Shielding Plug Assemblies for RAPS-3 and KGS-1 Sites.	Public Tender	05/24/19	Two Part	07/01/19	3	1)SIDERFORGEROSSI INDIA PVT LTD, 2)MTAR Technologies (P) Ltd, -1 -2	1)Hardcoats (India) Pvt. Ltd., -1	Yes	CMM/OPS/00-31-9-3217 (R-1)/e-PO/42264	09/25/20	MTAR Technologies (P) Ltd	70092000	24.09.2022	25.09.2020	In Progress	NA
99	CMM/MISC/00-00-5-4312	Running contract for supply of Helium Gas purified to 99.995% minimum purity as per technical specification No. PP-E-00077, in Purchaser's cylinders of 6 Cu. Mtr. capacity including transportation of filled/empty cylinders from/to various NPCIL Stations. as per Section C : Technical specification of Tender document.	Public Tender	05/15/20	Single Part	06/12/20	2	1)Air Liquide India Holding Pvt. Ltd., 2)Taiyo Nippon Sanso India Pvt Ltd, -2	-	Yes	CMM/MISC/00-00-5-4312/e-PO/41408	08/21/20	Air Liquide India Holding Pvt. Ltd.	59316583	08/20/21	08/21/20	In Progress	NA
100	CMM/MISC/00-00-5-4312	Running contract for supply of Helium Gas purified to 99.995% minimum purity as per technical specification No. PP-E-00077, in Purchaser's cylinders of 6 Cu. Mtr. capacity including transportation of filled/empty cylinders from/to various NPCIL Stations. as per Section C : Technical specification of Tender document.	Public Tender	05/15/20	Single Part	06/12/20	2	1)Air Liquide India Holding Pvt. Ltd., 2)Taiyo Nippon Sanso India Pvt Ltd, -2	-	Yes	CMM/MISC/00-00-5-4312/e-PO/41405	08/21/20	Taiyo Nippon Sanso India Pvt Ltd	59316583	08/20/21	08/21/20	In Progress	NA
101	CMM/OPS/69-21-9-3179	Spaers for main steam turbine and TDEP (Turbine Driven Feedwater Pump) Steam Turbines.	Single Tender	03/01/19	Single Part	03/20/19	1	1)M/s. Joint-Stock Company :RUSATOM SERVICE' -1	-	Yes	39285	04/27/20	M/s. Joint-Stock Company :RUSATOM SERVICE'	3468712432	12/27/21	04/27/20	In Progress	NA
102	CMM/EIC/25-00-3-3400	EPC of Control & Instrumentation Packages for KKNPP 3&4	Public Tender	08/06/18	Two Part	05/02/19	4	1)Electronics Cooperation of India Ltd., 2)Bharat Heavy Electricals Limited., 3)BGR Energy systems Limited., 4)Larson & Toubro Limited., -4	-	Yes	CMM/EIC/25-00-3-3400/e-PO/37738	02/06/20	BGR Energy systems Limited.,	923290655	04/05/24	02/06/20	IN PROGRESS	NA
103	CMM/EIC/25-00-3-3400	EPC of Control & Instrumentation Packages for KKNPP 3&4 (Supply)	Public Tender	08/06/18	Two Part	05/02/19	4	1)Electronics Cooperation of India Ltd., 2)Bharat Heavy Electricals Limited., 3)BGR Energy systems Limited., 4)Larson & Toubro Limited., -4	-	Yes	CMM/EIC/25-00-3-3400/ePO/37736	02/06/20	BGR Energy systems Limited.,	3568709345	04/05/24	02/06/20	In progress	NA

112	CMM/MEQ/25-26-2-1142	Handling, Transportation, Pre-fabrication, Pre-assembly, Assembly, Welding, Erection, Inspection, Commissioning, Load Testing of Material Handling	Public Tender	08/14/18	Two Part	11/29/18	1	1)MUKAND LIMITED, -1	-	Yes	CMM/MEQ/25-26-2-1142/e-PO/36292	11/21/19	MUKAND LIMITED	207000000	21.11.2023	21.11.2019	In Progress	NA
113	CMM/MEQ/25-26-2-1142	Design, Engineering, Manufacturing, Supply, Handling, Transportation, Pre-fabrication, Pre-assembly, Assembly, Welding, Erection, Inspection	Public Tender	08/14/18	Two Part	11/29/18	1	1)MUKAND LIMITED, -1	-	Yes	CMM/MEQ/25-26-2-1142/e-PO/36291	11/21/19	MUKAND LIMITED	483000000	21.11.2023	21.11.2019	In Progress	NA
114	CMM/OPS/69-21-9-3201	Supply of Inconel Detector Assembly (ICDA) to KKNPP 1&2	Single Tender	02/05/19	Single Part	02/20/19	1	1)JSC 'Rusatom Service' -1	-	Yes	35149	09/19/19	JSC 'Rusatom Service'	350230466	06/19/20	09/19/19	In Progress	NA
115	CMM/OPS/00-00-9-3193	End Fittings and associated components	Public Tender	08/14/18	Two Part	09/26/18	3	1)MTAR Technologies (P) Ltd, 2)Larsen & Toubro Limited, -2	1)Mishar Dhatu Nigam Limited, -1	Yes	CMM/OPS/00-00-9-3193/e-PO/34593	08/23/19	Larsen & Toubro Limited	637790000	05/24/21	08/23/19	31.12.2022 vide Amendment-V dated 22.11.2022	N.A.
116	CMM/FTP/00-33-1-1180	Manufacturing, Inspection, Examination, Testing, Tropical Packing and Ex-Works supply of Incoloy-800 Tubes for Steam Generators as per Tender specification and Drawings for future 700 MWe PHW Reactors	Single Tender	01/22/18	Single Part	06/15/18	1	1)NUCLEAR FUEL COMPLEX, -1	-	Yes	CMM/FTP/00-33-1-1180/e-PO/34247	08/13/19	NUCLEAR FUEL COMPLEX	11703103295	02/22/26	08/13/19	In Progress	NA
117	CMM/OPS/00-31-9-3229	Procurement of Raw Materials, Manufacturing, Inspection, Testing, Packing, Supply and Guarantee of Zircaloy Components to KGS - 1, Kaiga and RAPS-3, RR	Single Tender	03/05/19	Single Part	03/26/19	1	1)NUCLEAR FUEL COMPLEX, -1	-	Yes	CMM/OPS/00-31-9-3229/e-PO/33895	09/19/19	NUCLEAR FUEL COMPLEX	868286944	06/18/21	09/19/19	In Progress	N.A.
118	CMM/FTP/00-33-1-1179	Manufacture, Inspection, Testing, Tropical Packaging and Ex-Works Supply of Pressuriser and Bleed Condenser Forgings of Material SA 508 Gr.3 CL1 for Future 700MWe PHWRs (4 ð, -).	Public Tender	05/21/18	Two Part	07/03/18	2	1)L&T SPECIAL STEEL AND HEAVY FORGINGS, 2)Heavy Engineering Corporation Limited, -2	-	Yes	CMM/FTP/00-33-1-1179/e-PO/32957	05/29/19	L&T SPECIAL STEEL AND HEAVY FORGINGS	535600000	03/31/24	05/29/19	In Progress	NA
119	CMM/EIC/23-60-3-3054	Field Instrumentation Package	Public Tender	05/20/11	Two Part	08/01/11	9	1)M/s Larsen & Toubro Ltd. ECC Division Chennai 2)M/s. HDOL 3)M/s ECIL 4)M/s Technip KT India Ltd 5)M/s Punj Lloyd Ltd 6)M/s. LANCO Infotech Ltd in consortium with M/s Konstelec Engineers Pvt. Ltd. 7)M/s McNally Bharat Engineering Co. Ltd -7	1)M/s. Technimont ICB 2)M/s. Engineers India Ltd. -2	Yes	CMM/EIC/23-60-3-3054/PO/6104	06/28/12	M/s Larsen & Toubro Ltd. ECC Division Chennai	195000000	KAPP-3 : 27.06.2015 KAPP-4 : 27.12.2015	28.06.2012	In Progress	DELIVERY PERIOD EXTENDED VIDE AMD-XXIX DTD 16-08-2021(KAPP-3 : 30-06-2022 & KAPP-4 : 30-12-2022)
120	CMM/FTP/10-31-1-1193	Procurement of Raw Material, Manufacturing, Inspection, Testing, Packaging, Supply and Guarantee of Zircaloy Components/Assemblies of Reactivity	Single Tender	11/02/18	Single Part	12/05/18	1	1)NUCLEAR FUEL COMPLEX, -1	-	Yes	CMM/FTP/10-31-1-1193/e-PO/32865	05/20/19	NUCLEAR FUEL COMPLEX	410722000.7	GHAVP-1-31/12/2025, GHAVP-2-	05/20/19	In Progress	NA
121	CMM/OPS/00-15-9-3157	Design, Manufacture, Inspection, Testing, Delivery of Passive Catalytic Recombiner Devices (PCRD).	Public Tender	04/23/18	Two Part	05/30/18	1	1)ELECTRONICS CORPORATION OF INDIA LTD, -1	-	Yes	CMM/OPS/00-15-9-3157/e-PO/31848	03/20/19	ELECTRONICS CORPORATION OF INDIA LTD	210985451	12/19/19	03/20/19	In Progress	NA
122	CMM/FTP/10-33-1-1149	D2O Heat Exchangers	Public Tender	07/20/18	Two Part	09/25/18	1	1)BHARAT HEAVY ELECTRICALS LIMITED -1	-	Yes	30599	01/25/19	BHARAT HEAVY ELECTRICALS LIMITED	540000000	GHAVP-1-24/09/2023 GHAVP-2-24/12/2023	01/25/19	In Progress	NA
123	CMM/FTP/10-32-1-1152	Manufacture, Preparation of Shop Drawings, Fabrication, Examination, Inspection, Testing, Packing, Guarantee, Supply and Delivery of Moderator Heat Exchangers along with its Saddle and Mandatory Spares as per Drawings and Technical Specification for GHAVP-1&2 Project, Harayana.	Public Tender	01/25/18	Two Part	04/12/18	7	1)BHARAT HEAVY ELECTRICALS LIMITED, 2)Godrej & Boyce Mfg Co Ltd, 3)Godrej & Boyce Mfg Co Ltd, 4)SGEC, -4	1)Walchandnagar industries Ltd, 2)Titagarh Wagons Limited, 3)SPARKLET ENGINEERS PVT LTD , -3	Yes	CMM/FTP/10-32-1-1152/e-PO/30447	01/24/19	BHARAT HEAVY ELECTRICALS LIMITED	427407650	GHAVP-1 23/03/2023, GHAVP-2 23/09/2023	01/24/19	In Progress	NA

124	CMM/MEQ/25-24-2-1134	Loading/Unloading, Transportation & handling at site, Storage, Erection, Storage Cum Erection Insurance, Testing, Commissioning, Performance Testing of	Public Tender	11/06/17	Two Part	04/23/18	1	1)Powerica Limited,	-	Yes	CMM/MEQ/25-24-2-1134/e-PO/30360	02/01/19	Powerica Limited	363343222.5	KKNPP3:31.01.2 024 KKNPP4:30.09.2	01.02.2019	In Progress	NA
125	CMM/MEQ/25-24-2-1134	Design, Engineering, Manufacture, Procurement, Supply, Documentation, Co-ordination, Quality Assurance, Routine and Acceptance Testing at works.	Public Tender	11/06/17	Two Part	04/23/18	1	1)Powerica Limited,	-1	Yes	CMM/MEQ/25-24-2-1134/e-PO/30356	02/01/19	Powerica Limited	5902456778	KKNPP3:31.01.2 024 KKNPP4:30.09.2	01.02.2019	In Progress	NA
126	CMM/OPS/69-38-9-3186	SERVICE CONTRACT FOR RENDERING TECHNICAL SERVICES TO KKNPP-2	Single Tender	06/08/18	Single Part	06/19/18	1	1)JSE ATOMSTROYEXPORT	-1	Yes	CMM/OPS/69-38-9-3186/PO/29726/FE	12/27/18	JSE ATOMSTROYEXPORT	577034707	12/26/20	10/01/18	In Progress	N.A.
127	CMM/T&C/25-25-4-115	Erection and Commissioning of Sea Water System for KKNPP-3&4 and KKNPP-5&6 projects.	Public Tender	12/13/17	Two Part	03/23/18	3	1)BGR ENERGY SYSTEMS LIMITED, 2)Tata Projects Limited, 3)Reliance Infrastructure Limited ,	-3	Yes	CMM/T&C/25-25-4-115/e-PO/28906	11/21/18	Tata Projects Limited	791200000	01/20/24	11/21/18	In progress	Not applicable
128	CMM/T&C/25-25-4-115	Design, Engineering, Procurement, Manufacture, Inspection, Testing, Supply, Packing, Forwarding, Transportation to Site and Guarantee of Sea Water System Piping & Equipments for KKNPP-3&4 and KKNPP-5&6 projects.	Public Tender	12/13/17	Two Part	03/23/18	3	1)BGR ENERGY SYSTEMS LIMITED, 2)Tata Projects Limited, 3)Reliance Infrastructure Limited ,	-3	Yes	CMM/T&C/25-25-4-115/e-PO/28905	11/21/18	Tata Projects Limited	3164600000	01/20/24	11/21/18	In progress	Not applicable
129	CMM/OPS/00-73-9-3145	Design, Fabrication, Inspection, Testing, Packing and Delivery of Scrubber Tank (ST) including Internal Support Structures along with Bubble Breaker and Mist Extractor for Containment Filtered Venting System for RAPS-2, TAPS-4, NAPS-1&2, MAPS-1&2 and KAPS-1&2.	Public Tender	09/11/17	Two Part	10/31/17	5	1)Walchandnagar industries Ltd, 2)LLOYDS STEELS INDUSTRIES LTD., 3)NUBERG ENGINEERING LIMITED,	1)Crystal Engineers, 2)kay bouvet engg pvt ltd, -2	Yes	CMM/OPS/00-73-9-3145/e-PO/28469	11/02/18	NUBERG ENGINEERING LIMITED	145494000	11/01/19	11/02/18	30.06.2022 vide Amendment-II dated 25.10.2021	N.A.
130	CMM/FTP/00-31-1-1175	Manufacturing, Inspection, Testing, Packing, Safe Delivery & Guarantee of Austenitic Stainless Steel 304 L Plates for End Shield Assemblies for 4 Nos. of Units of 10 Fleet Reactors as Per Technical Specification No. PC-M-938	Public Tender	07/10/17	Two Part	09/06/17	4	1)L&T SPECIAL STEEL AND HEAVY FORGINGS, 2)BHARAT FORGE LTD.,	1)Star Wire India Ltd, 2)Mishar Dhatu Nigam -2	Yes	CMM/FTP/00-31-1-1175/e-PO/27298	11/05/18	L&T SPECIAL STEEL AND HEAVY FORGINGS	867132000	09/30/22	11/05/18	In Progress	NA
131	CMM/FTP/00-31-1-1174	Manufacturing, Inspection, Testing, Packing, Storage, Safe Delivery & Guarantee of Austenitic Stainless Steel 304 L Lattice Tubes for End Shield Assemblies For 4 Nos. of Units of 10 Fleet Reactors as per Technical Specification No. PC-M-936	Public Tender	07/10/17	Two Part	09/05/17	4	1)Mishar Dhatu Nigam Limited, 2)L&T SPECIAL STEEL AND HEAVY FORGINGS, 3)BHARAT FORGE LTD.,	1)Star Wire India Ltd, -1	Yes	CMM/FTP/00-31-1-1174/e-PO/27267	11/01/18	Mishar Dhatu Nigam Limited	680000000	03/31/23	11/01/21	In Progress	NA
132	CMM/FTP/10-21-1-1171	Procurement of materials, manufacture, inspection, assembly, shop testing, packing, guarantee and safe delivery at project site for Roll-on Shield, Fixed Shield and FHS Sealing & Shielding Doors Assemblies and Spares for GHAVP-1&2.as per drawing and Technical Specification PC-F-43 (Rev.02) & PC-E-45 (Rev.01)	Public Tender	06/29/17	Two Part	08/23/17	4	1)Godrej & Boyce Mfg Co Ltd, 2)kay bouvet engg pvt ltd, 3)MTAR Technologies (P) Ltd,	1)Titagarh Wagons Limited, -1	Yes	CMM/FTP/10-21-1-1171/e-PO/26502	08/07/18	kay bouvet engg pvt ltd	172044000	08/06/21	08/07/18	In Progress	NA
133	CMM/MEQ/25-24-2-1129	Erection/Construction, Commissioning & Testing, Trial Operation, Performance Guarantee (PG) and handing over of system and Components of Main Plant Electrical Package for KKNPP-3&4 Project.	Public Tender	09/26/17	Two Part	01/12/18	4	1)LARSEN AND TOUBRO LTD, 2)Reliance Infrastructure Limited, 3)BHARAT HEAVY ELECTRICALS LIMITED, 4)BGR Energy Systems Limited,	-4	Yes	CMM/MEQ/25-24-2-1129/e-PO/26489	08/08/18	LARSEN AND TOUBRO LTD	1902798550	07.11.2024	08.08.2018	In Progress	NA
134	CMM/MEQ/25-24-2-1129	Manufacture, Procurement, Supply, Erection / Construction, Commissioning & Testing, Trial Operation, Performance Guarantee (PG), Handing over of System and Components of Main Plant Electrical Package for KKNPP-3&4 Project.	Public Tender	09/26/17	Two Part	01/12/18	4	1)LARSEN AND TOUBRO LTD, 2)Reliance Infrastructure Limited, 3)BHARAT HEAVY ELECTRICALS LIMITED, 4)BGR Energy Systems Limited,	-4	Yes	CMM/MEQ/25-24-2-1129/e-PO/26488	08/08/18	LARSEN AND TOUBRO LTD	7587107618	07.11.2024	08.08.2018	In Progress	NA

135	CMM/FTP/10-31-1-1132	Manufacturing, Inspection, Testing, Packing, Supply & Transportation of Calandria Assemblies and Associated Components for GHAVP à€" 1&2.	Public Tender	09/19/17	Two Part	11/08/17	6	1)Godrej & Boyce Mfg Co Ltd, 2)Walchandnagar industries Ltd, 3)kay bouvet engg pvt ltd, 4)JSGEC HITACHI ZOSEN LIMITED,	1)MTAR Technologies (P) Ltd, 2)Heavy Engineering Corporation Limited, -2 -4	Yes	CMM/FTP/10-31-1-1132/e-PO/24898	06/12/18	kay bouvet engg pvt ltd	283128000	GHAVP-1 31/03/2023 GHAVP-2 31/12/2023	06/12/18	In Progress	NA
136	CMM/FTP/10-35-1-1164	Manufacture, inspection, testing packing, guarantee, supply and delivery of FM Bridge & Carriage Assemblies and Spares as per enclosed drawings and Technical Specification PC-E-1060.	Public Tender	04/21/17	Two Part	06/22/17	2	1)Godrej & Boyce Mfg Co Ltd, 2)MTAR Technologies (P) Ltd,	- -2	Yes	CMM/FTP/10-35-1-1164/e-PO/24096	04/27/18	Godrej & Boyce Mfg Co Ltd	412100000	07/26/21	04/27/18	In Progress	NA
137	CMM/HMP/75-00-10-078	Design, Engineering, Procurement, Manufacture, Supply, Erection / Construction, Testing, Commissioning, Handing over and Performance Guarantee (PG) of Common Services Systems, Structures and Components (SSC) for Kudankulam Nuclear Power Projects-3&4	Public Tender	07/22/16	Two Part	01/31/17	7	1)Larsen & Toubro Limited, 2)Reliance Infrastructure Limited , 3)BGR ENERGY SYSTEMS LIMITED, 4)TATA PROJECTS LIMITED, 5)BHARAT HEAVY ELECTRICALS LIMITED,	1)THE INDURE PVT LTD, 2)Punj Lloyd Limited, -2 -5	Yes	CMM/HMP/75-00-10-078/e-PO/22880	04/04/18	Reliance Infrastructure Limited	3231129881	12/03/22	04/04/18	In progress	NA
138	CMM/HMP/75-00-10-078	Design, Engineering, Procurement, Manufacture, Supply, Erection / Construction, Testing, Commissioning, Handing over and Performance Guarantee (PG) of Common Services Systems, Structures and Components (SSC) for Kudankulam Nuclear Power Projects-3&4	Public Tender	07/22/16	Two Part	01/31/17	7	1)Larsen & Toubro Limited, 2)Reliance Infrastructure Limited , 3)BGR ENERGY SYSTEMS LIMITED, 4)TATA PROJECTS LIMITED, 5)BHARAT HEAVY ELECTRICALS LIMITED,	1)THE INDURE PVT LTD, 2)Punj Lloyd Limited, -2 -5	Yes	CMM/HMP/75-00-10-078/e-PO/22877	04/04/18	Reliance Infrastructure Limited	7577561408	12/03/22	04/04/18	IN PROGRESS	NA
139	CMM/FTP/00-33-01-1176	Manufacture, Storage and ex-works supply of Steam Generators Forgings of material 20 MnMoNi55 for future 700 MWe PHWR Reactors.	Public Tender	09/27/17	Two Part	11/30/17	1	1)L&T SPECIAL STEEL AND HEAVY FORGINGS,	- -1	Yes	CMM/FTP/00-33-01-1176/e-PO/22555	03/07/18	L&T SPECIAL STEEL AND HEAVY FORGINGS	4425000000	10/31/24	03/07/18	In Progress	NA
140	CMM/FTP/10-33-1-1158	Mechanical design & analysis, preparation of detailed fabrication drawings and document, inspection and testing of Free Issue Material (FIM), procurement of material, fabrication, inspection, examination, testing, preservation, tropical packaging, safe delivery and	Public Tender	42698	Two Part	42780	3	1)BHARAT HEAVY ELECTRICALS LIMITED, 2)Larsen & Toubro Limited,	1)Walchandnagar industries Ltd, -1 -2	Yes	CMM/FTP/10-33-1-1158/e-PO/22549	43167	BHARAT HEAVY ELECTRICALS LIMITED	7360583428	45565	43167	In Progress	NA
141	CMM/MEQ/25-00-2-1116	400 kV & 230 kV Switchyards and BoP Electrical areas for KKNPP 3&4.	Public Tender	12/15/16	Two Part	05/09/17	4	1)LARSEN AND TOUBRO LTD, 2)BGR Energy Systems Limited, 3)siemens ltd, 4)BHARAT HEAVY ELECTRICALS LIMITED,	- -4	Yes	CMM/MEQ/25-00-2-1116/e-PO/22516	02/22/18	BGR Energy Systems Limited	862079456	28.03.2023	29.03.2018	In Progress	NA
142	CMM/MEQ/25-00-2-1116	400 kV & 230 kV Switchyards and BoP Electrical areas for KKNPP 3&4.	Public Tender	12/15/16	Two Part	05/09/17	4	1)LARSEN AND TOUBRO LTD, 2)BGR Energy Systems Limited, 3)siemens ltd, 4)BHARAT HEAVY ELECTRICALS LIMITED,	- -4	Yes	CMM/MEQ/25-00-2-1116/e-PO/22513	03/29/18	BGR Energy Systems Limited	3448317824	28.03.2023	29.03.2018	In Progress	NA
143	CMM/FTP/10-31-1-1130	Manufacture and Transportation of End Shield Assemblies with loose items for GHAVP-2	Public Tender	07/01/16	Two Part	08/23/16	4	1)Godrej & Boyce Mfg Co Ltd, 2)Larsen & Toubro Limited,	1)Walchandnagar industries 2)BHARAT HEAVY ELECTRICALS LIMITED, -2 -2	Yes	CMM/FTP/10-31-1-1130/e-PO/22404	03/26/18	Godrej & Boyce Mfg Co Ltd	1290000000	05/25/25	03/26/18	In Progress	NA

144	CMM/OPS/70-00-9-3038	Primary Coolant Pump	Limited Tender	02/11/15	Two Part	04/06/15	2	1)Kiroskar Brothers Limited, 2)KSB Pumps Limited, -2	-	Yes	CMM/OPS/70-00-9-3038 /e-PO/21941	02/28/18	Kiroskar Brothers Limited	10620000	02/27/22	02/28/18	In Progress	N.A.
145	CMM/OPS/70-00-9-3038	Primary Coolant Pump	Limited Tender	02/11/15	Two Part	04/06/15	2	1)Kiroskar Brothers Limited, 2)KSB Pumps Limited, -2	-	Yes	CMM/OPS/70-00-9-3038 /e-PO/21940	02/28/18	Kiroskar Brothers Limited	380489760	02/27/22	02/28/18	In Progress	N.A.
146	CMM/FTP/10-31-1-1133	Manufacturing, Supply and Guarantee of Reactor Header Assemblies for Primary Heat Transport Systems for GHAVP-1&2 site	Public Tender	08/24/17	Two Part	10/10/17	4	1)Godrej & Boyce Mfg Co Ltd, 2)JSGEC, 3)kay bouvet engg pvt ltd, 4)BHARAT HEAVY ELECTRICALS LIMITED, -4	-	Yes	CMM/FTP/10-31-1-1133/e-PO/21024	01/22/18	kay bouvet engg pvt ltd	658912000	10/21/20	01/22/18	Order cancelled on 14/10/2021	NA
147	CMM/MEQ/10-33-2-1102	Design, Analysis, Preparation of Drawings, Documents, Procedures, Procurement of Materials, Manufacture, Assembly, Inspection, Testing, Packaging, Supply, Delivery & Guarantee of Primary Coolant Pump Motor	Public Tender	08/09/16	Two Part	10/31/16	2	1)KSB Pumps Limited, -1	1)Kiroskar Brothers Limited, -1	Yes	CMM/MEQ/10-33-2-1102/e-PO/20565	01/17/18	KSB Pumps Limited	4869200000	GHAVP-1 : 16-4-2022 & GHAVP-II : 16-4-2023	17.01.2018	In Progress	NA
148	CMM/T&C/75-00-4-105	Design, Construction and Maintenance of Jetty and Associated Structures	Public Tender	07/07/16	Two Part	10/17/16	7	1)deugro Projects (India) Pvt. Ltd. 2)Express Global Logistics Pvt. Ltd. 3)Panalpina World Transport (I) Pvt Ltd. -3	1)Lee & Muirhead Pvt. Ltd. 2)Team Global Logistics Pvt. Limited 3)All Cargo Logistics Limited 4)Geodis Overseas Pvt. Ltd., -4	Yes	CMM/T&C/75-00-4-105/PO/17989	07/17/17	deugro Projects (India) Pvt. Ltd.	590000000	07/16/22	07/17/17	In progress	NA
149	CMM/HMP/23-70-10-087	Design & Engineering, Manufacture, Procurement, Supply, seismic qualification/testing, inspection, examination, testing,erection, commissioning , performance guarantee (PG), handing over of Fire water spray system including piping, flanges, manual valves,NPCIL approved HILTI make anchor fasteners, electrically operated valves (EV) , Deluge valves assemblies (DV) including its Control and Instrumentation with fire detectors,JBS,LCP etc and other specialties, supports, Mandatory spares and special tools & tackles, if any for Medium Velocity Water Spray System (MVWS) and Multiple Control Zonal Spray System (MCZS)beyond terminal point indicated in the tender specification in RAB and CB	Public Tender	10/19/16	Two Part	12/28/16	3	1)Sterling and Wilson Limited, 2)TECHNICO INDIA PVT LTD, 3)SFS Fire And Security Private Limited, -3	-	Yes	CMM/HMP/23-70-10-087/e-PO/17873	12/15/17	Sterling and Wilson Limited	33644750	06/14/20	12/15/17	In Progress	NA
150	CMM/HMP/23-70-10-087	Design & Engineering, Manufacture, Procurement, Supply, seismic qualification/testing, inspection, examination, testing,erection, commissioning , performance guarantee (PG), handing over of Fire water spray system including piping, flanges, manual valves,NPCIL approved HILTI make anchor fasteners, electrically operated valves (EV) , Deluge valves assemblies (DV) including its Control and Instrumentation with fire detectors,JBS,LCP etc and other specialties, supports, Mandatory spares and special tools & tackles, if any for Medium Velocity Water Spray System (MVWS) and Multiple Control Zonal Spray System (MCZS)beyond terminal point indicated in the tender specification in RAB and CB	Public Tender	10/19/16	Two Part	12/28/16	3	1)Sterling and Wilson Limited, 2)TECHNICO INDIA PVT LTD, 3)SFS Fire And Security Private Limited, -3	-	Yes	CMM/HMP/23-70-10-087/e-PO/17872	12/15/17	Sterling and Wilson Limited	75206941	06/14/20	12/15/17	In Progress	NA

151	CMM/HMP/23-70-10-087	Design & Engineering, Manufacture, Procurement, Supply, seismic qualification/testing, inspection, examination, testing,erection, commissioning , performance guarantee (PG), handing over of Fire water spray system including piping, flanges, manual valves,NPCIL approved HILTI make anchor fasteners,	Public Tender	10/19/16	Two Part	12/28/16	3	1)Sterling and Wilson Limited, 2)TECHNICO INDIA PVT LTD, 3)SFS Fire And Security Private Limited,	-	Yes	CMM/HMP/23-70-10-087/e-PO/17871	12/15/17	Sterling and Wilson Limited	31434384	06/14/19	12/15/17	In progress	NA
152	CMM/HMP/23-70-10-087	Design & Engineering, Manufacture, Procurement, Supply, seismic qualification/testing, inspection, examination, testing,erection, commissioning , performance guarantee (PG), handing over of Fire water spray system including piping, flanges, manual valves,NPCIL approved HILTI make anchor fasteners, electrically operated valves (EV) , Deluge valves assemblies (DV) including its Control and Instrumentation with fire detectors,JBs,LCP etc and other specialties, supports, Mandatory spares and special tools & tackles, if any for Medium Velocity Water Spray System (MVWS) and Multiple Control Zonal Spray System (MCZS)beyond terminal point indicated in the tender specification in RAB and CB	Public Tender	10/19/16	Two Part	12/28/16	3	1)Sterling and Wilson Limited, 2)TECHNICO INDIA PVT LTD, 3)SFS Fire And Security Private Limited,	-3	Yes	CMM/HMP/23-70-10-087/e-PO/17870	12/15/17	Sterling and Wilson Limited	75286151	06/14/19	12/15/17	In Progress	NA
153	CMM/OPS/52-33-9 -3050	Hairpin Heat Exchangers	Public Tender	06/16/16	Two Part	07/29/16	4	1)Godrej & Boyce Mfg Co Ltd, 2)Walchandnagar industries Ltd, 3)BHARAT HEAVY ELECTRICALS LIMITED, 4)TEMA India Limited,	-4	Yes	CMM/OPS/52-33-9 -3050/e-PO/17369	06/12/17	Godrej & Boyce Mfg Co Ltd	604204329	02/11/19	06/12/17	In Progress	on or before 31.12.2022 vide Amendment-XI dated 08.08.2022
154	CMM/FTP/75-00-1-1148	Design, Analysis, Procurement of Material, Drawings, Manufacturing, Inspection, Testing, Preservation, Documentation and Delivery of Plate Type Heat Exchangers along with Mandatory and Recommended Spares for KKNPP-3&4	Public Tender	03/10/16	Two Part	06/15/16	2	1)KELVION INDIA PVT. LTD., 2)Alfalaval India Limited,	-2	Yes	CMM/FTP/75-00-1-1148/e-PO/16720	05/11/17	KELVION INDIA PVT. LTD.	144900000	11/30/22	05/11/17	In Progress	NA

155	CMM/OPS/56-00-9-3037	Boiler Feed Pumps	Limited Tender	02/11/15	Two Part	04/29/15	3	1)KSB Pumps Limited, 2)Kirlokar Brothers Limited,	1)BHARAT HEAVY ELECTRICALS LIMITED, -1 -2	Yes	CMM/OPS/56-00-9-3037/e-PO/15642	10/30/17	KSB Pumps Limited	116466000	10/29/19	10/30/17	29.04.2021	Final extension is pending with IO
156	CMM/OPS/56-00-9-3037	Boiler Feed Pumps	Limited Tender	02/11/15	Two Part	04/29/15	3	1)KSB Pumps Limited, 2)Kirlokar Brothers Limited,	1)BHARAT HEAVY ELECTRICALS LIMITED, -1 -2	Yes	CMM/OPS/56-00-9-3037/e-PO/15641	03/09/17	Kirlokar Brothers Limited	129061288	03/11/19	03/09/17	-	on or before 31.12.2022 vide Amendment-VIII dated
157	CMM/FTP/23-34-1-1091	Design, Manufacture, Supply of all equipment, plant, erection & commissioning assistance of heavy Water upgrading Plant (UGP) and Waste Management Plant (WMP) Package for RAPP-7&8 project	Public Tender	09/03/16	Two Part	10/28/16	5	1)kay bouvet engg pvt ltd 2)NUBERG ENGINEERING LIMITED 3)M/s Llyods Steel Industries Limited	1)M/s Technofab Engineering Ltd 2)M/s BTL EPC Ltd. -2 -3	Yes	CMM/FTP/23-34-1-1091/PO/14336	01/17/17	kay bouvet engg pvt ltd	75937214	01/16/20	01/17/17	yet to be completed	NA
158	CMM/FTP/23-34-1-1091	Design, Manufacture, Supply of all equipment, plant, erection 7 commissioning assistance of heavy Water upgrading Plant (UGP) and Waste Management Plant (WMP) Package for RAPP-7&8 project	Public Tender	09/03/16	Two Part	10/28/16	5	1)kay bouvet engg pvt ltd 2)NUBERG ENGINEERING LIMITED 3)M/s Llyods Steel Industries Limited	1)M/s Technofab Engineering Ltd 2)M/s BTL EPC Ltd. -2 -3	Yes	CMM/FTP/22-34-1-1091/PO/14335	01/17/17	kay bouvet engg pvt ltd	492684181	01/16/20	01/17/17	Yet to be completed	NA
159	CMM/FTP/75-00-1-1147	Design, Analysis, Procurement of raw material, Drawings, Fabrication, Painting, Inspection, Testing, Preservation, Documentation and Delivery of 40 Nos of Stainless Steel Tanks along with Mandatory, Commissioning and Recommended Spares for KKNPP-3&4	Public Tender	03/10/16	Two Part	05/19/16	5	1)Fabtech Projects & Engineers Ltd, 2)Walchandnagar Industries Ltd, 3)Lloyds Steel Industries Limited Engineering Division,	1)kay bouvet engg pvt ltd, 2)Mabel Engineers P Ltd, -2 -3	Yes	CMM/FTP/75-00-1-1147/e-PO/14087	12/29/16	Fabtech Projects & Engineers Ltd	261000000	KK3 - 31/01/2020 KK4 - 31/03/2021	12/29/16	In Progress	NA
160	CMM/EIC/23-60-3-3278	Engineering, Procurement, Manufacturing, Quality Assurance, Routine and Acceptance tests, Packing and Forwarding, Transportation & Safe Delivery of Type tested Equipment, Mandatory / Essential Spares, Special Tools & Tackles, Erection and Commissioning, Training, Special Tests and Guarantee for Hydrogen & Steam Concentration Monitoring System for KAPP-3&4 and RAPP-7&8.	Public Tender	09/14/15	Two Part	12/17/15	1	1)ELECTRONICS CORPORATION OF INDIA LTD,	-1	Yes	CMM/EIC/22-60-3-3278/e-PO/14019	01/16/17	ELECTRONICS CORPORATION OF INDIA LTD	4784000	RAPP-7: 15-07-18 RAPP-8:15-10-18	01/16/17	In progress	DP EXTENDED VIDE AMENDMENT-II DTD 16-08-2021 (RAPP-7 : 30-06-2022 & RAPP-8 : 31-12-2022)
161	CMM/EIC/23-60-3-3278	Engineering, Procurement, Manufacturing, Quality Assurance, Routine and Acceptance tests, Packing and Forwarding, Transportation & Safe Delivery of Type tested Equipment, Mandatory / Essential Spares, Special Tools & Tackles, Erection and Commissioning, Training, Special Tests and Guarantee for Hydrogen & Steam Concentration Monitoring System for KAPP-3&4 and RAPP-7&8.	Public Tender	09/14/15	Two Part	12/17/15	1	1)ELECTRONICS CORPORATION OF INDIA LTD,	-1	Yes	CMM/EIC/22-60-3-3278/e-PO/14018	01/16/17	ELECTRONICS CORPORATION OF INDIA LTD	439100154	RAPP-7:15-07-18 RAPP-8 :15-10-18	01/16/17	In Progress	DP EXTENDED VIDE AMENDMENT-II DTD 16-08-2021 (RAPP-7 : 30-06-2022 & RAPP-8 : 31-12-2022)
162	CMM/EIC/23-60-3-3278	Engineering, Procurement, Manufacturing, Quality Assurance, Routine and Acceptance tests, Packing and Forwarding, Transportation & Safe Delivery of Type tested Equipment, Mandatory / Essential Spares, Special Tools & Tackles, Erection and Commissioning, Training, Special Tests and Guarantee for Hydrogen &	Public Tender	09/14/15	Two Part	12/17/15	1	1)ELECTRONICS CORPORATION OF INDIA LTD,	-1	Yes	CMM/EIC/23-60-3-3278/e-PO/14017	01/16/17	ELECTRONICS CORPORATION OF INDIA LTD	4324000	KAPP-3:30-06-19 KAPP-4 31-12-19	01/16/17	In Progress	DP EXTENDED VIDE AMENDMENT-III (KAPP-3 : 31-03-2022 & KAPP-4 : 30-06-
163	CMM/EIC/23-60-3-3278	Engineering, Procurement, Manufacturing, Quality Assurance, Routine and Acceptance tests, Packing and Forwarding, Transportation & Safe Delivery of Type tested Equipment, Mandatory / Essential Spares.	Public Tender	09/14/15	Two Part	12/17/15	1	1)ELECTRONICS CORPORATION OF INDIA LTD,	-1	Yes	CMM/EIC/23-60-3-3278/e-PO/14012	01/16/17	ELECTRONICS CORPORATION OF INDIA LTD	60584929	KAPP-3: 30-06-2019 KAPP-4:31-12-19	01/16/17	In Progress	DP EXTENDED VIDE AMD-III DTD 16-08-2021 (KAPP-3 :

171	CMM/FTP/22-35-1-1140	Manufacturing, inspection, assembly, shop testing, packing, Supply, safe delivery and Guarantee of Spent Fuel Storage Tray Assemblies, Bay Tool Assemblies and	Public Tender	02/05/15	Two Part	04/15/15	1	1)kay bouwet engg pvt ltd -1	-	Yes	9467	05/18/16	kay bouwet engg pvt ltd	92000000	09/30/22	05/18/16	In Progress	NA
172	CMM/FTP/22-35-1-1140	Manufacturing, inspection, assembly, shop testing, packing, Supply, safe delivery and Guarantee of Spent Fuel Storage Tray Assemblies, Bay Tool Assemblies and	Public Tender	02/05/15	Two Part	04/15/15	1	1)kay bouwet engg pvt ltd -1	-	Yes	9466	05/18/16	kay bouwet engg pvt ltd	91500000	12/31/22	05/18/16	In Progress	NA
173	CMM/FTP/23-34-1-1091	Heavy Water UGP and WMP for KAPP-3&4	Public Tender	03/11/11	Two Part	06/14/11	17	1)NICCO CORPORATION LIMITED, PROJECT DIVISION 2)Avasarala Technologies Limited 3)Furnace Fabrica (India) Ltd. 4)GEI INDUSTRIAL SYSTEMS LIMITED 5)Walchandnagar industries Ltd 6)LARSEN & TOUBRO LIMITED 7)Punj Lloyd Limited 8)M/s Petron Engineering Construction Ltd 9)M/s EIL 10)M/s Hindustan Dorr Oliver Ltd 11)M/s Technip KT Indis Ltd 12)M/s Dolphin Offshore Enterprises India Ltd 13)M/s McNally bhatat Engineering Company Ltd -13	1)kay bouwet engg pvt ltd 2)Nuberg Engineering Limited 3)Technofab Manufacturing Limited 4)M/s Offshore Infrastructures Ltd -4	Yes	CMM/FTP/23-34-1-1091/PO/6090	11/09/11	M/s Hindustan Dorr Oliver Ltd	69285105	06/30/19	11/09/11	yet to be completed	CDD extended upto 30/06/2020
174	CMM/FTP/23-34-1-1091	Heavy Water UGP and WMP for KAPP-3&4	Public Tender	03/11/11	Two Part	06/14/11	17	1)NICCO CORPORATION LIMITED, PROJECT DIVISION 2)Avasarala Technologies Limited 3)Furnace Fabrica (India) Ltd. 4)GEI INDUSTRIAL SYSTEMS LIMITED 5)Walchandnagar industries Ltd 6)LARSEN & TOUBRO LIMITED 7)Punj Lloyd Limited 8)M/s Petron Engineering Construction Ltd 9)M/s EIL 10)M/s Hindustan Dorr Oliver Ltd 11)M/s Technip KT Indis Ltd 12)M/s Dolphin Offshore Enterprises India Ltd 13)M/s McNally bhatat Engineering Company Ltd -13	1)kay bouwet engg pvt ltd 2)Nuberg Engineering Limited 3)Technofab Manufacturing Limited 4)M/s Offshore Infrastructures Ltd -4	Yes	CMM/FTP/23-34-1-1091/PO/6089	11/09/11	M/s Hindustan Dorr Oliver Ltd	399656733	06/30/19	11/09/11	yet to be completed	CDD Extended upto 30/06/2020
175	CMM/MEQ/22-50-2-1083	400 kv Reactors & Balance work of Switchyard Package for RAPP 7&8	Public	11/16/12	Two Part	02/01/13	1	1)M/s Alstom T&D India Ltd -1	-	Yes	CMM/MEQ/22-50-2-1083/PO/6120, 6121,6469, 6470	12/27/13	M/s Alstom T&D India Ltd	29.61 Crores	28.02.2019	12/27/13	KAPP-3&4 : 10.06.2020, RAPP-7&8 : 01.09.2020	NA
176	CMM/PFBR/80-52-2-7037	AC Variable Speed Drive	Public	04/05/05	Two Part	04/05/05	2	1)M/s BHEL 2)M/s ABB -2	-	Yes	CMM/PFBR/80-52-2-7037/PO/10053	07/20/07	M/s BHEL	Rs.57.81 Crores + Euro 3765757	31.04.2019	20.07.2007	In Progress	NA
177	CMM/MEQ/23-73-2-1055	AC Ventilation Package	Public	06/18/11	Two Part	09/26/11	7	1) M/s L&T Ltd 2) M/s Thermax Ltd 3) M/s Punj Lloyd Ltd 4) M/s GEI Industries System Ltd 5) M/s Hindustan Dorr-Oliver Ltd. 6) M/s Blue Star Ltd. 7) M/s NICCO Corporation Ltd -7	-	Yes	CMM/MEQ/22-73-2-1055/PO/6450	07/04/12	M/s Punj Lloyd Ltd	14 Crores	Prov Extn: K-3 : 31-03-2020 & K-4 : 31-03-2023 07/04/12	07/04/12	In Progress	NA
															Prov Extn: K-3 : 31-03-2020 & K-4 : 31-03-2023 07/04/12	07/04/12	In Progress	NA
															Prov Extn: K-3 : 31-03-2020 & K-4 : 31-03-2023 07/04/12	07/04/12	In Progress	NA
															Prov Extn: K-3 : 31-03-2020 & K-4 : 31-03-2023 07/04/12	07/04/12	In Progress	NA
															Prov Extn: K-3 : 31-03-2020 & K-4 : 31-03-2023 07/04/12	07/04/12	In Progress	NA
															Prov Extn: K-3 : 31-03-2020 & K-4 : 31-03-2023 07/04/12	07/04/12	In Progress	NA
															Prov Extn: K-3 : 31-03-2020 & K-4 : 31-03-2023 07/04/12	07/04/12	In Progress	NA

178	CMM/MEQ/23-73-2-1055	AC Ventilation Package	Public	06/18/11	Two Part	09/26/11	7		-	Yes	CMM/MEQ/23-73/2/1055/PO/6101	07/04/12	M/s Punj Lloyd Ltd	72.62 Crores	Prov Extn: K-3 : 31-03-2020 & K-4 : 31-03-2023	07/04/12	In Progress	NA			
								1) M/s L&T Ltd							Prov Extn: K-3 : 31-03-2020 & K-4 : 31-03-2023				07/04/12	In Progress	NA
								2) M/s Thermax Ltd													NA
								3) M/s Punj Lloyd Ltd													NA
								4) M/s GEI Industries System Ltd													NA
								5) M/s Hindustan Dorr-Oliver Ltd.													NA
								6) M/s Blue Star Ltd.													NA
								7) M/s NICCO Corporation Ltd													NA
179	CMM/MEQ/23-73-2-1055	AC Ventilation Package	Public	06/18/11	Two Part	09/26/11	7		-	Yes	CMM/MEQ/23-73/2/1055/PO/6102	07/04/12	M/s Punj Lloyd Ltd	13.99 Crores	Prov Extn: K-3 : 31-03-2020 & K-4 : 31-03-2023	07/04/12	In Progress	NA			
								1) M/s L&T Ltd							Prov Extn: K-3 : 31-03-2020 & K-4 : 31-03-2023				07/04/12	In Progress	NA
								2) M/s Thermax Ltd													
								3) M/s Punj Lloyd Ltd													
								4) M/s GEI Industries System Ltd													
								5) M/s Hindustan Dorr-Oliver Ltd.													
								6) M/s Blue Star Ltd.													
								7) M/s NICCO Corporation Ltd													
180	CMM/MEQ/23-73-2-1055	AC Ventilation package	Public	06/18/11	Two Part	09/26/11	7		-	Yes	CMM/MEQ/22-73-2-1055/PO/6449	07/04/12	M/s Punj Lloyd Ltd	72.78 Cr	Prov Extn: K-3 : 31-03-2020 & K-4 : 31-03-2023	07/04/12	In Progress	NA			
								1)M/s L&T Ltd							Prov Extn: K-3 : 31-03-2020 & K-4 : 31-03-2023				07/04/12	In Progress	NA
								2) M/s Thermax Ltd													
								3) M/s Punj Lloyd Ltd													
								4) M/s GEI Industries System Ltd													
								5) M/s Hindustan Dorr-Oliver Ltd													
								6) M/s Blue Star Ltd.													
								7) M/s NICCO Corporation Ltd													
181	CMM/PFBR/80-71-2-7052	Air Conditioning & Ventilation	Public	04/11/06	Two Part	02/13/07	4		-	Yes	CMM/PFBR/80-71-2-7052/PO/10071	12/31/07	M/s Blue Star Ltd	Rs.32.04 Crores	31.07.2017	31.12.2007	In Progress	NA			
								1)M/s Blue Star Ltd							1)M/s ABB(withdrawn)						
								2)M/s L&T Ltd											-1		
								3)M/s Voltas Ltd													
182	CMM/MEQ/23-40-2-1040	Balance of Turbine Island Package for KAPP 3&4	Public	11/12/10	Two Part	04/25/11	9		-	Yes	CMM/MEQ/23-40-2-1040/PO/6086	09/28/11	M/s Dodsai Enterprises Ltd	INR 405.28 Cr + USD 1990000 (Rs. 8.91 Cr.) + GBP 388900 (Rs. 2.84 Cr.)+ EURO 4630700 (Rs. 29.91	KAPP-3:27.09.2023	09/28/11	In Progress	Delay analysis is in process			
								1)M/s.Bharat Heavy Electricals Ltd.													
								2)M/s.Dodsai Enterprises P.Ltd in consortium													
								3) M/s.Gammon India Ltd.													
								4) M/s.IOT Infra & Energy Services Ltd.													
								5) M/s.Jyoti Structures Ltd.													
								6)M/s.Larsen & Toubro Ltd.													
								7) M/s.Punj Lloyd Ltd.													
								8) M/s.Tata Projects Ltd.													
								9) M/s.Thermax Limited													

187	CMM/HMP/23-70-10-016	COMMON SERVICES PACKAGES	Public	11/04/10	Two Part	02/07/11	14	1)QUALIFIED (11 NOS) 1. M/s.L&T Ltd. 2. M/s.Punj Lloyd Ltd. 3. M/s Technip KT India Ltd 4. M/s Hindustan Dorr-oliver Ltd. 5. M/s IOT Infrastructure & Energy Services Ltd. 2) 6. M/s Thermax Ltd. 7. M/s Engineers India Ltd. 8. M/s McNally Bharat Engg Co. Ltd. 9. M/s Hindustan Construction Co Ltd. 10. M/s IVRCL Infrastructure & Projects Ltd. 11. M/s Nicco Corporation.	1) Un-Qualified: (3) Three 1. M/s Shriram EPC Ltd. 2. M/s Walchandnagar Industries Ltd. 3. M/s Dolphin Offshore Enterprises (India) Ltd.	Yes	CMM/HMP/23-70-10-016/PO/6071 dtd. 22/07/2011 (Erection) for KAPP-3&4	07/22/11	M/s. Larsen & Toubro Ltd., Chennai	Rs 31.62 Crs	K-3: 22/07/2014 K-4: 22/01/2015	07/22/11	In progress	NA	
188	CMM/HMP/23-70-10-016	COMMON SERVICES PACKAGES	Public	11/04/10	Two Part	02/07/11	14	1)QUALIFIED (11 NOS) 1. M/s.L&T Ltd. 2. M/s.Punj Lloyd Ltd. 3. M/s Technip KT India Ltd 4. M/s Hindustan Dorr-oliver Ltd. 5. M/s IOT Infrastructure & Energy Services Ltd. 2) 6. M/s Thermax Ltd. 7. M/s Engineers India Ltd. 8. M/s McNally Bharat Engg Co. Ltd. 9. M/s Hindustan Construction Co Ltd. 10. M/s IVRCL Infrastructure & Projects Ltd. 11. M/s Nicco Corporation.	1)Un-Qualified: (3) Three 1. M/s Shriram EPC Ltd. 2. M/s Walchandnagar Industries Ltd. 3. M/s Dolphin Offshore Enterprises (India) Ltd.	Yes	CMM/HMP/22-70-10-016/PO/6415 dtd. 22/07/2011 (supply) for RAPP-7&8	07/22/11	M/s. Larsen & Toubro Ltd., Chennai	Rs 103.16 Crs	R-7: 22/01/2015 R-8: 22/07/2015	07/22/11	In progress	NA	
189	CMM/HMP/23-70-10-016	COMMON SERVICES PACKAGES	Public	11/04/10	Two Part	02/07/11	14	1) QUALIFIED (11 NOS) 1. M/s.L&T Ltd. 2. M/s.Punj Lloyd Ltd. 3. M/s Technip KT India Ltd 4. M/s Hindustan Dorr-oliver Ltd. 5. M/s IOT Infrastructure & Energy Services Ltd. 2) 6. M/s Thermax Ltd. 7. M/s Engineers India Ltd. 8. M/s McNally Bharat Engg Co. Ltd. 9. M/s Hindustan Construction Co Ltd. 10. M/s IVRCL Infrastructure & Projects Ltd. 11. M/s Nicco Corporation.	1) Un-Qualified: (3) Three 1. M/s Shriram EPC Ltd. 2. M/s Walchandnagar Industries Ltd. 3. M/s Dolphin Offshore Enterprises (India) Ltd.	Yes	CMM/HMP/22-70-10-016/PO/6416 dtd. 22/07/2011 (Erection) for RAPP-7&8	07/22/11	M/s. Larsen & Toubro Ltd., Chennai	Rs 31.42 Crs	R-7: 22/01/2015 R-8: 22/07/2015	07/22/11	In progress	NA	
190	CMM/EIC/23-60-3-3089	Control Centre Instrumentation Package	Public	07/05/11	Two Part	09/30/11	4	1)M/s Larsen & Toubro Ltd. 2)Navi Mumbai 3) M/s Electronics Corporation of India Ltd Hyderabad 4) M/s bharat Electronics Limited Kotdwaraz 5)M/s Bharat Heavy Electricals Limited Newdelhi.	1)Not Applicable	Yes	CMM/EIC/22-60-3-3089/PO/6456 (RAPP-7&8 Erection)	09/07/12	M/s. BHEL	Rs 10.68 Crs	RAPP-7 : 31-03-20; RAPP-8 : 30-09-20	07.09.2012	In Progress	DP EXTENDED VIDE AMD-07 DTD 21-07-2020 (RAPP-7 : 30-09-2021 & RAPP-8 : 30-09-2022)	
191	CMM/EIC/23-60-3-3089	CONTROL CENTRE INSTRUMENTATION PACKAGE FOR KAPP 3&4 AND RAPP 7&8	Public	07/05/11	Two Part	09/30/11	4	1)Qualified (04 Nos) 1. M/s Larsen & Toubro Ltd. 2) Navi Mumbai. 2. M/s Electronics Corporation of India Ltd. 3) Hyderabad. 3. M/s bharat Electronics Limited Kotdwaraz 4. M/s Bharat Heavy Electricals Limited. 4) Newdelhi.'	1)Not Applicable	Yes	CMM/EIC/23-60-3-3089/PO/6108 (KAPP-3&4 Supply)	09/07/12	M/s BHEL, NEW Delhi	Rs 90.85 Crs	KAPP-3 : 31-12-19; KAPP-4 : 30-06-20	07.09.2012	In Progress	DP EXTENDED VIDE AMD-17 DTD 07-07-2021 (KAPP-3 : 30-06-2020 & KAPP-4 : 31-12-2021)	
192	CMM/EIC/23-60-3-3089	Control Centre Instrumentation Package for KAPP-3&4 AND RAPP-7&8	Public	07/05/11	Two Part	09/30/11	4	1)04 1)Qualified (04 Nos) 1. M/s Larsen & Toubro Ltd. 2) Navi Mumbai. 2. M/s Electronics Corporation of India Ltd. 3) Hyderabad. 3. M/s bharat Electronics Limited Kotdwaraz 4. M/s Bharat Heavy Electricals Limited. 4) Newdelhi.'	1)Not Applicable	Yes	CMM/EIC/22-60-3-3089/PO/6455 (RAPP-7&8 Supply)	09/07/12	M/s. BHEL, New Delhi	Rs 90.86 Crs	RAPP-7 : 31-03-20; RAPP-8 : 30-09-20	07.09.2012	In Progress	DP EXTENDED VIDE AMD-10 DTD 21-07-2020 (RAPP-7 : 30-09-2021 & RAPP-8 : 30-09-2022)	
193	CMM/EIC/23-60-3-3089	Control Centre Instrumentation Package for KAPP-3&4 and RAPP-7&8	Public	07/05/11	Two Part	09/30/11	4	1)04 1)Qualified (04 Nos) 1. M/s Larsen & Toubro Ltd. 2) Navi Mumbai. 2. M/s Electronics Corporation of India Ltd. 3) Hyderabad. 3. M/s bharat Electronics Limited Kotdwaraz 4. M/s Bharat Heavy Electricals Limited. 4) Newdelhi.'	1)Not Applicable	Yes	CMM/EIC/23-60-3-3089/PO/6109 (KAPP-3&4 Erection)	09/07/12	M/s. BHEL, new Delhi	Rs.10.68 Crs	KAPP-3 : 31-12-19; KAPP-4 : 30-06-20	07.09.2012	In Progress	DP EXTENDED VIDE AMD-14 DTD 07-07-2021 (KAPP-3 : 30-06-2020 & KAPP-4 : 31-12-2021)	
194	CMM/MEQ/23-76-2-1018	Cranes Package for KAPP 3&4 and RAPP 7&8	Public	01/28/11	Two Part	03/21/11	6	1)M/s Anupam Industries Ltd. 2) M/s Electromech 3) M/s Furnace & Foundry Equipment CO. 4) M/s Heavy Machin Building Plant 5) M/s Unique Industrial Handlers PVT. Ltd.	1)M/s Konecranes India Pvt. Ltd	Yes	CMM/MEQ/23-76-2-1018/PO/6084	08/25/11	M/s Electromech Ltd	Rs.12.85 Crores Rs.12.85 Crores Rs.12.85 Crores Rs.12.85 Crores	Final extension - 17.11.2022 Final extension - 17.11.2022 Final extension - 17.11.2022 Final extension - 17.11.2022	25.08.2011 25.08.2011 25.08.2011 25.08.2011	17.11.2022 17.11.2022 17.11.2022 17.11.2022	Attributable to Contractor Attributable to Contractor Attributable to Contractor Attributable to Contractor	

195	CMM/MEQ/23-76-2-1018	Cranes Package for KAPP 3&4 and RAPP 7&8	Public	01/28/11	Two Part	03/21/11	6	1) M/s Anupam Industries Ltd.	1) M/s Konecranes India Pvt.Ltd	Yes	CMM/MEQ/22-76-2-1018/PO/6426	08/25/11	M/s Anupam Industries	Rs.13.01 Crores	Prov. extn : 31.12.2023	08/25/11	Supply Completed, final approval not received.	Final extension approval not received	
								2) M/s Electromech	-1										
								3) M/s Furnace & Foundry Equipment CO.											
								4) M/s Heavy Machin Building Plant											
								5) M/s Unique Industrial Handlers PVT. Ltd.											
	-5																		
196	CMM/FTP/10-33-1-1149	D2O Heat Exchanger along with saddle and recommendatory spares	Public	07/20/18	Two Part	09/25/18	04 (Four)	1) M/s ISGEC	1) M/s WIL	Yes	CMM/FTP/10-33-1-1149/EPO/30599	01/25/19	M/s BHEL	540000000	07/24/21	01/25/19	In progress	NA	
								2) M/s BHEL	2) M/s Tema India Ltd										
197	CMM/FTP/23-33-1-1063	D2O Heat Exchangers	Public	40308	Two Part	40392	11	1) M/s WIL	1) M/s Avasarala	Yes	CMM/FTP/23-33-1-1063/PO/6047	40602	M/s L&T	233000000	43830	40602	In Progress	NA	
								2) M/sl&T	2) M/s G R Engg										
								3) M/s Godrej & Boyce	3) M/s Tema INDIA										
								4) M/s HDOL	4) M/s ITM INDS										
								5) M/s ISGEC	5) M/s Titanium										
	-5																		
198	CMM/MEQ/23-50-2-1047	DG Set package for KAPP 3&4 and RAPP 7&8	Public	12/30/10	Two Part	04/11/11	2	1) M/s L&T Ltd		Yes	CMM/MEQ/22-50-2-1047/PO/6424	08/19/11	M/s Kirloskar Oil Engines Ltd	188.16 Crores	R-7:31-01-2020 R-8:31-01-2020	08/19/11	In Progress	NA	
								2) M/s Kirloskar Oil Engines Ltd	-2										
199	CMM/MEQ/23-50-2-1047	DG set package for KAPP 4&4 and RAPP 7&8	Public	12/30/10	Two Part	04/11/11	2	1) M/s L&T Ltd		Yes	CMM/MEQ/23-50-2-1047/PO/6080	08/19/11	M/s Kirloskar Oil Engines Ltd	194.54 Crores	K-3:30-06-2019 K-4:31-12-2019	08/19/11	In Progress	NA	
								2) M/s Kirloskar Oil Engines Ltd	-2										
200	CMM/HMP/69-00-10-117	ELECTRICAL EQUIPMENT SPARES	Single	11/28/17	Single Part	11/28/17	1	1) ATOMSTROYEXPORT MOSCOW RUSSIAN FEDERATION	1) 0	Yes	CMM/HMP/69-00-10-117/e-PO/19893/FE DTD 30/11/2017	11/30/17	ATOMSTROYEXPORT, MOSCOW, RUSSIAN FEDERATION	Rs 157.27 Crs.	11/30/19	11/30/17	In progress	NA	
									-1										
201	CMM/HMP/69-00-10-117	ELECTRICAL EQUIPMENT SPARES	Single	11/28/17	Single Part	11/28/17	1	1) Atomstroyexport Moscow Russian Federation	1) 0	Yes	CMM/HMP/69-00-10-117/e-PO/19894/FE DTD 30/11/2017	11/30/17	ATOMSTROYEXPORT, MOSCOW, RUSSIAN FEDERATION	Rs 209.30 Crs.	01/30/20	11/30/17	In progress	NA	
									-1										
202	CMM/FTP/23-31-1-1047	End Fitting bodies & Associated Components	Public	06/23/10	Two Part	07/26/10	4	1) M/s L&T		Yes	CMM/FTP/23-31-1-1047/PO/6040	01/19/11	M/s L&T	288900000	06/30/20	01/19/11	In Progress	NA	
								2) M/s MTAR											
								3) M/s Bharat Forge											
								4) M/s Avasarala											
									-4										
203	CMM/EIC/23-60-3-3054	Field Instrumentation Package	Public	05/20/11	Two Part	08/01/11	9	1) M/s Larsen & Toubro Ltd. ECC Division Chennai	1) M/s. Technimont ICB Mumbai	Yes	CMM/EIC/22-60-3-3054/PO/6452	06/28/12	M/s. Hindustan Dorr Oliver Ltd., Mumbai	Rs.158.14 Crs	RAPP-7:27.12.2015; RAPP-8:27.06.2016	28.06.12	In Progress	DP EXTENDED VIDE AMD-XXIII DTD 07-12-2020 (RAPP-7 : 31-12-2021 & RAPP-8 : 31-03-2023)	
								2) M/s ECIL Hyderabad	2) M/s. Engineers India Ltd. New Delhi (2)										
								3) M/s Technip KT India Ltd. Noida	-2										
								4) M/s Punj Lloyd Ltd. Gurgaon											
								5) M/s. LANCO Infotech Ltd in consortium with M/s Konstelec Engineers Pvt. Ltd. Mumbai											
								6) M/s Hindustan Dorr Oliver Ltd. Mumbai											
								7) M/s McNally Bharat Engineering Co. Ltd. Kolkata											
	-7																		
204	CMM/EIC/23-60-3-3054	Field Instrumentation Package	Public	06/20/11	Two Part	08/01/11	9	1) M/s Larsen & Toubro Ltd. ECC Division Chennai	1) M/s. Technimont ICB Mumbai	Yes	CMM/EIC/22060-3-3054/po/6453	06/28/12	M/s. Hindustan Dorr-Oliver Ltd., Mumbai	Rs 21.83 Crs	RAPP-7 : 27.12.2015, rapp 8 : 27.06.2016	28.06.2012	In Progress	DP EXTENDED VIDE AMD-XI DTD 07-12-2020 (RAPP-7 : 31-12-2021 & RAPP-8 : 31-03-2023))	
								2) M/s ECIL Hyderabad	2) M/s. Engineers India Ltd. New Delhi (2)										
								3) M/s Technip KT India Ltd. Noida											
								4) M/s Punj Lloyd Ltd. Gurgaon											
								5) M/s. LANCO Infotech Ltd in consortium with M/s Konstelec Engineers Pvt. Ltd. Mumbai											
								6) M/s Hindustan Dorr Oliver Ltd. Mumbai											
								7) M/s McNally Bharat Engineering Co. Ltd. Kolkata											
	-1																		
205	CMM/EIC/23-60-3-3054	Field Instrumentation Package	Public	05/20/11	Two Part	08/01/11	9	1) M/s. Larsent & Toubro Ltd. ECC Division Chennai	1) M/s. Technimont ICB Mumbai	Yes	CMM/EIC/23-60-3-3054/PO/6105	06/28/12	M/s. Larsen & Toubro Ltd., Chennai	Rs 23.36 Crs	KAPP-3 : 27.06.2015 KAPP-4-27.12.2015	28.06.2012	In Progress	DELIVERY PERIOD EXTENDED VIDE AMD-XXIX DTD 16-08-	
								2) M/s. ECIL Hyderabad	2) M/s. Engineers India Ltd. New Delhi										

219	CMM/MEQ/23-50-2-1038	Main Plant Electrical Systems Package for KAPP 3&4 and RAPP 7&8	Public	08/10/10	Two Part	01/31/11	7	1)M/s Areva T&D India Limited 2) M/s. BGR Energy Limited 3) M/s BHEL 4) M/s. Larsen & Toubro Limited 5) M/s. Technimont ICB Pvt. Ltd.	1)M/s KEC International Ltd 2)M/s McNally Bharat Engg.Co.Ltd -2 -5	Yes	CMM/MEQ/23-50-2-1038/PO/6419	08/25/11	M/s BGR Energy Systems Ltd	4.20 Crores	R-7 : 31-3-2020 & R-8 : 31-3-2020	08/25/11	In Progress	NA
220	CMM/PFBR/80-40-2-7030	Main Plant Package	Public	09/23/05	Two Part	03/31/06	3	1)M/s BHEL 2)M/s L&T+ Power Machines 3)M/s Dodsai+Skoda	- -3	Yes	CMM/PFBR/80-40-2-7030/PO/10051	06/29/07	M/s BHEL	Rs.296.49 Crores + Euro 21175351, USD 18633654, UKP 1350045	Prov.Extn 31.12.2019	29.06.2007	In Progress	NA
221	CMM/PFBR/80/40/2-7030	Main Plant Package	Public	09/23/05	Two Part	03/31/06	3	1)M/s. BHEL 2) M/s. L&T + Power Machines 3)M/s. Dodsai + Skoda	- -3	Yes	CMM/PFBR/80-40-2-7030/PO/10052	06/29/07	M/s BHEL	INR 32.62 Crs.+ EURO 19000	Prov Extn 31.12.19	06/29/07	In Progress	NA
222	CMM/OPS/56-32-9-2892+2903	Moderator canned Motor Pumps	Public	02/16/12	Two Part	07/03/12	3	1)M/s Hydrodyne 2)M/s Kirloskar Brother Ltd	1)M/s flowwill Pumps -1 -2	Yes	CMM/OPS/56-32-9-2892/PO/7460 & CMM/OPS/56-32-9-2982/PO/7461	12/28/12	M/s Hydrodyne	10.31 Cr	10/31/15	12/28/12	In Progress	N.A.
223	CMM/MEQ/23-33-2-1012	Motors for Primary Coolant Pumps	Public	12/28/09	Two Part	02/23/10	2	1)M/s BHEL	1)M/s Kirloskar Electric Co.Ltd -1	Yes	CMM/MEQ/23-33-2-1012/PO/6024	09/07/10	M/s BHEL	Rs.87.31 Crores	K-3:30.6.2018 K-4:30.6.2018	07.09.2010	In Progress	NA
224	CMM/MEQ/23-33-2-1012	Motors for Primary Coolant Pumps	Public	12/28/09	Two Part	02/23/10	2	1)M/s BHEL	1)M/s Kirloskar Electric Co.Ltd -1	Yes	CMM/MEQ/23-33-2-1012/PO/6372	09/07/10	M/s BHEL	Rs.87.32 Crores	R-7:30.6.2018 R-8:30.6.2018	07.9.2010	In Progress	NA
225	CMMEIC/23-60-3-3120	Nuclear Instrumentation package for KAPP 3&4/RAPP 7&8	Public	01/16/12	Two Part	04/30/13	2	1)M/s. L&T Mumbai M/s.ECIL Hyderabad'	1)M/s. L&T Mumbai -1	Yes	CMM/EIC/23-60--3-3120/PO/6117	09/27/13	Ms/ ECIL Hyderabad	Rs 96.05 Cr. 6.02Crs.	26.07.2016	27.09.2013	In Progress	NA
226	CMMEIC/23-60-3-3120	Nuclear Instrumentation package for KAPP 3&4/RAPP 7&8	Public	01/16/12	Two Part	04/30/13	2	1)M/s L&T Mumbai M/s. ECIL Hyderabad'	1)M/s. L&T Mumbai -1	Yes	'CMM/EIC/23-6--3-3120/PO/6465 (RAPP 7&8 supply)	09/27/13	Ms/ ECIL Hyderabad	Rs 87.88 Crs.	27.01.2017	28.09.13	In Progress	NA
227	CMM/EIC/23-60-3-3120	Nuclear Instrumentation Package for KAPP-3&4/RAPP-7&8	Public	01/16/12	Two Part	04/30/13	2	1)02 M/s. L&T Mumbai; M/s. ECIL Hyderabad	1)M/s. L&T -1 2) Mumbai -2	Yes	CMM/EIC/23-60-3-3120/PO/6118	09/28/13	M/s. ECIL Hyderabad	Rs. 6.02 Crs.	26.07.2016	28.09.13	In Progress	NA
228	CMM/EIC/23-60-3-3120	Nuclear Instrumentation package for KAPP-3&4/RAPP-7&8	Public	01/16/12	Two Part	04/30/13	2	1)02 M/s. L&T Mumbai 2) M/s. ECIL 3) Hyderabad	1)01 M/s. L&T 2) Mumbai -2	Yes	CMM/EIC/22-60-3-3120/PO/6466	09/28/13	M/s. ECIL Hyderabad	Rs 6.02 Crs.	27.01.2017	28.09.13	In Progress	NA
229	CMM/MEQ/23-71-2-1016	Plant Water Pump House Package for KAPP 3&4	Public	03/02/10	Two Part	06/10/10	9	1)M/s.Thermax 2)M/s.Gammon India 3)M/s. Hindustan Cons. Ltd. 4) M/s. L&T 5) M/s. Punj Lloyd 6) M/s. IVRCL 7) M/s.TATA Projects	1)M/s Doshion(DVWL) 2) M/s IOTL -2 -7	Yes	CMM/MEQ/23-71-2-1016/PO/6029	10/06/10	M/s IVRCL	Rs.52.68 Crores	Prov. extn upto 31.12.2019	06.10.2010	Partly completed, balance work executed by Site via various WO.	NA
230	CMM/MEQ/23-71-2-1016	Plant water pump house package for KAPP 3&4	Public	03/02/10	Two Part	06/10/10	9	1)M/s.Thermax 2)M/s.Gammon India 3)M/s. Hindustan Cons. Ltd. 4) M/s. L&T 5) M/s. Punj Lloyd 6) M/s. IVRCL 7) M/s.TATA Projects	1)M/s Doshion(DVWL) 2)M/s IOTL -2 -7	Yes	CMM/MEQ/23-71-2-1016/PO/6030	10/06/10	M/s IVRCL	Rs.39.91 Crores	Prov. Extn. Upto 31.12.2019	06.10.2010	Partly completed, balance work executed by Site via various WO.	NA
231	CMM/MEQ/22-71-2-1066	Plant Water Pump House Package for RAPP 7&8	Public	04/11/11	Two Part	06/01/12	7	1)M/s Hindustan Dorr-Oliver Ltd 2) M/s IOT Infrastructure & Energy Services Ltd 3) M/s IVRCL Ltd 4) M/s Lanco Infratech Ltd 5) M/s L&T Ltd 6) M/s INDURE Pvt.Ltd	1)M/s UEM India P.Ltd -1 -6	Yes	CMM/MEQ/22-71-2-1066/PO/6443	05/07/12	M/s IOT Infrastructure & Energy Services Ltd	64.18 Crores	Prov. extn. upto : 13-07-2019	05/07/12	100% completed, however, final delivery extension approval not received	NA

232	CMM/MEQ/22-71-2-1066	Plant Water Pump House Package for RAPP 7&8	Public	04/11/11	Two Part	06/01/12	7	1)M/s Hindustan Dorr-Oliver Ltd 2) M/s IOT Infrastructure & Energy Services Ltd 3) M/s IVRCL Ltd 4) M/s Lanco Infratech Ltd 5) M/s L&T Ltd 6) M/s INDURE Pvt.Ltd	1)M/s UEM India Pvt.Ltd	-1	Yes	CMM/MEQ/22-71-2-1066/PO/6444	05/07/12	M/s IOT Infrastructure & Energy Services Ltd	34.63 Crores	Prov. Extn. upto : 13-07-2020	05/07/12	100% completed, however, final delivery extension approval not received	NA
233	CMM/MEQ/22-71-2-1066	Plant Water Pump House Package for RAPP 7&8	Public	04/11/11	Two Part	06/01/12	7	1)M/s Hindustan Dorr-Oliver Ltd 2) M/s IOT Infrastructure & Energy Services Ltd 3) M/s IVRCL Ltd 4) M/s Lanco Infratech Ltd 5) M/s L&T Ltd 6) M/s INDURE Pvt.Ltd	1)M/s UEM India Pvt.Ltd	-1	Yes	CMM/MEQ/22-71-2-1066/PO/6445	05/07/12	M/s IOT Infrastructure & Energy Services Ltd	12.08 Crores	For one year starting from 01.08.2019	01.08.2019	100% completed, however, final delivery extension approval not received	NA
234	CMM/FTP/22-35-1-1035	Pressuriser along with Top Guide Support	Public	12/16/09	Two Part	02/12/10	3	1)M/s WIL 2)M/s Godrej 3) M/s L&T		-	Yes	CMM/FTP/22-33-1-1035/PO/6370	09/15/10	M/s L&T	322900000	09/30/18	09/15/10	In Progress	NA
235	CMM/MEQ/23-33-2-1009	Primary coolant pumps	Single	12/30/09	Two Part	02/22/10	1		1)M/s KSB Pumps Ltd	-1	Yes	CMM/MEQ/23-33-2-1009/PO/6016	06/17/10	M/s KSB Pumps Ltd	Rs.43.38 Crores	K-3:31.03.2015 K4:31.03.2015	17.6.2010	IKAPP-3 : 04.06.2014, KAPP-4 : 28.04.2014	Attributable to Contractor & Purchaser
236	CMM/MEQ/23-33-2-1009	Primary Coolant Pumps	Single	12/30/09	Two Part	02/22/10	1		1)M/s KSB Pumps Ltd	-1	Yes	CMM/MEQ/23-33-2-1009/PO/6366	06/17/10	M/s KSB Pumps Ltd	Rs.42.96 Crores	K-3:31.03.2015 K4:31.03.2015	17.6.2010	IKAPP-3 : 04.06.2014, KAPP-4 : 28.04.2014	Attributable to Contractor & Purchaser
237	CMM/HMP/23-30-10-013	PRIMARY PIPING PACKAGE	Public	07/21/10	Two Part	12/13/10	9	1)7 1) 1. M/s Dodsai Enterprise pvt ltd. 2)Dubai 2. M/s HCC in consortium with EIL and PES Engrs PVT LTD. 3. M/s IOT Infrastructure and Energy Services Ltd. 4. M/s L& T Ltd. 3) Chennai. 5. M/s Punj Lloyd Ltd. 6. M/s Hindustan Dorr Oliver in consortium with Fernas Construction Co. 4)Turkey. 7. M/s Bharat Heavy Electricals Ltd. (4)	1)2 1)1. M/s Jyoti Structures Ltd. 2. M/s Walchandnagar Ind. Ltd. (1)	-1	Yes	CMM/HMP/23-30-10-013/PO/6066 Dt 03.06.2011 for KAPP 3&4 Supply	06/03/11	M/s Punj Lloyd Ltd	Rs 258.27 Crs Euro 3162428 (Rs 19.24 Crore)	K-3: 03/12/2014 K-4: 03/06/2015	06/03/11	In progress	NA
238	CMM/HMP/23-30-10-013	PRIMARY PIPING PACKAGE	Public	07/21/10	Two Part	12/13/10	9	1) 1. M/s Dodsai Enterprise pvt ltd. 2)Dubai 2. M/s HCC in consortium with EIL and PES Engrs PVT LTD. 3. M/s IOT Infrastructure and Energy Services Ltd. 4. M/s L& T Ltd. 3) Chennai. 5. M/s Punj Lloyd Ltd. 6. M/s Hindustan Dorr Oliver in consortium with Fernas Construction Co. 4)Turkey. 7. M/s Bharat Heavy Electricals Ltd.	1)1. M/s Jyoti Structures Ltd. 2. M/s Walchandnagar Ind. Ltd.	-1	Yes	CMM/HMP/23-30-10-013/PO/6067 Dt 03.06.2011 for KAPP 3&4 Erection	06/03/11	M/s Punj Lloyd Ltd	Rs 64.68 Crs	K-3: 03/12/2014 K-4: 03/06/2015	03.06.11	In progress	NA
239	CMM/HMP/23-30-10-013	PRIMARY PIPING PACKAGE	Public	07/21/10	Two Part	12/13/10	9	1) 1. M/s Dodsai Enterprise pvt ltd. 2)Dubai 2. M/s HCC in consortium with EIL and PES Engrs PVT LTD. 3. M/s IOT Infrastructure and Energy Services Ltd. 4. M/s L& T Ltd. 3) Chennai. 5. M/s Punj Lloyd Ltd. 6. M/s Hindustan Dorr Oliver in consortium with Fernas Construction Co. 4)Turkey. 7. M/s Bharat Heavy Electricals Ltd.	1) 1. M/s Jyoti Structures Ltd. 2. M/s Walchandnagar Ind. Ltd.	-1	Yes	CMM/HMP/23-30-10-013/PO/6411 Dt 03.06.2011 for RAPP 7&8 Supply	06/03/11	M/s Punj Lloyd Ltd	Rs 261.16 Crs Euro 3197865 (Rs. 19.46 Crs.)	R-7: 03/06/2015 R-8: 03/12/2015	06/03/11	In progress	NA

240	CMM/HMP/23-30-10-013	PRIMARY PIPING PACKAGE	Public	07/21/10	Two Part	12/13/10	9	1) 1. M/s Dodsai Enterprise pvt ltd. 2) Dubai 2. M/s HCC in consortium with EIL and PES Engrs PVT LTD. 3. M/s IOT Infrastructure and Energy Services Ltd. 4. M/s L & T Ltd. 3) Chennai. 5. M/s Punj Lloyd Ltd. 6. M/s Hindustan Dorr Oliver in consortium with Fernas Construction Co. 4) Turkey. 7. M/s Bharat Heavy Electricals Ltd.	1) 1. M/s Jyoti Structures Ltd. 2. M/s Walchandnagar Ind. Ltd.	Yes	CMM/HMP/22-30-10-013/PO/6412 Dt 03.06.2011 for RAPP 7&8 Erection	06/03/11	M/s Punj Lloyd Ltd	Rs 65.41 Crs	R-7: 03/06/2015 R-8: 03/12/2015	06/03/11	In progress	NA
241	GEM/2022/B/2413241	PROCUREMENT OF MCE POLICIES FOR TG & C&I PACKAGES FOR RAPP-7&8	Public	08/08/22	Two Part	09/02/22	1	1) ONE - NATIONAL INSURANCE COMPANY LIMITED	1) 0	Yes	GEMC-51168778574114	09/30/22	NATIONAL INSURANCE COMPANY LIMITED	125614167	09/30/23	10/01/22	09/30/23	NA
242	CMM/PFBR/80-71-2/7056	Sea Water Pump House & Electtrochlorination Plant Package	Public	03/16/07	Two Part	07/06/07	2	1) 1) M/s KBL 2) M/s Gammon Ltd	-1	Yes	CMM/PFBR/80-71-2/7056/PO/10079	05/22/08	M/s KBL	Euro 1814000 + Rs.66.13 Crores	30.08.2019	22.05.2008	In Progress	NA
243	CMM/PFBR/80-71-2-7056	Sea Water Pump House & Electrochlorinatin Plant Package	Public	03/16/07	Two Part	07/06/07	2	1) M/s KBL 2) M/s Gammon Ltd	-2	Yes	CMM/PFBR/80-71-2-7056/PO/10080	05/22/08	M/s KBL	Rs 33.10 Crores	30.08.2019	22.05.2008	In Progress	NA
244	CMM/FTP/23-33-1-991	Steam Generators	Limited	39595	Two Part	39745	2	1) 1. M/s L&T 2) 2. M/s BHEL	1) NIL -1	Yes	CMM/FTP/23-33-1-991/PO/6004	39895	M/s Larsen & Toubro Ltd	3450000000	42460	39895	In Progress	NA
245	CMM/FTP/23-33-1-991	Steam Generators	Limited	39595	Two Part	39745	2	1) M/s L&T 2) M/s BHEL	1) NIL -1	Yes	CMM/FTP/23-33-1-991/PO/6005	39895	M/s BHEL	3450000000	43921	39895	In Progress	NA
246	CMM/FTP/22-33-1-991	Steam Generators	Limited	05/27/08	Two Part	10/24/08	2	1) M/s L&T 2) M/s BHEL	1) NIL -1	Yes	CMM/FTP/22-33-1-991/PO/6356	09/08/09	M/s BHEL	3653900000	12/31/22	09/08/09	In Progress	NA
247	CMM/MEQ/23-40-2-1024	Supply of equipments for TG Plant package	Single	05/04/10	Two Part	12/29/10	1	1) M/s BHEL in consortium with M/s Alstom	-1	Yes	CMM/MEQ/23-40-2-1024/PO/6054	03/31/11	M/s BHEL in consortium with M/s Alstom Power Systems	EUR 88935688.00 (+) USD 35275000.00 (+) INR 740.75 Crs Total of above in INR 1483.21 Crs	KAPP-3 : 31-12-2022 & KAPP-4 : 29-02-2024	03/31/11	In Progress	Delay Analysis report has been prepared and same is under delibration with site L1 committee
248	CMM/MEQ/23-40-2-1024	Supply of equipments for TISCS	Single	05/04/10	Two Part	12/29/10	1	1) M/s BHEL	-1	Yes	CMM/MEQ/23-40-2-1024/PO/6056	03/31/11	M/s BHEL	33 Crores	KAPP-3 : 31-12-2022 & KAPP-4 : 29-02-2024	03/31/11	In Progress	Delay Analysis report has been prepared and
249	CMM/MEQ/23-40-2-1024	Supply of services for TG Plant Package	Single	05/04/10	Two Part	12/29/10	1	1) M/s BHEL in consortium with M/s Alstom Power Systems	-1	Yes	CMM/MEQ/23-40-2-1024/PO/6055	03/31/11	M/s BHEL in consortium with M/s Alstom Projects Ltd	165.42 Crores	KAPP-3 : 31-12-2022 & KAPP-4 : 29-02-2024	03/31/11	In Progress	Delay Analysis report has been prepared and
250	CMM/MEQ/23-50-2-1022	Switchyard package for KAPP 3&4	Public	05/07/10	Two Part	07/28/10	4	1) M/s BHEL 2) M/s Jyoti Structures Ltd 3) M/s L&T Ltd	1) M/s UB Engineering Ltd -1 -3	Yes	CMM/MEQ/23-50-2-1022/PO/6044	02/24/11	M/s Larsen & Toubro Ltd	32.98 Crores	06/30/19	02/24/11	In Progress	NA
251	CMM/MEQ/23-50-2-1022	Switchyard Package for KAPP 3&4	Public	05/07/10	Two Part	07/28/10	4	1) M/s BHEL 2) M/s Jyoti Structures Ltd 3) M/s L&T Ltd	1) M/s UB Engineering Ltd -1 -3	Yes	CMM/MEQ/23-50-2-1022/PO/6045	02/24/11	M/s L&T Ltd	10.48 Crores	06/30/19	02/24/11	In Progress	NA

252	CMM/MEQ/23-50-2-1022	Switchyard package for RAPP 7&8	Public	05/07/10	Two Part	07/28/10	5	1)M/s ABB LTD 2) M/s BHEL 3) M/s Jyoti Structures Ltd 4) M/s L&T Ltd	1)M/s UB Engineering Ltd	Yes	CMM/MEQ/22-50-2-1022/PO/6392	02/24/11	M/s L&T Ltd	Rs. 31.56 Crores	R-7:30.06.19(220k V) R-8:30.06.21(220k V) R-7:30.06.21(400k V) R-	24.02.2011	In Progress	NA
253	CMM/MEQ/23-50-2-1022	Switchyard Package for RAPP 7&8	Public	05/07/10	Two Part	07/28/10	5	1)M/s ABB Ltd 2) M/s BHEL 3) M/s Jyoti Structures Ltd 4) M/s L&T Ltd	1)M/s UB Engineering Ltd	Yes	CMM/MEQ/22-50-2-1022/PO/6393	02/24/11	M/s L&T Ltd	Rs.11.84 Crores	R-7:30.06.19(220k V) R-8:30.06.21(220k V) R-7:30.06.21(400k V) R-	24.02.2011	In Progress	NA
254	CMM/MEQ/23-50-2-1045	Transformer package for KAPP 3&4 and RAPP 7&8	Public	12/29/10	Two Part	03/18/11	7	1)6 - M/s Areva T&D India Ltd 2) M/s BHEL 3) M/s Crompton Greaves Ltd 4) M/s Siemens Ltd 5) M/s Transformer & Electricals Kerala Ltd 6) M/s Vijay Electricals	1)1 - M/s Kanohar Electricals Ltd	Yes	CMM/MEQ/23-50-2-1045/PO/6075	08/19/11	M/s BHEL	Rs.47.79 Crores	31.12.2018	19.08.2011	In Progress	NA
255	CMM/MEQ/23-50-2-1045	Transformers Package for KAPP 3&4 and RAPP 7&8	Public	12/29/10	Two Part	03/18/11	7	1)06 - M/s Areva T&D India Ltd 2) M/s BHEL 3) M/s Crompton Greaves Ltd 4) M/s Siemens Ltd 5) M/s Transformer & Electricals Kerala Ltd 6) M/s Vijay Electricals	1)01 - M/s Kanohar Electricals Ltd	Yes	CMM/MEQ/23-50-2-1045/PO/6420	08/19/11	M/s BHEL	Rs.47.46 Crores	R-7 : 30-6-2018 R-8 : 31-3-2019	19.08.2011	In Progress	NA
256	CMM/MEQ/23-50-2-1045	Transformers Package for KAPP 3&4 and RAPP 7&8	Public	12/29/10	Two Part	03/18/11	7	1)06 - M/s Areva T&D India Ltd 2) M/s BHEL 3) M/s Crompton Greaves Ltd 4) M/s Siemens Ltd 5) M/s Transformer & Electricals Kerala Ltd 6) M/s Vijay Electricals	1)1 - M/s Kanohar Electricals Ltd	Yes	CMM/MEQ/23-50-2-1045/PO/6077	08/19/11	M/s Toshiba	Rs.34.91 Crores	KAPP -3 : 30-6-2018 KAPP - 4 : 31-12-2018	19.08.2011	In Progress	NA
257	CMM/MEQ/23-50-2-1045	Transformers Package for KAPP-3&4 and RAPP-7&8	Public	12/29/10	Two Part	03/18/11	7	1)M/s Areva T&D India Limited 2) M/s BHEL 3) M/s Crompton Greaves Ltd 4) M/s Siemens Ltd 5) M/s Transformer and Electricals Kerala Ltd. 6) M/s Vijay Electrical	1)M/s Kanohar Electrical Ltd.	Yes	CMM/MEQ/22-50-2-1045/PO-6422	08/19/11	M/s Toshiba	33.58 Crs.	RAPP 7: 31.03.2021 RAPP 8: 31.03.2021	08/19/11	In Progress	NA
258	CMM/MEQ/22-41-2-1062	Turbine Generator Plant Package for RAPP 7&8	Nomination	08/26/11	Two Part	12/10/12	1			Yes	CMM/MEQ/22-41-2-1062/PO/6437	08/14/12	M/s BHEL in consortium with M/s Alstom Power Systems SA	EURO - 67635177 + USD - 33716887 + INR 1001.22 Crs (as per DOW-B)	RAPP-7:31.03.2024 RAPP-8:30.09.2024	08/14/12	In Progress	Interim Delay analysis is in process
259	CMM/MEQ/22-41-2-1062	Turbine Generator Plant Package for RAPP 7&8	Nomination	08/26/11	Two Part	12/10/12	1			Yes	CMM/MEQ/22-41-2-1062/PO/6438	08/14/12	M/s BHEL in consortium with M/s Alstom Power Systems	BHEL - Rs.159.97 Crores & AIL - Rs.46.45 Crores	RAPP-7:31.03.2024 RAPP-8:30.09.2025	08/14/12	In Progress	Interim Delay analysis is in process
260	CMM/MEQ/22-41-2-1062	Turbine Generator Plant Package for RAPP 7&8	Nomination	06/28/11	Two Part	12/10/12	1			Yes	CMM/MEQ/22-41-2-1062/PO/6439	08/14/12	M/s BHEL	38.11 Crores	RAPP-7:31.03.2024 RAPP-8:30.09.2026	08/14/12	In Progress	Interim Delay analysis is in process
261	CMM/MEQ/22-41-2-1062	Turbine Generator Plant Package for RAPP 7&8	Nomination	08/26/11	Two Part	12/10/12	1			Yes	CMM/MEQ/22-41-2-1062/PO/6440	08/14/12	M/s BHEL	7.68 Crores	RAPP-7:31.03.2024 RAPP-8:30.09.2025	08/14/12	In Progress	Interim Delay analysis is in process
262	CMM/FTP/23-31-1-1049	Zircaloy Assy & Components	Single	03/13/10	Single Part	04/12/10	1			Yes	CMM/FTP/23-31-1-1049/PO/6015	06/18/10	M/s Nuclear Fuel Complex	1938800000	03/31/21	06/18/10	In Progress	NA
263	CMM/FTP/23-31-1-1049	Zircaloy Asy & Components	Single	03/13/10	Single Part	06/18/10	1			Yes	CMM/FTP/22-31-1-1049/PO/6365	06/18/10	M/s Nuclear Fuel Complex	1938800000	03/31/23	06/18/10	In Progress	NA