

DETAILS OF WORKS / CONSULTANCY / PURCHASE CONTRACTS AWARDED ON NOMINATION BASIS
1ST QUARTER OF 2026 - 27 (APRIL 2026 – JUNE 2026)

DETAILS OF WORKS / CONSULTANCY CONTRACTS

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)
Sr. No.	Description of Item	Cost (Rs. in Lakhs)	Name of the Agency	Contract Period	Reason for nomination	Approving Authority	UNIT
1	Name of the Work:	Estimated Cost:	M/s. Shree Ram Travels Pvt. Ltd.	3 months	Mananger (HR) On face of eNote : a). It is essential to maintain continuity of vehicles required for use of NPCIL Sr. officials i.e. Director (HR), Director (Technical), Director (Operation) and Chief Vigilance Officer on daily basis to perform their duties and responsibilities efficiently. No other contract is available to meet this fixed/daily requirement. b.The action initiated for award of new contract . The process of estimation was started on 25 Sept 2025 (approximately more than 8 months prior to completion of ongoing contract). The Price (Part-2) was opened 15/04/2026, the recommendation note for award of award of new contract (Fixed-Monthly Basis CAB & Casual-Short Term CAB) for 3 years submitted for concurrence before approval is still under process till date. The observation of finance includes approval for Director (HR) for deviation approval i.e. short term car contract period for three years. The proposal submitted for approval and matter discussed in meeting. c. As per initial GeM contract No. GEMC- 511687743623837 dated 19/05/2023, the permissible variation limit of +25% of initial contract value or period which were already exhausted. d. Approximately only 7 days are remain to end date of ongoing contract (08.06.2026). This period is insufficient to completed normal tendering process for competitive bidding. e. It is decided to communicate the total contract period of 3 months with value in phase manner (1 months each) referring start date of new contract. Hence, letter dated 12.05.2026 issued to M/s. Shree Ram Travels Pvt. Ltd to obtain one month consent with discounted rates. Single approval will reduce duplication of work for each one month contract approval. The consent letter will be obtained from service provider for each month. f. The contractor M/s. Shree Ram Travels Pvt Ltd has submitted his consent for one month extension vide letter 14.05.2026 on the basis of current rate, driver night halt charges @417/- and terms and conditions after from increasing the operational cost like drivers salary, fuel cost and vehicle maintenance cost. g. The rates offered by seller M/s. Shree Ram Travels Pvt. Ltd are found reasonable because it saves Rs,253,282/-compare to rates offered by L1 seller for published GeM bid no. GEM/2025/B/7021729 dated 22/12/2025 for award of new contract. Refer statement of offered rates is attached herewith. h. This contract period of 3 months (09.06.2026 to 08.09.2026) with value (Rs15,68,388/- including 5% GST) will be treated as separate contract. New work order number will be obtained from F&A and invoices also processed accordingly to avoid violation of GeM Contract Terms and conditions applicable to initial contract. i. After contract approval, it will be reported to NPCIL Board/Audit Committee through Quarterly report.	ED (HR)	HQ, NPCIL
	Monthly Cab & Taxi hiring Services-Local Premium SUV (Innova Crysta) 1500 km x 260 hrs (4 cars each)	15.68					
	Tender / Quotation No:	Value of work awarded:	Starting Date:				
	NPCIL/HQ/C/CMM-WG/2026/Nomination Tender/01	15.68	'09-06-2026				
	Work Order Details:		End Date:				
	NPCIL/HQ/C/CMM-WG/2026/Nomination Tender/001/101227 dtd. 19/06/2026		'08-09-2026				

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)
Sr. No.	Description of Item	Cost (Rs. in Lakhs)	Name of the Agency	Contract Period	Reason for nomination	Approving Authority	UNIT
2	Name of the Work:	Estimated Cost:	M/s KINCOSS MAPS Campus Kalpakkam-603102 Chengalpattu (Dist.)	12 Months	Since Ms/.KINCOSS was developed by MAPS/NPCIL in the year 1987 to improve the working conditions of the then casual labourers working at MAPS. Justified to award this work on Nomination basis instead of competitive bidding since this is negotiated Quotation vide MOM of t he committee approved by MAPS Management for the issue of work order to M/s.KINCOSS.	Station Director, MAPS-1&2	MAPS
	Annual Maintenance Contract with M/s. KINCOSS at MAPS, Kalpakkam for the period from 01.05.2026 to 30.04.2027	9762721 Rs. (97.627 lakh.)					
	Tender / Quotation No:	Value of work awarded:	Starting Date:				
	MAPS/CMM(W)/CSM /NOMINATION/803/ 2026	9762721 Rs. (97.627 lakh.)	01.05.2026				
	Work Order Details:		End Date:				
	Work Order No: 12970 dt. 01-05-2026		30.04.2027				

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)
Sr. No.	Description of Item	Cost (Rs. in Lakhs)	Name of the Agency	Contract Period	Reason for nomination	Approving Authority	UNIT
3	Name of the Work:	Estimated Cost:	M/s. Sanghvi Movers Limited	148 days	A contract for hiring heavy duty crawler crane for KKNPP, U-3 had been awarded to M/s Sanghvi Movers Limited vide contract.no. GeMC-511687705747359 dtd:24.05.2024 for a contract value of Rs.7,41,80,078/- for the contract period from 31.05.2024 to 03.09.2025. The contract had been provisionally extended with additional quantities once vide eNote/NPCIL/2025/13354 dtd:24.05.2025 till 14.01.2026(with hiring period upto 24.12.2025) with revised contract value of Rs. 10,24,26,910/- (cumulative variation with respect to contract value is 38.08%) Total 12 equipment had been planned for erection by the heavy duty crawler crane. Out of 12 equipment 6 equipment had been erected up to the first extension. The balance equipment had to be erected beyond the extension of contract. In order to ensure the uninterrupted erection of equipment and to meet the project timeline KK-3&4 management has directed to continue the hiring period up to 30.04.2025 which will also save mobilization and de-mobilization charges. Including de-mobilization period of 21 days the contract had to be extended up to 21.05.2026. Since the revised contract has crossed the variation limits allowed (25%) vide clause.no.2.1 (option clause) of GeM contract order GEMC-511687705747359 dtd:24.05.2024, extension had been considered as a nomination contract as per clause .no.26(iv) of part-2 of HQI-2015(R2). Since Preparation & processing tender through public tender mode, award of contract and mobilization of heavy duty crawler crane takes considerable time and due to its urgent requirement for equipment erection to meet the project schedule, time doesnot permit to hold the equipment erection, which is critical activity, till award of new contract through public tender mode, a nomination contract was awarded to the existing contractor, M/s Sanghvi Movers Limited who had been awarded contract on public tender mode.	PD, KK(3-6)	For KK-3&4
	Hiring of Heavy Duty Crawler Crane for KKNPP Unit-3	228.1					
	Tender / Quotation No:	Value of work awarded:	Starting Date:				
	NPCIL/KK-3&4/CONST/MECH/NOMINATION/2026/25	227.42	25-12-2025				
	Work Order Details:		End Date:				
	400486 dated 29.04.2026		21-05-2026				

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)
Sr. No.	Description of Item	Cost (Rs. in Lakhs)	Name of the Agency	Contract Period	Reason for nomination	Approving Authority	UNIT
4	Name of the Work:	Estimated Cost:	M/s Sanghvi movers limited	83 days	A contract for “Hiring of Heavy duty Crawler Crane for KKNPP-5” as per HQI-2015 (R1) was placed on M/s Sanghvi Movers Limited on public tender basis through GeM portal vide Contract No. GEMC-511687796587609 dated 14.06.2024. During execution of the contract, in order to ensure continuity of critical erection activities and due to non-availability of the NPCIL-owned Heavy Duty Crawler Crane LR-11350 which was planned to shift from Unit-4, approvals for 5nos. of provisional extensions of "Hiring of heavy duty crawler crane for KKNPP-5" were obtained from the competent authority from time to time based on the site conditions. Considering the project conditions, wherein the requirement of heavy-duty crane services cannot be predicted precisely due to interdependencies of erection activities and other external constraints, any interruption in crane availability would have directly impacted critical path activities such as RPV support ring erection, relief tank erection, polar crane bracket erection and SG hatch erection, SG embedded parts erection leading to delay in the project schedule. Hence, continuity of crane availability at Unit-5 was ensured to meet the project requirements. The extension-1, extension-2 and extension-3 of contract GEMC-511687796587609 including additional quantities were concurred by F&A and approved by competent authority as per the HQI-2015(R1) in conjunction with GeM procedure no. NPCIL-KKNPP-CTC(KKNPP)/GeM/01. Subsequently, HQI-2015 R1 was revised and made applicable w.e.f 01.11.2025. Since the administrative approval for extension-4 and extension-5 were obtained after the revision of HQI-2015 R1, the provisions of HQI-2015 (R2) are being considered for concurrence and approval. As per clause 26 of part-2 of HQI 2015 (R2), “Additional quantity in terms of value or time should not be greater than 100% of original contract value or time. For contracts awarded through GeM/CPPP, the variation limits beyond the contract conditions shall be considered as Nomination Contract.”. Accordingly, as the cumulative variation is beyond contract conditions, the administratively approved additional quantities linked with extension of time from 01.12.2025 obtained under the 4th and 5th extensions admin approvals were processed under this nomination contract . The subject contract is of a specialized and non-standard nature, involving hiring, operation and maintenance of a specific heavy-duty crawler crane configuration deployed at site. The estimate is prepared based on the rates of existing tender which is a public tender on GeM and were further negotiated during 2nd and 3rd provisional extensions based on actual site conditions and operational requirements. The present proposal of work is purely a continuation of the same scope, equipment, configuration and deployment, at the already finalized rates.	PD, KK(3-6)	For KK-5&6
	Hiring of Heavy Duty Crawler Crane for KKNPP Unit-5	170.31					
	Tender / Quotation No:	Value of work awarded:	Starting Date:				
	NPCIL/KK-5&6/CONST/MECH/NOMINATION/2026/51	170.31	01-12-2025				
	Work Order Details:		End Date:				
	400490 dated 25.06.2026		21-02-2026				

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)
Sr. No.	Description of Item	Cost (Rs. in Lakhs)	Name of the Agency	Contract Period	Reason for nomination	Approving Authority	UNIT
5	Name of the Work:	Estimated Cost:	Institute of Banking Personnel Selection, IBPS House, 90 Feet Road, DP Road, Near Thakur Polytechnic, off Western Express Highway, Kandivali (East), Mumbai – 400101	15-04-2026 to 15-07-2026	In compliance to the communication issued by CVO based on advisory of CVC, it has been approved to conduct recruitment examinations only in Computer Based Tests (CBTs) mode for recruitment of various Technical and Non Technical posts in NPCIL by empanelling Institute of Banking Personnel Selection (IBPS) Mumbai for a period of three years from 03/10/2024 to 02/10/2027. During the empanelment period (from 3rd Oct 2024 to 2nd Oct. 2027), the respective Unit/Sites/HQ will enter into MoU with IBPS whenever requirement arises to conduct recruitment examination. Separate MoU will be entered into for each recruitment project. In view of above & since the selection process for shortlisting candidates for interview for the posts of Executive Trainee (I&FS) and Executive Trainee (Physics) involves Computer Based Test, approval for entering into MoU with IBPS on nomination basis was concurred & approved.	ED (HR)	HQ, NPCIL
	Conducting Computer Based test (CBT) for the posts of Executive Trainee (I&FS) and Executive Trainee (Physics)	32.20					
	Tender / Quotation No:	Value of work awarded:	Starting Date:				
	MoU was signed between IBPS & NPCIL for conducting Computer Based test for the post of Executive Trainee (I&FS) and Executive Trainee (Physics)	31,35,090 Rs. (31.35 lakh exclusive of postage, conveyance, travel, courier and other charges, which shall be at actuals.)	15-04-2026				
	Work Order Details:		End Date:				
	MoU signed between NPCIL & IBPS on 15/04/2026 for conducting CBT for the posts of ET(I&FS) and ET(Physics)		15-07-2026				

(1)	(2)	(3)	(4)	(5)	(6)	(8)	(9)
Sr. No.	Description of Item	Cost (Rs. in Lakhs)	Name of the Agency	Contract Period	Reason for nomination	Approving Authority	UNIT
6	Name of the Work:	Estimated Cost:	Institute of Banking Personnel Selection, IBPS House, 90 Feet Road, DP Road, Near Thakur Polytechnic, off Western Express Highway, Kandivali (East), Mumbai – 400101	09-01-2026 to 04-08-2026	In compliance to the communication issued by CVO based on advisory of CVC, it has been approved to conduct recruitment examinations only in Computer Based Tests (CBTs) mode for recruitment of various Technical and Non Technical posts in NPCIL by empanelling Institute of Banking Personnel Selection (IBPS) Mumbai for a period of three years from 03/10/2024 to 02/10/2027. During the empanelment period (from 3rd Oct 2024 to 2nd Oct. 2027), the respective Unit/Sites/HQ will enter into MoU with IBPS whenever requirement arises to conduct recruitment examination. Separate MoU will be entered into for each recruitment project. In view of above & since the selection process for shortlisting candidates for interview for the posts of DM & JHT involves Computer Based Test, approval for entering into MoU with IBPS on nomination basis was concurred & approved.	ED (HR)	HQ, NPCIL
	Conducting Computer Based test (CBT) for the posts of Dy. Managaer (HR/F&A/C&MM/Legal) and Jr. Hindi Translator	63,34,512 (63.346 lakh.)					
	Tender / Quotation No:	Value of work awarded:	Starting Date:				
	Memorandum of Understanding was signed between IBPS & NPCIL for conducting Computer Based test for the post of Dy. Manager & Jr. Hindi Translator	61,77,457 Rs (61.774 lakh. exclusive of postage, conveyance, travel, courier and other charges, which shall be at actuals.	09-01-2026				
	Work Order Details:		End Date:				
	Memorandum of Understanding was signed between IBPS & NPCIL for conducting Computer Based test for the post of Dy. Manager & Jr. Hindi Translator		04-08-2026				